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The City of Colorado Springs requests Fixed Unit Price 
proposals, as detailed in this Request for Proposal (RFP), for 
2C Extension Pre-Overlay Concrete. 
 
It is the intent of this RFP to award multiple concrete repair 
contracts for pre-overlay repairs at various locations throughout 
the City of Colorado Springs. 
 
The City will select those firms deemed to be most highly 
qualified to perform the concrete repair work in accordance with 
the evaluation criteria. 
 
The City will hold mandatory pre-proposal meetings. Any firm 
that wishes to submit a proposal must attend ONE of these 
meetings. See Section 1.1 for information. 
 



 
 City of Colorado Springs RFP R20-143MZ September 29, 2020 

 2C Extension Pre-Overlay Concrete  

 

TABLE OF CONTENTS  
3 

 

 
 

TABLE OF CONTENTS 
 
SECTION I – PROPOSAL INFORMATION .................................................................... 6 

1.0 PROPOSAL INFORMATION ............................................................................. 6 

1.1 RFP SCHEDULE OF EVENTS .......................................................................... 6 

1.2 SUBMISSION OF PROPOSAL .......................................................................... 7 

1.3 NUMBER OF COPIES ....................................................................................... 8 

1.4 SPECIAL TERMS .............................................................................................. 8 

1.5 RFP OBJECTIVE ............................................................................................... 8 

1.6 CONFIDENTIAL OR PROPRIETARY INFORMATION ...................................... 9 

1.7 AMENDMENTS .................................................................................................. 9 

1.8 WITHDRAWAL OR MODIFICATION OF OFFERS ............................................ 9 

1.9 ACCEPTANCE ................................................................................................... 9 

1.10 PROPOSAL PREPARATION COST ............................................................. 10 

1.11 AWARD ........................................................................................................ 10 

1.12 PERFORMANCE PERIOD ........................................................................... 10 

1.13 DEBRIEFING ................................................................................................ 11 

1.14 SUBSTANTIVE PROPOSALS ...................................................................... 11 

1.15 OFFEROR'S QUALIFICATIONS .................................................................. 11 

1.16 NON-COLORADO ENTITIES ....................................................................... 11 

1.17 PROCUREMENT RULES AND REGULATIONS .......................................... 12 

1.18 FAIR TREATMENT OF OFFERORS ............................................................ 12 

1.19 ORDER OF PRECEDENCE ......................................................................... 12 

1.20 SALES TAX .................................................................................................. 13 

1.21 BOND REQUIREMENTS .............................................................................. 13 

1.22 INTERPRETATION OF QUANTITIES IN PROPOSAL FORM ..................... 14 

1.23 INTERPRETATION OF PLANS AND SPECIFICATIONS ............................. 14 

1.24 EXAMINATION OF PLANS, SPECIFICATIONS, SPECIAL PROVISIONS, 
AND SITE OF WORK. ............................................................................................... 14 

1.25 COMBINATION OR CONDITIONAL PROPOSALS ...................................... 15 

1.26 ANTI-COLLUSION AFFIDAVIT..................................................................... 15 

1.27 MATERIAL GUARANTY ............................................................................... 16 

SECTION II – PROPOSAL CONTENT ......................................................................... 17 

2.0 PROPOSAL CONTENT ................................................................................... 17 



 
 City of Colorado Springs RFP R20-143MZ September 29, 2020 

 2C Extension Pre-Overlay Concrete  

 

TABLE OF CONTENTS  
4 

 

 
 

2.1 PROPOSAL FORMAT ..................................................................................... 17 

2.2 COVER LETTER .............................................................................................. 17 

2.3 PROPOSAL CERTIFICATION ......................................................................... 17 

2.4 ORGANIZATIONAL BACKGROUND AND OVERVIEW .................................. 18 

2.5 PROJECT APPROACH ................................................................................... 18 

2.6 KEY PERSONNEL ........................................................................................... 19 

2.7 RELEVANT EXPERIENCE .............................................................................. 20 

2.8 PRICE AREA ................................................................................................... 20 

2.9 PROPOSAL PRESENTATION ......................................................................... 21 

2.10 EXCEPTIONS ............................................................................................... 21 

2.11 INSURANCE REQUIREMENTS ................................................................... 21 

SECTION III – EVALUATION FACTORS ..................................................................... 22 

3.0 EVALUATION AND AWARD............................................................................ 22 

3.1 EVALUATION CRITERIA ................................................................................. 22 

3.1.1 PROJECT APPROACH ............................................................................. 22 

3.1.2 KEY PERSONNEL .................................................................................... 22 

3.1.3 RELEVANT EXPERIENCE ........................................................................ 22 

3.1.4 PRICE AREA ............................................................................................. 22 

3.1.5 PROPOSAL PRESENTATION .................................................................. 22 

3.1.6 EXCEPTIONS AND INSURANCE ............................................................. 22 

3.2 RANKING ......................................................................................................... 22 

3.3 SELECTION COMMITTEE .............................................................................. 25 

3.4 AWARD OF CONTRACT ................................................................................. 25 

SECTION IV – SPECIAL CONTRACT TERMS AND CONDITIONS ............................ 26 

4.0 SPECIAL CONTRACT TERMS AND CONDITIONS/SPECIAL SOLICITATION 
PROVISIONS ............................................................................................................ 26 

SECTION V – EXHIBITS .............................................................................................. 27 

EXHIBIT 1 – PROPOSAL CERTIFICATION .............................................................. 28 

EXHIBIT 2 – SAMPLE CONTRACT .......................................................................... 38 

EXHIBIT 3 – EXCEPTIONS ....................................................................................... 60 

EXHIBIT 4 – MINIMUM INSURANCE REQUIREMENTS .......................................... 61 

EXHIBIT 5 – RESERVED .......................................................................................... 62 

EXHIBIT 6 – QUALIFICATION STATEMENT ............................................................ 63 

EXHIBIT 7 – EVALUATION SCORESHEET ............................................................. 66 



 
 City of Colorado Springs RFP R20-143MZ September 29, 2020 

 2C Extension Pre-Overlay Concrete  

 

TABLE OF CONTENTS  
5 

 

 
 

EXHIBIT 8 – STORMWATER CONSTRUCTION MANUAL ...................................... 73 

EXHIBIT 9 – CONTRACTOR SAFETY PROGRAM .................................................. 74 

SECTION VI – SCHEDULES ........................................................................................ 75 

SCHEDULE A – PROPOSAL PRICE SHEET  

SCHEDULE B – GENERAL CONSTRUCTION TERMS AND CONDITIONS 

SCHEDULE C – SPECIAL CONSTRUCTION TERMS AND CONDITIONS 

SCHEDULE D – STANDARD SPECIFICATIONS 

SCHEDULE E – MEASUREMENT AND PAYMENT 

SCHEDULE F – SCOPE OF WORK 

SCHEDULE G - EXHIBITS 

 
 



 
 City of Colorado Springs RFP R20-143MZ September 29, 2020 

 2C Extension Pre-Overlay Concrete  

 

SECTION I – PROPOSAL INFORMATION  
6 

1.0 to 1.1 

 
 

SECTION I – PROPOSAL INFORMATION 

1.0 PROPOSAL INFORMATION 
 

Section I provides general information to potential Offerors, such as proposal 
submission instructions and other similar administrative elements.  This RFP is 
available on Rocky Mountain E-Purchasing System: 
(www.bidnetdirect.com) 
 
All addenda or amendments shall be issues through the Rocky Mountain E-
Purchasing System and may not be available through any other source. 
 

1.1 RFP SCHEDULE OF EVENTS 
 

The upcoming schedule of events is as follows: 
 
Event     Date 
 
Issue Request for Proposal September 29, 2020 
 
Pre-Proposal Conference #1  October 7, 2020 10:30AM 
 

We will hold a pre-proposal conference at 688 Geiger Ct, Colorado Springs, 
CO 80915.  To submit a proposal you must attend one of the three 
scheduled meetings. 

 
Pre-Proposal Conference #2  October 8, 2020 1:00PM 
 

We will hold a pre-proposal conference at 688 Geiger Ct, Colorado Springs, 
CO 80915.  To submit a proposal you must attend one of the three 
scheduled meetings. 

 
Pre-Proposal Conference #3  October 9, 2020 1:00PM 
 

We will hold a pre-proposal conference virtually using Microsoft Teams for 
anyone who is not able to attend in person.  To submit a proposal you must 
attend one of the three scheduled meetings. 
 

Join Microsoft Teams Meeting 

 
Cut Off Date for Questions  October 14, 2020 1:00PM 
 

Questions about the RFP must be emailed in writing and directed to Michael 
Zeller, at the following email address: michael.zeller@coloradosprings.gov.   

http://www.bidnetdirect.com/
https://teams.microsoft.com/l/meetup-join/19%3ameeting_Mzc2YzMxNjItNTM0ZC00Yjc4LThjODktYmY0NjcxMmQ1Y2Yw%40thread.v2/0?context=%7b%22Tid%22%3a%2290f74bf0-a593-4c12-9591-fb8ef4ba6ad1%22%2c%22Oid%22%3a%224352bfae-e555-435e-b5dc-0606b1985219%22%7d
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A written response to any inquiry may be provided in the form of an 
Amendment to the solicitation.  See 1.7 Amendments.  Questions must be 
received no later than 1:00PM October 14, 2020. 
 

DO NOT CONTACT ANY OTHER INDIVIDUAL AT THE CITY OF 
COLORADO SPRINGS REGARDING THIS SOLICITATION. 

 
The only acceptable method of submitting questions is by email to the 
Contracting Specialist.  Faxes or physical mail delivery are not 
acceptable. 
 

Proposal Due Date    October 28, 2020 2:00PM 
 

Interviews (if applicable)  TBD 
 
Award of Contract    EST December 1, 2020 
 
Notice to Proceed   January 1, 2021 
 

1.2 SUBMISSION OF PROPOSAL 
 
Proposals are to be submitted to: 
 

Michael Zeller 
Contracts Specialist 
107 N. Nevada Avenue, Suite 125 
Colorado Springs, CO 80903 

 
*********************NO LATE OFFERS WILL BE ACCEPTED******************* 
 
Date/Time: Proposals shall be received on or before 2:00PM October 28, 2020. 
 
Identification of Proposal: 
 
Proposals shall be submitted in an envelope(s) or container(s) with the solicitation 
number, date for submission of offer and the Offeror’s name clearly marked on the 
outside of the envelope(s) or container(s). 

 
RFP No. and Title: R20-143M 2C Extension Pre-Overlay Concrete  
Due Date: October 28, 2020 2:00PM  
Company:  

 
Any offer that is submitted without being properly marked may be opened for 
identification prior to the deadline for receipt of proposals and then resealed. 
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1.3 NUMBER OF COPIES 
 

Offerors shall submit six (6) hardcopies of the proposal documents. Offerors shall 
also submit one softcopy on thumb drive/CD. Upon submission, all proposal 
documents shall become and remain the property of the City of Colorado 
Springs.   
 

1.4 SPECIAL TERMS 
 

Please note the following definitions of terms as used herein: 
 
The term “City” means the City of Colorado Springs. 
 
The term “Contractor” or “Consultant” means the Offeror whose offer is accepted 
and is awarded the contract to provide the products or services specified in the 
RFP. 
 
The term “Offer” means the proposal. 
 
The term “Offeror” means the person, firm, or corporation that submits a formal 
proposal or offer and that may or may not be successful in being awarded the 
contract. 
 
The term “Project” refers to 2C Extension Pre-Overlay Concrete. 
 
The term “Request for Proposal” or “RFP” means this solicitation of a formal, 
negotiable proposal/offer.  Any offer that is accepted will be the offer that is deemed 
by the City of Colorado Springs to be most advantageous in terms of the criteria 
designated in the RFP. 
 

1.5 RFP OBJECTIVE 
 

The objective of this RFP is to provide sufficient information to enable qualified 
Offerors to submit written proposals to the City of Colorado Springs.  The RFP is 
not a contractual offer or commitment to purchase products or services.  The 
Offeror may present options and variables to the scope while still meeting the 
minimum requirements of this solicitation. Innovative proposals/solutions are 
encouraged and considered in the selection and/or award.       

 
All information included in proposals must be legible.  Any and all corrections and 
or erasures must be initialed by Offeror.  Each proposal shall be accompanied by 
a cover letter signed by an authorized representative of the Offeror.  The contents 
of the proposal submitted by the successful Offeror may become part of any 
contract awarded as a result of this solicitation. 
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1.6 CONFIDENTIAL OR PROPRIETARY INFORMATION 
 

If an Offeror believes that parts of an offer are confidential, then the Offeror must 
so specify.  The Offeror must include in bold letters the term “CONFIDENTIAL” on 
that part of the offer which the Offeror believes to be confidential.  The Offeror must 
submit in writing specific detailed reasons, including any relevant legal authority, 
stating why the Offeror believes the material to be confidential.  Vague and general 
claims as to confidentiality will not be accepted.  The City of Colorado Springs will 
be the sole judge as to whether a claim is acceptable.  Decisions regarding the 
confidentiality of information will be made when requests are made to make the 
information public.  All offers and parts of offers, which are not marked as 
confidential, will automatically be considered public information after the contract 
is awarded.  The successful offer may be considered public information even 
though parts are marked confidential.  

 
1.7 AMENDMENTS 
 

Amendments to this RFP may be issued at any time prior to the time set for receipt 
of proposals.  Offerors are required to acknowledge receipt of any amendments 
issued to this RFP by returning a signed copy of each amendment issued.  Signed 
copies of each amendment must be received on or before the time set for receipt 
of offers.   

 
The City of Colorado Springs will post all amendments on the Rocky Mountain E-
Purchasing System (www.rockymountainbidsystem.com).  It is the Offeror's 
responsibility to check the website for posted amendments or contact the 
Contracts Specialist listed to confirm the number of amendments which have been 
issued. 
 

1.8 WITHDRAWAL OR MODIFICATION OF OFFERS 
 

Any Offeror may modify or withdraw an offer in writing at any time prior to the 
deadline for submission of an offer. 
 

1.9 ACCEPTANCE 
 

Any offer received and not withdrawn shall be considered an offer, which may be 
accepted by the City of Colorado Springs based on initial submission without 
discussions or negotiations.    

 
By submitting an offer in response to this solicitation, the Offeror agrees that any 
offer it submits may be accepted by the City of Colorado Springs at any time within 
90 calendar days from the date of submission deadline.   
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The City of Colorado Springs reserves the right (a) to reject any or all offers,(b) to 
waive informalities and minor irregularities in offers received, and/or (c) to accept 
any portion of an offer if deemed in the best interest of the City of Colorado Springs.  
Failure of the Offeror to provide in its offer any information requested in the RFP 
may result in rejection of the offer for non-responsiveness. 
 

1.10 PROPOSAL PREPARATION COST 
 

The cost of proposal preparation is not a reimbursable cost.  Proposal preparation 
shall be at the Offeror’s sole expense and is the Offeror’s total and sole 
responsibility.  
 

1.11 AWARD 
 

The City of Colorado Springs intends to make an award using the evaluation 
criteria listed in this RFP to determine the best value, considering all factors and 
criteria in the proposals submitted.  Best value means the expected outcome of an 
acquisition that, in the City’s estimation, provides the greatest overall benefit in 
response to the requirements detailed in the RFP. The City of Colorado Springs 
reserves the right to reject any or all offers and to not make an award. 

 
1.12 PERFORMANCE PERIOD 
 

The performance period of any contract awarded as a result of this RFP is 
anticipated to be as follows. 

 
Base Year:  January 1, 2021 – December 31, 2021 
Option Year 1: January 1, 2022 – December 31, 2022 
Option Year 2: January 1, 2023 – December 31, 2023 
Option Year 3: January 1, 2024 – December 31, 2024 
Option Year 4: January 1, 2025 – December 31, 2025 

 
Maximum Option Year unit price increase will be capped at a not-to-exceed limit 
of three (3) percent (annually) or the Colorado Department of Transportation 
(CDOT) Cost Index (annual change) whichever is lower. If requested unit price 
quotes for any option year period exceed this limitation, the City reserves the right 
to re-solicit proposals or bids. 
 
CDOT Cost Index Report can be found at the following website: 
https://www.codot.gov/business/eema/construction-cost-index 

 
 
 
 

https://www.codot.gov/business/eema/construction-cost-index
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1.13 DEBRIEFING 
 

Offerors not selected may request a debriefing on the selection process as well as 
discussion of the strengths and weaknesses of their proposal upon receipt of 
notification that their offer was not selected.     

  
A debriefing may be scheduled by contacting the Contracts Specialist listed above.  
The Contracts Specialist must receive a written request for debriefing no later than 
ten (10) calendar days after issuance of a notification that the Offeror’s offer was 
not selected. 
 

1.14 SUBSTANTIVE PROPOSALS 
 

By responding to this RFP, the Offeror certifies (a) that Offeror's proposal is 
genuine and is not made in the interest of, or on behalf of, an undisclosed person, 
firm, or corporation; (b) that Offeror has not directly or indirectly induced or solicited 
any other offerors to put in a false or sham proposal; (c) that Offeror has not 
solicited or induced any other person, firm, or corporation to refrain or abstain from 
proposing an offer or proposal; (d) that Offeror has not sought by collusion to obtain 
for themselves any advantage over any other offerors or over the City of Colorado 
Springs; and (e) that Offeror has not violated or caused any person to violate, and 
shall not violate or cause any person to violate, the City’s Code of Ethics contained 
in Article 3, of Chapter 1 of the City Code and in the City's Procurement Rules and 
Regulations.  
 

1.15 OFFEROR'S QUALIFICATIONS 
 

Each Offeror must complete Exhibit 6 – Qualification Statement.   
 

No contract will be awarded to any Offeror who is in arrears to the City, upon any 
debt or contract, or who is in default, in any capacity, upon any obligation to the 
City or is deemed to be irresponsible or unreliable by the City based on past 
performance. 

 
1.16 NON-COLORADO ENTITIES 
 

If Offeror is a foreign entity, Offeror shall comply with C.R.S. section 7-90-801, 
“Authority to transact business or conduct activities required,” and section 7-90-
802, “Consequences of transacting business or conducting activities without 
authority.” 

 
Before or at the time that the contract is awarded to an entity organized or 
operating outside the State of Colorado, such entity shall obtain authorization to 
do business in the State of Colorado, designate a place of business herein, and 
appoint an agent for service of process. 
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Such entity must furnish the City of Colorado Springs with a certificate from the 
Secretary of the State of Colorado to the effect that a certificate of authority to do 
business in the State of Colorado has been issued by that office and is still valid.  
The entity shall also provide the City with a certified copy of the designation of 
place of business and appointment of agent for service of process from the 
Colorado Secretary of State, or a letter from the Colorado Secretary of State that 
such designation of place of business and agent for service of process has been 
made. 

 
1.17 PROCUREMENT RULES AND REGULATIONS 
 

All projects advertised by the City of Colorado Springs are solicited in accordance 
with the City's Procurement Rules and Regulations. The City's Procurement Rules 
and Regulations can be reviewed and/or downloaded from the City website 
www.coloradosprings.gov. The Contracts Specialist may also provide a softcopy 
of the Rules and Regulations upon request.  Any discrepancies regarding 
conflicting statements, decisions, irregularities, clauses, or specifications will be 
rectified utilizing the City’s Procurement Rules and Regulations, when applicable.  
It is the Offeror’s responsibility to advise the Contracts Specialist listed in this RFP 
of any perceived discrepancies prior to the date and time the offer is due.   

 
1.18 FAIR TREATMENT OF OFFERORS 
 

The City Procurement Services Division shall be responsible for ensuring 
the procurement of products, commodities, and services are in a manner 
that affords all responsible businesses a fair and equal opportunity to 
compete.  If an Offeror believes that a procurement is not conducted in a 
fair and equitable manner, the Offeror is encouraged to inform the City 
Procurement Services Manager as soon as possible. 

 
1.19 ORDER OF PRECEDENCE 
 

Any inconsistency in this solicitation shall be resolved by giving precedence in the 
following order: 

 
(a) Sections I-IV of this Solicitation 
(b) Special Construction Terms and Conditions 
(c) General Construction Terms and Conditions 
(d) Measurement and Payment 
(e) Exhibits 
(f) Standard Specifications 
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1.20 SALES TAX 
 

The successful Offeror, if awarded a contract, shall apply to the Colorado 
Department of Revenue for a tax-exempt certificate for this project.  The certificate 
does not apply to City of Colorado Springs Sales and Use Tax which shall be 
applicable and should be included in all proposals.  The tax-exempt project number 
and the exemption certificate only apply to County, PPRTA (Pikes Peak Rural 
Transportation Authority), and State taxes when purchasing construction and 
building materials to be incorporated into this project.   

 
Furthermore, the exemption does not include or apply to the purchase or rental of 
equipment, supplies or materials that do not become a part of the completed 
project or structure.  In these instances, the purchase or rental is subject to full 
taxation at the current taxation rate. 

 
The Offeror and all subcontractors shall include in their Offer City of Colorado 
Springs Sales and Use Tax on the work covered by the offer, and all other 
applicable taxes.   

 
Forms and instructions can be downloaded at https://coloradosprings.gov/sales-
tax/page/additional-sales-tax-forms?mlid=30771  Questions can be directed to the 
City Sales Tax Division at (719) 385-5903.  

 
Our Registration Numbers are as follows: 
City of Colorado Springs 
Federal I.D.: 84-6000573 
Federal Excise: A-138557 
State Sales Tax: 98-03479 

 
1.21 BOND REQUIREMENTS 
 

The Offeror is advised that the successful Offeror shall be required to furnish to 
the City of Colorado Springs, upon award, one copy of each: Performance Bond, 
Labor and Materials Payment Bond, and a Maintenance Bond in the amount of 
100% of the total contract within ten (10) calendar days after notification of award 
of a contract.  The cost of all bonds shall be included in Offeror’s offer.  

 
 Bonds shall: 
 

a) Be for the full amount of the contract price. 
 

b) Guarantee the Contractor's faithful performance of the work under the 
contract, and the prompt and full payment for all labor and materials 
involved therein. 

 

https://coloradosprings.gov/sales-
https://coloradosprings.gov/sales-
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c) Guarantee protection to the City of Colorado Springs against liens of any 
kind. 

 
d) Be, when a surety bond is furnished, from a surety company operating 

lawfully in the State of Colorado and be accompanied with an acceptable 
"Power of Attorney" form attached to each bond copy. 

 
e) Be issued from a surety company that is acceptable to the City of Colorado 

Springs. 
 

f) Be submitted using the forms in the Exhibit section of this solicitation. 
 
1.22 INTERPRETATION OF QUANTITIES IN PROPOSAL FORM 
 

Except as otherwise provided in this RFP, the quantities appearing in the proposal 
form are estimates prepared for the comparison of proposals.  

 
After award, payment to the Contractor will be made in accordance with the 
following procedures: 

 
(a) Measurement required. When the Contract requires measurement of work 

performed or material furnished, payment will be made for actual quantities 
measured and accepted. 

 
(b) Measurement Not Required. When the Contract does not require quantities 

of work performed or materials furnished to be measured, payment will be 
made for the quantities appearing in the Contract. 

 
The estimated quantities of work to be performed and materials to be furnished 
may be increased, decreased or omitted. 

 
1.23 INTERPRETATION OF PLANS AND SPECIFICATIONS 
 

Any change to proposal forms, plans, or specifications prior to the opening of 
proposals will be issued by the City in the form of an Amendment. Certain 
individuals may be named in the RFP that have authority to provide information, 
clarification or interpretation to Offerors prior to opening of proposals. Information 
obtained from persons other than those named individuals is invalid and shall not 
be used for proposal purposes. 

 
1.24 EXAMINATION OF PLANS, SPECIFICATIONS, SPECIAL PROVISIONS, AND 

SITE OF WORK. 
 

The Offeror is expected to examine the site of the proposed work, the proposal, 
plans, specifications, supplemental specifications, special provisions, and Contract 
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1.25 to 1.26 

 
 

forms, before submitting a proposal. The submission of a proposal will be 
considered conclusive evidence that the Offeror has made this examination and is 
aware of the conditions to be encountered in performing the work according to the 
Contract. 

 
Boring logs and other records of subsurface investigations, if they exist, are 
available for inspection by Offerors. These logs and records are made available so 
that all Offerors have access to identical subsurface information that is available 
to the City and is not intended as a substitute for personal investigation, 
interpretation, and judgment of the Offerors. 

 
The City does not warrant the adequacy of boring logs and other records of 
subsurface investigations, and such information is not considered to be a part of 
the Contract. When a log of test borings is included in the subsurface investigation 
record, the data shown in the individual log of each test boring apply only to that 
particular boring and are not intended to be conclusive as to the character of any 
material between or around test borings. If Offerors use this information in 
preparing a proposal, it is used at their own risk, and Offerors are responsible for 
all conclusions, deductions, and inferences drawn from such information. 

 
Offerors may conduct subsurface investigations at the project site at Offeror’s 
expense; the City will afford them this opportunity prior to public opening of 
proposals. 

 
If an Offeror discovers an apparent error or omission in the proposal form, 
estimated quantities, plan, or specifications, the Offeror shall immediately notify 
the Contracting Specialist to enable the City to make any necessary revisions. The 
City may consider it to be detrimental to the City for an Offeror to submit an 
obviously unbalanced unit proposal price. 

 
1.25 COMBINATION OR CONDITIONAL PROPOSALS 
 

If an RFP is issued for projects in combination and separately, the Offeror may 
submit proposals either on the combination or on separate units of the 
combination. The City reserves the right to make awards on combination or 
separate proposals to the advantage of the City. Combination proposals will be 
considered, only when specified. 

 
1.26 ANTI-COLLUSION AFFIDAVIT 
 

The Offeror by signing their proposal submitted to the City is certifying that the 
Offeror has not participated in any collusion or taken any action in restraint of free 
competitive bidding. This statement may also be in the form of an affidavit provided 
by the City and signed by the Offeror. The original of the signed anti-collusion 
affidavit, if separately required and provided with the RFP, shall be submitted with 
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1.27 to 1.27 

 
 

the proposal. The proposal will be rejected if it does not contain the completed anti-
collusion affidavit.  

 
1.27 MATERIAL GUARANTY 
 

The successful Offeror may be required to furnish a complete statement of the 
origin, composition, and manufacture of materials used in the construction of the 
work together with samples, which will be tested for conformance with Contract 
requirements. 
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SECTION II – PROPOSAL CONTENT 

2.0 PROPOSAL CONTENT 
 
Section II provides instructions regarding the format and content required for 
proposals submitted in response to this solicitation. 

 
2.1 PROPOSAL FORMAT  
 

Offeror’s written proposal should include concise, but complete, information, 
emphasizing why the Offeror is best or best qualified to provide the required 
services.  The Offeror’s written proposal should include the information in the 
format outlined below and must be limited to no more than twenty-five (25) pages.  
A page shall be defined as 8-1/2" x 11"; single sided, with one-inch margins, 
and a minimum font of Times New Roman 10 or equal.  Each section of the 
proposal should be labeled to clearly follow the requirements sections identified in 
this section of the RFP. The following listed Exhibits must be filled out and returned 
with the proposal and are not counted against the page limit: 
 

Exhibit 1 Reps and Certs 
Exhibit 3 Exceptions 
Exhibit 4 Insurance Requirements 
Exhibit 6 Qualifications Statement 

  Schedule A – Price Sheet 
 

2.2 COVER LETTER 
 

The cover letter shall be no more than three pages.  The cover letter shall contain 
at least the following information. 
 

A. RFP Number and Project Name. 
B. Statement that the Offeror is qualified to perform the work. 
C. Certification Statement that the information and data submitted are true and 

complete to the best knowledge of the individual signing the letter. 
D. Name, telephone number, email address, and physical address of the individual to 

contact regarding the proposal. 
E. The signature of an authorized principal, partner, or officer of the Offeror. 

 
2.3 PROPOSAL CERTIFICATION 
 

The Offeror must fill out and submit Exhibit 1 with its Proposal.  
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2.4 ORGANIZATIONAL BACKGROUND AND OVERVIEW  
 

The Offeror must provide a brief history and overview of its company and its 
organizational structure, with special emphasis on how this project will fit within 
that structure.  Also include principal place of business location(s), office locations, 
size of firm, and assessment of financial stability (annual public reports or private 
financial statements shall be included in an appendix or under separate cover; 
private financial information will be kept confidential by the City). 
 

2.5 PROJECT APPROACH 
 

The Offeror should address each work area in sufficient detail to demonstrate a 
clear and full understanding of the work,  clearly present proposed solutions, and 
indicate that it has performed adequate planning to accomplish tasks as defined in 
the Statement of Work.  Innovations, efficiencies, and detailed specifics are all 
encouraged. The Offeror should also provide a plan of operation, to include 
management of personnel, workload, schedule, and budget.  An organization chart 
should be provided which demonstrates clear and effective lines of authority, 
responsibility, and communication for management, supervisory, and construction 
personnel. Further, the Offeror should provide evidence of sufficient planning to 
ensure the work is completed on schedule and within budget.  
 
The Offeror must at least address the following areas: 

 
1. Resources. Discuss your approach to execution of the work. 

a. How many full-time construction crews are available to be committed to 

the project? Are these crews subcontracted? 

b. Describe your proposed construction crew structure including number of 

personnel, skill areas, and equipment. 

2. Traffic Control. Discuss your approach to planning, layout, and maintenance of 

traffic control including pedestrian travel ways during construction. Are traffic 

control personnel subcontracted? Are they solely dedicated to traffic control 

duties for the project? Who handles traffic control permitting and scheduling? 

3. Construction Phasing. Discuss your approach to handling multiple work phases 

on the same roadway or adjacent roadways. Describe your typical planned work 

sequence from mobilization through punchlist closeout of each work site. 

4. Erosion and sediment control. Discuss your approach to planning, 

implementation, and maintenance of stormwater management during all phases 

of work. Are erosion control personnel responsible for other work areas? Are 

personnel certified and trained in storm water management best management 

practices? 

5. Coordination. Discuss your approach to coordinating with utilities, stakeholders, 

neighborhood organizations (HOAs), businesses, schools, Special Improvement 

Metro Districts (SIMD), and other City Divisions (Parks & Rec, Traffic, 
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Stormwater, etc.). Discuss your understanding of impacts to be encountered for 

this project and how you will coordinate and phase your construction to both 

facilitate and accommodate these project stakeholders. 

6. Schedule.  Discuss your approach to schedule management including baselining, 

updating, and reporting progress of the work. 

7. Quality Control. Discuss your quality control plan, processes and approach to 

ensure that the City receives a quality product that meets all specifications. 

Specifically discuss approach to laying out and constructing pedestrian curb 

ramps that meet City specifications. 

8. Safety. Discuss the contractor’s approach and commitment to safety for both 

construction workers and the public traveling through the construction site.     

Consider the following questions. 
 

1. Does the proposal include a complete plan to accomplish each requirement, 

including subcontracting (if applicable) and suppliers? 

2. Does the proposal demonstrate that appropriate and qualified personnel and 

equipment will be provided to carry out the requirement? 

3. Is the proper level of effort directed toward each requirement?  Does the level of 

effort look unrealistically low or unreasonably high? 

4. Does the proposal demonstrate a firm understanding of the requirements and 

goals of the Statement of Work, as well as industry standards and reasonable 

expectations for a company in the industry? 

5. Does the proposal fully and completely address each requirement and goal of the 

Statement of Work? 

6. Does the proposal provide solutions to indicate that requirements and goals will 

be met on schedule and realistically? 

7. Does it generally appear that the Offeror knows and thoroughly understands the 

business and requirement? 

2.6 KEY PERSONNEL 
 

The Offeror should identify key personnel proposed and their specific roles and 
responsibilities on the project. Resumes must be provided for key personnel to 
include at a minimum Contract Manager, Project Managers, Superintendents, 
Traffic Control Supervisors, Specialty Foreman. Contractor may have differing 
titles from those listed but should be similar in responsibility. Resumes do not count 
toward the page limit. 
 
It is highly recommended that the Offeror provide sufficient content and detail to 
answer completely the following questions. 
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1. Provide up to three (3) citations of past experience for each Key Personnel that 

demonstrates their experience on City or similar projects. Include dates of each 

project, client/organization, responsibilities, and tasks per project. 

2. Demonstrate Key Personnel familiarity with relevant City and state regulations 

and procedures in their areas of responsibility 

3. Demonstrate key construction supervision personnel familiarity with layout and 

construction of pedestrian curb ramps to ADA/PROWAG specification. 

 
Consider the following questions. 
 

1. Does the Offeror provide complete resumes, including education, experience, 

background information, certifications, accomplishments, and other pertinent 

information? 

2. Does the Offeror provide resumes for all key personnel? 

3. Do the resumes demonstrate adequate professional, technical, and management 

levels to accomplish the work effectively and efficiently? 

2.7 RELEVANT EXPERIENCE 
 

The Offeror should provide at least three references or identify contracts 
demonstrating that it successfully provided services/products that are the same or 
similar to those required in the RFP. Explain how the key personnel were related 
to the projects cited as relevant experience. 
 
It is highly recommended that the Offeror provide sufficient content and detail to 
answer completely the following questions: 
 

1. Does the proposal include at least three references or past performance 

citations?  

2. Are the references or past performance citations relevant to the requirements of 

the Statement of Work of the RFP? 

3. Do these projects include construction of ADA/PROWAG accessible curb ramps? 

4. Does the Offeror explain how they were successful on the projects provided as 

past performance? 

5. Does the Offeror apply the past performance to the City requirement in such a 

way as to demonstrate added value due to experience? 

2.8 PRICE AREA 
 

In the Price Area, the Offeror should provide a detailed breakdown of the price for 
each year of performance.  The price must be all-inclusive and include all unit costs 
for material, labor, other direct costs (e.g. travel), indirect costs (i.e. overhead and 
general and administrative costs), and profit/fee.  Offers must include sufficient 
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detail to allow insight into the fairness and reasonableness of the price.  If the 
contract type will be Time and Material (T&M) labor categories, labor rates, 
separated profit, and estimated material costs must be included in detail.  

 
In addition, although price may not be the most important factor, it is still very 
important to the City of Colorado Springs.  The Offeror’s pricing must be 
competitive as compared to the budget amount, market pricing in the industry, and 
the pricing of other Offerors.   
 
It is highly recommended that the Offeror provide sufficient content and detail to 
answer completely the following questions. 

 
1. How does the price compare to the industry competition? 

2. If low, is it unrealistically low? 

3. If high, is there demonstrated added value for the additional cost? 

4. Can you see how the price was built?  If so, do the costs look appropriate for the 

task? 

5. Does the Offeror leave applicable costs out of the calculations?  For instance, 

some will say travel is not included and will be an extra cost.  This should be 

considered when comparing to other Offerors. 

6. Are there additional costs not addressed that the City would incur if the Offeror 

were awarded the contract?  If so, include those costs when comparing to the 

budget amount and the competition. 

2.9 PROPOSAL PRESENTATION 
 

Presentation is an important factor.  Offerors should provide a highly professional 
product, which is complete, accurate, easily understood, and effectively presented.   

 
2.10 EXCEPTIONS 
 

All Offerors must complete Exhibit 3, Exceptions Form and return it with their 
proposal.  Some terms and conditions are not negotiable.  Exceptions may be 
grounds for rendering the proposal unacceptable without further discussions. 

 
2.11 INSURANCE REQUIREMENTS 
 

All Offerors must complete Exhibit 4, Minimum Insurance Requirements and return 
with their proposal.  Lack of responsiveness in this area may be grounds for 
rendering the proposal unacceptable without further discussions. 
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SECTION III – EVALUATION FACTORS 

3.0 EVALUATION AND AWARD 
 

Section III provides information regarding evaluation criteria and scoring.  It also 
includes information regarding proposal selection and award of the resultant 
contract. 
 

3.1 EVALUATION CRITERIA 
 

3.1.1 PROJECT APPROACH 
See Section II - Item 2.5 

 
3.1.2 KEY PERSONNEL 

See Section II - Item 2.6 
 

3.1.3 RELEVANT EXPERIENCE 
See Section II - Item 2.7 
 

3.1.4 PRICE AREA 
See Section II - Item 2.8 

 
3.1.5 PROPOSAL PRESENTATION 

See Section II – Item 2.9 
 

3.1.6 EXCEPTIONS AND INSURANCE 
See Section II – Items 2.10 and 2.11 

     
3.2 RANKING 

 
The order of ranking or importance in the evaluation shall be as follows: 
 
  First:  Price Area 
  Second:  Project Approach 
  Third:  Key Personnel 
  Fourth: Relevant Experience 

Fifth:  Proposal Presentation 
 
Possible scores for each criterion shall be as follows: 
 
5 – Exceptional 
4 – Very Good 
3 – Satisfactory 
2 – Marginal 
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1 – Unacceptable 
 
Definitions for scoring are as follows: 
 
The following apply to Sections 2.5-2.7: 
 
Exceptional – The proposal meets all and exceeds many of the requirements of the RFP 
to the benefit of the City, and the information provided is of such a nature as to answer 
all questions without need for further inquiry.  There are no corrective actions required, 
and no compromise of requirements is needed. 
 
Very Good -- The proposal meets all and exceeds some of the requirements of the RFP 
to the benefit of the City, and the information provided is of such a nature as to answer 
most questions without need for further inquiry.  There are no corrective actions required, 
and no compromise of requirements is needed. 
 
Satisfactory -- The proposal meets the requirements of the RFP, and the information 
provided is of such a nature as to answer many questions without need for further inquiry.  
There are very few corrective actions required, and no substantive compromise of 
requirements is needed. 
 
Marginal -- The proposal does not meet some of the requirements of the RFP, and the 
information provided is of such a nature as to require some clarification.  There are some 
corrective actions required, and some non-substantive compromise of requirements is 
needed. 
 
Unacceptable -- The proposal does not meet many of the requirements of the RFP, and 
the information provided is of such a nature as to require much clarification.  There are 
many corrective actions required, and substantive compromise of requirements is 
needed. 
 
The following apply to Section 2.8: 
 
Exceptional – The proposal meets all and exceeds many of the requirements of the RFP 
to the benefit of the City, and the information provided is of such a nature as to answer 
all questions without need for further inquiry.  There are no corrective actions required, 
and no compromise of requirements is needed.  The price is lower than the budget 
amount and/or the average price of the competition. 
 
Very Good -- The proposal meets all and exceeds some of the requirements of the RFP 
to the benefit of the City, and the information provided is of such a nature as to answer 
most questions without need for further inquiry.  There are no corrective actions required, 
and no compromise of requirements is needed.  The price is lower than the budget 
amount and/or the average price of the competition. 
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Satisfactory -- The proposal meets the requirements of the RFP, and the information 
provided is of such a nature as to answer many questions without need for further inquiry.  
There are very few corrective actions required, and no substantive compromise of 
requirements is needed.  The price is very close to the budget amount and/or the average 
price of the competition. 
 
Marginal -- The proposal does not meet some of the requirements of the RFP, and the 
information provided is of such a nature as to require some clarification.  There are some 
corrective actions required, and some non-substantive compromise of requirements is 
needed.  The price exceeds the budget amount and/or the average price of the 
competition. 
 
Unacceptable -- The proposal does not meet many of the requirements of the RFP, and 
the information provided is of such a nature as to require much clarification.  There are 
many corrective actions required, and substantive compromise of requirements is 
needed.  The price significantly exceeds the budget amount and/or the average price of 
the competition. 
 
The following apply to Section 2.9:  
 
Exceptional – The proposal is professionally communicated, complete in all areas, 
provides sufficient detail, and is presented in a clear and effective manner.  The quality 
far exceeds that of the competition, industry standard, or reasonable expectation. 
 
Very Good -- The proposal is professionally communicated, complete in all areas, 
provides sufficient detail, and is presented in a clear and effective manner.  The quality 
exceeds that of the competition, industry standard, or reasonable expectation. 
 
Satisfactory -- The proposal is professionally communicated, complete in all areas, 
provides sufficient detail, and is presented in a clear and effective manner.  The quality is 
equal to that of the competition, industry standard, or reasonable expectation. 
 
Marginal -- The proposal is not professionally communicated and is incomplete in some 
areas, provides insufficient detail, and is not presented in a clear and effective manner.  
The quality is below that of the competition, industry standard, or reasonable expectation. 
    Unacceptable -- The proposal is not professionally 
communicated and is incomplete in many areas, provides insufficient detail, and is not 
presented in a clear and effective manner.  The quality is far below that of the competition, 
industry standard, or reasonable expectation. 
 
Final/Overall Scoring 
 
The final proposal score will be determined by adding the area scoring.  The sum of the 
area scores will be the final/overall score. 
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3.3 SELECTION COMMITTEE 
 

A selection committee will review all proposals.  Through this process, the City will 
determine which proposals are acceptable or unacceptable.  The City will notify, in 
writing, the Offerors whose proposals are deemed to be unacceptable.  Those 
Offerors offering proposals deemed to be acceptable by the City will be evaluated 
and scored by the selection committee.  This scoring will determine which Offerors 
are considered to be in the competitive range and may be the basis for an award 
decision without further steps.   
 
If the selection committee elects not to award based upon evaluation scoring, it 
may engage in a forced elimination process.  To inform this process, it may require 
oral presentations or interviews with the Offerors considered to be in the 
competitive range.  If oral presentations or interviews are conducted, they may also 
be scored, or they may simply be considered as information supporting the forced 
elimination process.  The selection committee may request revisions to the 
proposal from each of the Offerors at the conclusion of the interviews.  The intent 
of the forced elimination process is to reach consensus.  The decision will be based 
on all relevant factors, and based upon perception of best value.  The final decision 
may or may not exactly reflect scoring ranking. 
 
The City also reserves    the right to request best and final offers from all Offerors 
at any point in the proposal evaluation process. 
 

3.4 AWARD OF CONTRACT 
 

It is anticipated that there will be negotiations or discussions with Offerors.  
However, the City reserves the right to award without negotiations or discussions.  
The City also reserves the right to award a contract not necessarily or merely to 
the Offeror with the most advantageous price. The City intends to award to the 
Offeror that demonstrates the best value to the City and the most substantiated 
ability to fulfill the requirements contained in this Request for Proposal.  A contract 
prepared by the City will be finalized and/or negotiated with the successful Offeror.  
In the event a contract cannot be negotiated with the top ranked Offeror, the City 
may enter into negotiations with the second highest ranked Offeror, or the City may 
decide to call for new proposals.  Immediately after the notice of award, the 
successful Offeror will begin planning in conjunction with the City of Colorado 
Springs staff (to be designated by the City) to ensure fulfillment of all its obligations.  
The successful Offeror may be expected to attend regular meetings as required by 
the City to assist in the preparation for startup.
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SECTION IV – SPECIAL CONTRACT TERMS AND 
CONDITIONS 

4.0 SPECIAL CONTRACT TERMS AND CONDITIONS/SPECIAL SOLICITATION 
PROVISIONS 

 
ADA Standards:  It is a requirement of the City and required by law that any new 
or renovated facility meet the scoping and technical requirements of the 2010 ADA 
Standards for newly designed and constructed or altered local government 
facilities, public accommodations, and facilities. The selected Design Professional 
shall design the project so it both conforms to the 2010 ADA Standards, as 
applicable and as amended, and is readily accessible to and usable by individuals 
with disabilities. The selected Contractor shall build the project so it both conforms 
to the 2010 ADA Standards, as applicable and as amended, and is readily 
accessible to and usable by individuals with disabilities. Facilities that are 
designed, constructed, and/or altered facilities that meet or exceed the IBC 
2015/ANSI A117.1 2009, used by Pikes Peak Regional Building Department, will 
be accepted as meeting or exceeding the 2010 ADA Standards.  
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SECTION V – EXHIBITS 
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EXHIBIT 1 – PROPOSAL CERTIFICATION 
 
Check or Mark the space after each number to indicate compliance. 
 
1. ______ Address of Offeror’s Principal Place of Business: 
  
        
 
        
 
        
 
Does Offeror have an established office or facility in Colorado Springs?             
 
Yes _____  No _____ 
 
If yes, indicate address below if different than Principal Place of Business. 
 
Colorado Springs Facility - Year established ___________ 
 
Address of Colorado Springs Facility: 
 
           
 
           
 
        
 
Percent of Work to be Performed from Principal Place of Business? ______ 
 
Percent of Work to be Performed from Colorado Springs Facility? ______ 
 
2. ______ Indicate your ability to provide a certificate of insurance evidencing the required 
coverage types and limits specified in Minimum Insurance Requirements Exhibit.  (The 
certificate of insurance must reflect the City of Colorado Springs as an Additional Insured, 
as applicable.) 
 
Indicate your ability to comply with the following requirements: 
 
The City shall be added as an Additional Insured to all liability policies:   
 
Yes _____   No _____ 
 
Your property and liability insurance company is licensed to do business in Colorado: 
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Yes _____   No _____ 
Provide the name of your property and liability insurance company here: 
 
Name: ___________________________________________________________ 
 
Your property and liability insurance company has an AM best rating of not less than B+ 
and/or VII: 
 
Yes _____  No _____ 
 
Worker’s Compensation Insurance is carried for all employees and covers work done in 
Colorado. 
     
Yes _____   No _____ 
 
3.  ______ Provide one (1) copy of current financial statements (if required).  Enclose 
financial information in a separate envelope; do not bind with the other proposal copies.  
If review of the information is to be restricted to the City's financial officer, it must be 
marked accordingly. 
 
4. ______ Provide the completed and signed proposal.  (Proposals must be identified 
as specified in this RFP document).  All required Exhibits are attached. 
 
By signing below, the Offeror certifies that no person or firm other than the Offeror or as 
otherwise indicated has any interest whatsoever in this offer or any Contract that may be 
entered into as a result of this offer and that in all respects the offer is legal and firm, 
submitted in good faith without collusion or fraud.  
 
Offeror has appointed _______________________ as the Offeror’s representative and 
contact for all questions or clarifications in regard to this Offeror.   
 
Telephone:  (___) ____________   
 
Email:  _________________ 
 
The undersigned acknowledges and understands the terms, conditions, Specifications 
and all Requirements contained and/or referenced and are legally authorized by the 
Offeror to make the above statements or representations. 
 
                      
(Name of Company)    (Signature)   
 
                                             
(Address)     Date 
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(City, State and Zip)    (Telephone Number) 
 
       ______________________                
(Name typed/Printed)    (Title)    
 
_______________________________________ 
(E-Mail Address) 
 

FEDERAL TAX ID #      
 
This Company Is: Corporation___ Individual____     Partnership____
 LLC____ 

 
Offeror hereby acknowledges receipt of the following amendments, if applicable 
Offeror agrees that it is bound by all Amendments identified herein. 
 

AMENDMENT #1____________     DATED:________________ 

AMENDMENT #2____________     DATED:________________ 

AMENDMENT #3____________     DATED:________________ 

 
Please Note the attached Representations and Certifications must be initialed by 
Offeror in the spaces provided and returned with this certification. 
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REPRESENTATIONS AND CERTIFICATIONS 
Exhibit 1 Continued 

 
1. INSURANCE REQUIREMENTS 

 
Offeror shall comply with all insurance requirements and will submit the Insurance 
Certificates prior to performance start date.  If limits are different from the stated amounts, 
Offeror shall explain variance.  Certain endorsements and “additionally insured” 
statements may require further clarification and specific statements on a project specific 
basis and should have been described in the Offeror’s proposal. 
 
 
__________ 
Initials for 1 
 

2. ETHICS VIOLATIONS 
 
a)   The Offeror shall have in place and follow reasonable procedures designed to prevent 
and detect possible violations described in this clause in its own operations and direct 
business relationships. 
b)   Offeror certifies the Offeror has not violated or caused any person to violate, and shall 
not violate or cause any person to violate, the City’s Code of Ethics contained in Article 
3, of Chapter 1 of the City Code and in the City's Procurement Rules and Regulations 
c) When the Offeror has reasonable grounds to believe that a violation described in this 
clause may have occurred, the Offeror shall promptly report the possible violation to the 
City Contracts Specialist in writing. 
c)   The Offeror must disclose with the signing of this proposal, the name of any officer, 
director, or agent who is also an employee of the City and any City employee who owns, 
directly or indirectly, an interest of ten percent (10%) or more in the Offeror’s firm or any 
of its branches. 
d)   In addition, the Offeror must report any conflict or apparent conflict, current or 
discovered during the performance of the Contract, to the City Contracts Specialist. 
e)   The Offeror shall not engage in providing gifts, meals or other amenities to City 
employees. The right of the Offeror to proceed may be terminated by written notice issued 
by City Contracts Specialist if Offeror offered or gave a gratuity to an officer, official, or 
employee of the City and intended by the gratuity to obtain a contract or favorable 
treatment under a contract. 
f)   The Offeror shall cooperate fully with the City or any agency investigating a possible 
violation on behalf of the City.  If any violation is determined, the Offeror will properly 
compensate the City. 
g)   The Offeror agrees to incorporate the substance of this clause (after substituting 
“Contractor” for “Offeror”) in all subcontracts under this offer. 
 
___________ 
Initials for 2 
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3. ILLEGAL ALIENS  
 
If Offeror has any employees or subcontractors, Offeror shall comply with § 8-17.5-101, 
et seq., C.R.S. regarding Illegal Aliens – Public Contracts for Services, and this section 
of this Agreement.  8-17.5-102 includes, in part, that: 
A. Offeror shall not: 

a. Knowingly employ or contract with an illegal alien to perform work under this 
Agreement; or 

b. Enter into a contract with a subcontractor that fails to certify to Offeror that the 
subcontractor shall not knowingly employ or contract with an illegal alien to 
perform work under this Agreement. 

B. Offeror has verified or attempted to verify that Offeror does not employ any illegal 
aliens and, will participate in the E-Verify Program or State Department program in 
order to confirm eligibility of all employees who are newly hired to perform work 
under public contract for services. 

C. Offeror will not use E-Verify Program or State Department program procedures to 
undertake pre-employment screening of job applicants while the public contract for 
services is being performed. 

D. If Offeror obtains actual knowledge that a subcontractor performing work under this 
Agreement knowingly employs or contracts with an illegal alien, Provider shall: 
a. Notify the subcontractor and the City within three days that Offeror has actual 

knowledge that the subcontractor is employing or contracting with an illegal 
alien; and 

b. Terminate the subcontract with the subcontractor if within three days of 
receiving such notice, the subcontractor does not stop employing or contracting 
with the illegal alien.  However, the Offeror shall not terminate the contract with 
the subcontractor if during this three day period:  
i. The subcontractor provides information which establishes that the 

subcontractor has not knowingly employed or contracted with an illegal 
alien, and 

ii. The Offeror will not employ the illegal aliens in the performance of any City 
contract. 

E. Offeror shall comply with any reasonable request by the Department of Labor and 
Employment made in the course of an investigation that the Department is 
undertaking pursuant to the authority established in §8-17.5-102(5), C.R.S. 

F. If Offeror violates this provision, the City may terminate the contract for a breach of 
contract.  If the Agreement is terminated, the Offeror shall be liable for actual and 
consequential damages.  

 
 
___________ 
Initials for 3 
 

4. COOPERATION WITH OTHER CONTRACTORS 
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Other City activities/contracts may be in progress or start during the performance of this 
contract. The Offeror shall coordinate the work harmoniously with the other contractors 
or City personnel, if applicable. 
 
 
 
___________ 
Initials for 4 
 

5. INTERNET USE 
 
Should the Offeror require access to City Internet resources in the performance of this 
requirement, a “Contractor’s Internet Use Agreement” form must be separately signed by 
each individual having access to the City Network.  The completed Contractor’s Internet 
Use Agreement will be maintained with this agreement.  Inappropriate use of the City 
Network will be grounds for immediate termination of any awarded contact.   
 
 
 
___________ 
Initials for 5 
 

6. LITIGATION 
 
If awarded a contract, Offeror shall notify the City within five (5) calendar days after 
being served with a summons, complaint, or other pleading in any matter which has 
been filed in any federal or state court or administrative agency.  The Offeror shall 
deliver copies of such document(s) to the City's Procurement Services Manager. The 
term "litigation" includes an assignment for the benefit of creditors, and filings of 
bankruptcy, reorganization and/or foreclosure. 
 
  
    
__________  
Initials for 6 
 

7. CONTRACTOR’S REGISTRATION INFORMATION 
 
Offeror’s firm verifies and states that they are (check all that apply): 
 
_______ Large Business (i.e. do not qualify as a small business or non-profit) 
 
_______ Nonprofit 
 
_______  Small Business 
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_______ Minority Owned Business/Small Disadvantaged Business 
 
_______  Woman Owned Business  
  
_______  Veteran Owned Business 
 
_______  Service-Disabled Veteran Owned Business 
 
_______  HUBZone Business 
 
Note: The City accepts self-certification for these categories in accordance with Small 
Business Administration (SBA) standards.  The SBA size standards are found on the 
SBA website https://www.sba.gov/content/am-i-small-business-concern.  
 
__________  
Initials for 7 
 

8. CONTRACTOR PERSONNEL    
   
a)   The Offeror shall appoint one of its key personnel as the “Authorized 
Representative” who shall have the power and authority to interface with the City and 
represent the Offeror in all administrative matters concerning this proposal and any 
awarded contract, including without limitation such administrative matters as correction 
of problems modifications, and reduction of costs.   
b)   The Authorized Representative shall be the person identified in the Offeror’s 
proposal, unless the Offeror provides written notice to the City naming another person 
to serve as its Authorized Representative.  Communications received by the City 
Contracts Specialist from the Authorized Representative shall be deemed to have been 
received from the Offeror. 
 
The individual, ____________________________________    (Name) 
with position, _____________________________________    (Title)   
Can be reached at 
Work telephone number: ___________________________ 
Home telephone number: ___________________________ 
Cellular telephone number: __________________________ 
E-mail address: ___________________________________ 
 
____________ 
Initials for 8 
 

9. OFFEROR’S CERTIFICATION 
 
The undersigned hereby affirms that: 

https://www.sba.gov/content/am-i-small-business-concern
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a)   He/She is a duly authorized agent of the Offeror; 
b)   He/She has read and agrees to the City’s standard terms and conditions attached. 
c)   The offer is presented in full compliance with the collusive prohibitions of the City of 
Colorado Springs.  The Offeror certifies that no employee of its firm has discussed, or 
compared the offer with any other offeror or City employee and has not colluded with 
any other offeror or City employee. 
d)    The Offeror certifies that it has checked all of its figures, and understands that the 
City will not be responsible for any errors or omissions on the part of the Offeror in 
preparing its proposal.  
e)    By submitting an offer the Offeror certifies that it has complied and will comply with 
all requirements of local, state, and federal laws, and that no legal requirements have 
been or will be violated in making or accepting this solicitation.   
I hereby certify that I am submitting the proposal based on my company's capabilities to 
provide quality products and/or services on time. 
 
____________ 
Initials for 9 
 

10. OFFEROR CERTIFICATION REGARDING DEBARMENT, SUSPENSION, 
PROPOSED DEBARMENT, AND OTHER RESPONSIBILITY MATTERS: 

 
A. The Offeror certifies to the best of its knowledge and belief, that (i) the Offeror 

and/or any of its Principals  
a. Are (  ), Are not (  ) presently debarred, suspended, proposed for 

debarment, or declared ineligible for the award of contracts by any 
Federal agency; 

b. Have (  ), Have not (  ), within a three year period preceding this offer, 
been convicted of or had a civil judgment rendered against them for:  
commission of fraud or a criminal offense in connection with obtaining, 
attempting to obtain, or performing a public (federal, state, local) 
contract or subcontract; violation of Federal or state antitrust statutes 
relation to the submission of offers; or commission of embezzlement, 
theft, forgery, bribery, falsification or destruction of records, making 
false statement, tax evasion, or receiving stolen property; and  

c. Are (  ), Are not (  ) presently indicated for, or otherwise criminally or 
civilly charged by a governmental entity with, commission of any of the 
offenses enumerated in any paragraphs above. 

B. The Offeror shall provide immediate written notice to the City Contracts 
Specialist if, at any time prior to contract award, the Offeror learns that its 
certification was erroneous when submitted or has become erroneous by 
reasons of changed circumstances. 

C. The certification in paragraph 1. above, is a material representation of fact 
upon which reliance was placed when making award.  If it is later determined 
that the Offeror knowingly rendered an erroneous certification, in addition to 
other remedies available to the City, the City Contracts Specialist may 
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terminate the contract resulting from this solicitation for default.  Termination 
for default may result in additional charges being levied for the costs incurred 
by the City to initiate activities to replace the awarded Contractor. 

 
____________ 
Initials for 10 
 

11. ACCEPTANCE OF CITY CONTRACTS SPECIALIST’S SOLE AUTHORITY FOR 
CHANGES 

 
Unless otherwise specified in the Contract, the Offeror hereby agrees that any changes 
to the scope of work, subsequent to the original contract signing, shall be generated in 
writing and an approval signature shall be obtained from the City Contracts Specialist 
prior to additional work performance. 
 
 
____________ 
Initials for 11 
 

12. CITY CONTRACTOR SAFETY PROGRAM 
 
The Offeror hereby agrees to adhere to a worker safety program for contractor employees 
on a City job site or location.  By initialing below, the Offeror has reviewed the information 
and will abide by the City Policy which is available for review:  
 
https://coloradosprings.gov/finance/page/procurement-regulations-and-documents  
 
 
 
____________ 
Initials for 12 
 
 

13. ACCEPTANCE OF CITY ENVIRONMENTALLY PREFERRED PURCHASING 
(EPP) POLICY 

 
The City of Colorado Springs is committed to buying more environmentally preferable 
goods and services, as long as they meet performance needs, are available within a 
reasonable time and at a reasonable cost.  The Offeror hereby acknowledges review of 
this policy by initialing below.   
 
https://coloradosprings.gov/finance/page/procurement-regulations-and-documents  
 
____________ 
Initials for 13 

https://coloradosprings.gov/finance/page/procurement-regulations-and-documents
https://coloradosprings.gov/finance/page/procurement-regulations-and-documents
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14. FRAUD, WASTE,  AND ABUSE 

 
Everyone has a duty to report any suspected unlawful act impacting the City of Colorado 
Springs operations and its enterprises.  Anyone who becomes aware of the existence or 
apparent existence of fraud, waste, and abuse in City of Colorado Springs is encouraged 
to report such matters to the City Auditor’s Office in writing or on the telephone hotline 
385-2387 (ADTR).  Written correspondence can be mailed to: 
 
City Auditor 
P.O. Box 2241 
Colorado Springs CO 80901 
 
Or via email CityAuditManagement@springsgov.com.  Any of these mechanisms allow 
for anonymous reporting.  For more information, please go to the website 
https://coloradosprings.gov/cityfraud. 
 
 
____________ 
Initials for 14 
 
Name of Company: 
 
Federal Tax ID Number: 
 
DUNS Number: 
 
Principle Place of Business: 
 
 
____________________________________________ 
Signature of Authorized Representative 
 
Printed Name: 
 
Title: 
 
Date:  

mailto:CityAuditManagement@springsgov.com
https://coloradosprings.gov/cityfraud
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EXHIBIT 2 – SAMPLE CONTRACT 
 

CONSTRUCTION CONTRACT 
 

Contract Number:  Project 
Name/Title 

 

 

Vendor/Contractor  

Contact Name:  Telephone:  

Email Address:  

Address:  

Federal Tax ID #   Please check 
one: 

  Corporation    Individual    Partnership 

 

City Contracting 
Specialist 

Name & Phone# 
 

City Dept Rep 
 

Name & Phone# & Department Name 
 

NOT TO EXCEED 
Contract Amount:  

 City  
Account # 

Acct Code (5)    Fund (3)    Dept (4)    Project (7) 
 

Contract Type:  Period of 
Performance: 

 

 
1. INTRODUCTION 
 

THIS TYPE CONTRACT (“Contract”) is made and entered into this ___ day of 
___________, 20xx by and between the City of Colorado Springs, a Colorado 
municipal corporation and home rule city, in the County of El Paso, State of Colorado, 
(the "City"), and ________________________ (the "Contractor"). 
 

THE CITY AND THE CONTRACTOR HEREBY AGREE AS FOLLOWS: 
 

The City has heretofore prepared the necessary Contract Documents for the following 
Activity: XXXXXXXX. 

 
The Contractor did on the ____ day of ________, 20xx submit to the City the 
Contractor's written offer and proposal to do the work therein described under the 
terms and conditions therein set forth and furnish all materials, supplies, labor, 
services, transportation, tools, equipment, and parts for said work in strict conformity 
with the accompanying Contract Documents, which are attached hereto and 
incorporated herein by this reference, including the following:  
 

1. This Contract  
2. Appendix A – Additional Terms and Conditions 
3. Appendix B – Contractor’s Proposal,  
4. Appendix C – Statement of Work. 
5. Schedule A – Proposal Price Sheet 
6. Schedule B – General Construction Terms and Conditions 
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7. Schedule C – Special Construction Terms and Conditions 
8. Schedule D – Standard Specifications 
9. Schedule E – Measurement and Payment 
10. Exhibit 1 – Performance Bond 
11. Exhibit 2 – Labor and Material Payment Bond 
12. Exhibit 3 – Maintenance Bond 
13. Exhibit 4 – Notification of Utilities 
14. Exhibit 5 – Project Schedule 

 
2. COMPENSATION/CONSIDERATION 

 
If FFP: 
 
THIS FIRM FIXED PRICE CONTRACT is established at firm fixed amount of 
$xxxxxxxx. 

 
Subject to the terms and conditions of the Contract Documents, Contractor shall provide 
all materials, supplies, labor, services, transportation, tools, equipment, and parts to 
perform ______________ services for the City of Colorado Springs in a good and 
workmanlike manner to the satisfaction of the City for the total contract amount 
designated above and in the Notice of Award, to be paid by the City to the Contractor. 
 
If T&M 
 
Subject to the terms and conditions of the Contract Documents, Contractor shall 
provide all materials, supplies, labor, services, transportation, tools, equipment, and 
parts to perform ______________ services for the City of Colorado Springs in a good 
and workmanlike manner to the satisfaction of the City for the estimated price of 
_______________________________________ , not to exceed $_____________ 
(“Not to Exceed estimate”).  If the performance of this Contract involves the services 
of others or the furnishing of equipment, supplies, or materials, the Contractor agrees 
to pay for the same in full.  At the time of payment by the City, the Contractor shall 
certify in writing that said payments have been so made. 
 
This is a Time and Material (T&M) type contract.   The Not to Exceed estimate is in 
accordance with the Contractor’s T&M proposal and rates, as included in the attached 
proposal, dated XXXXXX.  All labor charges shall be in accordance with the T&M rates 
provided therein.  Invoiced hours shall be subject to City review and approval before 
payable.   

The parties estimate that performance of this Contract will not exceed the Not to 
Exceed estimate.  The Contractor shall notify the City Contracts Specialist in writing 
whenever it has reason to believe that the costs the Contractor expects to incur under 
this Contract in the following 60 days, when added to all costs previously incurred, will 
exceed 75 percent of the estimated cost specified herein; or the total cost for the 
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performance of this Contract will be either greater or substantially less than had been 
previously estimated. As part of the notification, the Contractor shall provide the 
Contracts Specialist a revised estimate of the total cost of performing this Contract. 

The City is not liable for any costs above the Not to Exceed estimate, and the 
Contractor is not obligated to continue performance under this Contract (including 
actions under the Termination clause of this Contract) or otherwise incur costs in 
excess of the Not to Exceed estimate specified herein, until the City Contracts 
Specialist 

 (i) notifies the Contractor in writing that the estimated cost has been increased and 

 (ii) provides a revised estimated total not to exceed price of performing this 
Contract.  

IF FIXED UNIT PRICE 

THIS FIXED UNIT PRICE CONTRACT is established at the Not to Exceed amount of 
$xxxxxxxx. 

 
Subject to the terms and conditions of the Contract Documents, Contractor agrees to 
furnish all materials and to perform all work as set forth in its proposal and as required 
by the Contract Documents. 
 
All pricing is in accordance with the fixed unit prices found in Schedule A, as proposed 
by the Contractor.  Payment made for actual quantities as set forth in Schedule B, 
General Construction Terms and Conditions.  At no time shall the total obligation of the 
City exceed the not to exceed amount of this Contract. 

 
3. TERM OF CONTRACT   

 
Contractor will start work promptly after the Notice to Proceed and continue to work 
diligently until completed. The Contractor shall complete all work on an as ordered basis 
throughout the Contract period which is _____ Calendar Days after the Notice-to-
Proceed (“Period of Performance”) as per the specifications and drawings. The 
Contractor shall provide a two-year guarantee on all work performed under this Contract 
after the job has been completed and accepted. 
 

4. INSURANCE 
   

The Contractor shall provide and maintain acceptable Insurance Policy(s) consistent 
with the Minimum Insurance Requirements attached as Schedule F, which includes 
Property, Liability, and as otherwise listed in Schedule F.  The City of Colorado Springs 
shall be reflected as an additional insured on the Property and Liability policy(s). 
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Further, Contractor understands and agrees that Contractor shall have no right of 
coverage under any existing or future City comprehensive, self, or personal injury 
policies.  Contractor shall provide insurance coverage for and on behalf of Contract 
that will sufficiently protect Contractor, or Contractor's agents, employees, servants or 
other personnel, in connection with the services which are to be provided by 
Contractor pursuant to this Contract, including protection from claims for bodily injury, 
death, property damage, and lost income. Contractor shall provide worker's 
compensation insurance coverage for Contractor and all Contractor personnel. 
Contractor shall file applicable insurance certificates with the City and shall also 
provide additional insurance as indicated in this Contract.  A CURRENT 
CERTIFICATE OF INSURANCE IS REQUIRED PRIOR TO COMMENCEMENT OF  
SERVICES  LISTING THE CITY AS ADDITIONALLY INSURED. 

 
5. RESPONSIBILITY OF THE CONTRACTOR 

 
A. The Contractor shall be responsible for the professional quality, technical 

accuracy, and the coordination of all Scope of Work services furnished by the 
Contractor under this Contract.  The Contractor shall, without additional 
compensation, correct or revise any errors or deficiencies in services provided 
under this Contract to the satisfaction of the City.  

 
B.  The City's review, approval of, acceptance of, or payment for the services required 

under this Contract shall not be construed to operate as a waiver of any rights 
under this Contract or of any cause of action arising out of the performance of this 
Contract, and the Contractor shall be and remain liable to the City for any and all 
damages to the City caused by the Contractor's negligent performance of any of 
the services furnished under this Contract. 

 
C. The rights and remedies of the City provided for under this Contract are in addition 

to any other rights and remedies provided by law.  
 
D. If the Contractor is comprised of more than one legal entity, each such entity 

shall be jointly and severally liable hereunder. 
 

6. WORK OVERSIGHT 
 

A.  The extent and character of the work to be done by the Contractor shall be subject 
to the general approval of the City’s delegated Project Manager. 

 
B.  If any of the work or services being performed does not conform with Contract 

requirements, the City may require the Contractor to perform the work or services 
again in conformity with Contract requirements, at no increase in Contract amount.  
When defects in work or services cannot be corrected by re-performance, the City 
may (1) require the Contractor to take necessary action to ensure that future 
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performance conforms to Contract requirements and (2) reduce the Contract price 
to reflect the reduced value of the work or services performed. 

 
C. If the Contractor fails to promptly perform the defective work or services again or 

to take the necessary action to ensure future performance is in conformity with 
Contract requirements, the City may (1) by Contract or otherwise, perform the 
services and charge to the Contractor any cost incurred by the City that is directly 
related to the performance of such work or service or (2) terminate the Contract 
for breach of contract.   

 
7. SUBCONTRACTORS, ASSOCIATES, AND OTHER CONTRACTORS 

 
A.  Any subcontractor, outside associates, or other contractors used by the Contractor 

in connection with Contractor's work under this Contract shall be limited to 
individuals or firms that are specifically identified by the Contractor in the 
Contractor's proposal and agreed to by the City.  The Contractor shall obtain the 
City’s Project Manager’s written consent before making any substitution of these 
subcontractors, associates, or other contractors.   

 
B. The Contractor shall include a flow down clause in all of its subcontracts, 

agreements with outside associates, and agreements with other contractors.  The 
flow down clause shall cause all of the terms and conditions of this Contract, 
including all of the applicable parts of the Contract Documents, to be incorporated 
into all subcontracts, agreements with outside associates, and agreements with 
other contractors.  The flow down clause shall provide clearly that there is no privity 
of contract between the City and the Contractor's subcontractors, outside 
associates, and other contractors. 

 
8. KEY PERSONNEL 

 
The key personnel listed in the proposal and/or below will be the individuals used in 
the performance of the work.  If any of the listed key personnel leave employment or 
are otherwise not utilized in the performance of the work, approval to substitute must 
be obtained by the Contractor from the City’s Project Manager.  Any substitute shall 
have the same or a higher standard of qualifications that the key personnel possessed 
at the time of Contract award. 

 
9. START AND CONTINUANCE OF WORK 

 
It is further agreed that the Contractor will start work promptly and continue to work 
diligently until this Contract is completed. 
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10. APPROPRIATION OF FUNDS 
  

This Contract is expressly made subject to the limitations of the Colorado Constitution 
and Section 7-60 of the Charter of the City of Colorado Springs. Nothing herein shall 
constitute, nor be deemed to constitute, the creation of a debt or multi-year fiscal 
obligation or an obligation of future appropriations by the City Council of Colorado 
Springs, contrary to Article X, § 20, Colo. Const., or any other constitutional, statutory, 
or charter debt limitation. Notwithstanding any other provision of this Contract, with 
respect to any financial obligation of the City which may arise under this Agreement 
in any fiscal year after the year of execution, in the event the budget or other means 
of appropriation for any such year fails to provide funds in sufficient amounts to 
discharge such obligation, such failure (i) shall act to terminate this Contract at such 
time as the then-existing and available appropriations are depleted, and (ii) neither 
such failure nor termination shall constitute a default or breach of this Contract, 
including any sub-agreement, attachment, schedule, or exhibit thereto, by the City.  
As used herein, the term “appropriation” shall mean and include the due adoption of 
an appropriation ordinance and budget and the approval of a Budget Detail Report 
(Resource Allocations) which contains an allocation of sufficient funds for the 
performance of fiscal obligations arising under this Contract.  
 

11. CHANGES 
 

The Contractor and the City agree and acknowledge as a part of this Contract that no 
change order or other form or order or directive may be issued by the City which 
requires additional compensable work to be performed, which work causes the 
aggregate amount payable under the Contract to exceed the amount appropriated for 
this Contract as listed above, unless the Contractor has been given a written 
assurance by the City that lawful appropriations to cover the costs of the additional 
work have been made or unless such work is covered under a remedy-granting 
provision of this Contract.  The Contractor and the City further agree and acknowledge 
as a part of this Contract that no change order or other form or order or directive which 
requires additional compensable work to be performed under this Contract shall be 
issued by the City unless funds are available to pay such additional costs, and, 
regardless of any remedy-granting provision included within this Contract, the 
Contractor shall not be entitled to any additional compensation for any change which 
increases or decreases the Contract completion date, or for any additional 
compensable work performed under this Contract, and expressly waives any rights to 
additional compensation, whether by law or equity, unless, prior to commencing the 
additional work, the Contractor is given a written change order describing the change 
in Contract completion date or the additional compensable work to be performed, and 
setting forth the amount of compensation to be paid, and such change order is signed 
by the authorized City representative, as defined below.  The amount of compensation 
to be paid, if any, shall be deemed to cover any and all additional, direct, indirect or 
other cost or expense or profit of the Contractor whatsoever.  It is the Contractor's sole 
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responsibility to know, determine, and ascertain the authority of the City representative 
signing any change order under this Contract. 

 

No change, amendment, or modification to this Contract shall be valid unless duly 
approved and issued in writing by the City of Colorado Springs Procurement Services 
Division.  The City shall not be liable for any costs incurred by the Contractor resulting 
from work performed for changes not issued in writing by the City of Colorado Springs 
Procurement Services Division. 
 
The following personnel are authorized to sign changes, amendments, or 
modifications to this Contract. 
 
The Project Manager: Changes up to $14,999.99 
The City of Colorado Springs Chief of Staff:  Changes up to $499,999.99 
The Mayor of the City of Colorado Springs:  Unlimited 
 

12. ASSIGNMENT 
 

No assignment or transfer by the Contractor of this Contract or any part thereof or of 
the funds to be received thereunder by the Contractor will be recognized unless such 
assignment has had the prior written approval of the City and the surety has been 
given due notice of such assignment. Such written approval by the City shall not 
relieve the Contractor of the obligations under the terms of this Contract. In addition 
to the usual recitals in assignment contracts, the following language must be included 
in the assignment: 

 
It is agreed that the funds to be paid to the assignee under this assignment are subject 
to a prior lien for services rendered or materials supplied for the performance of the 
work called for in said contract in favor of all persons, firms, or corporations rendering 
such services or supplying such materials. 
 

13. CHOICE OF LAW 
 

This Contract is subject to and shall be interpreted under the law of the State of 
Colorado, and the Charter, City Code, Ordinances, Rules and Regulations of the City 
of Colorado Springs, Colorado, a Colorado home rule city.  Court venue and 
jurisdiction shall be exclusively in the Colorado District Court for El Paso County, 
Colorado.  The Parties agree that the place of performance for this Contract is deemed 
to be in the City of Colorado Springs, El Paso County, State of Colorado.  The 
Contractor shall ensure that the Contractor and the Contractor's employees, agents, 
officers and subcontractors are familiar with, and comply with, applicable Federal, 
State, and Local laws and regulations as now written or hereafter amended. 

 
14. WORKERS’ COMPENSATION INSURANCE 
 



 
 City of Colorado Springs RFP R20-143MZ September 29, 2020 

 2C Extension Pre-Overlay Concrete  

 

SECTION V – EXHIBITS  
46 

EXHIBIT 2 – SAMPLE CONTRACT 

 
 

Contractor shall take out and maintain during the Period of Performance, Colorado 
Worker's Compensation Insurance for the Contractor and all employees of the 
Contractor.  If any service is sublet by the Contractor, the Contractor shall require the 
subcontractor to provide the same coverage for the subcontractor and subcontractor’s 
employees.  Workers’ Compensation Insurance shall include occupational disease 
provisions covering any obligations of the Contractor in accord with the provisions of 
the Workers’ Compensation Act of Colorado. 
 

15. INDEMNIFICATION 
 

Contractor agrees that the Contractor shall indemnify, defend and hold harmless the 
City, its officers, employees and agents, from and against any and all loss, damage, 
injuries, claims, cause or causes of action, or any liability whatsoever resulting from, 
or arising out of, or in connection with the Contractor's obligations or actions under 
this Contract caused by any willful or negligent error, omission or act or a failure to 
observe any applicable standard of care by the Contractor or any person employed 
by it or anyone for whose acts the Contractor is legally liable. In consideration of the 
award of this Contract, to the extent damages are covered by insurance, the 
Contractor agrees to waive all rights of subrogation against the City, its subsidiary, 
parent, associated and/or affiliated entities, successors, or assigns, its elected 
officials, trustees, employees, agents, and volunteers for losses arising from the work 
performed by the Contractor for the City.  The indemnification obligation shall survive 
the expiration or termination of this Contract 

 
16. INDEPENDENT CONTRACTOR 
 

In the performance of the Contractor's obligations under this Contract, it is understood, 
acknowledged and agreed between the parties that the Contractor is at all times acting 
and performing as an independent contractor, and the City shall neither have nor 
exercise any control or direction over the manner and means by which the Contractor 
performs the Contractor's obligations under this Contract, except as otherwise stated 
within the Contract terms.  The City shall not provide any direction to the Contractor 
on the work necessary to complete the project. Contractor understands that it is an 
independent contractor responsible for knowing how to perform all work or tasks 
necessary to complete project. The Contractor understands and agrees that the 
Contractor and the Contractor's employees, agents, servants, or other personnel are 
not City employees.  The Contractor shall be solely responsible for payment of 
salaries, wages, payroll taxes, unemployment benefits or any other form of 
compensation or benefit to the Contractor or any of the Contractor's employees, 
agents, servants or other personnel performing services or work under this Contract, 
whether it is of a direct or indirect nature.  Further in that regard, it is expressly 
understood and agreed that for such purposes neither the Contractor nor the 
Contractor's employees, agents, servants or other personnel shall be entitled to any 
City payroll, insurance, unemployment, worker's compensation, retirement or any 
other benefits whatsoever. 
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17. APPLICABLE LAW AND LICENSES 
 

In the conduct of the services or work contemplated in this Contract, the Contractor 
shall ensure that the Contractor and all subcontractors comply with all applicable state, 
federal and City and local law, rules and regulations, technical standards or 
specifications.  The Contractor shall qualify for and obtain any required licenses prior 
to commencement of work. 
 

18. PRIOR AGREEMENTS 
 

This is a completely integrated Contract and contains the entire agreement between 
the parties.  Any prior written or oral agreements or representations regarding this 
Contract shall be of no effect and shall not be binding on the City.  This Contract may 
only be amended in writing, and executed by duly authorized representatives of the 
parties hereto. 
 

19. INTELLECTUAL PROPERTY 
 
The Parties hereby agree, and acknowledge, that all products, items writings, designs, 
models, examples, or other work product of the Contractor produced pursuant to this 
Contract are works made for hire, and that the City owns, has, and possesses any 
and all ownership rights and interests to any work products of the Contractor made 
under this Contract, including any and all copyright, trademark, or patent rights, and 
that compensation to the Contractor for Agreement and acknowledgment of this 
intellectual property right section of this Contract is included in any compensation or 
price whatsoever paid to the Contractor under this Contract.  It is the intent of the 
parties that the City shall have full ownership and control of the Contractor's work 
products produced pursuant to this Contract, and the Contractor specifically waives 
and assigns to the City all rights which Contractor may have under the 1990 Visual 
Artists Rights Act, federal, and state law, as now written or later amended or provided.  
In the event any products, items writings, designs, models, examples, or other work 
product produced pursuant to this Contract is deemed by a court of competent 
jurisdiction not to be a work for hire under federal copyright laws, this intellectual 
property rights provision shall act as an irrevocable assignment to the City by the 
Contractor of any and all copyrights, trademark rights, or patent rights in the 
Contractor's products, items writings, designs, models, examples, or other work 
product produced pursuant to this Contract, including all rights in perpetuity.  Under 
this irrevocable assignment, the Contractor hereby assigns to the City the sole and 
exclusive right, title, and interest in and to the Contractor's products, items writings, 
designs, models, examples, or other work product produced pursuant to this Contract, 
without further consideration, and agrees to assist the City in registering and from time 
to time enforcing all copyrights and other rights and protections relating to the 
Contractor's products, items writings, designs, models, examples, or other work 
product in any and all countries.  It is the Contractor's specific intent to assign all right, 
title, and interest whatsoever in any and all copyright rights in the Contractor's 
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products, items writings, designs, models, examples, or other work product produced 
pursuant to this Contract, in any media and for any purpose, including all rights of 
renewal and extension, to the City.  To that end, the Contractor agrees to execute and 
deliver all necessary documents requested by the City in connection therewith and 
appoints the City as Contractor's agent and attorney-in-fact to act for and in 
Contractor's behalf and stead to execute, register, and file any such applications, and 
to do all other lawfully permitted acts to further the registration, prosecution, issuance, 
renewals, and extensions of copyrights or other protections with the same legal force 
and effect as if executed by the Contractor; further, the parties expressly agree that 
the provisions of this intellectual property rights section shall be binding upon the 
parties and their heirs, legal representatives, successors, and assigns. 
 

20. WAIVERS 
 
No waiver of default by the City of any of the terms, covenants, and conditions hereof 
to be performed, kept, and observed by the Contractor shall be construed, or shall 
operate, as a waiver of any subsequent default of any of the terms, covenants, or 
conditions herein contained to be performed, kept, and observed by the Contractor. 
 

21. THIRD PARTIES 
 
It is expressly understood and agreed that enforcement of the terms and conditions of 
this Contract, and all rights of action relating to such enforcement, shall be strictly 
reserved to the Parties hereto, and nothing contained in this Contract shall give or 
allow any such claim or right of action by any other or third person or entity on such 
Contract.  It is the express intention of the Parties hereto that any person or entity, 
other than the Parties to this Contract, receiving services or benefits under this 
Contract shall be deemed to be incidental beneficiaries only. 

 
22.  TERMINATION 

 
A. Termination for Convenience. 
By signing this Contract, Contractor represents that it is a sophisticated business and 
enters into the Contract voluntarily, has calculated all business risks associated with 
this Contract, and understands and assumes all risks of being terminated for 
convenience, whether such risks are known or not known.  Contractor agrees that the 
City may terminate this Contract at any time for convenience of the City, upon written 
notice to the Contractor.  Contractor expressly agrees to and assumes the risk that 
the City shall not be liable for any costs or fees of whatsoever kind and nature if 
termination for convenience occurs before Contractor begins any work or portion of 
the work.  Contractor further expressly agrees and assumes the risks that the City 
shall not be liable for any unperformed work, anticipated profits, overhead, 
mobilizations costs, set-up, demobilization costs, relocation costs of employees, 
layoffs or severance costs, administrative costs, productivity costs, losses on disposal 
of equipment or materials, cost associated with the termination of subcontractors, 
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costs associated with purchase orders or purchases, or any other costs or fees of any 
kind and nature, if Contractor has started or performed portions of the Contract prior 
to receiving notice from the City.  The City shall be liable only for the portions of work 
Contractor actually satisfactorily completed up to the point of the issuance of the 
Notice of Termination for convenience.    Upon receipt of this notice the Contractor 
shall immediately: discontinue all services affected (unless the notice directs 
otherwise), and deliver to the City all data, drawings, specifications, reports, estimates, 
summaries, and other information and materials accumulated in performing this 
Contract, whether completed or in process. 
 
B. Termination for Cause: The occurrence of any one or more of the following events 
(“Event of Default”) will justify termination for cause:  
 

i. Contractor’s failure to perform the work in accordance with the Contract 
Documents (including, but not limited to, failure to supply sufficient skilled workers 
or suitable materials or equipment or failure to adhere to the progress schedule as 
adjusted from time to time. 

 
ii. Contractor’s disregard of the laws or regulations of any public body having 
jurisdiction. 

 
iii. Contractor’s disregard of the authority of Project Manager.  

 
iv. Contractor’s violation in any material provision of the Contract Documents. 

 
v. Contractor’s failure to make prompt payments to its subcontractors, and 
suppliers of any tier, or laborers or any person working on the work by, through, or 
under the Contractor or any of them, any all of their employees, officers, servants, 
members, and agents. 

 
vi. Contractor files a petition commencing a voluntary case under the U.S. 
Bankruptcy Code, or for liquidation, reorganization, or an arrangement pursuant to 
any other U.S. or state bankruptcy Laws, or shall be adjudicated a debtor or be 
declared bankrupt or insolvent under the U.S. Bankruptcy Code, or any other 
federal or state laws relating to bankruptcy, insolvency, winding-up, or adjustment 
of debts, or makes a general assignment for the benefit of creditors, or admits in 
writing its inability to pay its debts generally as they become due, or if a petition 
commencing an involuntary case under the U.S. Bankruptcy Code or an answer 
proposing the adjudication of Contractor as a debtor or bankrupt or proposing its 
liquidation or reorganization pursuant to the Bankruptcy Code or any other U.S. 
federal or state bankruptcy laws is filed in any court and Contractor consents to or 
acquiesces in the filing of that pleading or the petition or answer is not discharged 
or denied within sixty (60) Calendar Days after it is filed.  
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vii. A custodian, receiver, trustee or liquidator of Contractor, all or substantially 
all of the assets or business of Contractor, or of Contractor’s interest in the Work 
or the Contract, is appointed in any proceeding brought against Contractor and not 
discharged within sixty (60) Calendar Days after that appointment, or if Contractor 
shall consent to or acquiesces in that appointment.  

 
viii. Contractor fails to commence correction of defective work or fails to correct 
defective work within a reasonable period of time after written notice. 

 
If one or more of the events identified in Paragraphs i-viii above occur, City may give 
Contractor written notice of the event and direct the event be cured.  Any such Notice 
to Cure will provide Contractor a minimum of ten (10) calendar days to prepare and 
submit to the Project Manager a plan to correct the Event of Default. If such plan to 
correct the Event of Default is not submitted to the Project Manager within ten (10) 
days after the date of the written notice or such plan is unacceptable to the City, the 
City may, give Contractor (and the Surety, if any) written notice that Contractor’s 
services are being terminated for cause.  Upon delivery of the termination notice, City 
may terminate the services of Contractor in whole or in part, exclude Contractor from 
the site, and take possession of the work and of all Contractor’s tools, appliances, 
construction equipment, and machinery at the project site, and use the same to the 
full extent they could be used by Contractor (without liability to Contractor for trespass 
or conversion), incorporate in the work all materials and equipment stored at the site 
or for which City has paid Contractor but which are stored elsewhere, and finish the 
work as City may deem expedient.  In such case, Contractor shall not be entitled to 
receive any further payment until Certificate of Completion of the work.  In the event 
City terminates this Contract for Cause and the cost of completing the work exceeds 
the unpaid balance of the Contract price, Contractor shall pay City for any costs of 
completion which exceed the Contract price when combined with all amounts 
previously paid to Contractor.  When exercising any rights or remedies under this 
paragraph City shall not be required to obtain the lowest price for the work performed. 
Should the cost of such completion, including all proper charges, be less than the 
original Contract price, the amount so saved shall accrue to the City. Neither the City 
nor any officer, agent or employee of the City shall be in any way liable or accountable 
to the Contractor or the Surety for the method by which the completion of the said 
work, or any portion thereof, may be accomplished or for the price paid. 
 
Where Contractor’s services have been so terminated by City, the termination will not 
affect any rights or remedies of City against Contractor or Surety then existing or which 
may thereafter accrue.  Any retention or payment of moneys due Contractor by City 
will not release Contractor from liability. 
 
C. Termination Notice. Upon receipt of a termination notice, whether for convenience 
or cause, the Contractor shall immediately: discontinue all services affected (unless 
the notice directs otherwise), and deliver to the City all data, drawings, specifications, 
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reports, estimates, summaries, and other information and materials accumulated in 
performing this Contract, whether completed or in process. 
 
D. Removal of Equipment. Except as provided above, in the case of termination of 
this Contract before completion from any cause whatever, the Contractor, if notified to 
do so by the City, shall promptly remove any part or all of Contractor's equipment and 
supplies from the property of the City, failing which the City shall have the right to 
remove such equipment and supplies at the expense of the Contractor. 

 
23. BOOKS OF ACCOUNT AND AUDITING 

 
The Contractor shall make available to the City if requested, true and complete 
records, which support billing statements, reports, performance indices, and all other 
related documentation.  The City’s authorized representatives shall have access 
during reasonable hours to all records, which are deemed appropriate to auditing 
billing statements, reports, performance indices, and all other related documentation.  
The Contractor agrees that it will keep and preserve for at least seven years all 
documents related to the Contract which are routinely prepared, collected or compiled 
by the Contractor during the performance of this Contract. 

 
The City’s Auditor and the Auditor’s authorized representatives shall have the right at 
any time to audit all of the related documentation.  The Contractor shall make all 
documentation available for examination at the Auditor’s request at either the Auditor’s 
or Contractor's offices, and without expense to the City. 

 
24. ILLEGAL ALIENS  

  
Illegal Aliens - Public Contracts for Services - Compliance with Title 8, Article 17.5, 
Colorado Revised Statutes: The Contractor acknowledges, understands, agrees, and 
certifies that:  In the performance of any work or the provision of any services by the 
Contractor under this Contract, the Contractor shall not knowingly employ or contract 
with an illegal alien to perform work under this Contract; or enter into a contract with 
any subcontractor that fails to certify to the Contractor that the subcontractor shall not 
knowingly employ or contract with an illegal alien to perform work under this Contract 
or under the subcontract to this Contract.  The Contractor certifies in accord with 
Section 8-17.5-102(1) C.R.S. that, on the date the Contractor signs this Contract, the 
Contractor does not knowingly employ or Contract with an illegal alien who will perform 
work under this Contract and that the Contractor shall participate in the e-verify 
program or Colorado Department of Labor and Employment program in order to 
confirm the employment eligibility of all employees who are newly hired for 
employment or to perform work under this Contract.  The Contractor is expressly 
prohibited from using the e-verify program or Colorado Department of Labor and 
Employment program procedures to undertake pre-employment screening of job 
applicants while this Contract and any services under this Contract are being 
performed.  If the Contractor obtains actual knowledge that a subcontractor performing 
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work under this Contract for services knowingly employs or contracts with an illegal 
alien, the Contractor shall notify the subcontractor and the City within three days that 
the Contractor has actual knowledge that the subcontractor is employing or 
contracting with an illegal alien, and terminate the subcontract with the subcontractor 
if within three days of receiving the notice the subcontractor does not stop employing 
or contracting with the illegal alien; except that the Contractor shall not terminate the 
Contract with the subcontractor if during the three days the subcontractor provides 
information to establish that the subcontractor has not knowingly employed or 
contracted with an illegal alien.  The Contractor shall comply with any request by the 
City, federal government, or the Colorado Department of Labor and Employment 
made in the course of an investigation.  If the Contractor violates or fails to comply 
with any provision of C.R.S. 8-17.5-101 et seq, the City may terminate this Contract 
for breach of contract. If this Contract is so terminated, the Contractor shall be liable 
for any actual and consequential damages to the City. 

 
25. COMPLIANCE WITH IMMIGRATION REFORM AND CONTROL ACT OF 1986 

 
Contractor certifies that Contractor has complied with the United States Immigration 
Reform and Control Act of 1986. All persons employed by Contractor for performance 
of this Contract have completed and signed Form I-9 verifying their identities and 
authorization for employment. 

 
26. LABOR 
 

The Contractor shall employ only competent and skilled workmen and foremen in the 
conduct of work on this Contract. The Contractor shall at all times enforce strict 
discipline and good order among Contractor's employees. The Project Manager shall 
have the authority to order the removal from the work of any person, including 
Contractor's or any subcontractor’s employees, who refuses or neglects to observe 
any of the provisions of these Plans or Specifications, or who is incompetent, abusive, 
threatening, or disorderly in conduct and any such person shall not again be employed 
on the Project. 

 
In accord with the Keep Jobs in Colorado Act, codified at sections 8-17-101, et seq., 
C.R.S., Colorado labor shall be employed to perform the work to the extent of not less 
than eighty percent (80%) of each type or class of labor in the several classifications 
of skilled and common labor employed on this Project et seq.=; provided however, 
that this paragraph shall not apply if the Project receives federal funding. 

 
In no event shall the City be responsible for overtime pay. 

 
27. GRATUITIES 

 
A. This Contract may be terminated if the Mayor, the Mayor’s designee, and/or the 

Procurement Services Manager determine, in their sole discretion, that the 
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Contractor or any officer, employee, agent, or other representative whatsoever, 
of the Contractor offered or gave a gift or hospitality to a City officer, employee, 
agent or Contractor for the purpose of influencing any decision to grant a City 
contract or to obtain favorable treatment under any City contract. 
 

B. The terms "hospitality" and "gift" include, but are not limited to, any payment, 
subscription, advance, forbearance, acceptance, rendering or deposit of money, 
services, or anything of value given or offered, including but not limited to food, 
lodging, transportation, recreation or entertainment, token or award.  

 
C. Contract termination under this provision shall constitute a breach of contract by 

the Contractor, and the Contractor shall be liable to the City for all costs of 
reletting the contract or completion of the project. Further, if the Contractor is 
terminated under this provision, or violates this provision but is not terminated, 
the Contractor shall be subject to debarment under the City's Procurement 
Regulations. The rights and remedies of the City provided in this clause shall not 
be exclusive and are in addition to any other rights and remedies provided by law 
or under this Contract. 
 

28. NON-DISCRIMINATION 
 

A. In accord with section 24-34-402, C.R.S., the Contractor will not discriminate 
against any employee or applicant for employment because of disability, race, 
creed, color, sexual orientation, religion, age, national origin, or ancestry.  But, with 
regard to a disability, it is not a discriminatory or an unfair employment practice for 
an employer to take into consideration disability if there is no reasonable 
accommodation that the employer can make with regard to the disability, the 
disability actually disqualifies the person from the job, and the disability has a 
significant impact on the job. The Contractor will take affirmative action to ensure 
that applicants are employed, and that employees are treated during employment 
without regard to their disability, race, creed, color, sexual orientation, religion, age, 
national origin, or ancestry.  Such actions shall include, but not be limited to, the 
following: employment, upgrading, demotion, or transfer; recruitment or 
recruitment advertising; layoff or termination; rates of pay or other forms of 
compensation; and selection for training; including apprenticeship. 

 
B. The Contractor agrees to post in conspicuous places, available to employees and 

applicants for employment, notices to be provided setting forth the provisions of 
this nondiscrimination clause. 

 
C. The Contractor will, in all solicitations or advertisements for employees placed by 

or on behalf of the Contractor, state that all qualified applicants will receive 
consideration for employment without regard to disability, race, creed, color, sexual 
orientation, religion, age, national origin, or ancestry. 
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D. Contractor will cooperate with the City in using Contractor's best efforts to ensure 
that Disadvantaged Business Enterprises are afforded the maximum opportunity 
to compete for subcontracts or work under this Contract. 
 

29.  ORDER OF PRECEDENCE 
 
Any inconsistency in this Contract shall be resolved by giving precedence in the 
following order: 
 
A. This Contract document with its terms and conditions  
B. Specific Construction Terms and Conditions 
C. General Construction Terms and Conditions 
D. The Statement of Work 
E. Standard Specifications 
F. General Specifications 
G. Other Appendices, Attachments, or Exhibits 

 
30. HEADINGS 
   

The section headings contained in this Contract are for reference purposes only and 
shall not affect the meaning or interpretation of this Contract. 

 
31. DISPUTES 

 
A. All administrative and contractual disputes arising from or related to this Contract 

other than those arising under Unanticipated Circumstances provisions (in 
section107.27 of Schedule B General Construction Terms and Conditions) shall 
be addressed in the following manner: 

i. If either Party disputes or disagrees with a Contract term or the other 
Party’s interpretation of a Contract term or has any other administrative or 
contractual dispute not addressed in the Unanticipated Circumstances 
provisions, such Party shall promptly give the other Party written notice of 
said dispute. 

ii. The Parties shall hold a meeting as soon as reasonably possible, but in no 
event later than thirty (30) calendar days from the initial written notice of 
the dispute, attended by persons with decision-making authority regarding 
the dispute, to attempt in good faith to negotiate a resolution of the 
dispute; provided, however, that no such meeting shall be deemed to 
vitiate or reduce the obligations and liabilities of the Parties or be deemed 
a waiver by a Party of any remedies to which such Party would otherwise 
be entitled unless otherwise agreed to by the Parties in writing. 

iii. If, within thirty (30) calendar days after such meeting, the Parties have not 
succeeded in negotiating a resolution of the dispute, they agree to submit 
the dispute to non-binding mediation and to bear equally the costs of the 
mediation. 
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iv. The Parties will jointly appoint a mutually acceptable mediator. If they fail 
to do so within twenty (20) calendar days from the conclusion of the 
negotiation period, they shall each select a mediator. The two mediators 
will then appoint a third mediator who shall conduct mediation for the 
Parties as the sole mediator. 

v. The Parties agree to participate in good faith in the mediation and 
negotiations for a period of thirty (30) calendar days. The substantive and 
procedural law of the State of Colorado shall apply to the proceedings. If 
the Parties are not successful in resolving the dispute through mediation, 
then the Parties shall be free to pursue any other remedy afforded by the 
laws of the State of Colorado. 

vi. Until final resolution of any dispute hereunder, the Contractor shall 
diligently proceed with the performance of this Contract as directed by the 
City. For purposes of this Contract, termination for convenience shall not 
be deemed a dispute. The City of Colorado Springs and the Contractor 
agree to notify each other in a timely manner of any claim, dispute, or 
cause of action arising from or related to this Contract, and to negotiate in 
good faith to resolve any such claim, dispute, or cause of action. To the 
extent that such negotiations fail, the City of Colorado Springs and the 
Contractor agree that any lawsuit or cause of action that arises from or is 
related to this Contract shall be filed with and litigated only by the 
Colorado District Court for El Paso County, CO.   

 
32. DELIVERY 
 

The City may cancel this Contract or any portion thereof if delivery is not made when 
and as specified, time being of the essence in this Contract. Contractor shall pay the 
City for any loss or damage sustained by the City because of failure to perform in 
accordance with this Contract.   

 
33. PAYMENTS 
 

All invoices shall be sent to the Project Manager identified in this Contract. 
 
The City will pay the Contractor, upon submission of proper invoices, the prices 
stipulated in the Contract for services rendered and accepted, less any deductions 
provided in this Contract within 30 days (Net 30).  The City will not pay late fees or 
interest.  Any discount payment terms offered on the invoice may be taken by the City.   
 
All payments for Construction will be made in accordance with the Payment provisions 
found in Schedule B – General Construction Terms and Conditions. 
 
Each invoice must contain at least the following information: 
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Contract number, issued purchase order number, invoice number, invoice date, 
timeframe covered by invoice, type and amount of labor and materials used for that 
time period, dollar amount in unit price, extended price, and total value of invoice.    
 
IF T&M 
 
The City will make payments for services on a monthly basis for services performed 
during the previous month in accordance with this Contract.  All labor Invoices shall 
include labor categories, rates, hours worked, and total amounts per category.  All 
labor categories and rates charged must be included in this Contract.  No other 
categories or rates will be allowed or payable.  All labor invoices are subject to City 
approval. 
 
Materials will be payable on a reimbursable basis with no additional profit, fee, 
overhead, handling, or General and Administrative (G&A) costs.  All costs for materials 
shall be approved by the City Contracts Specialist before the costs are incurred and 
payable. 
 
The City will pay the Contractor, upon submission of proper invoices, the prices 
stipulated in the Contract for services rendered and accepted, less any deductions 
provided in this Contract within 30 days (Net 30).  The City will not pay late fees or 
interest.  Any discount payment terms offered on the invoice may be taken by the City.   

 
34. INSPECTION OF SERVICES 

 
The Contractor is responsible for performing or having performed all inspections and 
tests necessary to substantiate that the services furnished under this Contract 
conform to Contract requirements, including any applicable technical requirements for 
specified manufacturers’ parts.  This clause takes precedence over any City 
inspection and testing required in the Contract’s specifications, except for specialized 
inspections or tests specified to be performed solely by the City. 
 
A. Definition of “services”, as used in this clause, includes services performed, 

workmanship, and material furnished or utilized in the performance of services. 
 

B. The Contractor shall provide and maintain an inspection system acceptable to 
the City covering the services under this Contract.  Complete records of all 
inspection work performed by the Contractor shall be maintained and made 
available to the City during Contract performance and for as long afterwards as 
the Contract requires. 
 

C. The City has the right to inspect and test all services called for by the Contract, to 
the extent practicable at all times and places during the term of the Contract.  
The City will perform inspections and tests in a manner that will not unduly delay 
the work. 
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D. If the City performs inspections or test on the premises of the Contractor or a 

subcontractor, the Contractor shall furnish, and shall require subcontractors to 
furnish, at no increase in Contract price, all reasonable facilities and assistance 
for the safe and convenient performance of these duties. 
 

35. SECURITY 
 
The City maintains security requirements regarding access to City buildings and other 
City workplaces and worksites on City property.  All Contractor personnel accessing 
City buildings, workplaces, or worksites, may be required to produce a valid, 
Government issued picture identification.  Contractor personnel lacking such 
identification may not be allowed access to such sites.  No costs incurred by the 
Contractor due to City security requirements shall be allowable or payable under this 
Contract.  

 
36. TIME IS OF THE ESSENCE 
 

In as much as the Contract concerns a needed or required service, the terms, 
conditions, and provisions of the Contract relating to the time of performance and 
completion of work are of the essence of this Contract.  The Contractor shall begin 
work on the day specified and shall prosecute the work diligently so as to assure 
completion of the work within the number of calendar days or date specified, or the 
date to which the time for completion may have been extended. 

 
37. EMPLOYMENT OF LABOR 
 

The Contractor shall comply with, and defend and hold the City harmless from any 
violation of all laws and lawful rules and regulations, both of the State of Colorado and 
of the United States, relating to Workmen's Compensation, unemployment 
compensation, Social Security, payment for overtime, and all other expenses and 
conditions of employment under this Contract. 

 
38. SALES TAX 
 

The Contractor must have a tax-exemption certificate from the Colorado Department 
of Revenue for this project.  The certificate does not apply to City of Colorado Springs 
Sales and Use Tax which shall be applicable.  The tax exempt project number and the 
exemption certificate only applies to County, PPRTA (Pikes Peak Rural Transportation 
Authority), and State taxes when purchasing construction and building materials to be 
incorporated into this project.   

 
Furthermore, the exemption does not include or apply to the purchase or rental of 
equipment, supplies or materials that do not become a part of the completed 
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project or structure.  Such purchases and rentals are subject to full applicable 
taxation. 

 
All contracts with subcontractors must include the City of Colorado Springs Sales and 
Use Tax on the work covered by the Contract, and other taxes as applicable.   

 
Note:  For all equipment, materials and supplies incorporated into the work purchased 
from vendors or suppliers not licensed to collect City Sales Tax (i.e. out of state 
suppliers, etc.), City Use Tax is due and payable to the City.  The Contractor shall 
execute and deliver, and shall cause the Contractor’s subcontractors to execute and 
deliver to the City Sales Tax Office, ST 16 forms listing all said equipment, materials 
and supplies and the corresponding use tax due, along with payment for said 
taxes.  Any outstanding taxes due may be withheld from the final payment due the 
Contractor and may result in suspension of Contractor from bidding on City projects.  

 
Forms and instructions can be downloaded at https://coloradosprings.gov/sales-
tax/page/additional-sales-tax-forms?mlid=30771  Questions can be directed to the 
City Sales Tax Division at (719) 385-5903.  

 
Our Registration Numbers are as follows: 
City of Colorado Springs 
Federal I.D.: 84-6000573 
Federal Excise: A-138557 
State Sales Tax: 98-03479 

 
The Contractor's payment or exemption of State of Colorado, El Paso County and City 
Sales and Use Taxes shall be as specified herein. 

 
39. SEVERABILITY 
 

If any terms, conditions, or provisions of this Contract shall be held unconstitutional, 
illegal, or void, such finding shall not affect any other terms, conditions, or provisions 
of this Contract. 
 

40.  LIABILITY OF CITY EMPLOYEES 
 

All authorized representatives of the City are acting solely as agents and 
representatives of the City when carrying out and exercising the power or authority 
granted to them under the Contract. There shall not be any liability on them either 
personally or as employees of the City. 

 
41. USE OF CITY NAME OR LOGO 

 
Except as otherwise provided in this Contract, the Contractor shall not refer to this 
Contract or the City of Colorado Springs in any advertising or promotions in such a 

https://coloradosprings.gov/sales-tax/page/additional-sales-tax-forms?mlid=30771
https://coloradosprings.gov/sales-tax/page/additional-sales-tax-forms?mlid=30771
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manner as to state or imply that the product or service provided is endorsed or 
preferred by the City of Colorado Springs, its employees, or its Departments, or is 
considered by these entities to be superior to other products or services.  Any use of 
the name or logo of the City of Colorado Springs in advertising or promotions must be 
approved in writing by the City of Colorado Springs Contracts Specialist assigned to 
the Contract prior to such use.  

 
42. TRAVEL 
 

If travel expenses are included as a line item in this Contract, all travel expenses 
incurred and billable by the Contractor are subject to City approval. Air travel shall be 
limited to the round trip "economy coach" fare. Travel from the Colorado Springs 
Airport is encouraged.  Unless there are extenuating circumstances, the Contract 
should take advantage of lower airfares by purchasing tickets more than 14 days in 
advance of travel. In-state travel by air must be more economical than travel by private 
vehicle.  Use of a private vehicle may be reimbursed per mile at the current rate 
published by the IRS annually.  Short-term parking, long-term parking or cab fare 
associated with airport departure and arrival may be allowable expenses. Valet 
parking will not be allowed unless it is the least expensive or only option.  Car rental 
rates may be reimbursed for car rentals no greater than the intermediate or standard 
classification.  The City will not reimburse any other travel methods or expenses.  The 
City will pay for lodging, meals, and miscellaneous expenses on a per diem basis only, 
in accordance with the current per deim rates published by the IRS annually.  The City 
will not pay for Contractor expenses exceeding the per deim rates.  Receipts for all 
reimbursable expenses must be provided with the Contractor’s invoice.   

 
43. APPENDICES 

 
 The following Appendices are made a part of this Agreement: 
 

1. Appendix A – Additional Terms and Conditions 
2. Appendix B – Contractor’s Proposal,  
3. Appendix C – Statement of Work.   
4. Appendix E – Exhibits from the RFP 

Performance Bond (Exhibit 8 of the RFP) 
Labor and Material Payment Bond (Exhibit 9 of the RFP) 
Maintenance Bond (Exhibit 10 of the RFP) 
Notification of Utilities (Exhibit 11 of the RFP) 

5. Schedule A – Proposal Price Sheet 
6. Schedule B – General Construction Terms and Conditions 
7. Schedule C – Special Construction Terms and Conditions 
8. Schedule D – Standard Specifications 
9. Schedule E – Special Specifications 
10. Schedule F – Insurance Requirements 
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CONTRACT SIGNATURE PAGE 

 

The Contractor certifies in accord with Section 8-17.5-102(1) C.R.S. that, on the date the 
Contractor signs this Contract, the Contractor does not knowingly employ or Contract with 
an illegal alien who will perform work under this Contract and that the Contractor shall 
participate in the e-verify program or Colorado Department of Labor and Employment 
program in order to confirm the employment eligibility of all employees who are newly 
hired for employment or to perform work under this Contract.  The Contractor is expressly 
prohibited from using the e-verify program or Colorado Department of Labor and 
Employment program procedures to undertake pre-employment screening of job 
applicants while this Contract and any services under this Contract are being performed. 

 
IN WITNESS WHEREOF, the parties have caused these presents to be executed on the 
day and the year first above written. 
 
This Contract is executed in one (1) original copy. 
 

THE CITY OF COLORADO SPRINGS, 
COLORADO: 

 

 
 

 
 

SECOND PARTY: 

SAMPLE CONTRACT ONLY 

Corporate Name 

 

Signature                                                    Date 

 

Title 
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EXHIBIT 3 – EXCEPTIONS 
 

Print the words "no exceptions"(here)___________________________ if there are no 
exceptions taken to any of the terms, conditions, or specifications of these proposal 
documents or contract.  
 
If there are exceptions taken to any of the terms, conditions, or specifications of the 
proposal document or contract, they must be clearly stated on a separate sheet of paper 
attached to this sheet and returned with your proposal.  

Note:  All potential Offerors are hereby advised that exceptions taken may be considered 
during the evaluation phase which may affect the final scoring of proposals.  Offerors 
stipulating that the City must use their contract or agreement may be determined non-
responsive and their Proposal determined unacceptable. 

 
 
Company Name:   ________________________________________________ 
 
Address:    ________________________________________________ 
    (City, State and Zip Code) 
 
Authorized Signature:  ________________________________________________  
 
Date:     ________________ 
 
Printed Name/Title:   _______________________________________________ 
 
 
 
 
 
Return this form with your Proposal. 
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EXHIBIT 4 – MINIMUM INSURANCE REQUIREMENTS 
 

The following listed minimum insurance requirements shall be carried by all contractors 
and consultants unless otherwise specified in the City’s solicitation package, Special 
Provisions, or Standard Specifications. 
 

1. X Commercial General Liability for limits not less than $1,000,000 combined 
single limit with $2,000,000 aggregate for bodily injury and property damage 
for each occurrence.  Coverage shall include blanket contractual, broad form 
property damage, products and completed operations.   

 

 

2. X Workers’ Compensation and Employers Liability as required by statute.  
Employers Liability coverage is to be carried for a minimum limit of $100,000.  

 

3. X Automobile Liability covering any auto (including owned, hired, and non-owned 
autos) with a minimum of $1,000,000 each accident combined single limit.    

 

 
Except for workers’ compensation and employer’s liability insurance, the City of 
Colorado Springs must be named as an additional insured.  Certificates of Insurance 
must be submitted before commencing the work and provide 30 days’ notice prior to any 
cancellation, non-renewal, or material changes to policies required under the contract. 
 
All coverage furnished by contractor is primary, and any insurance held by the City of 
Colorado Springs is excess and non-contributory. 
 
The undersigned certifies and agrees to carry and maintain the insurance requirements 
indicated above throughout the contract Period of Performance. 
 
 
 
 
 __________________________________________ 
(Name of Company) 
 
 
 
___________________________________________ 
(Signature)                       (Date) 
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EXHIBIT 5 – RESERVED 
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EXHIBIT 6 – QUALIFICATION STATEMENT 
 

CITY OF COLORADO SPRINGS 
QUALIFICATION STATEMENT 

 
This statement will provide information which will enable the City to evaluate the qualifications of your firm 
and staff with regard to the requirements of this Request for Proposal.  Please complete this form in its 
entirety and submit it (in the number of copies requested) along with the other required proposal documents. 
If a request in the Qualification Statement is contained in the proposal, indicate the section in the proposal 
where that information can be found. 
 
(PRINT) 
FIRM NAME:  

ADDRESS:  

CITY STATE ZIP:  

AUTHORIZED REPRESENTATIVE:  

TITLE:  

AUTHORIZED SIGNATURE:  

PHONE:  FAX:  

E-MAIL ADDRESS:  

 
1.  TYPE OF BUSINESS 

   
2. TYPE OF LICENSE & LOCATION 

 

CORPORATION   INDIVIDUAL    

PARTNERSHIP   JOINT VENTURE    

OTHER:      

 
3.  TYPE OF SERVICE TO BE PROVIDED FOR RFP:   

   

 
4.  NUMBER OF YEARS IN BUSINESS:  

 
5.  ON A SEPARATE SHEET PROVIDE A BRIEF HISTORY OF YOUR FIRM, STAFF SIZE  
     AND EXPERIENCE.  SUBMIT A RESUME FOR THE PROJECT MANAGER AND EACH 
     KEY PERSONNEL ASSIGNED TO THIS PROJECT. 
 
6. WHAT OTHER NAME(S) HAS YOUR COMPANY OPERATED UNDER:  

  

 
7.  HAVE YOU OR YOUR FIRM EVER FAILED TO COMPLETE ANY WORK AWARDED TO 

 YOU? YES   NO   IF “YES”, EXPLAIN: 

  

  

  

 
8.  HAS ANY OFFICER OR PARTNER OF YOUR ORGANIZATION EVER BEEN AN OFFICER  
 OR PARTNER OF ANOTHER ORGANIZATION THAT FAILED TO COMPLETE A 

 CONTRACT WITHIN THE LAST FIVE (5) YEARS? YES   NO  

 IF “YES”, EXPLAIN: 
 
 

RFP YR-NMBR 
QUALIFICATION STATEMENT – PAGE 2 
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9.  HAS YOUR FIRM OR ANY PARTNERS OR OFFICERS EVER BEEN INVOLVED IN ANY 

 BANKRUPTCY ACTION?       YES     NO    IF “YES”, EXPLAIN: 

  

  

  

  

 
10. ARE YOU PRESENTLY INVOLVED IN ANY LITIGATION WITH ANY 

 GOVERNMENT AGENCY?  YES  NO  IF “YES”, EXPLAIN TYPE, 

  KIND, PLAINTIFF, DEFENDANT, ETC., AND STATE THE CURRENT STATUS: 
  

  

  

  

 
11.  BANK REFERENCE: 

 

 ADDRESS:  

 CONTACT:  PHONE:  
 
12. LIST THREE (3) SIMILAR PROJECTS (LOCAL OR STATE-WIDE) FROM LAST FIVE (5) 
YEARS-INCLUDE LOCATION OF PROJECT, SIZE OF PROJECT (CONTRACT AMOUNT), 
CONTACT NAME, ADDRESS, TELEPHONE NUMBERS 
NOTE: DETAILED INFORMATION ON THESE PROJECTS MAY ALSO BE REQUESTED IN THE 
RFP PACKAGE. 
1. Location of Project: 

 Size of Project: 

 Contract Amount: 

 Contact Name and Title: 

 Contract Address: 

 Contact telephone and FAX Numbers: 

2. Location of Project: 

 Size of Project: 

 Contract Amount: 

 Contact Name: 

 Contact Address: 

 Contact telephone and FAX Numbers: 

3. Location of Project: 

 Size of Project: 

 Contract Amount: 

 Contact Name: 

 Contact Address: 

 Contact telephone and FAX Numbers: 

 
13.  LIST CURRENT SIMILAR PROJECTS (LOCAL OR STATE-WIDE) UNDER CONTRACT- 
INCLUDE LOCATION OF PROJECT, SIZE OF PROJECT (CONTRACT AMOUNT) CONTACT 
NAME, ADDRESS, TELEPHONE NUMBERS. 
NOTE:  DETAILED INFORMATION ON THESE PROJECTS MAY ALSO BE REQUESTED IN THE 
RFP PACKAGE. 
1. Location of Project: 

 Size of Project: 

 Contract Amount: 

 Contact Name and Title: 
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 Contact Address: 

  
 Contact telephone and FAX Numbers: 

  
2. Location of Project: 

 Size of Project:  

 Contract Amount: 

 Contact Name and Title: 

 Contact Address: 

 Contact telephone and FAX Numbers: 

  
3. Location of Project: 

 Size of Project:  

 Contract Amount: 

 Contact Name and Title: 

 Contact Address: 

 Contact telephone and FAX Numbers: 

  
14. LIST OF SUB-CONTRACTORS TO BE USED FOR THIS PROJECT: 

(INCLUDE NAME, ADDRESS, TELEPHONE NUMBER, TYPE OF WORK) 
1. Name: 

 Address: 

 Telephone Number: 

 Type of Work: 

2. Name: 

 Address: 

 Telephone Number: 

 Type of Work: 

3. Name: 

 Address: 

 Telephone Number: 

 Type of Work: 

 
 
IF ADDITIONAL INFORMATION IS PROVIDED ON A SEPARATE SHEET FOR ANY OF THE 
ITEMS, CLEARLY SPECIFY WHERE IT CAN BE LOCATED IN YOUR PROPOSAL PACKAGE. 
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EXHIBIT 7 – EVALUATION SCORESHEET 

 
 

EXHIBIT 7 – EVALUATION SCORESHEET 
 

PROPOSAL EVALUATION SCORESHEET 
SOLICITATION NUMBER AND TITLE:  

 
Proposer’s Name:  ________________________________ 

 

Evaluator’s Name:  ________________________________ 
 

RFP EVALUATION CRITERIA DESCRIPTION SCORE 

1. PROJECT APPROACH (30 POINTS)   

In the Project Approach Area, the Offeror should address each work area in 
sufficient detail to demonstrate a clear and full understanding of the work,  
clearly present proposed solutions, and indicate that it has performed 
adequate planning to accomplish tasks as defined in the Statement of Work.  
Innovations, efficiencies, and detailed specifics are all encouraged. The 
Offeror should also provide a plan of operation, to include management of 
personnel, workload, schedule, and budget.  An organization chart should 
be provided which demonstrates clear and effective lines of authority, 
responsibility, and communication for management, supervisory, and 
construction personnel. Further, the Offeror should provide evidence of 
sufficient planning to ensure the work is completed on schedule and within 
budget. 
 
The Offeror must at least address the following areas: 
 

1. Resources. Discuss your approach to execution of the work. 

a. How many full-time construction crews are available to be 

committed to the project? Are these crews subcontracted? 

b. Describe your proposed construction crew structure including 

number of personnel, skill areas, and equipment. 

2. Traffic Control. Discuss your approach to planning, layout, and 

maintenance of traffic control including pedestrian travel ways 

during construction. Are traffic control personnel subcontracted? Are 

they solely dedicated to traffic control duties for the project? Who 

handles traffic control permitting and scheduling? 

3. Construction Phasing. Discuss your approach to handling multiple 

work phases on the same roadway or adjacent roadways. Describe 

your typical planned work sequence from mobilization through 

punchlist closeout of each work site. 

4. Erosion and sediment control. Discuss your approach to planning, 

implementation, and maintenance of stormwater management 

5 – Exceptional 
4 – Very Good 
3 – Satisfactory 
2 – Marginal 
1 – Unacceptable 

 
 

Rating: ____ 
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during all phases of work. Are erosion control personnel responsible 

for other work areas? Are personnel certified and trained in storm 

water management best management practices? 

5. Coordination. Discuss your approach to coordinating with utilities, 

stakeholders, neighborhood organizations (HOAs), businesses, 

schools, Special Improvement Metro Districts (SIMD), and other City 

Divisions (Parks & Rec, Traffic, Stormwater, etc.). Discuss your 

understanding of impacts to be encountered for this project and how 

you will coordinate and phase your construction to both facilitate and 

accommodate these project stakeholders. 

6. Schedule.  Discuss your approach to schedule management 

including baselining, updating, and reporting progress of the work. 

7. Quality Control. Discuss your quality control plan, processes and 

approach to ensure that the City receives a quality product that 

meets all specifications. Specifically discuss approach to laying out 

and constructing pedestrian curb ramps that meet City 

specifications. 

8. Safety. Discuss the contractor’s approach and commitment to safety 

for both construction workers and the public traveling through the 

construction site.     

Consider the following questions. 
 

1. Does the proposal include a complete plan to accomplish each 

requirement, including subcontracting (if applicable) and suppliers? 

2. Does the proposal demonstrate that appropriate and qualified 

personnel and equipment will be provided to carry out the 

requirement? 

3. Is the proper level of effort directed toward each requirement?  Does 

the level of effort look unrealistically low or unreasonably high? 

4. Does the proposal demonstrate a firm understanding of the 

requirements and goals of the Statement of Work, as well as 

industry standards and reasonable expectations for a company in 

the industry? 

5. Does the proposal fully and completely address each requirement 

and goal of the Statement of Work? 

6. Does the proposal provide solutions to indicate that requirements 

and goals will be met on schedule and realistically? 
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7. Does it generally appear that the Offeror knows and thoroughly 

understands the business and requirement? 

COMMENTS: 
 

 

Total Project Approach Area (Insert number from Section 1 evaluation 
above): 
 

 

Area Evaluation Factor: 
 

30 Points 

Project Approach Area Evaluation Score: 
(Rating / 5) x Evaluation Factor 

 

 

2. KEY PERSONNEL (15 POINTS)   

In the Key Personnel Area, the Offeror should identify key personnel 
proposed and their specific roles and responsibilities on the project. 
Resumes must be provided for key personnel to include at a minimum 
Contract Manager, Project Managers, Superintendents, Traffic Control 
Supervisors, Specialty Foreman. Contractor may have differing titles from 
those listed but should be similar in responsibility. Resumes do not count 
toward the page limit. 

 
It is highly recommended that the Offeror provide sufficient content and 
detail to answer completely the following questions. 

 
1. Provide up to three (3) citations of past experience for each Key 

Personnel that demonstrates their experience on City or similar 

projects. Include dates of each project, client/organization, 

responsibilities, and tasks per project. 

2. Demonstrate Key Personnel familiarity with relevant City and state 

regulations and procedures in their areas of responsibility 

3. Demonstrate key construction supervision personnel familiarity with 

layout and construction of pedestrian curb ramps to ADA/PROWAG 

specification. 

 
Consider the following questions. 

 

5 – Exceptional 
4 – Very Good 
3 – Satisfactory 
2 – Marginal 
1 – Unacceptable 
 
 

Rating: ____ 
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1. Does the Offeror provide complete resumes, including education, 

experience, background information, certifications, 

accomplishments, and other pertinent information? 

2. Does the Offeror provide resumes for all key personnel? 

3. Do the resumes demonstrate adequate professional, technical, and 

management levels to accomplish the work effectively and 

efficiently? 

COMMENTS: 
 

 

Total Key Personnel Area (Insert number from Section 2 evaluation above): 
 

 

Area Evaluation Factor: 
 

15 Points 

Key Personnel Area Evaluation Score: 
(Rating / 5) x Evaluation Factor 

 

 

3. RELEVANT EXPERIENCE (10 POINTS)   

In the Relevant Experience Area, the Offeror should provide at least three 
references or identify contracts demonstrating that it successfully provided 
services/products that are the same or similar to those required in the RFP. 
Explain how the key personnel were related to the projects cited as relevant 
experience. 

 
It is highly recommended that the Offeror provide sufficient content and 
detail to answer completely the following questions: 

 
1. Does the proposal include at least three references or past 

performance citations?  

2. Are the references or past performance citations relevant to the 

requirements of the Statement of Work of the RFP? 

3. Do these projects include construction of ADA/PROWAG accessible 

curb ramps? 

4. Does the Offeror explain how they were successful on the projects 

provided as past performance? 

5. Does the Offeror apply the past performance to the City requirement 

in such a way as to demonstrate added value due to experience? 

5 – Exceptional 
4 – Very Good 
3 – Satisfactory 
2 – Marginal 
1 – Unacceptable 
 
 

Rating: ____ 
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COMMENTS: 
 

 

Total Relevant Experience Area (Insert number from Section 3 evaluation 
above): 
 

 

Area Evaluation Factor: 
 

10 Points 

Relevant Experience Area Evaluation Score: 
(Rating / 5) x Evaluation Factor 

 

 

4. PRICE/COST AREA (40 POINTS)   

In the Price/Cost Area, the Offeror should provide a detailed breakdown of 
the price for each year of performance.  The price must be fully loaded/all-
inclusive and include unit cost for material, labor, other direct costs (e.g. 
travel), indirect costs (i.e. overhead and general and administrative costs), 
and profit/fee.  Offers must include sufficient detail to allow insight into the 
fairness and reasonableness of the price.  If the contract type will be T&M, 
labor categories, labor rates, separated profit, and estimated material costs 
must be included in detail.  
 
In addition, although price may not be the most important factor, it is still very 
important to the City of Colorado Springs.  The Offeror’s pricing must be 
competitive as compared to the budget amount, market pricing in the 
industry, and the pricing of the other Offerors.   
 
Consider the following questions: 
 

1. How does the price compare to the industry competition? 
2. If low, is it unrealistically low? 
3. If high, is there demonstrated added value for the additional 

cost? 
4. Can you see how the price was built?  If so, do the costs look 

appropriate for the task? 
5. Does the Offeror leave applicable costs out of the 

calculations?  For instance, some will say travel is not 
included and will be an extra cost.  This should be considered 
when comparing to other Offerors. 

6. Are there additional costs not addressed that the City would 
incur if the Offeror were awarded the contract?  If so, include 

5 – Exceptional 
4 – Very Good 
3 – Satisfactory 
2 – Marginal 
1 – Unacceptable 

 
 

Rating: ____ 
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those costs when comparing to the budget amount and the 
competition. 

COMMENTS: 
 

 

Total Price/Cost Area (Insert number from Section 4 evaluation above): 
 

 

Area Evaluation Factor: 
 

40 Points 

Price/Cost Area Evaluation Score: 
(Rating / 5) x Evaluation Factor 

 

 

5. PROPOSAL PRESENTATION (5 POINTS) 
 

 

Presentation is an important factor.  Offerors should provide a highly 
professional product, which is complete, accurate, easily understood, and 
effectively presented.   
 

5 – Exceptional 
4 – Very Good 
3 – Satisfactory 
2 – Marginal 
1 – Unacceptable 

 
 

Rating: ____ 
 

COMMENTS: 
 

 

Total Proposal Presentation Area (Insert number from Section 5 evaluation 
above): 
 

 

Area Evaluation Factor: 
 

5 Points 

Proposal Presentation Area Evaluation Score: 
(Rating / 5) x Evaluation Factor 
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6. EXCEPTIONS PROPOSED   

What (if any) exceptions (redlines to our terms and conditions) were 
proposed?   Are they acceptable?                                              
 
COMMENTS: 

 

Pass/Fail 

7. INSURANCE EXCEPTIONS PROPOSED   

What (if any) exceptions (redlines to our terms and conditions) were 
proposed?   Are they acceptable?                                              
 
COMMENTS: 

 

Pass/Fail 

TOTAL SCORE – Add Evaluation Scores from Sections 1-5.  The sum 
is the total score.    

Total Score:  
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EXHIBIT 8 – STORMWATER CONSTRUCTION MANUAL 
 

Document included as separate attachment to the RFP. Source document can be found 

at the following website: 

https://coloradosprings.gov/stormwater-enterprise/page/drainage-criteria-

manual?mlid=6291 

 

  

https://coloradosprings.gov/stormwater-enterprise/page/drainage-criteria-manual?mlid=6291
https://coloradosprings.gov/stormwater-enterprise/page/drainage-criteria-manual?mlid=6291
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EXHIBIT 9 – CONTRACTOR SAFETY PROGRAM 
 

Document included as separate attachment to the RFP. Source document can be found 

at the following website: 

https://coloradosprings.gov/sites/default/files/contractor_safety_program_policy.pdf 

 

 

https://coloradosprings.gov/sites/default/files/contractor_safety_program_policy.pdf
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SECTION VI – SCHEDULES 

SCHEDULE A – PROPOSAL PRICE SHEET 
 
SCHEDULE B – GENERAL CONSTRUCTION TERMS AND CONDITIONS 
 
SCHEDULE C – SPECIAL CONSTRUCTION TERMS AND CONDITIONS 
 
SCHEDULE D – STANDARD SPECIFICATIONS 
 
SCHEDULE E – MEASUREMENT AND PAYMENT 
 
SCHEDULE F – SCOPE OF WORK 
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SCHEDULE A – PRICE SHEET (TO BE COMPLETED ON BIDNET) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 

 
 
 
 
 

 

SCHEDULE B  
General Construction Terms and Conditions 
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 – DEFINITIONS AND TERMS 

Titles used in these specifications having a masculine gender, such as “workmen” and 
the pronouns “he” or “his”, are for the sake of brevity and are intended to refer to persons 
of any gender. 
 
The titles or headings of the sections and subsections herein are intended for 
convenience of reference and shall not have any bearing on their interpretation. 
 
When the Contract indicates that something “shall” be done, the action is required and is 
not discretionary. 
 
Calendar Day Each and every day shown on the calendar, beginning and 

ending at midnight. 
 
Change Order A written order issued to the Contractor by the City covering 

contingencies, extra work, increases or decreases in Contract 
quantities, and additions or alterations to the plans or 
specifications, within the scope of the Contract, and 
establishing the basis of payment and time adjustments for 
the work affected by the changes. The Change Order is the 
only method authorized for changing the Contract. 

 
City    The City of Colorado Springs, Colorado. 
 
Contract Documents Contract Documents include the Request for Proposal, 

Instructions to Offerors, Proposal, Amendments, the signed 
Contract, surety bonds, insurance documents, all terms, 
conditions, and provisions, and the Specifications, including 
all modifications thereof incorporated in any of the documents 
before execution of the agreement. 

 
Contract The executed written agreement between the City and the 

Contractor setting forth the obligations of the parties for the 
performance of the work and the basis of payment.  The 
Contract includes the Contract Documents, Notice to 
Proceed, and executed Change Orders, all of which constitute 
one instrument. 

 
Contractor The person, persons, firm, or corporation to whom a Contract 

is awarded by the City and who is subject to the terms of said 
Contract. Contractor shall include the agents, employees, 
workmen, subcontractors and any assignees of said Contract. 

 
Engineer   An engineer of the City of Colorado Springs. 
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Notice Any written notice served pursuant to the terms of the 

Contract.  Notice shall be deemed to have been duly served 
if delivered in person or by registered mail to: 

  
The Project Manager assigned to the Contract, City of 
Colorado Springs, City Engineering, 30 South Nevada Ave., 
Room 403, Colorado Springs, CO 80903. 

 
Notice to the Contractor will be to the Authorized 
Representative of the Contractor at the site of the Project in 
person; or by registered mail to the Contractor’s principal 
place of business as indicated in the Contractor’s proposal 
certifications; or as to the Surety on the performance bond by 
registered mail to the Surety at the home office of such surety. 

 
Plans The drawings, or reproductions, provided by the City that 

show the location, character, dimensions, and details of the 
work to be done. 

 
Project Manager An individual representing the City responsible for managing 

and oversight of the Contract.  . 
 
Project The entire improvement outlined in the Scope of Services 

which is to be constructed in whole or in part pursuant to the 
Contract. 

 
Subcontractor A person, firm, or corporation, other than the Contractor, 

supplying labor or materials, or both, or equipment furnished 
at the site of the project under an Agreement with the 
Contractor. 

 
Surety The person, firm, or corporation that has executed as surety 

the Contractor's Proposal, Performance, Payment and 
Maintenance Bonds. 

 
Work    Work performed under the Contract. 
 
Working Days Days of the week, not including weekends and City holidays, 

unless otherwise stated. 
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 – CONTRACT DOCUMENT INTERPRETATION 

101.00 INTENT OF CONTRACT DOCUMENTS 
 
The sections of the Contract Documents are complementary, and what is called for by 
any one shall be as binding as if called for by all. The intent of the Contract Documents 
is to include the cost of all labor and materials, water, fuel, tools, plants, equipment, light, 
transportation, and all other expenses as may be necessary for the proper execution of 
the work.  If the Contract Documents should be contradictory in any part, the order of 
precedence shall be as described in the Contract. 
 
Any work shown on the Plans and not covered in the specifications, or included in the 
Specifications and not shown on the Plans, shall be executed by the Contractor as though 
shown both on the Plans and included in the Specifications. 
 
If the Contractor, in the course of the work, finds any discrepancy between the Plans and 
the physical layout, or any errors or omissions in Plans or layout, he shall immediately so 
inform the Project Manager and the Project Manager will promptly verify them. Any work 
done after such discovery without written consent of the Project Manager authorizing the 
same shall be done at the Contractor's risk and sole expense. 
 
Any incidental and/or appurtenant items not specifically called for in the Plans and 
Specifications, but which are necessary to complete the work in accordance with the 
requirements of good practice, as determined by the Project Manager, shall be included 
as a part of the Contractor’s proposal price and furnished at no additional cost to the City. 
 
In interpreting the Contract Documents, words describing materials or work which have a 
well-known technical or trade meaning, unless otherwise specifically defined in the 
Contract documents, shall be constructed in accordance with such well known meaning 
recognized by architects, engineers, and the trade. 
 
101.01 SPECIAL PROVISIONS, SPECIAL SPECIFICATIONS 
 
Special Provisions or Special Specifications may be written to expand upon, modify or 
cancel these general provisions or the standard specifications. 
 
101.02 STANDARD MANUFACTURER 
 
Wherever the terms "standard", "recognized" or "reputable" manufacturers are used, they 
shall be construed as meaning manufacturers who have been engaged in the business 
of fabricating materials, equipment, or supplies of the nature called for by the 
Specifications for a reasonable period of time prior to the date set for submission of 
proposals, and who can demonstrate to the satisfaction of the City that said manufacturer 
has successfully installed equipment, materials, or supplies of the type proposed to be 
furnished in at least three instances and that the performance of such materials, 
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equipment, or supplies for  a period of over twelve months prior to the date fixed for 
submission of proposals shall, prima facie, be deemed to have been engaged in such  
business for a reasonable length of time. 
 
101.03 "OR EQUAL" CLAUSE 
 
Whenever in any section of the Contract documents, any article, material, or equipment 
is defined by describing a proprietary product, or by using the name of manufacturer or 
vendor, the term "or equal" if not inserted, shall not be construed in such a manner as to 
exclude manufacturers' products of comparable quality, design, and efficiency, subject to 
review and approval by the Project Manager.  The Project Manager may require that 
proposed equals be submitted for review and approval. 
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 – COMPLIANCE WITH LAWS 

102.00 PUBLIC IMPROVEMENT ASSESSMENT 
 
If the cost of the improvement to be constructed under the Contract is to be assessed 
upon the owners of land benefited by such improvement, upon complaint of any such 
landowner that the improvement is not being constructed in accordance with the Contract, 
the City Council may consider the complaint and make such order in the premises as 
shall be just to ensure compliance with the Contract. 
 
102.01 ALL LEGAL PROVISIONS INCLUDED 
 
It is the intention and agreement of the parties to this Contract that all legal provisions of 
law required to be inserted, shall be and are inserted. However, if by mistake or otherwise, 
some such provision is not inserted, or is not inserted in proper form, then upon 
application of either party, the Contract shall be amended so as to strictly comply with the 
law and without prejudice to the rights of either party. 
 
102.02 LICENSES AND PERMITS 
 
It shall be the responsibility of the Contractor to obtain, at its expense, all necessary 
licenses and permits to do the Project, in accordance with applicable Federal, State and 
local laws, regulations and ordinances.  Typical permits and fees include, but are not 
limited to, Excavation/Boring Permits, Concrete Construction Permits, Fugitive Dust 
Permits, Regional Building Permits, Pavement Degradation fees, as well as Traffic 
Control and Barricade Plans to be approved by the City Traffic Division for all work within 
public rights-of-way and easements i.e. (curb and gutter, sidewalks, pedestrian ramps 
and cross pans). 
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 – AWARD AND EXECUTION OF CONTRACT 

103.00 CONTRACT EXECUTED 
 
A single original Contract to include the Contractor's Performance, Labor and Material 
Payment and Maintenance Bonds may be executed and maintained in the official 
Contract file located in the City Contracts office.  The original copy of the Contract 
maintained in the City Procurement Services file shall take precedence for purposes of 
interpretation or determining what the Contract says.  After all required signatures are 
obtained; photocopy counterparts (copies) will be made and distributed to the following, 
as applicable: 
 
(a) Contractor 
(b) Project Manager 
(c) City Finance Department 
(d) Inspector 
 
Each Bond shall have an original Power of Attorney attached.  The Contractor shall 
provide compensation insurance and public liability and property damage insurance as 
outlined in the Contract.  The costs of executing the bonds, Contract, and insurance, 
including all notaries’ fees and expense, are to be paid by the Contractor to whom the 
Contract is awarded. Bonds shall be furnished on forms prepared by the City.  Copies of 
the City's Bond Forms are included in the Exhibits Section of the Request for Proposal, if 
applicable. 
 
103.01 VERBAL AGREEMENTS 
 
No verbal agreements or conversations with any agent or employee of the City either 
before or after execution of the Contract shall affect or modify any of the terms or 
obligations contained in any of the documents comprising the Contract. 
 
103.02 CONTRACT SECURITY 
 
The Contractor shall furnish good and sufficient Performance, Labor and Material 
Payment and Maintenance Bonds on the form attached hereto in an amount not less than 
the full amount of the Contract price as security for the faithful performance of the 
Contract, for the payment of all persons performing labor and furnishing material in 
connection with the work, and for all guarantees of materials and workmanship required 
in the Contract. If at any time during the continuance of the Contract a surety on the 
Contractor's bond or bonds becomes irresponsible, as determined in the City’s sole and 
absolute discretion, the City shall have the right to require additional and sufficient 
sureties which the Contractor shall furnish within ten (10) days after written notice to do 
so.  Any additional surety bonds shall cover the entire original Contract amount and any 
increases thereto. 
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103.03 INDEPENDENT CONTRACTOR 
 
In the performance of the Contractor's obligations under this Contract, it is understood, 
acknowledged and agreed between the parties that the Contractor is at all times acting 
and performing as an Independent Contractor, and the City shall neither have nor 
exercise any control or direction over the manner and means by which the Contractor 
performs the Contractor's obligations under this Contract, except as otherwise stated 
within the Contract terms.  The City shall not provide any direction to the Contractor on 
the work necessary to complete the Project. Contractor understands that it is an 
independent contractor responsible for knowing how to perform all work or tasks 
necessary to complete Project. The Contractor understands and agrees that the 
Contractor and the Contractor's employees, agents, servants, or other personnel are not 
City employees. The Contractor shall be solely responsible for payment of salaries, 
wages, payroll taxes, unemployment benefits or any other form of compensation or 
benefit to the Contractor or any of the Contractor's employees, agents, servants or other 
personnel performing services or work under this Contract, whether it be of a direct or 
indirect nature.  Further in that regard, it is expressly understood and agreed that for such 
purposes neither the Contractor nor the Contractor's employees, agents, servants or 
other personnel shall be entitled to any City payroll, insurance, unemployment, worker's 
compensation, retirement or any other benefits whatsoever. 
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 – THE CONTRACT:  FOLLOWING EXECUTION 

104.00 MATERIALS 
 
Unless otherwise stipulated in the Contract, the Contractor shall provide and pay for all 
materials, labor, water, tools, equipment, light power, transportation, and other facilities 
necessary for the execution and completion of the work. The Contractor shall, if required, 
furnish satisfactory evidence as to the kind and quality of materials. 
 
104.01 SCHEDULE 
 
In the event of contradictions or inconsistencies, this clause shall take precedence over 
any language relevant to scheduling included anywhere else in this Contract. 
 
The Contractor shall be responsible for planning, scheduling, and reporting the progress 
of the work to ensure timely completion of the work as called for in the Contract 
Documents.  The Contractor shall prepare a detailed Project schedule (“Project 
Schedule”) that shall be used for coordination, for evaluation of progress, and for the 
evaluation of changes to the Contract.  The Project Schedule shall include all activities, 
including those of subcontractors, Contractor’s engineers and surveyors, and suppliers.  
Seasonal and weather constraints, utility coordination, railroad restrictions, right of way 
restrictions, traffic constraints, environmental constraints, other project interfaces, 
expected job learning curves and other constraints shall be considered when preparing 
the Project Schedule, including any phasing or sequencing of the work specified in the 
Contract Documents.  Days scheduled as no work days shall be indicated.  The Project 
Schedule shall consist of a Methods Statement as defined in subsection (a) below and a 
progress schedule consisting of (1) a Critical Path Method (“CPM”) schedule as defined 
in subsection (b) below, or (2) a Bar Chart schedule as defined in subsection (c) below.  
A CPM Schedule shall be required if the Contract exceeds $250,000 or if the construction 
period exceeds 150 Calendar Days, unless the Contract Documents stipulate otherwise.  
The CPM Schedule shall utilize Primavera’s Suretrak Project Manager software (or other 
software designated by the Project Manager), or be capable of being read and 
manipulated by Suretrak Project Manager software (or other software designated by the 
Project Manager).  The Project Schedule shall show all work completed within the 
Contract Period of Performance.  The City reserves the right to approve or disapprove 
any proposed schedule.  If disapproved, the Contractor must make requested changes 
and resubmit the schedule for approval within five working days of the disapproval by the 
City.   
 
After award, the Contractor shall submit two copies of all required schedule information 
as described below.  Schedules, schedule updates, diagrams and reports using CPM 
shall also be submitted electronically in the appropriate software format.  All schedules, 
diagrams, and reports shall include a title, project number, date of preparation, and the 
name of the Contractor. 
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The Bar Chart or CPM 90-day schedule shall be submitted at least 14 Calendar Days 
prior to the start of the work.  The Project Manager’s review will not exceed five working 
days.  Work shall not begin until the Project Schedule is accepted in writing, unless 
otherwise approved by the Project Manager. 
 
(a) Methods Statement.  A Methods Statement shall be prepared for the prominent 
features listed in the Contract Documents, and for any feature not listed in the Contract 
Documents that the Contractor considers a controlling factor for timely completion.  The 
Methods Statement shall be a detailed narrative describing each feature and all work 
necessary to complete the feature.  The Methods Statement shall be submitted with the 
Contractor’s schedule.  The following format is required: 
 
1. Feature:  Name of the feature; 
 
2. Responsibility:  Contractor, subcontractor, supplier, utility, etc. responsible for the 
feature; 
 
3. Procedures:  Procedures to be used to complete the work.  The procedure to be 
used shall include general information regarding methods such as forming, excavation, 
pouring, heating and curing, backfill and embankment, trenching, protecting the work, etc.  
When separate or different procedures are to be employed by the Contractor due to 
seasonal or Project phasing requirements, such differing procedures shall be described 
in the procedure statement;  
 
4. Production Rates:  The planned quantity of work per day for each feature; 
 
5. Labor Force:  The labor force planned to do the work; 
 
6. Equipment:  The number, types, and capacities of equipment planned to do the 
work; 
 
7. Work Times:  The planned time for the work to include: 
(a) number of work days per week 
(b) number of shifts per day 
(c) number of hours per shift 
 
At the Project Manager’s request, the Contractor shall update the Methods Statement, or 
any part thereof, and submit it with the Job Progress Narrative Report or Schedule 
Update, whichever is earlier. 
 
(b) Critical Path Method.  CPM is a scheduling method which shows the 
interdependencies between work activities.  The critical path is that path through the 
schedule which, if delayed, will cause a delay to project completion. 
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The progress schedule shall include as a minimum the prominent features of this Project 
as listed in the Contract Documents.  The progress schedule shall include all activities for 
all work on the Project, including subcontracted work, delivery dates for critical material, 
submittal and review periods, milestone requirements and no work periods.  Where the 
Project has specific phases, each phase shall be described separately for each applicable 
prominent feature. 
 
Construction activity duration shall not exceed 15 Calendar Days unless approved by the 
Project Manager.  Series of activities that have aggregate durations of five Calendar Days 
or less may be grouped in a single activity.  For example, “form, reinforce, and pour pier” 
could be defined as a single activity rather than three.  Single activities or a series of 
grouped activities of at least one Calendar Day duration may also need to be included in 
the Project Schedule as determined by the Project Manager (e.g. same activities but 
noted separately by location). 
 
Time Scaled Logic Diagram:  This diagram shall show the logical progression of all 
activities required to complete the work defined in the Contract Documents.  Activity 
information shall include activity ID, description, duration, early start and finish dates, late 
start and finish dates, total float, and responsibility. 
 
1. 90-Day Schedule.  The 90-Day Schedule shall provide all necessary detail for 
procurement, construction and submittal activities required during the first 90 days of the 
Period of Performance.  This submittal shall include a Time Scaled Logic Diagram. 
 
2. Project Schedule, as described above. 
 
The Project Schedule shall cover the entire Period of Performance.   
 
3. Schedule Updates.  The Contractor shall update the 90-Day Schedule or the 
Project Schedule to reflect actual construction progress of all work activities on the 
project.  Updates shall show the previous 30 days progress and a 60-day projection for 
all work started, completed, or in progress during this three month window. 
 
The Project Schedule shall be updated as of the cutoff date for the monthly progress pay 
estimate and submitted to the Project Manager before the payment of the progress pay 
estimate is approved. 
 
Each of the diagrams, charts, and reports shall comply with the requirements for the 
Project Schedule above, except that they shall also include the actual completion dates 
and percentages of completion for the appropriate activities. 
 
(c) Bar Chart.  The Bar Chart shall be time scaled and shall show the following: 
 
1. The prominent features, as listed in the Contract Documents. 
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2. Any feature not listed in the Contract Documents that the Contractor considers a 
controlling factor for timely completion. 
 
3. The number of days required to complete each feature and its relationship in time 
to other features. 
 
4. Sufficient space for each feature to permit two additional plots parallel to the 
original time span plot. 
 
5. The anticipated delivery dates for equipment or materials in any feature that could 
affect timely completion of the project. 
 
6. Critical completion dates for any activity within any feature that could affect timely 
completion of the project. 
 
7. Connecting lines between features that show the intended progression of activities. 
 
The Project Schedule shall cover the time from the Day of Notice to Proceed to the 
predicted completion date.  The Project Schedule shall be updated as of the cutoff date 
for the monthly progress pay estimate and submitted to the Project Manager before the 
payment of the progress pay estimate is approved.  The Contractor shall provide a copy 
of the original bar chart showing, for each feature, the days actually worked and the 
anticipated days required to complete. 
 
(d) Project Coordination.  The Contractor shall coordinate and schedule its work to 
include anticipated utility work.  Various City and private utility entities may be working to 
install and/or inspect their utilities within the Project area.  Reasonable delays should be 
expected for utility lowering, relocations and placement.  These delays shall not be reason 
for granting any monetary change or performance time alteration to the Contract.  As a 
minimum, the Contractor’s Project Schedule shall reflect coordination with the following: 
 
1. City of Colorado Springs City Engineering Division 
 
2. City of Colorado Springs Traffic Engineering Division 
 
3. Colorado Springs Utilities (water, wastewater, gas, electric) 
 
4. City of Colorado Springs Parks, Recreation and Cultural Services Department 
 
5. Private Utility and Telecommunication Companies 
 
(e) Contractor Early Finish or Voluntary Acceleration.  Early finish or voluntary 
acceleration of the schedule by the Contractor is acceptable provided: 
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1. At the time the Contractor submits the Project Schedule indicating an early finish 
or voluntary acceleration, the City is notified in writing of actions on the City’s part 
necessary to accommodate the change(s). 
 
2. The City agrees to such change(s) in writing. 
 
3. The City is compensated by the Contractor for any inconvenience or expense 
associated with the change(s). 
 
4. There is no increase to Contract cost. 
 
A Job Progress Narrative Report shall be submitted bi-weekly as a minimum and with all 
Project Schedule updates.  It shall detail the description of job progress, problem areas, 
current and anticipated delaying factors and their anticipated effects, impacts to job 
milestones or Project completion, any corrective action proposed or taken, and any minor 
revisions to the Project Schedule.  If the Job Progress Narrative Report indicates problem 
areas and impacts to job milestones or Project completion, a revised Project Schedule 
shall also be submitted as specified below. 
 
Revision of the Project Schedule may be required, as determined by the Project Manager, 
for: a major revision in the schedule logic or methods of construction; the addition, 
deletion, or revision of activities required by Contract modification; delays in milestones 
or the completion of the Project; or for prosecution of work that revises the phasing or 
staging which is represented on the plans or on the progress schedule.  If in the opinion 
of the Project Manager, the Contractor falls behind the approved Project Schedule, the 
Contractor shall take steps necessary to improve Project progress, including those steps 
that may be required by the Project Manager, without additional costs to the City.  In those 
circumstances where the Contractor is behind schedule, the City may require the 
Contractor to increase the number of shifts, overtime operations, days of work, and/or the 
amount of construction planned and to submit such changes and revisions to the Project 
Schedule to the Project Manager for approval that will demonstrate how the approved 
rate of required progress will be regained.  Failure of the Contractor to comply with the 
requirements of the Project Manager under this subsection shall be grounds for a 
determination by the City that the Contractor is not prosecuting the work with sufficient 
diligence to ensure timely completion of the Contract as required. 
 
If it is determined that a revision to the Project Schedule is required, it shall be provided 
to the Project Manager for review within 15 Calendar Days of Contractor receiving written 
notification of the requirement from the Project Manager.  The Project Manager’s review 
of the revised schedule will not exceed 5 working days.  Revisions required as a result of 
the Project Manager’s review shall be submitted within 5 working days.   When accepted 
by the Project Manager in writing, the revised schedule shall become the Project 
Schedule. 
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The Contractor shall participate in the Project Manager’s review and evaluation of the 
submittals.  Meetings will be held to review progress and planning when requested by the 
Project Manager or Contractor.  The Project Manager may request additional project 
scheduling information and documentation as deemed necessary, including reports and 
other information that may be reasonably generated using CPM software if required by 
the Contract. 
 
The Contractor shall prosecute the work according to the Project Schedule.  The 
Contractor shall be responsible for assuring that its subcontractors, suppliers, and 
engineers/surveyors, at any tier, also prosecute the work according to the Project 
Schedule.  The City shall be entitled to rely on the Project Schedule for planning and 
coordination. 
 
Acceptance of the Contractor’s Project Schedule by the Project Manager is not to be 
construed as relieving the Contractor of obligation to complete the Contract work within 
the Contract time allowed for the portion of the work or the entire Contract, or granting, 
rejecting or in any other way acting on the Contractor’s request for extension of Contract 
time, or claims for additional compensation. 
 
All costs relating to preparation, submittal, and acceptance of the Project Schedule, 
reports and revisions, and all requirements of this subsection will not be paid for 
separately, but shall be included in the work. 
 
Failure of the Contractor to comply with the requirements of this subsection may be 
grounds for a determination by the Project Manager that no further progress payments 
are to be made until the Contractor is in full compliance. 
 
104.02 SCHEDULE OF VALUES 
 
Promptly following the execution of the Contract Documents for all Firm Fixed Price, lump 
sum Contracts, the Contractor shall prepare and transmit to the Project Manager two 
copies of an itemized Project cost breakdown showing the unit quantities of each major 
construction item and the corresponding unit prices.  Such unit prices shall contain all 
costs including profit and overhead of each item complete in place. The total cost of all 
the items shall equal the Contract price for the Project. This breakdown, once approved 
by the Project Manager, will be used primarily in determining payment due the Contractor 
as provided herein.  If, in the opinion of the Project Manager, any unit price submitted by 
the Contractor is unbalanced, a detailed breakdown of the items contained in the unit will 
be required. 
 
For Contracts executed on a fixed unit price basis, payment shall be made based on the 
actual number of units installed or performed that are complete, however, payment shall 
not exceed the total Contract amount unless previously approved by Change Order. 
 



 
 City of Colorado Springs RFP R20-143MZ December 31, 2020 

 2C Extension Pre-Overlay Concrete  

 

SCHEDULE B – GENERAL CONSTRUCTION TERMS AND CONDITIONS  
B-18 

104.03 to 104.04 

 
 

104.03 SURVEYS 
 
Unless otherwise specified in the Contract Documents, the City will furnish all site 
surveys, easements, pipeline licenses, etc., necessary to authorize construction of any 
permanent works required in the Contract, where such work is to be done on property 
other than the City's. 
 
The Project limits of construction shall be within the public right-of-way and/or City 
easements.  The Contractor shall not trespass on premises outside of the limits of 
construction for this Project, unless permission to do so is granted by the property owner 
in writing.  Copies of any such grant shall be furnished to the City prior to the performance 
of any work outside the limits of construction. 
 
104.04 SUBCONTRACTS 
 
The Contractor will be permitted to subcontract a portion of the Contract; however, the 
Contractor shall perform work amounting to 30 percent or more of the original total cost 
of proposal items. Any items designated in the Contract as “specialty items” may be 
performed by subcontractor. The cost of “specialty items” so performed by subcontractor 
may be deducted from the original total cost of proposal items before computing the 
amount of work required to be performed by the Contractor. 
 
The calculation of the percentage of subcontracted work shall be based on the Contract 
unit prices rather than subcontract unit prices. Proportional value for a subcontracted 
partial Contract item will be verified by the Project Manager. For the purpose of calculating 
the value of subcontracted work, the cost of procuring materials and manufactured 
products can be included in either the Contract or subcontract.  However, when a firm 
both sells material to a Contractor and performs the work of incorporating the materials 
into the Project, these two phases shall be considered in combination and as constituting 
a single subcontract. 
 
The Contractor shall as soon as practical after signing the Contract notify the Project 
Manager in writing, giving the names and qualifications, of all subcontractors proposed to 
do work on the Project within fifteen (15) business days of notice of award.  The City shall 
have the right to reject subcontractors who are debarred or suspended from doing 
business with the federal government, State government, or the City of Colorado Springs.  
The Contractor shall notify the Project Manager of each subcontract he awards, giving: 
 
(a) Name, address, and telephone number of the subcontractor 
 
(b) Branch of work covered  
 
(c) Total price of subcontract 
 
(d) Date of subcontract 
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It shall be the responsibility of the Contractor to file with the Project Manager copies of 
applicable permits and licenses required to do the subcontracted work.  Subcontracts or 
transfer of Contract obligations shall not release the Contractor of liability under the 
Contract and bonds. 
 
104.05 OTHER CONTRACTS 
 
The City may undertake or award other Contracts for additional work at or near the site 
of the work under this Contract. The Contractor shall fully cooperate with the other 
Contractors and with City employees and shall carefully adapt their scheduling and 
performance of the work to accommodate the additional work, heeding any direction that 
may be directed by the Project Manager.  The Contractor shall not commit or permit any 
act, which will interfere with the performance of work by any other contractor. 
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 – CONSTRUCTION SITE 

105.00 LANDS TO BE USED FOR WORK 
 
The Contractor shall confine the work activities to the area shown in the construction 
drawings.  The Project Manager will furnish the Contractor with copies of all executed 
right of way (ROW) and easement documents for the Project.  The established work zone 
shall be marked and secured with orange safety fence.  Any additional work area required 
within adjoining private properties must be acquired by the Contractor by written 
permission from the property owner.  The Contractor shall restore any damage or 
disruption to other properties utilized in the performance of this Project to an equal or 
better than pre-construction condition at no cost to the City.  The Contractor shall 
indemnify and hold the City harmless from any claims or losses from  damage or 
disruption of private property. 
 
Contractor shall provide, at its expense and without liability to the City, any additional land 
and access thereto that may be required for temporary construction facilities or for storage 
of materials.  All such costs will be considered incidental to the work and will not result in 
additional cost to the City.  Contractor personnel shall not unnecessarily enter upon 
private property without the express written consent of the landowner.  The Contractor 
shall provide the Project Manager with a copy of the written permission.  The Contractor 
shall indemnify and hold the City harmless from any claims or losses related to Contractor 
trespassing. 
 
105.01 STORAGE OF MATERIALS 
 
The Contractor shall confine its equipment, apparatus, the storage of materials and 
operations of Contractor's workmen to limits indicated by law, ordinances, permits, or 
directions of the City and shall not encumber the Project site with materials or equipment 
not necessary for the Project. 
 
105.02 LOADING OF STRUCTURES 
 
The Contractor shall not load or permit any part of a structure to be loaded with a weight 
that will endanger the structure's safety. The Contractor shall enforce the Project 
Manager's instructions regarding signs, advertisements, fires, and smoke. 
 
105.03 SANITARY PROVISIONS 
 
The Contractor shall provide and maintain on the construction site at all times suitable 
sanitary facilities for use of those employed on this Contract without committing any public 
nuisance.  All toilet facilities shall be subject to the approval of the El Paso County Public 
Health Department.  All portable toilet facilities for this Project shall be kept on City or 
State right-of-way as directed by the Project Manager. 
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105.04 ACCIDENT PREVENTION 
 
The Contractor shall be solely responsible for initiating, maintaining, and supervising all 
safety precautions and programs in connection with the Work.  The Contractor shall 
submit to the City an acceptable, comprehensive Safety Plan for review prior to 
commencement of the Work.  The Contractor shall take all necessary precautions for the 
safety of, and shall provide the necessary protection to prevent damage, injury, or loss 
to: 
 
 a.)  All persons on or about the Site or who may be affected by the Work; 
 
b.)  All Work and materials and equipment to be incorporated therein, whether in storage 
on or off the Site; and 
 
c.) Other property at the site or adjacent thereto, including buildings, real property, trees, 
shrubs, lawns, walks, pavements, roadways, structures, utilities, and underground 
facilities not designated for removal, relocation, or replacement in the course of the Work. 
 
Notwithstanding the foregoing, the City reserves the right to direct the Contractor to stop 
work and correct an unsafe condition at any time that any person present at the job site 
identifies any unsafe condition or action.  For this purpose only, any person at the job site 
is authorized to act on behalf of the City, but such intermittent delay shall not be grounds 
for an increase in the Contract price or schedule. 
 
Precaution shall be exercised at all times for the protection of persons, including 
employees, and property.  The safety provisions of all Federal, State and Municipal laws 
and any other codes relating to the public safety, shall be strictly observed, and the 
Contractor shall, at all times, whether or not so specifically directed by the Project 
Manager, take the necessary precautions to ensure the protection of the public. 
 
Piling, sheeting and shoring shall be utilized where required to prevent any excessive 
widening or sloughing of a trench which may be detrimental to human safety, traffic flow, 
a pipe being placed, trees, or to any existing structure. 
 
Excavated materials shall be placed a safe distance from the sides of the trench.  Heavy 
equipment shall not be used or placed near the sides of a trench unless the trench is 
adequately braced.  
 
The Contractor shall not load or permit any part of a structure to be loaded with a weight 
that will endanger the structure's safety.  
 
The Contractor shall designate a qualified and experienced safety representative at the 
Work site(s) whose duties and responsibilities shall be the prevention of accidents and 
the maintaining and supervising of safety plans and programs. 
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105.05 PROTECTION OF THE PUBLIC WORKS AND PROPERTY 
 
The Contractor shall provide and maintain all necessary watchmen, barricades, lights, 
and warning signs and take all necessary precautions for the protection of the public.  The 
Contractor shall continuously maintain adequate protection of all work from damage, and 
shall take all reasonable precautions to protect the City's property from injury or loss 
arising in connection with the Contract.  The Contractor shall make good any damage, 
injury, or loss to their work and to the property of the City resulting from lack of reasonable 
protective precautions except such as may be due to errors in the Contract Documents, 
or caused by agents or employees of the City.  The Contractor shall check all cautionary 
signs at least once a day during this Contract. 
 
The Contractor shall continuously maintain adequate protection of all their work from 
damage and shall protect the City's and adjacent property from injury arising in connection 
with this Contract. 
 
The Contractor will be responsible for any and all damage to property, public or private, 
that may be caused by its operations in the performance of this Contract, and the 
Contractor shall defend any suit that may be brought against itself or the City on account 
of damage inflicted by its operations, and shall pay any judgments awarded to cover such 
damage and shall indemnify the City for any losses arising out of such damage or related 
claims. 
 
The Contractor shall be responsible for the restoration of all existing surface or subsurface 
improvements damaged as a result of construction at no additional cost to the City. 
 
105.06 PUBLIC ROADS 
 
The Contractor in executing the work on this Project shall not unnecessarily impede or 
interfere with traffic on public highways or streets. Detours, including surfacing, guard 
rails, temporary bridges and culverts, as may be shown on the drawings, or ordered by 
the Project Manager to accommodate the general public, residents adjacent to the 
improvements, and the United States mail shall be provided and maintained by the 
Contractor in a good workmanlike manner. Any call out of City Barricade Crews shall be 
charged to and paid for by the Contractor. 
 
All work done within the public right-of-way and/or easements requires n Traffic Control 
Plan approved by the City Traffic Engineering Division. 
 
The Contractor shall provide and maintain in place all barricades, warning signs, lights 
and other safety devices required to protect the work, divert traffic, and warn pedestrians 
of open excavation, unfilled trenches, and other areas or conditions which might be 
hazardous or dangerous.  Detour routings must first be submitted to the City Traffic 
Engineer for review and approval and shall be signed for the entire route of the detour as 
required to return the traffic to their street or origination. Detours shall be maintained 
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throughout the period of construction in such a manner as to provide the least amount of 
disruption to normal traffic flow. 
 
All signing and barricading shall conform to the latest editions of the following: 
 
(a) Manual of Uniform Traffic Control Devices for Street and Highways (MUTCD) 
 
(b) City of Colorado Springs Traffic Signage and Markings Manual 
 
(c) City of Colorado Springs Construction Traffic Control Manual 
 
The City Traffic Engineer may require flag persons or off-duty police officers for traffic 
direction.   
 
105.07 PROTECTION OF EXISTING CURBS, GUTTERS AND DRIVEWAYS 
 
The Contractor shall exercise care in protecting existing curbs, gutters and driveways. 
Curbs, gutters and driveways damaged by the Contractor's operations shall be removed 
and replaced by the Contractor at Contractor's expense. 
 
105.08 PROTECTING AND REMOVING PLANTINGS 
 
The Contractor shall protect all existing trees, shrubs and other plantings from above 
ground and root structure damage during the construction activities.  Plantings which are 
considered to be slightly damaged shall be properly pruned and sealed according to 
accepted nursery practices.  Contractor shall be liable for the costs of any unnecessary 
damage to plants or trees as determined by the Project Manager.  Where plantings are 
in conflict with new work, as determined by the City Forester (plantings in the public right-
of-way) or by the inspector or owner (plantings on private property), the Contractor shall 
at his expense remove the planting.  The Contractor shall coordinate with the City 
Forester prior to working in the vicinity of plantings in the public right of way. 
 
In all cases, the proper planting season shall be observed to assure proper establishment 
and growth of the plantings. 
 
Tree branches shall be trimmed back to the trunk, all around, to a minimum height of 8’ 
above the adjacent walkway.  Work shall be done only by a licensed Tree Service as 
provided in City Code Chapter 2, Article 3, Part 3. 
 
105.09 PUBLIC CONVENIENCE AND SAFETY 
 
The Contractor shall make every effort to minimize the inconvenience to property owners 
and to the traveling and pedestrian public, and shall conduct the Work to minimize 
obstruction to traffic and inconvenience to property owners affected by the Work.  
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The Contractor shall notify and coordinate the closing and construction of the driveways, 
curb, gutter and sidewalks with the Project Manager and the adjoining property owners in 
advance of Work in writing. The Contractor shall provide 72 hours written notice in 
advance of any construction that may affect access, parking and/or existing structures, 
including fences adjacent to that property.   
 
Suitable access and parking will be maintained at all times. Access may be limited to half 
the existing driveway width for limited periods during concrete driveway and street 
construction.  An additional verbal notice shall be provided to each business or property 
owner 30 minutes prior to the actual access drive closure. 
 
Relocating of fences and structures shall be coordinated with property owners and shall 
include miscellaneous items including, but not limited to, utility services, street signs and 
mailboxes, sod replacement, sprinkler system modifications, control boxes, railroad tie 
walls, etc.  If no such items are specifically included in the Contract, these items will be 
considered incidental to the work and are to be included in the unit prices. The Contractor 
shall coordinate the salvaging of any materials suitable for re-use with the City Inspector 
and, if on private property, with the respective property owners. 
 
Any restrictions on street parking or traffic movement shall be coordinated with the City 
Traffic Engineer.    
 
105.10 FAILURE TO MAINTAIN SAFE SITE 
 
If the City becomes aware of failure to comply with applicable safety regulations, the 
Project Manager may inform the Contractor who shall take immediate steps to remedy 
the noncompliance.  The Project Manager shall give written notification to the Contractor 
directing it to correct the unsafe acts or conditions. If the Contractor fails to comply with 
such a notification, the Project Manager may issue a Stop Work order in accordance with 
this Contract, and work shall only be resumed after adequate corrective actions have 
been taken to correct the safety deficiencies the Contractor has been notified of.  
Stoppage of work because of noncompliance with prescribed accident precaution 
measures shall not be considered a changed condition or changes in work, nor reason 
for extension of completion time. 
 
In case of injury to persons or property by reason of failure to erect and to maintain 
necessary barricades, safeguards, and signals, or by reason of any act or omission of the 
Contractor, or Contractor's subcontractors, agents, or employees, during the performance 
of this Contract, the City may withhold payments due the Contractor so long as shall be 
reasonably necessary to indemnify the City on account of any such injuries, but the City's 
payment or failure to pay any sum shall not be considered a waiver of its right to indemnity 
under the this Contract. 
 
105.11 EROSION AND DRAINAGE CONTROL 
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Contractor shall provide for the drainage of stormwater and such water as may be applied 
or discharged on the site in performance of the work per the latest revision of the City of 
Colorado Springs Drainage Criteria Manual, Volume II.  Drainage facilities shall be 
adequate to prevent damage to the work, the site, and adjacent property. 
 
The Contractor shall prevent the pollution of drains and watercourses by sanitary waste, 
sediment, debris or other substances resulting from this work.  Contractor shall be 
required to clean up and isolate such materials on a continuing basis to prevent risk of 
washing into such drainage ways. 
 
Should the affected areas of the Project exceed one acre, a Stormwater Discharge Permit 
shall be required.  Affected area includes excavations, material stockpiles and areas 
where equipment and vehicles disturb the ground.  An exact definition of the affected area 
should be obtained from the Colorado Department of Public Health and Environment 
(CDPHE). 
 
105.12 POLLUTION 
 
The Contractor shall at all times ensure compliance with applicable Federal, State, and 
Municipal air, water, and noise pollution laws and ordinances.  The Contractor shall at all 
times have the proper sprinkling equipment available and shall apply water in the amount 
determined by each site condition or as directed by the Project Manager.  The Contractor 
shall obtain all necessary permits at Contractor's expense, which may include, but not be 
limited to, El Paso County or a State Air Emission permit, State of Colorado Construction 
Activity permit, State of Colorado Dewatering permit and Section 404 Corp of Engineers 
permit, unless otherwise specified in the RFP. 
 
105.13 TEMPORARY CONSTRUCTION 
 
All temporary facilities, including the Contractor's field office which it may maintain at the 
site, and additional offices erected by subcontractors, shall be neatly constructed and 
arranged on the site in an orderly manner. The Contractor shall prepare and submit to the 
Project Manager, for approval prior to starting work, a construction plan layout, showing 
arrangement of storage areas, temporary buildings, equipment, and work areas.  The 
Contractor shall provide suitable weather-tight storage sheds of capacity required to 
contain all materials which might be damaged by storage in the open. The Contractor 
shall at all times keep copies of all Contract Documents readily accessible at its office at 
the site. 
 
105.14 TEMPORARY WATER SUPPLY 
 
The Contractor shall provide, at Contractor's own expense, temporary water connections 
and water supply necessary for the prosecution of the work and permit all contractors on 
the work to use this supply at a reasonable prorated charge, or by sub-metering.  The 
Contractor shall pay for all water consumed in the work, and shall arrange with Colorado 



 
 City of Colorado Springs RFP R20-143MZ December 31, 2020 

 2C Extension Pre-Overlay Concrete  

 

SCHEDULE B – GENERAL CONSTRUCTION TERMS AND CONDITIONS  
B-26 

105.15 to 105.18 

 
 

Springs Utilities for temporary connections and payment of service charges. Upon 
completion of the Contract work, all temporary waterlines shall be removed.  The City will 
devise a method and plan to monitor and enforce the proper use of temporary water.  The 
City will inspect for compliance. 
 
105.15 TEMPORARY ELECTRICITY 
 
The Contractor shall arrange with the Colorado Springs Utilities for temporary electricity 
necessary for the prosecution of the work. The Contractor shall pay for all electric current 
consumed, and shall permit all contractors on the work to use this supply at a reasonable 
prorated charge, or by sub-metering. 
 
105.16 TEMPORARY HEAT 
 
The Contractor shall provide adequate, temporary heat required during construction.   
Until the building or work area is enclosed, heavy tarpaulin shall be used to enclose any 
space requiring heating or protection from weather during construction operations. After 
the heating plant is in operating condition and the building is enclosed, heat may be 
provided from the permanent heating plant if such is approved by the Project Manager. 
In such case, the Contractor shall arrange to operate the plant, connect permanent or 
temporary radiation or unit heaters, and so maintain the plant during operation that it will 
be turned over to the City undamaged at the completion of the work. The Contractor shall 
provide all fuel required.  In no case shall salamander heating be used in finished or 
plastered surfaces; instead, gas-steam radiators, unit heaters, or other suitable and 
approved means shall be used if the permanent heating plant is not available.  This 
applies only to structures.  It does not apply to road improvements or other outdoor 
improvements. 
 
105.17 TEMPORARY ENCLOSURES 
 
The Contractor shall provide and maintain temporary enclosures for the work as may be 
required to permit continuation of interior work during inclement weather, if wall and roof 
construction has progressed sufficiently to make interior work possible.  This applies only 
to structures.  It does not apply to road improvements or other outdoor improvements. 
 
105.18 CLEAN-UP 
 
The Contractor shall at all times keep the work area including storage and staging areas, 
free from accumulations of waste materials. The Contractor is also responsible for any 
costs associated with cleanup of debris from the work site or storage areas that may 
inadvertently be scattered outside the area by weather or vandalism. Upon completion of 
the work, the Contractor shall leave the work area in a clean neat and orderly condition 
satisfactory to the Project Manager. 
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 – ROYALTIES, PATENTS, SPECIAL LICENSES 
AND PERMITS 

106.00 ROYALTIES AND PATENTS 
 
The Contractor shall pay all applicable royalties and license fees.  The Contractor shall 
defend all suits or claims for infringement of any patent rights and save the City harmless 
from loss on account thereof except that the City may be responsible for any such loss 
when a particular process, design, or the product of a particular manufacturer or 
manufacturers is specified, unless the City has notified the Contractor prior to the signing 
of the Contract that the particular process, design, or product is patented or is believed to 
be patented. 
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 – WORK PROVISIONS AND RULES 

107.00 COMMENCEMENT AND COMPLETION OF WORK 
 
(a) Preconstruction Conference.  After issuance of Notice to Proceed, or as otherwise 
established by the City, a preconstruction conference (“Preconstruction Conference”) 
shall be held for review of the construction schedule, Contractor’s written list of 
subcontractors and suppliers, written list of all required permits, project contracts, utility 
support plan, water control plan, Traffic Control Supervisor name and telephone number, 
gradations, test results, certifications, review procedures for handling shop drawings and 
other submittals, processing applications for payment, and other pertinent items. 
 
(b) At the Preconstruction Conference, the Contractor shall furnish the Project 
Manager a written list of all permits required for the proper completion of the Contract.  
The list shall clearly identify the type of permit or permits that must be obtained before 
work on any particular phase or phases of work can be started. 
 
(c) The Contractor shall commence work within ten (10) Calendar Days of the date 
specified on the Notice to Proceed and complete the Contract within the number of 
Calendar Days or by the date specified in the proposal form.  Unless otherwise noted in 
the Contract, the number of days are Calendar Days. 
 
(d) The dates fixed for commencement and completion of the work may be extended 
by the Project Manager.  All requests for extension of time by the Contractor shall be 
made in writing to the Project Manager and shall set forth the reasons for such requests.  
The Project Manager may fix the period of extension, if any.  In addition, the Project 
Manager may grant a period of extension upon an execution of a Change Order. Any 
Project Manager’s decision on extensions of time shall be binding upon the parties hereto. 
Requests for extension of time received twenty (20) or more days after the occurrence of 
the delay will not be honored.  No requests for extension of time shall be honored if 
submitted after the completion date. 
 
(e) If satisfactory execution and completion of the Contract shall require work or 
materials in greater amounts or quantities other than those set forth in the Contract, then 
the Contract time may be adjusted at the time of the execution of the Change Order.  No 
allowance will be made for delays or suspension of the prosecution of the work due to the 
fault of the Contractor. 
 
107.01 FAILURE TO COMPLETE WORK ON TIME, LIQUIDATED DAMAGES 
 
If the Contractor fails to fully perform and complete the work in conformity to the provisions 
and conditions of the Contract within the specified time limit set forth in the Contract, 
including any extensions granted hereto, the Contractor may be subject to a stop work 
order, as provided in this Contract.  In addition, the Contractor shall pay to the City for 
each Calendar Day of delay until such time the Contract is complete, liquidated damages 
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at the applicable daily rate below. The amounts shown are considered to be liquidated 
damages to reimburse the City for the additional cost of construction engineering and 
Contract administration services and in no case are considered a penalty. 
 
Original Contract Amount Amount of Liquidated Damages Per Day 
Less than $50,000 $300.00 
$50,000 to $100,000 $500.00 
$100,000 to $500,000 $700.00 
$500,000 to $1,000,000 $900.00 
Over $1,000,000 $1500.00 
 
107.02 WORK IN BAD WEATHER 
 
No construction work shall be done during stormy, freezing, or inclement weather, except 
such as can be done satisfactorily, and in a manner to secure first class construction 
throughout, and then only subject to permission of the Project Manager. 
 
The granting of a time extension for inclement weather does not imply or guarantee that 
additional compensation for incidental and appurtenant work caused by such weather will 
be approved or authorized by the Project Manager. Weather delays that can be 
reasonably anticipated shall not result in increased cost to the City. The Project Manager 
will be the sole judge as to the reasonableness of delays for inclement weather. 
 
107.03 EXCUSABLE DELAYS 
 
The Contractor’s right to proceed will not be terminated, and the Contractor will not be 
charged with damages, for delays in completing the work that arise from unforeseeable 
causes beyond the control and without the fault or negligence of the Contractor.  
Examples of such causes include: 
 
(a) Acts of God or of the public enemy, 
 
(b) Acts of the government in either its sovereign or Contractual capacity, 
 
(c) Acts of another contractor in the performance of a contract with the government, 
 
(d) Fires, 
 
(e) Floods, 
 
(f) Epidemics, 
 
(g) Quarantine restrictions, 
 
(h) Strikes of employees other than Contractor’s employees, 
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(i) Freight Embargos, 
 
(j) Unusually severe weather, or 
 
(k) Delays of subcontractors or suppliers at any tier arising from unforeseeable causes 
beyond the control and without the fault or negligence of both the Contractor and the 
subcontractors or suppliers. 
 
107.04 COMPENSATION FOR COMPENSABLE DELAYS 
 
If the Project Manager determines that a delay is compensable in accordance with the 
Contract, monetary compensation will be determined in accordance with this subsection. 
 
(a) These categories represent the only costs that are recoverable by the Contractor.  
All other costs or categories of costs are not recoverable: 
 
1. Actual, reasonable wages and benefits, including FICA, paid for additional non-
salaried labor; 
 
2. Reasonable and actual costs for additional bond, insurance and tax; 
 
3. Increased, reasonable, and actual costs for materials; 
 
4. Reasonable equipment costs calculated in accordance with the current edition of 
the Rental Rate Blue Book of Rental Rates for Construction Equipment for Contractor-
owned equipment and based on invoice costs for rented equipment; 
 
5. Reasonable and actual costs of extended job site overhead; 
 
6. Reasonable subcontractor’s claims (the same level of detail as specified herein is 
required for all subcontractors’ claims) 
 
7. An additional 10 percent will be added to the total of items (1), (2), (3), (4), (5), and 
(6) as compensation for items for which no specific allowance is provided, including profit, 
overhead, and general and administrative expenses. 
 
(b) In adjustment for costs as allowed above, the City will have no liability for the 
following items of damages or expense: 
 
1. Profit in excess of that provided in (a) above; 
 
2. Loss of profit; 
 
3. Additional cost of labor inefficiencies in excess of that provided in (a) above; 
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4. Home office or other overhead or general and administrative expenses in excess 
of that provided in (a) above; 
 
5. Consequential damages, including but not limited to loss of bonding capacity, loss 
of bidding opportunities, and insolvency; 
 
6. Indirect costs or expenses of any nature in excess of that provided in (a) above; 
 
7. Attorney’s fees, claim preparation fees, and expert fees. 
 
All costs claimed must be documented and accompanied by a written certification from 
the Contractor. 
 
107.05 EMERGENCY WORK 
 
In an emergency affecting the safety of life or of the work or of adjoining property, the 
Contractor is, without special instructions or authorization from the Project Manager, 
hereby permitted to act at Contractor's discretion to prevent such threatening loss or 
injury. Contractor shall also act, without appeal, if so authorized or instructed by the 
Project Manager. Any reasonable compensation claimed by the Contractor on account of 
emergency work shall be determined by mutual agreement or in accordance with the 
Changes provision of this Contract.   
 
107.06 VALUE ENGINEERING CHANGE PROPOSALS 
 
The Contractor is encouraged to develop and offer proposals for improved construction 
techniques, alternative materials and other innovations. Proposals must provide a project 
comparable to the City’s original design either at lower cost, with improved quality, or 
both. If a Value Engineering Change Proposal (VECP) Proposals shall be submitted only 
after contract award. If a VECP is rejected, the work shall be completed in accordance 
with the Contract at the Contract price. The Contractor shall have no claim against the 
City for compensable or noncompensable delay to the Contract based on the failure to 
respond to a VECP. 
 
The Contractor may submit either a full VECP or a preliminary Conceptual VECP, 
followed by a full proposal. The City Engineer will provide timely review of all VECPs and 
advise the Contractor whether the VECP is complete or incomplete. When the VECP is 
complete, the Project Manager will advise the Contractor of either the approval of the 
VECP or the reasons for rejection of the VECP. 
 
Cost savings generated to the Contract as a result of VECPs offered by the Contractor 
and accepted by the Project Manager shall be shared equally between the Contractor 
and the City. 
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If the Project Manager determines that the time for response indicated in the submittal 
under item (c)5 below is insufficient for review, the Contractor will be promptly notified. 
Based on the additional time needed by the Project Manager for review and the effect on 
the Contractor’s schedule caused by the added time, the Project Manager will evaluate 
the need for a non-compensable time adjustment to the Contract. 
 
(a) VECPs that will be considered are those that would produce savings to the City or 
provide improved Project quality without impairing essential functions and characteristics 
of the Project. Essential functions include but are not limited to: service life, economy of 
operation, ease of maintenance, desired appearance, safety, and impacts to the traveling 
public or to the environment during and after construction. 
 
(b) Submittal of Conceptual Proposal.  For VECPs that require a significant amount of 
design or other development resources, the Contractor may submit an abbreviated 
conceptual proposal for preliminary evaluation. The Project Manager will evaluate the 
information provided and advise the Contractor if any conditions or parameters of the 
conceptual proposal are found to be grounds for rejection. Preliminary review of a 
conceptual proposal reduces the Contractor’s risk of subsequent rejection but does not 
commit the City to approval of the full VECP. The following information shall be submitted 
for each conceptual proposal. 
 
1. A statement that the proposal is submitted as a conceptual VECP. 
 
2. A general description of the difference between the existing Contract and the 
proposed change, and the advantages and disadvantages of each, including effects on 
cost, service life, economy of operation, ease of maintenance, desired appearance, 
safety, and impacts to the traveling public or to the environment during and after 
construction. 
 
3. A set of conceptual plans and a description of proposed changes to the Contract 
specifications. 
 
4. An estimate of the anticipated cost savings or increase. 
 
5. A statement specifying: 
 
a. when a response to the conceptual proposal from the City is  
 required to avoid delays to the existing contract prosecution, 
 
b. the amount of time necessary to develop the full Proposal, 
 
c. the date by which a Change Order must be executed 
 
to obtain maximum benefit from the VECP, and 
 



 
 City of Colorado Springs RFP R20-143MZ December 31, 2020 

 2C Extension Pre-Overlay Concrete  

 

SCHEDULE B – GENERAL CONSTRUCTION TERMS AND CONDITIONS  
B-33 

107.06 to 107.06 

 
 

d. the VECP’s impact on time for completing the Contract. 
 
(c) Submittal of Full Value Engineering Change Proposal. The following materials and 
information shall be submitted with each VECP. 
 
1. A statement that the proposal is submitted as a VECP. 
 
2. A description of the difference between the existing Contract and the proposed 
change, and the advantages and disadvantages of each, including effects on service life, 
economy of operation, ease of maintenance, desired appearance, safety, and impacts to 
the traveling public or to the environment during and after construction. 
 
3. A complete set of plans and specifications showing the proposed revisions relative 
to the original Contract. This portion of the submittal shall include design notes and 
construction details. The proposed plans and specifications shall be signed and sealed 
by the Contractor’s engineer. 
 
4. A complete analysis indicating the final estimated costs and quantities to be 
replaced by the VECP compared to the new costs and quantities generated by the VECP. 
All costs and proposed unit prices shall be documented by the Contractor. 
 
5. A statement specifying the date by which a Change Order must be executed to 
obtain the maximum cost reduction during the remainder of the Contract. 
 
6. A statement detailing the effect the VECP will have on the time for completing the 
Contract. 
 
7. A description of any previous use or testing of the proposed changes and the 
conditions and results. If the VECP was previously submitted on another City project, the 
VECP shall indicate the date, Contract number, and the action taken by the City. 
 
8. An estimate of any effects the VECP will have on other costs to the City. 
 
9. A statement of life cycle costs, when appropriate. Life cycle costs will not be 
considered as part of cost savings but shall be calculated for additional support of the 
VECP. A discount rate of four percent shall be used for life cycle calculations. 
 
10. A statement specifying when a response from the City is required to avoid delays 
to the prosecution of the Contract. 
 
(d) Evaluation.  VECPs will be evaluated in accordance with the following: 
 
1. The Project Manager will determine if a VECP qualifies for consideration and 
evaluation. The Project Manager may reject any VECP that requires excessive time or 
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costs for review, evaluation, or investigations. The Project Manager may reject proposals 
that are not consistent with the City’s design policies and criteria for the Project. 
 
 
2. VECPs, whether or not approved by the City, apply only to this Contract and 
become the property of the City. VECPs shall contain no restrictions imposed by the 
Contractor on their use or disclosure. The City has the right to use, duplicate and disclose 
in whole or in part any data necessary for the utilization of the Proposal. The City retains 
the right to utilize any accepted VECP or part thereof on other projects without obligation 
to the Contractor. This provision is subject to rights provided by law with respect to 
patented materials or processes. 
 
3. If the City is able to demonstrate that it is already considering certain revisions to 
the Contract, prior to receipt of the VECP, or has approved certain changes in the 
Contract for general use that are subsequently proposed in a VECP, the Project Manager 
will reject the VECP and may proceed to implement these changes without obligation to 
the Contractor. 
 
4. The Contractor shall have no claim against the City for additional costs or delays 
resulting from the rejection or untimely acceptance of a VECP. These costs include but 
are not limited to: development costs, loss of anticipated profits, increased material or 
labor costs, or untimely response. 
 
5. VECP will be rejected if equivalent options are already provided in the Contract. 
 
6. VECP that only reduce or eliminate Contract pay items will be rejected. 
 
7. The savings generated by the VECP must be sufficient to warrant a review and 
processing, as determined by the Project Manager. 
 
8. A VECP changing the type or thickness of the pavement structure or changing the 
design of a bridge will be rejected. 
 
9. Additional information needed to evaluate VECPs shall be provided in a timely 
manner. Untimely submittal of additional information will result in rejection of the VECP. 
Where design changes are proposed, the additional information shall include results of 
field investigations and surveys, design and computations, and changed plan sheets 
required to develop the design changes. 
 
(e) Payment. If the VECP is accepted, the changes and payment will be authorized by 
a Change Order. Reimbursement will be made as follows: 
 
1. The changes will be incorporated into the Contract by changes in quantities of unit 
items, new agreed unit price items, or both, as appropriate, under the Contract. 
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2. The Price of the contract will be revised to reflect the changes in the VECP. The 
City will pay the Contractor 50 percent of the savings to the City upon completion of the 
Project. The savings to the City shall be the difference between the cost of the revised 
work and the cost of the related construction required by the original Contract computed 
at Contract prices. 
 
3. Costs incurred by the Contractor for development, design, and implementation of 
the VECPs will not be reimbursed. 
 
4. When work performed under an approved VECP is modified to fit field or other 
conditions, the maximum amount paid for the work will be limited to that which would have 
been paid if the work had been performed under the original Contract provisions. The 
rejection or limitation of reimbursement shall not constitute the basis of any claim against 
the City for delay or for other costs except as allowed under the original Contract. 
 
107.07 AUTHORITY OF THE PROJECT MANAGER 
 
The Project Manager will decide all questions regarding the quality and acceptability of 
materials furnished, work performed, and the rate of progress of the work, all 
interpretation of the plans and specifications, and the acceptable fulfillment of the 
Contract.  The Project Manager will perform technical inspection of the work and shall 
have authority to reject all work and materials which do not conform to the Contract. 
 
The Project Manager has authority to stop the work whenever such stoppage may be 
necessary to insure the proper execution of the Contract or for the convenience of the 
City.  The Project Manager may order the Contractor, by giving ten (10) days written 
notice, to suspend, delay, or interrupt all or any portion of the work required by the 
Contract for a period of up to (10) ten Calendar Days at no additional cost to the City.  
The Project Manager may immediately stop the work when it is determined that the 
public’s safety and welfare is in jeopardy.  
 
The Project Manager will, within a reasonable time after their presentation to the Project 
Manager, make decisions in writing on all claims submitted to the City by the Contractor 
and on all other matters relating to the execution and progress of the work or the 
interpretation of the Contract Documents. The Project Manager's decisions shall be final. 
 
107.08 DUTIES OF THE INSPECTOR 
 
Inspectors employed by the City are authorized to inspect all work done and materials 
furnished. Any such inspection may extend to all or any part of the work and to the 
preparation, fabrication or manufacture of the materials to be used. An inspector is not 
authorized to alter or waive the provisions of the Contract. An inspector is not authorized 
to issue instructions contrary to the provisions of the Contract or to act as foreman for the 
Contractor.   
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107.09 CONSTRUCTION OBSERVATION AND INSPECTION 
 
The Project Manager shall at all times have access to the work, and the Contractor shall 
provide proper equipment, materials and labor as required for such access and 
inspection. 
 
All equipment, material, and articles incorporated into the work covered by this Contract 
shall be new and of the most suitable grade for the purpose intended, unless otherwise 
specifically provided in this Contract. The Project Manager shall have the right to reject 
materials and workmanship, which are defective, or require their correction. Rejected 
workmanship shall be satisfactorily corrected and rejected materials shall be removed 
from the premises and replaced without charge to the City. If the Contractor does not 
correct such rejected work and remove rejected materials within a reasonable time fixed 
by written notice, the City may remove them and charge the expense to the Contractor. 
 
Should it be considered necessary or advisable by the Project Manager at any time before 
final acceptance of the entire work to make an examination of work already completed, 
by removing or tearing out same, the Contractor shall on request promptly furnish 
necessary facilities, labor and materials.  If such work is found to be defective in any 
material respect due to fault of the Contractor or his subcontractors, he shall defray all 
the expenses of such examination and of satisfactory reconstruction. If, however, such 
work is found to meet the requirements of the Contract, the actual, reasonable cost of 
labor and material necessarily involved in the examination and replacement, plus ten (10) 
percent, will be allowed the Contractor. 
 
All materials to be incorporated in the work, all labor performed, all tools, appliances, and 
methods used shall be subject to the inspection and approval or rejection of the Project 
Manager. 
 
If the Project Manager points out to the Contractor, Contractor's foreman, or agent any 
neglect or disregard of the Contract provisions, such neglect or disregard shall be 
remedied and further defective work be discontinued immediately. 
 
The Contractor shall execute the work only in the presence of the Project Manager or 
authorized representative, unless provision has been made for the work to proceed 
without complete engineering supervision or inspection. The presence of the Project 
Manager or authorized representative shall in no way relieve the Contractor of any 
responsibility under this Contract. 
 
The observation of the work by the Project Manager is intended to aid the Contractor in 
applying labor, materials, and workmanship in compliance with the Contract provisions. 
Such observation, however, shall not relieve the Contractor from any of Contractor's 
Contract obligations. 
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107.10 CONTRACTOR COOPERATION 
 
All work under this Contract shall be performed in a skillful and professional manner. The 
Project Manager shall have the authority to order the Contractor to remove from the work 
site any employee the Project Manager deems incompetent, careless, or otherwise 
objectionable to the general public or the City by notify the Contractor of such order in 
writing. 
 
(a) Workmen, Methods and Equipment: Permission from the Project Manager to use 
any particular methods, equipment or appliances shall not be so construed as to relieve 
the Contractor from furnishing other equipment or appliances or adopting other methods 
when those in use prove unsatisfactory to the Project Manager, or as to bind the Project 
Manager to accept work which does not comply with the Contract. 
 
107.11 CONTRACTOR'S RESPONSIBILITY FOR WORK 
 
Until the work is accepted by the Project Manager as evidenced by the issuance of the 
Certificate of Completion, the Contractor shall have the charge and care thereof and shall 
take every necessary precaution against injury or damage to any part thereof by action 
of the elements or from any other cause, whether arising from the execution or from the 
non-execution of the work. The Contractor shall rebuild, repair, restore, and make good 
all injuries or damages to any portion of the work occasioned by any of the above causes 
before its completion and acceptance and shall bear the expense thereof. 
 
The Contractor shall be responsible for the preservation of all public and private property, 
trees, fences, monuments, and other property, along and adjacent to the improvements 
and shall use suitable precautions necessary to prevent damage to pipes, conduits, and 
other underground structures.  When or where any direct or indirect damage or injury is 
done to public or private property by or on account of any act, omission, neglect or 
misconduct in the execution of the work, or inconsequence of the non-execution thereof 
on the part of the Contractor, such property will be restored by the Contractor and at 
Contractor's expense to a condition similar, or equal to that existing before such damage 
or injury to the satisfaction of the City's Project Manager. 
 
It shall be the responsibility of the Contractor, when moving or operating equipment, to 
make all arrangements for temporary crossings of telephone, transmission, pipe lines, 
railroad tracks, and irrigation ditches. This work shall not be paid for as a separate item 
but shall be considered as incidental to the project. 
 
107.12 PROTECTION OF UTILITIES 
 
The Contractor's attention is directed to the fact that utilities may encroach on the 
construction of this Project, and also to the importance of protecting all public/private 
utilities encountered on this project. These may include telecommunications, cablevision, 
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traffic signal lines, power lines, water lines, sewer lines, gas lines, railroad tracks, and 
other overhead and underground utilities. 
 
The City does not warrant any survey work or location of utilities or other underground 
apparatuses whether performed by the City, its agent, or an independent contractor.  
Contractor understands and agrees any survey or location work performed by the City, 
its agent, or other independent contractor is provided for guidance purposes only, so as 
to show the approximate location of underground utilities or apparatuses.  Contractor 
understands the existence or exact location of underground utilities or apparatuses may 
not be known to the City or the design engineer of record.  Contractor, therefore, agrees 
that it shall verify the existence and location of any underground utilities or apparatus 
along the route of work.  Verification shall be done by potholing or using other methods 
which will detect the exact depth, dimensions, and location of any underground utilities or 
apparatus. 
 
Contractor shall be liable for any damages, loss, or claims of whatsoever kind caused by 
its failure to pothole or use other methods of identifying the exact depth, dimensions, and 
location of any underground utilities or apparatus.  Contractor agrees that any claim of 
any kind whatsoever, damages, loss, lawsuit, demand, or request for equitable 
adjustment (“Claims”), shall be waived and the City shall be forever released and 
discharged from such Claims if Contractor fails to comply with its obligations under this 
section.  Contractor agrees that if it fails to maintain all records or other evidence 
establishing that it potholed or otherwise determined the exact location, depth, and 
dimensions of all underground utilities and apparatuses, then it shall not be permitted to 
make any Claim arising from or related to the location of underground utilities or 
apparatus. 
 
 
The size and location of all existing utilities as known to the Project Manager have been 
noted on the plans for the information and guidance of the Contractor.  The Contractor 
shall be responsible for the location and protection of all utilities located within his working 
area regardless of whether or not their existence or location is shown or noted on the 
drawings. 
 
It is the Contractor’s responsibility to complete required work and to schedule inspections 
during normal working hours.  The Contractor is responsible for contacting each affected 
utility for their inspectors’ working hours.  The Contractor is responsible to request an 
inspection two (2) working days in advance of the inspection.  In the case of an overtime 
inspection, the request must be in writing.  All overtime costs for inspection by Colorado 
Springs Utilities, or other utilities personnel, shall be the Contractor’s expense.  The City 
will not entertain any requests for time extensions for delays caused by the Contractor’s 
failure to properly notify the affected utility of a required inspection or the Contractor’s 
failure to complete the required work by the time of the scheduled inspection. 
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Any information concerning underground utilities shown on the drawings is intended to 
be merely an aid to the Contractor. The accuracy of information with respect to 
underground utilities is not guaranteed. The Contractor shall make their own investigation, 
including exploratory excavations, to determine the locations and type of existing mains 
or service laterals or appurtenances when their presence can be inferred from the 
presence of other visible facilities, such as building, manholes, inlets, meters and junction 
boxes, on or adjacent to the site of the work. If the Contractor discovers utility facilities 
not identified in the plans or specifications or in a position different from that shown in the 
plans and specifications, the Contractor shall immediately notify, verbally and in writing, 
the Project Manager and Owner of the utility facility. 
 
Before any excavation is begun in the vicinity of water lines, railroad tracks, or structures, 
sewer lines, telecommunication conduits or cablevision line, each utility company, 
including Colorado Springs Utilities (if applicable), department, or company concerned 
must be notified in advance of such excavation, and such excavation shall not be made 
until an authorized representative of the utility concerned is at the site. 
 
All utilities encountered must be kept in operation by the Contractor and must be protected 
and/or repaired at the Contractor's own expense, unless otherwise specified in the 
Contract documents.  The Contractor shall be held liable for all damages to any and all 
public utilities encountered on the project, which damages are due to the Contractor's 
operations. Such damages shall include all physical damages to utilities and also all 
damages due to interruption of service of such utilities, when such damages and 
interruptions are caused by the Contractor's operations. 
 
Where alterations or moving of utilities is not required to permit construction of the project, 
the Contractor shall take such measures as the Project Manager may direct to properly 
protect these utilities throughout his construction operations and shall cooperate at all 
times with the proper authorities and/or owners in maintaining service of railroads, 
conduits, pole lines, transmission lines, pipe lines, sewers, etc., affected by this project. 
 
The costs of damages due to the Contractor's operation shall not be allowable under this 
Contract and shall result in no additional cost to the City.  The cost of protecting utilities 
where alteration or relocation is not required to permit construction of the project shall be 
considered as included in the original Contract price for the project and shall result in no 
additional cost to the City. 
 
Should any pipe line, water lines, or gas mains, electrical conduits, sewer pipes, overhead 
wiring, telecommunication lines, power lines, or any other such utilities, not specifically 
mentioned and provided for elsewhere as a part of this Contract, have to be moved, 
repaired, reconditioned, or revised due to the construction, or moved temporarily to permit 
construction of the project the party or parties owning and operating such utilities shall 
perform the actual work of moving, repairing, reconditioning, or revising such utilities. Any 
such work would be added via change order, and the cost of this work will be borne by 
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Colorado Springs Utilities, the utility companies involved, or other means arranged by the 
City. 
 
(a) Existing Utilities 
 
1. Existing Gas Lines:  As of April 1, 1983, Federal law requires anyone who uncovers 
a gas line to report it to the gas company and allow it to be inspected by the gas company 
personnel before it is backfilled. Colorado Springs Utilities or other provider is to be 
notified prior to any excavation around gas lines.  A Colorado Springs Utilities. or other 
applicable provider. inspector is to be notified and present on site prior to construction 
activities around gas lines. 
 
2. Existing Sewer Mains and Services:  All relocation, replacement protection shown 
on the plans or determined necessary by the inspector shall be performed according to 
the latest Colorado Springs Utilities Wastewater Standard Specifications.  Minimum 48 
hours’ notice must be given to Colorado Springs Utilities prior to any related work. 
 
3. The Contractor shall adjust sanitary sewer manhole rims to an elevation 
acceptable to Colorado Springs Utilities. The Contractor shall contact Colorado Springs 
Utilities twenty-four (24) hours prior to manhole rim adjustments. 
 
4. Existing Water Mains and Services:  All relocation, replacement or protection 
shown on the plans or determined necessary by the inspector shall be performed 
according to the latest Colorado Springs Utilities Water Standard Specifications and the 
Water Service Standard Specifications. Minimum 48-hour notice must be given to 
Colorado Springs Utilities prior to any related work. Colorado Springs Utilities reserves 
the right to schedule any operations at their discretion and to provide for any requirements 
determined necessary to perform the work. The Contractor shall coordinate with the 
Colorado Springs Utilities and receive their approval prior to performance of the work. 
 
(b) Utility Support Systems: 
 
1. If required by the Contract documents, or requested by the Project Manager, the 
Contractor shall submit shop drawings for the method of temporary support for all existing 
utilities during construction.  The temporary support details for existing utilities shall be 
submitted for review and approval prior to performance of the work. Shop drawings must 
bear the seal of a Professional Project Manager registered in the State of Colorado, 
unless so waived by the City. 
 
2. Regardless of City approved shop drawings, the Contractor shall be responsible 
for the satisfactory support of the utility system and any damages that may occur to the 
utility involved. 
 
(c) Electric Utility Installation: 
 



 
 City of Colorado Springs RFP R20-143MZ December 31, 2020 

 2C Extension Pre-Overlay Concrete  

 

SCHEDULE B – GENERAL CONSTRUCTION TERMS AND CONDITIONS  
B-41 

107.13 to 107.13 

 
 

1. Any electric facilities unless otherwise noted are to be relocated or modified by 
Colorado Springs Utilities.  The Contractor shall coordinate the work with Colorado 
Springs Utilities and Colorado Springs Utilities Contractor. 
 
2. Light Pole Installation or Relocation: 
 
a. The Contractor is responsible for coordinating with Colorado Springs Utilities, 
removing existing light pole foundations, constructing new light pole foundations, 
installing new conduits, and installing lighting junction boxes.  The Contractor is 
responsible for coordinating with Colorado Springs Utilities for the de-energizing and 
removal of existing light poles. 
 
b. Colorado Springs Utilities will remove the existing light standards, reset the light 
standards upon completion of the new foundations, conduit and junction boxes, pulling 
wire, and beginning operations of the lighting within the project limits.  The Contractor is 
responsible for scheduling and coordination with Colorado Springs Utilities crews for 
reinstallation and re-energizing completed light poles. 
 
(d) Gas Utilities:  The Contractor is responsible for coordinating with Colorado Springs 
Utilities for the relocation of existing Gas lines.  Colorado Springs Utilities will relocate the 
existing gas lines as necessary to install project improvements within the project limits.  
The Contractor is responsible for scheduling and coordination with Colorado Springs 
Utilities crews. 
 
(e) Telecommunication Agencies:  Any telephone facilities unless otherwise noted are 
to be relocated or modified by the respective private utility company.  The Contractor shall 
coordinate the work with the respective private utility company. 
 
(f) Cablevision:  The television utilities are to be relocated by the cable provider.  The 
Contractor shall coordinate the work with any affected cable provider. 
 
107.13 FEDERAL FUNDS 
 
If this Contract is a federally assisted construction contract all applicable federal 
requirements, terms and conditions, provisions and forms shall apply.  Additionally, during 
the performance of this Contract, the Contractor agrees as follows: 
 
1. The Contractor will not discriminate against any employee or applicant for 
employment because of race, color, religion, sex, sexual orientation, gender identity, or 
national origin. The Contractor will take affirmative action to ensure that applicants are 
employed, and that employees are treated during employment, without regard to their 
race, color, religion, sex, sexual orientation, gender identity, or national origin. Such action 
shall include, but not be limited to the following: employment, upgrading, demotion, or 
transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or other 
forms of compensation; and selection for training, including apprenticeship. The 
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Contractor agrees to post in conspicuous places, available to employees and applicants 
for employment, notices to be provided by the contracting officer setting forth the 
provisions of this nondiscrimination clause 
 
2. The Contractor will, in all solicitations or advancements for employees placed by 
or on behalf of the Contractor, state that all qualified applicants will receive consideration 
for employment without regard to race, color, religion, sex, sexual orientation, gender 
identity, or national origin. 
 
3. The Contractor will not discharge or in any other manner discriminate against any 
employee or applicant for employment because such employee or applicant has inquired 
about, discussed, or disclosed the compensation of the employee or applicant or another 
employee or applicant. This provision shall not apply to instances in which an employee 
who has access to the compensation information of other employees or applicants as a 
part of such employee’s essential job functions discloses the compensation of such other 
employees or applicants to individuals who do not otherwise have access to such 
information, unless such disclosure is in response to a formal complaint or charge, in 
furtherance of an investigation, proceeding, hearing, or action, including an investigation 
conducted by the employer, or is consistent with the contractor’s legal duty to furnish 
information. 
 
4. The Contractor will send to each labor union or representative of workers with 
which he has a collective bargaining agreement or other Contract or understanding a 
notice advising the labor union or workers representative of the Contractor's commitments 
under Section 202 of Executive Order No. 11246 of September 24, 1965, and shall post 
copies of the notice in conspicuous places available to employees and applicants for 
employment. 
 
5. The Contractor will comply with all provisions of Executive Order 11246 of 
September 24, 1965, and of the rules, regulations, and relevant orders of the Secretary 
of Labor. 
 
6. The Contractor will furnish all information and reports required by Executive Order 
11246 of September 24, 1965, and by the rules, regulations and orders of the Secretary 
of Labor, or pursuant thereto, and will permit access to his books, records, and accounts 
by the Secretary of Labor, State of Colorado Civil Rights Commission and any other 
governmental agency entity which may be assisting with the funding under this Contract 
for purposes of investigation to ascertain compliance with such rules, regulations  and 
orders. 
 
7. In the event of the Contractor's noncompliance with the nondiscrimination clauses 
of this Contract or with any such rules, regulations, or orders, this Contract may be 
cancelled, terminated, or suspended in whole or in part, and the Contractor may be 
declared ineligible for further government Contracts or Federally assisted construction 
Contracts in accordance with the procedures authorized in Executive Order No. 11246 of 
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September 24, 1965, and such other sanctions may be imposed and remedies invoked 
as  provided in Executive Order No. 11246 of September 24, 1965, or by rule, regulation, 
or order of the Secretary of Labor, or  otherwise provided by law. 
 
8. The Contractor shall include the provisions of Paragraphs (1) through (8) in every 
subcontract or purchase order unless exempted by rules, regulations, or orders of the 
Secretary of Labor issued pursuant to Section 204 of Executive Order No. 11246 of 
September 24, 1965, so that such provisions will be binding upon each subcontractor or 
vendor. The Contractor will take such action with respect to any subcontract or purchase 
order as the city, state, or any federal governmental entity may direct as a means of 
enforcing such provisions, including sanctions for noncompliance. Provided, however, 
that in the event the Contractor becomes involved in, or is threatened with, litigation with 
a subcontractor or vendor as a result of such direction, the Contractor may request the 
city, the state, or the United States to enter into such litigations to protect the interests of 
such governmental entity. 
 
107.14 SUPERINTENDENCE 
 
The Contractor shall give the work the constant attention necessary to facilitate the 
progress thereof and shall cooperate with the Project Manager and with other contractors 
or Colorado Springs Utilities employees in every way possible. The Contractor shall have 
at all times, on the work, as Contractor's agent, a competent superintendent capable of 
reading and thoroughly understanding the Plans and Specifications, and who shall have 
the necessary authority to receive and promptly execute the instructions and orders from 
the Project Manager or the Project Manager's authorized representative. Such 
superintendent shall be furnished irrespective of the amount of work sublet. The 
Contractor shall supply the Project Manager with a list of phone numbers at which the 
Contractor and its superintendent and foreman can be reached at any time.  The assigned 
superintendent must adhere to the cooperation requirements specified in this Contract 
and is subject to removal if so ordered in writing by the Project Manager. 
 
107.15 PREPARATION 
 
All vegetation, stumps, and debris and other objectionable objects shall be removed from 
the area staked out by the Project Manager, and where necessary from the area 
immediately adjacent thereto. Such debris shall be hauled from the site of the construction 
and wasted as directed by the Project Manager. 
 
107.16 STAKING WORK 
 
The Project Manager may provide reference points (horizontal and vertical control) only, 
unless otherwise noted in the proposal and project specifications.  The Contractor shall 
engage the services of a licensed surveyor or surveying firm (hereinafter referred to as 
the Surveyor) to be approved by the Project Manager.  The Surveyor shall perform all 
detailed construction layout and staking including the staking of all storm sewer, street 
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improvements, and utility relocations in accordance with the plans and specifications.  
The Contractor shall be responsible for the correctness and accuracy of the detailed 
layout of finished structures. 
 
Any instrument man or survey assistant employed on the work by the Contractor or his 
subcontractors, who are judged by the Project Manager to be incompetent, shall be 
removed from the work and replaced by a competent individual. 
 
107.17 DEVIATION ALLOWED 
 
Finished surfaces in all cases shall conform to lines, grades, cross sections and 
dimensions shown on the approved drawings or described in the Specifications. 
Deviations from the approved drawings and working drawings as may be required by the 
expediencies of construction, in all cases, must be determined by the Project Manager 
and authorized in writing. If the Project Manager deems it inexpedient to correct work 
injured or done in an unauthorized manner, an equitable deduction from the Contract 
price of the work done shall be made by the Project Manager subject to approval of the 
City Procurement Services Manager. 
 
107.18 RIGHT-OF-WAY 
 
The City's right-of-way will in general be adequate for construction purposes. Nothing 
marked on the drawings shall be interpreted as giving the Contractor exclusive occupancy 
of the territory provided by the City. The City and its employees for any purpose, and 
other contractors of the City, for any purpose required by their respective contracts, may 
enter upon or occupy any portion of the land furnished by the City. When the territory of 
one contract is a necessary or convenient means of access for the execution of another 
contract, such privileges of access or any other reasonable privilege shall be granted by 
the Contractor to the extent, amount, in the manner and at times necessary. No such joint 
occupancy or use of the territory shall be made as the basis of any claim for delay or 
damages. 
 
107.19 SHOP DRAWINGS AND SUBMITTALS 
 
The Contractor shall submit to the Project Manager all shop drawings and submittals 
required for the work, including those pertaining to structural and reinforcing steel within 
fifteen (15) Calendar Days from the date of the Notice of Award. The Contractor shall 
make any corrections in the drawings required by the Project Manager and resubmit the 
same without delay. 
 
Three final copies of all shop drawings (if applicable), submittals (if applicable) and 
schedules shall be submitted to the Project Manager, who after checking will retain two 
copies and return one copy to the Contractor. The Project Manager's approval of shop 
drawings of equipment and material shall extend only to determining the conformity of 
such equipment and materials with the general features of the design drawings prepared 
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by the Project Manager. It shall be the responsibility of the Contractor to determine the 
correctness of all dimensions and minor details of such equipment and materials so that 
when incorporated in the work, correct operations will result. 
 
107.20 RECORD DRAWINGS 
 
The Contractor shall maintain an up-to-date set of Contract drawings and Contract 
records, legibly marked; depicting all constructed improvements at the site or as 
otherwise specified and shall submit a complete set labeled "Project Record" to the 
Project Manager upon completion of the Project. 
 
(a) Drawings: 
 
1. Depths of various elements of foundation in relation to finish floor datum. 
 
2. Horizontal and vertical locations of underground utilities and appurtenances, 
referenced to permanent surface improvements and Project survey control. 
 
3. Location of internal utilities and appurtenances concealed in the construction, 
referenced to permanent surface improvements and project survey control. 
 
4. Field changes of dimensions and detail. 
 
5. Changes made by Change Order. 
 
6. Details not on original Contract drawings. 
 
(b) Specifications and Addenda: 
 
1. Manufacturer, trade name, catalog number, and supplier of each product and item 
of equipment actually installed. 
 
2. Changes made by Change Order. 
 
107.21 MATERIALS 
 
Unless otherwise stipulated in the Specifications, all workmanship, equipment, materials, 
and articles incorporated in the work covered by this Contract are to be new and of the 
best grade of their respective kinds for the purpose. The Contractor shall furnish to the 
Project Manager for the Project Manager's approval, the name of the manufacturer of 
machinery, mechanical and other equipment, which he contemplates installing, together 
with their performance capacities and other pertinent information including but not limited 
to instruction manuals pertaining to the use and operation of such machinery, mechanical 
and other equipment. 
 



 
 City of Colorado Springs RFP R20-143MZ December 31, 2020 

 2C Extension Pre-Overlay Concrete  

 

SCHEDULE B – GENERAL CONSTRUCTION TERMS AND CONDITIONS  
B-46 

107.22 to 107.24 

 
 

When required by the Specifications, or when called for by the Project Manager, the 
Contractor shall furnish for approval full information concerning the materials or articles 
which he contemplates incorporating in the work. Samples of materials shall be submitted 
for approval when so directed. Machinery, equipment, materials, and articles installed or 
used without such approval shall be at the risk of subsequent rejection. 
 
107.22 MATERIAL INSPECTION AT PLANT 
 
If the Project Manager inspects the materials at the source, the following conditions shall 
be met: 
 
(a) The Project Manager shall have the cooperation and assistance of the Contractor 
and the materials producer. 
 
(b) The Project Manager shall have full entry to all parts of the plant necessary for the 
manufacture or production of the materials being furnished. 
 
(c) Adequate safety measures shall be provided and maintained. 
 
The City reserves the right to retest all materials which have been previously tested or 
inspected. The retesting may be prior to or after incorporation of the materials into the 
work. Those materials inspected and tested after delivery on the Project or after 
incorporation into the work that do not meet the requirements of the Contract will be 
rejected and replaced at no additional cost to the City. 
 
107.23 HANDLING MATERIALS 
 
All materials shall be handled so their quality and fitness for the work is preserved. 
Aggregates shall be transported to the work in vehicles constructed to prevent loss or 
segregation of materials. 
 
107.24 CITY FURNISHED MATERIALS 
 
Material furnished by the City will be made available to the Contractor at the points 
specified in the Contract. 
 
The cost of handling and placing materials after they are made available to the Contractor 
shall be considered as included in the Contract price for the item, and shall result in no 
additional cost to the City. 
 
The Contractor will be held responsible for all material received until it is incorporated into 
the work and accepted. 
 
Demurrage charges resulting from the Contractor’s failure to accept the material at the 
designated time and point of delivery will be deducted from monies due the Contractor. 
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107.25 BUY AMERICA REQUIREMENTS 
 
All manufacturing processes, including the application of a coating, for all steel and iron 
products permanently incorporated in the work shall have occurred in the United States 
of America. All manufacturing processes are defined as “processes required to change 
the raw ore or scrap metal into the finished, in-place steel or iron product”. This 
requirement will not prevent a minimal use of foreign steel or iron provided the total project 
delivered cost of all such steel and iron which includes the cost of delivering the steel and 
iron to the Project, does not exceed one-tenth of one percent of the total Contract cost or 
$2,500, whichever is greater. 
 
With every steel or iron product that requires pre-inspection, pretesting, certified test 
results, or certificate of compliance, the Contractor shall provide a certification by each 
supplier, distributor, fabricator, and manufacturer that has handled the steel or iron 
product that every process, including the application of a coating, performed on the steel 
or iron product either has or has not been carried out in the United States of America. 
These certifications shall create a chain of custody trail that includes every supplier, 
distributor, fabricator, and manufacturer that handles the steel or iron product. The lack 
of these certifications will be justification for rejection of the steel or iron product. Upon 
completion of the Project, the Contractor shall certify in writing of compliance with this 
requirement and provide evidence of the Project delivered cost of all foreign steel or iron 
permanently incorporated into the Project. 
 
107.26 TESTING OF MATERIALS 
 
Tests and Inspections. The City will employ and pay for the services of an approved 
testing laboratory to perform specified services for the field testing of: 
 
(a) Soil Compaction Control 
 
(b) Cast-in-Place Concrete 
 
(c) Asphalt Concrete Pavement 
 
The Contractor shall perform, or arrange for the performance, and pay all costs in 
connection therewith, all other tests and inspections required by the Contract documents. 
The Contractor shall pay for all testing laboratory services in connection with tests 
verifying conformance of proposed materials and installation with project requirements 
including, but not limited to, mix designs, riprap, gradation tests for embedment, fill and 
backfill materials. The City shall pay for testing laboratory services in connection with 
tests on materials after incorporation into the project, unless retesting of materials is 
necessary because of the failure of the materials to meet the Project requirements. The 
Contractor shall obtain the City's written acceptance of the testing laboratory before 
having services performed. 
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(a) Requirements for Independent Testing Consultants. 
 
1. Consultants shall comply with "Recommended Requirements for Independent 
Laboratory Qualifications", latest edition, published by the  American Council of 
Independent Laboratories, and basic requirements of ASTM E-329, "Standards of 
Recommended Practice for Inspection and Testing Agencies for Concrete, Steel, and 
Bituminous Materials as Used in Construction", latest edition. 
 
2. The Contractor shall submit to the City for prior approval, the name and address 
of the proposed testing laboratory with description of personnel, facilities, equipment and 
other qualification data, including certificate of calibration of applicable testing equipment 
made by an accredited calibrated agency no more than twelve (12) months prior to 
submittal date. 
 
(b) Test Reports 
 
1. Testing agency shall be instructed to submit directly to the City three (3) copies of 
all reports of tests or inspections made, showing compliance, irregularities or deficiencies, 
identifying Project, date of test, location in Project, applicable specification section, 
applicable standard(s) for compliance, observations relating to compliance, name and 
signature of inspector. 
 
(c) Contractor Responsibilities 
 
1. Furnish access to the work, materials, equipment and labor required to 
accommodate inspections and tests when testing laboratory is retained by the City.  In 
the event retesting of materials or recompaction is necessary because of the failure of the 
materials or compaction to meet the Project requirements, the cost of said retesting shall 
be borne by the Contractor.  Cost of said retest will be deducted from the final payment 
amount due the Contractor, or invoiced directly to the Contractor at the City's discretion. 
 
(d) Reliance on Technical Data 
 
Without warranty or representation as to the accuracy or completeness of any information 
or data, Contractor may rely upon the general accuracy of the “technical data” contained 
in the reports, specifications and drawings. The “technical data” is identified in the work 
technical specifications, drawings and reports that are signed and sealed by a registered 
Professional Engineer, Architect or Landscape Architect in the State of Colorado. Except 
for the reliance on the general accuracy of the “technical data,” Contractor may not rely 
upon or make any claim against the City with respect to: 
 
1. the accuracy or completeness of such reports and drawings for Contractor’s 
purposes, including, but not limited to, any aspects of the means, methods, techniques, 
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sequences, and procedures of construction to be employed by Contractor, and safety 
precautions and programs incident thereto; or 
 
2. other data, interpretations, opinions, and information contained in the reports or 
shown or indicated in such drawings; or 
 
3. any Contractor interpretation of or conclusion drawn from any "technical data" or 
any such other data, interpretations, opinions, or information. 
 
107.27 UNANTICIPATED CIRCUMSTANCES 
 
Contractor understands that this is a firm fixed price contract and so long as there are no 
changes in the scope of work or unanticipated circumstances as provided in subsection 
A-C below, Contractor must deliver the project for the agreed price.   The parties agree 
that not every circumstance can be anticipated or known at the time this Contract was 
executed.  Compensation for unanticipated circumstances, limited to subsections A –C, 
shall, at the City’s sole discretion, be provided by the following method(s):  (1) Unit prices 
previously approved; (2) allowing additional compensation on a time and materials 
method, not to exceed an agreed-to amount; (3) an agreed lump sum; and/or (4) the 
actual cost of: 
 (a) labor (including foreman and additional supervision, if necessary);  
 (b) materials necessary for incorporation into the Project: 
 (c) rental cost of construction plant and equipment used for work: 
(d) Power and fuel required for operation of power equipment necessary to perform work; 
(e) Contractor shall provide to the City physical evidence of all costs, including, but limited 
to, payroll, invoices, vouchers, estimates, bills, accounting records, or other relevant 
records.  Contractor agrees that its failure to provide evidence of a claimed cost shall be 
a waiver of such cost(s) and the City shall be released and forever discharged from any 
claim of any kind whatsoever, loss, damages, request for equitable adjustment, or 
demand related thereto.  Contractor further agrees that, at the City’s discretion, a fixed 
fee, not to exceed 10% of the costs of work shall be added to such costs as compensation 
for the cost of management, insurance, benefits, bond, profit, and any other expenses. 
 
To the extent unanticipated circumstances arise, Contractor shall follow the procedures 
and processes set forth herein and, if applicable, the Dispute Resolution provisions of this 
Contract.  Contractor agrees that its failure to follow the processes set forth herein and 
the Dispute Resolution process shall forever waive, release, and discharge the City from 
any claim of any kind whatsoever, damages, losses, lawsuits, or demands known or 
unknown.  Additionally, the terms “detail” or “particularity” mean specificity, providing the 
exact basis and reason therefor with citations to the Contract or Contract Documents.  
Vague or ambiguous references such as “other matters” or “other costs” shall not be 
permitted and are not subject to any compensation method whatsoever. 
 
 A. Differing Site Conditions or Changed Conditions: A differing site condition 
or changed condition means subsurface, latent, or unknown physical site conditions that 
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are materially different than that which is indicated in the contract and which is not 
ordinarily encountered and generally recognized in the work provided for in the Contract.  
 
Contractor understands the City must be permitted the opportunity to timely investigate 
all differing site/changed condition matters; document conditions as they existed on the 
site at the time; take measurements, photographs, witness statements and the like; 
negotiate a compromise resolution with the Contractor and/or subcontractors; and avoid 
the cost, expense and delay of formal litigation.   
 
Upon discovering a differing site condition, the Contractor shall not disturb the conditions 
and immediately contact the Project Manager.  Within five days of discovering the 
condition, the Contractor shall provide written notice to the Project Manager of the 
condition.  The written notice shall describe the condition with particularity; provide the 
precise material difference of the condition from the Contract, design plans, and/or other 
Contract Documents; describe, in detail, how the condition is not a condition that would 
be ordinarily encountered and generally recognized in the work provided for in the 
Contract; and provide a detailed explanation, including all accounting and other evidence 
supporting, Contractor’s losses, costs, delays, and changes in time required for 
performing the work.  Contractor agrees that any claim, loss, damage, delay, or change 
in time that is not supported by evidence shall be disallowed.  Contractor waives and 
forever releases and discharges the City from any claim of whatsoever kind, loss, 
damages, demand, and/or request for equitable adjustment whether known or unknown 
by disturbing the condition before notifying the Project Manager and by failing to provide 
timely detailed written notice as required herein.  Any issue which is not provided for, in 
detail, in the written notice shall also be waived and the City shall be forever released ad 
discharged from any claim whatsoever, loss, damage, or request for equitable 
adjustment, or demand arising therefrom. 
          
After Contractor fully complies with the provisions in this section and after receiving the 
written notice, the Project Manager shall promptly investigate the condition and determine 
whether such condition materially differs from that indicated in the Contract Documents 
and whether it is a condition that would not ordinarily be encountered and generally 
recognized in the work provided for in the Contract.  If the Project Manager determines 
the condition is a “differing site condition,” then a Change Order shall be issued describing 
the differing site condition and compensation method agreed to by the parties.  By signing 
the Change Order, Contractor agrees the City shall be released and fully discharged from 
any claim whatsoever, loss, damage, request for equitable adjustment, or demand arising 
from the matters described in the Change Order.  The parties shall also sign a document 
which describes in detail each condition and each claim, loss, damage, delay, or change 
in time related to that particular condition which was agreed to and fully resolved as well 
as any condition and each claim loss, damage, delay, or change in time related to that 
particular condition which is disputed.   
 
If the Contractor disputes, disagrees with, or otherwise considers unfair any decision or 
ruling by the City, then Contractor shall, within 10 Calendar Days, provide the City with 
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written notice of the dispute as set forth in the dispute section of this Contract and shall 
follow the dispute resolution process provided therein. 
 
 B. Defective or Deficient Construction Plans or Documents:  A defective or 
deficient construction plan or document means a material error, mistake, oversight, or 
omission in the design plans or documents providing the specifications depicting the 
general and detail features of the work to be performed.   
 
Upon discovering a defect or deficiency, the Contractor shall immediately contact the 
Project Manager.  Within five days of initially advising the Project Manager of the defect 
or deficiency, the Contractor shall provide written notice to the Project Manager.  The 
written notice shall describe the defect or deficiency with particularity explaining why it is 
a material defect or deficiency; provide precise detail explaining why the defect or 
deficiency is not something Contractor should know how to do or why the defect or 
deficiency is not a condition that would be ordinarily encountered and generally 
recognized in the work provided for in the Contract; and provide a detailed explanation, 
including all accounting and other evidence supporting, Contractor’s losses, costs, 
delays, and changes in time required for performing the work.  Contractor agrees that any 
claim, loss, damage, delay, or change in time that is not supported by evidence shall be 
disallowed.  Contractor agrees that it shall waive and forever release and discharge the 
City from any claim of whatsoever kind, loss, damages, demand, and/or request for 
equitable adjustment whether known or unknown by failing to immediately notifying the 
Project Manager and by failing to provide timely detailed written notice as required herein. 
Any issue which is not provided for in the written notice shall also be waived and the City 
shall be forever released ad discharged from any claim whatsoever, loss, damage, or 
request for equitable adjustment, or demand arising therefrom.           
 
After Contractor fully complies with the provisions in this section and after receiving the 
written notice, the Project Manager shall promptly investigate the condition and determine 
whether such matter is a “defective or deficient design plan or document” as defined 
herein.  If the Project Manager determines the matter is a “defective or deficient design 
plan or document,” then a Change Order shall be issued describing the defective or 
deficient design plan or document, the correction and compensation method agreed to by 
the parties.  By signing the Change Order, Contractor agrees the City shall be released 
and fully discharged from any claim whatsoever, loss, damage, request for equitable 
adjustment, or demand arising from the matters described in the change order.  The 
parties shall also sign Form A of this Contract which describes in detail each condition 
and each claim, loss, damage, delay, or change in time related to that particular condition 
which was agreed to and fully resolved as well as any condition and each claim loss, 
damage, delay, or change in time related to that particular condition which is disputed. 
 
If Contractor disputes, disagrees with, or otherwise considers unfair any decision or ruling 
by the City, then Contractor shall, within 10 Calendar Days, provide the City with written 
notice of the dispute as set forth in the Dispute Resolution section of this Contract and 
shall follow the dispute resolution process provided therein. 
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 C. Changes in Work and Additional/Extra Work (fixed price contract):  When 
additional information through excavation, testing, site investigation, differing site 
conditions, or otherwise is obtained the City shall have the right to alter, change the 
location, re-design, change the work, add to the work, accelerate work, or reduce work, 
change the method or manner of performance, change services, and/or change materials 
described in the Contract (collectively “Changed Work”).   
 
If the City changes work, then a Change Order shall be issued by the Project Manager. 
Contractor shall not be required to perform any Changed Work without a Change Order 
issued by the Project Manager. Such Changed Work shall be performed under the terms 
set forth in the original Contract and compensated as agreed in this section of the 
Contract.   
 
If Contractor disputes any Changed Work or compensation method for such Changed 
Work requested by the City or set forth in a Change Order, Contractor shall, without delay, 
perform such work.  Within 10 Calendar Days of receiving the Change Order, Contractor 
shall provide the City with written notice of the dispute as set forth in the Dispute 
Resolution section of this Contract and shall follow the dispute resolution process 
provided therein.  Contractor further agrees that any issue not provided for, in detail, in 
the written notice shall also be waived and the City shall be forever released ad 
discharged from any claim whatsoever, loss, damage, or request for equitable 
adjustment, or demand arising therefrom.  Any matter resolved through the Dispute 
Resolution process shall be set forth in Form A of this Contract which describes in detail 
each Changed Work, including the compensation method, which was agreed to and fully 
resolved.  By signing Form A, Contractor agrees that the City shall be released and fully 
discharged from any claim whatsoever, loss, damage, request for equitable adjustment, 
or demand arising from the matters described in Form A. 
 
If Contractor does not dispute any Changed Work or the compensation method for such 
work, then Contractor shall sign the Change Order and agrees that the City shall be 
released and fully discharged from any claim whatsoever, loss, damage, request for 
equitable adjustment, or demand arising from the matters described in the Change Order. 
 
Contractor agrees that the Project Manager shall have the authority to make minor 
changes in the work which do not involve additional costs and are not inconsistent with 
the purpose and scope of the work.   
 
If the City finds it necessary or advisable, the City may omit, increase, or decrease any 
items as it may deem necessary or desirable without changing the unit prices in the 
proposal, provided such increase or decrease does not exceed 15% of the total monetary 
value of the original Contract.  If material or labor involved in such change is not included 
in the unit prices of the Contract, but forms an inseparable part of the work to be done 
under this Contract, and the delay involved in asking for the bids or proposals and the 
letting of a new contract therefore might result in damage, injury, or impairment of the 



 
 City of Colorado Springs RFP R20-143MZ December 31, 2020 

 2C Extension Pre-Overlay Concrete  

 

SCHEDULE B – GENERAL CONSTRUCTION TERMS AND CONDITIONS  
B-53 

107.28 to 107.28 

 
 

plant, work system, or other property belonging to the City, the City may in its discretion 
declare an emergency and require Contractor to proceed with such alterations and 
additions.  The Contract shall not be required to perform such work or furnish extra 
materials without a Change Order issued by the Project Manager. 
 
107.28 DISPUTE RESOLUTION 
 
Mindful of the high cost of litigation, not only in dollars, but also in time and energy, the 
parties intend to and do hereby establish the following out-of-court alternate dispute 
resolution procedure to be followed in the event any dispute, claim of any kind, loss, 
damage, demand, request for equitable adjustment, or controversy should arise out of, or 
relating to this Contract or relating to any Change Order or other changes or addendums 
to this Contract.  During the dispute resolution procedure provided in this section, Contract 
shall continue to perform the work as provided for in this Contract as modified by any 
Change Order or Contract amendment. Nothing in this section precludes the parties from 
pursuing any other remedy afforded by the laws of the State of Colorado once the 
remedies afforded under this Contract have been complied with and exhausted.   
 
A. Disputes Arising from Unanticipated Circumstances:  If Contractor disputes, 
disagrees with, or considers any decision, order, ruling, demand, request, directive, 
Change Order, or Contract amendment, related to the Unanticipated Circumstances 
provision of this Contract, and issued by the City, whether verbally or in writing, then 
Contractor shall: 
 
1. Within 10 days of the City issuing any written or verbal decision, order, ruling, 
demand, request, directive, Change Order, or Contract amendment, Contractor shall 
provide written notice to the Project Manager identifying, with specific detail, each 
disputed matter.  Any Unanticipated Circumstance dispute or matter of any kind or nature 
whatsoever, which Contractor does not identify in detail shall be waived and the City is 
released and fully discharged from any claim whatsoever, loss, damage, request for 
equitable adjustment, or demand arising from any matter not explicitly set forth in the 
written notice and described in detail; 
 
2. Contractor shall provide to the City all evidence of any claim of whatsoever kind, 
loss, damages, delay cost, or other costs, including, but not limited to payroll reports, daily 
logs, invoices, accounting file, receipts, email, or other relevant record or document. Any 
item claimed by Contractor shall be supported by verifiable evidence described herein.  If 
Contractor requires additional time to obtain or compile such evidence, then the 
Contractor shall have an additional 30 days, but must identify the exact document(s) or 
other evidence needed, where it is maintained, and explain why it is not available.  The 
City shall not be responsible for any delay or other damage arising from Contractor’s 
request for additional time to obtain documents.  Any item unsupported by verifiable 
evidence shall be waived and Contractor agrees to release and fully discharge the City 
from any claim of whatsoever kind, loss, damage, request for equitable adjustment, or 
demand related to such unsupported item.   
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3. Upon receipt of Contractor’s written notice, the Project Manager will investigate the 
disputed matter(s) and issue a written decision, ruling, order, and/or directive to 
Contractor.  If Contractor does not dispute the Project Manager’s decision, ruling, order, 
or directive, or a compromise has been reached, then Contractor shall sign Form A. If 
Contractor disputes or disagrees with the Project Manager’s Ruling, then within 20 days 
of receiving the Project Manager’s decision, ruling, order, and/or directive, Contractor 
must file with the City a written request for review to the City Engineer or City’s Manager 
of the Procurement Services Division.  The written request for review shall (a) state in 
detail the exact issue raised to the Project Manager and the issue(s) related to those 
matters raised to be reviewed by the City Engineer or Procurement Services Manager; 
(b) provide an analysis, detailing the basis, reason therefor and the how and why 
Contractor disagrees with the Project Manager’s decision, ruling, order, or directive; and 
(c) attach all evidence supporting Contractor’s dispute.  If Contractor fails to provide a 
timely written request for review to the City Engineer or Procurement Services Manager, 
then Contractor agrees that it waives, releases, and forever discharges the City from any 
claim of whatsoever kind, loss, damage, request for equitable adjustment, or demand 
arising from or related to the Project Manager’s decision, ruling, order, or directive.     
 
4. The City Engineer’s or Procurement Services Manager’s decision shall be final and 
conclusive for the City of Colorado Springs.  If Contractor disputes, disagrees with, or 
considers such decision unfair, then Contractor shall be free to pursue any other remedy 
afforded by the laws of the State of Colorado.  If Contractor does not dispute the City 
Engineer’s or Procurement Services Manager’s decision, ruling, order, or directive or a 
compromise is reached, then Contractor shall sign Form A. 
      
5. Contractor shall pay the City reasonable attorney’s fees and costs associated with 
its failure to comply with any part of this alternate dispute process.   
 
B. All Other Claims: If a dispute, disagreement, or controversy of any kind, other than 
those covered in the Unanticipated Circumstances section of this Contract, arises from or 
is related to the Contract, shall be resolved under the Disputes section in the Contract. 
 
107.29 REMOVAL AND SUSPENSION FOR DEFECTIVE WORK 
 
All work or material which has been rejected shall be remedied or removed and replaced 
in an acceptable manner. Additional compensation will not be allowed for such removal 
and replacement. Any work done beyond the lines and grades shown on the drawings, 
except as herein provided, will be considered as unauthorized and will not be measured 
or paid for.  Work so done may be ordered removed at the Contractor's expense. Should 
the Contractor fail to comply promptly with any order of the Project Manager made under 
the provisions of this paragraph, the Project Manager shall have the authority to cause 
said work to be removed and to deduct the cost from any money due, or to become due, 
from the Contractor.  At any time during the course of construction of this project if the 
provisions of the Plans, Specifications, or Contract provisions are being violated by the 
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Contractor or his employees, the Project Manager shall have the right and authority to 
order all construction to cease or material to be removed, until arrangements satisfactory 
to the Project Manager are made by the Contractor for resumption of the work in 
compliance with the provisions of the Contract. 
 
The Contractor shall promptly remove from the premises all materials and work rejected 
by the Project Manager as failing to meet Contract requirements, whether incorporated in 
the work or not, and the Contractor shall promptly replace and re-execute Contractor's 
own work in accordance with the Contract and without expense to the City and shall bear 
the expense of making good all work of other Contractors destroyed or damaged by such 
removal or replacement. 
 
All removal and replacement work shall be done at the Contractor's expense. If the 
Contractor does not take action to remove such rejected work and materials within ten 
(10) days’ time thereafter, the City may, upon ten (10) days written notice, sell such 
materials at auction or at private sale and retain the proceeds without compensation to 
the Contractor. 
 
107.30 CLEANING UP AND FINAL INSPECTION 
 
The Contractor shall at the completion of the work, remove all rubbish from and about the 
work and all tools, equipment, scaffolding, and surplus materials and shall leave the work 
clean and ready for use. If not completed by Contractor, the City may remove the rubbish 
and surplus materials and charge the cost to the Contractor. 
 
All sewers, conduits, pipes, and appurtenances and all tanks, pump wells, chambers, 
buildings, and other structures shall be kept clean during construction and as the work or 
any part thereof approaches completion, the Contractor shall systematically and 
thoroughly clean and make any needed repairs to them. Contractor shall furnish at 
Contractor's own expense, suitable tools and labor for removing all water and cleaning 
out all dirt, mortar, and foreign substances.  Any undue leakage of water into the 
structures such as to make the work, in the opinion of the Project Manager, fall short of 
first class work, shall be promptly corrected by the Contractor at Contractor's own 
expense. 
 
Cleaning and repairs shall be arranged, so far as practicable, to be completed upon 
finishing the construction work. Notice to begin the final cleaning, and repairing, if such is 
needed, will be given by the Project Manager, who at the same time will make his final 
inspection of the work. The Project Manager will not approve the final estimate of any 
portion of the work until after the final inspection is made and the work is found to be 
satisfactory. 
 
107.31 CUTTING AND PATCHING 
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The Contractor shall do all cutting, fitting, or patching of work that may be required to 
make its several parts fit together or to receive the work of other contractors shown upon, 
or reasonably implied by the Plans and Specifications for the completed Project. 
 
Cold or wet weather conditions that do not permit a permanent asphalt pavement 
replacement will require a minimum 2” bituminous pavement patch prior to opening the 
area to traffic as a temporary measure until the permanent asphalt pavement replacement 
can be installed.  This item shall be incidental to any work requiring such removal of 
asphalt and will be considered to be included in the unit price of the related item of work. 
 
Any cost caused by defective or ill-timed work shall be borne by the Contractor. 
 
The Contractor shall not endanger any work by cutting, digging, or otherwise and shall 
not cut or alter the work of any other Contractor without the consent of the Project 
Manager. 
 
107.32 FINAL TESTS 
 
After completion of the work, the Contractor shall make any and all tests required by the 
Specifications or by municipal, state, or federal regulations, and where so provided in said 
regulations shall furnish the City with certificates of inspection by the applicable regulatory 
bodies.  The Contractor shall also make all tests required by the National Board of Fire 
Underwriters for the purpose of determining insurance rates or other protection of the City 
or the public. 
 
107.33 CORRECTION OF WORK AFTER FINAL PAYMENT 
 
Neither the final payment nor any provision in the Contract Documents shall relieve the 
Contractor of the responsibility for negligence or faulty materials or workmanship within 
the extent and periods provided by law and by this Contract. 
 
107.34 NO WAIVER OF LEGAL RIGHTS 
 
Upon written notice that the Contractor considers all work complete, the Project Manager 
will make a pre-final inspection with the Contractor and will notify the Contractor in writing 
of incomplete or defective work revealed by the inspection.  The Contractor shall promptly 
remedy such deficiencies. 
 
After the Contractor has remedied all deficiencies to the satisfaction of the Project 
Manager and delivered all construction records including record drawings, maintenance 
and operating instructions, schedules, guarantees, bonds, certificates of inspection and 
other documents (all as required by the Contract Documents), the Contractor will be 
promptly issued a Certificate of Completion by the Project Manager stating that the work 
is acceptable. 
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Upon completion of the Contract, the City will make final inspection and notify the 
Contractor of acceptance.  Final acceptance shall not preclude the City from correcting 
any measurement, estimate, or certificate made before or after completion of the 
Contract, nor from recovering from the Contractor or Surety, or both, overpayments 
sustained because the Contractor failed to fulfill the obligations under the Contract.  
 
The Contractor shall be liable to the City for latent defects, fraud, or such mistakes as 
may amount to fraud, or as regards the City’s rights under any warranty or guarantee. 
 
For all non-federally funded projects, the following additional requirements shall apply: 
 
(a) All work shall be constructed in compliance with standard construction codes, and 
all materials and workmanship must be guaranteed for a period of two years from the 
date of final acceptance. If any defect in the work in violation of the foregoing warranty 
arises, Contractor shall, upon receipt of written notice of such defect, promptly furnish, at 
no cost to the City, design and engineering, labor, equipment, and materials necessary 
to correct such defect and cause the Work to comply fully with the foregoing warranty and 
Contract Documents. This obligation shall survive both final completion of and final 
payment for the Work.  The City shall not be invoiced for any of costs of warranty work, 
and Contractor shall not be entitled to submit any claim for an increased fee arising 
therefrom. The Contractor guarantee period (two-year warranty period) will not begin until 
the Contract is 100 percent complete, as determined by the Project Manager.  
Acceptance of the 100 percent complete work shall be requested in writing by the 
Contractor.  Any item requiring repair and/or replacement prior to expiration of the two-
year warranty period shall be guaranteed for a period of one-year after the date of said 
correction or repair or for the remainder of the two-year warranty period, whichever is 
longer. 
 
(b) In placing orders for equipment, the Contractor shall purchase such equipment 
only under a written guarantee from the respective manufacturers that the equipment 
supplied will function satisfactorily as an integral part of the completed Project in 
accordance with the Plans and Specifications.  Furthermore, the Contractor shall require 
that the manufacturer agree in writing at the time an order of equipment is placed that 
manufacturer will be responsible for the proper functioning of the equipment in 
cooperation with the Contractor, and that whenever necessary during the installation 
period or tuning up period following construction period, the manufacturer will supply 
without additional cost to the City, such superintendence and mechanical labor and any 
adjustments and additional parts and labor needed to make the equipment function 
satisfactorily, even if the same was not shown on approved shop drawings. 
 
107.35 ACCEPTANCE 
 
(a) Partial Acceptance. If, during the performance of the project, the Contractor 
satisfactorily completes a unit or portion of the Project, such as a structure, an 
interchange, or a section of road or pavement that can be used advantageously for traffic, 
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the Project Manager may make final inspection of that unit. If the Project Manager finds 
that the unit has been satisfactorily completed in compliance with the Contract, the 
Contractor may be relieved of further responsibility for that unit except as otherwise 
provided in these general provisions. Partial acceptance shall not void or alter any of the 
terms of the Contract. 
 
(b) Final Acceptance. Upon notice from the Contractor of presumptive completion of 
the entire Project, the Project Manager will make an inspection. If the work provided for 
by the Contract has been satisfactorily completed, that inspection shall constitute the final 
inspection and the Project Manager will notify the Contractor in writing of final acceptance 
indicating the date on which the Project was inspected and accepted. 
 
If the inspection discloses any unsatisfactory work, the Project Manager will give the 
Contractor a written list of the work needing correction. Upon correction of the work, 
another inspection will be made. If the work has been satisfactorily completed, the Project 
Manager will notify the Contractor in writing of the date of final inspection and acceptance. 
Final acceptance under this subsection does not waive any legal rights contained in the 
No Waiver of Legal Rights section of this Contract. 
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 – PAYMENTS AND ACCEPTANCE OF WORK 

108.00 PAYMENTS AND RETAINAGE 
 
Payments will be made, and required retainage withheld if applicable, in accordance with 
this section as the work progresses at the end of each month or as soon thereafter as 
practicable in compliance with C.R.S. Title 24, Article 91, on statements made and 
approved by the Project Manager. In preparing statements, only completed work will be 
taken into consideration. No payment will be made for materials in storage and/or 
delivered to the site, unless otherwise approved by the City. 
 
Payment for work performed by the Contractor under the Contract Documents will be 
made at the approved unit price or lump sum price for each of the several items as listed 
in the proposal and measured as hereinafter specified. Such payment shall compensate 
the Contractor for all costs in connection with furnishing all labor, equipment and material 
required and performing the operations necessary to complete the item in accordance 
with the Contract Documents. All incidental work essential to the completion of the Project 
in a workmanlike manner, and including cleanup and disposal of waste or surplus 
material, shall be accomplished by the Contractor without additional cost to the City. The 
cleanup and disposal of waste or surplus material shall be performed during construction 
or as soon after as is reasonably possible in order to better maintain the aesthetics and 
safety of the construction area. Payment will be made for the actual quantities constructed 
or installed, unless otherwise noted in these Contract Documents. However, any changes 
to plan quantity must be approved through proper Change Order procedures, said 
quantities being measured as specified in the Contract Documents. 
 
(1) If the Contract exceeds one hundred fifty thousand dollars ($150,000.00), and is 
for the construction, alteration, or repair of any highway, public work, or public 
improvement, structure, and the Contractor has provided Performance and Payment 
Bonds: the City shall authorize partial progress payments of the amount due under this 
Contract monthly, or as soon thereafter as practicable, to the Contractor, if the Contractor 
is satisfactorily performing the Contract. If the City finds that satisfactory progress is being 
achieved during any period for which progress is to be made, the City may authorize 
payment to be made in full without withholding retainage. However, if satisfactory 
progress has not been made, the City  may retain a maximum of ten percent (10%) of the 
amount of the requested payment until satisfactory progress is achieved. When the work 
is substantially complete, the City may retain from the remaining unpaid balance that 
amount the City Procurement Services Manager, at the advice of the Project Manager, 
considers adequate for protection of the City, suppliers, subcontractors, laborers, 
vendors, etc., provided that such retainage shall not exceed five percent (5%) of the 
amount due, and shall release to the Contractor all the remaining funds associated with 
completed and acceptable work. 
 
If satisfactory progress has not been made the withheld percentage of the Contract price 
of any such work, improvement, or construction shall be retained on an invoice-to-invoice 
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basis and shall not be cumulative. In other words, if the Contractor is not performing 
satisfactorily the City will hold ten percent (10%) of what is actually due to the Contractor. 
For example, if the Contractor is behind schedule and has successfully completed fifty 
percent (50%) of the work, the City will only pay forty percent (40%) of the invoice, 
withholding ten percent (10%) of what is due until the Contractor gets back on schedule.  
 
(2) Whenever a Contractor receives payment pursuant to this section, the Contractor 
shall make payments to each of the subcontractors of any amount actually received which 
were included in the Contractor’s request for payment to the City for such subcontracts.  
The Contractor shall make such payments within seven (7) Calendar Days of receipt of 
payments from the City in the same manner as the City is required to pay the Contractor 
under this section if the subcontractor is satisfactorily performing under the Contract with 
the Contractor.  The subcontractor shall pay all suppliers, sub-subcontractors, laborers, 
and any other persons who provide goods, materials, labor, or equipment to the 
subcontractor any amounts actually received which were included in the subcontractor’s 
request for payment to the Contractor for such persons, in the same manner set forth in 
this subsection (2) regarding payments by the Contractor to the subcontractor.  If the 
subcontractor fails to make such payments in the required manner, the subcontractor 
shall pay those suppliers, sub-subcontractors, and laborers interest in the same manner 
set forth in this subsection (2) regarding payments by the Contractor to the subcontractor.   
 
At the time a subcontractor submits a request for payment to the Contractor, the 
subcontractor shall also submit to the Contractor a list of the subcontractor’s suppliers, 
sub-subcontractors and laborers.  The Contractor shall be relieved of the requirements of 
this subsection (2) regarding payment in seven (7) days and interest payment until the 
subcontractor submits such list.  If the Contractor fails to make timely payments to the 
subcontractor as required by this section, the Contractor shall pay the subcontractor 
interest as specified by Contract or at the rate of fifteen percent (15%) per annum, 
whichever is higher, on the amount of the payment which was not made in a timely 
manner.  The interest shall accrue for the period from the required payment date to the 
date on which payment is made.  Nothing in this subsection (2) shall be construed to 
affect the retention provisions of any Contract. 
 
(3) If the Contractor is not progressing in accordance with the Project Schedule or not 
performing quality work in accordance with the specifications, the City Procurement 
Services Manager, at the advice of the Project Manager may withholding retainage up to 
and including ten percent (10%) of the total contract amount. 
 
108.01 PAYMENTS WITHHELD PRIOR TO FINAL ACCEPTANCE 
 
The City may withhold or nullify the whole or part of any certificate of payment to such 
extent as may be necessary to protect it from loss caused by:  
 
(a) Defective work not remedied.  
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(b) Claims filed or reasonable evidence indicating probable filing of claims by other 
parties against the Contractor.  
 
(c) Failure of the Contractor to make payments properly to subcontractors or for 
material or labor.  
 
(d) Damage to another contractor. 
 
When the above grounds are removed, payment will be made for amounts withheld 
because of them. 
 
108.02 ACCEPTANCE OF FINAL PAYMENT  
 
If the work is finally accepted by Project Manager under the terms and conditions of the 
Contract the entire balance found by the Project Manager to be due the Contractor, 
including the retained percentage, less any retention based on; (1) the Project Manager's 
estimate of the fair value of the claims against the Contractor; and (2) the cost of 
completing the incomplete or unsatisfactory items of work with specified amounts for each 
incomplete or defective item of work; and (3) retentions required by law, shall be due and 
payable to the Contractor. The date of completion is the date as specified in the Certificate 
of Completion issued by the Project Manager.  
 
Upon completion of the work under the Contract and before the Contractor will receive or 
be paid for the Project Manager's final statement, the City Procurement Services Division 
shall post a notice in the Colorado Springs Gazette that the City has accepted such work 
as completed according to the Plans and Specifications and rules set forth in the Contract; 
that the Contractor is entitled to final settlement; that after the date specified in the Notice, 
the City will pay the full balance due under the Contract; and that persons having claims 
for labor or material furnished the Contractor must present their claim to the City 
Procurement Services Division prior to the date specified for such payment.  Nothing 
herein shall be construed as relieving the Contractor and the Sureties on the Contractor's 
bonds from any claim or claims for work or labor done or materials or supplies furnished 
in the execution of the Contract. 
 
The making and acceptance of the final payment shall constitute a waiver of all claims by 
the Contractor against the City. 
 
If, after the work has been substantially completed, full completion thereof is materially 
delayed through no fault of the Contractor, and the Project Manager so certifies, the City 
may, upon Certificate of Completion by the Project Manager, and without terminating the 
Contract, make payment of the balance due for that portion of the work fully completed 
and accepted. Such payment shall be made under the terms and conditions governing 
final payment, and acceptance of the payment shall constitute a waiver of all claims by 
the Contractor but acceptance of the work shall not constitute a waiver of City claims 
against the Contractor. 
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Advertising for Final Payment and processing of the Final Pay Request shall not take 
place until after the Contractor has submitted Sales and Use Tax Forms to the City and 
said forms have been reviewed and approved by the City Sales Tax Office. 
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This section contains Special Construction Terms and Conditions (Special Provisions) 
that are applicable on the project.  In the event the terminology of the Special Provisions 
listed herein conflicts with the terminology in the “CITY OF COLORADO SPRINGS 
ENGINEERING DIVISION STANDARD SPECIFICATIONS”, latest edition, the Special 
Provisions listed herein will take precedence. 
 
Failure to comply with the following specifications will result in a no-cost, immediate work 
stoppage, with no additional time allowance granted.  No work shall take place until the 
work stoppage is lifted. 
 

 DESCRIPTION OF WORK 

The work to be done by the Contractor shall consist of but is not necessarily limited to: 

 Removal and replacement of: 
o sidewalks 
o street crosspans 
o pedestrian curb ramps 
o curb and gutter 
o driveways 
o stormwater inlets 
o patterned concrete cover 
o minor drainage structures 
o pedestrian signal push buttons 
o asphalt patching 

 Protection or replacement of: 
o fencing 
o retaining walls 
o landscaping 

 Removal of obstructions 

 Minor utility relocation and/or adjustment 

 Grading, soil scarification, moisture control, backfill and compaction 

 Plantings 

 Disposal of surplus or waste materials 

 Stormwater and erosion control management 

 Temporary traffic control 
 
This work shall include restoration of all areas disturbed by construction activities to a 
condition equal to or better than the pre-construction condition. The Contractor shall 
obtain all permits and furnish all transportation, materials, tools, equipment, labor and 
supplies as necessary to complete in a competent manner the improvements as shown 
and specified in these documents. 
 
Work required to construct items in this contract shall be performed in a safe, careful, and 
orderly manner with due consideration given to protection of adjoining property, the 
public, and project personnel.  Any damage to streets, utilities, public or private property, 
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or the bench marks and construction staking due to the negligence of the Contractor, shall 
be repaired and restored to its original condition by the Contractor at their expense to the 
satisfaction of the City Public Works Operations and Maintenance Division Program 
Supervisor (Project Manager).  It will be the Contractor’s responsibility to ensure that 
areas not in conflict with new work are not disturbed or damaged during the construction 
process. 
 
Excavation will not be paid for separately but shall be included in the unit price of the work 
unless otherwise stated. 
 

 SAFETY 

At a minimum, Contractor shall adhere to the City’s Contractor Safety Program. 
Contractor shall submit a safety plan to the Project Manager annually for approval prior 
to starting work.  
 
Contractor is responsible for safety on the job site including compliance with Occupational 
Safety and Health Administration (OSHA) requirements applicable to the work. The City 
will be held harmless of Contractor negligence in matters of safety in the work area. 
 
Minimum Personal Protective Equipment (PPE) to be worn by all project personnel 
include hardhat, clean reflective safety vests (Class II minimum), safety-toe footwear, eye 
protection (per OHSA), and hearing protection (per OSHA). 
 
Metal stakes used to support concrete forms shall be protected with safety caps designed 
to provide impalement protection such as those containing steel reinforcement. 
“Mushroom style” caps are not acceptable. Caps shall be in place any time there is not 
active work in the area and at the end of the workday. 
 
Contractor shall adhere to all state and local requirements regarding the COVID-19 health 
pandemic including but not limited to social distancing, face coverings, hygiene, and 
cleanliness. Reference current governing orders for requirements. 
 

 PROGRESS AND COMPLETION 

The work shall commence after the issuance of the Notice to Proceed for each task order 
as agreed to by the Project Manager and the Contractor.  
 
Contractor shall be required to submit a schedule for completion of all assigned work and 
attend a bi-weekly contractor meeting at the City’s Operations and Maintenance Division 
(O&M) Facility located at 688 Geiger Court in Colorado Springs, or virtually as directed 
by the Project Manager.  At these meetings, the Contractor shall provide a written 
schedule update indicating areas of work planned, identified by street for the following 
fourteen (14) days and overall project status.  
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The Contractor shall submit a list of streets where work will be performed to the Project 
Manager for review and approval on a weekly basis prior to starting work in these areas. 
This list shall be submitted one (1) week in advance of work to be performed. 
 
Additional work assignments will not be awarded if work progress is behind schedule in 
prior work areas; or Contractor has not demonstrated that they have available crews, 
equipment, etc. to successfully complete additional work in the specified time frame; or 
Contractor has not demonstrated the ability to complete the work in a timely fashion while  
meeting specifications.  The Contractor shall keep the Project Manager informed of their 
ability to accept additional work assignments.  
 
If the Contractor feels they cannot start and finish work within the task order period of 
performance requirements, they should not accept the task order. If a Contractor is not 
performing within the task order period of performance, the City reserves the right to 
assign any unfinished work to another Contractor, as deemed necessary, to maintain the 
overall program production schedules. 
 

 DRAINAGE AND EROSION CONTROL 

It is the Contractor’s responsibility to maintain necessary protective measures in 
compliance with the City Drainage Criteria Manual (DCM), Stormwater Policy 
Clarifications, and Stormwater Construction Manual. Illicit discharges to the MS4 
(Municipal Separate Storm Sewer System) are prohibited unless permitted through the 
Colorado Discharge Permitting System.  Contractor shall obtain a copy of and follow the 
stipulations of the City MS4 permit, City DCM, Stormwater Policy Clarifications, and 
Stormwater Construction Manual.  All these items can be downloaded from the City’s 
Stormwater Enterprise website located here: 
 
https://coloradosprings.gov/stormwater?mlid=35686 
 
Contractor shall be responsible for obtaining all state and local storm water discharge 
permits for the work as required. 
 
The Contractor shall provide for the drainage of storm water and water as may be applied 
or discharged on the site in performance of the work in accordance with the City DCM 
and Stormwater Construction Manual.  Drainage and construction control measures shall 
be adequate to prevent damage to the work, the site, and adjacent property. Any damage 
done during storm flows or snow melt to temporary or partially completed work or resulting 
from the Contractor’s operations shall be repaired at the Contractor’s expense. 
 
The Contractor shall prevent the pollution of drains and watercourses by sanitary waste, 
sediment, debris, concrete washouts, sawcutting discharge, or other substances resulting 
from this work using approved construction control measures.  Contractor shall clean up 
and isolate such materials on a continuing basis to prevent risk of washing into drainage 
ways.  Contractor is responsible for routine maintenance of all construction control 
measures. 

https://coloradosprings.gov/stormwater?mlid=35686
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Installation and maintenance of proper construction control measures and work methods 
to ensure compliance with the City MS4 permit and the City DCM shall be incidental to 
the work and not be paid for separately except for bid items defined in the Measurement 
and Payment Contract Schedule. 
 
If any work area is deemed to be in violation of the City’s MS4 permit or City DCM, all 
work shall be stopped at the discretion of the Inspector or Project Manager and the 
Contractor shall take all necessary measures to bring the site within compliance 
immediately at no additional cost to the City. Any work performed by the Contractor when 
violations of the City MS4 permit or City DCM are present anywhere within the total work 
limits will not be paid for by the City. 
 
The City’s Stormwater Enterprise may perform routine inspections of the project at any 
time. Violations or Illicit Discharges noted by the City Stormwater Enterprise Inspector 
shall be addressed immediately, with no project work being performed, until all violations 
have been sufficiently addressed to the City’s Stormwater Enterprise Inspector’s 
approval. 
 

 CONCRETE WASHOUT CONTAINERS 

Concrete washout containers shall consist of a prefabricated (steel) watertight multi-use 
container designed to contain liquid concrete washout wastewater, solid residual concrete 
waste from washout operations, and residue from saw cutting. Minimum capacity 
including freeboard shall be 440 gallons.  
 
Concrete waste, liquid and solid, shall not exceed two-thirds (2/3) the storage capacity of 
the washout container. Capacity should be checked daily, especially during and 
immediately following storm events to prevent overflow. No concrete work shall be 
performed by the Contractor if the concrete washout/s are at capacity requiring 
maintenance. Material that inadvertently spills onto the ground shall immediately be 
cleaned from the surface and disposed of properly. 
 
Concrete washout containers cannot be moved when they contain liquid unless they have 
been covered using a water-tight manufactured lid or during routine maintenance. All 
liquid and solid wastes, including contaminated sediment and soils generated from 
concrete washout shall be hauled away from the site in a water-tight container and 
disposed of off-site in an appropriate manner. 
 
Concrete washout containers placed on the street require secondary containment 
consisting of an impermeable synthetic liner (thick plastic, tarp) beneath the entire 
container and perimeter control (rock socks) extending at least fifteen (15) feet to the 
downstream side of the washout container. 
 
Conspicuous signage made of plywood, aluminum, or steel shall be placed at the washout 
using letters at least three inches (3) inches tall with the words “Concrete Washout.” 
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 CONCRETE CONSTRUCTION REQUIREMENTS 

 
C.6.1 MIX DESIGN APPROVAL 

All concrete and controlled low strength materials (CLSM) mix designs shall be 
approved in writing by the City Construction Manager prior to use on the project. 
Approved concrete mix designs can be found on the City’s website under Engineering 
Criteria Manuals & References. It is the Contractor’s responsibility to ensure concrete 
and CLSM delivered to the project are approved mixes. Any work performed using 
concrete or CLSM mixes not approved at the time of placement will not be paid and 
shall be removed at the Contractor’s expense. Any loads of concrete delivered with 
missing batch mix data printed on the delivery ticket will be rejected and will not be 
paid for. 

 
C.6.2 FORMWORK AND FINISH 

Curb faces shall be constructed with forms and never hand-poured or hand-formed.  
Stakes shall be removed after completing the pour, including portions of the stakes 
that break off below the finished surface.  Curb faces, top of curb and back of curb 
faces shall be straight and true.  Any deviations in these alignments greater than three-
eighths (3/8) inch in ten (10) feet will be removed and replaced at the Contractor’s 
expense. 
 
Curb and gutter shall be poured separately from sidewalks, pedestrian ramps, and 
driveways to create a cold joint. Curb and gutter shall be poured monolithically with 
squared returns and/or crosspans. 
 
Steel reinforcement, when required, shall be properly tied off to forms or placed on 
chairs. Concrete dobies are not allowed. Reinforcement shall not be wet set or 
pressed into plastic concrete but shall be formed and tied off properly prior to 
placement of concrete. Minimum cover on all reinforcement shall be 2 inches. 

 
Finishing agents can only be applied with the use of a pressurized can with sprayer 
attachment which atomizes the product into a fine spray or mist.  Contractor shall not 
apply the agent to concrete surfaces using a hose or by “blessing” the concrete 
surface with the use of “flicking a brush” or “spraying from a water bottle”. Water shall 
not be added to the surface of concrete to assist in finishing operations. If concrete 
surfaces are treated inappropriately as described above, this concrete shall be 
removed and replaced at the Contractor’s expense. 

 
Concrete surfaces shall have a smooth broom finish (less than 1/32” grooves) applied 
within a straight, uniform technique. Surfaces with a grooved finish deeper than one-
thirty-second (1/32) inch shall be removed and replaced at the Contractor’s expense. 
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Construction tool joints in flatwork shall be one-eighth (1/8) inch wide and one-quarter 
(1/4) of the flatwork depth.  These joints are to be either hand-tooled while still wet, or 
saw-cut as soon as possible after initial set, but no more than two hours after initial 
set. If shims are used to keep curb head forms separated during concrete placement 
operations, these shims must be removed and never allowed to be lost in the concrete 
pour. 

 
White-colored curing compounds shall be applied immediately after surface water has 
disappeared, or as otherwise recommended by the manufacturer.  White-colored 
curing compound shall completely cover 100 percent of all exposed surfaces creating 
a uniformly sealed surface. 

 
C.6.3 PROTECTION OF WORK 

Concrete shall achieve a minimum compressive strength of 3,200 psi determined by 
information cylinders prior to opening to traffic or placing adjacent asphalt patching.  
In no case shall traffic be allowed across new concrete prior to a minimum of forty-
eight (48) hours after placement of said concrete.  Informational cylinders shall be cast 
and cured in a field environment prior to compression strength testing. This 
compressive strength testing will be included in the Quality Assurance program. 
  
All concrete, prior to completion of the final punchlist for the segment, shall be 
protected from foreign markings or graffiti. Examples include, but are not limited to 
scrapes, writings, bike tires, foot traffic, and any heavy object that would create an 
imperfection. In the event of foreign markings or graffiti the replacement or repairs 
shall be made by the Contractor at no additional cost unless otherwise determined by 
the Project Manager. 

 
Work that deviates from the Contract will require removal and replacement of affected 
work, as determined by the Inspector.  No additional payment shall be made for this 
replacement work. 

 
 PEDESTRIAN CURB RAMP CONSTRUCTION 

The Contractor is responsible for understanding and adhering to City requirements for 
construction of pedestrian curb ramps. The Contractor shall always have hard copies of 
the City Standard Drawing D-8 on the project site for reference. 
 
The Contractor shall use a smart level two (2) foot in length throughout construction of 
pedestrian curb ramps to confirm slopes are compliant with City Standard Drawing D-8. 
Prior to acceptance for payment, the Inspector will use a two (2) foot smart level to verify 
all slope measurements. Smart levels shall be calibrated regularly and shall be used in 
percentage mode. In the event of discrepancy between the Contractor and Inspector 
smart level measurements, the Inspector’s smart level measurements shall take 
precedence. 
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The entirety of the walkable concrete surface including but not limited to the ramp, turning 
space, curb head at the base of the ramp and gutters shall be compliant with maximum 
slopes shown on City Standard Drawing D-8 with zero tolerance. The Contractor is 
encouraged to construct slopes less steep than the requirements to increase likelihood 
that finished slopes will be acceptable. Surfaces found to be non-compliant shall be 
removed and replaced at the Contractor’s expense. 
 
If the Contractor believes it is not feasible to construct curb ramps with slopes that meet 
the requirements of City Standard Drawing D-8 due to existing site conditions such as 
existing steep running slopes, the Contractor shall notify the Inspector. Any work 
performed under the assumption that an exception to the requirements of City Standard 
Drawing D-8 will be granted is done at the risk of the Contractor. 
 

 COLD WEATHER PROTECTION 

The Contractor is responsible for the strength and quality of concrete placed during cold 
weather. 
 
Cold Weather is defined by ACI 306 as a period of more than three successive days 
where the average daily outdoor temperature drops below 40 degrees Fahrenheit (F). 
The average daily temperature is determined by averaging the highest and lowest 
temperature during the day (midnight to midnight).  
 
Subgrade shall be unfrozen (above 32 degrees F), free of snow, ice, and standing water 
before placement.  Metal form work shall not be less than 35 degrees F.  
  
During periods of cold weather, the Contractor shall provide additional controls for 
concrete placement. The Contractor shall submit a Cold Weather Concrete Plan (Plan) 
to include the following: 
 

1) Procedure for protecting the subgrade from freezing, frost, and 
accumulation of ice and/or snow on forms and reinforcement.  

2) Concrete production and transportation modifications.  
3) Method for maintaining and monitoring temperature during placement and 

curing. 
4) Types of coverings, insulation, housing, and/or heating to be provided.  
5) Procedure for measuring, recording, and reporting, to the City, concrete 

temperatures during production and curing.  
6) Procedure for preventing drying during windy conditions.   
 

The Plan shall be submitted to and approved by the Project Manager prior to placing 
concrete in Cold Weather as defined above. This Plan shall be provided once per season 
prior to temperatures dropping into the Cold Weather range. Any concrete placed in Cold 
Weather conditions prior to the Plan being submitted and approved shall be removed and 
replaced at the Contractor’s expense regardless of compressive strength testing results. 
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Minimum temperature of concrete as placed and maintained during the production period 
shall be fifty (50) degrees F. The concrete surfaces will be enclosed and heated with 
artificial heat maintaining a minimum of fifty (50) degrees F and a maximum of 75 degrees 
F until concrete has reached a compressive strength of 3,200 psi, based on maturity 
method or the average of two field cure cylinders. At no time shall concrete be placed 
when the ambient temperature at the work area is below 32 degrees F. 
 
Cold weather protection required to perform work shall not be paid for separately but shall 
be included in the unit price of the work being performed. 
 

 WORK IN BAD WEATHER 

The Project Manager shall have the authority to suspend the work wholly or in part that 
may be subject to damage in the Project Manager’s opinion due to climactic conditions, 
for such period as he may deem necessary. This shall not entitle the Contractor to 
additional compensation for down time or delay. The Project Manager will make every 
effort to provide as much notice as possible in anticipation of work stoppages due to 
climactic conditions. 
 

 CONCRETE FORM INSPECTIONS 

The City requires a Concrete Form Inspection prior to placing concrete to help ensure 
proper line and grade of new work. This in no way relieves the Contractor of responsibility 
to construct work in accordance with the Contract Documents.  It is the Contractor’s 
responsibility to complete required work and to schedule inspections during normal 
working hours Monday through Friday and not on holidays.  The Contractor shall submit 
a request to the Project Manager at least 48 hours in advance of any work outside these 
times including weekends, holidays, and nights. There is no guarantee that an Inspector 
will be available for the day(s) requested or that the request will be approved. Work shall 
only proceed if an Inspector is present.  
 
The City will not entertain any requests for time extensions for delays caused by the 
Contractor’s failure to properly notify the Inspector of a required inspection or the 
Contractor’s failure to complete the required work by the time of the scheduled inspection. 
It is the Contractor’s responsibility to adhere to the grade and line requirements set forth 
in the Contract Documents for all concrete installations.  Inspection and approval of form 
work shall not relieve the Contractor from achieving these requirements.  The Contractor 
shall be responsible for removing and replacing any work installed not meeting required 
line, grade, and specifications as determined by the Inspector.  There will be no additional 
payment for this removal and replacement work.  
  

 WORK AREA AND RESTORATION 

The Contractor shall confine the work activities to the public right of way.  Any additional 
work area required within adjoining private properties must be acquired by the Contractor 
by written permission from the property owner.  The Contractor shall restore any damage 
or disruption to other properties utilized in the performance of this project to an equal or 
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better than pre-construction condition at no cost to the City.  The Contractor shall hold the 
City harmless from any claims to damage or disruption of private property. 
 
Contractor personnel shall not enter upon private property without written consent of the 
landowner.  The Contractor shall provide the Project Manager with a copy of the written 
permission.  The City will be held harmless of Contractor negligence in matters of 
trespassing. 
 
The Contractor shall limit their work activities such that at no time shall any removal and/or 
construction activities occur simultaneously on opposite sides of a street in any given 
block unless explicitly approved by the Project Manager.  
 
Upon completion of the work on a given street or street segment, the Contractor shall 
remove and completely dispose of all refuse materials, dirt, etc., to leave the street in a 
neat and clean condition.  After completing concrete operations, all sidewalks, driveways, 
and other hard surfaces affected by the work shall be hand swept and/or air blown using 
a leaf blower.  This work shall not be paid for separately but shall be included in the unit 
price of work being performed.  All excess materials shall be disposed of by approved 
means and complying with all local, state, and federal codes, ordinances and laws. 
 
The City regards professional organization, cleanliness, and appearance of the work site 
of utmost importance. The Contractor shall accomplish all incidental work essential to the 
completion of the project in a competent manner, including cleanup and disposal of waste 
or surplus material without additional cost to the City.  The cleanup and disposal of waste, 
trash or surplus material shall be performed every day to maintain the safety and 
aesthetics of the construction area. 
 
All site restoration including, but not limited to, grading, seeding, sodding, replacing 
sprinkler lines and heads, and replacing landscape rock up to two (2) feet outside the 
limits of work shall be incidental to the work. Restoration outside the two (2) foot limit shall 
be at the Contractor’s expense unless the Project Manager has directed additional work 
to be performed. 
 

 ASPHALT PAVEMENT REPAIRS (PATCHING) 

Reference City Standard Drawing D-3 and the Pikes Peak Region Asphalt Paving 
Specifications for requirements of asphalt pavement repair adjacent to new concrete. 
Asphalt patching material shall have a minimum surface temperature of 235 degrees F 
when delivered and 190 degrees F after the compaction process is completed.  Asphalt 
patching materials below this temperature shall be removed and replaced at the 
Contractor’s expense.  No payment will be made for this rejected material or the work to 
remove it. 
 
Asphalt patching material shall only be placed when the ambient temperature is forty (40) 
degrees F or above. Approval for asphalt patching placement at temperatures below forty 
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(40) degrees F shall only be accomplished in emergency situations and upon written 
approval of the Project Manager. 
 
Diesel fuel shall not be used as a cleaning/release agent. Violation of this provision will 
result in Contractor discipline up to and including termination of the Contract. 
 

 REMOVAL AND DISPOSAL OF EXISTING ELEMENTS 

The Contractor shall remove from the project site all materials that conflict with or are not 
needed in the finished product including but not limited to existing sidewalks, curb and 
gutter, asphalt pavement, concrete rubble, landscape timbers and elements, abandoned 
utilities, trees, fencing, stumps, unsuitable backfill material and other debris. 
 
The Contractor shall use appropriately designed and sized equipment to remove and haul 
disposal materials, to maintain safe conditions for the public and nearby properties.   
 
Disposed materials shall be hauled to a legal disposal site.  The Contractor shall abide 
by all federal, state, and local government requirements for hauling and disposal of 
materials. 
 

 REMOVAL AND REPLACEMENT OF SPRINKLER SYSTEM 

Where required by the work, existing sprinkler heads and related fittings and tubing shall 
be removed and replaced as close as possible to the original locations.  All sprinkler 
heads and fittings shall be salvaged and reused unless damaged.  It is the Contractor’s 
responsibility to coordinate with the property owner to determine the pre-construction 
condition of the system.  Damaged items shall be replaced with the same type and quality, 
or better, as the original item.  After assembly, the sprinkler system shall be tested for 
leakage and proper operation. The system shall be drained after testing if work is 
performed beyond the irrigation season. This work shall not be paid for separately but 
shall be included in the unit price of the work being performed. 
 

 PROTECTING AND REMOVING PLANTINGS 

The Contractor shall protect all existing trees, shrubs, sod, and other plantings from root 
structure or surface damage.  Prior to performing any tree trimming or removal operations 
the Contractor shall notify the City Forester’s office at (719) 385-5942. Unnecessary 
damage to plants or trees will subject the Contractor to full replacement of those plantings 
at the Contractor’s expense as determined by the Project Manager. In all cases, the 
proper planting season shall be observed to assure proper establishment and growth of 
the plantings. 
 
Where plantings are in conflict with new work, as determined by the City Forester 
(plantings in the public right-of-way) or Inspector or owner (plantings on private property), 
the Contractor shall remove the planting using a locally licensed tree trimming service 
approved by the Project Manager to perform this work as necessary. Tree branches shall 
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be trimmed back to the trunk, all around, to a minimum height of 8’ above the adjacent 
walkway. 
 
At the discretion of the Project Manager, and upon approval of request by the Contractor, 
the City will remove conflicting trees and plantings with trunk caliper 4-inches or larger 
prior to the Contractor beginning work in the area. The cost of these removals will be 
covered by the City and not the Contractor. 
 
Trimming or removal of vegetation and trees shall not be paid for separately but shall be 
included in the unit price of work being performed. 
 

 SOIL CONDITIONS 

The Contractor assumes all risks associated with surface and subsurface soil conditions 
encountered in performing the work; including the risk that actual conditions may result in 
the Contractor performing more or less work than originally estimated. The Contractor is 
responsible for all exploratory excavations and soil tests. 
 
The Contractor shall utilize all suitable excavated material as approved by the Inspector 
for raising grades and backfilling the new construction.  Additional imported materials 
necessary for stabilization within the first six (6) inches of depth below the new 
construction will not be paid for separately but shall be included in the unit price of the 
work. 
 
If additional import material is required for stabilization beyond six (6) inches in depth, the 
Contractor shall notify the Inspector and obtain approval prior to proceeding with the 
additional excavation and backfill. This work will be paid for using contract unit prices for 
the approved material. 
 

 CONTRACTOR SUBMITTALS 

Submittals for design, testing and shop drawings shall be in conformance with Section 
108.19 “Shop Drawings and Submittals” and 108.21 “Materials” of the City Standard 
Specifications.  One hard copy and a duplicate electronic copy of submittals (via email) 
shall be provided to the Project Manager.  The Project Manager will review shop drawings 
and submittals and return comments within seven (7) working days.  Failure of the 
Contractor to deliver submittals in sufficient time for the Project Manager’s review shall 
not constitute a delay on the part of the City.  Shop drawings and submittals include at 
least the items listed below, and any other additional submittals which may be required 
by the Project Manager: 
 

1. Concrete and Asphalt Mix Designs 
2. Joint Sealant Materials 
3. Traffic Control Plan 
4. Job Hazard Analysis’s 
5. Pre-Job Safety Briefing 
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6. Equipment Safety Inspection Sheet  
7. Fencing Materials 
8. Material Certificates (reinforcing steel, herbicide, expansion material) 
9. Topsoil mix 
10. Seed mix 
11. White Colored Concrete Curing Compound 
12. Inlet Grates and Frames 

 
 POTENTIAL PERMITS 

The table below is a list of potential permits or submittals required for the project. The 
Contractor shall verify this list and identify any additional permits needed to construct the 
project. The Contractor is responsible for obtaining copies of and complying with all 
permits obtained by others that pertain to this project. 
 

 
Permit 

 
Permitting Agency 

Responsibility to 
Obtain Permit 

Air Quality Permit 
El Paso County/ Colorado Department of 

Public Health and Environment 
Contractor 

CDPHE Stormwater 
Construction Permit 

Colorado Department of Public Health and 
Environment 

Contractor 

Excavation Permit City of Colorado Springs Contractor 
Concrete Permit City of Colorado Springs Contractor 

City Forester’s Permit City of Colorado Springs Contractor 
Traffic Control Permit City of Colorado Springs Contractor 
Grading and Erosion 

Stormwater Quality Plan 
City of Colorado Springs Contractor 

 
The Contractor shall be responsible for investigating and assessing the requirements for 
all necessary environmental/drainage/construction permits. The Contractor shall furnish 
a written list of all permits required for the proper completion of each work assignment.  
The list shall clearly identify the type of permits that must be obtained before work on any 
phase of work can be started. Copies of permits obtained shall be submitted to the Project 
Manager. The Contractor shall comply with all conditions of the permits during 
construction.  Permit fees for the City of Colorado Springs permits are waived for this 
project. The Contractor shall pay the fees for all other permits. City and/or other agency 
fines are the sole responsibility of the Contractor. 
 
All water used shall be potable and free of dissolved ingredients that are harmful to the 
work as determined by the City. If water is acquired from a fire hydrant, the Contractor 
shall use a water meter equipped with a backflow preventer as required by Colorado 
Springs Utilities.  The Contractor shall contact and coordinate with Colorado Springs 
Utilities for direction and approval to use any fire hydrant.  The Contractor shall be 
responsible for any damages to CSU waterlines or CSU customer property related to 
waterlines.  Water shall be included in the contract unit price and shall not be paid for 
separately. 
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The excavation permit may be obtained at: 
 
 Regional Development Center 
 2880 International Circle 
 Suite 200-1 
 Colorado Springs, CO.  80910 
 Contact:  Robin Tisdale 
 (719) 385-5052 
 

 UTILITIES 

The Contractor shall be responsible for locating and protecting all utilities. The Contractor 
shall contact Colorado 811 (UNCC), Colorado Springs Utilities, and all other affected or 
potentially affected utility companies. It is the responsibility of the Contractor to determine, 
identify, and coordinate with all affected utilities. At least forty-eight (48) hours prior to 
commencing excavation, the Contractor shall call UNCC at 1-800-922-1987 or 811 within 
business hours, Monday through Friday. Tier II locates shall be contacted at least 
seventy-two (72) business hours prior to commencing excavation. Contacting UNCC 
within these timeframes does not relieve the Contractor of any responsibility. 
 
All work shall comply with the following Colorado Springs Utilities documents: 

 Water Line Extension and Service Standards 

 Natural Gas Line Extension and Service Standards 

 Wastewater Line Extension and Service Standards 

 Electric Line Extension and Service Standards 
 
In the event of conflict between these specifications and the CSU Line Extension and 
Service Standards with regard to construction methods, notification requirements, and 
materials, the Line Extension and Service Standards shall take precedence. 
 
All replacement taps shall be coordinated by the Contractor. The Contractor shall notify 
Colorado Springs Utilities at least twenty-four hours before beginning any work that may 
affect a Colorado Springs Utilities utility. All overtime costs for inspection by Colorado 
Springs Utilities shall be the Contractor’s expense and included in the cost of the work. 
 
It is the Contractor’s responsibility to complete required work and to schedule inspections 
during normal working hours.  The Contractor is responsible for contacting each affected 
utility for their inspectors’ working hours and notification requirements.  The Contractor 
shall request an inspection two (2) working days in advance of the inspection or as 
required by the utility, whichever is greater.  In the case of an overtime inspection, the 
request for inspection by the Contractor to the utility must be in writing.  The City will not 
entertain any requests for time extensions for delays caused by the Contractor’s failure 
to properly notify the affected utility of a required inspection or the Contractor’s failure to 
complete the required work by the time of the scheduled inspection.   
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The accuracy of any information furnished with respect to underground utilities is not 
guaranteed.  The Contractor is responsible for making investigations including exploratory 
excavations to determine the locations and types of existing utility lines prior to starting 
excavation. These investigations shall not be paid for separately but shall be included in 
the unit price of the work. 
 
The Contractor shall notify all utility companies who may have installations in the area 
where the work is to be performed and solicit their aid in locating utilities horizontally and 
vertically prior to any excavation.  All utilities encountered shall be protected from damage 
or lapse in operation and shall be repaired at the Contractor’s expense. 
 

City of Colorado Springs Utilities 
Colorado Springs Utilities Electric   (719) 448-4811 
Colorado Springs Utilities Water, Wastewater (719) 448-4200 
Traffic Department     (719) 385-5908 
Colorado Springs Utilities Gas Emergencies (719) 520-0100 
Cable Television     (719) 633-6616 
Telephone      (800) 954-0211 
Parks and Recreation    (719) 385-6551 

 
Miscellaneous Utility Services 

Utility Notification Center of Colorado (UNCC)  (800) 922-1987 or 811 
Engineering Division for Inquiries   (719) 385-5918 

 
Below is a Pre-Excavation Checklist which the Contractor shall follow prior to 
commencing construction on the project. 
 

Pre-Excavation List 
 

 

Utility Notification Center of Colorado (UNCC) called at least two (2) 
business days prior to construction at:  1-800-922-1987 or 811 

 
Utilities marked and located on the ground 

 
Employees briefed and knowledgeable on marking and color codes 

 
Employees trained on excavation and safety procedure for Natural Gas Lines 

 

When excavation approaches gas lines, employees expose lines by careful 
probing and hand digging 

 
  

Standard Utility Marking Color Code 
Gas    Yellow 
Electric   Red 
Water    Blue 
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Wastewater   Green 
Communications  Orange 
Reclaimed Water  Purple 
Proposed Excavation White 
Survey Markings  Pink 

 
The Contractor shall notify the CSU Gas Division prior to any excavation in the vicinity of 
a gas line.  The Gas Division Inspector shall be notified and shall be present on site prior 
to construction activities around gas lines.  The CSU Gas Division will perform all repair 
and relocation work. Repairs due to damage by the Contractor are the financial 
responsibility of the Contractor and will not be reimbursed by the City. 
 
The Contractor shall protect existing electric distribution lines and facilities from damage 
or displacement.  The Contractor shall notify and coordinate the work with the CSU 
Electric Transmission and Distribution Division.  The cost of protecting the electrical utility 
is considered incidental and is to be a part of the adjoining work. The CSU Electric 
Department will perform any repair or relocation work. Repairs due to damage by the 
Contractor are the financial responsibility of the Contractor and will not be reimbursed by 
the City. 
 
The Contractor shall coordinate with all utility customers affected by any utility service 
shutdown, or with the utility provider if the utility provider prefers to contact customers, at 
least 48 hours prior to shut down. In the event a customer is involved that cannot be 
without a utility service due to health and safety or for other reasons deemed essential by 
the Project Manager, the Contractor shall provide uninterrupted utility service to the 
property while the shutdown is in effect. 
 
If for any reason when utility service is restored after the shutdown, a customer has not 
been restored, and Colorado Springs Utilities is contacted to determine the problem, the 
Contractor shall provide all materials and work necessary at the direction of CSU to 
restore service immediately, regardless of time of day. The Contractor shall provide 
Colorado Springs Utilities with a name and telephone number of an after-hours contact in 
case of emergency. 
 
All utility coordination activities required herein shall be considered incidental to the work 
and not paid for separately. 
 

 COORDINATION WITH PROPERTY OWNERS AND PUBLIC 

The Contractor shall coordinate the relocation of fencing, landscaping, sprinklers, control 
boxes, utility services, street signs and mail boxes and the salvaging of any materials 
suitable for reuse with the Inspector and, if on private property, with the respective 
property owners. Salvageable elements shall be carefully relocated per direction of the 
Inspector and protected from damage. 
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The Contractor shall make every effort to minimize inconvenience to the traveling public 
including bicyclists and pedestrians. The Contractor should expect to receive unsolicited 
inquiries from adjacent property owners and the public.  The Contractor shall respond to 
all public inquiries in a prompt, professional manner and shall include the Project Manager 
in all correspondence.  The Contractor shall forward any inquiries from media or news 
organizations to the Project Manager. Any work and materials needed to interact with the 
public will not be paid separately and shall be included in the cost of the work. 
 

 COORDINATION WITH ADJACENT PROJECTS 

The contractor shall coordinate with all concurrent projects in the vicinity of this project 
managed by public agencies, including but not limited to the City of Colorado Springs, 
Colorado Springs Utilities, El Paso County, and the Colorado Department of 
Transportation.  Coordination shall include coordination of temporary traffic control to 
minimize conflict and confusion between overlapping temporary traffic control zones. 
 

 POSTING AND NOTIFICATION 

The Contractor shall notify and coordinate the closing and construction of driveways, 
curb, gutter and sidewalks with the Inspector and the adjoining property owners in 
advance of work using the following methods: 
 

C.22.1 NO PARKING NOTIFICATION  

The Contractor shall be required to place “No Parking” signs as specified by the 
Manual on Uniform Traffic Control Devices (MUTCD) or the Project Manager a 
minimum of seventy-two (72) hours prior to the work commencing. These signs shall 
be preprinted at a sign shop.  These signs shall have the City Code 10-11-104 clearly 
and permanently marked.  The specific work dates shall be clearly marked with 
lettering width of one-eighth (1/8) inch or larger such that the date is clearly legible 
from a distance greater than twenty-five (25) feet away or as approved by the Project 
Manager.  Dates can be handwritten due to changing dates and times but must be 
clearly legible from over twenty-five (25) feet away. These signs shall be eighteen (18) 
inches tall by twelve (12) inches in width. The post to support the “No Parking” sign 
shall be a minimum of four (4) feet in height. The support may be wood or metal. 
These signs shall not be mounted on any type of traffic control device. These signs 
shall be placed on the property line of every third residence (adjacent to the curb 
where work is to be performed) or a maximum spacing of one hundred fifty (150) feet. 
The cost of the signs and posts, as well as the placement and removal, shall be 
included in the work and no additional payment will be made. 

 
C.22.2 WRITTEN NOTIFICATION 

The Contractor shall give written notification to the adjacent property owners with a 
letter notifying them of the process, any special instructions such as parking and 
watering restrictions and a proposed schedule shall be delivered to the adjacent 
property owners a minimum of seventy-two (72) hours prior to the work commencing.  
These letters shall have the appropriate City logo in the header. 
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C.22.3 NOTIFICATION LOG 

The Contractor shall be required to keep a log on all postings of signage and letters 
given to adjacent property owners and towing of vehicles.  The Contractor shall make 
every reasonable effort to contact the vehicle owner if a vehicle is parked on the street 
in a location that will conflict with the work.  Only after every reasonable effort has 
been made to contact the vehicle owner will the Contractor be allowed to contact the 
City of Colorado Springs Police Department to have the vehicle towed.  Prior to 
contacting Police Department for towing of vehicle, the Contractor shall contact the 
Inspector for verification of the parking violation.  Should an Owner of a towed vehicle 
file a complaint and a court hearing is required, the Contractor shall make available 
the staff involved in the placement of signage and notifications to attend court to testify 
regarding towing of vehicles. 
 
C.22.4 CONTACT PHONE NUMBER 

 
The Contractor shall establish a local phone number with a (719) area code or toll free 
number that will be placed on all “No Parking” signs as well as on all “Notification 
Letters” issued as part of the Public Notification Process so the Public can call the 
Contractor direct with any questions or concerns.  The cost of this local phone service 
shall not be paid for separately and shall be included in the unit price of the work being 
performed. 

 
C.22.5 PUBLIC ACCOMODATION 

Every reasonable effort should be made to the public if the Contractor is made aware 
of special circumstances that conflict with the work including but not limited to: 
wedding receptions, funeral gatherings, graduation parties, garage sales, sporting 
events, regional/seasonal events, etc. 

 
C.22.6 2C PROGRAM SIGNAGE 

The City will provide temporary signage (approximately two (2) feet by three (3) feet 
in size per panel) indicating to the public that the work is part of a City Program.  These 
signs shall be mounted and placed at each end of each project site.  The Contractor 
shall be responsible for the prompt placement, relocation and removal of these signs 
daily.  At the end of this contract the Contractor shall return the signs to the City of 
Colorado Springs Operations and Maintenance Division offices. If City signs are not 
returned or are returned in unusable condition, a charge of $150.00 per sign will be 
deducted from the Contractor’s final payment.  

 
All costs associated with posting and notification shall be included in the work. No 
separate payments shall be made for this work. 
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 SANITARY FACILITIES 

A portable (mobile) toilet shall be supplied at each work site location for the duration of 
any work at the site.  Portable toilets shall be regularly relocated as needed to remain as 
close as possible to the work crews.  This toilet shall be maintained by a professional 
portable toilet vendor on a weekly basis at a minimum. Sanitary facilities will not be paid 
for separately but shall be included in the unit prices of the work being performed. 
 
The Contractor shall obtain and ensure compliance with the City’s Portable Toilet Details 
for Construction Sites issued as Policy Clarification to the City DCM. A copy can be 
obtained on the City’s website at the following url: 
 
https://coloradosprings.gov/stormwater-enterprise/page/drainage-criteria-
manual?mlid=6291 
 

 CONSTRUCTION TRAFFIC CONTROL 

Construction traffic control shall conform to the MUTCD, latest edition and revisions 
thereto, City of Colorado Springs Supplement to MUTCD for Traffic Control for Street 
Construction Utility Work and Maintenance Operations.  
 
No roads shall be closed by the Contractor except by express permission of the City 
Traffic Engineer and after notifying the Police, Fire Departments, and other affected 
stakeholders. 
 
Barricades, warning signs, lights, and other temporary traffic control devices necessary 
for detours are the responsibility of the Contractor and shall be paid for by the Contractor. 
The Contractor shall promptly provide, place, maintain, relocate, and remove devices in 
such a manner as to minimize inconvenience to the traveling public including bicyclists 
and pedestrians. 
 

C.24.1 TRAFFIC CONTROL PLANS AND PERMITS 

All work areas shall require a Traffic Control Plan (TCP) to be submitted to the City 
Traffic Engineering Division for review and approval a minimum of ten (10) days prior 
to starting work to allow for a proper review period.  No work shall proceed without an 
approved TCP. Traffic Control Plans not involving closures or detours can be 
submitted a minimum of seventy-two (72) hours (three City business days) prior to 
implementation. Fees for Traffic Control Permits will be waived. 

 
Traffic Control Plans shall include detailed signing, barricading, staging, pedestrian, 
and traffic detouring information for each phase or stage of construction including as 
a minimum: type and number of devices, taper length/widths, working hours, number 
and location of flaggers, uniformed traffic control (if necessary), access modifications, 
and time restrictions, if any. 
 

https://coloradosprings.gov/stormwater-enterprise/page/drainage-criteria-manual?mlid=6291
https://coloradosprings.gov/stormwater-enterprise/page/drainage-criteria-manual?mlid=6291
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The Contractor and Traffic Control Supervisor (TCS) shall always have a hard copy 
of the approved TCP and Traffic Control Permit on the work site for each location 
where work is being performed. The TCP and Permit shall always be available for 
review on the worksite by any City employee or Inspector. If the TCP or Permit is not 
available or the Permit is inactive, all work shall stop, and all equipment and materials 
shall be removed from the travelled way at the Contractor’s expense. 

 
C.24.2 TRAFFIC CONTROL SUPERVISOR 

The Contractor shall always have on the project an American Traffic Safety Service 
Association (ATSSA or approved equal) certified Traffic Control Supervisor.  The 
Contractor shall supply to the Project Manager the certification, phone number and 
name of the TCS and flaggers prior to starting any work. 
 
When working in the vicinity of schools, meetings with school staff will be required to 
assure traffic control concerns of the school staff are met.  Hours of work may be more 
restrictive and additional traffic control measures may be required.  This additional 
work shall be included in the contract unit price.  No additional payment will be made 
for this work. 
 
The Contractor shall maintain a twenty-four (24) hour, seven (7) days a week 
(including weekends and holidays) emergency service to remove, install, relocate, and 
maintain traffic control devices.  The Contractor shall furnish the Project Manager the 
name and telephone number of the TCS responsible for emergency service. 
 
In the event the TCS does not respond within two (2) hours, or the City deems it 
necessary to call out other forces to accomplish emergency services, the Contractor 
will be held responsible for the cost of such emergency services, without 
reimbursement. 

 
C.24.3 FLAGGING 

All flaggers shall be certified by the ATSSA or approved equivalent. Each flagger shall 
carry their current flagging certification on the work site. This certification shall be 
available for review on the project site by any City employee or Inspector. If a flagger’s 
certification is not available or is inactive, all work shall stop, and all equipment and 
materials shall be removed from the travelled way at the Contractor’s expense until a 
certified flagger can be placed. 
 
Flagging against traffic signals shall not be permitted without the use of a Uniformed 
Traffic Officer (UTC).  A TCS shall not be considered a UTC. If a UTC is utilized, this 
person shall be assisted by a TCS and flaggers. 
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C.24.4 ACCESS REQUIREMENTS 

The Contractor shall provide for vehicular access to and from all existing accesses 
abutting the project throughout the course of construction, except when local streets 
are closed as approved by City Traffic Engineering. 
 
The Contractor shall leave at least one (1) driveway open to any non-residential 
properties affected by construction. 

 
C.24.5 PORTABLE MESSAGE SIGN PANEL 

A Portable Message Sign Panel shall be placed on all arterial roadways in both 
directions of travel at least ninety-six (96) hours in advance to notify the public of 
upcoming lane closures or other changes in traffic patterns. 

 
C.24.6 STRIPING 

All permanent and temporary traffic markings shall be the responsibility of the City.  
The Contractor shall coordinate all temporary and permanent traffic marking 
operations with the City Operations and Maintenance Division a minimum of seventy-
two (72) hours prior to starting work in areas where striping will be required. If 
permanent traffic markings are disturbed during construction, placement of temporary 
traffic markings shall be the responsibility of the City.  The Contractor shall make every 
reasonable effort to coordinate the removal of permanent markings and placement of 
temporary markings with the City. 

 
All cost associated with construction traffic control shall be incidental to all work items and 
shall be included in the work unless otherwise explicitly stated in the Measurement and 
Payment Contract Schedule. 

 
 PEDESTRIAN TRAFFIC CONTROL 

The Contractor shall provide, install, maintain, relocated, and remove pedestrian 
wayfinding signs as necessary to minimize out-of-direction travel and confusion. It may 
be necessary to locate these signs far outside the project limits to be effective.  The 
Contractor shall prepare and submit for approval a plan that shows proposed accessible 
pedestrian routes and pedestrian signage for all phases of construction. Signalized 
intersections shall always provide protected pedestrian crossings from all pedestrian 
walkways that are open to pedestrian traffic. Temporary pedestrian walkways and 
signage is considered incidental to the work and will not be paid for separately. 
 
The surface and width of temporary pedestrian walkways shall be equal to or better than 
the surface and width of the pedestrian walkway that is temporarily closed. 
 

 CONSTRUCTION WORK HOURS 

Working hours on residential and arterial streets shall be limited from 7:30 AM to 4:30 PM 
Monday through Friday excluding holidays, or as otherwise approved by the Project 
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Manager and City Traffic Engineering. Work will be allowed on Saturdays, Sundays and 
holidays only with written permission from the Project Manager. 
 
Work time violations beyond hours referenced above will be assessed as follows: 
 

a. If there is a violation of the working time limitations a written notice to stop 
work will be imposed on the Contractor at the start of the next working day.  
Work shall not resume until the Contractor assures the Project Manager, in 
writing, that there will not be a reoccurrence of the working time violation.  If 
more violations take place, the Project Manager will notify the Contractor in 
writing that there will be a price reduction charge for each incident in 
accordance with this provision.  This incident price reduction charge will be 
deducted from money due the Contractor.  This price reduction will not be 
considered a penalty but will be a price reduction for failure to perform the 
work in compliance with the Contract.   

 
b. An incident is any violation up to thirty (30) minutes in duration.  Each thirty 

(30) minutes or increment thereof will be considered as an incident.  A price 
reduction will be assessed for each subsequent thirty (30) minute period in 
violation of the working time limitations, as determined by the Project 
Manager.  The price reduction for each incident will increase at a 
progressive rate starting with $150 for the second incident and increasing 
to $1,200 for the fifth (5th) and subsequent incidents in accordance with the 
following schedule.  A fifteen (15) minute grace period will be allowed at the 
beginning of the second (2nd) incident on the project before the price 
reduction is applied.  This fifteen (15) minute grace period applies only to 
the second (2nd) incident. 

 
c. The number of incident charges will be accumulative throughout the 

duration of the Contract. 
 

PRICE REDUCTION SCHEDULE 

 
INCIDENT 

 
INCIDENT RATE 

TOTAL 
PRICE 
REDUCTION 

1st Notice to Stop 
Work 

$0 

2nd $150 $150 

3rd $300 $450 

4th $600 $1,050 

5th $1,200 $2,250 

6th $1,200 $3,450 

Etc… $1,200 Etc. 
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 TESTING OF MATERIALS 

The term “Quality Control” or “QC” refers to the tests that are conducted by and on behalf 
of the Contractor.  QC is hired and paid by the Contractor or their supplier at their 
discretion to self-regulate and monitor their work. The term “Quality Assurance” or “QA” 
refers to the tests that are conducted by and on behalf of the City.  QA is hired and paid 
by the City.  The results of QA tests, and not QC tests, shall be used to determine whether 
the work and materials are compliant with the plans and specifications.   
 
The City will perform QA field testing of plastic concrete properties (air content, unit 
weight, slump, temperature) at a frequency of one per workday, per street segment, per 
mix design. The City will perform QA laboratory testing of concrete design strength at a 
frequency of one per street segment, per mix design. Additional QA field and laboratory 
tests may be performed by the City at their discretion at any time. 
 
The Inspector may request QA laboratory testing be performed for design strength of 
concrete placed using fast track additives for reopening of driveways, crosspans, or 
squared returns when use of fast track additives is proposed by the Contractor. 
 

 WORKPLACE VIOLENCE 

If a representative or employee of the Contractor, or a subcontractor, commits an act of 
workplace violence on the project, the individual shall be sanctioned as provided by the 
Contractor’s employment policies and, where appropriate, shall be reported to law 
enforcement authorities. At the request of either the Contractor or the City, the City and 
the Contractor shall meet to discuss appropriate actions to be taken against the 
representative or employee. Appropriate action may include removing the individual from 
the project. If removal is deemed warranted by the City and the Contractor fails to remove 
the representative or employee, the City may suspend the work by written notice until 
compliance is achieved. 
 

 INVOICE PROCEDURES 

Payment for work performed by the Contractor under these Contract Documents will be 
made at the approved unit price or lump sum price for each of the items listed in the bid 
proposal and measured as hereinafter specified.  Such payment shall compensate the 
Contractor for all costs in connection with furnishing all labor, equipment, and material 
required and performing the operations necessary to complete the item in accordance 
with the contract documents.  Field measurements by address or intersection of 
completed work items shall be done jointly by the Inspector and the Contractor on 
approved designated forms to ensure prompt agreement. In the event of discrepancy 
between Inspector and Contractor measurements, the Inspector measurements shall 
take precedence unless the Project Manager decides otherwise. 
  
Quantities for work performed on any given street segment will be reviewed, approved, 
and signed off by both a representative of the Contractor familiar with the work and the 
Inspector.  Signature by the Contractor’s representative indicates acknowledgement of 
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the quantity but does not indicate agreement or prevent the Contractor from disputing the 
quantity. The approved quantities will be collected by the Inspector and turned in to the 
City administrator on a weekly basis by Friday at 4:00 PM.   
 
Within a maximum of ten (10) business days from receipt of final quantities, the Contractor 
shall submit an invoice on their letterhead or formally dispute in writing any City 
Operations & Maintenance Division prepared quantities.  After ten (10) business days, if 
no dispute has been submitted in writing objecting to these quantities, then said quantities 
shall be final and no future adjustments shall be allowed.   

 
Payment will only be made for that work identified by the Inspector for removal.  If 
additional materials are removed for any reason without written approval by the City, no 
payment will be made for the removal or replacement of said materials.  This additional 
removal and replacement cost shall be borne by the Contractor including repair of any 
damage caused during the removal process. 
 
Partial payments of work may be allowed within segments of work requiring phasing if 
requested by the Contractor and approved by the Project Manager.  Without this approval, 
only completed work will be considered for payment.  Completed work is defined as 
concrete work that has forms stripped, backfill completed, cure applied and asphalt 
patching complete in place with a completed punchlist.  

 
 UTILITIES TEST STATION DAMAGE FINE 

A fine of $500 per occurrence will be assessed to the Contractor for damage to utility test 
stations requiring repair and/or replacement by Colorado Springs Utilities. The money will 
be deducted from the final invoice for the phase or segment upon which the damage 
occurred as determined by the Project Manager. 
 

 EXISTING SURVEY MARKER PROTECTION 

The City will provide for reset of survey pins within the work area prior to the Contractor 
starting work. Should the Contractor discover a survey mark or pin within the work area, 
the Inspector shall be notified immediately to determine if the pin needs to be temporarily 
reset. The Contractor shall protect the pin until it has been reset or until authorization to 
proceed is provided by the City.  
 

 CONTRACTOR STAMP 

The Contractor shall stamp concrete flatwork to serve as a visual identification of who 
performed the work and when. Minimum placement of the stamp shall be one at each 
pedestrian curb ramp, one at each crosspan, and one every 100 linear feet (LF) in 
sidewalks and curb and gutter. The stamp shall include the Contractor’s company name 
and the 4-digit year the work was completed. 
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 FORCE ACCOUNT / MINOR WORK REVISIONS 

Force Account will be used by the City to pay for miscellaneous items, materials and labor 
not identified as incidental to the work or identified as Contract Bid Items. 
    
The additional work will be requested through a Minor Work Revision (MWR) sent to the 
Contractor requesting a cost proposal for the specific scope of work. The additional work 
shall not be performed or paid for until written authorization in the form of a signed MWR 
is provided by the City to the Contractor. 
 
The City may require an itemized breakdown of the items to include Labor Rates/Hours, 
actual material costs, transportation fees, and other fees included in the cost proposal.   
After review and approval by the City of the submitted cost proposal, a signed MWR will 
be delivered via email to the Contractor authorizing the Force Account work to 
commence. 
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This section describes the Standard Specifications and Revisions of Standard 
Specifications that govern the work.  Material & Construction Requirements, 
Measurement, and Payment for all bid items shall be in accordance with Schedule E – 
Measurement and Payment, and shall take precedence over the material & construction 
requirements, measurement, and payment sections of the Standard Specifications or 
Revisions of Standard Specifications. 
 

 STANDARD SPECIFICATIONS 
 
The following are the Standard Specifications which apply to this project.  In the event of 
conflicting Standard Specifications, the order of precedence will be based upon: 
 

1. The order in which the Standard Specifications are listed, if any, in Schedule E – 
Measurement and Payment for the bid item. 

2. The order in which the Standard Specifications are listed in this Schedule. 
  
The Contractor shall have at least one copy of the Standard Specifications applicable to 
the work at all times when work is underway and shall make these copies available at all 
times to employees of the Contractor and the City. Copies can be in paper or electronic 
format. 
 

 CITY OF COLORADO SPRINGS 
 

D.2.1 ENGINEERING DIVISION STANDARD SPECIFICATIONS 
The “City of Colorado Springs Engineering Division Standard Specifications”, Latest 
Edition, except as modified hereinafter, which is incorporated in the contract 
documents by reference as though embodied herein in its entirety, shall apply to this 
project.  This document is referenced as the “City Standard Specifications”.  
 
Copies are available from the City of Colorado Springs, Office Services Division, Suite 
L01, 30 South Nevada Avenue, Colorado Springs, during regular business hours or 
at the following website:  
 
https://coloradosprings.gov/public-works/page/standard-specifications-manual 

  
D.2.2 DRAINAGE CRITERIA MANUAL 
The “City of Colorado Springs Drainage Criteria Manual”, Latest Edition, except as 
modified hereinafter, which is incorporated in the contract documents by reference as 
though embodied herein in its entirety, shall apply to this project. This document is 
referenced as the “City Drainage Criteria Manual” and shall include Policy 
Clarifications and the Stormwater Construction Manual issued by the Stormwater 
Enterprise. 
 

https://coloradosprings.gov/public-works/page/standard-specifications-manual
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Copies are available from the City of Colorado Springs, Office Services Division, Suite 
L01, 30 South Nevada Avenue, Colorado Springs, during regular business hours or 
at the following website:  
 
https://coloradosprings.gov/stormwater-enterprise/page/drainage-criteria-
manual?mlid=6291 
 
D.2.3 PIKES PEAK REGION ASPHALT PAVING SPECIFICATIONS 
The “Pikes Peak Region Asphalt Paving Specifications”, Version 5, except as modified 
hereinafter, which is incorporated in the contract documents by reference as though 
embodied herein in its entirety, shall apply to this project.  
 
Copies are available from the City of Colorado Springs, Office Services Division, Suite 
L01, 30 South Nevada Avenue, Colorado Springs, during regular business hours or 
at the following website:  
 
https://coloradosprings.gov/public-works/page/engineering-criteria-manuals-
references?mlid=23896 
 
D.2.4 TRAFFIC CONTROLS FOR STREET CONSTRUCTION, UTILITY 
WORK, AND MAINTENANCE OPERATIONS 
The “City of Colorado Springs Traffic Controls for Street Construction, Utility Work, 
and Maintenance Operations”, Latest Edition, except as modified hereinafter, which is 
incorporated in the contract documents by reference as though embodied herein in its 
entirety, shall apply to this project.  
 
Copies are available from the City of Colorado Springs, Office Services Division, Suite 
L01, 30 South Nevada Avenue, Colorado Springs, during regular business hours or 
at the following website: 
 
https://coloradosprings.gov/public-works/page/standard-specifications-manual 
 
D.2.5 TRAFFIC ENGINEERING SIGNAGE AND PAVEMENT MARKINGS 
GUIDELINES 
The “City of Colorado Springs Traffic Engineering Signage and Pavement Markings 
Guidelines”, Latest Edition, except as modified hereinafter, which is incorporated in 
the contract documents by reference as though embodied herein in its entirety, shall 
apply to this project.  
 
Copies are available from the City of Colorado Springs, Office Services Division, Suite 
L01, 30 South Nevada Avenue, Colorado Springs, during regular business hours or 
at the following website: 
 
https://coloradosprings.gov/public-works/page/standard-specifications-manual 
 

https://coloradosprings.gov/stormwater-enterprise/page/drainage-criteria-manual?mlid=6291
https://coloradosprings.gov/stormwater-enterprise/page/drainage-criteria-manual?mlid=6291
https://coloradosprings.gov/public-works/page/engineering-criteria-manuals-references?mlid=23896
https://coloradosprings.gov/public-works/page/engineering-criteria-manuals-references?mlid=23896
https://coloradosprings.gov/public-works/page/standard-specifications-manual
https://coloradosprings.gov/public-works/page/standard-specifications-manual
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D.2.6 TRAFFIC SIGNAL INSTALLATION AND PARTS SPECIFICATIONS 
FOR CONTRACTORS 
The “Colorado Springs City Traffic Signal Installation and Parts Specifications for 
Contractors”, 9/2/2016 Edition, except as modified hereinafter, which is incorporated 
in the contract documents by reference as though embodied herein in its entirety, shall 
apply to this project.  
 
Copies are available from the City of Colorado Springs, Office Services Division, Suite 
L01, 30 South Nevada Avenue, Colorado Springs, during regular business hours or 
at the following website:  
 
https://coloradosprings.gov/public-works/page/standard-specifications-manual 
 
D.2.7 PARKS AND RECREATION SPECIFICATIONS 
The following sections of the “City of Colorado Springs Parks and Recreation 
Specifications”, except as modified hereinafter, which are incorporated in the contract 
documents by reference as though embodied herein in their entirety, shall apply to 
this project. 
 
Section 02231 Tree Protection and Pruning  
Section 02810 Irrigation Systems  
Section 02920 Seeding and Sodding  
Section 02930 Exterior Plants 
 
Copies are available from the City of Colorado Springs, Office Services Division, Suite 
L01, 30 South Nevada Avenue, Colorado Springs, during regular business hours or 
at the following website: 
 
https://coloradosprings.gov/public-works/page/reference-materials 
 

 
 COLORADO SPRINGS UTILITIES 

 
D.3.1 WATER LINE EXTENSION AND SERVICE STANDARDS 
The Standard Specifications for water line construction and protection shall be the 
“Colorado Springs Utilities Water Line Extension and Service Standards”, Latest 
Edition, except as modified hereinafter, which is incorporated in the contract 
documents by reference as though embodied herein in its entirety.  
  
Copies are available from the Colorado Springs Utilities’ Development Services, 111 
S. Cascade, Suite 105, Colorado Springs, CO 80903, during regular business hours 
or at the following website: 
 
https://www.csu.org/Pages/standards-bulletins.aspx 

  

https://coloradosprings.gov/public-works/page/standard-specifications-manual
https://coloradosprings.gov/public-works/page/reference-materials
https://www.csu.org/Pages/standards-bulletins.aspx
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D.3.2 WASTEWATER LINE EXTENSION AND SERVICE STANDARDS 
The Standard Specifications for wastewater line construction and protection shall be 
the “Colorado Springs Utilities Wastewater Line Extension and Service Standards”, 
Latest Edition, except as modified hereinafter, which is incorporated in the contract 
documents by reference as though embodied herein in its entirety.  
  
Copies are available from the Colorado Springs Utilities’ Development Services, 111 
S. Cascade, Suite 105, Colorado Springs, CO 80903, during regular business hours 
or at the following website:  
 
https://www.csu.org/Pages/standards-bulletins.aspx 

 
D.3.3 ELECTRIC LINE EXTENSION AND SERVICE STANDARDS 
The Standard Specifications for lighting installation, electrical distribution and 
electrical transmission line construction and protection shall be the “Colorado Springs 
Utilities Electric Line Extension and Service Standards”, Latest Edition, except as 
modified hereinafter, which are incorporated in the contract documents by reference 
as though embodied herein in their entirety.  
  
Copies are available from the Colorado Springs Utilities’ Development Services, 111 
S. Cascade, Suite 105, Colorado Springs, CO 80903, during regular business hours 
or at the following website: 
 
https://www.csu.org/Pages/standards-bulletins.aspx 

  
 COLORADO DEPARTMENT OF TRANSPORTATION 

 
D.4.1 STANDARD SPECIFICATIONS FOR ROAD AND BRIDGE 
The “Colorado Department of Transportation Standard Specifications for Road and 
Bridge Construction”, 2019 version, and all published standard special provisions, 
except as modified hereinafter, which is incorporated in the contract documents by 
reference as though embodied herein in its entirety, shall apply to this project. This 
document is referenced as the “CDOT Standard Specifications”.  
  
The aforementioned revisions to the CDOT Standard Specifications are available from 
the following website: 
 
https://www.codot.gov/business/designsupport/cdot-construction-
specifications/2019-construction-specifications 

 
D.4.2 M&S STANDARD PLANS 
The “Colorado Department of Transportation M&S Standard Plans”, 2019 version, 
except as modified hereinafter, which is incorporated in the contract documents by 
reference as though embodied herein in its entirety, shall apply to this project.  This 
document is reference as the “CDOT Standard Plans”.  

https://www.csu.org/Pages/standards-bulletins.aspx
https://www.csu.org/Pages/standards-bulletins.aspx
https://www.codot.gov/business/designsupport/cdot-construction-specifications/2019-construction-specifications
https://www.codot.gov/business/designsupport/cdot-construction-specifications/2019-construction-specifications
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SCHEDULE D – STANDARD SPECIFICATIONS  
D-7 

D.4 to D.4 

 
 

  
CDOT provides regular updates to the CDOT Standard Plans.  The versions of each 
plan as specified on the “Standard Plans List” in the project plans shall apply to this 
project.  CDOT Standard Plans are available from the following website: 
  
https://www.codot.gov/business/designsupport/2019-and-2012-m-standards/2019-
m-standards-plans 

  

https://www.codot.gov/business/designsupport/2019-and-2012-m-standards/2019-m-standards-plans
https://www.codot.gov/business/designsupport/2019-and-2012-m-standards/2019-m-standards-plans
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-II 

Table of Contents 

 
 

TABLE OF CONTENTS 

 MEASUREMENT OF PAY QUANTITIES 

 ESTIMATED QUANTITIES 

 ROUNDING 

 PAYMENT FOR LUMP SUM ITEMS 

 GENERAL PAYMENT 

1. Remove and Replace Curb and Gutter Type 1 (LF) 

2. Remove and Replace Curb and Gutter Type 1 (8-inch Reinforced) (LF) 

3. Remove and Replace Curb and Gutter Type 1 (30-inch Gutter Pan) (LF) 

4. Remove and Replace Curb and Gutter Type 1 (30-inch Gutter Pan) (8-inch Reinforced) (LF) 

5. Remove and Replace Curb and Gutter Type 2 (LF) 

6. Remove and Replace Curb and Gutter Type 2 (8-inch Reinforced) (LF) 

7. Remove and Replace Curb and Gutter Type 3 (LF) 

8. Remove and Replace Curb and Gutter Type 3 (8-inch Reinforced) (LF) 

9. Remove and Replace Curb and Gutter Type 4 (LF) 

10. Remove and Replace Curb and Gutter Type 4 (8-inch Reinforced) (LF) 

11. Remove and Replace Curb and Gutter Type 5 (LF) 

12. Remove and Replace Curb and Gutter Type 5 (8-inch Reinforced) (LF) 

13. Remove and Replace Curb and Gutter (Roundabout Apron) (LF) 

14. Remove and Replace Curb and Gutter (Roundabout Apron) (8-inch Reinforced) (LF) 

15. Remove and Replace Curb and Gutter (Retro Type 2) (LF) 

16. Remove and Replace Curb and Gutter (Retro Type 2) (8-inch Reinforced) (LF) 

17. Remove and Replace Curb and Gutter Type 1 (Slip Form) (LF) 

18. Remove and Replace Curb and Gutter Type 2 (Slip Form) (LF) 

19. Remove and Replace Curb and Gutter Type 3 (Slip Form) (LF) 

20. Curb Head (up to 8-inch) (LF) 

21. Curb Head (up to 8-inch) (Reinforced) (LF) 

22. Remove and Replace Concrete (4-inch) (SF) 

23. Remove and Replace Concrete (6-inch) (SF) 

24. Remove and Replace Concrete (8-inch Reinforced) (SF) 

25. Remove and Replace Curb Ramp (6-inch) (SF) 

26. Remove and Replace Curb Ramp (8-inch Reinforced) (SF) 

27. Detectable Warning Surface (Truncated Domes) (SF) 

28. Patterned Concrete (4-inch) (Springs Brown) (SF) 

29. Patterned Concrete (8-inch Reinforced) (Springs Brown) (SF) 

30. Patterned Concrete (4-inch) (San Diego Buff) (SF) 

31. Patterned Concrete (8-inch Reinforced) (San Diego Buff) (SF) 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-III 

Table of Contents 

 
 

32. Patterned Concrete (4-inch) (Cobblestone) (SF) 

33. Patterned Concrete (8-inch Reinforced) (Cobblestone) (SF) 

34. Remove Ground Cover Material (up to 8-inch) (SF) 

35. Remove Curb and Gutter (Any Type) (LF) 

36. Remove Concrete (up to 4-inch) (SF) 

37. Fast Track Concrete (Accelerant) (CY) 

38. Remove Asphalt (up to 6-inch) (SF) 

39. Remove and Replace Asphalt (Patching) (6-inch) (SF) 

40. Aggregate Base Course (Class 6)  (CY) 

41. Aggregate Base Course (Class 6) (Excavation Included) (CY) 

42. Remove and Replace Inlet Apron (8-inch Reinforced) (SF) 

43. Remove and Replace Inlet Deck (6-inch Reinforced) (SF) 

44. Remove and Replace Inlet Wall (6-inch Reinforced) (no pipe penetration) (SF) 

45. Remove and Replace Inlet Wall (6-inch Reinforced) (with pipe/s penetration) (SF) 

46. Remove and Replace Inlet Floor (8-inch Reinforced) (SF) 

47. Remove Bubbler (EA) 

48. Abandon Culvert (Flowfill) (CY) 

49. Remove Chase Drain (SF) 

50. Chase Drain (Angle Iron) (LF) 

51. Chase Drain (Galvanized Plate) (SF) 

52. Reset Chase Drain (Galvanized Plate) (SF) 

53. Curb Opening Box (EA) 

54. Combination Inlet Frame, Grate, Curb Box  (EA) 

55. Concrete Washout Container (DAY) 

56. Storm Drain Inlet Protection (EA) 

57. Rock Sock (LF) 

58. 2-Inch Electrical Conduit (Schedule 40) (LF) 

59. Pedestrian Push Button Caisson (EA) 

60. Adjust Manhole Ring and Cover (EA) 

61. Adjust Water Valve Box (EA) 

62. Reset Pull Box (Standard) (EA) 

63. Reset Pull Box (Large) (EA) 

64. Reset Ground Sign (EA) 

65. Reset Minor Structure (EA) 

66. Portable Message Sign Panel (DAY) 

67. Flagging (HR) 

68. Landscape Rock (Type A) (SF) 

69. Landscape Rock (Type B) (SF) 



 
 City of Colorado Springs RFP R99-ZZZ999 December 31, 2020 

 2C Extension Pre-Overlay Concrete  

 

SCHEDULE E – MEASUREMENT AND PAYMENT  
E-IV 

Table of Contents 

 
 

70. Landscape Rock (Type C) (SF) 

71. Wood Mulch (Natural) (SF) 

72. Wood Mulch (Stained) (SF) 

73. Wood Mulch (Gorilla Hair) (SF) 

74. Sod (SF) 

75. Force Account / Minor Work Revisions (FA) 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-V 

E.1 to E.3 

 
 

The Measurement and Payment for all bid items shall be in accordance with this section and shall take 
precedence over the measurement and payment sections of the Standard Specifications or Revisions of 
Standard Specifications. 
 

 MEASUREMENT OF PAY QUANTITIES 
 
A. The Contractor shall make all measurements to determine all quantities of work done under the 

Contract subject to approval by the Inspector. At the time measurements are made for quantity 
determinations, the Inspector, or their authorized assistant, will be present to verify such 
measurements.   

 
B. No measurement will be made for: 
 

1. Work performed or materials placed outside of areas established by the Inspector.  
2. Materials wasted, used, or disposed of in a manner not called for under the contract.  
3. Materials on hand after completion of construction.  
4. Rejected materials (including material rejected after it has been placed if the rejection is 

due to the Contractor’s failure to comply with the provisions of the contract).  
5. Hauling and disposing of rejected or unused materials.  
6. Any other work or material when payment is contrary to any provision of the contract.  
7. All incidental costs necessary for proper performance of the work. 
 

 ESTIMATED QUANTITIES 
 
The estimated quantities shown in the bid form are estimates only, given only as the basis for comparison 
of the bids, and the City does not warrant, expressly or by implication, that the actual amount of work will 
correspond with the estimates.  The right to increase or decrease the amount of any class or portion of the 
work or to make changes in the work required is reserved by the City as provided elsewhere in these 
specifications.  The basis of payment will be the actual unit bid items of work performed and measured in 
accordance with the contract unless noted otherwise in the specifications.  All prospective bidders should 
note that certain bid items may be included in the Bid Form to establish a unit price should the use of those 
items become necessary during construction.  Allowance will not be made for loss of anticipated profits of 
additional compensation should the use of these items be deemed unnecessary. 
 

 ROUNDING 
 
Quantities for final and interim payment will be rounded according to the table below: 
 

PAY UNIT ROUNDING CRITERIA 

Acre AC .X 

Cubic Yard (concrete) CY .X 

Cubic Yard CY X. 

Day DAY X. 

Each EA .X 

Gallon GAL X. 

Hour HR X. 

Linear Foot LF X. 

Lump Sum LS .X% 

Pound LB X. 

Square Foot SF X. 

Square Yard SY X. 

Ton TON .XX 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-VI 

E.4 to E.5 

 
 

LEGEND 
X.     Round to the nearest whole unit. 
.X     Round to the nearest tenth of a unit. 
.XX   Round to the nearest hundredth of a unit. 

 
If the excess digit directly to the right of the place to be rounded to is 4 or less, round down, otherwise round 
up.  A representative of the City (an Inspector) may carry additional digits for individual measurements, but 
for interim payment these measurements will be summed and then rounded.  If the item is not measured 
and is equal to plan quantity, all interim measurements will be rounded to the nearest whole unit.  Quantities 
shown in the plans and contract quantities have been rounded to the nearest whole unit. 
 

 PAYMENT FOR LUMP SUM ITEMS 
 
Measurement will be for work installed and accepted. 
 

 GENERAL PAYMENT 
 
Payment will be made only for items listed in the bid form, items added through Minor Work Revision, or 
work authorized for payment through Force Account.  All other work and material required for completion 
of the project will be considered incidental. 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-1 

1. Remove and Replace Curb and Gutter Type 1 (LF) 

 
 

1. Remove and Replace Curb and Gutter Type 1 (LF) 

DESCRIPTION 

This work consists of the removal of existing concrete curb and gutter (any type) and construction of Curb 
and Gutter Type 1 in a similar location. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Sections 220 and 500 of the City Standard Specifications 

 City Standard Drawing D-6 

METHOD OF MEASUREMENT 

Quantity will be measured by linear feet of installed curb and gutter, measured along the front face of curb 
at the flowline of the gutter. Measurements will be made along the finished surface and are not constrained 
to the horizontal or vertical plane. 
 

Included in Measurement 

 Transitions between types of curb and gutter 
will be measured. Each type will be measured 
to the midway point of the transition. 

 Curb and gutter will be measured through or 
around the following: 

o Squared returns 
o Plowable end sections 
o Openings for pedestrian ramps 
o Driveways 

Excluded from Measurement 

 Curb and gutter that is placed as part of a 
drainage structure will not be measured but 
shall be included in the cost of the drainage 
structure. 

 Curb and gutter that is removed and not 
replaced will not be measured under this 
Contract Item. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Sawcutting 

 Containment of sawcut slurry and dust 

 Removal and off-site disposal of removed 
materials and debris 

 Excavation 

 Scarification, recompaction, and stabilization of 
the top six (6) inches of subgrade beneath the 
base of the constructed concrete 

 Backfill 

 Staking and line set 

 Subgrade preparation 

 Compaction 

 Placement of select fill for leveling and forming 

 Forming 

 Expansion joint material 

 Concrete 

 Finishing 

 Curing 

 Cold weather protection 



 
 City of Colorado Springs RFP R99-ZZZ999 December 31, 2020 

 2C Extension Pre-Overlay Concrete  

 

SCHEDULE E – MEASUREMENT AND PAYMENT  
E-2 

2. Remove and Replace Curb and Gutter Type 1 (8-inch Reinforced) (LF) 

 
 

2. Remove and Replace Curb and Gutter Type 1 (8-inch 
Reinforced) (LF) 

DESCRIPTION 

This work consists of the removal of existing concrete curb and gutter (any type) and construction of Curb 
and Gutter Type 1 (8-inch Reinforced) in a similar location. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Sections 220 and 500 of the City Standard Specifications 

 City Standard Drawing D-6 
 
Curb and gutter constructed alongside a squared return shall have the same thickness and reinforcement 
as the squared return. 

METHOD OF MEASUREMENT 

Quantity will be measured by linear feet of installed curb and gutter, measured along the front face of curb 
at the flowline of the gutter. All measurements will be made along the finished surface and are not 
constrained to the horizontal or vertical plane. 
 

Included in Measurement 

 Transitions between types of curb and gutter 
will be measured. Each type will be measured 
to the midway point of the transition. 

 Curb and gutter will be measured through or 
around the following: 

o Squared returns 
o Plowable end sections 
o Openings for pedestrian ramps 
o Driveways 

Excluded from Measurement 

 Curb and gutter that is placed as part of a 
drainage structure will not be measured but 
shall be included in the cost of the drainage 
structure. 

 Curb and gutter that is removed and not 
replaced will not be measured under this 
Contract Item. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Sawcutting 

 Containment of sawcut slurry and dust 

 Removal and off-site disposal of removed 
materials and debris 

 Excavation 

 Scarification, recompaction, and stabilization of 
the top six (6) inches of subgrade beneath the 
base of the constructed concrete 

 Backfill 

 Staking and line set 

 Subgrade preparation 

 Compaction 

 Placement of select fill for leveling and forming 

 Forming 

 Expansion joint material 

 Concrete 

 Finishing 

 Curing 

 Reinforcement 

 Cold weather protection 
 



 
 City of Colorado Springs RFP R99-ZZZ999 December 31, 2020 

 2C Extension Pre-Overlay Concrete  

 

SCHEDULE E – MEASUREMENT AND PAYMENT  
E-3 

3. Remove and Replace Curb and Gutter Type 1 (30-inch Gutter Pan) (LF) 

 
 

3. Remove and Replace Curb and Gutter Type 1 (30-inch Gutter 
Pan) (LF) 

DESCRIPTION 

This work consists of the removal of existing concrete curb and gutter (any type) and construction of Curb 
and Gutter Type 1 (30-inch Gutter Pan) in a similar location. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Sections 220 and 500 of the City Standard Specifications 

 City Standard Drawing D-6 

METHOD OF MEASUREMENT 

Quantity will be measured by linear feet of installed curb and gutter, measured along the front face of curb 
at the flowline of the gutter. Measurements will be made along the finished surface and are not constrained 
to the horizontal or vertical plane. 
 

Included in Measurement 

 Transitions between types of curb and gutter 
will be measured. Each type will be measured 
to the midway point of the transition. 

 Curb and gutter will be measured through or 
around the following: 

o Squared returns 
o Plowable end sections 
o Openings for pedestrian ramps 
o Driveways 

Excluded from Measurement 

 Curb and gutter that is placed as part of a 
drainage structure will not be measured but 
shall be included in the cost of the drainage 
structure. 

 Curb and gutter that is removed and not 
replaced will not be measured under this 
Contract Item. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Sawcutting 

 Containment of sawcut slurry and dust 

 Removal and off-site disposal of removed 
materials and debris 

 Excavation 

 Scarification, recompaction, and stabilization of 
the top six (6) inches of subgrade beneath the 
base of the constructed concrete 

 Backfill 

 Staking and line set 

 Subgrade preparation 

 Compaction 

 Placement of select fill for leveling and forming 

 Forming 

 Expansion joint material 

 Concrete 

 Finishing 

 Curing 

 Cold weather protection 
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E-4 

4. Remove and Replace Curb and Gutter Type 1 (30-inch Gutter Pan) (8-inch Reinforced) (LF) 

 
 

4. Remove and Replace Curb and Gutter Type 1 (30-inch Gutter 
Pan) (8-inch Reinforced) (LF) 

DESCRIPTION 

This work consists of the removal of existing concrete curb and gutter (any type) and construction of Curb 
and Gutter Type 1 (30-inch Gutter Pan) (8-inch Reinforced) in a similar location. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Sections 220 and 500 of the City Standard Specifications 

 City Standard Drawing D-6 
 
Curb and gutter constructed alongside a squared return shall have the same thickness and reinforcement 
as the squared return. 

METHOD OF MEASUREMENT 

Quantity will be measured by linear feet of installed curb and gutter, measured along the front face of curb 
at the flowline of the gutter. All measurements will be made along the finished surface and are not 
constrained to the horizontal or vertical plane. 
 

Included in Measurement 

 Transitions between types of curb and gutter 
will be measured. Each type will be measured 
to the midway point of the transition. 

 Curb and gutter will be measured through or 
around the following: 

o Squared returns 
o Plowable end sections 
o Openings for pedestrian ramps 
o Driveways 

Excluded from Measurement 

 Curb and gutter that is placed as part of a 
drainage structure will not be measured but 
shall be included in the cost of the drainage 
structure. 

 Curb and gutter that is removed and not 
replaced will not be measured under this 
Contract Item. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Sawcutting 

 Containment of sawcut slurry and dust 

 Removal and off-site disposal of removed 
materials and debris 

 Excavation 

 Scarification, recompaction, and stabilization of 
the top six (6) inches of subgrade beneath the 
base of the constructed concrete 

 Backfill 

 Staking and line set 

 Subgrade preparation 

 Compaction 

 Placement of select fill for leveling and forming 

 Forming 

 Expansion joint material 

 Concrete 

 Finishing 

 Curing 

 Reinforcement 

 Cold weather protection 
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5. Remove and Replace Curb and Gutter Type 2 (LF) 

 
 

5. Remove and Replace Curb and Gutter Type 2 (LF) 

DESCRIPTION  

This work consists of the removal of existing concrete curb and gutter (any type) and construction of Curb 
and Gutter Type 2 in a similar location. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Sections 220 and 500 of the City Standard Specifications 

 City Standard Drawing D-6 

METHOD OF MEASUREMENT 

Quantity will be measured by linear feet of installed curb and gutter, measured along the front face of curb 
at the flowline of the gutter. Measurements will be made along the finished surface and are not constrained 
to the horizontal or vertical plane. 
 

Included in Measurement 

 Transitions between types of curb and gutter 
will be measured. Each type will be measured 
to the midway point of the transition. 

 Curb and gutter will be measured through or 
around the following: 

o Squared returns 
o Plowable end sections 
o Openings for pedestrian ramps 
o Driveways 

Excluded from Measurement 

 Curb and gutter that is placed as part of a 
drainage structure will not be measured but 
shall be included in the cost of the drainage 
structure. 

 Curb and gutter that is removed and not 
replaced will not be measured under this 
Contract Item. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Sawcutting 

 Containment of sawcut slurry and dust 

 Removal and off-site disposal of removed 
materials and debris 

 Excavation 

 Scarification, recompaction, and stabilization of 
the top six (6) inches of subgrade beneath the 
base of the constructed concrete 

 Backfill 

 Staking and line set 

 Subgrade preparation 

 Compaction 

 Placement of select fill for leveling and forming 

 Forming 

 Expansion joint material 

 Concrete 

 Finishing 

 Curing 

 Cold weather protection 
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6. Remove and Replace Curb and Gutter Type 2 (8-inch Reinforced) (LF) 

 
 

6. Remove and Replace Curb and Gutter Type 2 (8-inch 
Reinforced) (LF) 

DESCRIPTION 

This work consists of the removal of existing concrete curb and gutter (any type) and construction of Curb 
and Gutter Type 2 (8-inch Reinforced) in a similar location. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Sections 220 and 500 of the City Standard Specifications 

 City Standard Drawing D-6 
 
Curb and gutter constructed alongside a squared return shall have the same thickness and reinforcement 
as the squared return. 

METHOD OF MEASUREMENT 

Quantity will be measured by linear feet of installed curb and gutter, measured along the front face of curb 
at the flowline of the gutter. All measurements will be made along the finished surface and are not 
constrained to the horizontal or vertical plane. 
 

Included in Measurement 

 Transitions between types of curb and gutter 
will be measured. Each type will be measured 
to the midway point of the transition. 

 Curb and gutter will be measured through or 
around the following: 

o Squared returns 
o Plowable end sections 
o Openings for pedestrian ramps 
o Driveways 

Excluded from Measurement 

 Curb and gutter that is placed as part of a 
drainage structure will not be measured but 
shall be included in the cost of the drainage 
structure. 

 Curb and gutter that is removed and not 
replaced will not be measured under this 
Contract Item. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Sawcutting 

 Containment of sawcut slurry and dust 

 Removal and off-site disposal of removed 
materials and debris 

 Excavation 

 Scarification, recompaction, and stabilization of 
the top six (6) inches of subgrade beneath the 
base of the constructed concrete 

 Backfill 

 Staking and line set 

 Subgrade preparation 

 Compaction 

 Placement of select fill for leveling and forming 

 Forming 

 Expansion joint material 

 Concrete 

 Finishing 

 Curing 

 Reinforcement 

 Cold weather protection 
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7. Remove and Replace Curb and Gutter Type 3 (LF) 

 
 

7. Remove and Replace Curb and Gutter Type 3 (LF) 

DESCRIPTION 

This work consists of the removal of existing concrete curb and gutter (any type) and construction of Curb 
and Gutter Type 3 in a similar location. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Sections 220 and 500 of the City Standard Specifications 

 City Standard Drawing D-6 

METHOD OF MEASUREMENT 

Quantity will be measured by linear feet of installed curb and gutter, measured along the front face of curb 
at the flowline of the gutter. Measurements will be made along the finished surface and are not constrained 
to the horizontal or vertical plane. 
 

Included in Measurement 

 Transitions between types of curb and gutter 
will be measured. Each type will be measured 
to the midway point of the transition. 

 Curb and gutter will be measured through or 
around the following: 

o Squared returns 
o Plowable end sections 
o Openings for pedestrian ramps 
o Driveways 

Excluded from Measurement 

 Curb and gutter that is placed as part of a 
drainage structure will not be measured but 
shall be included in the cost of the drainage 
structure. 

 Curb and gutter that is removed and not 
replaced will not be measured under this 
Contract Item. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Sawcutting 

 Containment of sawcut slurry and dust 

 Removal and off-site disposal of removed 
materials and debris 

 Excavation 

 Scarification, recompaction, and stabilization of 
the top six (6) inches of subgrade beneath the 
base of the constructed concrete 

 Backfill 

 Staking and line set 

 Subgrade preparation 

 Compaction 

 Placement of select fill for leveling and forming 

 Forming 

 Expansion joint material 

 Concrete 

 Finishing 

 Curing 

 Cold weather protection 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-8 

8. Remove and Replace Curb and Gutter Type 3 (8-inch Reinforced) (LF) 

 
 

8. Remove and Replace Curb and Gutter Type 3 (8-inch 
Reinforced) (LF) 

DESCRIPTION 

This work consists of the removal of existing concrete curb and gutter (any type) and construction of Curb 
and Gutter Type 3 (8-inch Reinforced) in a similar location. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Sections 220 and 500 of the City Standard Specifications 

 City Standard Drawing D-6 
 
Curb and gutter constructed alongside a squared return shall have the same thickness and reinforcement 
as the squared return. 

METHOD OF MEASUREMENT 

Quantity will be measured by linear feet of installed curb and gutter, measured along the front face of curb 
at the flowline of the gutter. All measurements will be made along the finished surface and are not 
constrained to the horizontal or vertical plane. 
 

Included in Measurement 

 Transitions between types of curb and gutter 
will be measured. Each type will be measured 
to the midway point of the transition. 

 Curb and gutter will be measured through or 
around the following: 

o Squared returns 
o Plowable end sections 
o Openings for pedestrian ramps 
o Driveways 

Excluded from Measurement 

 Curb and gutter that is placed as part of a 
drainage structure will not be measured but 
shall be included in the cost of the drainage 
structure. 

 Curb and gutter that is removed and not 
replaced will not be measured under this 
Contract Item. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Sawcutting 

 Containment of sawcut slurry and dust 

 Removal and off-site disposal of removed 
materials and debris 

 Excavation 

 Scarification, recompaction, and stabilization of 
the top six (6) inches of subgrade beneath the 
base of the constructed concrete 

 Backfill 

 Staking and line set 

 Subgrade preparation 

 Compaction 

 Placement of select fill for leveling and forming 

 Forming 

 Expansion joint material 

 Concrete 

 Finishing 

 Curing 

 Reinforcement 

 Cold weather protection 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-9 

9. Remove and Replace Curb and Gutter Type 4 (LF) 

 
 

9. Remove and Replace Curb and Gutter Type 4 (LF) 

DESCRIPTION 

This work consists of the removal of existing concrete curb and gutter (any type) and construction of Curb 
and Gutter Type 4 in a similar location. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Sections 220 and 500 of the City Standard Specifications 

 City Standard Drawing D-6 

METHOD OF MEASUREMENT 

Quantity will be measured by linear feet of installed curb and gutter, measured along the front face of curb 
at the flowline of the gutter. Measurements will be made along the finished surface and are not constrained 
to the horizontal or vertical plane. 
 

Included in Measurement 

 Transitions between types of curb and gutter 
will be measured. Each type will be measured 
to the midway point of the transition. 

 Curb and gutter will be measured through or 
around the following: 

o Squared returns 
o Plowable end sections 
o Openings for pedestrian ramps 
o Driveways 

Excluded from Measurement 

 Curb and gutter that is placed as part of a 
drainage structure will not be measured but 
shall be included in the cost of the drainage 
structure. 

 Curb and gutter that is removed and not 
replaced will not be measured under this 
Contract Item. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Sawcutting 

 Containment of sawcut slurry and dust 

 Removal and off-site disposal of removed 
materials and debris 

 Excavation 

 Scarification, recompaction, and stabilization of 
the top six (6) inches of subgrade beneath the 
base of the constructed concrete 

 Backfill 

 Staking and line set 

 Subgrade preparation 

 Compaction 

 Placement of select fill for leveling and forming 

 Forming 

 Expansion joint material 

 Concrete 

 Finishing 

 Curing 

 Cold weather protection 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-10 

10. Remove and Replace Curb and Gutter Type 4 (8-inch Reinforced) (LF) 

 
 

10. Remove and Replace Curb and Gutter Type 4 (8-inch 
Reinforced) (LF) 

DESCRIPTION 

This work consists of the removal of existing concrete curb and gutter (any type) and construction of Curb 
and Gutter Type 4 (8-inch Reinforced) in a similar location. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Sections 220 and 500 of the City Standard Specifications 

 City Standard Drawing D-6 
 
Curb and gutter constructed alongside a squared return shall have the same thickness and reinforcement 
as the squared return. 

METHOD OF MEASUREMENT 

Quantity will be measured by linear feet of installed curb and gutter, measured along the front face of curb 
at the flowline of the gutter. All measurements will be made along the finished surface and are not 
constrained to the horizontal or vertical plane. 
 

Included in Measurement 

 Transitions between types of curb and gutter 
will be measured. Each type will be measured 
to the midway point of the transition. 

 Curb and gutter will be measured through or 
around the following: 

o Squared returns 
o Plowable end sections 
o Openings for pedestrian ramps 
o Driveways 

Excluded from Measurement 

 Curb and gutter that is placed as part of a 
drainage structure will not be measured but 
shall be included in the cost of the drainage 
structure. 

 Curb and gutter that is removed and not 
replaced will not be measured under this 
Contract Item. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Sawcutting 

 Containment of sawcut slurry and dust 

 Removal and off-site disposal of removed 
materials and debris 

 Excavation 

 Scarification, recompaction, and stabilization of 
the top six (6) inches of subgrade beneath the 
base of the constructed concrete 

 Backfill 

 Staking and line set 

 Subgrade preparation 

 Compaction 

 Placement of select fill for leveling and forming 

 Forming 

 Expansion joint material 

 Concrete 

 Finishing 

 Curing 

 Reinforcement 

 Cold weather protection 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-11 

11. Remove and Replace Curb and Gutter Type 5 (LF) 

 
 

11. Remove and Replace Curb and Gutter Type 5 (LF) 

DESCRIPTION 

This work consists of the removal of existing concrete curb and gutter (any type) and construction of Curb 
and Gutter Type 5 in a similar location. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Sections 220 and 500 of the City Standard Specifications 

 City Standard Drawing D-6 

METHOD OF MEASUREMENT 

Quantity will be measured by linear feet of installed curb and gutter, measured along the front face of curb 
at the flowline of the gutter. Measurements will be made along the finished surface and are not constrained 
to the horizontal or vertical plane. 
 

Included in Measurement 

 Transitions between types of curb and gutter 
will be measured. Each type will be measured 
to the midway point of the transition. 

 Curb and gutter will be measured through or 
around the following: 

o Squared returns 
o Plowable end sections 
o Openings for pedestrian ramps 
o Driveways 

Excluded from Measurement 

 Curb and gutter that is placed as part of a 
drainage structure will not be measured but 
shall be included in the cost of the drainage 
structure. 

 Curb and gutter that is removed and not 
replaced will not be measured under this 
Contract Item. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Sawcutting 

 Containment of sawcut slurry and dust 

 Removal and off-site disposal of removed 
materials and debris 

 Excavation 

 Scarification, recompaction, and stabilization of 
the top six (6) inches of subgrade beneath the 
base of the constructed concrete 

 Backfill 

 Staking and line set 

 Subgrade preparation 

 Compaction 

 Placement of select fill for leveling and forming 

 Forming 

 Expansion joint material 

 Concrete 

 Finishing 

 Curing 

 Cold weather protection 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-12 

12. Remove and Replace Curb and Gutter Type 5 (8-inch Reinforced) (LF) 

 
 

12. Remove and Replace Curb and Gutter Type 5 (8-inch 
Reinforced) (LF) 

DESCRIPTION 

This work consists of the removal of existing concrete curb and gutter (any type) and construction of Curb 
and Gutter Type 5 (8-inch Reinforced) in a similar location. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Sections 220 and 500 of the City Standard Specifications 

 City Standard Drawing D-6 
 
Curb and gutter constructed alongside a squared return shall have the same thickness and reinforcement 
as the squared return. 

METHOD OF MEASUREMENT 

Quantity will be measured by linear feet of installed curb and gutter, measured along the front face of curb 
at the flowline of the gutter. All measurements will be made along the finished surface and are not 
constrained to the horizontal or vertical plane. 
 

Included in Measurement 

 Transitions between types of curb and gutter 
will be measured. Each type will be measured 
to the midway point of the transition. 

 Curb and gutter will be measured through or 
around the following: 

o Squared returns 
o Plowable end sections 
o Openings for pedestrian ramps 
o Driveways 

Excluded from Measurement 

 Curb and gutter that is placed as part of a 
drainage structure will not be measured but 
shall be included in the cost of the drainage 
structure. 

 Curb and gutter that is removed and not 
replaced will not be measured under this 
Contract Item. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Sawcutting 

 Containment of sawcut slurry and dust 

 Removal and off-site disposal of removed 
materials and debris 

 Excavation 

 Scarification, recompaction, and stabilization of 
the top six (6) inches of subgrade beneath the 
base of the constructed concrete 

 Backfill 

 Staking and line set 

 Subgrade preparation 

 Compaction 

 Placement of select fill for leveling and forming 

 Forming 

 Expansion joint material 

 Concrete 

 Finishing 

 Curing 

 Reinforcement 

 Cold weather protection 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-13 

13. Remove and Replace Curb and Gutter (Roundabout Apron) (LF) 

 
 

13. Remove and Replace Curb and Gutter (Roundabout Apron) (LF) 

DESCRIPTION 

This work consists of the removal of existing concrete curb and gutter (any type) and construction of Curb 
and Gutter Type (Roundabout Apron) in a similar location. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Sections 220 and 500 of the City Standard Specifications 

 City Standard Drawing D-6 

METHOD OF MEASUREMENT 

Quantity will be measured by linear feet of installed curb and gutter, measured along the front face of curb 
at the flowline of the gutter. Measurements will be made along the finished surface and are not constrained 
to the horizontal or vertical plane. 
 

Included in Measurement 

 Transitions between types of curb and gutter 
will be measured. Each type will be measured 
to the midway point of the transition. 

 Curb and gutter will be measured through or 
around the following: 

o Squared returns 
o Plowable end sections 
o Openings for pedestrian ramps 
o Driveways 

Excluded from Measurement 

 Curb and gutter that is placed as part of a 
drainage structure will not be measured but 
shall be included in the cost of the drainage 
structure. 

 Curb and gutter that is removed and not 
replaced will not be measured under this 
Contract Item. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Sawcutting 

 Containment of sawcut slurry and dust 

 Removal and off-site disposal of removed 
materials and debris 

 Excavation 

 Scarification, recompaction, and stabilization of 
the top six (6) inches of subgrade beneath the 
base of the constructed concrete 

 Backfill 

 Staking and line set 

 Subgrade preparation 

 Compaction 

 Placement of select fill for leveling and forming 

 Forming 

 Expansion joint material 

 Concrete 

 Finishing 

 Curing 

 Cold weather protection 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-14 

14. Remove and Replace Curb and Gutter (Roundabout Apron) (8-inch Reinforced) (LF) 

 
 

14. Remove and Replace Curb and Gutter (Roundabout Apron) 
(8-inch Reinforced) (LF) 

DESCRIPTION 

This work consists of the removal of existing concrete curb and gutter (any type) and construction of Curb 
and Gutter (Roundabout Apron) (8-inch Reinforced) in a similar location. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Sections 220 and 500 of the City Standard Specifications 

 City Standard Drawing D-6 
 
Curb and gutter constructed alongside a squared return shall have the same thickness and reinforcement 
as the squared return. 

METHOD OF MEASUREMENT 

Quantity will be measured by linear feet of installed curb and gutter, measured along the front face of curb 
at the flowline of the gutter. All measurements will be made along the finished surface and are not 
constrained to the horizontal or vertical plane. 
 

Included in Measurement 

 Transitions between types of curb and gutter 
will be measured. Each type will be measured 
to the midway point of the transition. 

 Curb and gutter will be measured through or 
around the following: 

o Squared returns 
o Plowable end sections 
o Openings for pedestrian ramps 
o Driveways 

Excluded from Measurement 

 Curb and gutter that is placed as part of a 
drainage structure will not be measured but 
shall be included in the cost of the drainage 
structure. 

 Curb and gutter that is removed and not 
replaced will not be measured under this 
Contract Item. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Sawcutting 

 Containment of sawcut slurry and dust 

 Removal and off-site disposal of removed 
materials and debris 

 Excavation 

 Scarification, recompaction, and stabilization of 
the top six (6) inches of subgrade beneath the 
base of the constructed concrete 

 Backfill 

 Staking and line set 

 Subgrade preparation 

 Compaction 

 Placement of select fill for leveling and forming 

 Forming 

 Expansion joint material 

 Concrete 

 Finishing 

 Curing 

 Reinforcement 

 Cold weather protection 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-15 

15. Remove and Replace Curb and Gutter (Retro Type 2) (LF) 

 
 

15. Remove and Replace Curb and Gutter (Retro Type 2) (LF) 

DESCRIPTION 

This work consists of the removal of existing concrete curb and gutter (any type) and construction of Curb 
and Gutter (Retro Type 2) in a similar location. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 
 

 Sections 220 and 500 of the City Standard Specifications 

 Type 2 detail for this Contract Item. “A” indicates ½” radii. 

METHOD OF MEASUREMENT 

Quantity will be measured by linear feet of installed curb and gutter, measured along the front face of curb 
at the flowline of the gutter. Measurements will be made along the finished surface and are not constrained 
to the horizontal or vertical plane. 
 

Included in Measurement 

 Transitions between types of curb and gutter 
will be measured. Each type will be measured 
to the midway point of the transition. 

 Curb and gutter will be measured through or 
around the following: 

o Squared returns 
o Plowable end sections 
o Openings for pedestrian ramps 
o Driveways 

Excluded from Measurement 

 Curb and gutter that is placed as part of a 
drainage structure will not be measured but 
shall be included in the cost of the drainage 
structure. 

 Curb and gutter that is removed and not 
replaced will not be measured under this 
Contract Item. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Sawcutting 

 Containment of sawcut slurry and dust 

 Removal and off-site disposal of removed 
materials and debris 

 Excavation 

 Scarification, recompaction, and stabilization of 
the top six (6) inches of subgrade beneath the 
base of the constructed concrete 

 Backfill 

 Staking and line set 

 Subgrade preparation 

 Compaction 

 Placement of select fill for leveling and forming 

 Forming 

 Expansion joint material 

 Concrete 

 Finishing 

 Curing 

 Cold weather protection 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-16 

16. Remove and Replace Curb and Gutter (Retro Type 2) (8-inch Reinforced) (LF) 

 
 

16. Remove and Replace Curb and Gutter (Retro Type 2) (8-inch 
Reinforced) (LF) 

DESCRIPTION 

This work consists of the removal of existing concrete curb and gutter (any type) and construction of Curb 
and Gutter (Retro Type 2) in a similar location. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 
 

 Sections 220 and 500 of the City Standard Specifications 

 Type 2 detail for this Contract Item. “A” indicates ½” radii. 

METHOD OF MEASUREMENT 

Quantity will be measured by linear feet of installed curb and gutter, measured along the front face of curb 
at the flowline of the gutter. Measurements will be made along the finished surface and are not constrained 
to the horizontal or vertical plane. 
 

Included in Measurement 

 Transitions between types of curb and gutter 
will be measured. Each type will be measured 
to the midway point of the transition. 

 Curb and gutter will be measured through or 
around the following: 

o Squared returns 
o Plowable end sections 
o Openings for pedestrian ramps 
o Driveways 

Excluded from Measurement 

 Curb and gutter that is placed as part of a 
drainage structure will not be measured but 
shall be included in the cost of the drainage 
structure. 

 Curb and gutter that is removed and not 
replaced will not be measured under this 
Contract Item. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Sawcutting 

 Containment of sawcut slurry and dust 

 Removal and off-site disposal of removed 
materials and debris 

 Excavation 

 Scarification, recompaction, and stabilization of 
the top six (6) inches of subgrade beneath the 
base of the constructed concrete 

 Backfill 

 Staking and line set 

 Subgrade preparation 

 Compaction 

 Placement of select fill for leveling and forming 

 Forming 

 Expansion joint material 

 Concrete 

 Finishing 

 Curing 

 Reinforcement 

 Cold weather protection 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-17 

17. Remove and Replace Curb and Gutter Type 1 (Slip Form) (LF) 

 
 

17. Remove and Replace Curb and Gutter Type 1 (Slip Form) (LF) 

DESCRIPTION 

This work consists of the removal of existing curb and gutter (any type) and construction of Curb and Gutter 
Type 1 (Slip Form) in a similar location by use of a concrete slipform machine. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Sections 220 and 500 of the City Standard Specifications 

 City Standard Drawing D-6 
 
Slip form equipment shall be pre-approved by the Project Manager prior to use.  All equipment and 
machinery shall be kept in good working order, be free of leaks, properly muffled, and have automatic 
sensor controls for line and grade which operate from an offset control line. Slip form equipment shall be 
equipped with traveling side forms of sufficient dimension, shape, and strength to support curb and gutter 
laterally for a sufficient length of time during placement to produce the required finished cross section. No 
abrupt changes in longitudinal alignment of the pavement will be permitted.  The horizontal deviation shall 
not exceed 0.04 foot from the alignment established by the City. 

METHOD OF MEASUREMENT 

Quantity will be measured by linear feet of installed curb and gutter, measured along the front face of curb 
at the flowline of the gutter. Measurements will be made along the finished surface and are not constrained 
to the horizontal or vertical plane. 
 

Included in Measurement 

 Transitions between types of curb and gutter 
will be measured. Each type will be measured 
to the midway point of the transition. 

 Curb and gutter will be measured through or 
around the following: 

o Squared returns 
o Plowable end sections 
o Openings for pedestrian ramps 
o Driveways 

Excluded from Measurement 

 Curb and gutter that is placed as part of a 
drainage structure will not be measured but 
shall be included in the cost of the drainage 
structure. 

 Curb and gutter that is removed and not 
replaced will not be measured under this 
Contract Item. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Sawcutting 

 Containment of sawcut slurry and dust 

 Removal and off-site disposal of removed 
materials and debris 

 Excavation 

 Scarification, recompaction, and stabilization of 
the top six (6) inches of subgrade beneath the 
base of the constructed concrete 

 Backfill 

 Staking and line set 

 Subgrade preparation 

 Compaction 

 Placement of select fill for leveling and forming 

 Forming 

 Expansion joint material 

 Concrete 

 Finishing 

 Curing 

 Cold weather protection 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-18 

18. Remove and Replace Curb and Gutter Type 2 (Slip Form) (LF) 

 
 

18. Remove and Replace Curb and Gutter Type 2 (Slip Form) (LF) 

DESCRIPTION 

This work consists of the removal of existing curb and gutter (any type) and construction of Curb and Gutter 
Type 2 (Slip Form) in a similar location by use of a concrete slipform machine. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Sections 220 and 500 of the City Standard Specifications 

 City Standard Drawing D-6 
 
Slip form equipment shall be pre-approved by the Project Manager prior to use.  All equipment and 
machinery shall be kept in good working order, be free of leaks, properly muffled, and have automatic 
sensor controls for line and grade which operate from an offset control line. Slip form equipment shall be 
equipped with traveling side forms of sufficient dimension, shape, and strength to support curb and gutter 
laterally for a sufficient length of time during placement to produce the required finished cross section. No 
abrupt changes in longitudinal alignment of the pavement will be permitted.  The horizontal deviation shall 
not exceed 0.04 foot from the alignment established by the City. 

METHOD OF MEASUREMENT 

Quantity will be measured by linear feet of installed curb and gutter, measured along the front face of curb 
at the flowline of the gutter. Measurements will be made along the finished surface and are not constrained 
to the horizontal or vertical plane. 
 

Included in Measurement 

 Transitions between types of curb and gutter 
will be measured. Each type will be measured 
to the midway point of the transition. 

 Curb and gutter will be measured through or 
around the following: 

o Squared returns 
o Plowable end sections 
o Openings for pedestrian ramps 
o Driveways 

Excluded from Measurement 

 Curb and gutter that is placed as part of a 
drainage structure will not be measured but 
shall be included in the cost of the drainage 
structure. 

 Curb and gutter that is removed and not 
replaced will not be measured under this 
Contract Item. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Sawcutting 

 Containment of sawcut slurry and dust 

 Removal and off-site disposal of removed 
materials and debris 

 Excavation 

 Scarification, recompaction, and stabilization of 
the top six (6) inches of subgrade beneath the 
base of the constructed concrete 

 Backfill 

 Staking and line set 

 Subgrade preparation 

 Compaction 

 Placement of select fill for leveling and forming 

 Forming 

 Expansion joint material 

 Concrete 

 Finishing 

 Curing 

 Cold weather protection 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-19 

19. Remove and Replace Curb and Gutter Type 3 (Slip Form) (LF) 

 
 

19. Remove and Replace Curb and Gutter Type 3 (Slip Form) (LF) 

DESCRIPTION 

This work consists of the removal of existing curb and gutter (any type) and construction of Curb and Gutter 
Type 3 (Slip Form) in a similar location by use of a concrete slipform machine. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Sections 220 and 500 of the City Standard Specifications 

 City Standard Drawing D-6 
 
Slip form equipment shall be pre-approved by the Project Manager prior to use.  All equipment and 
machinery shall be kept in good working order, be free of leaks, properly muffled, and have automatic 
sensor controls for line and grade which operate from an offset control line. Slip form equipment shall be 
equipped with traveling side forms of sufficient dimension, shape, and strength to support curb and gutter 
laterally for a sufficient length of time during placement to produce the required finished cross section. No 
abrupt changes in longitudinal alignment of the pavement will be permitted.  The horizontal deviation shall 
not exceed 0.04 foot from the alignment established by the City. 

METHOD OF MEASUREMENT 

Quantity will be measured by linear feet of installed curb and gutter, measured along the front face of curb 
at the flowline of the gutter. Measurements will be made along the finished surface and are not constrained 
to the horizontal or vertical plane. 
 

Included in Measurement 

 Transitions between types of curb and gutter 
will be measured. Each type will be measured 
to the midway point of the transition. 

 Curb and gutter will be measured through or 
around the following: 

o Squared returns 
o Plowable end sections 
o Openings for pedestrian ramps 
o Driveways 

Excluded from Measurement 

 Curb and gutter that is placed as part of a 
drainage structure will not be measured but 
shall be included in the cost of the drainage 
structure. 

 Curb and gutter that is removed and not 
replaced will not be measured under this 
Contract Item. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Sawcutting 

 Containment of sawcut slurry and dust 

 Removal and off-site disposal of removed 
materials and debris 

 Excavation 

 Scarification, recompaction, and stabilization of 
the top six (6) inches of subgrade beneath the 
base of the constructed concrete 

 Backfill 

 Staking and line set 

 Subgrade preparation 

 Compaction 

 Placement of select fill for leveling and forming 

 Forming 

 Expansion joint material 

 Concrete 

 Finishing 

 Curing 

 Cold weather protection 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-20 

20. Curb Head (up to 8-inch) (LF) 

 
 

20. Curb Head (up to 8-inch) (LF) 

DESCRIPTION 

This work consists of construction of a concrete curb head with less than or equal to eight (8) inches of 
exposed face. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Section 500 of the City Standard Specifications 

 City Standard Drawings 
 
Curb head shall be constructed with a uniform width no less than six (6) inches wide. Curb head height may 
be varied to suit site conditions as approved by the Inspector up to a maximum height of eight (8) inches 
as measured along the exposed front face of the curb head. 
 
Curb head shall be embedded into suitable subgrade a minimum of six (6) inches. 

METHOD OF MEASUREMENT 

Quantity will be measured by linear feet of installed curb head, measured along the centerline top of the 
curb head. Measurements will be made along the finished surface and are not constrained to the horizontal 
or vertical plane. 
 

Included in Measurement 

 Curb head with variable or inconsistent heights 
will be measured equally. 

 Curb head wing transitions for curb ramps 

Excluded from Measurement 

 Curb head that is placed as part of a monolithic 
curb and gutter section will not be measured for 
payment with this item but shall be measured 
as combination curb and gutter. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Sawcutting 

 Containment of sawcut slurry and dust 

 Removal and off-site disposal of removed 
materials and debris 

 Excavation 

 Scarification, recompaction, and stabilization of 
the top six (6) inches of subgrade beneath the 
base of the constructed concrete 

 Backfill 

 Staking and line set 

 Subgrade preparation 

 Compaction 

 Placement of select fill for leveling and forming 

 Forming 

 Expansion joint material 

 Concrete 

 Finishing 

 Curing 

 Cold weather protection 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-21 

21. Curb Head (up to 8-inch) (Reinforced) (LF) 

 
 

21. Curb Head (up to 8-inch) (Reinforced) (LF) 

DESCRIPTION 

This work consists of construction of a reinforced curb head with less than or equal to eight (8) inches of 
exposed face. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Section 500 of the City Standard Specifications 

 City Standard Drawings 
 
Curb head shall be constructed with a uniform width no less than six (6) inches wide. Steel reinforcement 
shall be #4 bars at eighteen (18) inches on center each direction placed on chairs at the center of the 
concrete thickness. Curb head height may be varied to suit site conditions as approved by the Inspector up 
to a maximum height of eight (8) inches as measured along the exposed front face of the curb head. 
 
Curb head shall be embedded into suitable subgrade a minimum of six (6) inches. 

METHOD OF MEASUREMENT 

Quantity will be measured by linear feet of installed curb head, measured along the centerline top of the 
curb head. Measurements will be made along the finished surface and are not constrained to the horizontal 
or vertical plane. 
 

Included in Measurement 

 Curb head with variable or inconsistent heights 
will be measured equally 

 Curb head wing transitions for curb ramps. 

Excluded from Measurement 

 Curb head that is placed as part of a monolithic 
curb and gutter section will not be measured for 
payment with this item but shall be measured 
as combination curb and gutter. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Sawcutting 

 Containment of sawcut slurry and dust 

 Removal and off-site disposal of removed 
materials and debris 

 Excavation 

 Scarification, recompaction, and stabilization of 
the top six (6) inches of subgrade beneath the 
base of the constructed concrete 

 Backfill 

 Reinforcement 

 Subgrade preparation 

 Compaction 

 Placement of select fill for leveling and forming 

 Forming 

 Expansion joint material 

 Concrete 

 Finishing 

 Curing 

 Staking and line set 

 Cold weather protection 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-22 

22. Remove and Replace Concrete (4-inch) (SF) 

 
 

22. Remove and Replace Concrete (4-inch) (SF) 

DESCRIPTION 

This work consists of the removal of existing concrete surface up to four (4) inches thick and construction 
of concrete surface four (4) inches thick in a similar location. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Sections 220 and 500 of the City Standard Specifications 

 City Standard Drawings 

METHOD OF MEASUREMENT 

Quantity will be measured by square foot of concrete surface installed and accepted. Measurements will 
be constrained to the horizontal plane; additional quantity will not be added for inconsistently sloped (non-
flat) finished surfaces with grade breaks or surface texture. 
 
Removed material will not be measured. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Sawcutting 

 Containment of sawcut slurry and dust 

 Removal and off-site disposal of removed 
materials and debris 

 Excavation 

 Scarification, recompaction, and stabilization of 
the top six (6) inches of subgrade beneath the 
base of the constructed concrete 

 Backfill 

 Staking and line set 

 Subgrade preparation 

 Compaction 

 Placement of select fill for leveling and forming 

 Forming 

 Expansion joint material 

 Concrete 

 Finishing 

 Curing 

 Cold weather protection 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-23 

23. Remove and Replace Concrete (6-inch) (SF) 

 
 

23. Remove and Replace Concrete (6-inch) (SF) 

DESCRIPTION 

This work consists of the removal of existing concrete surface up to six (6) inches thick and construction of 
concrete surface six (6) inches thick in a similar location. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Sections 220 and 500 of the City Standard Specifications 

 City Standard Drawings 

METHOD OF MEASUREMENT 

Quantity will be measured by square foot of concrete surface installed and accepted. Measurements will 
be constrained to the horizontal plane; additional quantity will not be added for inconsistently sloped (non-
flat) finished surfaces with grade breaks or surface texture. 
 
Removed material will not be measured. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Sawcutting 

 Containment of sawcut slurry and dust 

 Removal and off-site disposal of removed 
materials and debris 

 Excavation 

 Scarification, recompaction, and stabilization of 
the top six (6) inches of subgrade beneath the 
base of the constructed concrete 

 Backfill 

 Staking and line set 

 Subgrade preparation 

 Compaction 

 Placement of select fill for leveling and forming 

 Forming 

 Expansion joint material 

 Concrete 

 Finishing 

 Curing 

 Cold weather protection 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-24 

24. Remove and Replace Concrete (8-inch Reinforced) (SF) 

 
 

24. Remove and Replace Concrete (8-inch Reinforced) (SF) 

DESCRIPTION 

This work consists of the removal of existing concrete surface up to eight (8) inches thick and construction 
of reinforced concrete surface eight (8) inches thick in a similar location. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Sections 220 and 500 of the City Standard Specifications 

 City Standard Drawings 
 
Steel reinforcement shall be #4 bars at eighteen (18) inches on center each direction placed on chairs at 
the center of the concrete thickness. 

METHOD OF MEASUREMENT 

Quantity will be measured by square foot of reinforced concrete surface installed and accepted. 
Measurements will be constrained to the horizontal plane; additional quantity will not be added for 
inconsistently sloped (non-flat) finished surfaces with grade breaks or surface texture. 
 
Removed material will not be measured. 
 
Squared returns will be measured using the detail and formula below: 

Measurements 

A = Length along outside of squared return from PC of curb return to B. 
B = Length along outside of squared return from PT of curb return to A. 
 

Abbreviations 
PC = Point of curvature; point where the curve begins and curb is no 

longer parallel to the street. 
PT = Point of tangency; point where the curve ends and curb 

becomes parallel to the street. 
 

Calculations 

𝑃𝑎𝑦 𝐴𝑟𝑒𝑎 = 𝐴 × 𝐵 × 0.215 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Sawcutting 

 Containment of sawcut slurry and dust 

 Removal and off-site disposal of removed 
materials and debris 

 Excavation 

 Scarification, recompaction, and stabilization of 
the top six (6) inches of subgrade beneath the 
base of the constructed concrete 

 Backfill 

 Reinforcement 

 Subgrade preparation 

 Compaction 

 Placement of select fill for leveling and forming 

 Forming 

 Expansion joint material 

 Concrete 

 Finishing 

 Curing 

 Staking and line set 

 Cold weather protection 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-25 

25. Remove and Replace Curb Ramp (6-inch) (SF) 

 
 

25. Remove and Replace Curb Ramp (6-inch) (SF) 

DESCRIPTION 

This work consists of the removal of an existing concrete curb ramp or concrete up to six (6) inches thick 
and construction of a concrete pedestrian curb ramp six (6) inches thick. Detectable warning surface panels 
are measured and paid for under a separate Contract Item. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Sections 220 and 500 of the City Standard Specifications 

 City Standard Drawing D-8 

METHOD OF MEASUREMENT 

Quantity will be measured by square foot of installed concrete curb ramp surface installed and accepted. 
 

Included in Measurement 

 Wings and flares 

 Detectable warning surface area 

 Turning spaces for Type 3A, 3B, 4A, 4B, 4C, 
and 4D curb ramps 

Excluded from Measurement 

 Removed material and existing ramp 

 Curb head and curb head wing transitions 

 Turning spaces for Type 1 and Type 2 curb 
ramps. 

 Detectable warning surface panels 

Measurements 

W =  Width of constructed ramp between flares 
L1 and L2 = Length of ramp from top of ramp to back of curb 

F1 and F2 = Flare width at back of curb 
 
All measurements will be made along the slope of the finished surface. 
 

Calculations 

𝑃𝑎𝑦 𝐴𝑟𝑒𝑎 =
(𝐹1 × 𝐿1) + (𝐹2 × 𝐿2) + [(𝐿1 + 𝐿2) × 𝑊]

2
 

 
 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Sawcutting 

 Containment of sawcut slurry and dust 

 Removal and off-site disposal of removed 
materials and debris 

 Excavation 

 Scarification, recompaction, and stabilization of 
the top six (6) inches of subgrade beneath the 
base of the constructed concrete 

 Backfill 

 Staking and line set 

 Subgrade preparation 

 Compaction 

 Placement of select fill for leveling and forming 

 Forming 

 Expansion joint material 

 Concrete 

 Finishing 

 Curing 

 Cold weather protection 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-26 

26. Remove and Replace Curb Ramp (8-inch Reinforced) (SF) 

 
 

26. Remove and Replace Curb Ramp (8-inch Reinforced) (SF) 

DESCRIPTION 

This work consists of the removal of an existing concrete curb ramp or concrete up to eight (8) inches thick 
and construction of a reinforced concrete pedestrian curb ramp eight (8) inches thick. Detectable warning 
surface panels are measured and paid for under a separate Contract Item. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Sections 220 and 500 of the City Standard Specifications 

 City Standard Drawing D-8 

METHOD OF MEASUREMENT 

Quantity will be measured by square foot of installed concrete curb ramp surface installed and accepted. 
 

Included in Measurement 

 Wings and flares 

 Detectable warning surface area 

 Turning spaces for Type 3A, 3B, 4A, 4B, 4C, 
and 4D curb ramps 

Excluded from Measurement 

 Removed material and existing ramp 

 Curb head and curb head wing transitions 

 Turning spaces for Type 1 and Type 2 curb 
ramps. 

 Detectable warning surface panels 

Measurements 

W =  Width of constructed ramp between flares 
L1 and L2 = Length of ramp from top of ramp to back of curb 

F1 and F2 = Flare width at back of curb 
 
All measurements will be made along the slope of the finished surface. 
 

Calculations 

𝑃𝑎𝑦 𝐴𝑟𝑒𝑎 =
(𝐹1 × 𝐿1) + (𝐹2 × 𝐿2) + [(𝐿1 + 𝐿2) × 𝑊]

2
 

 
 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Sawcutting 

 Containment of sawcut slurry and dust 

 Removal and off-site disposal of removed 
materials and debris 

 Excavation 

 Scarification, recompaction, and stabilization of 
the top six (6) inches of subgrade beneath the 
base of the constructed concrete 

 Backfill 

 Staking and line set 

 Subgrade preparation 

 Compaction 

 Placement of select fill for leveling and forming 

 Forming 

 Expansion joint material 

 Concrete 

 Finishing 

 Curing 

 Reinforcement 

 Cold weather protection 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-27 

27. Detectable Warning Surface (Truncated Domes) (SF) 

 
 

27. Detectable Warning Surface (Truncated Domes) (SF) 

DESCRIPTION 

This work consists of installation of detectable warning panels (truncated domes) for concrete pedestrian 
curb ramps. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Section 500 of the City Standard Specifications 

 City Standard Drawing D-8L 

 City Truncated Dome Detectable Warning Materials Approved Product List 
o https://coloradosprings.gov/public-works/page/engineering-criteria-manuals-

references?mlid=23896 

METHOD OF MEASUREMENT 

Quantity will be measured by square foot of detectable warning surface installed and accepted, as 
illustrated below: 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Sawcutting 

 Layout 

 Epoxy sealant 

 Grade verification 

 Detectable warning surface material 

 Cutting/trimming panels to size and shape as needed 
 
 

https://coloradosprings.gov/public-works/page/engineering-criteria-manuals-references?mlid=23896
https://coloradosprings.gov/public-works/page/engineering-criteria-manuals-references?mlid=23896
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-28 

28. Patterned Concrete (4-inch) (Springs Brown) (SF) 

 
 

28. Patterned Concrete (4-inch) (Springs Brown) (SF) 

DESCRIPTION 

This work consists of construction of patterned concrete surface 4-inches thick integrally colored with “Santa 
Barbara Brown, C-35” or an approved equal. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Section 500 of the City Standard Specifications 

 City Standard Drawing D-24 
 
Color additive shall be integral to the concrete and shall be approved by the City prior to use. Approximately 
five (5) pounds of color additive shall be used per sack of concrete. 

METHOD OF MEASUREMENT 

Quantity will be measured by square foot of patterned concrete surface installed and accepted. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Scarification, recompaction, and stabilization of 
the top six (6) inches of subgrade beneath the 
base of the constructed concrete 

 Weed control 

 Expansion joint material 

 Membrane material 

 Concrete and integral color 

 Curing 

 Backfill 

 Subgrade preparation 

 Excavation 

 Compaction 

 Placement of select fill for leveling and forming 

 Forming 

 Stamping 

 Finishing 

 Sealant 

 Cold weather protection 
 



 
 City of Colorado Springs RFP R99-ZZZ999 December 31, 2020 

 2C Extension Pre-Overlay Concrete  

 

SCHEDULE E – MEASUREMENT AND PAYMENT  
E-29 

29. Patterned Concrete (8-inch Reinforced) (Springs Brown) (SF) 

 
 

29. Patterned Concrete (8-inch Reinforced) (Springs Brown) (SF) 

DESCRIPTION 

This work consists of construction of patterned reinforced concrete surface eight (8) inches thick integrally 
colored with “Santa Barbara Brown, C-35” or an approved equal. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Section 500 of the City Standard Specifications 

 City Standard Drawing D-24 
 
Color additive shall be integral to the concrete and shall be approved by the City prior to use. Approximately 
five (5) pounds of color additive shall be used per sack of concrete. 

METHOD OF MEASUREMENT 

Quantity will be measured by square foot of patterned reinforced concrete surface installed and accepted. 
 
Steel reinforcement shall be #4 bars at eight (8) inches on center each direction placed on chairs at the 
center of the concrete thickness. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Scarification, recompaction, and stabilization of 
the top six (6) inches of subgrade beneath the 
base of the constructed concrete 

 Weed control 

 Expansion joint material 

 Membrane material 

 Concrete and integral color 

 Curing 

 Backfill 

 Subgrade preparation 

 Excavation 

 Compaction 

 Placement of select fill for leveling and forming 

 Forming 

 Stamping 

 Finishing 

 Sealant 

 Reinforcement 

 Cold weather protection 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-30 

30. Patterned Concrete (4-inch) (San Diego Buff) (SF) 

 
 

30. Patterned Concrete (4-inch) (San Diego Buff) (SF) 

DESCRIPTION 

This work consists of construction of patterned concrete surface 4-inches thick integrally colored with “San 
Diego Buff” or an approved equal. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Section 500 of the City Standard Specifications 

 City Standard Drawing D-24 
 
Color additive shall be integral to the concrete and shall be approved by the City prior to use. Approximately 
one (1) pound of color additive shall be used per sack of concrete. 

METHOD OF MEASUREMENT 

Quantity will be measured by square foot of patterned concrete surface installed and accepted. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Scarification, recompaction, and stabilization of 
the top six (6) inches of subgrade beneath the 
base of the constructed concrete 

 Weed control 

 Expansion joint material 

 Membrane material 

 Concrete and integral color 

 Curing 

 Backfill 

 Subgrade preparation 

 Excavation 

 Compaction 

 Placement of select fill for leveling and forming 

 Forming 

 Stamping 

 Finishing 

 Sealant 

 Cold weather protection 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-31 

31. Patterned Concrete (8-inch Reinforced) (San Diego Buff) (SF) 

 
 

31. Patterned Concrete (8-inch Reinforced) (San Diego Buff) (SF) 

DESCRIPTION 

This work consists of construction of patterned reinforced concrete surface eight (8) inches thick integrally 
colored with “San Diego Buff” or an approved equal. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Section 500 of the City Standard Specifications 

 City Standard Drawing D-24 
 
Color additive shall be integral to the concrete and shall be approved by the City prior to use. Approximately 
one (1) pound of color additive shall be used per sack of concrete. 

METHOD OF MEASUREMENT 

Quantity will be measured by square foot of patterned reinforced concrete surface installed and accepted.  
 
Steel reinforcement shall be #4 bars at eight (8) inches on center each direction placed on chairs at the 
center of the concrete thickness. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Scarification, recompaction, and stabilization of 
the top six (6) inches of subgrade beneath the 
base of the constructed concrete 

 Weed control 

 Expansion joint material 

 Membrane material 

 Concrete and integral color 

 Curing 

 Backfill 

 Subgrade preparation 

 Excavation 

 Compaction 

 Placement of select fill for leveling and forming 

 Forming 

 Stamping 

 Finishing 

 Sealant 

 Reinforcement 

 Cold weather protection 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-32 

32. Patterned Concrete (4-inch) (Cobblestone) (SF) 

 
 

32. Patterned Concrete (4-inch) (Cobblestone) (SF) 

DESCRIPTION 

This work consists of construction of patterned concrete surface 4-inches thick integrally colored with 
“Cobblestone” or an approved equal. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Section 500 of the City Standard Specifications 

 City Standard Drawing D-24 
 
Color additive shall be integral to the concrete and shall be approved by the City prior to use. Approximately 
two (2) pounds of color additive shall be used per sack of concrete. 

METHOD OF MEASUREMENT 

Quantity will be measured by square foot of patterned concrete surface installed and accepted. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Scarification, recompaction, and stabilization of 
the top six (6) inches of subgrade beneath the 
base of the constructed concrete 

 Weed control 

 Expansion joint material 

 Membrane material 

 Concrete and integral color 

 Curing 

 Backfill 

 Subgrade preparation 

 Excavation 

 Compaction 

 Placement of select fill for leveling and forming 

 Forming 

 Stamping 

 Finishing 

 Sealant 

 Cold weather protection 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-33 

33. Patterned Concrete (8-inch Reinforced) (Cobblestone) (SF) 

 
 

33. Patterned Concrete (8-inch Reinforced) (Cobblestone) (SF) 

DESCRIPTION 

This work consists of construction of patterned reinforced concrete surface eight (8) inches thick integrally 
colored with “Cobblestone” or an approved equal. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Section 500 of the City Standard Specifications 

 City Standard Drawing D-24 
 
Color additive shall be integral to the concrete and shall be approved by the City prior to use. Approximately 
two (2) pounds of color additive shall be used per sack of concrete. 

METHOD OF MEASUREMENT 

Quantity will be measured by square foot of patterned reinforced concrete surface installed and accepted.  
 
Steel reinforcement shall be #4 bars at eight (8) inches on center each direction placed on chairs at the 
center of the concrete thickness. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Scarification, recompaction, and stabilization of 
the top six (6) inches of subgrade beneath the 
base of the constructed concrete 

 Weed control 

 Expansion joint material 

 Membrane material 

 Concrete and integral color 

 Curing 

 Backfill 

 Subgrade preparation 

 Excavation 

 Compaction 

 Placement of select fill for leveling and forming 

 Forming 

 Stamping 

 Finishing 

 Sealant 

 Reinforcement 

 Cold weather protection 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-34 

34. Remove Ground Cover Material (up to 8-inch) (SF) 

 
 

34. Remove Ground Cover Material (up to 8-inch) (SF) 

DESCRIPTION 

This work consists of the removal of ground cover material (up to eight (8) inches) including but not limited 
to asphalt, landscape rock, and hardscape materials. Removal of monolithic concrete is not included in this 
item. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Section 220 of the City Standard Specifications 
 
Aggregate base course (class 6) shall be placed in the space vacated by removed material. Base course 
shall be placed to an elevation two (2) inches below the adjacent finished surface. 

METHOD OF MEASUREMENT 

Quantity will be measured by square foot of surface material removed and accepted at the top of the existing 
surface. Measurements will be constrained to the horizontal plane; additional quantity will not be added for 
inconsistently sloped (non-flat) surfaces with grade breaks or surface texture. 
 
Quantity will not be measured for work areas coupled with a remove and replace Contract Item. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Sawcutting 

 Removal and off-site disposal of removed 
materials and debris 

 Backfill and compaction 

 Cleaning of debris from surfaces not removed 

 Aggregate base course 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-35 

35. Remove Curb and Gutter (Any Type) (LF) 

 
 

35. Remove Curb and Gutter (Any Type) (LF) 

DESCRIPTION 

This work consists of the removal of existing concrete curb and gutter (any type) in locations where curb 
and gutter is removed but not replaced. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Section 220 of the City Standard Specifications 
 
Aggregate base course (class 6) shall be used to backfill or level to original grade, if necessary. 

METHOD OF MEASUREMENT 

Quantity will be measured by linear feet of curb and gutter removed, measured along the front face of 
removed curb and gutter at the flowline of the removed gutter. 
 
All measurements will be made along the existing surface and are not constrained to the horizontal or 
vertical plane. 
 
Quantity will not be measured for work areas coupled with a remove and replace bid item. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Sawcutting 

 Removal and off-site disposal of removed 
materials and debris 

 Backfill and compaction 

 Cleaning of debris from surfaces not removed 

 Aggregate base course 

 Containment of sawcut slurry and dust 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-36 

36. Remove Concrete (up to 4-inch) (SF) 

 
 

36. Remove Concrete (up to 4-inch) (SF) 

DESCRIPTION 

This work consists of the removal of concrete up to 4-inches thick where concrete is removed but not 
replaced. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Section 220 of the City Standard Specifications 
 
Aggregate base course (class 6) shall be placed in the space vacated by removed material. Base course 
shall be placed to an elevation two inches below the adjacent finished surface. 

METHOD OF MEASUREMENT 

Quantity will be measured by square foot of concrete surface removed and accepted at the top of the 
existing surface. Measurements will be constrained to the horizontal plane; additional quantity will not be 
added for inconsistently sloped (non-flat) surfaces with grade breaks or surface texture. 
 
Quantity will not be measured for work areas coupled with a remove and replace bid item. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Sawcutting 

 Removal and off-site disposal of removed 
materials and debris 

 Backfill and compaction 

 Cleaning of debris from surfaces not removed 

 Aggregate base course 

 Containment of sawcut slurry and dust 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-37 

37. Fast Track Concrete (Accelerant) (CY) 

 
 

37. Fast Track Concrete (Accelerant) (CY) 

DESCRIPTION 

This item is intended to provide compensation for the additional cost of fast track concrete compared to 
regular concrete. This item is used in addition to other concrete placement contract items when fast track 
concrete is approved for use by the City. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Section 600 of the City Standard Specifications 
 
The Contractor shall receive approval from the City for use of fast track concrete prior to use. The concrete 
mix shall be approved by the City for use as fast track concrete prior to use. 

METHOD OF MEASUREMENT 

Quantity will be measured by the number of cubic yards of fast track concrete placed and accepted. 
 
If an entire truck load is placed and accepted, the quantity for the truck load will equal the certified material 
ticket for the load provided by the ready-mix concrete supplier. 
 
If a portion of a truck load is placed and accepted, the quantity will be measured as the volume placed and 
accepted. This measurement will be calculated as the product of the depth, length, and width of concrete. 
In no case will the measured volume exceed the volume reported by the certified material ticket for the load 
provided by the ready-mix concrete supplier. 

BASIS OF PAYMENT 

Payment shall be full compensation for the “upcharge” of using Fast Track Concrete in lieu of standard 
concrete mix. Use of Fast Track Concrete integrated into standard contract items does not change or impact 
measurement and payment of those items. 
 
Payment for Fast Track Concrete will only be made if use is pre-approved by the City Project Manager in 
writing to expedite the work to the benefit of the City. Use of Fast Track Concrete by the Contractor at their 
convenience or without pre-approval will not be paid for but shall be at the Contractor’s expense. 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-38 

38. Remove Asphalt (up to 6-inch) (SF) 

 
 

38. Remove Asphalt (up to 6-inch) (SF) 

DESCRIPTION 

This work consists of the removing existing asphalt pavement up to six (6) inches thick where asphalt is 
removed but not replaced. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Section 220 of the City Standard Specifications 
 
Aggregate base course (class 6) shall be used to backfill or level to original grade, if necessary. 

METHOD OF MEASUREMENT 

Quantity will be measured by square foot of asphalt surface removed and accepted at the top of the existing 
surface. Measurements will be constrained to the horizontal plane; additional quantity will not be added for 
inconsistently sloped (non-flat) surfaces with grade breaks or surface texture. 
 
Quantity will not be measured for work areas coupled with a remove and replace bid item. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Sawcutting 

 Removal and off-site disposal of removed 
materials and debris 

 Backfill and compaction 

 Containment of sawcut slurry and dust 

 Cleaning of debris from surfaces not removed 

 Aggregate base course 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-39 

39. Remove and Replace Asphalt (Patching) (6-inch) (SF) 

 
 

39. Remove and Replace Asphalt (Patching) (6-inch) (SF) 

DESCRIPTION 

This work consists of the removal of existing asphalt pavement up to six (6) inches thick and installation of 
asphalt patching six (6) inches thick. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Sections 220 and 400 of the City Standard Specifications 

 Pikes Peak Region Asphalt Paving Specifications 

 City Standard Drawing D-3 

METHOD OF MEASUREMENT 

Quantity will be measured by square foot of asphalt patching installed and accepted at the top of the finished 
surface. Removed material will not be measured. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Sawcutting 

 Removal and off-site disposal of removed 
materials and debris 

 Backfill and compaction 

 Subgrade preparation 

 Asphalt 

 Hauling 

 Cleaning of debris from surfaces not removed 

 Aggregate base course 

 Scarification, recompaction, and stabilization of 
the top six (6) inches of subgrade beneath the 
base of the constructed asphalt 

 Compaction 

 Tack coat 

 Placement to original grade 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-40 

40. Aggregate Base Course (Class 6)  (CY) 

 
 

40. Aggregate Base Course (Class 6)  (CY) 

DESCRIPTION 

This work consists of placement of aggregate base course (class 6) when not included in a different item. 
Excavation is not included the work. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Section 300 of the City Standard Specifications 

METHOD OF MEASUREMENT 

Quantity will be measured by cubic yards of aggregate base course placed and accepted. This 
measurement will be calculated as the product of the depth, length, and width of the aggregate base course 
section. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Hauling 

 Spreading 

 Water 

 Grading 

 Proof-rolling 

 Compaction 

Excavation is not included and will be paid separately. 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-41 

41. Aggregate Base Course (Class 6) (Excavation Included) (CY) 

 
 

41. Aggregate Base Course (Class 6) (Excavation Included) (CY) 

DESCRIPTION 

This work consists of excavation of existing subgrade and placement of aggregate base course (class 6) in 
a similar location when not included in a different item. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Sections 220 and 300 of the City Standard Specifications 

METHOD OF MEASUREMENT 

Quantity will be measured by cubic yards of material excavated and accepted prior to placement of 
aggregate base course. This measurement will be calculated as the product of the depth, length, and width 
of the excavated volume. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Hauling 

 Spreading 

 Water 

 Excavation 

 Grading 

 Proof-rolling 

 Compaction 

 Removal and off-site disposal of removed 
materials and debris 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-42 

42. Remove and Replace Inlet Apron (8-inch Reinforced) (SF) 

 
 

42. Remove and Replace Inlet Apron (8-inch Reinforced) (SF) 

DESCRIPTION 

This work consists of the removal of a reinforced concrete inlet apron and construction of a new 8-inch thick 
reinforced concrete inlet apron in the same location. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Sections 220 and 600 of the City Standard Specifications 

 City Standard Drawings for the inlet type 

METHOD OF MEASUREMENT 

Quantity will be measured by square feet of inlet apron constructed and accepted.  
 

Included in Measurement 

 Gutter transitions 

 Gutter outside of the inlet 

Excluded from Measurement 

 Removed material 

 Curb head 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Sawcutting 

 Containment of sawcut slurry and dust 

 Removal and off-site disposal of removed 
materials and debris 

 Compaction 

 Placement of select fill for leveling and forming 

 Forming 

 Backfill 

 Reinforcement 

 Excavation 

 Subgrade preparation 

 Scarification, recompaction, and stabilization of 
the top six (6) inches of subgrade beneath the 
base of the constructed concrete 

 Expansion joint material 

 Concrete 

 Finishing 

 Curing 

 Cold weather protection 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-43 

43. Remove and Replace Inlet Deck (6-inch Reinforced) (SF) 

 
 

43. Remove and Replace Inlet Deck (6-inch Reinforced) (SF) 

DESCRIPTION 

This work consists of the removal of a reinforced concrete inlet deck and construction of a new 6-inch thick 
reinforced concrete inlet deck in the same location. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Sections 220 and 600 of the City Standard Specifications 

 City Standard Drawings for the inlet type 

METHOD OF MEASUREMENT 

Quantity will be measured by square feet of inlet deck constructed and accepted. Measurements will be 
made along the outside surface of the finished inlet deck. 
 
Removed material will not be measured. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Sawcutting 

 Containment of sawcut slurry and dust 

 Removal and off-site disposal of removed 
materials and debris 

 Forming 

 Reinforcement 

 Integral face plate including paint 

 Cold weather protection 

 Expansion joint material 

 Concrete 

 Finishing 

 Curing 

 Manhole ring and cover 

 Shoring 

 Backfill 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-44 

44. Remove and Replace Inlet Wall (6-inch Reinforced) (no pipe penetration) (SF) 

 
 

44. Remove and Replace Inlet Wall (6-inch Reinforced) (no pipe 
penetration) (SF) 

DESCRIPTION 

This work consists of the removal of a reinforced concrete inlet wall and construction of a new 6-inch thick 
reinforced concrete inlet wall without any pipe openings in the same location. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Sections 220 and 600 of the City Standard Specifications 

 City Standard Drawings for the inlet type 

METHOD OF MEASUREMENT 

Quantity will be measured by square feet of inlet wall constructed and accepted. Measurements will be 
made along the inside surface of the constructed wall to the adjacent walls, floor, and deck. 
 
Removed material will not be measured. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Sawcutting 

 Containment of sawcut slurry and dust 

 Removal and off-site disposal of removed 
materials and debris 

 Compaction 

 Placement of select fill for leveling and forming 

 Forming 

 Backfill 

 Reinforcement 

 Grout 

 Steps 

 Excavation 

 Subgrade preparation 

 Scarification, recompaction, and stabilization of 
the top six (6) inches of subgrade beneath the 
base of the constructed concrete 

 Expansion joint material 

 Concrete 

 Finishing 

 Curing 

 Shoring 

 Cold weather protection 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-45 

45. Remove and Replace Inlet Wall (6-inch Reinforced) (with pipe/s penetration) (SF) 

 
 

45. Remove and Replace Inlet Wall (6-inch Reinforced) (with 
pipe/s penetration) (SF) 

DESCRIPTION 

This work consists of the removal of a reinforced concrete inlet wall and construction of a new 6-inch thick 
reinforced concrete inlet wall with pipe openings in the same location. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Sections 220 and 600 of the City Standard Specifications 

 City Standard Drawings for the inlet type 

METHOD OF MEASUREMENT 

Quantity will be measured by square feet of inlet wall constructed and accepted. Measurements will be 
made along the inside surface of the constructed wall to the adjacent walls, floor, and deck. 
 
Removed material will not be measured. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Sawcutting 

 Containment of sawcut slurry and dust 

 Removal and off-site disposal of removed 
materials and debris 

 Compaction 

 Placement of select fill for leveling and forming 

 Forming 

 Backfill 

 Reinforcement 

 Grout 

 Steps 

 Excavation 

 Subgrade preparation 

 Scarification, recompaction, and stabilization of 
the top six (6) inches of subgrade beneath the 
base of the constructed concrete 

 Expansion joint material 

 Concrete 

 Finishing 

 Curing 

 Shoring 

 Cold weather protection 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-46 

46. Remove and Replace Inlet Floor (8-inch Reinforced) (SF) 

 
 

46. Remove and Replace Inlet Floor (8-inch Reinforced) (SF) 

DESCRIPTION 

This work consists of the removal of a reinforced concrete inlet floor and construction of a new 8-inch thick 
reinforced concrete inlet floor in the same location. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Sections 220 and 600 of the City Standard Specifications 

 City Standard Drawings for the inlet type 

METHOD OF MEASUREMENT 

Quantity will be measured by square feet of inlet floor constructed and accepted. Measurement will be 
made along the inside surface of the constructed floor to the adjacent walls. 
 
Removed materials will not be measured 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Sawcutting 

 Containment of sawcut slurry and dust 

 Removal and off-site disposal of removed 
materials and debris 

 Compaction 

 Placement of select fill for leveling and forming 

 Forming 

 Backfill 

 Reinforcement 

 Excavation 

 Subgrade preparation 

 Scarification, recompaction, and stabilization of 
the top six (6) inches of subgrade beneath the 
base of the constructed concrete 

 Expansion joint material 

 Concrete 

 Finishing 

 Curing 

 Shoring 

 Cold weather protection 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-47 

47. Remove Bubbler (EA) 

 
 

47. Remove Bubbler (EA) 

DESCRIPTION 

This work consists of the removal of a bubbler inlet box including backfill of the excavation void after removal 
of the bubbler. 
 
A bubbler inlet is a grate / area inlet that behaves as a siphon, typically to convey stormwater from one side 
of a street to the gutter on the other. The term “bubbler” can be used to describe the stormwater structure 
on the upstream and downstream ends of the siphon. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Section 220 of the City Standard Specifications 

METHOD OF MEASUREMENT 

Quantity will be measured by the number of bubbler inlets removed and accepted. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Sawcutting 

 Containment of sawcut slurry and dust 

 Removal and off-site disposal of removed 
materials and debris 

 Concrete 

 Reinforcement 

 Excavation 

 Subgrade preparation 

 Scarification, recompaction, and stabilization of 
the top six (6) inches of subgrade beneath the 
base of the constructed concrete 

 Backfill of excavation void with aggregate base 
course (class 6) 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-48 

48. Abandon Culvert (Flowfill) (CY) 

 
 

48. Abandon Culvert (Flowfill) (CY) 

DESCRIPTION 

This work consists of abandoning a culvert less than or equal to 18 inches in diameter with flowfill. Typically 
used in combination with Remove Bubbler item. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Section 220 of the City Standard Specifications 
 
Controlled low-strength material (flowable fill) used to fill pipe shall be a City pre-approved mix design. 

METHOD OF MEASUREMENT 

Quantity will be measured by cubic yards of flowfill placed and accepted. Flowfill will not be directly 
measured and will be determined by material tickets provided by the ready-mix concrete supplier. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Flowfill 

 Pumping/placement 

 Shoring 

 Compaction 

 Dewatering 

 Excavation of pipe ends 

 Bulkheads 

 Backfill 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-49 

49. Remove Chase Drain (SF) 

 
 

49. Remove Chase Drain (SF) 

DESCRIPTION 

This work consists of the removal of a stormwater chase drain structure including ancillary metal. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Section 220 of the City Standard Specifications 
 
The existing cover plate shall be protected if reset is viable and desired as determined by the Inspector. 

METHOD OF MEASUREMENT 

Quantity will be measured by square feet of chase drain cover removed and accepted. Measurements will 
be made at the exposed surface of the existing chase drain cover. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Sawcutting 

 Containment of sawcut slurry and dust 

 Removal and off-site disposal of removed 
materials and debris 

 Protection of existing plate if reset is viable 

 Backfill 

 Compaction 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-50 

50. Chase Drain (Angle Iron) (LF) 

 
 

50. Chase Drain (Angle Iron) (LF) 

DESCRIPTION 

This work consists of construction of the angle iron component of a chase drain curb opening. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Section 500 of the City Standard Specifications 

 City Standard Drawing D-21 

METHOD OF MEASUREMENT 

Quantity will be measured by linear feet of angle iron installed and accepted. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Forming 

 Tack welds 

 Ancillary steel including embeds 

 Angle iron 

 Zinc coating 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-51 

51. Chase Drain (Galvanized Plate) (SF) 

 
 

51. Chase Drain (Galvanized Plate) (SF) 

DESCRIPTION 

This works consists of construction of the galvanized plate component of a chase drain curb opening. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Section 500 of the City Standard Specifications 

 City Standard Drawing D-21 

METHOD OF MEASUREMENT 

Quantity will be measured by square feet of chase drain galvanized plate installed and accepted as 
measured at the top of the exposed finished surface of the floor plate. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Forming 

 Galvanized plate 

 Ancillary steel 

 Tack welds 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-52 

52. Reset Chase Drain (Galvanized Plate) (SF) 

 
 

52. Reset Chase Drain (Galvanized Plate) (SF) 

DESCRIPTION 

This work consists of resetting the galvanized plate component of a chase drain curb opening. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Sections 220 and 500 of the City Standard Specifications 

 City Standard Drawing D-21 
 
The existing plate shall be zinc coated if warranted by the condition of the plate, as determined by the 
Inspector. 

METHOD OF MEASUREMENT 

Quantity will be measured by square feet of chase drain floor plate reset and accepted as measured at the 
top of the exposed finished surface. 
 
Removal of existing plate will be quantified as Remove Chase Drain. Measurement will be made for this 
Bid Item when an existing floor plate is repurposed and reset. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Forming 

 Zinc coating 

 Ancillary steel 

 Tack welds 

 
Payment for removal of the chase drain plate will be paid separately. 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-53 

53. Curb Opening Box (EA) 

 
 

53. Curb Opening Box (EA) 

DESCRIPTION 

This work consists of construction of a steel curb opening box and pipe connection. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Section 600 of the City Standard Specifications 
 
Neenah R-3262 curb boxes shall be used unless an alternative made of heavy-duty steel is submitted by 
the Contractor and approved by the City prior to use. 
 
Neenah R-3262-1 are to be used for eight (8) inch curb head. Neenah R-3262-3 are to be used for six (6) 
inch curb head 

METHOD OF MEASUREMENT 

Quantity will be measured by the number of curb opening boxes constructed and accepted. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Pipes and fittings to tie to existing within ten 
(10) feet of the curb box 

 Excavation 

 Removal and off-site disposal of removed 
materials and debris 

 Compaction 

 Sawcutting 

 Containment of sawcut slurry and dust 

 Curb box 

 Grout 

 Backfill 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-54 

54. Combination Inlet Frame, Grate, Curb Box  (EA) 

 
 

54. Combination Inlet Frame, Grate, Curb Box  (EA) 

DESCRIPTION 

This work consists of construction of the inlet frame, grate, and curb box components of an inlet. 
Construction of inlet walls and floor is measured under separate items. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Section 600 of the City Standard Specifications 
 
Size of the grate opening shall be approximately eighteen (18) inches deep and thirty-six (36) inches 
wide. 
 
Deeter #2046 or Neenah R-3246-CC shall be used unless an alternative consisting of heavy-duty steel is 
submitted by the Contractor and approved by the City prior to use. 

METHOD OF MEASUREMENT 

Quantity will be measured by the number of combination inlet frame, grate, and curb boxes constructed 
and accepted. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Sawcutting 

 Containment of sawcut slurry and dust 

 Backfill 

 Compacton 

 Concrete header 

 Removal and off-site disposal of removed 
materials and debris 

 Excavation 

 Frame 

 Grate 

 
Payment for the construction of the inlet box floor and walls will be paid separately. 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-55 

55. Concrete Washout Container (DAY) 

 
 

55. Concrete Washout Container (DAY) 

DESCRIPTION 

This work consists of procurement, delivery, maintenance, and removal of a prefabricated concrete 
washout container and secondary stormwater containment components. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 City Drainage Criteria Manual (DCM) 

 City Stormwater Construction Manual 
https://coloradosprings.gov/stormwater-enterprise/page/drainage-criteria-manual?mlid=6291 
 
The concrete washout container shall remain in place until all concrete for the project is placed. 
 
See Schedule C (Special Construction Terms and Conditions), section C.5 for additional requirements. 

METHOD OF MEASUREMENT 

Quantity to be measured will be the number of 24-hour days (including weekends and holidays) the 
container is mobilized to the work area. Measurement of quantity will begin with the first day concrete is 
placed on the project site and end with the last day concrete is placed for project work; per the Inspector’s 
approval and discretion. Total number of washout containers on the site must be approved by the 
Inspector and should be reasonable for the work. 
 
Payment will not be made for days washout container is mobilized before concrete work starts, or for days 
when Contractor is completing punch list or rework due to noncompliant work. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Installation 

 Maintenance throughout the project 

 Replacement, if necessary 

 Removal upon completion of the work 

 Relocation, if necessary 

 Secondary containment (plastic, rock socks) 

 Signage 

 

https://coloradosprings.gov/stormwater-enterprise/page/drainage-criteria-manual?mlid=6291
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-56 

56. Storm Drain Inlet Protection (EA) 

 
 

56. Storm Drain Inlet Protection (EA) 

DESCRIPTION 

This work consists of procurement, delivery, maintenance, and removal of reusable storm drain inlet 
protection devices for the purpose of preventing sediment and pollutants entering the storm system.  

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 City Drainage Criteria Manual (DCM) 

 City Stormwater Construction Manual 
https://coloradosprings.gov/stormwater-enterprise/page/drainage-criteria-manual?mlid=6291 
 
Storm drain inlet protection devices shall consist of reusable woven geotextile fabric containing coarse 
clean aggregate capable of conforming the shape of the curb opening. Acceptable products for inlet 
protection include: 
 

 Dandy Curb (Dandy Products) 

 EconoCurb (ACF Environmental) 

 Curb Inlet Filter (PSI) 
 
Contractor to submit proposed storm drain inlet protection device details to the Project Manager prior to 
use. 

METHOD OF MEASUREMENT 

Quantity will be measured by the number of inlets protected and accepted. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Reusable inlet protection device 

 Surface preparation 

 Maintenance throughout the project 

 Removal upon completion of the work 

 Aggregate 

https://coloradosprings.gov/stormwater-enterprise/page/drainage-criteria-manual?mlid=6291
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-57 

57. Rock Sock (LF) 

 
 

57. Rock Sock (LF) 

DESCRIPTION 

This work consists of placement, maintenance, and removal of rock socks for the purpose of slowing 
velocity of runoff in channelized flow areas and as perimeter control of stockpiles. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 City Drainage Criteria Manual (DCM) 

 City Stormwater Construction Manual 
https://coloradosprings.gov/stormwater-enterprise/page/drainage-criteria-manual?mlid=6291 
 
Rock socks shall consist of woven geotextile fabric socks containing clean coarse aggregate. 

METHOD OF MEASUREMENT 

Quantity will be measured linear feet of rock sock installed and accepted. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Maintenance throughout the project 

 Woven geotextile bag 

 Removal upon completion of the work 

 Aggregate 

https://coloradosprings.gov/stormwater-enterprise/page/drainage-criteria-manual?mlid=6291
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-58 

58. 2-Inch Electrical Conduit (Schedule 40) (LF) 

 
 

58. 2-Inch Electrical Conduit (Schedule 40) (LF) 

DESCRIPTION 

This work consists of installation of 2-inch schedule 40 electrical conduit. Primarily used in combination with 
pedestrian push button caisson to run conduit from caisson to existing signal pull box. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 City Traffic Signal Installation & Parts Specifications 
 
Contractor to receive approval of City Traffic Signal Technician for proper location of conduit installation 
prior to the work beginning. 

METHOD OF MEASUREMENT 

Quantity will be measured by linear feet installed and accepted. 
 
Sweeps (elbows) and conduit embedded within caissons will not be measured. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Utility locates 

 Layout 

 Conduit 

 Trenching 

 Backfill 

 Connections 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-59 

59. Pedestrian Push Button Caisson (EA) 

 
 

59. Pedestrian Push Button Caisson (EA) 

DESCRIPTION 

This work consists of construction of constructing a reinforce concrete caisson for a pedestrian push button 
assembly. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 City Traffic Signal Installation & Parts Specifications 

 Section 600 of the City Standard Specifications 
 
The City will provide the following materials to the Contractor at no cost: 

 Pre-tied rebar cage 

 Anchor bolt assemby 

 Grounding rod 
 

The Contractor shall coordinate with the City for delivery of the City-provided materials or shall arrange to 
pick them up from the City yard at 416 W Fontanero Street. Contractor to receive approval of City Traffic 
Signal Technician for proper location of caisson installation prior to the work beginning. 

METHOD OF MEASUREMENT 

Quantity will be measured by the number of caissons constructed and accepted. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Utility locates 

 Layout 

 Potholing 

 Two (2) inch conduit sweep/stubout 

 Excavation 

 Backfill 

 Dewatering 

 Setting anchor bolts, rebar cage, ground rod 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-60 

60. Adjust Manhole Ring and Cover (EA) 

 
 

60. Adjust Manhole Ring and Cover (EA) 

DESCRIPTION 

This work consists of adjustment of a manhole ring and cover to be located within a monolithic concrete or 
asphalt section within 6 inches vertically of its existing grade. This item is for minor adjustments that can 
be accomplished using grade rings and grout only and does not include adjustment of riser sections or 
boxes. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Sections 240 and 630 of the City Standard Specifications 

METHOD OF MEASUREMENT 

Quantity will be measured by the number of manholes on which the ring and cover assemblies have been 
adjusted to final grade and accepted. 
 
Adjustments to interim grade during construction for phasing or the convenience of the Contractor will not 
be measured but shall be included in the work. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Additional grade rings 

 Removal and off-site disposal of removed 
materials and debris  

 Demolition 

 Grout 

 Concrete 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-61 

61. Adjust Water Valve Box (EA) 

 
 

61. Adjust Water Valve Box (EA) 

DESCRIPTION 

This work consists of adjustment of a water valve box to be located within a monolithic concrete or asphalt 
section within six (6) inches vertically of its existing grade. This item is for minor adjustments that can be 
accomplished using existing materials and does not include procurement of a new valve box. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Section 240 of the City Standard Specifications 

 Colorado Springs Utilities Water Line Extension and Service Standards 

METHOD OF MEASUREMENT 

Quantity will be measured by the number of valve box assemblies that have been adjusted to final grade 
and accepted. 
 
Adjustments to interim grade during construction for phasing or the convenience of the Contractor will not 
be measured but shall be included in the work. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work. 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-62 

62. Reset Pull Box (Standard) (EA) 

 
 

62. Reset Pull Box (Standard) (EA) 

DESCRIPTION 

This work consists of resetting a standard size pull box to final location and grade. Standard size pull boxes 
have lids no larger than six (6) square feet in surface area. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 City Traffic Signal Installation & Parts Specifications 

 Section 240 of the City Standard Specifications 
 
The existing pull box shall be reused, or a replacement shall be provided by the City for installation by the 
Contractor. The Contractor shall coordinate with the City for delivery of a City-provided box or shall arrange 
to pick it up from the City yard at 416 W Fontanero Street. 
 
Layout and location of pull boxes shall be coordinated with the Inspector before beginning work. 

METHOD OF MEASUREMENT 

Quantity will be measured by the number of standard size pull boxes that have been reset to final 
location/grade and accepted. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work. 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-63 

63. Reset Pull Box (Large) (EA) 

 
 

63. Reset Pull Box (Large) (EA) 

DESCRIPTION 

This work consists of resetting a large size pull box to final location and grade. Large size pull boxes have 
lids between six (6) and nine (9) square feet in surface area. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 City Traffic Signal Installation & Parts Specifications 

 Section 240 of the City Standard Specifications 
 
The existing pull box shall be reused, or a replacement shall be provided by the City for installation by the 
Contractor. The Contractor shall coordinate with the City for delivery of a City-provided box or shall arrange 
to pick it up from the City yard at 416 W Fontanero Street. 
 
Layout and location of pull boxes shall be coordinated with the Inspector before beginning work. 

METHOD OF MEASUREMENT 

Quantity will be measured by the number of large size pull boxes that have been reset to final location/grade 
and accepted. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work. 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-64 

64. Reset Ground Sign (EA) 

 
 

64. Reset Ground Sign (EA) 

DESCRIPTION 

This work consists of resetting a traffic sign to final location and grade. 
 
A ground sign is a sign owned or placed by a public agency for use as a traffic control device. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 City Signage & Pavement Markings Guidelines 

 Section 240 of the City Standard Specifications 
 
Signposts installed within monolithic concrete shall have a 6-inch PVC pipe installed around the base 
providing separation from the concrete to allow for future maintenance. 

METHOD OF MEASUREMENT 

Quantity will be measured by the number of traffic sign assemblies that have been reset to final 
location/grade and accepted. A single traffic sign assembly can have multiple poles and panels. 
 
Sign panels that are fixed to an object other than a signpost, such as a light pole or signal pole, will not be 
measured but their reset shall be included in the work. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Removal and off-site disposal of removed 
materials and debris 

 Reinstallation 

 Excavation 

 Backfill 

 PVC pipe barrier 

 Safe storage of materials until acceptance 
including protection from damage and theft 

 New foundation including concrete and 
reinforcing steel 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-65 

65. Reset Minor Structure (EA) 

 
 

65. Reset Minor Structure (EA) 

DESCRIPTION 

This work consists of resetting a minor ancillary structure to final location and grade. 
 
Minor structures include but are not limited to mailboxes, newspaper sidewalk boxes, parking meters, 
bollards, landscaping boxes, benches, and ground signs that are privately-owned or do not function as 
traffic control devices. Typically, these items to not require break away bases. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Section 240 of the City Standard Specifications 
 
The Contractor shall meet USPS requirements and shall coordinate with USPS if temporary or permanent 
relocation of a mailbox is necessary. Mailboxes shall be installed in accordance with USPS-STD-7C, 
available at the following website: 
 
https://about.usps.com/publications/engineering-standards-specifications.htm 

METHOD OF MEASUREMENT 

Quantity will be measured by the number of minor structures that have been reset to final location/grade 
and accepted. 
 
Adjustments to minor structures during construction for the convenience of the Contractor will not be 
measured but shall be included in the work. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Removal and off-site disposal of removed 
materials and debris 

 Reinstallation 

 Excavation 

 Backfill 

 Replacement hardware 

 Safe storage of materials until acceptance 
including protection from damage and theft 

 New foundation including concrete and 
reinforcing steel 

 Coordination with USPS or owners of the minor 
structure 

 

https://about.usps.com/publications/engineering-standards-specifications.htm
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-66 

66. Portable Message Sign Panel (DAY) 

 
 

66. Portable Message Sign Panel (DAY) 

DESCRIPTION 

This work consists of installing, operating, maintaining, and removing a portable message sign panel. 
 
A portable message sign panel is also known as a variable message sign (VMS). 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Section 800 of the City Standard Specifications 

 MUTCD Supplement for the City of Colorado Springs 

METHOD OF MEASUREMENT 

Quantity will be measured by the number of 24-hour calendar days (including weekends and holidays) that 
a single portable message sign panel is actively used to convey information to public traffic as determined 
by the Inspector. 
 
Days that a portable message sign panel is on site but not active, not conveying useful information to public 
traffic, or not functioning properly, will not be measured. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Placement and setup 

 Operation 

 Programming 

 Relocation within the project 

 Maintenance including replacement 

 Removal 

 Revisions to messages 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-67 

67. Flagging (HR) 

 
 

67. Flagging (HR) 

DESCRIPTION 

This work consists of flagging traffic. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Section 800 of the City Standard Specifications 

 MUTCD Supplement for the City of Colorado Springs 

METHOD OF MEASUREMENT 

Quantity will be measured by the number of hours that an individual flagger spends directing traffic as 
determined by the Inspector. 
 
Time that a flagger spends on activities unrelated to flagging, such as setting up or relocating traffic control 
devices, will not be measured. 
 
Contractor to provide summary of flagging hours to the Inspector for approval daily. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work. 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-68 

68. Landscape Rock (Type A) (SF) 

 
 

68. Landscape Rock (Type A) (SF) 

DESCRIPTION 

This work consists of placement of Landscape Rock (Type A). 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Section 02930 of the City Parks Standard Specifications 
 
Aggregate for Landscape Rock (Type A) shall consist of clean crushed stone, crushed gravel, or natural 
gravel with average particle sizes between one-half inches (½”) and two inches (2”). 
 
Examples of Landscape Rock (Type A) are: 
  

 Cimarron Granite/Black 

 Canyon Granite 

 Rio Grande 

 Mountain Granite 

 Colorado Gray/Granite/White 

 River Rock 
Gray/Tan/Blue/Brown 

 River Rock (Washed) 

  
Rock types excluded from Landscape Rock (Type A): 
  

 Any rock type larger than 2”  

 Rocky Mountain Red 

 Red Canyon 

 Black/Denver Granite 

 Speckled White River Rock 

 Cripple Creek Gold (Gold Ore) 

 Arkansas Tan River Rock 

 Indian Sunset/Summer/Spice 

 Wyoming Gold 

 Western Sunset 

 Rhyolite 

 Lava and Quartz Rock 

 New Mexico/Western White 

 Purple Mountain 

 Colorado Granite 

 Breeze/Road base 

 Other non-standard (blue, black, 
rose, gold, purple etc.) color rock  

 
Rock shall be placed atop a uniformly-graded surface with weed barrier fabric. 

METHOD OF MEASUREMENT 

Quantity will be measured by square feet of landscape rock installed and accepted. Measurements will be 
constrained to the horizontal plane; additional quantity will not be added for inconsistently sloped (non-flat) 
finished surfaces with grade breaks or surface texture. 
 
Additional rock due to an uneven, unprepared surface or an overrun of material will not be measured. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Excavation 

 Surface preparation 

 Hauling and delivery 

 Return or off-site disposal of unused material 

 Weed barrier fabric 

 Rock 

 Placement 

 Spreading 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-69 

69. Landscape Rock (Type B) (SF) 

 
 

69. Landscape Rock (Type B) (SF) 

DESCRIPTION 

This work consists of placement of Landscape Rock (Type B). 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Section 02930 of the City Parks Standard Specifications 
 
Aggregate for Landscape Rock (Type B) shall consist of clean crushed stone, crushed gravel, or natural 
gravel with average particle sizes between one-half inches (½”) and two inches (2”).  
 
Examples of Landscape Rock (Type B) are: 
  

 Royal Granite 

 Colorado Granite 

 Rocky Mountain Red 

 Red Canyon 

 Western White 

 Arkansas Tan River Rock 

 Rhyolite 

 Red Sunrise 

 Golden Sunset 

 Indian Sunset/Summer/Spice  
 
Rock types excluded from Landscape Rock (Type B): 
  

 Any rock type larger than 2”  

 Black/Denver Granite 

 Speckled White River Rock 

 Cripple Creek Gold (Gold Ore) 

 Lava and Quartz Rock 

 Wyoming Gold 

 Western Sunset 

 Purple Mountain 

 New Mexico White 

 Breeze/Road base 

 Other non-standard (blue, black, 
rose, gold, purple etc.) color rock 

 
Rock shall be placed atop a uniformly-graded surface with weed barrier fabric. 

METHOD OF MEASUREMENT 

Quantity will be measured by square feet of landscape rock installed and accepted. Measurements will be 
constrained to the horizontal plane; additional quantity will not be added for inconsistently sloped (non-flat) 
finished surfaces with grade breaks or surface texture. 
 
Additional rock due to an uneven, unprepared surface or an overrun of material will not be measured. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Excavation 

 Surface preparation 

 Hauling and delivery 

 Return or off-site disposal of unused material 

 Weed barrier fabric 

 Rock 

 Placement 

 Spreading 
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SCHEDULE E – MEASUREMENT AND PAYMENT  
E-70 

70. Landscape Rock (Type C) (SF) 

 
 

70. Landscape Rock (Type C) (SF) 

DESCRIPTION 

This work consists of placement of Landscape Rock (Type C). 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Section 02930 of the City Parks Standard Specifications 
 
Aggregate for Landscape Rock (Type C) shall consist of clean crushed stone, crushed gravel, or natural 
gravel with average particle size between two inches (2”) and eight inches (8”).  
 
Examples of Landscape Rock (Type C) are: 
  

 Canyon Granite 

 Arkansas Tan River Rock 

 River Rock 
Gray/Tan/Blue/Brown 

 Horizon 

 River Rock (Washed) 

  
Rock types excluded from Landscape Rock (Type C): 
  

 Any rock type 2” or smaller 

 Any rock type larger than 8” 

 Any type of rip rap 

 Boulders 

 Rocky Mountain Red 

 Red Canyon 

 Black Granite 

 Cripple Creek Gold (Gold Ore) 

 Denver Granite 

 Indian Sunset/Summer 

 Lava and Quartz Rock 

 New Mexico White 

 Speckled White River Rock 

 Purple Mountain 

 Breeze/Road base 

 Other non-standard (blue, black, 
rose, gold, purple etc.) color rock 

  
Rock shall be placed atop a uniformly-graded surface with weed barrier fabric. 

METHOD OF MEASUREMENT 

Quantity will be measured by square feet of landscape rock installed and accepted. Measurements will be 
constrained to the horizontal plane; additional quantity will not be added for inconsistently sloped (non-flat) 
finished surfaces with grade breaks or surface texture. 
 
Additional rock due to an uneven, unprepared surface or an overrun of material will not be measured. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Excavation 

 Surface preparation 

 Hauling and delivery 

 Return or off-site disposal of unused material 

 Weed barrier fabric 

 Rock 

 Placement 

 Spreading 



 
 City of Colorado Springs RFP R99-ZZZ999 December 31, 2020 

 2C Extension Pre-Overlay Concrete  

 

SCHEDULE E – MEASUREMENT AND PAYMENT  
E-71 

71. Wood Mulch (Natural) (SF) 

 
 

71. Wood Mulch (Natural) (SF) 

DESCRIPTION 

This work consists of placement of wood mulch (natural). 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Section 02920 of the City Parks Standard Specifications 
 
Mulch shall be placed atop a uniformly graded surface with weed barrier fabric. 

METHOD OF MEASUREMENT 

Quantity will be measured by square feet of wood mulch installed and accepted. Measurements will be 
constrained to the horizontal plane; additional quantity will not be added for inconsistently sloped (non-flat) 
finished surfaces with grade breaks or surface texture. 
 
Additional mulch due to an uneven, unprepared surface or an overrun of material will not be measured. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 

 Excavation 

 Surface preparation 

 Hauling and delivery 

 Return or off-site disposal of unused material 

 Weed barrier fabric 

 Rock 

 Placement 

 Spreading 
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72. Wood Mulch (Stained) (SF) 

DESCRIPTION 

This work consists of placement of wood mulch (stained). 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Section 02920 of the City Parks Standard Specifications 
 
Mulch shall be placed atop a uniformly graded surface with weed barrier fabric. 

METHOD OF MEASUREMENT 

Quantity will be measured by square feet of wood mulch installed and accepted. Measurements will be 
constrained to the horizontal plane; additional quantity will not be added for inconsistently sloped (non-flat) 
finished surfaces with grade breaks or surface texture. 
 
Additional mulch due to an uneven, unprepared surface or an overrun of material will not be measured. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Excavation 

 Surface preparation 

 Hauling and delivery 

 Return or off-site disposal of unused material 

 Weed barrier fabric 

 Rock 

 Placement 

 Spreading 
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73. Wood Mulch (Gorilla Hair) (SF) 

DESCRIPTION 

This work consists of placement of wood mulch (gorilla hair). 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Section 02920 of the City Parks Standard Specifications 
 
Mulch shall be placed atop a uniformly graded surface with weed barrier fabric. 

METHOD OF MEASUREMENT 

Quantity will be measured by square feet of wood mulch installed and accepted. Measurements will be 
constrained to the horizontal plane; additional quantity will not be added for inconsistently sloped (non-flat) 
finished surfaces with grade breaks or surface texture. 
 
Additional mulch due to an uneven, unprepared surface or an overrun of material will not be measured. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Excavation 

 Surface preparation 

 Hauling and delivery 

 Return or off-site disposal of unused material 

 Weed barrier fabric 

 Rock 

 Placement 

 Spreading 



 
 City of Colorado Springs RFP R99-ZZZ999 December 31, 2020 

 2C Extension Pre-Overlay Concrete  

 

SCHEDULE E – MEASUREMENT AND PAYMENT  
E-74 

74. Sod (SF) 

 
 

74. Sod (SF) 

DESCRIPTION 

This work consists of placement of sod. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Work shall meet the requirements of: 

 Section 02920 of the City Parks Standard Specifications 

METHOD OF MEASUREMENT 

Quantity will be measured by square feet of sod installed and accepted. Measurements will be constrained 
to the horizontal plane; additional quantity will not be added for inconsistently sloped (non-flat) finished 
surfaces with grade breaks or surface texture. 

BASIS OF PAYMENT 

Payment will be made at the contract unit price and shall include full compensation for all labor, equipment, 
tools, and materials necessary to complete the work including but not limited to the following: 
 

 Surface preparation  Topsoil 
 
Irrigation water and modifications to an irrigation system will be paid separately. 
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75. Force Account / Minor Work Revisions (FA) 

 
 

75. Force Account / Minor Work Revisions (FA) 

DESCRIPTION 

Force Account / Minor Work Revisions consists of work authorized and approved by the Project Manager 
which is not identified elsewhere in the contract documents and is necessary to accomplish the scope of 
work of the contract. 

MATERIAL AND CONSTRUCTION REQUIREMENTS 

Material and construction requirements will be provided to the Contractor when this item is used. 

METHOD OF MEASUREMENT 

Force Account / Minor Work Revisions is a Force Account Item. 

BASIS OF PAYMENT 

Payment will be made for Force Account / Minor Work Revisions at the agreed upon price for the work 
completed as described within the Minor Work Revisions and shall include full compensation for all labor, 
equipment, tools, materials and warranty necessary to complete the work. 
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 GENERAL WORK DESCRIPTION 
 
The work to be done by the Contractor shall consist of but is not necessarily limited to: 

 Removal and replacement of: 
o sidewalks 
o street crosspans 
o pedestrian curb ramps 
o curb and gutter 
o driveways 
o stormwater inlets 
o patterned concrete cover 
o minor drainage structures 
o pedestrian signal push buttons 
o asphalt patching 

 Protection or replacement of: 
o o fencing 
o o retaining walls 
o o landscaping 

 Removal of obstructions 

 Minor utility relocation and/or adjustment 

 Grading, soil scarification, moisture control, backfill and compaction 

 Plantings 

 Disposal of surplus or waste materials 

 Stormwater and erosion control management 

 Temporary traffic control 
 
The nature of repairs will be predominantly spot removal and installation of curb, gutters, 
crosspans, sidewalks, pedestrian curb ramps and curb returns. This work involves 
matching new work flush to existing improvements upstream and downstream of drainage 
flow. The intent is to maintain or improve drainage patterns and surface runoff as feasible.  
 
This work shall include restoration of all areas disturbed by construction activities to a 
condition equal to or better than the pre-construction condition. The Contractor shall 
obtain all permits and furnish all transportation, materials, tools, equipment, labor and 
supplies as necessary to complete in a competent manner the improvements as shown 
and specified in these documents. 
 
This sidewalk, curb, gutter, and crosspan work requires field layout and construction by 
the Contractor of concrete pedestrian ramps that meet City specifications and standard 
drawings. Temporary pedestrian and vehicle access shall be maintained to the greatest 
extent possible. 
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Note: From time to time, associated work will be required due to the conditions or 
requirements of the assigned work. This work will be accomplished by adding new unit 
price items and will be added to the contract by change order. 
 
If a private property owner requests private work they may want done on their property, 
that work will not be considered part of a City contract. These circumstances will be solely 
between the Contractor and the property owner. 
 

 LOCATION OF SERVICES 
 
Services will be performed at various streets across the City of Colorado Springs. 
 

 ASSIGNMENT OF WORK 
 
All work will be assigned by individual Task Orders. Task Orders will state the area of 
assignment and the period of performance. 
 
The City reserves the right to assign work and award Task Orders based on Contractor 
performance. Furthermore. if in the opinion of the Program Manager and the Contracting 
Specialist, any Contractor, that has more work than they believe that Contractor can 
successfully complete (based on the number of crews and equipment available, period of 
performance time frames, etc.). will be eliminated from further Task Orders until they have 
completed enough work to again qualify for additional Task Order assignments. 
 
The Program Manager may also eliminate Contractor(s) from the next work assignments 
until that Contractor can provide sufficient information that clearly indicates that the 
Contractor(s) has sufficient crews, equipment and time to complete additional work in new 
street assignments. 
 
Contractors that are consistently behind in assigned work either time or quantity, or 
regularly performing substandard work may be removed from consideration for any 
further street assignments until they are back within schedule, have completed the 
assigned work, and/or have improved quality of workmanship to consistently meet 
contract specifications. 
 
Contractors that are behind schedule, as determined by the Program Manager and stated 
production rates, are subject to having portions of their work reassigned to a different 
Contractor to have the work completed in a timely manner. 
 
Contract period of performance for each Task Order will be determined by production 
rates stated by Contractor's response to the Request for Proposal. Performance for each 
Task Order shall run concurrent. NOT consecutively. Contractor shall verify in writing, 
prior to award. that sufficient crews are available to perform each Task order 
simultaneously. 
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 KEY PERSONNEL 
 
The Contractor's staff will be those individuals designated and accepted by the City as 
key personnel who are identified in Sections 2.6 of this RFP. Any change in personnel 
added or deleted shall have City approval. The Contractor shall be responsible for 
informing the Program Manager as soon as there is any proposed change in Key 
Personnel. 
 

 COORDINATION MEETINGS AND CONTRACT ADMINISTRATION 
 
The Contractor shall appoint a representative who will interface and represent the 
Contractor in all administrative matters concerning this Contract, including correction of 
problems, costs, quantity adjustments, weekly meetings, providing weekly work 
schedules, etc. 
 

 CITY REPRESENTITIVES 
 
The City Program Manager is the only person authorized to modify or make final decisions 
under this Contract. Any questions concerning price, time or contract terms shall be 
addressed with the Program Manager. The Contractor is advised that dealing on contract 
matters with persons other than the Program Manager or appointed representative(s) 
may be considered a material breach and may be reasons for immediate termination of 
the Contract without additional notice. 
 

 COORDINATION REQUIREMENTS 
 
The Contractor will be required to coordinate with adjoining property owners, where the 
proposed work will impact private property, Utility Departments and Telecommunication 
Companies. 
 

 COORDINATION WITH CITY INSPECTORS 
 
Due to the limited number of City inspection staff available, the Program Manager will 
only award change orders for work that can be successfully monitored by the number of 
available inspectors, based on number of work locations currently under construction, 
complexity of change orders and locations of work. This determination will be solely at 
the discretion of the Program Manager. 
  


