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Executive Summary 
 
The District of Columbia Department of General Services (“DGS” or the “Department”) is 
issuing this Request for Proposals to engage a contractor to provide construction services for 
ADA renovations and improvements for three recreation centers, to bring the sites into 
compliance with the 2010 ADA Standards for Accessibility in Design: Volta Recreation 
Center (“Volta”), Sherwood Recreation Center (“Sherwood”), and Bald Eagle Recreation 
Center (“Bald Eagle”), together referenced as (the “Recreation Centers”). Typical upgrades may 
include ADA Men’s and Women’s restrooms, front/rear/side of building ADA ramp access, 
and/or ADA handrails for outdoor egress. The Department estimates a budget of approximately 
$1 million total for all three sites. 

Volta Recreation Center 
 
The Volta Recreation Center is located at 1555 34th Street, NW, Washington, DC 20007 in 
Ward 2. The property contains a newer two-story concrete-framed and load bearing masonry 
recreation building, one outdoor swimming pool, one baseball field, two outdoor basketball 
courts, two outdoor tennis courts, one activities field, and a large combined playground area, all 
contained upon a site of approximately 2.64 acre (115,000 square feet). The recreational 
building and principal other recreational features were constructed circa 2004, with the 
surrounding park being designated in 1949. The first level of the recreational building provides 
access to the facility offices and contains an elevator lobby, activity room, pool controls room, 
mechanical and electrical rooms, closets, the men’s and women’s restrooms, and a connecting 
corridor.  The second level provides public access to the swimming pool and is comprised of a 
balcony walkway, an elevator lobby, closets, men’s and women’s locker rooms, an activity 
room, pool manager’s office, mechanical rooms and a connecting corridor. The recreational 
building is of construction type II-B and contains a measured gross floor area of 5,013 square 
feet. 
 
Sherwood Recreation Center 
 
The Sherwood Recreation Center is located at 640 10th Street, NE, Washington DC 20002 in 
Ward 6. The property contains a two-story steel and masonry-framed recreation building, one 
outdoor tennis court, one outdoor basketball court, and one outdoor jogging track all contained 
upon a site of approximately 1.967 acres (85,651 square feet). The recreational building and 
principal other recreational features were constructed in 2003. The recreational building contains 
an indoor gymnasium, a weight room, classrooms and activities rooms, administrative offices, 
men’s and women’s restrooms, and men’s and women’s locker rooms. The recreational building 
is of construction Type II-A and contains a reported gross floor area of 20,552 square feet. 
 
Bald Eagle Recreation Center 
 
The Bald Eagle Recreation Center located at the intersection of Martin Luther King Avenue, 
SW and 100 Joliet Street, SW, Washington, DC 20009 in Ward 8. The property contains a 
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single-story concrete-framed recreation building, playground, baseball field, two tennis courts, 
and two basketball courts contained upon a site of approximately 4.51 acres (196,456 square 
feet). The property was initially constructed in circa 1972 with a gymnasium addition added in 
2001. The original section of the building, located at the north elevation, contains the manager’s 
office, community room, crafts room, computer lab, and teen lounge areas. The 2001 addition is 
comprised of the gymnasium, boxing ring, exercise room, several offices, and the men’s and 
women’s locker rooms. The recreational building is of construction Type 2B and contains a 
measured gross floor area of 23,055 gross square feet.  

 
The Department has commissioned complete set of construction documents for the renovation of 
the Recreation Centers, copies of which are attached hereto as Attachment A (the “Drawings 
and Specifications”). Through this solicitation, the Department seeks to engage a contractor to 
construct the improvements set forth in the Drawings and Specifications. The Contractor will 
have thirty (30) days to complete submittals and work with the Department before the Notice to 
Proceed (NTP) for construction is issued. Once the NTP for construction is issued, the 
Contractor shall have thirty (30) days to complete the Project (the “Project”).  
 
A.1. Project Delivery Method 
 
The Department has already commissioned the Drawings and Specifications for the Project, a 
copy of which are attached hereto as Attachment A.  The selected Contractor will be required to 
install all of the work necessary to complete the Project.  The Contractor’s work will be divided 
into two phases: (i) the Preconstruction Phase, and (ii) the Construction Phase. During the 
Preconstruction Phase the contractor will be required to obtain all necessary permits and perform 
other preconstruction services (e.g., complete submittals). The Department will procure the 
General Building Permit, but any additional permits are to be procured by the Contractor.  
During the Construction Phase, the contractor will implement the approved drawings, providing 
all labor, materials, supervision and other services as may be necessary to accomplish this task. 
The Contractor will be required to coordinate with the Department’s Architect while performing 
the work required to complete the Project.   
 
A.2 Form of Contract 
 
The Form of Contract will be issued by addendum.  Offerors should carefully review the Form of 
Contract when submitting their proposal. To the extent there are any inconsistencies between this 
RFP and the Form of Contract, the Form of Contract shall prevail. Offerors are further advised 
that they are required to submit their proposal premised upon entering into a contract that is 
substantially similar to the Form of Contract and that any proposed changes to the Form of 
Contract must be clearly identified and described in their proposal. A proposal that fails to 
specifically identify and describe the requested changes shall be deemed non-responsive. 
The Standard Contract Provisions attached hereto as Attachment H shall also apply.  
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A.3 Lump Sum Price  
 
As will be more fully described in the Form of Contract, this will be a Lump Sum type contract. 
Offerors will be required to provide a Lump Sum price for each Recreation Center. The 
Department reserves the right to award the Recreation Centers to one or more Contractors. The 
Lump Sum Price shall include sufficient funds to cover all of the expenses necessary to complete 
the Project, including, but not limited to, profit, home and field office overhead, supervision, 
labor, materials, equipment, bonds, insurance and other services that may be required to obtain 
the necessary permits, and construct the work.  The Lump Sum Price should also include 
sufficient funding to fund items that are not specifically identified on the Drawings and 
Specifications but which are reasonably inferable therefrom.  Offerors will be required to submit 
with their proposal an Offer Letter in substantially the form of Attachment B on the Offeror’s 
letterhead setting forth its Lump Sum Prices and a schedule of values for each site.  
  
A.4 Incentives for On-time; On-Budget Completion & Meeting Workforce Goals 
 
In the event the Project is both (i) Substantially Complete no later than 30 days after Notice to 
Proceed (“NTP”) for Construction and (ii) delivered for less than the Lump Sum established in 
the Contract, the Lump Sum shall be increased by Two Percent (2%). If both of these goals are 
not met, the Lump Sum will be reduced by Two Percent (2%). In addition, if the Contractor 
meets the Workforce Utilization Requirement discussed in Section A.5 below, the Lump Sum 
will be increased by One Half of One Percent (0.5%). In determining whether these goals have 
been met, the decision will be made irrespective of fault and regardless of whether the cause for 
failing to achieve these goals was within the Contractor’s control.  
 
A.5 Economic Inclusion 
 
This solicitation is being set aside for companies that are certified as Small Business 
Enterprises by the District of Columbia Department of Small and Local Business 
Development (“DSLBD”) and only entities that are certified as Small Business Enterprises 
are eligible to participate. In order to qualify for this procurement, the Offeror must 
perform at least 50% of the contracting effort with its own forces, and if such Offeror 
subcontracts any work, 35% of the subcontracted effort must be subcontracted to CBEs. 
For subcontracted work, pass through entities will not count toward this goal. In order to count 
toward the subcontracting requirement, the SBE must perform at least thirty five percent (35%) 
of the work that is being counted toward the goal with its own forces. 
  
In addition to LSDBE participation as described above, the Department requires that District 
residents participate in the Project to the greatest extent possible. Prior to execution of the 
Contract, the Department will establish a minimum requirement for the percentage of labor hours 
worked by District residents on the project (such requirement, the “Workforce Utilization 
Requirement”). The Workforce Utilization Requirement will be no less than Forty Percent 
(40%). Offerors shall submit with their proposals a Workforce Utilization Plan outlining how 
they intend to increase participation by DC residents in the performance of the work on this 
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Project. The Department will also require that the selected Contractor and all of its 
subconsultants, subcontractors, and suppliers, enter into a First Source Employment Agreement 
with the Department of Employment Services and hire fifty-one percent (51%) District residents 
for all new jobs created on the project. Please see Part C of this RFP for additional information. 
 
A.6 Selection Criteria 
 
Proposals will be evaluated in accordance with Part D of this RFP.  The following evaluation 
criteria will be used: 
 

• Experience & References (40 points) 
• Key Personnel (40 points) 
• Project Management Plan & Schedule (80 points) 
• Cost (40 points), inclusive of LSDBE Preference Points (12) 

 
A.7 Procurement Schedule 
 
The schedule for this procurement is as follows: 
 

• Issue RFP      - February 19, 2016 
• Pre-proposal Conference    - February 24, 2016 at 3:00 pm 
• Last Day for Questions/Clarifications  - March 7, 2016 
• Proposals Due     - March 15, 2016 
• Notice of Award     - On or about April 8, 2016 
• Substantial Completion     - Thirty (30) days after Notice to  

Proceed with Construction 
 
A.8 Attachments 
 
Attachment A - Drawings & Specifications  
Attachment B   - Form of Offer Letter  
Attachment C  - Contractor Certification Form 
Attachment D  - Tax Affidavit 
Attachment E   - Davis-Bacon Wage Rates 
Attachment F   - Bid Guaranty Certification 
Attachment G  - Past Performance Evaluation Form 
Attachment H  - Standard Contract Provisions 
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SECTION B  SCOPE OF WORK 
 
B.1 Scope of Work 
 
In general, the selected Contractor shall be required to provide all labor, tools, equipment and 
materials necessary to perform the work called for in the Drawings and Specifications attached 
as Attachment A.  To the extent there is an inconsistency between the Drawings and the 
Specifications, the Contractor shall be required to provide the more expensive requirement.  
Prior to submitting its proposal, each Offeror shall carefully review the Drawings and 
Specifications and shall bring any inconsistency or error in the drawings and specifications to the 
attention of the Department in writing.  To the extent that a competent contractor could have 
identified any such inconsistency or error, such inconsistency or error shall not serve as the basis 
for a change order and the Contractor shall assume the risk of such inconsistency or error. The 
Contractor will have thirty (30) days to complete submittals and work with the Department 
before the Notice to Proceed (NTP) for construction is issued. Once the NTP for construction is 
issued, the Contractor will have thirty (30) days to Substantially Complete the Project.   
 
B.1.1 The selected Contractor shall perform all of the work in a first class and workmanlike 
manner.  Any equipment or materials called for in the Drawings and Specifications shall be new 
unless otherwise approved by the Department in advance and in writing. 
 
B.1.2 The Contractor shall provide submittals as indicated in the Drawings and Specifications 
to the Department for its review and approval prior to proceeding with the work.  
 
B.1.3 The Contractor’s scope of work shall include the installation and provision of such safety 
barricades and enclosures as may be necessary to ensure a safe workplace or as may be required 
by OSHA or other applicable law. 
 
B.1.4 The Contractor shall be required to coordinate its work with any on-site DPR personnel 
so as to ensure that their activities are not adversely affected.  
 
B.1.5 The Contractor shall provide such safety barricades, enclosures and overhead protection 
as may reasonably be required by DGS and as may be necessary to safely implement the Work 
and to remove such at the end of the Work and shall leave the site in broom clean condition. 
 
B.1.6 The Contractor shall be responsible for obtaining all job permits and approvals from the 
Department of Consumer and Regulatory Affairs that are required to perform and complete the 
Work; provided however, that the Department will provide a building permit.    
 
B.1.7 The Contractor will be required to verify that the drawings are accurate and coordinate 
the Project work around the existing building conditions.  Contractor should verify existing 
conditions as noted on the drawings. 
 
B.1.8 The costs of any necessary security should be included in the Offeror’s lump sum bid. 
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B.1.9 The Contractor will be required to coordinate with the Department’s Architect with 
respect to the Project.   
 
B.2 Supervision & Coordination 
 
The selected Contractor will be required to properly supervise and coordinate its work.  At a 
minimum, it is envisioned that the Contractor will be required to undertake the following tasks: 
 

 Participate and assist in Project/Planning meetings 
 Maintain full-time on-site construction supervision and provide daily inspections, 

quality control, monitoring, coordination of various trades, record drawings, and 
daily work log 

 Conduct periodic progress meetings following a Contractor generated agenda 
with the Program Manager 

 Provide general safety and signage and posting for the project and see that each 
subcontractor prepares and submits adequate safety program and monitoring 
throughout the project 

 Prepare payment requests, verify accuracy and forward to the Department for 
approval and payment 

 Assemble close-out documents required 
 Provide assistance to the Department through any applicable warranty periods 

 
B.3 Key Personnel 
 
The Offeror’s personnel should have the necessary experience and licenses to perform the 
required work.  Toward that end, Offerors should include within the proposal a description of the 
staff available to perform this work and their qualifications.  Key personnel shall include, at a 
minimum, the following individuals:  (i) the Project Executive; (ii) the Field Superintendent; and 
(iii) the Project Manager who will be responsible for the Project.  If an Offeror is proposing to be 
awarded more than one project site, the Department would expect that separate superintendents 
be proposed for each project since the projects will likely run concurrently. The Contractor will 
not be permitted to reassign any of the key personnel unless the Department approves the 
proposed reassignment and the proposed replacement. 
 
B.4 Licensing, Accreditation and Registration 
 
The Contractor and all of its subcontractors and subconsultants (regardless of tier) shall comply 
with all applicable District of Columbia, state, and federal licensing, accreditation, and 
registration requirements and standards necessary for the performance of the contract.   
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B.5 Conformance with Laws 
 
It shall be the responsibility of the Contractor to perform under the contract in conformance with 
the Department’s Procurement Regulations and all statutes, laws, codes, ordinances, regulations, 
rules, requirements, orders, and policies of governmental bodies.   
 
B.6 Davis-Bacon Act 
 
The Davis-Bacon Act is applicable to this Project.  As such, the Contractor and its trade 
subcontractors shall comply with the wage and reporting requirements imposed by that Act. 
 
B.7 Apprenticeship Act 
 
The Apprenticeship Act shall apply to this contract and the Contractor and all of its trade 
subcontractors shall be required to comply with that act. 
 
B.8 Time if of the Essence 
 
Time is of the essence with respect to the contract.  The must be substantially complete within 
thirty (30) days after the Notice to Proceed with Construction.  As such, the Contractor must 
dedicate such personnel and other resources as are necessary to ensure that the Project is 
completed on-time and in a diligent, skilled, and professional manner. 
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SECTION C  ECONOMIC INCLUSION 
 
C.1 Preference for Small, Local, and Disadvantaged Business Enterprises 
 
General:  Under the provisions of the Small, Local, and Disadvantaged Business Enterprise 
Development and Assistance Act of 2005, D.C. Law 16-33 (codified at D.C. Code § 2-218.01 et 
seq.), preferences shall be given to Offerors that are certified by the Department of Small and 
Local Business Development as being a small business enterprise, having resident business 
ownership, having a longtime resident business, being a local business enterprise, being a 
disadvantaged business enterprise, being a local business enterprise with its principal office 
located in an enterprise zone, being a veteran-owned business enterprise, or being a local 
manufacturing business enterprise. (A copy of the certification acknowledgment letter must be 
submitted with the Offeror’s Proposal.)  In accordance with these laws, the following preferences 
shall be awarded in evaluating an Offeror’s proposal:  
 
• Three (3) preference points shall be awarded if the Offeror is certified as having a small 

business enterprise. 
• Five (5) preference points shall be awarded if the Offeror is certified as having a resident 

business ownership. 
• Five (5) points shall be awarded if the Offeror is certified as having a longtime resident 

business. 
• Two (2) preference points shall be awarded if the Offeror is certified as a local business 

enterprise. 
• Two (2) preference points shall be awarded if the Offeror is certified as being a local 

business enterprise with its principal office located in an enterprise zone. 
• Two (2) preference points shall be awarded if the Offeror is certified as a disadvantaged 

business enterprise. 
• Two (2) preference points shall be awarded if the Offeror is certified as a veteran-owned 

business enterprise. 
• Two (2) preference points shall be awarded if the Offeror is certified as a local 

manufacturing business enterprise. 
 
Offerors may qualify for more than one of these categories, so that the maximum number of 
points available under this section is 12 points. 

C.1.2 Preferences for Certified Joint Ventures 
 
A certified joint venture will receive preferences as determined by DSLBD in accordance with 
D.C. Official Code § 2-218.39a (h).  
 
C.1.2.1 A copy of the certification acknowledgment letter must be submitted with the  
             Offeror’s Proposal. 
 
C.1.2.2 Any vendor seeking certification in order to receive preferences under this solicitation  
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  should contact the: 
 

Department of Small and Local Business Development 
ATTN:  CBE Certification Program 
441 Fourth Street, NW, Suite 850N 

Washington DC  20001 
(202) 727-3900  

  
C.1.2.3 All vendors are encouraged to contact DSLBD at (202) 727-3900 if additional  
  information is required on certification procedures and requirements. 
 
 C.2      Subcontracting Plan 
 

An Offeror responding to this solicitation which is required to subcontract shall be 
required to submit with its offer, any subcontracting plan required by law. Offeror’s 
responding to this RFP shall be deemed nonresponsive and shall be rejected if the offeror 
fails to submit a subcontracting plan that is required by law.  For contracts in excess of 
$250,000, at least 35% of the dollar volume of the contract shall be subcontracted in 
accordance with Attachment H.   

 
C.2.1 Subcontracting Plan Requirements  
 

Mandatory Subcontracting Requirements 
 
1. Unless the Director of the Department of Small and Local Business Development 

(DSLBD) has approved a waiver in writing, for all contracts in excess of $250,000, at 
least 35% of the dollar volume of the contract shall be subcontracted to qualified 
small business enterprises (SBEs). 
 

2. If there are insufficient SBEs to completely fulfill the requirement of paragraph 1, 
then the subcontracting may be satisfied by subcontracting 35% of the dollar volume 
to any qualified certified business enterprises (CBEs); provided, however, that all 
reasonable efforts shall be made to ensure that SBEs are significant participants in the 
overall subcontracting work. 
 

3. A prime Contractor that is certified by DSLBD as a small, local or disadvantaged 
business enterprise shall not be required to comply with the provisions of paragraphs 
1 and 2 above.  
 

4. Except as provided in paragraphs 5 and 7 below, a prime Contractor that is a CBE 
and has been granted an offer preference pursuant to D.C. Official Code § 2-218.43, 
or is selected through a set-aside program, shall perform at least 50% of the 
contracting effort with its own organization and resources and, if it subcontracts, 35% 
of the subcontracting effort shall be with CBEs.  A CBE prime Contractor that 
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performs less than 50% of the contracting effort shall be subject to enforcement 
actions under D.C. Official Code § 2-218.63. 

 
5. A prime Contractor that is a certified joint venture and has been granted an offer 

preference pursuant to D.C. Official Code § 2-218.43, or is selected through a set-
aside program, shall perform at least 50% of the contracting effort with its own 
organization and resources and, if it subcontracts, 35% of the subcontracting effort 
shall be with CBEs.  A certified joint venture prime Contractor that performs less 
than 50% of the contracting effort shall be subject to enforcement actions under D.C. 
Official Code § 2-218.63. 
 

6. Each CBE utilized to meet these subcontracting requirements shall perform at least 
35% of its contracting effort with its own organization and resources.  
 

7. A prime Contractor that is a CBE and has been granted an offer preference pursuant 
to D.C. Official Code § 2-218.43, or is selected through a set-aside program, shall 
perform at least 50% of the on-site work with its own organization and resources if 
the contract is $1 million or less. 

 
C.2.2   Subcontracting Plan   
 

If the prime Contractor is required by law to subcontract under this contract, it must   
subcontract at least 35% of the dollar volume of this contract in accordance with the   
provisions of section (a) of this clause. The plan shall be submitted as part of the offer    
and may only be amended with the prior written approval of the CO and Director of     
DSLBD. Any reduction in the dollar volume of the subcontracted portion resulting from   
an amendment of the plan shall inure to the benefit of the District. 
 
Each subcontracting plan shall include the following: 

 
a. The name and address of each subcontractor; 
b. A current certification number of the small or certified business enterprise; 
c. The scope of work to be performed by each subcontractor; and 
d. The price that the prime Contractor will pay each subcontractor. 

 
C.2.4   Copies of Subcontracts 
 
Within twenty-one (21) days of the date of award, the Contractor shall provide fully executed 
copies of all subcontracts identified in the subcontracting plan to the CO, District of Columbia 
Auditor and the Director of DSLBD. 
 
C.2.5   Subcontracting Plan Compliance Reporting.   
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(1) The Contractor has a subcontracting plan required by law for this contract; the 
Contractor shall submit a quarterly report to the CO, District of Columbia Auditor 
and the Director of DSLBD.  The quarterly report shall include the following 
information for each subcontract identified in the subcontracting plan: 

 
a.   The price that the prime Contractor will pay each subcontractor under the     
      subcontract 
 

 b.    A description of the goods procured or the services subcontracted for 
 

                   c.    The amount paid by the prime Contractor under the subcontract;  
 

d.   A copy of the fully executed subcontract, if it was not provided with an earlier 
  quarterly report.  

 
(2) If the fully executed subcontract is not provided with the quarterly report, the prime 

Contractor will not receive credit toward its subcontracting requirements for that 
subcontract. 

 
C.2.6   Annual Meetings 
  

Upon at least 30-days written notice provided by DSLBD, the Contractor shall meet 
annually with the CO, CA, District of Columbia Auditor and the Director of DSLBD to 
provide an update on its subcontracting plan.   

 
C.2.7   Notices 
 

The Contractor shall provide written notice to the DSLBD and the District of Columbia 
Auditor upon commencement of the contract and when the contract is completed. 

 
C.2.8   Enforcement and Penalties for Breach of Subcontracting Plan  
 

1. A Contractor shall be deemed to have breached a subcontracting plan required by      
law, if the Contractor (i) fails to submit subcontracting plan monitoring or 
compliance reports or other required subcontracting information in a reasonably 
timely manner; (ii) submits a monitoring or compliance report or other required 
subcontracting information containing a materially false statement; or (iii) fails to 
meet its subcontracting requirements. 
 

2. Contractor that is found to have breached its subcontracting plan for utilization of  
CBEs in the performance of a contract shall be subject to the imposition of 
penalties, including monetary fines in accordance with D.C. Official Code § 2-
218.63. 
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3. If the CO determines the Contractor’s failure to be a material breach of the 
contract, the CO shall have cause to terminate the contract under the default 
provisions in Clause 8 of the SCP, Default.   

 
C.3 Residency Hiring Requirements for Contractors and Subcontractors  
 

At least fifty-one percent (51%) of the Offeror’s Team and every subconsultant’s 
employees hired after the Offeror enters into a contract with the Department, or after such 
subconsultant enters into a contract with the Offeror, to work on this project, shall be 
residents of the District of Columbia.  

 
Upon execution of the contract, the Offeror and all of its member firms, if any, and each 
of its subcontractors and subconsultants shall submit to the Department a list of current 
employees that will be assigned to the project, the date that they were hired and whether 
or not they live in the District of Columbia. 

 
The Offeror shall comply with subchapter III of Chapter II of Title 1, and subchapter II of 
Chapter II of Title 1 of the D.C. Code, and all successor acts thereto and the rules and 
regulations promulgated thereunder.  The Offeror and all member firms, subcontractors, 
tier subcontractors, subconsultants, and suppliers with contracts in the amount of 
$100,000 or more shall be required to comply with the following: (i) enter into a First 
Source Employment Agreement with the D.C. Department of Employment Services 
(“DOES”)  upon execution of the contract; (ii) submit an executed First Source 
Agreement to DOES prior to beginning work on the project; (iii) make best efforts to hire 
at least 51% District residents for all new jobs created by the project; (iv) list all 
employment vacancies with DOES; (v) submit monthly compliance reports to DOES by 
the 10th of each month; (vi) at least 51% apprentices and trainees employed must be 
residents of the District registered in program approved by the D.C. Apprenticeship 
Council; and (vii) trade Contractors and subcontractors with contracts in the amount of 
$500,000 or more must register an apprenticeship program with the D.C. Apprenticeship 
Council. 

 
The Offeror shall comply with subchapter X of Chapter II of Title 2, and all successor 
acts thereto, including by not limited to the Workforce Intermediary Establishment and 
Reform of First Source Amendment Act of 2011, and the rules and regulations 
promulgated thereunder, including, but not limited to the following requirements:  

 
(i) At least twenty percent (20%) of journey worker hours by trade shall be 

performed by District residents; 
(ii) At least sixty percent (60%) of apprentice hours by trade shall be performed by 

District residents; 
(iii) At least fifty one percent (51%) of the skilled laborer hours by trade shall be 

performed by District residents; and 
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(iv) At least seventy percent (70%) of common laborer hours shall be performed by 
District residents. 

 
C.4 Apprenticeship Act 
 
The D.C. Apprenticeship Act of D.C. Law 2-156, (“Act”) as amended shall apply to this Project.  
All subcontractors selected to perform work on the Project on a craft-by-craft basis shall be 
required to comply with this Act.  All terms and conditions of the D.C. Apprenticeship Council 
Rules and Regulations shall be implemented.  The Contractor shall be liable for any 
subcontractor non-compliance. 
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SECTION D  EVALUATION AND AWARD CRITERIA 
 
D.1 Evaluation Process 
 
The Department shall evaluate submissions and any best and final offers in accordance with the 
provisions of this Section D and the Department’s Procurement Regulations.   
 
D.2 Evaluation Committee 
 
Each submission shall be evaluated in accordance with this Section D by an Evaluation 
Committee. The Evaluation Committee shall prepare a written report summarizing its findings 
and submit the same to the source selection official.  Based on the information submitted by the 
Offerors in response to this RFP and the report prepared by the Evaluation Committee, the 
source selection official shall select the Offeror(s) whose submissions are determined by the 
source selection official to be the most advantageous to the Department. 
 
D.3 Oral Presentation 
 
The Department does not intend to interview Offerors; however, the Department reserves the 
right to interview Offerors in the competitive range if necessary.  If the Department conducts 
such interviews, each Offeror within the competitive range shall make an oral presentation to the 
Department’s Evaluation Committee, and participate in a question and answer session.  The 
purpose of the oral presentation and the question and answer session is to permit the Evaluation 
Committee to fully understand and assess the qualifications of each Offeror and the Offeror’s 
key personnel.  The submission will be re-scored at the conclusion of the oral presentation. 
 
D.3.1 Length of Oral Presentation 
 
Each Offeror will be given up to 60 minutes to make the presentation.  At the end of the initial 
presentation, there will be a break for approximately 45 minutes for the Evaluation Committee to 
assess the presentation and prepare questions. The Offeror will then respond to questions from 
the Department’s Evaluation Committee for no more than 90 minutes. 
 
D.3.2 Schedule 
 
The order of presentation will be selected randomly and the Offerors will be informed of their 
presentation date before the beginning of oral presentations.  The Department reserves the right 
to reschedule any Offeror’s presentation at the discretion of the contracting officer. 
 
D.3.3 Offeror Attendees 
 
The oral presentation will be made by the Offeror’s personnel who will be assigned the key jobs 
for this project.  Each Offeror will be limited to 7 persons.  The job functions of the persons 
attending the presentation will be considered to be an indication of the Offeror’s assessment of 
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the key areas of responsibility that are deemed essential to the successful completion of the 
project. 
 
D.3.4 Topics 
 
The Offeror may present information about its capabilities and special qualifications to serve as a 
contractor for this Project, including the qualifications of key personnel. 
 
D.4 Proposal Evaluation 
 
Each proposal will be scored on a scale of zero (0) to two hundred (200) points.  Included as part 
of the possible two hundred (200) points, Offerors will be eligible to receive up to twelve (12) 
preference points as described in Section C.1 of this RFP for participation by Local, Small or 
Disadvantaged Business Enterprises. The contract will be awarded to the contactor with the 
highest evaluated score. 
 
D.4.1 Experience & References (40 points) 
 
The Department desires to engage a Contractor with the experience necessary to realize the 
objectives set forth in the RFP. The Contractor will be evaluated based on its demonstrated 
experience in:  

(i) Constructing ADA improvements in municipal buildings or similar  facilities; 
(ii) construction or renovation projects in urban settings;  
(iii) experience delivering projects on-time; 
(iv) experience delivering projects on-budget; 
(v) knowledge of, and access to, the local subcontracting market; and 
(vi) knowledge of the local regulatory agencies and Code Officials.  

 
If the Offeror is a team or joint venture of multiple companies, the Evaluation Panel will 
consider the experience of each member of the team or joint venture in light of their role in the 
proposed team or joint venture. Offerors should also specifically identify the proposed masonry 
subcontractor, and include representative projects of the masonry subconsultant.  This element 
of the evaluation will be worth up to forty (40) points. 

 
D.4.2 Key Personnel (40 points) 
 
The Department desires that the builder assign the appropriate number of personnel having the 
necessary seniority to implement a project of this type.  The personnel should have experience 
working together and each such individual should have the necessary level of experience and 
education for his or her proposed role.  Proposals should identify, at a minimum, (i) the Project 
Executive; (ii) the Field Superintendent; (iii) the Project Manager; and (iv) the quality control 
representative who will be assigned to this Project.  If an Offeror is proposing to be awarded 
more than one project site, the Department would expect that separate superintendents be 
proposed for each project since the projects will likely run concurrently. The availability and 
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experience of the key individuals assigned to this Project will be evaluated as part of this 
element.  Please provide a table that identifies the specific staff that will be assigned to this 
project.  The table should include:  (i) the individual’s name (if known); (ii) his or her title; (iii) 
his or her level of effort (i.e. the percentage of time devoted to this project); and (iv) the time 
periods during which the individual will be assigned to the project.  This table should include all 
personnel that will be assigned to the project.  This element of the evaluation will be worth up to 
forty (40) points.   
 
D.4.3 Cost (up to 40 points) 
 
Offerors will be required to bid a Lump Sum Price for the Project.  Offerors are also to submit a 
16 division CSI breakdown of each Lump Sum Price.  Offerors may propose a volume discount 
if awarded more than one site. This element of the evaluation will be worth up to twenty-eight 
(28) points.  Offerors will be eligible to receive up to twelve (12) additional preference points as 
described in Section C.1. 
 
D.4.4 Project Management Plan & Schedule (80 Points) 
 
Offerors are required to submit a Project Management Plan. The Project Management Plan 
should clearly explain how the Contractor intends to manage and implement the Project. It 
should demonstrate a knowledge of the process and impediments that must be overcome and 
ensure that sufficient staffing will be provided. At a minimum, the plan should: 
 

(i)  identify the key personnel and their specific roles in managing the Project;  
(ii)  demonstrate an understanding of the key elements of the Project;  
(iii)  provide a schedule of the work, identifying key milestones and the phasing of 

construction; provide a description of how these dates will be achieved; 
(iv)  describe the cost control management structures that will be used to ensure the 

Project is delivered on-budget; and  
(v)  describe the key challenges inherent in this Project and explain how they will be 

overcome or mitigated.  
 

The Department will also consider the experience that the Contractor and its team members have 
working together on similar projects. This element of the evaluation is worth up to eighty (80) 
points.   
 
SECTION E  PROPOSAL ORGANIZATION AND SUBMISSION 
 
This section outlines specific information necessary for the proper organization and manner in 
which Offerors’ Proposals should be proffered. References are made to other sections in this 
RFP for further explanation. 
 
E.1 Submission Identification 
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Submissions shall be proffered in a full original proposal (pricing and technical submission); two 
(2) copies of the pricing proposal (Form of Offer Letter and any spreadsheets and/or other 
pricing document referenced in the Form of Offer Letter); and six (6) hard copies as well as two 
(2) electronic copies on CD-ROM or USB flash drive of the technical portion of the proposal 
(i.e. all portions of the proposal excluding the Form of Offer Letter and any spreadsheet or other 
pricing document referenced in the Form of Offer Letter). Copies of the technical proposal 
should not include the Form of Offer Letter or any spreadsheet or other pricing document 
referenced in the Form of Offer Letter. The Offeror’s original submission shall be placed in a 
sealed envelope conspicuously marked: “Proposal for Construction Services for ADA 
Improvements at Three Recreation Centers (Volta, Sherwood, and Bald Eagle).” Copies of the 
pricing and technical submissions shall be labeled accordingly. 
 
E.2 Delivery or Mailing of Submissions 
 
Submissions should be delivered or mailed to: 
 

DC Department of General Services 
Att’n: Jason James 
Frank D. Reeves Center 
2000 14th Street, NW, 8th Floor 
Washington, DC  20009 

 
E.3 Date and Time for Receiving Submissions 
 
Submissions shall be received no later than 2:00 pm EST, on March 15, 2016. The Offeror 
assumes the sole responsibility for timely delivery of its Submission, regardless of the method of 
delivery. 
 
E.4 Submission Size, Organization and Offeror Qualifications 
 
All submissions shall be submitted on 8-1/2” x 11” bond paper and typewritten. Telephonic, 
telegraphic, and facsimile submissions shall not be accepted. The Department is interested in a 
qualitative approach to presentation material. Brief, clear and concise material is more desirable 
than quantity. The submission shall be organized as follows: 
 
E.4.1 Technical Proposal 
 
The technical proposal shall be organized as follows: 
 
E.4.1.1  Executive Summary 
 
Each Offer should provide a summary of no more than three pages of the information contained 
in the following sections. 
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E.4.1.2  General Team Information and Firm(s) Data 
 

Each Offeror should provide the following information for the Contractor and each of its 
subconsultants. 
 

A. Name(s), address(es), and role(s) of each firm (including all sub-consultants) 
 

B. Firm profile(s), including: 
 

i. Age 
 

ii. Firm history(ies) 
 

iii. Firm size(s) 
 

iv. Areas of specialty/concentration 
 

v. Current firm workload(s) projected over the next year 
 
vi. Provide a list of any contract held by the Offeror where the contract was 

terminated (either for default or convenience).  This list should also identify any 
contracts that resulted in litigation or arbitration between the Owner and the 
Offeror.  If the Offeror has multiple offices, only contracts held by the office 
submitting this proposal need be listed. 

 
C. Description of the team organization and personal qualifications of key staff, including: 

 
i.  Identification of the single point of contact for the Contractor. 

 
ii.  Organizational chart illustrating reporting lines and names and titles for key 

participants proposed by the Offeror. 
 

iii. A list or chart of all personnel proposed for the Project.  Such list or chart should 
include the following information for each individual:  

 
1. The individual’s name  
2. The individual’s role 
3. The percentage of time that will be devoted by the individual to the 

Project.  This should be identified for each phase of the Project.   
4. The individual’s resume.  Resumes should indicate the individual’s 

experience on the eight (8) relevant projects and identify the role of the 
individual in each past project noted on the resume.  The resume should 
also clearly identify how long the individual has worked in the 
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construction industry and should indicate the number of years of 
experience in his or her current role as well as prior roles. 

5. The individual’s current workload over the next six months. 
 
iv. A chart showing the experience that the key team members have working 

together. 
 

E.4.1.3  Relevant Experience and Capabilities 
 

A. Detailed descriptions of no more than eight (8) projects that best illustrate the team’s 
experience and capabilities relevant to this project. For each such project, the Offeror 
should provide the information requested below: 
    

(i) The name and location of the project. 
(ii) The square footage of the project 

(iii) A short narrative of the scope of the contractor’s work on the project. 
(iv) The delivery method implemented on the project. 
(v) The start and end dates for the project. 

(vi) The initial substantial completion date and initial contract value, also noting the 
contract type (i.e., GMP, NTE or Lump Sum).  

(vii) The level of completion of design documents that the initial contract value was 
based on (if applicable).     

(viii) The actual substantial completion date and the final contract value. 
 

B. The Offeror shall ensure that a minimum of three (3) Past Performance Evaluation forms 
(Attachment G) are completed and submitted on behalf of the Contractor directly to 
Jason James at Jason.james@dc.gov by the due date for proposals.  

C. The Offeror shall ensure that a minimum of two (2) Past Performance Evaluation forms 
(Attachment G) are completed and included in the Contractor’s proposal for each 
proposed subcontractor, as applicable. 

D. If the Offeror is a team or joint venture of multiple companies, the Evaluation Panel will 
consider the experience of each member of the team or joint venture in light of their role 
in the proposed team or joint venture. 

 
E.4.1.4  Key Personnel 
 
Offerors shall assign senior personnel to this Project with experience in completing similar 
projects on-time and on-budget.  The availability and experience of the key personnel assigned to 
this Project will be evaluated as part of this element.  The Offeror shall: 
 
A. Identify, at a minimum: (i) the Project Executive, the Project Manager, the 
Superintendent, and the Quality Control Representative responsible for the Project and describe 
the specific experience of each key personnel working on projects similar to the required work as 
described in Attachment A  of this RFP; 
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B. Provide resumes for the key personnel identified above that demonstrates their ability to 
successfully complete the work required by this RFP; 
 
C. Provide a table that identifies all key personnel that will be assigned to this Project.  The 
table should include: (i) the individual’s name; (ii) his or her title; (iii) his or her level of effort 
(i.e. the percentage of time devoted to this project); and (iv) the time periods during which the 
individual will be assigned to the Project.  This table should include all personnel that will be 
assigned to the Project. 
 
E.4.1.5 Project Management Plan & Schedule 
 
Offerors shall submit a Project Management Plan & Schedule.  The Project Management Plan 
should clearly explain how the Contractor intends to manage and implement the Project.  It 
should demonstrate a comprehensive knowledge of the process and provide project specific 
impediments that must be overcome and ensure that sufficient staffing will be provided.   
 
Each Offeror should also prepare a preliminary project schedule that shows how the Offeror 
intends to complete the Project in a timely manner.  The schedule should be prepared using a 
critical path method and should show key logic ties and activity durations.  The schedule should 
demonstrate that the Offeror understands the Project and has a workable method to deliver the 
Project in a timely manner. 
 
E.4.2 Cost Proposal (Volume 2) 
 
The Cost proposal shall be organized as follows: 
 
E.4.2.1  Bid Form 
 
Each Offeror shall submit a bid form substantially in the form of Attachment B. Material 
deviations, in the opinion of the Department, from the bid form shall be sufficient to render the 
proposal non-responsive.   
 
E.4.2.2  Contractor Certification Form 
 
Each Offeror shall complete and submit with its proposal the Contractor Certification Form 
attached hereto as Attachment C. 
 
E.4.2.3  Tax Affidavit 
 
Each Offeror must submit a tax affidavit substantially in the form of Attachment D. In order to 
be eligible for this procurement, Offerors must be in full compliance with their tax obligations to 
the District of Columbia government. 
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E.4.2.4  Bid Bond 
 
Each Offeror shall submit with their proposal a bid bond in the amount specified and further 
explained in Section J.1 below. 
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SECTION F  BIDDING PROCEDURES & PROTESTS 
 
F.1 Contact Person 
 
For information regarding this RFP please contact: 
  
Jason James 
Contract Specialist 
Division of Contracting & Procurement 
Department of General Services 
2000 14th Street, NW 8th Floor 
Washington, DC 20009 
202-729-2164 
Jason.james@dc.gov 
 
Any written questions or inquiries should be sent to Jason James at the email address above. 
 
F.2 Preproposal Conference 
 
A preproposal conference will be held on February 24, 2016 at 3:00 pm. The conference will be 
held at the Frank D. Reeves Center, 2nd Floor Community Room, 2000 14th Street, NW, 
Washington, DC 20009.  Interested Offerors are strongly encouraged to attend. 
 
F.3 Explanations to Prospective Offerors 
 
Each Offeror should carefully examine this Request for Proposals and any and all amendments, 
addenda or other revisions, and thoroughly familiarize itself with all requirements prior to 
proffering a submission. Should an Offeror find discrepancies or ambiguities in, or omissions 
from, the RFP and amendments, addenda or revisions, or otherwise desire an explanation or 
interpretation of the RFP, any amendments, addenda, or revisions, it must submit a request for 
interpretation or correction in writing. Any information given to an Offeror concerning the 
solicitation shall be furnished promptly to all other Offerors as an amendment or addendum to 
this RFP if in the sole discretion of the Department that information is necessary in proffering 
submissions or if the lack of it would be prejudicial to any other prospective Offerors. Oral 
explanations or instructions given before the award of the contract shall not be binding. 
 
Requests should be directed to Jason James at the address listed in Section F.1 no later than the 
close of business on March 7, 2016. The person making the request shall be responsible for 
prompt delivery. 
 
F.4 Protests 
 
Protests shall be governed by Section 4734 of the Department’s Procurement Regulations (27 
DCMR § 4734). Protests alleging defects in this solicitation must be filed prior to the time set for 
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receipt of submissions. If an alleged defect does not exist in this initial RFP, but was 
incorporated into the RFP by an amendment or addendum, a protest based on that defect must be 
filed before the next closing time established for proffering submissions. In all other cases, a 
protester shall file the protest within ten (10) days after the protester knows or should have 
known, whichever is earlier, of the facts and circumstances upon which the protest is based. All 
protests must be made in writing to the Department's Chief Contracting Officer (“CCO”) and 
must be filed in duplicate.  Protests shall be served on the Department by obtaining written and 
dated acknowledgment of receipt from the Department's CCO. Protests received by the 
Department after the indicated period shall not be considered. To expedite handling of protests, 
the envelope shall be labeled “Protest”.   
 
This section is intended to summarize the bid protest procedures and is for the convenience of 
the Offerors only. To the extent any provision of this section is inconsistent with the 
Procurement Regulations, the more stringent provisions shall prevail. 
 
F.5 Contract Award 
 
This procurement is being conducted in accordance with the provisions of Section 4712 of the 
Department’s Procurement Regulations (27 DCMR § 4712). 
 
F.6 Retention of Submissions 
 
All submissions shall be retained by the Department and therefore shall not be returned to the 
Offerors. With the exception of proprietary financial information, the submissions shall become 
the property of the Department and the Department shall the right to distribute or use such 
information as it determines. 
 
F.7 Examination of Submissions 
 
Offerors are expected to examine the requirements of all instructions (including all amendments, 
addenda, attachments and exhibits) in this RFP. Failure to do so shall be at the sole risk of the 
Offeror and may result in disqualification. 
 
F.8 Late Submissions:  Modifications 
 
A. Any submission or best and final offer received at the office designated in this RFP after 

the exact time specified for receipt shall not be considered. 
 
B. Any modification of a submission, including a modification resulting from the CCO’s 

requests for best and final offers, is subject to the same conditions as in F.8.A stated 
above. 
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A. The only acceptable evidence to establish the time of receipt at the Department’s office is 
the time-date stamp of such installation on the submission wrapper or other documentary 
evidence of receipt maintained by the installation. 

B. Notwithstanding any other provisions of this Request for Proposals to the contrary, a late 
modification of an otherwise successful submission which makes its terms more 
favorable to the Department may be considered at any time it is received and may be 
accepted. 

 
E. Submissions shall be irrevocable and remain in full force and effect for a period not less 

than 120 days after receipt of submissions. 
 
F.9 No Compensation for Preparation of Submissions 
 
The Department shall not bear or assume any financial obligations or liabilities regarding the 
preparation of any submissions submitted in response to this RFP, or prepared in connection 
therewith, including, but without limitation, any submissions, statements, reports, data, 
information, materials or other documents or items. 
 
F.10 Rejection of Submissions 
 
The Department reserves the right, in its sole discretion: 
 
A. To cancel this solicitation or reject all submissions. 
 
B. To reject submissions that fail to prove the Offeror’s responsibility. 
 
C. To reject submissions that contain conditions and/or contingencies that in the 

Department’s sole judgment, make the submission indefinite, incomplete, otherwise 
non-responsive, or otherwise unacceptable for award. 

 
D. To waive minor irregularities in any submission provided such waiver does not result in 

an unfair advantage to any Offeror. 
 
E. To take any other action within the applicable Procurement Regulations or law.  
 
F. To reject the submission of any Offeror that has submitted a false or misleading 

statement, affidavit or certification in connection with such submission or this Request 
for Proposals. 
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F.11 Limitation of Authority 
 
Only a person with prior written authority from the CCO shall have the express, implied, or 
apparent authority to alter, amend, modify, or waive any clauses or conditions of the contract.  
Furthermore, any alteration, amendment, modification, or waiver of any clause or condition of 
this RFP is not effective or binding unless made in writing and signed by the CCO or its 
authorized representative. 
 
F.12 Non-Responsive Pricing 
 
In general, the Department will consider a proposal non-responsive if Offeror’s price is greater 
than 150% of the median price submitted by other Offerors. The Department reserves the right to 
deem a proposal non-responsive if Offeror’s price is greater than 150% of the independent 
government estimate. 
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SECTION G  INSURANCE REQUIREMENTS 
 
G.1 Required Insurance 
 
The contractor will be required to maintain the following types of insurance throughout the life 
of the contract. The Contractor shall be responsible for the payment of all costs associated with 
the required insurance, including any and all premiums and, in the case of a claim, any 
applicable deductible. 
 
G.1.1 Commercial general public liability insurance (“Liability Insurance”) against liability for 
bodily injury and death and property damage, such Liability Insurance to be in an amount not 
less than One Million Dollars ($1,000,000) for liability for bodily injury, death and property 
damage arising from any one occurrence and One Million Dollars ($1,000,000) from the 
aggregate of all occurrences within each policy year.  The policy should include completed 
operations coverage.  The Contractor will be required to maintain this coverage in force for a 
period of at least two years after substantial completion. 
 
G.1.2 Workers’ compensation and Employers Liability coverage providing statutory benefits 
for all persons employed by the contractor, or its contractors and subcontractors at or in 
connection with the Work. 
 
G.1.3 Automobile Liability, including Hired and Non-Owned Auto Liability in the amount of at 
least One Million Dollars ($1,000,000) for each occurrence for bodily injury and property 
damage. 
 
G.1.4 Excess umbrella liability coverage (on at least a follow form basis) and when combined 
with the general liability policy has an aggregate limit of at least Five Million Dollars 
($5,000,000). 
 
G.1.5 Builder’s risk insurance written on an “all risk” basis and covering the value of the 
improvements being constructed. This coverage does not need to be maintained until such time 
as construction operations begin. 
 
G.1.6 Contractor’s pollution legal liability policy of at least Two Million Dollars ($2,000,000) 
for the duration of the Project and a period of three (3) years after Substantial Completion of the 
Project. 
 
G.2 Additional Insureds 
 
Each insurance policy shall be issued in the name of the contractor and shall name as additional 
insured parties the Department and the District of Columbia, and shall not be cancelable or 
reduced without thirty (30) days prior written notice to the Department. 
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G.3 Waiver of Subrogation 
 
All such insurance shall contain a waiver of subrogation against the Department and the District 
of Columbia, and their respective agents. 
 
G.4 Strength of Insurer 
 
All insurance shall be placed with insurers that are reasonably acceptable to the Department and 
with an A.M. Best’s rating of not less than A- (Excellent) and a surplus size of not less than XV.   
All such insurers shall be licensed/approved to do business in the District of Columbia. 
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SECTION J  BONDS 
 
J.1 Bid Bond 
 
Offerors are required to submit with their proposal a bid bond in the amount of 5% of the Lump 
Sum Price.  All bonding companies must be included on the Department of Treasury’s Listing of 
Approved Sureties. Alternatively, Offerors may submit a cashier’s check or irrevocable letter of 
credit in lieu of a bid bond. However, in the event an Offeror who is awarded a contract fails to 
post a payment and performance bond for the full value of the contract, the Offeror shall thereby 
forfeit the full amount of the cashier’s check or letter of credit, and the Department shall collect 
such funds as liquidated damages. If the Offeror chooses to submit a cashier’s check or letter of 
credit in lieu of a bid bond, the Offeror must complete the form included as Attachment F and 
return, notarized, with the Offeror’s bid. Letters of credit must be: (i) unconditional and standby; 
(ii) irrevocable; (iii) issued by an FDIC insured institution that is reasonably acceptable to DGS; 
and (iv) able to be drawn on in the Washington, DC metropolitan area. The letter of credit shall 
provide that it may be drawn upon if the holder of the letter of credit submits a signed statement 
by DGS’s contracting officer stating that the Offeror has failed to enter into a contract consistent 
with the terms of this procurement and the Offeror’s bid submitted thereunder.   
 
J.2 Trade Subcontractor Bonds 
 
The Form of Contract will require that all trade subcontractors provide a payment and 
performance bond having a penal value equal to 100% of the cost of the trade subcontract. All 
such bonds shall be written on a dual-obligee basis. 
 
J.3 Contractor’s Payment and Performance Bond 
 
In addition to the trade subcontractor bonds required by Section J.2, the Contractor will be 
required to post a payment and performance bond having a penal value equal to the Lump Sum 
Price at the time the Contract is executed. 
 
 



 
Attachment A  

 
Drawings & Specifications 

  
The Drawings & Specifications are available for download at:  

 
https://leftwichlaw.box.com/s/6v7o2or8y0c0hdwhoedx2q5o1ryfn08c 

 
 

https://leftwichlaw.box.com/s/6v7o2or8y0c0hdwhoedx2q5o1ryfn08c


 
Attachment B 

 
Offer Letter 



Attachment B 
 

[Offeror’s Letterhead] 
 
[Insert Date] 
 
District of Columbia Department of General Services 
2000 14th Street, NW 
Washington, D.C. 20009 
 
Att’n:  Mr. Christopher Weaver 
  Director 
 
Reference:   Request for Proposals 

Construction Services for Three Recreation Centers (Volta, Sherwood, and Bald 
Eagle) (DCAM-16-CS-0073) 

 
Dear Mr. Weaver: 
 
On behalf of [INSERT NAME OF BIDDER] (the “Offeror”), I am pleased to submit this 
proposal in response to the Department of General Services’ (the “Department” or “DGS”) 
Request for Proposals (the “RFP”) to provide construction services for Three Recreation Centers 
(Volta, Sherwood, and Bald Eagle).  The Offeror has reviewed the RFP and the attachments 
thereto, any addenda thereto, and the proposed Form of Contract (collectively, the “Bid 
Documents”) and has conducted such due diligence and analysis as the Offeror, in its sole 
judgment, has deemed necessary in order to submit its Proposal in response to the RFP.  The 
Offeror’s proposal and the Lump Sum Price (as defined in paragraph A) are based on the Bid 
Documents as issued and assume no material alteration of the terms of the Bid Documents 
(collectively, the proposal and the Lump Sum Price are referred to as the “Offeror’s Bid”).   
 
The Offeror’s Bid is as follows: 
 

A. The Lump Sum Price for Volta is:   $_____________________ 
B. The Lump Sum Price for Sherwood is:  $_____________________ 
C. The Lump Sum Price for Bald Eagle is:  $_____________________ 

 
 

The Offeror acknowledges and understands that each Lump Sum Price is a firm, fixed price to 
fully complete the work described in the RFP and attachments thereto and that such amount 
includes funding for work which is not described in the RFP and attachments thereto but which 
is reasonably inferable therefrom. 
 

D. In addition, the Offeror hereby represents that, based on its current rating with its surety, 
the indicated cost of a payment and performance bond is [INSERT PERCENTAGE]. 

 
The Offeror’s Bid is based on and subject to the following conditions: 



 
1. The Offeror agrees to hold its proposal open for a period of at least one hundred and 
twenty (120) days after the date of the bid. 
 
2. Assuming the Offeror is selected by the Department and subject only to the changes 
requested in paragraph 5, the Offeror agrees to enter into a contract with the Department on the 
terms and conditions described in the Bid Documents within ten (10) days of the notice of the 
award.  In the event the Offeror fails to do so, the Department shall have the right to levy upon 
the Offeror’s bid bond.   
 
3. Both the Offeror and the undersigned represent and warrant that the undersigned has the 
full legal authority to submit this bid form and bind the Offeror to the terms of the Offeror’s Bid.  
The Offeror further represents and warrants that no further action or approval must be obtained 
by the Offeror in order to authorize the terms of the Offeror’s Bid.  In addition to any other 
remedies that the Department may have at law or in equity, the Department shall have the right 
to levy upon Bidder’s Bid Bond in the event of a breach of this paragraph 3. 
 
4. The Offeror and its principal team members hereby represent and warrant that they have 
not: (i) colluded with any other group or person that is submitting a proposal in response to the 
RFP in order to fix or set prices; (ii) acted in such a manner so as to discourage any other group 
or person from submitting a proposal in response to the RFP; or (iii) otherwise engaged in 
conduct that would violate applicable anti-trust law. 
 
5. The Offeror’s proposal is subject to the following requested changes to the Form of 
Contract: [INSERT REQUESTED CHANGES.  OFFERORS ARE ADVISED THAT THE 
CHANGES SO IDENTIFIED SHOULD BE SPECIFIC SO AS TO PERMIT THE 
DEPARTMENT TO EVALUATE THE IMPACT OF THE REQUESTED CHANGES IN 
ITS REVIEW PROCESS.  GENERIC STATEMENTS, SUCH AS “A MUTUALLY 
ACCEPTABLE CONTRACT” ARE NOT ACCEPTABLE.  OFFERORS ARE FURTHER 
ADVISED THAT THE DEPARTMENT WILL CONSIDER THE REQUESTED 
CHANGES AS PART OF THE EVALUATION PROCESS.] 
 
6.  The Offeror hereby certifies that neither it nor any of its team members have entered into 
any agreement (written or oral) that would prohibit any contractor, subcontractor or sub-
consultant that is certified by the District of Columbia Office of Department of Small and Local 
Business Enterprises as a Local, Small, Resident Owned or Disadvantaged Business Enterprise 
(collectively, “LSDBE Certified Companies”) from participating in the work if another company 
is awarded the contract. 
 
7. This bid form and the Offeror’s Bid are being submitted on behalf of [INSERT FULL 
LEGAL NAME, TYPE OF ORGANIZATION, AND STATE OF FORMATION FOR THE 
OFFEROR]. 
 
Sincerely, 
 
 



 
By:  ____________________ 
Name:  ____________________ 
Title:  ____________________ 
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Telephone # and ext.: Fax #:

Name: EIN: Status:

COMPLETION 

Instructions for Section I:  Section I contains eight (8) parts.  Part 1 requests information concerning the bidder's/offeror's business entity.  Part 2 inquires about 
current or former owners, partners, directors, officers or principals.  Part 3 relates to the responsibility of the bidder's/offeror's business.  Part 4 concerns the 
bidder's/offeror's business certificates and licenses.  Part 5 inquires about legal proceedings.  Part 6 relates to the bidder's/offeror's financial and organizational 
status.  Part 7 requires the bidder/offeror to agree to update the information provided.  Part 8 relates to disclosures under the District of Columbia Freedom of 
Information Act (FOIA).  

SECTION I.  BIDDER/OFFEROR RESPONSIBILITY CERTIFICATION

        Joint Venture Date of Organization:

PART 1:  BIDDER/OFFEROR INFORMATION

Date of Incorporation:

BIDDER/OFFEROR CERTIFICATION FORM

Legal Business Entity Name: Solicitation #:

Address of the Principal Place of Business (street, city, state, zip code)

Website:

        Sole Proprietor

  State _____________________________________                                                    Country  __________________________________

If "Other," please explain:  

1.2  Was the bidder's/offeror's business formed or incorporated in the District of Columbia?

(a)  Certify its intent to obtain the necessary license, registration or certification prior to contract award; or
(b)  Explain its exemption from the requirement.

1.3  Please provide a copy of each District of Columbia license, registration or certification that the bidder/offeror is required by law to obtain (other than those provided 
in Subpart 1.2).  If the bidder/offeror is not providing a copy of its license, registration or certification to transact business in the District of Columbia, it shall either:  

The person(s) completing this form must be knowledgeable about the bidder's/offeror's business and operations.  

GENERAL INSTRUCTIONS
This form contains four (4) sections.  Section I concerns the bidder's/offeror's responsibility; Section II includes additional required certifications; Section III relates to 
the Buy American Act (if applicable); and Section IV requires the bidder's/offeror's signature.

RESPONSES
Every question must be answered.  Each response must provide all relevant information that can be obtained within the limits of the law.  Individuals and sole 
proprietors may use a Social Security number but are encouraged to obtain and use a federal Employer Identification Number (EIN).  Provide any explanation at the end 
of the section or attach additional sheets with numbered responses.  Include the bidder's/offeror's name at the top of each attached page.

Additional Legal Business Entity Identities:  If applicable, list any other DBA, Trade Name, Former Name, Other Identity and EIN used in the last five (5) years and the 
status (active or inactive).
Type:

Email Address:

1.1  Business Type (Please check the appropriate box and provide additional information if necessary.):

        Limited Liability Company (LLC or PLLC)

        Partnership (including LLP, LP or General)

        Corporation (including PC)

Date of Organization:

If "No" to Subpart 1.2, provide the jurisdiction where the bidder's/offeror's business was formed or incorporated.  Attach a Certificate or Letter of Good Standing from 
the applicable jurisdiction and a certified Application for Authority from the District, or provide an explanation if the documents are not available.

How many years in business?:

        Nonprofit Organization

Date of Organization:

Date of Registration or Establishment:

        Other Date established?:

Yes      No
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Please provide an explanation for each "Yes" in Part 3. 

(b)  Any crime the underlying conduct of which was related to truthfulness?

3.3  Been the subject of an investigation, whether open or closed, by any government entity for a civil or criminal violation for any 
business-related conduct?

(a)  Any business-related activity; or

3.4  Been charged with a misdemeanor or felony, indicted, granted immunity, convicted of a crime, or subject to a judgment or 
plea bargain for:

Please provide an explanation for each "Yes" in Part 2.    

3.6  Been denied a contract award (in whole or in part, for any reason) or had a bid or proposal rejected based upon a non-
responsibility finding by a government entity? If so, describe each such occurenece in detail. 
3.7 Had a low bid or proposal rejected on a government contract for failing to make good faith efforts on any Certified Business 
Enterprise goal or statutory affirmative action requirements on a previously held contract?
3.8  Been suspended, cancelled, terminated or found non-responsible on any government contract, or had a surety called upon to 
complete an awarded contract?

3.5  Been disqualified or proposed for disqualification on any government permit or license?

PART 3:  BUSINESS RESPONSIBILITY 

3.1   Been under suspension, debarment, voluntary exclusion or determined ineligible under any federal, District or state statutes?

2.3  Been proposed for suspension or debarment?

Additional Instructions for Section I, Parts 2 through 8:  Provide an explanation of the issue(s), relevant dates, the government entity involved, any remedial or 
corrective action(s) taken and the current status of the issue(s).  

3.2  Been proposed for suspension or debarment?

Has the bidder/offeror:

2.4  Been the subject of an investigation, whether open or closed, by any government entity for a civil or criminal violation for any 
business-related conduct?

2.6  Been suspended, cancelled, terminated or found non-responsible on any government contract, or had a surety called upon to 
complete an awarded contract?

PART 2:  INDIVIDUAL RESPONSIBILITY

2.5  Been charged with a misdemeanor or felony, indicted, granted immunity, convicted of a crime, or subject to a judgment or a 
plea bargain for:
(a)  Any business-related activity; or
(b)  Any crime the underlying conduct of which was related to truthfulness?

1.4   If your company, its principals, shareholders, directors, or employees own an interest or have a position in another entity in the same or similar line of business as 
the Bidder/Offeror, please describe the affiliation in detail.

1.5  If any officer, director, shareholder or anyone holding a financial interest in the Bidder/Offeror has a relationship with an employee of the Department or any 
District agency for whom the Department is procuring goods or services, please describe the nature of the relationship in detail.

2.8  In the past ten years has the 

2.2  Been under suspension, debarment, voluntary exclusion or determined ineligible under any federal, District or state statutes? 

Has any current or former owner, partner, director, officer, principal or any person in a position involved in the administration of funds, or currently or formerly having 
the authority to sign, execute or approve bids, proposals, contracts or supporting documentation on behalf of the bidder/offeror with any government entity:

2.1  Been sanctioned or proposed for sanction relative to any business or professional permit or license? Yes      No

Yes      No

Yes      No

Yes      No

Yes      No

Yes      No

Yes      No

Yes      No

Yes      No

Yes      No

Yes      No

Yes      No

Yes      No

Yes      No
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If "Yes" to Subpart 6.4, provide the taxing jurisdiction, the type of tax, the liability year(s), the tax liability amount the bidder/offeror failed to file/pay and the current 
status of the tax liability.  

If "Yes" to Subpart 6.6, provide the years the bidder/offeror failed to comply with the payment agreement, explain the situation and any remedial or corrective action(s) 
taken and the current status of the issue(s).  

6.1  Has the Bidder/Offeror received any formal unsatisfactory performance assessment(s) from any government entity on any 
contract?

6.2 Has the Bidder/Offeror ever been assessed liquidated damages, costs to re-procure, costs to complete, or any other monetary 
damages under a contract?  If so, describe each such assessment in detail.

6.4  During the past three (3) years, has the bidder/offeror failed to file a tax return or pay taxes required by federal, state, District 
of Columbia or local laws?

6.3  Within the last seven (7) years, has the bidder/offeror initiated or been the subject of any bankruptcy proceedings, whether or 
not closed, or is any bankruptcy proceeding pending?

Please provide an explanation for each "Yes" in Part 5. 

Please provide an explanation for "Yes" in Subpart 4.1.   

6.6  During the past three (3) years, has the bidder/offeror failed to comply with any payment agreement with the Internal Revenue 
Service, the District of Columbia Office of Tax and Revenue and the Department of Employment Services?

If "Yes" to Subpart 6.7, provide an explanation of the issue(s), relevant dates, the government entity involved, any remedial or corrective action(s) taken and the current 
status of the issue(s). 

6.8  Has the bidder/offeror been audited by any government entity?

If "Yes" to Subpart 6.1, provide an explanation of the issue(s), relevant dates, the government entity involved, any remedial or corrective action(s) taken and the current 
status of the issue(s).  

If "Yes" to Subpart 6.2, provide an explanation of the issue(s), relevant dates, the government entity involved, the amount assessed and the current status of the issue(s).  

If "Yes" to Subpart 6.3, provide the bankruptcy chapter number, the court name and the docket number.  Indicate the current status of the proceedings as "initiated," 
"pending" or "closed".  

5.3  Received any OSHA citation and Notification of Penalty containing a violation classified as serious or willful?

4.2  Please provide a copy of the bidder's/offeror's District of Columbia Office of Tax and Revenue Tax Certification Affidavit.

5.1  Had any liens or judgments (not including UCC filings) filed against it which remain undischarged?

5.2  Had a government entity find a willful violation of District of Columbia compensation or prevailing wage laws, the Service 
Contract Act or the Davis-Bacon Act?

Has the bidder/offeror:
PART 5:  LEGAL PROCEEDINGS

4.1  Had a denial, decertification, revocation or forfeiture of District of Columbia certification of any Certified Business Enterprise 
or federal certification of Disadvantaged Business Enterprise status for other than a change of ownership?

Has the bidder/offeror:
PART 4:  CERTIFICATES AND LICENSES

If "Yes" to Subpart 5.1, provide an explanation of the issue(s), relevant dates, the Lien Holder or Claimant's name, the amount of the lien(s) and the current status of the 
issue(s).  

If "Yes" to Subpart 6.5, provide the years the bidder/offeror failed to file the return or pay the insurance, explain the situation and any remedial or corrective action(s) 
taken and the current status of the issue(s).  

6.5  During the past three (3) years, has the bidder/offeror failed to file a District of Columbia unemployment insurance return or 
failed to pay District of Columbia unemployment insurance?

PART 6:  FINANCIAL AND ORGANIZATIONAL INFORMATION

6.7  Indicate whether the bidder/offeror owes any outstanding debt to any state, federal or District of Columbia government.

Yes      No

Yes      No

Yes      No

Yes      No

Yes      No

Yes      No

Yes      No

Yes      No

Yes      No

Yes      No

Yes      No

Yes      No

Yes      No
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PART 2:  INDEPENDENT PRICE DETERMINATION REQUIREMENTS 

                    (i)  Those prices; 
                    (ii)  The intention to submit a bid/proposal; or
                    (iii)  The methods or factors used to calculate the prices in the contract.

(a)  If "Yes" to Subpart 6.8, did any audit of the bidder/offeror identify any significant deficiencies in internal controls, fraud or 
illegal acts; significant violations of provisions of contract or grant agreements; significant abuse; or any material disallowance?

(b)  If "Yes" to Subpart 6.8(a), provide an explanation of the issue(s), relevant dates, the government entity involved, any remedial or corrective action(s) taken and the 
current status of the issue(s).  

             (a)  ____________________________________________________________________________________

             (b)  ____________________________________________________________________________________

Instructions for Section II:  Section II contains four (4) parts.  Part 1 requests information concerning District of Columbia employees.  Part 2 applies to the 
bidder/offeror's pricing.  Part 3 relates to equal employment opportunity requirements.  Part 4 relates to First Source requirements.
PART 1.  DISTRICT EMPLOYEES NOT TO BENEFIT

(a)  Within sixty (60) days of a material change to a response; and
(b)  Prior to the exercise of an option year contract.

PART 7:  RESPONSE UPDATE REQUIREMENT
7.1  In accordance with the requirement of Section 302(c) of the Procurement Practices Reform Act of 2010 (D.C. Official Code  § 2-353.02), the bidder/offeror shall 
update any response provided in Section I of this form during the term of this contract:

SECTION II.  ADDITIONAL REQUIRED BIDDER/OFFEROR CERTIFICATIONS

The bidder/offeror certifies that:

2.1  The signature of the bidder/offeror is considered to be a certification by the signatory that:

 [Insert full name of person(s) in the organization responsible for determining the prices offered
in this contract and the title of his or her position in the bidder's/offeror’s organization]

                    (i)   As an authorized agent, certifies that the principals named in subparagraph 2.2(b) above have not participated, and will not participate, in any action 
contrary to subparagraphs 2.1(a)(i) through (a)(iii) above; and
                    (ii)  As an agent, has not participated and will not participate in any action contrary to subparagraphs 2.1(a)(i) through (a)(iii) above.
2.3  If the bidder/offeror deletes or modifies subparagraph 2.1(b) above, the bidder/offeror must furnish with its bid a signed statement setting forth in detail the 
circumstances of the disclosure.

             (a)  The contract prices have been arrived at independently without, for the purpose of restricting competition, any consultation, communication or agreement 
with any bidder/offeror or competitor related to:  

The bidder/offeror certifies that:

              (b)  Has been authorized, in writing, to act as an agent for the following principal in certifying that the principal has not participated, and will not participate, in 
any action contrary to subparagraphs 2.1(a)(i) through (a)(iii) above:

1.2  No person listed in clause 13 of the Standard Contract Provisions, “District Employees Not To Benefit”, will benefit from this contract.

1.3  The following person(s) listed in clause 13 of the Standard Contract Provisions may benefit from this contract.  (For each person listed, attach the affidavit required 
by clause 13.)

PART 8:  FREEDOM OF INFORMATION ACT (FOIA)
8.1  Indicate whether the bidder/offeror asserts that any information provided in response to a question in Section I is exempt from 
disclosure under the District of Columbia Freedom of Information Act (FOIA), effective March 25, 1977 (D.C. Law 1-96; D.C. 
Official Code §§ 2-531, et seq.).  Include the question number(s) and explain the basis for the claim.  (The District will determine 
whether such information is, in fact, exempt from FOIA at the time of request for disclosure under FOIA.) 

              (c)  No attempt has been made or will be made by the bidder/offeror to induce any other concern to submit or not to submit a contract for the purpose of 
restricting competition.
2.2  The signature on the bid/proposal is considered to be a certification by the signatory that the signatory:
              (a)  Is the person in the bidder's/offeror’s organization responsible for determining the prices being offered in this contract, and that the signatory has not 
participated and will not participate in any action contrary to subparagraphs 2.1(a)(i) through (a)(iii) above; or

________________________________________________________________________________________________

              (b)  The prices in this contract have not been and will not be knowingly disclosed by the bidder/offeror, directly or  indirectly, to any other bidder/offeror or 
competitor before bid/proposal opening unless otherwise required by law;  and

2.4  The Bidder/Offeror certifies that there are no other entities related to it that are responding to or bidding on the subject solicitation or invitation to bid.  Related 
entities include, but are not limited to, any entity that shares management positions, board positions, shareholders, or persons with a financial interest in the 
Bidder/Offeror.  

Yes      No

Yes      No
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Telephone #: Fax #:

Date:

SECTION III.  BUY AMERICAN ACT CERTIFICATION

Instructions for Section III:  Section III contains one (1) part which should only be completed if goods are being provided that are subject to the requirements of the 
Buy American Act.  

PART 3:  EQUAL OPPORTUNITY OBLIGATIONS
3.1  I hereby certify that I am fully aware of the contents of Mayor's Order 85-85 and the Office of Human Rights' regulations in Chapter 11 of the DCMR, and agree to 
comply with them while performing this contract.

PART 1:  BUY AMERICAN ACT COMPLIANCE 

SECTION IV.  CERTIFICATION

1.1  The bidder/offeror certifies that each end product, except the end products listed below, is a domestic end product (as defined in Paragraph 23 of the Standard 
Contract Provisions, "Buy American Act"), and that components of unknown origin are considered to have been mined, produced or manufactured outside the United 
States.

______________________________________________________  EXCLUDED END PRODUCTS

______________________________________________________  COUNTRY OF ORIGIN

I, [                                                                                        ], as the person authorized to sign these certifications, hereby certify that the information provided in this form 
is true and accurate. 

The District of Columbia is hereby authorized to verify the above information with appropriate government authorities. Penalty for making false statements is a fine of 
not more than $1,000.00, imprisonment for not more than 180 days, or both, as prescribed in D.C. Official Code § 22-2405. Penalty for false swearing is a fine of not 

more than $2,500.00, imprisonment for not more than three (3) years, or both, as prescribed in D.C. Official Code § 22-2404. 

4.2  I certify that the Initial Employment Plan submitted with my bid or proposal is true and accurate.

Name [Print and sign]:

Title: Email Address:

Instruction for Section IV:  This section must be completed by all bidder/offerors. 

PART 4:  FIRST SOURCE OBLIGATIONS

4.1  I hereby certify that I am fully aware of the requirements of the Workforce Intermediary Establishment and Reform of the First Source Amendment Act of 2011 
(D.C. Law 19-84), and agree to enter into a First Source Employment Agreement with the Department of Employment Services if awarded any contract valued at 
$300,000 or more which receives funds or resources from the District, or funds or resources which, in accordance with a federal grant or otherwise, is administered by 
the District government.



     

 
      

Attachment D 
 

Tax Affidavit 



GOVERNMENT OF THE DISTRICT OF COLUMBIA 
Office of the Chief Financial Officer 

Office of Tax and Revenue 

*** 

TAX CERTIFICATION AFFIDAVIT 

THIS AFFIDAVIT IS TO BE COMPLETED ONLY BY THOSE WHO ARE REGISTERED TO CONDUCT BUSINESS IN 
THE DISTRICT OF COLUMBIA. 

Date Lj _____ _ 

Authorized Agent 
Name of Organization/Entity 
Business Address (include zip code) 
Business Phone Number 

Authorized Agent 
Principal Officer Name and Title 
Square and Lot Information 
Federal Identification Number 
Contract Number 
Unemployment Insurance Account No. 

I hereby authorize the District of Columbia, Office of the Chief Financial Officer, Office of Tax and Revenue to 
release my tax information to an authorized representative ofthe District of Columbia agency with which I am 
seeking to enter into a contractual relationship. I understand that the information released will be limited to 
whether or not I am in compliance with the District of Columbia tax laws and regulations solely for the purpose of 
determining my eligibility to enter into a contractual relationship with a District of Columbia agency. I further 
authorize that this consent be valid for one year from the date of this authorization. 

I hereby certify that I am in compliance with the applicable tax filing and payment requirements of the District of 
Columbia. The Office of Tax and Revenue is hereby authorized to verify the above information with the appropriate 
government authorities. 

Signature of Authorizing Agent LI ____________ __J 
Title 

The penalty for making false statement is a fine not to exceed $5,000.00, imprisonment for not more than 180 days, 
or both, as prescribed by D.C. Official Code §47-4106. 

Office of Tax and Revenue, PO Box 37559, Washington, DC 20013 

kahern
Typewritten Text
ATTACHMENT D



     

 
      

Attachment E 
 

Davis-Bacon Wage Rates 
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General Decision Number: DC160002 02/19/2016 DC2 

Superseded General Decision Number: DC20150002 

State: District of Columbia 

Construction Type: Building 

County: District of Columbia Statewide. 

BUILDING CONSTRUCTION PROJECTS (does not include single family 
homes or apartments up to and including 4 stories). 

Note: Under Executive Order (EO) 13658, an hourly minimum wage 
of $10.15 for calendar year 2016 applies to all contracts 
subject to the Davis-Bacon Act for which the solicitation was 
issued on or after January 1, 2015. If this contract is covered 
by the EO, the contractor must pay all workers in any 
classification listed on this wage determination at least 
$10.15 (or the applicable wage rate listed on this wage 
determination, if it is higher) for all hours spent performing 
on the contract in calendar year 2016. The EO minimum wage rate 
will be adjusted annually. Additional information on contractor 
requirements and worker protections under the EO is available 
at www.dol.gov/whd/govcontracts. 

Modification Number 
0 
1 
2 

ASBE0024-007 10/01/2015 

Publication Date 
01/08/2016 
01/15/2016 
02/19/2016 

Rates 

ASBESTOS WORKER/HEAT & FROST 
INSULATOR ........................ $ 34.33 

Fringes 

13.92 

Includes the application of all insulating materials, 
protective coverings, coatings and finishes to all types of 
mechanical systems 

ASBE0024-008 10/01/2015 

Rates Fringes 

ASBESTOS WORKER: HAZARDOUS 
MATERIAL HANDLER ................. $ 21.61 5.54 

Includes preparation, wetting, stripping, removal, scrapping, 
vacuuming, bagging and disposing of all insulation 
materials, whether they contain asbestos or not, from 
mechanical systems 

ht!pJI\w.w.\\OOI.g<l'JY.<jal/scalilesld!Msbacon/DC2.dlb?Y=2 1/9 
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ASBE0024-014 10/01/2015 

Rates Fringes 

FIRESTOPPER ...................... $ 26.81 5.98 

Includes the application of materials or devices within or 
around penetrations and openings in all rated wall or floor 
assemblies, in order to prevent the pasage of fire, smoke 
of other gases. The application includes all components 
involved in creating the rated barrier at perimeter slab 
edges and exterior cavities, the head of gypsum board or 
concrete walls, joints between rated wall or floor 
components, sealing of penetrating items and blank openings. 

BRDC0001-002 05/03/2015 

Rates 

BRICKLAYER ....................... $ 30.36 

CARP0132-008 01/01/2016 

CARPENTER, Includes Drywall 
Hanging, Form Work, and Soft 

Rates 

Floor Laying-Carpet .............. $ 27.56 

CARP1548-001 04/01/2015 

Rates 

MILLWRIGHT ....................... $ 31.99 

CARP2311-003 05/01/2015 

Rates 

PILEDRIVERMAN .................... $ 28.29 

ELEC0026-016 06/01/2015 

ELECTRICIAN, Includes 
Installation of 

Rates 

HVAC/Temperature Controls ........ $ 42.80 

ELEC0026-017 09/01/2014 

Rates 

ELECTRICAL INSTALLER (Sound 
& Communication Systems) ......... $ 27.05 

ht!pJI\w.w.\\OOI.g<l'JY.<jal/scalilesld!Msbacon/DC2.dlb?Y=2 

Fringes 

9.69 

Fringes 

9.18 

Fringes 

9.28 

Fringes 

8.85 

Fringes 

15.33 

Fringes 

8.58 

219 
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SCOPE OF WORK: Includes low voltage construction, 
installation, maintenance and removal of teledata 
facilities (voice, data and video) including outside plant, 
telephone and data inside wire, interconnect, terminal 
equipment, central offices, PABX, fiber optic cable and 
equipment, railroad communications, micro waves, VSAT, 
bypass, CATV, WAN (Wide area networks), LAN (Local area 
networks) and ISDN (Integrated systems digital network). 

WORK EXCLUDED: The installation of computer systems in 
industrial applications such as assembly lines, robotics 
and computer controller manufacturing systems. The 
installation of conduit and/or raceways shall be installed 
by Inside Wiremen. On sites where there is no Inside 
Wireman employed, the Teledata Technician may install 
raceway or conduit not greater than 10 feet. Fire alarm 
work is excluded on all new construction sites or wherever 
the fire alarm system is installed in conduit. All HVAC 
control work. 

ELEV0010-001 01/01/2016 

Rates Fringes 

ELEVATOR MECHANIC ................ $ 41.90 29.985+a+b 

a. PAID HOLIDAYS: New Year's Day, Memorial Day, Independence 
Day, Labor Day, Veterans' Day, Thanksgiving Day, Christmas 
Day and the Friday after Thanksgiving. 

b. VACATIONS: Employer contributes 8% of basic hourly rate 
for 5 years or more of service; 6% of basic hourly rate for 
6 months to 5 years of service as vacation pay credit. 

IRON0005-005 06/01/2015 

Rates Fringes 

IRONWORKER, STRUCTURAL AND 
ORNAMENTAL ....................... $ 30. 65 18.135 

IRON0201-006 05/01/2015 

Rates Fringes 

IRONWORKER, REINFORCING .......... $ 27.50 18.58 

LAB00657-015 06/01/2015 

Rates Fringes 

LABORER: Skilled ................ $ 22.63 7.31 

FOOTNOTE: Potmen, power tool operator, small machine 

ht!pJI\w.w.\\OOI.g<l'JY.<jal/scalilesld!Msbacon/DC2.dlb?Y=2 319 
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operator, signalmen, laser beam operator, waterproofer, 
open caisson, test pit, underpinning, pier hole and 
ditches, laggers and all work associated with lagging that 
is not expressly stated, strippers, operator of hand 
derricks, vibrator operators, pipe layers, or tile layers, 
operators of jackhammers, paving breakers, spaders or any 
machine that does the same general type of work, carpenter 
tenders, scaffold builders, operators of towmasters, 
scootcretes, buggymobiles and other machines of similar 
character, operators of tampers and rammers and other 
machines that do the same general type of work, whether 
powered by air, electric or gasoline, builders of trestle 
scaffolds over one tier high and sand blasters, power and 
chain saw operators used in clearing, installers of well 
points, wagon drill operators, acetylene burners and 
licensed powdermen, stake jumper,demolition. 

MARB0002-004 05/03/2015 

Rates Fringes 

MARBLE/STONE MASON ............... $ 35.19 15.72 

INCLUDING pointing, caulking and cleaning of All types of 
masonry, brick, stone and cement EXCEPT pointing, caulking, 
cleaning of existing masonry, brick, stone and cement 
(restoration work) 

MARB0003-006 05/03/2015 

Rates Fringes 

TERRAZZO WORKER/SETTER ........... $ 26.75 10.28 

MARB0003-007 05/03/2015 

Rates Fringes 

TERRAZZO FINISHER ................ $ 21.96 9.35 

MARB0003-008 05/03/2015 

Rates Fringes 

TILE SETTER ...................... $ 26.75 10.28 

MARB0003-009 05/03/2015 

Rates Fringes 

TILE FINISHER .................... $ 21.96 9.35 

PAIN0051-014 06/01/2014 

Rates Fringes 
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GLAZIER 
Glazing Contracts $2 
million and under ........... $ 24.77 
Glazing Contracts over $2 
million ..................... $ 28.61 

PAIN0051-015 06/01/2014 

Rates 

PAINTER 
Brush, Roller, Spray and 
Drywall Finisher ............ $ 24.89 

PLAS0891-005 07/01/2013 

Rates 

PLASTERER ........................ $ 28.33 

PLAS0891-006 02/01/2014 

Rates 

CEMENT MASON/CONCRETE FINISHER ... $ 27.15 

PLAS0891-007 08/01/2014 

Rates 

FIREPROOFER 
Handler ..................... $ 16.50 
Mixer/Pump .................. $ 18.50 
Sprayer ..................... $ 23.00 

9.85 

9.85 

Fringes 

9.05 

Fringes 

5.85 

Fringes 

9.61 

Fringes 

4.24 
4.24 
4.24 

Spraying of all Fireproofing materials. Hand application of 
Fireproofing materials. This includes wet or dry, hard or 
soft. Intumescent fireproofing and refraction work, 
including, but not limited to, all steel beams, columns, 
metal decks, vessels, floors, roofs, where ever 
fireproofing is required. Plus any installation of thermal 
and acoustical insulation. All that encompasses setting up 
for Fireproofing, and taken down. Removal of fireproofing 
materials and protection. Mixing of all materials either by 
hand or machine following manufactures standards. 

PLUM0005-010 08/01/2015 

Rates Fringes 

PLUMBER .......................... $ 39.67 16.60+a 

a. PAID HOLIDAYS: Labor Day, Veterans' Day, Thanksgiving Day 
and the day after Thanksgiving, Christmas Day, New Year's 
Day, Martin Luther King's Birthday, Memorial Day and the 
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Fourth of July. 

PLUM0602-008 08/01/2015 

Rates Fringes 

PIPEFITTER, Includes HVAC 
Pipe Installation ................ $ 38.89 19.97+a 

a. PAID HOLIDAYS: New Year's Day, Martin Luther King's 
Birthday, Memorial Day, Independence Day, Labor Day, 
Veterans' Day, Thanksgiving Day and the day after 
Thanksgiving and Christmas Day. 

ROOF0030-016 05/01/2015 

Rates Fringes 

ROOFER ........................... $ 28.50 11.04 

* SFDC0669-002 01/01/2016 

Rates Fringes 

SPRINKLER FITTER (Fire 
Sprinklers) ...................... $ 32.40 18.52 

SHEE0100-015 01/01/2016 

Rates Fringes 

SHEET METAL WORKER (Including 
HVAC Duct Installation) .......... $ 39.79 16.77+a 

a. PAID HOLIDAYS: New Year's Day, Martin Luther King's 
Birthday, Memorial Day, Independence Day, Labor Day, 
Veterans Day, Thanksgiving Day and Christmas Day 

SUDC2009-003 05/19/2009 

Rates 

LABORER: Common or General ...... $ 13.04 

LABORER: Mason Tender -
Cement/Concrete .................. $ 15.40 

LABORER: Mason Tender for 
pointing, caulking, cleaning 
of existing masonry, brick, 
stone and cement structures 
(restoration work); excludes 
pointing, caulking and 
cleaning of new or 
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replacement masonry, brick, 
stone and cement ................. $ 11.67 

POINTER, CAULKER, CLEANER, 
Includes pointing, caulking, 
cleaning of existing masonry, 
brick, stone and cement 
structures (restoration 
work); excludes pointing, 
caulking, cleaning of new or 
replacement 
masonry, brick, stone or 
cement ........................... $ 18.88 

WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 

Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR5.5 (a) (1) (ii)). 

The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical 
order of "identifiers" that indicate whether the particular 
rate is a union rate (current union negotiated rate for local), 
a survey rate (weighted average rate) or a union average rate 
(weighted union average rate) . 

Union Rate Identifiers 

A four letter classification abbreviation identifier enclosed 
in dotted lines beginning with characters other than "SU" or 
"UAVG" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: 
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of 
the union which prevailed in the survey for this 
classification, which in this example would be Plumbers. 0198 
indicates the local union number or district council number 
where applicable, i.e., Plumbers Local 0198. The next number, 
005 in the example, is an internal number used in processing 
the wage determination. 07/01/2014 is the effective date of the 
most current negotiated rate, which in this example is July 1, 
2014. 

Union prevailing wage rates are updated to reflect all rate 
changes in the collective bargaining agreement (CBA) governing 
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this classification and rate. 

Survey Rate Identifiers 

Classifications listed under the ''SU" identifier indicate that 
no one rate prevailed for this classification in the survey and 
the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that 
classification. As this weighted average rate includes all 
rates reported in the survey, it may include both union and 
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates 
the rates are survey rates based on a weighted average 
calculation of rates and are not majority rates. LA indicates 
the State of Louisiana. 2012 is the year of survey on which 
these classifications and rates are based. The next number, 007 
in the example, is an internal number used in producing the 
wage determination. 5/13/2014 indicates the survey completion 
date for the classifications and rates under that identifier. 

Survey wage rates are not updated and remain in effect until a 
new survey is conducted. 

Union Average Rate Identifiers 

Classification(s) listed under the UAVG identifier indicate 
that no single majority rate prevailed for those 
classifications; however, 100% of the data reported for the 
classifications was union data. EXAMPLE: UAVG-OH-0010 
08/29/2014. UAVG indicates that the rate is a weighted union 
average rate. OH indicates the state. The next number, 0010 in 
the example, is an internal number used in producing the wage 
determination. 08/29/2014 indicates the survey completion date 
for the classifications and rates under that identifier. 

A UAVG rate will be updated once a year, usually in January of 
each year, to reflect a weighted average of the current 
negotiated/CBA rate of the union locals from which the rate is 
based. 

WAGE DETERMINATION APPEALS PROCESS 

1.) Has there been an initial decision in the matter? This can 
be: 

* 
* 
* 

* 

an existing published wage determination 
a survey underlying a wage determination 
a Wage and Hour Division letter setting forth a position on 
a wage determination matter 
a conformance (additional classification and rate) ruling 

On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
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because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 

With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations. Write to: 

Branch of Construction Wage Determinations 
Wage and Hour Division 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 20210 

2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 

Wage and Hour Administrator 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 20210 

The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 

3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board). Write to: 

Administrative Review Board 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 20210 

4.) All decisions by the Administrative Review Board are final. 

END OF GENERAL DECISION 
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Attachment F

Certification Letter for Cashier’s Check or Irrevocable Letter of Credit 

Offerors who submit a cashier’s check or an irrevocable letter of credit (“Alternate Bid 

Security”) in lieu of a bid bond must also submit this certification, properly notarized, 

with their proposal.  By executing this document, Offeror acknowledges that, if awarded 

this contract, Offeror shall be required to post promptly a payment and performance bond 

equal to the full value of the contract.  In the event Offeror fails to post such payment and 

performance bond, the Offeror understands and agrees that: (i) the Department shall draw 

upon the Alternate Bid Security as liquidated damages; (ii) the award and/or contract 

shall be terminated; (iii) for a period of two (2) years thereafter, the Department will not 

accept from such Offeror Alternate Bid Security in lieu of a bid bond; and (iv) the 

Offeror hereby waives the right to protest the termination of any such award or contract.  

The Offeror further acknowledges and agrees that the damages the Department would 

experience in the event such award or contract are terminated due to the Offeror’s failure 

to post a payment and performance bond are difficult to determine and that the value of 

the Alternate Bid Security represents a reasonable estimate of the damages the 

Department would incur. 

By: _______________________________ 

Name: _______________________________ 

Title: _______________________________ 

Date: _______________________________ 

District of Columbia) ss: 

On the _____ day of _____________________, 20_____, before me, a notary public in 

and for the District of Columbia, personally appeared _____________________, who 

acknowledged himself/herself to be __________________________ of 

____________________, and that he/she as such, being authorized to do so, executed the 

foregoing instrument for the purposes therein contained. 

IN WITNESS WHEREOF, I have hereunto set my hand and official seal. 

_______________________________ 

Notary Public  

My Commission Expires: ___________ 
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      Page 1 of 2 

PAST PERFORMANCE EVALUATION FORM 
(Check appropriate box) 

OFFEROR   __ __________________ 

Performance 
Elements Excellent Good Acceptable Poor Unacceptable 

Quality of Services/ 
Work 

Timeliness of 
Performance 

Cost Control 

Business 
Relations 

Customer 
Satisfaction 

1. Name and Title of Evaluator:

2. Signature of Evaluator:

3. Name of Organization:

4. Telephone Number of Evaluator:_

E-mail address of Evaluator: __________________________

5. State type of service received:

6. State Contract Number, Amount and Period of Performance

7. Remarks on Excellent Performance: Provide data supporting this
observation.  Continue on separate sheet if needed)

8. Remarks on unacceptable performance: Provide data supporting this observation.  (Continue on
separate sheet if needed)

Please submit completed evaluation to courtney.washington2@dc.gov 

mailto:courtney.washington2@dc.gov
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RATING GUIDELINES 
 

Summarize Contractor performance in each of the rating areas. Assign each area a rating of 0 (Unacceptable), 1 (Poor), 2 
(Acceptable), 3 (Good), 4(Excellent), or ++ (Plus). Use the following instructions a guidance in making these evaluations. 

 
 

Quality  Timeless Business 
Product/Service Cost Control of Performance Relations 

-Compliance with 
contract requirements 

-Within budget (over/ 
under target costs) 

-Meet Interim milestones 
-Reliable 

-Effective management 
-Businesslike correspondence 

-Accuracy of reports 
-Appropriateness of 

-Current, accurate, and 
complete billings 

-Responsive to technical 
directions 

-Responsive to contract 
requirements 

personnel 
-Technical excellence 

-Relationship of negated 
costs to actual 

-Cost efficiencies 

-Completed on time, 
including wrap-up and 

-contract administration 

-Prompt notification of contract 
problems 

-Reasonable/cooperative 
 -Change order issue -No liquidated damages 

assessed 
-Flexible 
-Pro-active 
-effective contractor 

recommended solutions 
-Effective snail/small 

disadvantaged business 
Subcontracting program 

 
0. Zero Nonconformances are comprises 

the achievement of contract 
requirements, despite use of 

Cost issues are comprising 
performance of contract 
requirements. 

Delays are comprising 
the achievement of contract 
requirements, Despite use 

Response to inquiries, technical/ 
service/administrative issues is 
not effective and responsive. 

 Agency resources  of Agency resources.  
1, Unacceptable Nonconformances require major Cost issues require major Delays require major response to inquiries, technical/ 
 Agency resources to ensure 

achievement of contract 
requirements. 

Agency resources to ensure 
achievement of contract 
requirements. 

Agency resources to ensure 
achievement of contract 
requirements. 

service/administrative issues is 
marginally effective and 
responsive. 

2. Poor Nonconformances require minor 
Agency resources to ensure 
achievement of contract 

Costs issues require minor 
Agency resources to ensure 
achievement of contract 

Delays require minor 
Agency resources to ensure 
achievement of contract 

Responses to inquiries, technical/ 
service/administrative issues is 
somewhat effective and 

 requirements. requirements. requirements. responsive. 

3. Acceptable Nonconformances do not impact Cost issues do not impact Delays do not impact Responses to inquires, technical/ 
 achievement of contract 

requirements. 
achievement of contract 
requirements. 

achievement of contract 
requirements. 

service/administrative issues is 
usually effective and responsive. 

4. Good There are no quality problems. There are no cost issues. There are not delays. Responses to inquiries, technical/ 
service/administrative issues is 
effective and responsive, 

5. Excellent The contractor has demonstrated an exceptional performance level in some or all of the above categories. 
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Standard Contract Provisions 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 



District of Columbia Department of General Services 
Standard Contract Provisions 

 
GENERAL PROVISIONS 
(Construction Contract) 

ARTICLE 1. DEFINITIONS 
 

A. “Government” as used herein means the District of Columbia Department of General Services, 
(DGS) that is a party to a contract. 

 
B. “Executive” as used herein means the elected head of the Government as set forth in [Public Law 

93-198 dated December 24, 1973, Title 4, Part B, Section 422(1)] (Or relevant local law). 
 

C. “Contracting Officer” as used herein means the Government official authorized to  
execute and administrate the Contract on behalf of the Government.  Within DGS, the Director is 
the Contracting Officer. The Director may make delegations of procurement authority to additional 
contracting officers within DGS. 

 
D. “Contract Documents” or “Contract” as used herein means Addenda, Contract Form, Standard 

Contract Provisions, Instructions to Bidders, General Provisions, Labor Provisions, Performance 
and Payment Bonds, Specifications, Special Provisions, Contract Drawings, approved written 
Change Orders and Agreements required to acceptably complete the Contract, including 
authorized extensions thereof. 

 
ARTICLE 2. SPECIFICATIONS AND DRAWINGS—The Contractor shall keep on the work site a copy of 
Contract drawings and specifications and shall at all times give the Contracting Officer access thereto. 
Anything mentioned in the specifications and not shown on the Contract drawings, or shown on the 
Contract drawings and not mentioned in the specifications, shall be of like effect as if shown or mentioned 
in both. 
 
There shall be no change orders or equitable adjustments for work related to items appearing in either the 
Contract drawing or specifications. 
 
All Contract requirements are equally binding. Each Contract requirement, whether or not omitted 
elsewhere in the Contract, is binding as though occurring in any or all parts of the Contract. In case of 
discrepancy: 
 

1. The Contracting Officer shall be promptly notified in writing of any error, discrepancy or 
omission, apparent or otherwise. 

 
2. Applicable Federal, State, and Municipal Code requirements have priority over: the 

Contract form, General Provisions, Change Orders, Addenda, Contract drawings, Special 
Provisions and Specifications. 

 
3. The Contract form, Standard Contract Provisions, General Provisions and Labor 

Provisions have priority over: Change Orders, Addenda, Contract drawings, Special 
Provisions and Specifications. 

 
4. Change Orders have priority over: Addenda, Contract drawings and Specifications. 

 
5. Addenda have priority over: Contract drawings, Special Provisions and Specifications. A 

later dated Addendum has priority over earlier dated Addenda. 
 

6. Special Provisions have priority over: Contract drawings and other specifications. 
 



7. Shown and indicated dimensions have priority over scaled dimensions. 
 

8. Original scale drawings and details have priority over any other different scale drawings 
and details. 

 
9. Large scale drawings and details have priority over small scale drawings and details.   

 
10. Any adjustment by the Contractor without a prior determination by the Contracting Officer 

shall be at his own risk and expense. The Contracting Officer will furnish from time to 
time such detail drawings and other information as he may consider necessary, unless 
otherwise provided. 

 
 
ARTICLE 3. CHANGES 
 

A. DESIGNATED CHANGE ORDERS—The Contracting Officer may, at any time, without notice to 
the sureties, by written order designated or indicated to be a change order, make any change in 
the work within the general scope of the Contract, including but not limited to changes 

 
1. In the Contract drawings and specifications; 

 
2. In the method or manner of performance of the work; 

 
3. In the Government furnished facilities, equipment, materials or services; or 

 
4. Directing acceleration in the performance of the work. 

 
Nothing provided in this Article shall excuse the Contractor from proceeding with the prosecution 
of the work so changed.  

 
B. OTHER CHANGE ORDERS—Any other written order or an oral order (which term as used in this 

Section (B) shall include direction, instruction, interpretation, or determination) from the 
Contracting Officer which causes any such change, shall be treated as a Change Order under 
this Article, provided that the Contractor gives the Contracting Officer written notice stating the 
date, circumstances and sources of the order and that the Contractor regards the order as a 
Change Order. 

 
C. GENERAL REQUIREMENTS—Except as herein provided, no order, statement or conduct of the 

Contracting Officer shall be treated as a change under this Article or entitle the Contractor to an 
equitable adjustment hereunder. If any change under this Article causes an increase or decrease 
in the Contractor’s cost of, or the time required for, the performance of any part of the work under 
this Contract whether or not changed by any order, an equitable adjustment shall be made and 
the Contract modified in writing accordingly; provided, however, that except for claims based on 
defective specifications, no claim for any change under (B) above shall be allowed for any cost 
incurred more than 20 days before the Contractor gives written notice as therein required unless 
this 20 days is extended by the Contracting Officer and provided further, that in case of defective 
drawings and specifications, the equitable adjustment shall include any increased cost 
reasonably incurred by the Contractor in attempting to comply with such defective drawings and 
specifications. 

 
If the Contractor intends to assert a claim for an equitable adjustment under this Article, he must, 
within 30 days after receipt of a written Change Order under (A) above or the furnishing of a 
written notice under (B) above, submit to the Contracting Officer a written statement setting forth 
the general nature and monetary extent of such claim, unless this period is extended by the 
Contracting Officer. The statement of claim hereunder may be included in the notice under (B) 
above. 



 
With respect to the notification requirements hereunder, time is of the essence.  A failure to 
provide timely notice constitutes waiver of the claim. No claim by the Contractor for an equitable 
adjustment hereunder shall be allowed if asserted after final payment under the Contract. 
 
 

 
D. CHANGE ORDER BREAKDOWN—Contract prices shall be used for Change Order work where 

work is of similar nature; no other costs, overhead or profit will be allowed.   
 

Where Contract prices are not appropriate and the nature of the change is known in advance of 
construction, the parties shall attempt to agree on a fully justifiable price adjustment and/or 
adjustment of completion time. 

 
When Contract prices are not appropriate, or the parties fail to agree on equitable adjustment, or 
in processing claims, equitable adjustment for Change Order work shall be per this Article and 
Article 4 and shall be based upon the breakdown shown in following subsections 1. through 7. 
The Contractor shall assemble a complete cost breakdown that lists and substantiates each item 
of work and each item of cost. 

 
1. Labor—Payment will be made for direct labor cost plus indirect labor cost such as 

insurance, taxes, fringe benefits and welfare provided such costs are considered 
reasonable. Indirect costs shall be itemized and verified by receipted invoices. If 
verification is not possible, up to 18 percent of direct labor costs may be allowed. In 
addition, up to 20 percent of direct plus indirect labor costs may be allowed for overhead 
and profit. 

 
2. Bond—Payment for additional bond cost will be made per bond rate schedule submitted 

to the Office of Contracting and Procurement with the executed Contract. 
 

3. Materials—Payment for cost of required materials will be F.O.B. destination (the job site) 
with an allowance for overhead and profit. 

 
4. Rented Equipment—Payment for required equipment rented from an outside company 

that is neither an affiliate of, nor a subsidiary of, the Contractor will be based on receipted 
invoices which shall not exceed rates given in the current edition of the Rental Rate Blue 
Book for Construction Equipment published by Data Quest.   If actual rental rates exceed 
manual rates, written justification shall be furnished to the Contracting Officer for 
consideration. No additional allowance will be made for overhead and profit. The 
Contractor shall submit written certification to the Contracting Officer that any required 
rented equipment is neither owned by nor rented from the Contractor or an affiliate of or 
subsidiary of the Contractor. 

 
5. Contractor’s Equipment— Payment for required equipment owned by the Contractor or 

an affiliate of the Contractor will be based solely on an hourly rate derived by dividing the 
current appropriate monthly rate by 176 hours. No payment will be made under any 
circumstances for repair costs, freight and transportation charges, fuel, lubricants, 
insurance, any other costs and expenses, or overhead and profit. Payment for such 
equipment made idle by delays attributable to the Government will be based on one-half 
the derived hourly rate under this subsection. 

 
6. Miscellaneous—No additional allowance will be made for general superintendence, use 

of small tools and other costs for which no specific allowance is herein provided. 
 



7. Subcontract Work—Payment for additional necessary subcontract work will be based 
on applicable procedures in 1. through 6., to which total additional subcontract work up to 
an additional 10 percent may be allowed for the Contractor’s overhead and profit.  

 
ARTICLE 4. EQUITABLE ADJUSTMENT OF CONTRACT TERMS 
 
The Contractor is entitled to an equitable adjustment of the contract terms whenever the following 
situations develop: 
 

A. DIFFERING SITE CONDITIONS: 
 

1. During the progress of the work, if subsurface or latent physical conditions are encountered 
at the site differing materially from those indicated in the contract or if unknown physical 
conditions of an unusual nature, differing materially from those ordinarily encountered and 
generally recognized as inherent in the work provided for in the contract, are encountered at 
the site, the Contractor, upon discovering such conditions, shall promptly notify the 
Contracting Officer in writing of the specific differing conditions before they are disturbed and 
before the affected work is performed. 

 
2. Upon written notification, the Contracting Officer will investigate the conditions, and if he/she 

determines that the conditions materially differ and cause an increase or decrease in the cost 
or time required for the performance of any work under the contract, an adjustment, excluding 
loss of anticipated profits, will be made and the contract modified in writing accordingly.  The 
Contracting Officer will notify the Contractor of his/her determination whether or not an 
adjustment of the contract is warranted. 

 
3. No contract adjustment which results in a benefit to the Contractor will be allowed unless the 

Contractor has provided the required written notice; a failure to notify the Contracting Officer 
of the changed conditions prior to work being disturbed by said conditions shall constitute a 
permanent waiver of all right to compensation related to the changed conditions by the 
Contractor. 

 
4. No contract adjustment will be allowed under this clause for any effects caused on 

unchanged work. 
 

B. SUSPENSION OF WORK ORDERED BY THE CONTRACTING OFFICER: 
 

1. If the performance of all or any portion of the work is suspended or delayed by the 
Contracting Officer in writing for an unreasonable period of time (not originally anticipated, 
customary, or inherent to the construction industry) and the Contractor believes that 
additional compensation and/or contract time is due as a result of such suspension or delay, 
the Contractor shall submit to the Contracting Officer in writing a request for equitable 
adjustment within seven (7) calendar days of receipt of the notice to resume work.  The 
request shall set forth the reasons and support for such adjustment. 

 
2. Upon receipt, the Contracting Officer will evaluate the Contractor’s request.  If the Contracting 

Officer agrees that the cost and/or time required for the performance of the contract has 
increased as a result of such suspension and the suspension was caused by conditions 
beyond the control or and not the fault of the contractor, its suppliers, or subcontractors at 
any approved tier, and not caused by weather, the Contracting Officer will make an 
adjustment (excluding profit) and modify the contract in writing accordingly.  The Contracting 
Officer will notify the Contract of his/her determination whether or not an adjustment of the 
contract is warranted. 

 
3. No contract adjustment will be allowed unless the Contractor has submitted the request for 

adjustment within the time prescribed; a failure to submit a request for adjustment in the time 



prescribed shall constitute waiver of all right to compensation related to the suspension of 
work by the Contractor. 

 
4. No contract adjustment will be allowed under this clause to the extent that performance would 

have been suspended or delayed by any other cause, or for which an adjustment is provided 
for or excluded under any other term of condition of this contract. 

 
C. SIGNIFICANT CHANGES IN THE CHARACTER OF WORK: 

 
1. The Contracting Officer reserves the right to make, in writing, at any time during the work, 

such changes in quantities and such alterations in the work as are necessary to satisfactorily 
complete the project.  Such changes in quantities and alterations shall not invalidate the 
contract nor release the surety, and the Contractor agrees to perform the work as altered. 

 
2. If the alterations or changes in quantities significantly change the character of the work under 

the contract, whether or not changed by any such different quantities or alterations, an 
adjustment, excluding loss of anticipated profits, will be made to the contract.  The basis for 
the adjustment shall be agreed upon prior to the performance of the work.  If a basis cannot 
be agreed upon, then an adjustment will be made either for or against the Contractor in such 
amount as the Contracting Officer may determine to be fair and reasonable. 

 
3. If the alterations or changes in quantities significantly change the character of the work to be 

performed under the contract, the altered work will be paid for as provided elsewhere in the 
contract. 

 
4. The term “significant change” shall be construed to apply only to the following circumstances: 

 
a. When the character of the work as altered differs materially in kind or nature from that 

involved or included in the original proposed construction; or 
 

b. When an item of work is increased in excess of 125 percent or decreased below 75 
percent of the original contract quantity.  Any allowance for an increase in quantity 
shall apply only to that portion in excess of 125 percent of original contract item 
quantity, or in the case of a decrease below 75 percent, to the actual amount of work 
performed. 

 
  
ARTICLE 5. TERMINATION 
 
TERMINATION GENERALLY-Termination, whether for default or convenience, is not a Government 
claim.  The Contracting Officer may terminate a contract for default, in whole or in part, if the termination 
is in the best interests of the Government, and the Contractor does any of the following: 

(a) Fails to deliver the goods or complete the work or services within the time specified in the 
contract or any modification; 

(b) Fails to make sufficient progress on contract performance so as to endanger performance of the 
contract within the time specified or in the manner specified in the contract; 

(c) Fails or refuses to go forward with the work in accordance with the direction of the Contracting 
Officer; 

(d) Expresses through word or conduct an intention not to complete the work in accordance with the 
directions of the Contracting Officer; 

(e) Fails to perform any of the other provisions of the contract; 
(f) Materially deviates from the representations and capabilities set forth in the Contractor’s 

response to the solicitation. 
A termination for default is a final decision of a Contracting Officer.  In order to contest a termination for 
default, the Contractor must submit a certified request to convert the termination for default to a 
termination for convenience with all documents supporting such conversion and comply with all contract 



provisions and laws relating to terminations for convenience, including the submission of a certified 
termination for convenience settlement proposal. The submission of the certified request for conversion to 
a termination for convenience and certified termination settlement proposal to the Contracting Officer 
must occur prior to 90 days from the date of the Contracting Officer’s final decision.  
 
DELAYS—If the Contractor refuses or fails to prosecute the work, or any separable part thereof, with 
such diligence as will insure its completion within the time specified in the Contract, or any extension 
thereof, or fails to complete said work within specified time, the Government may, by written notice to the 
Contractor, terminate his right to proceed with the work or such part of the work involving the delay. In 
such event the Government may take over the work and prosecute the same to completion, by contract or 
otherwise, and may take possession of and utilize in completing the work such materials, appliances, and 
plant as may have been paid for by the Government or may be on the site of the work and necessary 
therefore. Whether or not the Contractor’s right to proceed with the work is terminated, he and his 
sureties shall be liable for any liability to the Government resulting from his refusal or failure to complete 
the work within the specified time. 

 
If fixed and agreed liquidated damages are provided in the Contract and if the Government does not so 
terminate the Contractor’s right to proceed, the resulting damage will consist of such liquidated damages 
until the work is completed and accepted. 

 
The Contractor’s right to proceed shall not be so terminated nor the Contractor charged with resulting 
damage if: 

 
1. The delay in the completion the work arises from unforeseeable causes beyond the control and 

without the fault or negligence of the Contractor, including but not restricted to acts of God, acts 
of the public enemy, acts of the Government in either its sovereign or contractual capacity, acts of 
another contractor in the performance of a contract with the Government, fires, floods, epidemics, 
quarantine restrictions, strikes, freight embargoes, climatic conditions beyond the normal which 
could be anticipated, or delays of subcontractors or suppliers arising from unforeseeable causes 
beyond the control and without the fault or negligence of both the Contractor and such 
subcontractors or suppliers (the term subcontractors or suppliers shall mean subcontractors or 
suppliers at any tier); and 

 
2. The Contractor, within 72 hours from the beginning of any such delay, (unless the Contracting 

Officer grants a further period of time before the date of final payment under the Contract) notifies 
the Contracting Officer in writing of the causes of delay. 

 
The Contracting Officer shall ascertain the facts and the extent of the delay and extend the time far 
completing the work when, in his judgment, the findings of fact justify such an extension, and his findings 
of fact shall be final and conclusive on the parties, subject only to appeal as provided in Article 7 herein. 

 
If, after notice of termination of the Contractor’s right to proceed under the provisions of this Article, it is 
determined for any reason that the Contractor was not in default under the provisions of this Article, or 
that the delay was excusable under the provisions of this Article, the rights and obligations of the parties 
shall be in accordance with Article 6 herein. Failure to agree to any such adjustment shall be a dispute 
concerning a question of fact within the meaning of Article 7 herein. 

 
The rights and remedies of the Government provided in this Article are in addition to any other rights and 
remedies provided by law or under the Contract. 
 
The Government may, by written notice, terminate the Contract or a portion thereof as a result of an 
Executive Order of the President of the United States with respect to the prosecution of war or in the 
interest of national defense. When the Contract is so terminated, no claim for loss of anticipated profits 
will be permitted. 

 
ARTICLE 6. TERMINATION FOR CONVENIENCE OF THE GOVERNMENT 



 
A. The performance of work under the Contract may be terminated by the Government in 

accordance with this Article in whole, or in part, whenever the Contracting Officer shall 
determine that such termination is in the best interest of the Government. Any such termination 
shall be effected by delivery to the Contractor of a Notice of Termination specifying the extent 
to which performance of work under the Contract is terminated, and the date upon which such 
termination becomes effective. 

 
B. After receipt of a Notice of Termination, and except as otherwise directed by the  Contracting 

Officer, the Contractor shall: 
 

1. Stop work under the Contract on the date and to the extent specified in the Notice of 
Termination. 

 
2. Place no further orders or subcontracts for materials, services, or facilities except as may be 

necessary for completion of such portion of the work under the Contract as is not 
terminated. 

 
3. Terminate all orders and subcontracts to the extent that they relate to the performance of 

work terminated by the Notice of Termination. 
 

4. Assign to the Government, in the manner, at the times, and to the extent directed by the 
Contracting Officer, all of the right, title and interest of the Contractor under the orders and 
subcontracts so terminated, in which case the Government shall have the right, in its 
discretion, to settle or pay any or all claims arising out of the termination of such orders and 
subcontracts. 

 
5. Settle all outstanding liabilities and all claims arising out of such termination of orders or 

subcontracts, with the approval or ratification of the Contracting Officer to the extent he may 
require, which approval or ratification shall be final for all purposes of this Article. 

 
6. Transfer title to the Government and deliver in the manner, at the times, and to the extent, if 

any, directed by the Contracting Officer 
: 

a. The fabricated or unfabricated parts, work in progress, completed work, supplies, and 
other material procured as a part of, or acquired in connection with, the performance 
of the work terminated by the Notice of Termination, and 

 
b. The completed, or partially completed plans, drawings information and other property 

which, if the Contract bad been completed, would have been required to be furnished 
to the Government. 

 
   7.   Use his best efforts to sell, in the manner, at the terms, to the extent, and at the 
         price or prices directed or authorized by the Contracting Officer, any property of the   
         types referred to in 6 above provided, however, that the Contractor: 

  
a. Shall not be required to extend credit to any purchaser, and 

 
b. May acquire any property under the conditions prescribed and at a price or prices 

approved by the Contracting Officer, and 
 

c. Provided further, that the proceeds of any such transfer or disposition shall be applied 
in reduction of any payments to be made by the Government to the Contractor under 
the Contract or shall otherwise be credited to the price or cost of the work covered by 
the Contract or paid in such other manner as the Contracting Officer may direct. 

 



8. Complete performance of such part of the work as shall not have been terminated by the 
Notice of Termination. 
 

9.  Take such action as may be necessary, or as the Contracting Officer may direct, for the 
protection and preservation of the property related to the Contract which is in the 
possession of the Contractor and in which the Government has or may acquire an 
interest. 
 

10.    The Contractor shall proceed immediately with the performance of the above 
obligations notwithstanding any delay in determining or adjusting the cost, or any  item of 
reimbursable cost, under this Article. 

 
  11.   “Plant clearance period” means, for each particular property classification (such as  

raw materials, purchased parts and work in progress) at any one plant or location, a 
period beginning with the effective date of the termination for convenience and ending 90 
days after receipt by the Contracting Officer of acceptable inventory schedules covering 
all items of that particular property classification in the termination inventory at that plant 
or location, or ending on such later date as may be agreed to by the Contracting Officer 
and the Contractor. Final phase of a plant clearance period means that part of a plant 
clearance period which occurs alter the receipt of acceptable inventory schedules 
covering all items of the particular property classification at the plant or location. 
 
At any time after expiration of the plant clearance period, as defined above, the Contractor 
may submit to the Contracting Officer a list, certified as to quantity and quality, of any or 
all items of termination inventory not previously disposed of, exclusive of items the 
disposition of which has been directed or authorized by the Contracting Officer, and may 
request the Government to remove such items or enter into a storage agreement covering 
them. Not later than 15 days thereafter, the Government will accept title to such items and 
remove them or enter into a storage agreement covering the same; provided, that the list 
submitted shall be subject to verification by the Contracting Officer upon removal of the 
items or, if the items are stored, within 45 days from the date of submission of the list, and 
any necessary adjustments to correct the list as submitted, shall be made prior to final 
settlement. 

 
C. After receipt of a Notice of Termination, the Contractor shall submit to the Contracting Officer 

his termination claim, in the form with the certification prescribed by the Contracting Officer.  
Such claim shall be submitted promptly but in no event later than one year from the effective 
date of termination, unless one or more extensions in writing are granted by the Contracting 
Officer upon request of the Contractor made in writing within such one year period or 
authorized extension thereof. In the event the Contractor was terminated for default and it 
asserts that it is entitled to a termination for convenience, its certified request for the conversion 
of the default termination to one for convenience and its certified termination settlement 
proposal must be submitted to the Contracting Officer prior to the expiration of 90 days from the 
date of the default termination.  With respect to a termination for convenience, if the Contracting 
Officer determines that the facts justify such action, he may receive and act upon any such 
termination claim at any time after such one year period or extension thereof. Nothing herein 
shall be construed to extend the time for the submission of a claim hereunder for a defaulted 
Contractor beyond 90 days from the date of the default termination.  Upon failure of the 
Contractor to submit his termination claim within the time allowed, the Contracting Officer may, 
subject to any review required by the Government’s procedures in effect as of the date of 
execution of the Contract, determine, on the basis of information available to him, the amount, if 
any, due to the Contractor by reason of the termination and shall thereupon pay to the 
Contractor the amount so determined. 

 
D. Subject to the provisions of C above, and subject to any review required by the Government’s 

procedures in effect as of the date of execution of the Contract, the Contractor and Contracting 



Officer may agree upon the whole or any part of the amount or amounts to be paid to the 
Contractor by reason of the total or partial termination of work pursuant to this Article, which 
amount or amounts may include a reasonable allowance for profit on work done; provided, that 
such agreed amount or amounts, exclusive of settlement costs, shall not exceed the total 
Contract price as reduced by the amount of payments otherwise made and as further reduced 
by the Contract price of work not terminated. The Contract shall be amended accordingly, and 
the Contractor shall be paid the agreed amount. Nothing in E below prescribing the amount to 
be paid to the Contractor in the event of failure of the Contractor and the Contracting Officer to 
agree upon the whole amount to be paid to the Contractor by reason of the termination of work 
pursuant to this Article, shall be deemed to limit, restrict or otherwise determine or effect the 
amount or amounts which may be agreed upon to be paid to the Contractor pursuant to this 
paragraph. 

 
E. In the event of the failure of the Contractor and the Contracting Officer to agree as provided in 

D above upon the whole amount to be paid to the Contractor by reason of the termination of 
work pursuant to this Article, the Contracting Officer shall, subject to any review required by the 
Government’s procedures in effect as of the date of execution of the Contract, determine, on 
the basis of information available to him, the amount, if any, due the Contractor by reason of 
the termination and shall pay to the Contractor the amounts determined by the Contracting 
Officer, as follows, but without duplication of any amounts agreed upon in accordance with D 
above: 

 
1. With respect to all Contract work performed prior to the effective date of the Notice of 

Termination, the total (without duplication of any items) of: 
 

a. The cost of such work; 
 

b. The cost of settling and paying claims arising out of the termination of 
work under subcontracts or orders as provided in B 5. above, exclusive 
of the amounts paid or payable on account of supplies or materials 
delivered or services furnished by the subcontractor prior to the 
effective date of the Notice of Termination of work under the Contract, 
which amounts shall be included in the cost on account of which 
payment is made under E1.a. above; and 

 
c.   A sum, as profit on E.1.a. above, determined by the Contracting    

Officer to be fair and reasonable; provided however, that if it  appears 
that the Contractor would have sustained a loss on the entire Contract 
had it been completed, no profit shall be included or allowed under this 
subparagraph and an appropriate adjustment shall be made reducing 
the amount of the settlement to reflect the indicated rate of loss; and 
provided further that profit shall be allowed only on preparations made 
and work done by the Contractor for the terminated portion of the 
Contract but may not be allowed on the Contractor’s settlement 
expenses. Anticipatory profits and consequential damages will not be 
allowed. Any reasonable method may be used to arrive at a fair profit, 
separately or as part of the whole settlement. 

 
                    2.   The reasonable cost of the preservation and protection of property incurred    
                          pursuant to B.9; and any other reasonable cost incidental to termination of work    

                under the Contract including expense incidental to the determination of the    
                amount due to the Contractor as the result of the termination of work under the   
                Contract. 

 
F.   The total sum to be paid to me Contractor under E.1. above shall not exceed the total  
      Contract price as reduced by the amount of payments otherwise made and as further    



      reduced by the Contract price of work not terminated. Except for normal spoilage, and  
      except to the extent that the Government shall have otherwise expressly assumed the risk    
      of loss, there shall be excluded from the amounts payable to the Contractor under   
      E.1. above, the fair value, as determined by the Contracting Officer, of property which  
      is destroyed, lost, stolen or damaged so as to become undeliverable to the Government, or      
      to a buyer pursuant to B.7 above. 
 

G. The Contractor shall have the right of appeal, under Article 7 herein, from any  
determination made by the Contracting Officer under C. or E. above, except that, if the 
Contractor has failed to submit his claim within the time provided in C above and has failed to 
request extension of such time, he shall have no such right of appeal. In any case where the 
Contracting Officer has made a determination of the amount due under C. or E. above, the 
Government shall pay to the Contractor the following: 

 
1. If there is no right of appeal hereunder or if no timely appeal has been taken, the 

amount so determined by the Contracting Officer, or 
 

2. If an appeal had been taken, the amount finally determined on such appeal. 
 

H. In arriving at the amount due the Contractor under this Article there shall be deducted: 
 

1. all unliquidated advance or other payments on account theretofore made to the 
Contractor, applicable to the terminated portion of the Contract; 

 
2. any claim which the Government may have against the Contractor in connection with 

the Contract; and 
 

3. the agreed price for, or the proceeds of sale of, any materials, supplies or other things 
kept by the Contractor or sold, pursuant to the provisions of this Article and not 
otherwise recovered by or credited to the Government. 

 
I. If the termination hereunder be partial, prior to the settlement of the terminated portion of the 

Contract, the Contractor may file with the Contracting Officer a request in writing for an 
equitable adjustment of the price or prices specified in the Contract relating to the continued 
portion of the Contract (the portion not terminated by the Notice of Termination), and such 
equitable adjustment as may be agreed upon shall be made at such price or prices; however, 
nothing contained herein shall limit the right of the Government and the Contractor to agree 
upon the amount or amounts to be paid to the Contractor for the completion of the continued 
portion of the Contract when said Contract does not contain an established Contract price for 
such continued portion. 

 
J. The Government may from time to time, under such terms and conditions as it may prescribe, 

make partial payments against costs incurred by the Contractor in connection with the 
terminated portion of the Contract whenever in the opinion of the Contracting Officer the 
aggregate of such payments shall be within the amount to which the Contractor will be 
entitled hereunder. If the total of such payments is in excess of the amount finally agreed or 
determined to be due under this Article, such excess Shall be payable by the Contractor to 
the Government upon demand, together with interest computed at the rate of 6 percent per 
annum for the period from the date such excess is received by the Contractor to the date on 
which such excess is repaid to the Government; provided however, that no interest shall be 
charged with respect to any such excess payment attributable to a reduction in the 
Contractor’s claim by reason of retention or other disposition of termination inventory until ten 
days after the date of such retention or disposition, or such later date as determined by the 
Contracting Officer by reason of the circumstances. 

 



K. Unless otherwise provided in the Contract or by applicable statute, the Contractor, from the 
effective date of termination and for a period of three years after final settlement under the 
Contract, shall preserve and make available to the Government at all reasonable times at the 
office of the Contractor, but without direct charge to the Government, all his books, records, 
documents and other evidence bearing on the costs and expenses of the Contractor under 
the Contract and relating to the work terminated hereunder, or, to the extent approved by the 
Contracting Officer, photographs and other authentic reproductions thereof. 

 
ARTICLE 7. DISPUTES 
 
A. All disputes arising under or relating to this contract shall be resolved as provided herein. 
B. Claims by a Contractor against the Government. 
(1) Claim, as used in Section B of this clause, means a written assertion by the Contractor seeking, 
as a matter of right, the payment of money in a sum certain, the adjustment or interpretation of contract 
terms, or other relief arising under or relating to this contract. A claim arising under a contract, unlike a 
claim relating to that contract, is a claim that can be resolved under a contract clause that provides for the 
relief sought by the claimant. 

(a) All claims by a Contractor against the Government arising under or relating to a contract shall be 
in writing and shall be submitted to the Contracting Officer for a decision. 

(b) Within 120 days after receipt of a claim, the Contracting Officer shall issue a decision, whenever 
possible taking into account factors such as the size and complexity of the claim and the 
adequacy of the information in support of the claim provided by the Contractor. 

(c) Any failure by the Contracting Officer to issue a decision on a contract claim within the required 
time period shall be deemed to be a denial of the claim and shall authorize the commencement of 
an appeal on the claim as otherwise provided. 

(d) (1) If a Contractor is unable to support any part of his or her claim and it is determined that the 
inability is attributable to a material misrepresentation of fact or fraud on the part of the 
Contractor, the Contractor shall be liable to the Government for an amount equal to the 
unsupported part of the claim in addition to all costs to the Government attributable to the cost of 
reviewing that part of the Contractor’s claim. 
(2) Liability under this section shall be determined within 6 years of the commission of the 
misrepresentation of fact or fraud. 

(e) All cost data, pricing data, and task data of claims hereunder must be certified as accurate, 
complete, required, and necessary to the best of the Contractor’s knowledge and belief.  Further, 
all task or work data in the claim must be described therein to the smallest unit of work or task.  
The Contracting Officer may require any additional certifications, descriptions or explanations of 
the claim. 

(f) The parties agree that time is of the essence and all claims hereunder must be presented to the 
Contracting Officer for a final decision within thirty (30) days of the occurrence of the 
circumstances giving rise to such claim or within thirty (30) days of when the Contractor knew or 
should have known of the circumstances giving rise to such claim, otherwise compensation for 
that claim is waived. 

(g) The parties agree that there shall be no claims for unabsorbed home office overhead.  
 
(2) The Contractor’s claim shall contain at least the following: 
(a) A description of the claim and the amount in dispute; 
(b) Any data or other information in support of the claim; 
(c) A brief description of the Contractor’s efforts to resolve the dispute prior to filing the claim; and 
(d) The Contractor’s request for relief or other action by the Contracting Officer. 
(e) The certification of the accuracy, completeness, requirement, and necessity of all aspects of the claim. 
  
(3) The decision of the Contracting Officer shall be final and not subject to review unless an 
administrative appeal or action for judicial review is timely commenced by the Contractor. 
(4) Pending final decision of an appeal, action, or final settlement, a Contractor shall proceed 
diligently with performance of the contract in accordance with the decision of the Contracting Officer. 
C. Claims by the Government against a Contractor 



(a) Claim as used in Section C of this clause, means a written demand or written assertion by the 
Government, including the Contracting Officer, seeking, as a matter of right, the payment of money in a 
sum certain, the adjustment of contract terms, or other relief arising under or relating to this contract. A 
claim arising under a contract, unlike a claim relating to that contract, is a claim that can be resolved 
under a contract clause that provides for the relief sought by the claimant. Nothing herein shall be 
construed to require the Government to notify the Contractor prior to the issuance of the Contracting 
Officer’s final decision. 
(b) (1) All claims by the Government against a Contractor arising under or relating to a contract shall be 
decided by the Contracting Officer, who shall issue a decision in writing and furnish a copy of the decision 
to the Contractor. 
(2) The decision shall be supported by reasons and shall inform the Contractor of his or her rights.  
Specific findings of fact shall not be required. 
(3) This clause shall not authorize the Contracting Officer to settle, compromise, pay, or otherwise adjust 
any claim involving fraud. 
(4) The decision of the Contracting Officer shall be final and not subject to review unless an administrative 
appeal or action for judicial review is timely commenced by the Contractor. 
(5) Pending final decision of an appeal, action, or final settlement, the Contractor shall proceed diligently 
with performance of the contract in accordance with the decision of the Contracting Officer. 
 

ARTICLE 8. PAYMENTS TO CONTRACTOR—The Government will pay the contract price or prices as 
hereinafter provided in accordance with Government regulations. 
 
The Government will make progress payments monthly as the work proceeds, or at more frequent 
intervals as determined by the Contracting Officer, on estimates approved by the Contracting Officer. 
The Contractor shall furnish a breakdown of the total Contract price showing the amount included 
therein for each principal category of the work, in such detail as requested, to provide a basis for 
determining progress payments. In the preparation of estimates the Contracting Officer, at his discretion, 
may authorize material delivered on the site and preparatory work done to be taken into consideration. 
Material delivered to the Contractor at locations other than the site may also be taken into consideration: 

 
1. If such consideration is specifically authorized by the Contract; 

 
2. If the Contractor furnishes satisfactory evidence that he has acquired title to such material, that it 

meets Contract requirements and that it will be utilized on the work covered by the Contract; and 
 

3. If the Contractor furnishes to the Contracting Officer an itemized list. 
 
The Contracting Officer at his/her discretion shall cause to be with held retention in an amount sufficient 
to protect the interest of the Government.  The amount shall not exceed ten percent (10%) of the partial 
payment. However, if the Contracting Officer, at any time after 50 percent of the work has been 
completed, finds that satisfactory progress is being made, he may authorize any of the remaining 
progress payments to be made in full or may retain from such remaining partial payments less than 10 
percent thereof. Also, whenever work is substantially complete, the Contracting Officer, if he considers 
the amount retained to be in excess of the amount adequate for the protection of the Government, at his 
discretion, may release to the Contractor all or a portion of such excess amount. Furthermore, on 
completion and acceptance of each separate building, public work, or other division of the Contract, on 
which the price is stated separately in the Contract, payment may be made therefore without retention of 
a percentage, less authorized deductions. 
 
All material and work covered by progress payments made shall thereupon become the sole property of 
the Government, but this provision shall not be construed as relieving the Contractor from the sole 
responsibility for all material and work upon which payments have been made or the restoration of any 
damaged work, or as waiving the right of the Government to require the fulfillment of all of the terms of 
the Contract. 
 



Upon completion and acceptance of all work, the amount due the Contractor under the Contract shall be 
paid upon presentation at a properly executed voucher and after the Contractor shall have furnished the 
Government with a release, if required, of all claims against the Government arising by virtue of the 
Contract, other than claims in stated amounts as may be specifically excepted by the Contractor from 
the operation of the release. 
 
ARTICLE 9. TRANSFER OR ASSIGNMENT—Unless otherwise provided by law, neither the Contract 
nor any interest therein may be transferred or assigned by the Contractor to any other party without the 
written consent of the Contracting Officer nor without the written acceptance by the surety on the 
performance and payment bond securing the Contract of the assignee as the Contractor and the 
principal on such bond; and any attempted transfer or assignment not authorized by this Article shall 
constitute a breach of the Contract and the Government may for such cause terminate the right of the 
Contractor to proceed in the same manner as provided in Article 5 herein, and the Contractor and his 
sureties shall be liable to the Government for any excess cost occasioned the Government thereby. 
 
ARTICLE 10. MATERIAL AND WORKMANSHIP 
 

A. GENERAL—Unless otherwise specifically provided in the Contract, all equipment, material and 
articles incorporated in the work covered by the Contract shall be new and of the most suitable 
grade for the purpose intended. Unless otherwise specifically provided in the Contract, reference 
to any equipment, material, article or patented process, by trade name, make or catalog number, 
shall be regarded as establishing a standard of quality and shall not be construed as limiting 
competition., and the Contractor may use any equipment, material, article or process which, in 
the judgment of the Contracting Officer, is equivalent to that named unless otherwise specified. 
The Contractor shall furnish to the Contracting Officer for his approval the name of the 
manufacturer, the model number, and other identifying data and information respecting the 
performance, capacity, nature and rating of the mechanical and other equipment which the 
Contractor contemplates incorporating in the work. Machinery and equipment shall be in proper 
condition. When required by the Contract or when called for by the Contracting Officer, the 
Contractor shall furnish to the Contracting Officer for approval full information concerning the 
material or articles which he contemplates incorporating in the work. When so directed, samples 
shall be submitted for approval at the Contractor’s expense, with all shipping charges prepaid. 
Machinery, equipment, material, and articles installed or used without required approval shall be 
at the risk of subsequent rejection and subject to satisfactory replacement at Contractor’s 
expense. 

 
B. SURPLUS MATERIALS USE—Whenever specified in the Contract or authorized by the  

         Contracting Officer that materials become the property of the Contractor, which by   
          reference or otherwise shall include disposal of materials, it is understood that the  

Contractor accepts such materials “as is” with no further expense or liability to the Government.  If 
such material specified in the Contract will have a potential or real interest of value, the 
Contractor shall make allowance in the Contract to show such value. 
 

C. GOVERNMENT MATERIAL—No materials furnished by the Government shall be applied to any 
other use, public or private, than that for which they are issued to the Contractor. The full amount 
of the cost to the Government of all materials furnished by the Government to the Contractor and 
for which no charge is made, which are not accounted for by the Contractor to the satisfaction of 
the Contracting Officer, will be charged against the Contractor and his sureties and may be 
deducted from any monies due the Contractor, and this charge shall be in addition to and not in 
lieu of any other liabilities of the Contractor whether civil or criminal. Materials furnished by the 
Government for which a charge is made at a rate mentioned in the specifications will be delivered 
to the Contractor upon proper requisitions therefore and will be charged to his account. 

 
D. Plant —The Contractor shall at all times employ sufficient tools and equipment for prosecuting 

the various classes of work to full completion in the manner and time required. The Contractor 
shall at all times perform work in sufficient light and shall provide proper illumination, including 



lighting required for night work as directed, as a Contract requirement. All equipment, tools, 
formwork and staging used on the project shall be of sufficient size and in proper mechanical and 
safe condition to meet work requirements, to produce satisfactory work quality and to prevent 
injury to persons, the project or adjacent property. When methods and equipment are not 
prescribed in the Contract, the Contractor is free to use tools, methods and equipment that he 
satisfactorily demonstrates will accomplish the work in conformity with Contract requirements. 

 
If the Contractor desires to use a method or type of tool or equipment other than specified in the 
Contract, he shall request approval to do so; the request shall be in writing and shall include a full 
description of proposed methods, tools and equipment and reason for the change or substitution. 
Approval of substitutions and changed methods will be on condition that the Contractor will be 
fully responsible for producing work meeting Contract requirements. If after trial use of the 
substituted methods, tools and equipment, the Contracting Officer determines that work produced 
does not meet Contract requirements, the Contractor shall complete remaining work with 
specified methods, tools and equipment. 

 
E. CAPABILITY OF WORKERS- All work under the Contract shall be performed in a skillful and 

workmanlike manner. The Contracting Officer may require the Contractor to remove from the 
work any such employees as the Contracting Officer deems incompetent, careless, 
insubordinate, or otherwise objectionable, or whose continued employment on the work is 
deemed by the Contracting Officer to be contrary to the public interest. Such request will be in 
writing: 

 
F. CONFORMITY OF WORK AND MATERIALS—All work performed and materials and products 

furnished shall be in conformity, within indicated tolerances, with lines, grades, cross sections, 
details, dimensions, material and construction requirements shown or intended by the drawings 
arid specifications. 

 
When materials, products or work cannot be corrected, written notice of rejection will be issued. 
Rejected materials, products and work shall be eliminated from the project and acceptably 
replaced at Contractor’s expense. The Contracting Officer’s failure to reject any portion of the 
project shall not constitute implied acceptance nor in any way release the Contractor from 
Contract requirements. 

 
    G.  UNAUTHORIZED WORK AND MATERIALS—Work performed or materials ordered or  

furnished for the project deviating from requirements and specifications without written authority, 
will be considered unauthorized and at Contractor’s expense. The Government is not obligated to 
pay for unauthorized work. Unauthorized work and materials may be ordered removed and 
replaced at Contractor’s expense. 

 
ARTICLE 11. INSPECTION AND ACCEPTANCE—Except as otherwise provided in the Contract, 
inspection and test by the Government of material and workmanship required by the Contract shall be 
made at reasonable times and at the site of the work, unless the Contracting Officer determines that such 
inspection or test of material which is to be incorporated in the work shall be made at the place of 
production, manufacture or shipment of such material.  To the extent specified by the Contracting Officer 
at the time of determining to make off-site inspection or test, such inspection or test shall be conclusive as 
to whether the material involved conforms to Contract requirements. Such off-site inspection or test shall 
not relieve the Contractor of responsibility for damage to or loss of the material prior to acceptance, nor in 
any way affect the continuing rights of the Government after acceptance of the completed work under the 
terms of the last paragraph of this Article, except as herein above provided. 
 
The Contractor shall, without charge, replace any material and correct any workmanship found by the 
Government not to conform to Contract requirements and specifications, unless in the public interest the 
Government consents to accept such material or workmanship with an appropriate adjustment in Contract 
price. The Contractor shall promptly segregate and remove rejected material from the premises at 
Contractor’s expense. 



 
If the Contractor does not promptly replace rejected material or correct rejected workmanship, the 
Government: 
 

1.   May, by contract or otherwise, replace such material and correct such workmanship and   
           charge the cost thereof to the Contractor, or  
 

2.   May terminate the Contractor’s right to proceed in accordance with Article 5 herein. 
  

The Contractor shall furnish promptly, without additional cost to the Government, all facilities, 
labor and material reasonably needed for performing such safe and convenient inspection and  
test as may be required by the Contracting Officer. All inspections and tests by the Government 
shall be performed in such manner as not unnecessarily to delay the work. Special, full size, and 
performance tests shall be performed as described in the Contract. The Contractor shall be 
charged with any additional cost of inspection when material and workmanship are not ready for 
inspection at the time specified by the Contractor.  
 
Should it be considered necessary or advisable by the Contracting Officer at any time before 
acceptance of the work, either in part or in its entirety, to make an examination of work 
completed, by removing or tearing out same, the Contractor shall, on request, promptly furnish all 
necessary facilities, labor and material to do same. If such work is found to be defective or 
nonconforming in any material respect, due to the fault of the Contractor or his subcontractors, he 
shall defray all the expenses of such examination and of satisfactory reconstruction. If, however, 
such work is found to meet the requirements of the Contract, an equitable adjustment shall be 
made in the Contract price to compensate the Contractor for the additional services involved in 
such examination and reconstruction and, if completion of the work has been delayed thereby, he 
shall, in addition, be granted an equitable extension of time.   
 
Unless otherwise provided in the Contract, acceptance by the Government will be made as 
promptly as practicable after completion and inspection of all work required by the Contract. 
Acceptance shall be final and conclusive except as regards to latent defects, fraud, or such gross 
mistakes as may amount to fraud, or as regards the Government’s rights under any warranty or 
guaranty. 

 
ARTICLE 12. SUPERINTENDENCE BY CONTRACTOR—The Contractor shall give his personal 
superintendence to the performance of the work or have a competent foreman or superintendent, 
satisfactory to the Contracting Officer, on the work site at all times during progress, with authority to act 
for him. 
 
ARTICLE 13. PERMITS AND RESPONSIBILITIES—The Contractor shall, without expense to the 
Government, be responsible for obtaining any necessary licenses, certificates and permits, and for 
complying with any applicable Federal, State, and Municipal laws, codes and regulations, in connection 
with the prosecution of the work. He shall be similarly responsible for all damages to persons or property 
that occurs as a result of his fault or negligence. He shall take proper safety, health and environmental 
precautions to protect the work, the workers, the public, and the property of others. He shall also be 
responsible for all materials delivered and work performed until completion and acceptance of the entire 
construction work, except for any completed unit of construction thereof which theretofore may have been 
accepted. 
 
ARTICLE 14. INDEMNIFICATION— 
 

A. The Contractor shall indemnify and save harmless the Government and all of its officers, agents 
and servants against any and all claims or liability arising from or based on, or as a consequence 
or result of, any act, omission or default of the Contractor, his employees, or his subcontractors, 
in the performance of, or in connection with, any work required, contemplated or performed under 
the Contract. 



 
B. Disputes between the Contractor and any subcontractors, material suppliers, or any other third 

parties over payments allegedly owed by the Contractor to a third party shall be resolved 
exclusively between the Contractor and the third party; the Contractor shall permit no pass-
through suits to be brought against the Government by a third party in the Contractor’s name.  
However, nothing herein shall be construed to prevent the Contractor from paying a 
subcontractor’s claim and seeking a timely equitable adjustment hereunder. 

 
ARTICLE 15. PROTECTION AGAINST TRESPASS—Except as otherwise expressly provided in the 
Contract, the Contractor is authorized to refuse admission either to the premises or to the working space 
covered by the Contract to any person whose admission is not specifically authorized in writing by the 
Contracting Officer. 
 
ARTICLE 16. CONDITIONS AFFECTING THE WORK 
 

A. GENERAL—The Contractor shall be responsible for having taken steps reasonably  
necessary to ascertain the nature and location of the work, and the general and local  conditions 
which can affect the work and the cost thereof. Any failure by the Contractor to do so will not 
relieve him from responsibility for successfully performing the work as specified without additional 
expense to the Government. The Government assumes no responsibility for any understanding or 
representation concerning conditions made by any of its officers or agents prior to the execution of 
the Contract, unless such understanding or representation by the Government is expressly stated 
in the Contract. 
 

B. WORK AND STORAGE SPACE—Available work and storage space designated by the 
Government shall be developed as required by the Contract or restored at completion of the 
project by the Contractor to a condition equivalent to that existing prior to construction. No payment 
will be made for furnishing or restoration of any work and storage space.  If no area is designated 
or the area designated is not sufficient for the Contractor’s operations, he shall obtain necessary 
space elsewhere at no expense or liability to the Government. 

 
C. WORK ON SUNDAYS, LEGAL HOLIDAYS AND AT NIGHT—No work shall be done at any time 

on Sundays or legal holidays or on any other day before 7 a.m. or after 7 p.m., except with the 
written permission of the Contracting Officer and pursuant to the requirements of the Police 
Requirements of the Government. 

 
D. EXISTING FEATURES—Subsurface and topographic information including borings data, utilities 

data and other physical data contained in the Contract or otherwise available, are not intended as 
representations or warranties but are furnished as available information. The Government 
assumes no expense or liability for the accuracy of, or interpretations made from, existing features. 
The Contractor shall be responsible for reasonable consideration of existing features above and 
below ground which may affect the project. 

 
E. UTILITIES AND VAULTS—The Contractor shall take necessary measures to prevent interruption 

of service or damage to existing utilities within or adjacent to the project. It shall be the Contractor’s 
responsibility to determine exact locations of all utilities in the field. 

 
For any underground utility or vault encountered, the Contractor shall immediately notify the 
Contracting Officer and take necessary measures to protect the utility or vault and maintain the 
service until relocation by owner is accomplished.  No additional payment will be made for the 
encountering of these obstructions. 

 
In case of damage to utilities by the Contractor, either above or below ground, the Contractor shall 
restore such utilities to a condition equivalent to that which existed prior to the damage by 
repairing, rebuilding or otherwise restoring as may be directed, at the Contractor’s sole expense. 



Damaged utilities shall be repaired by the Contractor or, when directed by the Contracting Officer, 
the utility owner will make needed repairs at the Contractor’s expense. 

 
No compensation, other than authorized time extensions, will be allowed the Contractor for 
protective measures, work interruptions, changes in construction sequence, changes in methods of 
handling excavation and drainage or changes in types of equipment used, made necessary by 
existing utilities, imprecise utility or vault information or by others performing work within or 
adjacent to the project. 

 
F. SITE MAINTENANCE—The Contractor shall maintain the project site in a neat and presentable 

manner throughout the course of all operations, and shall be responsible for such maintenance 
until final acceptance by the Government. Trash containers shall be furnished, maintained and 
emptied by the Contractor to the satisfaction of the Contracting Officer. Excavated earthwork, 
stripped forms and all other materials and debris not scheduled for reuse in the project shall be 
promptly removed from the site. 

 
The Contracting Officer may order the Contractor to clean up the project site at any stage of work 
at no added expense to the Government If the Contractor fails to comply with this order, the 
Contracting Officer may require the work to be done by others and the costs will be charged to the 
Contractor. 

 
Upon completion of all work and prior to final inspection, the Contractor shall clean up and remove 
from the project area and adjacent areas all excess materials, equipment, temporary structures, 
and refuse, and restore said areas to an acceptable condition. 

 
G. PRIVATE WORK—Except as specifically authorized by the Contracting Officer, the Contractor 

shall not perform any private work abutting Government projects with any labor, materials, tools, 
equipment, supplies or supervision scheduled for the Contract until all work under the Contract has 
been completed. Contract materials used for any unauthorized purpose shall be subtracted from 
Contract amount. 

 
H. GOVERNMENT NOISE CONTROL ACT OF 1977—The contractor shall be in strict compliance 

with [D.C. Law 2-53, Government of Columbia Noise Control Act of 1977 and all provisions thereof. 
Effective March 16, 1978. 24 D.C.Register 5293.] (Or relevant local law) 

 
ARTICLE 17. OTHER CONTRACTS—The Government may undertake or award other contracts for 
additional work and the Contractor shall fully cooperate with such other contractors and Government 
employees and carefully coordinate his own work with such additional work as may be directed by the 
Contracting Officer. It is the duty of the Contractor to coordinate its activities with all third parties, 
including, but not limited to utilities, who may affect the Contract work hereunder.  The Contractor shall 
not commit or permit any act which will interfere with the performance of work by any other contractor or 
by Government employees. The Government assumes no liability, other than authorized time extensions, 
for Contract delays and damages resulting from delays and lack of progress by others.  The Contractor 
shall make no claim against the Government for delay or damages resulting from the actions of third 
parties, including, but limited to utilities.  
 
ARTICLE 18. PATENT INDEMNITY—Except as otherwise provided, the Contractor agrees to indemnify 
the Government and its officers, agents, and employees against liability, including costs and expenses, 
for infringement upon any Letters Patent of the United States (except Letters Patent issued upon an 
application which is now or may hereafter be, for reasons of national security, ordered by the Federal 
Government to be kept classified or otherwise withheld from issue) arising out of the performance of the 
Contract or out of the use or disposal, by or for the account of the Government, of supplies furnished or 
construction work performed hereunder. 
 
ARTICLE 19. ADDITIONAL BOND SECURITY—If any surety upon any bond furnished in connection 
with the Contract becomes unacceptable to the Government, or if any such surety fails to furnish reports 



as to his financial condition from time to time as requested by the Government, the Contractor shall 
promptly furnish such additional security as may be required from time to time to protect the interests of 
the Government and of persons supplying labor or materials in the prosecution of the work contemplated 
by the Contract. Provided that upon the failure of the Contractor to furnish such additional security within 
ten (10) days after written notice so to do, all payments under the Contract will be withheld until such 
additional security is furnished. 
 
ARTICLE 20. COVENANT AGAINST CONTINGENT FEES—The Contractor warrants that no person or 
selling agency has been employed or retained to solicit or secure the Contract upon an agreement or 
understanding for a commission, percentage, brokerage or contingent fee, excepting bona fide 
employees or bona fide established commercial or selling agencies maintained by the Contractor for the 
purpose of securing business. For breach or violation of this warranty, the Government shall have the 
right to terminate the Contract without liability or in its discretion to deduct from the Contract price or 
consideration, or otherwise recover, the full amount of such commission, percentage, brokerage or 
contingent fee. 
 
ARTICLE 21. APPOINTMENT OF ATTORNEY—The Contractor does hereby irrevocably designate and 
appoint the Clerk of the Superior Court of the Government and his successors in office as the true and 
lawful attorney of the Contractor for the purpose of receiving service of all notices and processes issued 
by any court in the Government, as well as service of all pleadings and other papers, in relation to any 
action or legal proceeding arising out of or pertaining to the Contract or the work required or performed 
hereunder. 
 
The Contractor expressly agrees that the validity of any service upon the said Clerk as herein authorized 
shall not be affected either by the fact that the Contractor was personally within the District of Columbis 
and otherwise subject to personal service at the time of such service upon the said Clerk or by the fact 
that the Contractor failed to receive a copy of such process, notice, pleading or other paper so served 
upon the said Clerk, provided that said Clerk shall have deposited in the United States mail, certified and 
postage prepaid, a copy of such process, notice, pleading or other papers addressed to the Contractor at 
the address stated in the Contract. 
 
ARTICLE 22. GOVERNMENT EMPLOYEES NOT TO BENEFIT — Unless a determination is made as 
provided herein, no officer or employee of the Government will be admitted to any share or part of this 
contract or to any benefit that may arise therefrom, and any contract made by the Contracting Officer or 
any Government employee authorized to execute contracts in which they or an employee of the 
Government will be personally interested shall be void, and no payment shall be made thereon by the 
Government or any officer thereof, but this provision shall not be construed to extend to this contract if 
made with a corporation for its general benefit. A Government employee shall not be a party to a contract 
with the Government and will not knowingly cause or allow a business concern or other organization 
owned or substantially owned or controlled by the employee to be a party to such a contract, unless a 
written determination has been made by the head of the procuring agency that there is a compelling 
reason for contracting with the employee, such as when the Government’s needs cannot reasonably 
otherwise be met. [DC Procurement Practices Act of l985, D.C. Law 6-85, D.C. Official Code, section 2-
310.01, and Chapter 18 of the DC Personnel Regulations] (Or relevant local law). The Contractor 
represents and covenants that it presently has no interest and shall not acquire any interest, direct or 
indirect, which would conflict in any manner or degree with the performance of its services hereunder. 
The Contractor further covenants not to employ any person having such known interests in the 
performance of the contract.  
 
ARTICLE 23. WAIVER—No Governmental waiver of any breach of any provision of the Contract shall 
operate as a waiver of such provision or of the Contract or as a waiver of subsequent or other breaches 
of the same or any other provision of the Contract; nor shall any action or non-action by the Contracting 
Officer or by the Government be construed as a waiver of any provision of the Contract or of any breach 
thereof unless the same has been expressly declared or recognized as a waiver by the Contracting 
Officer or the Government in writing. 
 



 
ARTICLE 24. BUY AMERICAN 
 

A. AGREEMENT—In accordance with the Buy American Act (41 USC l0a-l0d), and Executive Order 
10582. December 17, 1954 (3 CFR, 1954-58 Comp., p. 230), as amended by Executive Order 
11051, September 27,1962 (3 CFR, l059—63 Comp., p. 635), the Contractor agrees that only 
domestic construction material will be used by the Contractor, subcontractors, material men and 
suppliers in the performance of the Contract, except for non-domestic material listed in the 
Contract. 

 
B. DOMESTIC CONSTRUCTION MATERIAL—”Construction material” means any article, material 

or supply brought to the construction site for incorporation in the building or work. An 
unmanufactured construction material is a “domestic construction material” if it has been mined or 
produced in the United States. A manufactured construction material is a “domestic construction 
material” if it has been manufactured in the United States and if the cost of its components which 
have been mined, produced, or manufactured in the United States exceeds 50 percent of the cost 
of all its components. “Component” means any article, material, or supply directly incorporated in 
a construction material. - 

 
C. DOMESTIC COMPONENT—A component shall be considered to have been “mined, produced, 

or manufactured in the United States” regardless of its source, in fact, if the article, material or 
supply in which it is incorporated was manufactured in the United States and the component is of 
a class or kind determined by the Government to be not mined, produced or manufactured in the 
United States in sufficient and reasonably available commercial quantities and of a satisfactory 
quality. 

 
D. FOREIGN MATERIAL – When steel materials are used in a project a minimal use of foreign steel 

is permitted.  The cost of such materials cannot exceed on-tenth of one percent of the total 
project cost, or $2,500,000, whichever is greater. 

 
ARTICLE 25. TAXES 
 

A. FEDERAL EXCISE—Materials, supplies and equipment are not subject to the Federal 
Manufacturer’s Excise Tax, if they are furnished or used in connection with the Contract provided 
that title to such materials, supplies and equipment passes to the Government under the 
Contract. The Contractor shall in such cases furnish his subcontractors and suppliers with a 
purchaser’s certificate in the form prescribed by the U.S. Internal Revenue Service. 

 
B. SALES AND USE TAXES—Materials which are physically incorporated as a permanent part of 

real property are not subject to Government Sales and Use Tax. The Contractor shall, when 
purchasing such materials, furnish his suppliers with a Contractor’s Exempt Purchase Certificate 
in the form prescribed in the Sales and Use Tax Regulations of the Government. Where the 
Contractor, subcontractor or material man has already paid the Sales and Use Tax on material, 
as prescribed above, the Sales and Use Tax Regulations of the Government permit the 
Contractor, subcontractor or material man to deduct the sales or use tax on the purchase price of 
the same on his next monthly return as an adjustment. However, the Contractor, subcontractor or 
material man must satisfy the Chief Financial Officer for the Government that no sum in 
reimbursement of such tax was included in the Contract or else that the Government has 
received a credit under the Contract in an amount equal to such tax. 

 
Government Sales and Use Tax shall be paid on any material and supplies, including equipment 
rentals, which do not become a physical part of the finished project. [See Government of 
Columbia Sales and Use Tax Administration Ruling No. 6] (Or relevant local law). 
 



The Contractor, subcontractor, or material supplier shall provide proof of compliance with the 
provisions of [D.C. Law 9-260] (Or relevant local law), as amended, codified in [D.C. Code46-103] 
(Or relevant local law), Employer Contributions, prior to award.  

 
The Contractor, subcontractor, or material supplier shall provide proof of compliance with the 
applicable tax filing and licensing requirements set forth in [D.C. Code, Title 47, Taxation and 
Fiscal Affairs] (Or relevant local law), prior to contract award.  
 

 
ARTICLE 26. SUSPENSION OF WORK—The Contracting Officer may order the Contractor in writing to 
suspend, delay or interrupt all or any part of the work for such period of time as he may determine to be 
appropriate for the convenience of the Government. 
 
If the performance of all or any part of the work is, for an unreasonable period of time, suspended, 
delayed or interrupted by an act of the Contracting Officer in the administration of the Contract, or by his 
failure to act within the time specified in the Contract (or if no time is specified, within a reasonable time), 
an adjustment will be made for an increase in the cost of performance of the Contract (excluding profit) 
necessarily caused by such unreasonable suspension, delay or interruption and the Contract modified in 
writing accordingly. However, no adjustment will be made under this Article for any suspension, delay or 
interruption to the extent: 
 

1. That performance would have been so suspended, delayed or interrupted by any other 
cause, including the fault or negligence of the contractor, or 

 
2. For which an equitable adjustment is provided or excluded under any other provision of 

the Contract. 
 

No claim under this Article shall be allowed: 
 

1. For any costs incurred more than 20 days before the Contractor shall have notified the 
Contracting Officer in writing of the act or failure to act involved (but this requirement shall 
no apply as to a claim resulting from a suspension order), and 

 
2. Unless the claim, in an amount stated, is asserted in writing as soon as practicable after 

the termination of such suspension, delay, or interruption, but not later than the date of 
final payment under the Contract. 

 
ARTICLE 27. SAFETY PROGRAM 
 

A. GENERAL—In order to provide safety controls for the protection of the life and health of 
Government and Contract employees and the general public; prevention of damage to property, 
materials, supplies, and equipment; and for avoidance of work interruptions in the performance of 
the Contract, the Contractor shall comply with all applicable Federal and local laws governing 
safety, health and sanitation including the Safety Standards, Rules and Regulations issued by the 
American National Standards, U. S. Department of Labor, U. S. Department of Health and 
Human Services, [D.C. Minimum Wage and Industrial Safety Board] (Or relevant local law) and 
the latest edition of “Manual of Uniform Traffic Control Devices”  issued by the Federal Highway 
Administration. 

 
The Contractor shall also take or cause to be taken such additional safety measures as the 
Contracting Officer may determine to be reasonably necessary. 

 
The Contractor shall designate one person to be responsible for carrying out the Contractor’s 
obligation under this Article. 

 



The Contractor shall maintain an accurate record of all accidents resulting in death, injury, 
occupational disease, and/or damage to property, materials, supplies, and equipment incident to 
work performed under the Contract. Copies of these reports shall be furnished to the Contracting 
Officer within two working days after occurrence. 

 
 

The Contracting Officer will notify the Contractor of any noncompliance with the foregoing 
provisions and the action to be taken. The Contractor shall, after receipt of such notice, 
immediately take corrective action. Such notice, when delivered to the Contractor or his 
representative at the site of the work, shall be deemed sufficient for the purpose. If the Contractor 
fails or refuses to comply promptly, the Contracting Officer may issue an order stopping all or part 
of the work until satisfactory corrective action has been taken. No part of the time lost due to any 
such stop orders shall be made the subject of claim for extension of time or for excess costs or 
damages by the Contractor. 

 
This Article is applicable to all subcontractors used under the Contract and compliance with these 
provisions by the subcontractors will be the responsibility of the Contractor. 
 
(In Contracts involving work of short duration or of non-hazardous character, the following Section 
B. will be deleted by Special Provision) 

 
B. CONTRACTOR’S PROGRAM SUBMISSION—Prior to commencement of the work, the 

Contractor shall: 
 

1. Submit in writing to the Contracting Officer for his approval his program for complying with 
this Article for accident prevention. 

 
2. Meet with the Contracting Officer’s Safety Representative after submission of the above 

program to develop a mutual understanding relative to the administration of the overall safety 
program. 

 
ARTICLE 28. RETENTION OF RECORDS—Unless otherwise provided in the Contract, or by applicable 
statute, the Contractor, from the effective date of Contract completion and for a period of three years after 
final settlement under the Contract, shall preserve and make available to the Government at all 
reasonable times at the office of the Contractor but without direct charge to the Government, all his 
books, records, documents, and other evidence bearing on the costs and expenses of the Contractor 
under the Contract. 
 
ARTICLE 29.   RECOVERY OF DEBTS OWED THE GOVERNMENT---The Contractor hereby agrees 
that the Government may use all or any portion of any payment, consideration or refund due the 
Contractor under the Contract to satisfy, in whole or part, any debt due the Government. 
 
ARTICLE 30.   ADMINISTRATIVE LIQUIDATED DAMAGES---In addition to any other liquidated 
damages provided for in the Contract, the Contractor hereby agrees that the Government may assess 
administrative liquidated damages for the Contractor’s failure to submit when due any deliverable 
required by the Contract.  Unless otherwise prescribed by the Contracting Officer, the rate of the 
administrative liquidated damages shall be $250 per day until the required deliverable is received and 
accepted by the Government.  The Government’s remedies for failure to comply with the Contract terms 
and conditions are cumulative and not exclusive. Nothing herein shall be construed to limit the 
Government’s ability to terminate the Contractor for the failure to submit Contract deliverables when due.  
 
ARTICLE 31.   FORCE MAJEURE---If the Contractor, because of Force Majeure, is rendered wholly or 
partly unable to perform its obligations when due under this Contract, the Contractor may be excused 
from whatever performance is affected by the Force Majeure to the extent so affected. In order to be 
excused from its performance obligations under this Contract by reason of Force Majeure, within 72 hours 
of the occurrence or event, the Contractor must provide the Contracting Officer written notice of its 



inability to perform as well as a description of the force majeure and its effect on Contract performance.  
The Contracting Officer will have the right to cause the inspection of the work site to determine the validity 
of the Contractor’s assertion of its inability to perform.  If the Contracting Officer agrees that the 
Contractor is wholly or partly unable to perform its obligations under the Contract a decision will be issued 
indicating the extent to which the Contractor is excused from its performance obligations. In no event will 
the Contractor be entitled to money damages from the Government due to force majeure. 
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