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Definitions, Acronyms and Abbreviations 

Acronym Title 

BDVe Big Data Value Ecosystem 

G.A General Assembly 

KPI Key Performance Indicator 

PC Project Coordinator 

PCC Project Coordination Committee 

PMSO Project Management Support Office 

PPP Public-Private Partnership 

QM Quality Manager 

ToC Table of Contents 

WP Work Package 

WPL Work Package Leader 

  

  

Table 1: Definitions, Acronyms and Abbreviations 
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Executive Summary 

The deliverable defines the structures, the procedures, the metrics and the 
supporting documents that need to be appropriately established in order to assure 
the quality of the project deliverables and project management activities. It 
identifies potential risks and a management plan for them and defines the project’s 
Key Performance Indicators to measure progress towards the projects goals. 
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1 Introduction 

1.1 Purpose and scope  

This document addresses the documentation, procedures and metrics needed in 
order to assure the quality of the project in terms of technical developments, project 
deliverables and project management activities. Some initial risks have been 
identified and a specific plan to address them and establish corrective measures has 
been defined. The document also defines an initial set of Key Performance Indicators 
to measure the progress towards the project goals.  
 
In this context, the main objectives of the procedures described in this document 
are:  
 To assure the quality of the project deliverables and project management 

activities.  
 To set quality objectives in order to implement the project.  
 To identify the quality responsibilities of all partners within the consortium.  
 To ensure proper co-ordination and communication channels among 

partners during the project implementation.  
 
This is a live document, so it will be regularly revisited throughout the project 
execution in order to adapt the procedures if needed (i.e in case of contractual 
changes). 

1.2 Structure  

This document provides a description of the Quality Assurance and Self-Assessment 
Plan as well as KPI processes within the BDVe project through the following sections:  
 Section 2 details the management responsibilities in the project  
 Section 3 defines the Quality Assurance procedures 
 Section 4 presents  the Risk Management Plan, including a set of initial risks  
 Section 5 presents  the initially set Key Performance Indicators and the  

Assessment methodology 
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2 Project management organization 

The project management organization is defined in chapter 3.2 “Management 
Structures and Procedures” of the Annex 1 - “Description of the action” - of the BDVe 
contract as well as in the section 6 “Governance Structure” of the BDVe consortium 
agreement.  
The BDVe Consortium comprises 11 partners:  
 

Participant 
no.   

Participant organisation 
name  

Part. Short  
Name  

Country  

1 SAP SE SAP Germany 

2 ATOS SPAIN SA ATOS Spain 

3 SIEMENS 
AKTIENGESELLSCHAFT 

SIEMENS Germany 

4 NATIONAL UNIVERSITY OF 
IRELAND,GALWAY 

INSHIGHT Ireland 

5 NEDERLANDSE 
ORGANISATIE 
VOOR TOEGEPAST 
NATUURWETENSCHAPPELIJK 
ONDERZOEK TNO 

TNO Netherlands 

6 UNIVERSIDAD POLITECNICA 
DE 
MADRID 

UPM Spain 

7 UNIVERSITAET DUISBURG-
ESSEN 

UDE Germany 

8 EIT DIGITAL EIT DIGITAL Belgium 

9 TILDE SIA TILDE Latvia 

10 BIG DATA VALUE 
ASSOCIATION 

BDVA Belgium 

11 OGILVYONE WORLDWIDE SA OG1 Spain 

Table 2 BDVe Consortium 
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The project is coordinated by SAP SE supported by ATOS as project management 
support office (PMSO). In the following sections the management structure and 
procedures are presented.  
The BDVe management activities aim to reach the objectives according to the 
project plan and within the allocated budget, resources, and with the needed 
quality. Thus, the main tasks in the scope of project management are:  

 Coordination of general administrative, financial, legal, scientific, and 
technology activities  

 Establishment and operation of BDVe decision making bodies and 
procedures  

 Monitoring and supervision of project procedures in order to ensure 
timely development and finishing achievements on schedule  

 Establishment of efficient communication among partners, towards the 
Commission  

 Management of knowledge, intellectual property, innovation and 
sustainability related activities during and after the project lifecycle.  

2.1 Organizational structure and roles 

The proposed management structure aims at facilitating partner co-operation for 
the smooth running of the project and the effective achievement of objectives.  
 
The project management structure is based on the following bodies and roles: (i) 
Project Coordinator (PC) as the main responsible of coordination and interface to the 
Commission, (ii) Project Management Support Office (PMSO) in charge of the 
operational day-to-day management, (iii) Project Coordination Committee (PCC) is 
responsible for the technical overall management of the project and the 
coordination between the different WPs, (iv) Work Package Leader (WPL) is 
responsible for the activities of a Work Package (WP); (v) The General Assembly (GA) 
shall be responsible for the overall direction of the Project. 
 

 



D1.5 Quality Assurance and Self-Assessment/ KPI project framework 
 
 

 

              11 
 

 
 

Figure 1 Management Structure 

Role  Partner Name Description 

Project 
Coordinator 

SAP Laure Le 
Bars 

Responsible for BDVe project overall 
coordination     and strategic direction; 
Strategic Direction ensuring full coherence 
among activities and alignment with the 
governance bodies of the PPP; 
Interface with the EC (supported by ATOS); 
Monitor that Parties comply with their 
obligations under Grant Agreement and 
Consortium Agreement; Manage reception of 
the Community financial contribution and its 
distribution; Chair and provide minutes of GA 
and PCC meetings.  

PMSO - Project 
Co-Manager 

ATOS Nuria de 
Lama 

Monitor progress of activities and help in 
setting the directions and operational plan of 
the project;  

PMSO -
Financial & 
Administrative 
Supervisor 

ATOS Ana Piñuela Administrative tasks: contract amendments, 
communication tools (mailing lists, conference 
system, repository); Financial tasks: Reporting 
to the PC the financial information and the use 
of resources in the project; Legal tasks: 
Monitoring fulfilment of CA;  PMSO - 

Administrative 
ATOS Susana 

Palomares 
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Role  Partner Name Description 

and Financial 
Manager 

Quality 
Manager team 

ATOS Ana Piñuela 
/ Susana 
Palomares 

This person is responsible for the quality 
procedures of BDVe. The Quality Manager 
reports to the Project Coordinator and the PCC, 
and is in charge of installing and monitoring 
the quality procedures according to suitable 
standards. The Quality Manager is also 
responsible for setting the success indicators in 
all scopes, and measuring the evolution of the 
project according to the quality indicators and 
metrics. The Quality Manager will also report 
to the PCC about any significant deviation to be 
corrected.This will be supported by Nuria de 
Lama, as co-manager of BDVe 
 

Partner 
Representative  
 

All 
partners  
 

Laure Le 
Bars, Nuria 
de Lama, 
Sonja 
Zillner, Ed 
Curry, Bas 
Kotterink, 
Ernestina 
Menasalvas, 
Andreas 
Metzger, 
Fabio 
Pianesi, 
Andrejs V., 
Ana García, 
Pablo 
Honrubia 

Each partner will appoint a representative to 
be in charge of centralizing interactions with 
other partners in the project. This person 
would be responsible for the work carried out 
within their organization and could also be the 
same appointed work package leader.  

Work Package 
1 leader  
 

SAP Laure Le 
Bars 

Each work package is led by one person who 
could also be the partner entity representative 
although this is not compulsory or necessary. 
The Partner Representative designates one 
person belonging to the organization that will 
act as a WP leader. Activities for WP leader 

Work Package 
2 leader  
 

SIEMENS Sonja Zillner 
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Role  Partner Name Description 

Work Package 
3 leader  
 

ATOS Nuria de 
Lama 

consist of:  
 Co-ordination of tasks and activities 

towards the WP objectives.  
 Ensuring a smooth running and co-

ordination with other work packages  
 Monitoring of the tasks progress with 

respect to task goals, milestones, and 
adequacy of results.  

 Reporting to the PCC and PC of any 
possible deviations identified due to 
scheduling, unsuitability or risks 
affecting the quality of project results 
and/or objectives. 

 

Work Package 
4 leader  
 

INSIGHT Ed Curry 

Work Package 
5 leader  
 

OG1 Pablo 
Honrubia 

Table 3 BDVe main roles 
 
On top of the responsibilities at first level structure, one main decision making board 
is defined: Project Coordination Committee (PCC), chaired by the Project 
Coordinator. The PCC will be responsible for:  

 
 Prepare the meetings, propose decisions and prepare the agenda of the 

General Assembly 
 Seek for consensus among the Parties; 
 Be responsible for the proper execution and implementation of the decisions 

of the General Assembly; 
 Monitor the effective and efficient implementation of the Project; 
 Collect information at least every 6 months on the progress of the Project, 

examine that information to assess the compliance of the Project with the 
Consortium Plan and, if necessary, propose modifications of the Consortium 
Plan to the General Assembly; 

 Support the Coordinator in preparing meetings with the Funding Authority 
and in preparing related data and deliverables; 

 In the case of changes to the Consortium Plan, advise the General Assembly 
on ways to rearrange tasks and budgets of the Parties concerned. Such 
rearrangement shall take into consideration the legitimate commitments 
taken prior to the decisions, which cannot be cancelled; 
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 Make proposals to the General Assembly about the termination of a 
Defaulting Party’s participation in the Consortium Agreement and measures 
relating thereto; and 

 Provide guidance and revise the content and timing of press releases and 
joint publications by the consortium. 
 

2.2 Cooperation procedures  

Even though each partner is expected to accommodate a project contribution 
beneficial to their own organization, there is a common purpose towards a synergy 
to provide all together an outcome of a greater value resulting from the integration 
of each individual element. This is especially true in the case of this project, since it 
was a very explicit function of supporting a whole community. 
 
WPs are interconnected and dependencies are given between them as deadlines and 
milestones affect one another. This is also the case of tasks within each work 
package. 
 

 
Figure 2 WPs relation and interdependencies 

 
The Project Coordinator will ensure that the consortium and key role players have 
the necessary tools and procedures to effectively communicate avoiding potential 
risks of lack of communication and/or management deficiencies.  
Daily operations and communication may be carried out using e-mail, fax, phone, IP 
telephone as well as the necessary face to face meetings.  
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In order to ensure fluent communication between the partners without incurring in a 
high travelling expense due to excessive number of meetings, the coordinator will 
cost effectively schedule meetings, which would allow the participants to 
communicate face to face only when necessary; providing an alternative and 
maintaining the communication during the whole project lifetime. Physical meetings 
will also take advantage of conferences and events where all partners or most of 
them plan to attend. Some key dates every year will be associated to BDVA Summit, 
BDVA important meetings, such as Board of Directors, General Assemblies and 
Activity Groups or European Data Forum. 
The following table provides a list of the communication and cooperation tools that 
BDVe project may use during its lifetime. 
 

Tools Usage 

eMail The consortium will use email for the regular request or provision 
of information, which is not time critical. For this purpose, the 
coordination has created seven (7) distribution lists, ensuring that 
if needed all project participants are reached. Direct emails will 
also be used for bilateral communications. 

Bdve@lists.atosresearch.eu General issues 

Bdve-wp2@lists.atosresearch.eu WP2 

Bdve-wp3@lists.atosresearch.eu WP3 

Bdve-wp4@lists.atosresearch.eu WP4 

Bdve-wp5@lists.atosresearch.eu WP5 

bdve-mgmt@lists.atosresearch.eu Administrative Issues 

bdve-pcc@lists.atosresearch.eu Project Coordination 
Committee.  

Teleconference  
 

As an alternative to face to face meetings, the consortium will 
make use of a teleconference platform (e.g., Lync or Skype). that 
will allow regular web interface integrated teleconference facilities 
with the possibility to share presentations and other files. The 
project has set up by default a monthly teleconference that will 
help to understand the progress of all WPs on a periodic basis. 
Additional ad-hoc calls can be organized for specific purposes by 
the coordinator or by WP leaders, depending on the needs of the 

mailto:Bdve@lists.atosresearch.eu
mailto:Bdve-wp2@lists.atosresearch.eu
mailto:Bdve-wp3@lists.atosresearch.eu
mailto:Bdve-wp4@lists.atosresearch.eu
mailto:Bdve-wp5@lists.atosresearch.eu
mailto:bdve-mgmt@lists.atosresearch.eu
mailto:bdve-pcc@lists.atosresearch.eu
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Tools Usage 

project. 

Meetings  
 

Face-to-Face meetings will be held to tackle discussions on 
important issues that require the participation and opinion of all 
partners. This is also an opportunity for partners to meet and solve 
small questions, doubts and requests which do not concern the 
project as a whole. Different kinds of meetings exist:  
General Assembly (GA) 
 At least twice a year or at any time upon written request of 

the PCC or 1/3 of the members of the GA or at the request 
of the PC; 

Project Coordination Committee (PCC) 
 At least quarterly or at any time upon written request of  

       any Member of the PCC, or at the request of the PC; 
 Monthly conference calls at a fixed date/time 

 

Table 4 communication and cooperation tools 
 
The communication of information external to the project (e.g. to other projects, 
organizations, stakeholders, etc.) will be implemented mainly through the PPP 
website (under construction by the time this report was written). 
In parallel, in the framework of the project development and in order to ensure the 
cooperation with other organizations outside the Consortium, a PPP Portfolio 
Governance Structure, composed by a Steering and a Technical committee and an 
Advisory Board are being setting up. Full details on the composition of these bodies 
and the cooperation approach can be found in D3.17 Governance and coordination 
structure of BDVA PPP implementation and D1.6 Advisory Board composition, 
objectives and operational framework. 

2.3 Project Repository 

The documents produced by the BDVe project are maintained in an internal 
repository created for this purpose using Jam (available at the address: 
https://jam4.sapjam.com/groups/W6guLW0rLLwqPm7RQG0hoe/content?folder_id=
o71Q7RzVfJJfCvTcJyyaiY. 

https://jam4.sapjam.com/groups/W6guLW0rLLwqPm7RQG0hoe/content?folder_id=o71Q7RzVfJJfCvTcJyyaiY
https://jam4.sapjam.com/groups/W6guLW0rLLwqPm7RQG0hoe/content?folder_id=o71Q7RzVfJJfCvTcJyyaiY
https://jam4.sapjam.com/groups/W6guLW0rLLwqPm7RQG0hoe/content?folder_id=o71Q7RzVfJJfCvTcJyyaiY
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Figure 3 BDVe document repository 
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The BDVe Document Repository is being utilized to store and exchange documents 
between the consortium partners. The BDVe Repository provides restricted access to 
authorized users through password-protected authentication. All users have reading, 
writing and delete permissions. JAM provides some advanced functionalities, like the 
possibility of modifying documents directly in the system, fora, calendar, 
notifications or voting capabilities, among others. It has also been selected because 
BDVA is using the same tool and many partners of the consortium are also involved 
in it. Therefore, it avoids disruption and the need for people to use multiple tools 
and passwords at the same time.  
Documents are organized according to the project workpackage structure.  
It is the partners' responsibility to make sure that all documents are made available 
to the Coordinating Partner for inclusion in the repository. For further information, 
refer to chapter 3 Quality Assurance. 

3 Quality Assurance 

3.1 Deliverables Preparation 

The deliverables should be submitted using the BDVe deliverable’s template (See 
ANNEX 1). Editor of the deliverable is in charge of providing a ToC to contributors 
and is responsible of the reception of inputs and final production of the document. 
Each deliverable will include compulsorily at least the following sections:  
 Cover page,  
 Table of Contents,  
 Table of Figures  
 List of Tables,  
 Executive Summary,  
 Introduction  
 Document text (chapters)  
 Conclusion  
 Reference section  
 Annexes (if required)  

 
The following recommendations should be followed by preparing the project 
deliverables:  
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 Language: English (language correction support British English). The editor 
must be proficiency in English. The QM is not in charge of reviewing the 
language; this is on the Editor responsibility.  

 Acronym: Always use BDVe (keep in mind the capitals and lower case) 
 File Name Convention for final version: BDVe_Dx.x.x-Title.v1.0.doc or.pdf  
 Former word versions should be: BDVe -Dx.x.x-Title-v0x.doc3  
 Cover: Review front page very as it has legal relevance 
 Repository: Place the final version both in .doc and .pdf in the WP folder on 

the JAM repository.  

3.2 Deliverables Quality Control 

BDVe quality approach is ensuring that the project quality remains at a high level 
throughout the project cycle. A set of procedures has been created to address the 
deliverable production and delivery. A final internal review by two different 
reviewers is planned for each deliverable. The PMSO (Atos) will appoint a Quality 
Manager to coordinate this.  From an operational point of view, the procedures will 
run as follows:  
 
 ATOS is the QM and sends the final versions to the EC; 
 Iterative process with the document’s Editor 

o V0.1: TOC following template with instructions on the content and 
expected contributions/responsibilities; 

o V0.X: Mature draft with partners’ contributions and following 
template is sent to internal reviewers; 

o VX: Pre-Final version provided by Editor to QM after Editor has 
incorporated all suggestions to V0.X ; 

o Final: Final version to be submitted to EC after Editor has 
incorporated all suggestions from QM; 

 All the written reports will be revised by 2 internal reviewers at technical 
level (partners that do not participate in the deliverable)  

 A final review on quality will be performed by QM 
 Quality process can be a long process– so all deliverables must be planned 

well in advance 
 

Therefore, the quality control process will have two dimensions:  contents and 
quality. In this way, each revision of the contents must be carried out following the 
following procures:  
 Identifying the modifications and the chapters and paragraphs concerned  
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 Checking and approving the modified parts (all revisions are submitted for 
acceptance to each partner),  

 Distributing the new document to all partners.  
From a quality point of view, the project documentation will be reviewed against the 
following criteria:  
 Format of the document according to the document template (as defined in 

Annex 1)  
 Identification and correction of spelling or syntax mistakes, etc.  

 
In order to facilitate the review process, two internal reviewers (apart from the 
deliverable responsible) have been already assigned to each deliverable, as indicated 
in the following table: 
 
Deliverable 

Number 
WP PARTNER Due Date  reviewer 

1 
reviewer 

2 

D1.1 Project Progress 
Report  M18 

2 - ATOS 
SPAIN SA 

18 PCC   

D1.2 Project Progress 
Report M36 

2 - ATOS 
SPAIN SA 

36 PCC   

D1.3 Project Progress 
Report  M48 

2 - ATOS 
SPAIN SA 

48 PCC   

D1.4 Project Final Report 2 - ATOS 
SPAIN SA 

48 PCC   

D1.5 Quality assurance and 
self-assessment 
plan/KPI project 

framework 

2 - ATOS 
SPAIN SA 

3 PCC   

D1.6 Advisory Board 
composition, 

objectives and 
operational framework 

1 - SAP SE 6 PCC   

D1.7 Advisory Board reports 
M18 

1 - SAP SE 18 PCC   

D1.8 Advisory Board reports  
M36 

1 - SAP SE 36 PCC   
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Deliverable 
Number 

WP PARTNER Due Date  reviewer 
1 

reviewer 
2 

D1.9 Advisory Board reports 
M48 

1 - SAP SE 48 PCC   

D1.10 Research Data 
Management Plan 

1 - SAP SE 6 PCC   

D2.1 Report on high level 
consultation 

5 - TNO 6 SIEMENS ATOS 

D2.2 Annual Position paper 
and action plans M12 

5 - TNO 12 SIEMENS ATOS 

D2.3 Annual Position paper  
and action plans M24 

5 - TNO 24 SIEMENS ATOS 

D2.4 Annual Position paper  
and action plans M36 

5 - TNO 36 SIEMENS ATOS 

D2.5 Annual Report on  
Opportunities M15 

3 - SIEMENS 15 ATOS UDE 

D2.6 Annual Report on 
Opportunities M27 

3 - SIEMENS 27 ATOS UDE 

D2.7 Annual Report on 
Opportunities M39 

3 - SIEMENS 39 ATOS UDE 

D2.8 Status Report on BDVe 
network and market 
WP2 place activities 

M18 

8 - EIT 
DIGITAL 

18 INSIGHT TNO 

D2.9 Status Report on BDVe 
network and market 
place activities M36 

8 - EIT 
DIGITAL 

36 INSIGHT TNO 

D2.10 Status Report on BDVe 
network and market 
place activities M48 

8 - EIT 
DIGITAL 

48 INSIGHT TNO 

D2.11  Intermediate Report 
on Sector Workshops, 
Webinars and Voting 

3 - SIEMENS 20 UPN ANSWARE 

D2.12 Final Report on Sector 
Workshops, Webinars 

and Voting 

3 - SIEMENS 46 UPN ANSWARE 
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Deliverable 
Number 

WP PARTNER Due Date  reviewer 
1 

reviewer 
2 

D2.13 Online Impact Monitor  8 - EIT 
DIGITAL 

15 UPN TILDE 

D3.1 Enriched Map of Big 
Data players in Europe:  

user communities 

2 - ATOS 
SPAIN SA 

6 EIT ITI 

D3.2 Value proposition and 
engagement plan for 

sectorial communities 

2 - ATOS 
SPAIN SA 

6 EIT ITI 

D3.3 User Ecosystem 
characterization M18 

2 - ATOS 
SPAIN SA 

18 EIT ITI 

D3.4 User Ecosystem 
characterization M36 

2 - ATOS 
SPAIN SA 

36 EIT ITI 

D3.5 User Ecosystem 
characterization M48 

2 - ATOS 
SPAIN SA 

48 EIT ITI 

D3.6 Enriched Map of Big 
Data players in Europe: 

SMEs and startups 

9 - TILDE 6 SAP SIEMENS 

D3.7 Value proposition and 
WP3 engagement plan 
for entrepreneurs and 

SMEs 

9 - TILDE 6 SAP SIEMENS 

D3.8 Startups and SME 
Ecosystem 

characterization M18 

9 - TILDE 18 SAP SIEMENS 

D3.9 Startups and SME 
Ecosystem 

characterization M36 

9 - TILDE 36 SAP SIEMENS 

D3.10 Startups and SME 
Ecosystem 

characterization M48 

9 - TILDE 48 SAP SIEMENS 

D3.11 Report on Big data 
National and regional 

outreach M18 

2 - ATOS 
SPAIN SA 

18 UDE TILDE 

D3.12 Report on Big data 
National and regional 

outreach M48 

2 - ATOS 
SPAIN SA 

48 UDE TILDE 
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Deliverable 
Number 

WP PARTNER Due Date  reviewer 
1 

reviewer 
2 

D3.13 Report on alignment 
with other relevant 

initiatives M18 

1 - SAP SE 18 OGI TILDE 

D3.14 Report on alignment 
with other relevant 

initiatives M48 

1 - SAP SE 48 OGI TILDE 

D3.15 Collaborative 
environment/ 

marketplace M4 

2 - ATOS 
SPAIN SA 

4 BDVA INSIGH 

D3.16 Collaborative 
environment/ 

marketplace M18 

2 - ATOS 
SPAIN SA 

18 BDVA INSIGH 

D3.17 Governance and 
coordination structure 
of BDVA PPP 
implementation  

7 - UDE 3 BDVA ANSWARE 

D4.1 Network of National 
BDV Centres of 
Excellence Best 
Practice Guide 

7 - INSIGHT 12 ATOS EIT 

D4.2 Skills, Education, and 
Centers of Excellence 
Period I Report M18 

7 - INSIGHT 18 UDE ATOS 

D4.3 Skills, Education, and 
Centers of Excellence 
Period 2 Report M36 

7 - INSIGHT 36 UDE ATOS 

D4.4 Skills, Education, and 
Centers of Excellence 
Period 3 Report M48 

7 - INSIGHT 48 UDE ATOS 

D4.5 Big Data Value 
Education Hub Initial 
Release 

7 - UDE 6 EIT TILDE 

D4.6 Framework for 
European Certified 
Professional Big Data 
Scientists 

6 - UPM 12 EIT TILDE 

D4.7 Data Scientists 
Mobility  WP4 
Programme 
Framework 

8 - EIT 
DIGITAL 

12 TILDE SAP 
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Deliverable 
Number 

WP PARTNER Due Date  reviewer 
1 

reviewer 
2 

D5.1 Communication and 
Dissemination Strategy 
M3 

10 - BDVA 3 ANSWARE UPM 

D5.2 Communication and 
Dissemination Strategy 
M18 

10 - BDVA 18 ANSWARE UPM 

D5.3 Communication and 
Dissemination Strategy  
M36 

10 - BDVA 36 ANSWARE UPM 

D5.4 Periodic report on 
Communication and 
Dissemination M18 

11 - OG1 18 TNO UPM 

D5.5 Periodic report on 
Communication and 
Dissemination M36 

11 - OG1 36 TNO UPM 

D5.6 Periodic report on 
Communication and 
WP5 Dissemination 
M48 

11 - OG1 48 TNO UPM 

D5.7 Brand Authorship and 
Communications  
Channels 

11 - OG1 3 BDVA SAP 

D5.8 PPP Promotional  
Materials M18 

11 - OG1 18 ATOS SAP 

D5.9 PPP Promotional  
Materials M36 

11 - OG1 36 ATOS SAP 

D5.10 PPP Promotional  
Materials M48 

11 - OG1 48 ATOS SAP 

D5.11 Impact and coverage: 
On-line, Media, Events 
M18 

11 - OG1 18 BDVA INSIGH 

D5.12 Impact and coverage: 
On-line, Media, Events 
M36 

11 - OG1 36 BDVA INSIGH 

D5.13 Impact and coverage: 
On-line, Media, Events  
M48 

11 - OG1 48 BDVA INSIGH 
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4 Risk Management Plan 

Like any other project, BDVe will face certain situations with a myriad of risks that 
can affect its normal progress or even put it in danger. Anticipating these risky 
situations will provide the consortium with information to take decisions accordingly 
and act in time to minimise the impact. Therefore, the risk management is vital. A 
risk management plan has to be taken into account early on in the project as 
described in the Description of Action (DoA) 

4.1 Risk management process  

Risk can be defined as the combination of the probability of an event and its 
consequences1.  
 Assessing continuously what could go wrong (risks). 
 Determining which risks are important to deal with. 
 Implementing strategies to deal with those risks.  

 
BDVe will follow a continuous risk management method, which focuses on 
continuous activities to identify, analyse, plan, track, control and communicate risks: 
 Identify risks: search for and locate risks before they become problems.  
 Assess and analyse risks: transform risk data into decision-making 

information.  
 Plan action: translate risk information into decisions and mitigate actions 

(both present and future).  
 Implementation: implement those actions.  
 Measure control and monitor: monitor risk indicators and mitigation actions 

and correct for deviations from the risk mitigation plans. 
 

All these activities will be supported by communication, which will provide 
information and feedback internal and external to the project on the risk activities, 
current risks, and emerging risks.   
 
 
 

                                                      
1 International Organisation for Standardisation. “Quality management systems -- Fundamentals and vocabulary TC 176/ SC 1. 
http://www.iso.org   
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Figure 4 Risk Process Cycle 

 

4.1.1 Risk quantification 
Once a risk is identified, the next step is to weight it up and take appropriate action. 
For this purpose, two dimensions are considered: the probability and the impact of 
the risk occurrence. 

PROBABILITY 

Rating % Probability Probability of 
Occurrence Description 

5 >85% Almost Certain 
Assume risk will occur 

 

4 
50 - 85% 

 
Very Likely 

 

More likely to happen 
than not 

 

3 
21 - 49% 

 
Likely/Possible 

 
Fairly likely to occur 

 

2 
1 - 20% 

 
Not very likely 

 

Low, but not 
impossible 
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1 
<1% 

 

Highly 
Unlikely/Improbable 

 

Could ignore, but 
leave on risk register 

 

Table 5 Risk Probability 

IMPACT 
5 4 3 2 1 

Severe High Moderate Minor Trivial 

Table 6 Risk Impact 
 
Based on these two variables the priority of a risk can be established and the 
detected risks can be then ranked accordingly. In this way, for risks where the level 
of severity is high, specific mitigation strategies should be put in place and acted 
upon. 
 

IMPACT 

PROBABILITY 

Almost 
Certain Very Likely Likely/Possible Not very 

likely 

Highly 
Unlike/ 

Improbable 

Severe HIGH HIGH HIGH MEDIUM MEDIUM 

High HIGH HIGH MEDIUM MEDIUM MEDIUM 

Moderate MEDIUM MEDIUM MEDIUM MEDIUM LOW 

Minor MEDIUM LOW LOW LOW LOW 

Trivial MEDIUM LOW LOW LOW LOW 

Table 7 Level of severity 
 

4.1.2 Risk responsibility 
The Project Coordinator (PC), supported by the Quality Manager (QM) is responsible 
for assessing the global risks of the project, monitoring them and applying the 
required contingency plans for minimizing or eliminating risks. Each Task leader (TL) 
is responsible for the risk management within his/her own Task and reports directly 
to the Work Package Leader (WPL). Each WPL is responsible for the compliance of 
his/her own Work Package and reports directly to the PC. Each member of the 
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consortium will be responsible for informing the Project Coordinator about any 
contingencies that might have negative impacts on the success of the project.  
In order to successfully accomplish this process, the cooperation of project partners 
is instrumental. Risk management is a common responsibility of all partners. 
 
 

4.1.3 Identification, analysis and mitigation strategies of risks 
A risk information template is included in Annex 2: BDVe Risk Information Template. 
It shall be used for identifying new risks as well as modifying the status of risks, 
tracking the status and monitoring the mitigation strategy evolution. WPLs are 
responsible for filling in the template for risks related to their respective work 
packages. The risks for each work package will be then consolidated by the Project 
Coordinator who maintains an updated version of the Risk Management Plan for the 
project. 
 
At operational level, the risk identification will run as follows: 
 In each WP, risks and mitigation actions are identified and updated by WP 

leaders periodically (every 3 months) 
 WP leader takes action on risks; 
 WP leaders communicate such lists to QM; 
 Risk lists consolidated and prioritized at project level by QM; 
 Risk lists reported in PCC sessions by QM; 
 Mitigation actions followed up in the PCC; 

 
Both exploitation and communication/dissemination plans will be updated/adapted 
according to the identified risks.  
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4.1.4 BDVe initial list of risks 

4.1.4.1 Foreseen risks in DoA 

Description of risk WP Probability Impact Severity Proposed risk-mitigation measures 

 
 
A partner is unable to produce their 
work on time. 

 
 
 
 
 
WP1, 
WP2, 
WP3, 
WP4, 
WP5 

Possible Minor Low 

Managing this risk requires regular contact 
between the project coordinator and the partner. 
If it becomes apparent that the risk is a serious 
one, early remedial action must be taken, e.g., 
either to have another representative from the 
partner organisation to undertake or assist in the 
production of the work or, in extreme cases, the 
work may need to be taken away from the 
partner and a new partner installed to take over. 
Such a change would require agreement with the 
Project coordinator and amendment to be signed 
by all parties. 

A partner is unable to work effectively 
with other partners and/or 
stakeholders with whom we need to 
interact. 

WP2, 
WP5 Improbable Moderate Low 

Since an important element of this project is 
contact with stakeholders, each partner needs 
effective communication and co-operation skills 
and must be able to establish good interpersonal 
relations with stakeholders. If the partner is unable 
to work effectively with others, or if the individual 
partner is not suited to the task, remedial action of 
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Description of risk WP Probability Impact Severity Proposed risk-mitigation measures 
the type mentioned above may need to be taken. 

A partner is unable to produce work of 
sufficiently high quality to be 
acceptable for the other partners or 
the Commission. 

WP1, 
WP2, 
WP3, 
WP4, 
WP5 
 

Improbable Moderate Low 

This is an extremely small risk in view of the fact 
that all partners have produced deliverables in the 
past and most have an extensive list of peer 
reviewed publications and successful projects to 
their credit. 

Budget exceeded  

WP1, 
WP2, 
WP3, 
WP4, 
WP5 

Not very 
likely Minor Low 

To ensure that all tasks can be fulfilled on time and 
within budget, the consortium comprises partners 
with experience in EU projects and a good financial 
standing. 

The partners encounter difficulties in 
involving stakeholders in the BDV PPP. 
 

WP2, 
WP3, 
WP4 
 

Not very 
likely Minor Low 

Due to the prior work to engage and collaborate 
with relevant stakeholders (including data owners, 
end-users, educational organizations) in the BDVA, 
the consortium feels that this is a low risk. The 
consortium has already arranged an advisory board 
with members to be involved in the BDVe project, 
and actively participate in expanding the BDV PPP 
community. 

The partners encounter difficulties in 
inspiring discussion on key topics 
among stakeholders. 
 

WP2, 
WP3 Possible Moderate Medium 

Stakeholder discussion will be stimulated in several 
ways, directly (face-to-face) through the workshops 
and conference (EDF BDVA Summit, etc.) and 
indirectly through social networking, the website, 
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Description of risk WP Probability Impact Severity Proposed risk-mitigation measures 
e-mailings, press releases, presentations at third-
party conferences, industry articles, etc. The key to 
inspiring such discussion is cultivating relationships 
with stakeholders, and to have an understanding of 
stakeholder views.  

Poor level of interest in BDVe and BDV 
PPP from mass media outlets WP5 Possible Moderate Medium 

The dissemination plan in WP5 is intended to raise 
awareness of the BDV PPP findings among 
scientists, policy makers, industry, the media and 
members of the public. The consortium is confident 
in their ability to reach, and generate interest in 
BDV PPP, among scientists, academics, policy 
makers and industry. WP5 has a specific strategy to 
target mass media through a publicity campaign 
and connect to existing debates. Language will also 
be adapted to each of the targeted groups to make 
sure messages are communicated in a clear way. 

Take up levels of the Big  Data Value 
Education Hub Education Hub may be 
below expectations  

WP4 Improbable Moderate Low 

To mitigate the risk of low uptake of the Education 
Hub, BDVe will follow a combined strategy, taking 
into account two essential perspectives: 
 (1) Prospective universities and professional  
students with interest in Big Data will be reached 
through targeted “advertising”, such as at 
conferences, industry events, but also through 
mailing activities and social networks;  
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Description of risk WP Probability Impact Severity Proposed risk-mitigation measures 
(2) Lecturers and professors offering Big Data 
courses, as well as departments offering Big Data 
programmes will be actively contacted to provide 
detailed and relevant information, thereby making 
the knowledge comprehensive, interesting and up 
to date. 

 

4.1.4.2 Unforeseen risks  
Since the beginning of the project a set of new unforeseen risks have been identified, summarized in the following table:  
 

Description of risk WP Probability Impact Severity Proposed risk-mitigation measures 

Access to established assets owned 
by BDVe partners that are a baseline 
for the work to be done in the 
project 

WP4 
Not very 
likely 
 

Severe Medium 

Build  a strong relationship to EDSA and EDISON 
and widely discuss with key partners like EIT 
Digital the involvement of their assets in the 
project (like access to  their nodes, the mobility 
programme, master, etc.) 

Difficulty to measure what degree of 
success is due to BDVe activities, 
BDVA or other stakeholders 
responsible for the PPP execution 
due to the tight integration of 

ALL Possible Minor Low 

To monitor as much as possible which efforts 
comes from BDVe and report them on the relevant 
deliverables.  In any case BDVe will playa 
supporting role and as such we plan to encourage 
as much as possible actions from other initiatives 
and stakeholders that contribute to the overall 
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Description of risk WP Probability Impact Severity Proposed risk-mitigation measures 
activities success of the PPP. 

Deviation of budget associated to 
events organization. Due to the 
nature of the project the 
Consortium will have to take care of 
numerous logistic costs (for 
organization of workshops, thematic 
breakfasts, meetings with other 
initiatives, etc) 

WP5 Possible Moderate Medium 

Close monitoring of the project costs and 
redistribution of the resources of the involved 
partners if needed (swap among costs categories). 
We consider the process of submitting 
amendments as a suitable one to inform about 
potential changes that the project may need in 
order to better execute its responsibilities. If this 
arrives, it will be informed to the EC appropriately. 
 

Difficulty to fulfil expectations. Not 
enough resources for supporting the 
programme along the full 
implementation of the PPP if there 
are many demands from projects 

ALL 
 
Very Likely 
 

Moderate Medium 

Clearly identify the role of BDVe, the possible 
supporting scope that the project can offer and 
clearly communicate it to the projects. CSAs are 
quite open actions in nature and due to the long 
duration of the project it may be difficult to cope 
with all activities at the same level all the time. At 
the beginning of the project BDVe is paying 
attention to define the boundaries and the 
priorities. 

Difficulties in integrating the whole 
Big Data landscape, since activities 
at the EC level are very much 
distributed and scattered across 

ALL 
 
Very Likely 
 

Moderate Medium 
BDVe is working to create relationships with many 
of these stakeholders and counts on the support of 
BDVA in terms of efforts to minimize the risk 
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Description of risk WP Probability Impact Severity Proposed risk-mitigation measures 
different work programmes (for 
example, activities in Big data in 
Health, in Public Sector, in 
Manufacturing, sometimes even 
outside DG Connect)  
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5 Key Performance Indicator Assessment 

Due to the nature of this CSA, closely related to the development of the PPP, it is 
needed to balance BDVe KPI’s with those already identified for the PPP, in order to 
contribute to the successful development of the PPP as much as possible. In the end, 
BDVe has to support the PPP in its KPIs even though it is clear that as a CSA we may 
have more impact on some of these indicators and less impact or no impact on some 
others. 
As such, BDVe actions have been defined to address specifically the KPIs of the PPP 
(either directly, with an explicit impact on the indicators as a result of our activities) 
or indirectly, by providing the most suitable supporting framework for the other 
projects and initiatives to achieve those KPIs (overall support to the PPP 
implementation).  
In this context, defining the quantitative measures to assess the project success is a 
difficult task at this early stage of the project, since most of BDVe contributions to 
cPPP KPIs will be qualitative rather than quantitative (In many cases qualitative 
characteristics of the project can be much more important to measure the success). 
In addition, the identification and definition of the project KPI’s is intrinsically 
connected to the project development itself, specifically the WP2 has among its 
objectives to contribute to the monitoring of the BDV PPP by tracking the agreed 
BDVA KPIs and by employing the Innovation Radar approach championed by the 
European Commission. This is actually an ongoing task that will be specifically 
reported in the relevant WP2 deliverables.  
Therefore, the table presented below should be interpreted as the first draft and a 
living reference, which will be discussed and updated during the project life.  Each 
WP will monitor their specific KPIs at WP level and will report as risks the possible 
deviations to the PCC. The PC, together with the PCC will analyse the risks and decide 
contingency/mitigation actions if needed.  
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KPI DOMAIN KPI cPPP BDVe Contribution to cPPP KPI's 

IMPACT ON 
INDUSTRIAL 

COMPETITIVENESS 
AND THE 

ECONOMY 
 
 
 
 
 
 
 
 
 
 
 
 
 

European suppliers enabled to 
secure a 30 % share of the global big 
data market by 2020 

Increased revenue share of EU 
companies against total of 
revenue of EU, US, Japan, Brazil 

In WP3 BDVe will support the 
enrichment of the Big data ecosystem in 
Europe. This will be done, among others, 
by attracting potential users/adopters of 
the technologies (a value proposition for 
all of them will be defined) and by 
helping to align supply and demand. We 
will also give visibility to the large scale 
pilots as concrete solutions that could be 
replicated by other players in similar or 
other domains (also in WP5). 

cPPP investments leveraged through 
sector investments by four times 
the cPPP's total estimated budget; 

Total amount of funds 
leveraged through the cPPP, 
(including additional activities) 
divided by the EC contribution 
to the cPPP projects 

T2.1-T2.2. consolidating valuable content 
that can influence and guide investment 
decisions of BDVA network partners 
T2.3. and T2.4 BDVe will organize events 
and interactions with BDVA network 
partners (in close collaboration with 
WP3) to inform them about promising 
investment option and collect & 
document their feedback. 
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KPI DOMAIN KPI cPPP BDVe Contribution to cPPP KPI's 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Increase the number of 
organizations participating in the 
PPP 

50% annual increase in the 
number of organisations that 
participate actively in the PPP 
 

WP3 (All) will attract additional players 
to the PPP by promoting the impact that 
big data solutions could have for them. 
This entails a continuous work in 
meeting different communities (for 
example industrial associations in 
different sectors) and contacting by 
different means players in both the 
supply and the demand in the EU as a 
whole. However, it is worth noticing that 
being part of the PPP does not imply 
necessarily becoming member of BDVA. 
 

Increase the number of SMEs 
participating in the cPPP projects 
under this initiative 

SMEs participating in the cPPP 
projects under this initiative 
represent at least 20 % of 
participant organisations; 

T2.3. BDVe will attract new SMEs 
through involvement of intermediaries 
as well as through facilitating 
collaboration on regional and national 
level (events, etc) leveraging in addition 
the work of the i-Spaces; 
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KPI DOMAIN KPI cPPP BDVe Contribution to cPPP KPI's 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Increased competitive European 
provision of big data value creation 
systems and technologies; 

Number of systems and 
technologies developed in the 
relevant sector in cPPP projects 
(beyond state of the art) 

T2.3. BDVe will attract new SMEs 
through involvement of intermediaries 
as well as through facilitating collabo- 
ration on regional and national level 
(events, etc) leveraging in addition the  
work of the i-Spaces;. The influence of 
BDVe may not be so much on increasing 
the number of solutions but rather on 
giving visibility to the existing and future 
ones so that more interactions happen 
between suppliers and users. 

Number of Data Companies 

increased number of European 
companies offering data 
technology, application and 
services, including start-ups, by 
2020 

T2.3 & T3.2.: Involving new companies 
Through innovation market Place and 
intermediaries, 
Support of start-ups through Ecosystem 
(accelerators/ 
Incubators, access to finance). Visibility 
and dissemination of success stories will 
help to attract entrepreneurs to this 
field. Also visibility of assets (access to 
data, big data analytic tools, training, 
etc) should contribute in the long term 
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KPI DOMAIN KPI cPPP BDVe Contribution to cPPP KPI's 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

to generate additional activity. 
 

Revenue generated by European 
Data Companies 

increased revenue generated 
by European data companies 
(in absolute and relative terms) 
by 2020 

See contribution described for the first 
KPI on increasing market share of EU 
companies. 

Employment 

Constant increase in the 
number of data professionals in 
different sectors, domains and 
various operational functions 
within businesses 
 

 Supply Side: The four tasks of WP4, will 
contribute towards this KPI from 
different angles and with different time 
horizons. The network of Centres of 
Excellence activities in T4.1 will facilitate 
sharing of best practices and knowledge 
on big data education among member 
states, this can help to improve the 
transfer of data innovation to industrial 
sectors,  T4.2 will provide a repository 
and marketing activities related to 
creating awareness for existing 
university programmes for prospective 
data scientists, T4.3 will increase the 
attractiveness of curricula and training 
programmes by providing “BDVA” 
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KPI DOMAIN KPI cPPP BDVe Contribution to cPPP KPI's 

 
 
 
 
 
 
 

SOCIO-ECONOMIC 
IMPACT 

labelling of these programmes, and T4.4 
will contribute to skill building by means 
of the mobility of data scientists. 

Sector & Domains addressed 

At least 10 major sectors and 
major domains supported by 
Big Data technologies and 
applications developed in the 
PPP 
 

WP3 has a specific activity on attracting 
users or adopters of big data technology. 
This task will address those sectors 
where better results can be achieved, 
either because of the potential impact of 
big data as reported by different reports 
(ex. IDC), because of the presence of 
some stakeholders that could motivate 
others to follow (for example through 
BDVA Task forces in different application 
domains) or because of projects that 
could act as engines to create dynamism 
in a sector, as it is the case of the two 
existing lighthouses DataBio and 
Transforming Transport. Domains that 
are already in the strategic plan of BDVe 
include Agrifood, Manufacturing, Smart 
Cities, Transport, Logistics, Aviation 
Safety, Energy, Health, Telecom or 
Finance. 
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KPI DOMAIN KPI cPPP BDVe Contribution to cPPP KPI's 

new economically viable services of 
high societal value, e.g. personalised 
medicine applications;  

BDVe will give visibility to the work of 
the large scale pilots where specific 
solutions for different sectors will be 
deployed and validated, but we will also 
work on exposing assets and enablers 
that may be helpful to build other 
services or applications. In WP2-3 we will 
also get a better understanding of what 
needs come from different industrial 
sectors, which will probably lead to the 
definition of new potential services. 

OPERATIONAL 
ASPECTS 

Higher establishment and 
availability of big data value 
creation skills development in 
partnership with the EIT ICT Labs 

Number of training programs 
established with participation 
of at least 100 participants per 
training session arising from 
cPPP 

Task 4.2 will indirectly support the 
participation by providing the BDV 
Education Hub this facilitating 
matchmaking between training 
programs and data scientists. 
Task 4.3 will also indirectly support 
participation by certifying already 
established programmes 

Number of European training 
programs involving 3 different 
disciplines with the 
participation of at least 100 

Task 4.3 provides a BDVA labelling  for 
existing programmes fulfilling these 
criteria to promote and enlarge the 
number of institutions participating in 
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KPI DOMAIN KPI cPPP BDVe Contribution to cPPP KPI's 

participants process and move towards a widely 
acknowledged EU-level certification 
process for both master and professional 
courses. Thus encouraging participation 
by students and professionals. 

Contributing to industrially valid 
training programs 
 

Number of members Network 
of national centers of 
excellence and the industry 

Under Task 4.1, the BDVe project task 
will support a Network of National BDV 
Centers of Excellence in the domain of 
Big Data Value. The network will foster 
collaboration and promote the sharing of 
best practices and know-how between 
existing Centres of Excellence. 
 

Efficiency , transparency and 
openness of cPPP's consultation 
processes, demonstrating clear 
value added in the use of public 
funding; 

Number of overall contributors 
in the SRIA consultation 
process 

BDVe will contribute to give visibility to 
the activities developed in the context of 
the PPP, including projects that 
contribute to the implementation of the 
SRIA but also activities that are of 
interest to the community as a whole 
such as the SRIA elaboration process. 

Number of events to collect 
feedback from the community 

No applicable, since this is responsibility 
of BDVA as private counterpart of the 
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KPI DOMAIN KPI cPPP BDVe Contribution to cPPP KPI's 

PPP. However, BDVe will help in 
organizing or supporting events as 
needed for the benefit of the 
community. 
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Additionally, a set of KPIs focused on the specific communication and dissemination 
of the project has been designed.  They will be considered for the monitoring and 
evaluation of the different activities of the strategy. A full description of the KPIs and 
the dissemination and communication strategy can be found in D5.1 Communication 
and Dissemination Plan. Here we provide the initial list even though many of these 
indicators will be revised based on the needs and context of the project. 
 
Communication strategy: 
 Number of flyers created 
 Press releases at European and national levels. 
 Promotional video: views in Youtube, views in the website 
 Website: visits, downloads, others … 
 Newsletter: total delivered per year, number of subscribers 
 Twitter: followers (total, increasing per period), tweets, impressions, twitter 

profile visits, mentions 
 Slideshare: number of presentations, likes, views. 
 LinkedIn:  number of impressions, posts, followers, members. 

 
Dissemination strategy: 
 Number of national antennas: selected, contacted, agreed 
 Contents provided to stakeholders (antennas, PPP projects, other PPP): 

number, type. 
 Contents provided by stakeholders: number, type 
 Contents disseminated: 

o Proportion of expected outcomes from stakeholders: BDVe WP’s, 
BDVA, projects, PPP, antennas. 

o Total: reports, white papers, scientific publications, other 
 Percentage of completion of the annual operational plan. Number of internal 

events organized by BDVe, number (and type) of assistants, presence of PPP 
projects (number) and other stakeholders 

 External events where PPP participates: 
o Number and type: industrial fair, industrial conference, scientific 

conference 
o Type of collaboration (media partner / stakeholder, sponsor, 

exhibitor, speaker, general public). 
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Activity KPI Baseline Challenge 

Flyers Number 2 2 

Press releases 
EU level 2 2 

National level 10 10 

Video Views in Youtube 5000 10000 

Website Visits 5000 10000 

Slideshare 

Presentations 5 10 

Downloads 25 50 

Views 200 500 

Newsletter 
Total per year 5 5 

Number of subscribers 300 500 

Twitter 

Followers (total) 900 1000 

Followers (% increasing 
per month) 5 10 

Tweets 3/day 6/day 

LinkedIn 

Posts 3 / week 7 / week 

Followers 450 600 

Members 200 250 

National antennas 

Selected 29 (total) 29 (total) 

Contacted 29 (total) 29 (total) 

Engaged 29 (total) 29 (total) 

Broadcasting media 
(interviews) 3 3 

Broadcasting media 
(promotional videos) 2 2 

Other PPPs Engaged 5 (total) 10 (total) 

Other events Engaged 5 (total) 10 (total) 

Contents disseminated to Antennas 1 2 
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Activity KPI Baseline Challenge 

stakeholders PPP projects 1 1 

Other PPPs 1 1 

Contents received from 
stakeholders 

Antennas 1 1 

PPP projects 1 1 

Other PPPs 1 1 

Summit 

Number 1 1 

Attendees 300 400 

Sponsors 25 25 

Speakers 10 15 

PPP projects 5 14 

Other stakeholders 5 10 

Sectorial workshops 

Number 1 1 

Attendees 15 20 

Sponsors 2 5 

PPP projects 5 14 

Other stakeholders 5 10 

Entrepreneurship meetings 

Number 1 1 

Attendees 15 20 

Sponsors 2 5 

PPP projects 5 14 

Other stakeholders 5 10 

Networking events for 
national centres of 
excellence 

Number 1 1 

Attendees 15 20 

Sponsors 2 5 

PPP projects 5 14 

Other stakeholders 5 10 
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Activity KPI Baseline Challenge 

Member states data forum 

Number 1 1 

Attendees 20 30 

Sponsors 5 10 

Speakers 1 1 

PPP projects 1 1 

Other stakeholders   

Thematic breakfast 
meeting 

Number 1 1 

Attendees 20 40 

Sponsors 5 10 

Speakers 1 2 

PPP projects 10 20 

Other stakeholders 4 8 

Industrial fairs and 
conferences 

Number 3 3 

Type of participation Sponsor 
Sponsor / 
stand / 
speaker 

Other initiatives 
involved 3 6 

Scientific conferences 
Number 2 2 

Type of participation Sponsor Sponsor/stand
/speaker 

 Other stakeholders 
involved 2 4 

Table 8 Communication and Dissemination initial KPI’s 
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6 Conclusions 

The document has clearly outlined the procedures that will ensure the smooth 
development of the project and therefore the quality of the outputs. These 
procedures include the information flow, information sharing, versioning, revisions 
and delivery process.  All partners should be actively involved in fulfilling the quality 
requirements of the project.  
A risk management procedure has also been implemented in order to assure that 
the Consortium will be aware of those risks that may hinder the project success, 
anticipating corrective actions and/or establishing contingency measures. 
Due to the nature of the project and its dependency to the creation of the Big Data 
PPP only an initial set of KPIs has been identified. The definition of all the KPIs and 
the necessary monitoring systems will be implemented at WP level. This is a living 
document and will be evolving through the life time of the project.  
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ANNEX 1: Deliverables Template 

 

 
 

 
Dx.x:   Deliverable Title 

 
 

Workpackage  WPx - <WP Title> 

Editor(s): <list of editor’s full names> 
 

Responsible Partner: <Acronym company name> 
 

Contributors <Acronym company name> 
 

Internal Reviewer <list of internal reviewers’ acronym company name > 
 

Status-Version: Final – vx.x 

Due to MXX 

Submission Date: xx/xx/2016 

EC Distribution: <Nature of deliverable > 

Abstract: <4-5 lines of text> 
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History 

Version Date 
Modifications Introduced 

Modification Reason Modified by 

vx.x DD/MM/YYY
Y 

<brief description of addition, 
modification performed> 

<company 
acronym> 
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Definitions, Acronyms and Abbreviations 

Acronym Title 

<acronym> <what the specific acronym stands for> 

  

  

  

  

  

  

  

  

  

  

  

  

Table 9: Definitions, Acronyms and Abbreviations 
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Executive Summary 

Every deliverable should have an executive, introduction and conclusion section. The 
executive summary should not be more than one page. 
Font: Calibri 12 
Each paragraph should have a space of 3pt before and 3pt after.  
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7 Introduction 

7.1 Sub-section name 

Below there is an example of how bulleted lists should be used. 
 Item no.1 
 Item no.2 
 Item no 3. Etc. 

Sub-sections are separated by a space. 

7.1.1 Sub-sub-section 
Something ….. 

7.1.1.1 Sub-Sub-Sub-section 
Something ….. 

7.1.1.1.1 Sub-Sub-Sub-Sub- section 

7.1.2 Sub-sub-section 
Something ….. 

7.2 Sub-section name 

Figures should be aligned in the middle. A figure title should be centred and 
positioned below the corresponding figure, utilising the font properties as indicated 
below. 

 
 

Figure 5: Figure title 
Use the specific font-properties for footnotes2. 

                                                      
2This is an example of a foot-note. 
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8 Sectionname 

8.1 Sub-section name 

Below there is an example of how bulleted lists should be used. 
 Item no.1 
 Item no.2 
 Item no3. Etc. 

Sub-sections are separated by a space. 

8.1.1 Sub-sub-section 
Something ….. 

8.1.2 Sub-sub-section 
Something …..  

8.2 Sub-section name 

A page-break should be inserted before a new section. 
Tables should be aligned in the middle. A table title should be centred and 
positioned on top of the corresponding table, utilising the font properties and 
colouring scheme as indicated below. 

Title x Title y Title w 

   

   

   

   

Table 10: Table title 
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9 Title 

 



Dx.x: Deliverable Title  

           59 
 

10 Conclusions 

Text goes here… [1] 
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11 References 
[1] Reference 
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APPENDIX A: Title of Appendix 
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APPENDIX B: Title of Appendix 
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ANNEX 2: BDVe Risk Information Template 

 

WP RISKS & MITIGATION ACTIONS 

         

WP Nr Threat Consequence(s) Mitigation 
action(s)* 

Pr
ob

ab
ili

ty
 

Im
pa

ct
 

Se
ve

rit
y 

Deadline 
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Severity = Chance * Impact, representing the priority. The severity is determined using the following 
table.     

   IMPACT   

    Almost Certain Very Likely Likely/Possible Not Very 
Likely 

Higly 
Unlike/Improbable   

PR
O

BA
BI

LI
TY

 Severe HIGH HIGH HIGH MEDIUM MEDIUM   
High HIGH HIGH MEDIUM MEDIUM MEDIUM   

Moderate MEDIUM MEDIUM MEDIUM MEDIUM LOW   
Minor MEDIUM LOW LOW LOW LOW   
Trival MEDIUM LOW LOW LOW LOW   
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