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CONTRACT 3102-P 
Construction Management Services for the Fire Hall No. 6 Shellmont Seismic 

Upgrade and Renovations 
 
 
 
1.  Introduction 
 
The City of Richmond is proposing to undertake seismic upgrades and extensive renovations to the Shellmont 
Fire Hall at 9400 No. 4 Road, Richmond.  It is the intent to deliver the project by the Construction Management 
method.   
 
The City of Richmond invites proposals for Construction Management Services related to the seismic upgrades 
and extensive renovations to the Shellmont Fire Hall .  The construction manager will initially serve as the 
Owner’s agent and adviser on construction matters and work in conjunction with the Owner and the Consultants 
as part of the construction management team from the working drawings stage to 40%- 60% of the construction 
budget (Construction Management Contract CCA-5).  At that time, and upon mutual agreement, the 
Construction Management Contract (CCA-5) may convert to a Stipulated Price Contract (CCDC-2) to 
completion of the project.   

 
Working drawings are underway and the ten to twelve month construction project is expected to commence in 
early 2008. The Construction Manager must be available as of November 15, 2007 to assist in the preparation 
of the tender documents and in the tendering process.   
 
 
 
2.  Submission Details 
 
Five copies of the proposal marked “Contract 3102- P – Construction Management Services for the Fire 
Hall No. 6 Seismic Upgrades and Renovations” addressed to the Purchasing Section, will be received at the 
Information Counter, Main Floor, Richmond City Hall, 6911 No. 3 Road, Richmond BC V6Y 2C1, until 2:00 pm, 
Local Time, on Tuesday, October 23, 2007. 
 
Submissions received after this time will be returned to sender. 
 
The City reserves the right to cancel this Request for Proposal for any reason without any liability to any 
proponent or to waive irregularities at their own discretion. 
 
Proposals shall be irrevocable until the City awards this Contract, cancels this Request for Proposal, or a 
minimum of 60 days, whichever occurs first. 
 
All prices to be in Canadian funds. 
 
All proposals will remain confidential, subject to the Freedom of Information and Privacy Act. 

Any interpretation of, additions to, deletions from, or any other corrections to the Proposal document, will be 
issued as written addenda by the City of Richmond.  It is the sole responsibility of the potential Bidders to check 
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the City of Richmond Web site and BC Bid to ensure that all available information has been received prior to 
submitting a bid. 

 
3.  Site Visit 
 
A site visit of the premises will be provided at 3:00 p.m. on Tuesday, October 16, 2007.  It is strongly advised 
that you attend the site visit as no others are scheduled at this time. 
 
4.  Inquiries 
 
4. 1 Clarification of terms and conditions of the proposal process shall be directed to: 
 
Purchasing 
Sumita Dosanjh        Telephone:  604-276-4097 
Purchasing Department        Email:  purchasing@richmond.ca 
City of Richmond  
 
4.2  Technical or Construction Management inquiries are to be directed to: 
 
Technical 
Peter Kiddie        Telephone:  604-294-5800 
Pomeroy Consulting Engineers,       Email:  pkiddie@pomeroy.ca 
or  
Ron Hoffart        Telephone:  604-581-8128 
Graham Hoffart Mathiasen Architects     Email: ron.hoffart@ghmarchitects.com 
 
Inquiries on matters that affect the nature of this document will be conveyed in an Addendum. 
 
The City, its agents, and employees shall not be responsible for any information given by way of verbal 
communication. 
   
 
5.  Project Description 
 
5.1. Scope of the Project 

 
This project is being undertaken by Pomeroy Consulting Engineers Ltd. and Graham Hoffart Mathiasen 
Architects.  The scope of the redevelopment is to include, but is not limited to the work defined in the 
attached Appendix “A”.   
 

5.2. Project Schedule 
 

The Preliminary Project Schedule, dated September 18, 2007, developed by the consultants, is included 
as Appendix “B”.  The Schedule assumes that construction activities can begin in early 2008.  Although 
the Fire Fighters and equipment will be relocated on the site, it is critical that fire services be operational 
throughout the entire project. 

 
5.3. Project Budget 
 

The approximate value of the construction contract will be $2.5 million. 
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5.4.    Scope of Services:  Construction Manager  
 
It is expected that the Construction Manager would be prepared to do the work as outlined in the CCA-5 
contract.  The work will include, but will not be limited to: 

1. Review the cost estimates prepared by the building cost consultant at Design Development Stage, 
60% Working Drawing Stage and 90% Working Drawing Stage. 

2. Review budget and drawings, recommending possible cost efficiencies and coordinate a Value 
Engineering Exercise. 

3. Coordinate the relocating and renovation of an existing modular office and dormitory and the 
purchase of a portable storage structure for the fire truck and equipment.   

4. Work with consultants and staff to do a pre-tender review of drawings and specifications. 
5. The City will issue and receive tenders with the Construction Manager to assist in the preparation of 

tendering packages, tendering process and in evaluation of the bids.  
6. Develop and monitor the project schedule. 
7. Manage the construction costs, monitor the project budget and schedule and report on a biweekly 

basis. 
8. If the contract is converted from a CCA-5 to a CCDC-2, the Construction Manager at Risk will take 

on the obligations as prescribed in the CCDC-2 contract.  
        
 
 
6. Proposal Submission Requirements 
 

The following information is required in this Proposal submission: 
 

6.1 Specific Experience – Provide general information on your company, but, more specifically, 
the resumes and references of the project team, including the Construction Manager and 
Superintendents that you propose for this project.  Specific experience in seismic upgrades, 
renovation work and involvement in other complex and sensitive projects would be an 
advantage.  The provision of previous client and/or consultant contacts and possible references 
for the proposed Construction Manager and Superintendents is strongly advised. 
 

6.2 General Conditions – A detailed list of the on-site general expenses must be submitted.  
Please refer to the detailed cost breakdown under Division 1 of the Standard Construction Cost 
Codes, included in the Canadian Construction Association Standard Construction Management 
Contract Form.  This form is available electronically on website:   http://www.cca-
acc.com/documents/electronic/download.html .  It should be clear as to what level of sub-trade 
bonding and corporate insurance coverage the specific cost items might include and separately 
indicate what level of bonding you are able to provide.  The schedule and complexity of this 
project will require a high degree of quality control.  Any comments in the proposal on these 
issues would be appreciated.  Supplemental conditions to the CCA-5 contract will be be issued 
as an addendum. 

 
6.3 Fees – Develop two approaches to the  fee schedule indicating: 

a)   the fees for typical services in both CCA-5 and  CCDC-2  as outlined in the introduction. 
b)  an alternate fee schedule based on a Construction Management Contract (CCA-5) for the 
duration of the project.  Include the overheads for the CCDC-2, and indicate any proposed own 
forces work.  
In both schedules include a list of proposed reimbursable expenses and a fees for Division 1 
elements.  Note that the City of Richmond does not allow for grossing up of reimbursables.    

 



City of Richmond   4 
Contract 3102-P 
Request for Proposal – Construction Management for the Fire Hall No. 6 Shellmont Seismic Upgrade and 
Renovations 
  

2287025 

6.4 Construction Schedule – Comment on the Preliminary Project Schedule in Appendix B.    The 
Construction Manager will be required to update and issue the agreed Project Schedule on a 
bi-weekly basis.   

 
6.5 Insurance / Indemnity – The City and selected Construction Manager will mutually agree upon 

the most suitable way to obtain Course of Construction and Wrap Up Liability Insurance.  Under 
the CCA-5 contract, the City and selected Construction Manager will assess the requirement for 
the bonding of the subtrades.  If the CCA-5 contract is converted to a CCDC contract, the 
Construction Manager at Risk may provide bonding for the entire project. 

  
 The successful proponent takes on the role of prime contractor as defined by Worksafe BC. 
 
 

 
 

7.  Selection Criteria 
 
Proposals shall be evaluated to determine the best value offered against, but not limited to, and in no particular 
order, conformance to the following criteria: 
 

• The proponent’s experience and ability in projects similar size, complexity and nature and the 
experience and qualifications of the Construction Manager and Site Superintendents. 

• Successful performance on  projects of similar scope. 
• Fee schedule.  
• Compliance with the Request for Proposal document. 
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APPENDIX 1 
SCOPE OF WORK 

 
Originally constructed in 1972, the existing building of 683 m2 consists of a steel structure over the apparatus 
bays and a single storey of wood frame for the remainder. The work consists of a seismic upgrade to the entire 
facility which will include soil improvements, foundation modifications and adding strengthening members and 
shear resisting assemblies to both the steel and wood frame portions of the building. 
 
The wood frame portion will also be subject to a major functional renovation although no new area will be added 
aside from a new freestanding twelve meter hose drying and training tower to be constructed to the rear of the 
building. 
 
The anticipated construction time is approximately ten months. During that time the building will be vacated and 
the vehicles and the personnel will be accommodated in temporary quarters on-site. 
 
See drawings for more information. 
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APPENDIX 2 

DRAFT PROJECT SCHEDULE 
 
 

Draft Project Schedule      Week of: 
 
Design Development Complete and Client sign-off:   September 2007 
Appoint Construction Manager:     November 13//07 
Building Permit Application:     January 2/08 
Budget Confirmation:      January 2/08 
Complete Construction Documents for Tender   January 21/08 
Public Consultation:      January 28/08 
Tender Period Complete:     February 18/08 
Execute CCDC No2:      March 17/08 
Building Permit Issuance:     March 17/08 
Start Construction:      March 24/08 
Building Occupancy:      December 28/08 
End of Construction:      January 19/09 
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APPENDIX 3 
DRAWING 
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Construction Management Services 

 
Supplementary General Conditions ( CCA 5 1988) 

 
SC1 to SC6 inclusive – not used 
 
SC7 Amendments to Appendix “A” Reimbursable Expenses 
(i) Delete item (x).   
(ii) Delete the concluding sentence “It is the intention….with the Project.” 
(iii) Insert the following paragraph: 
“The personnel subject to the provisions of items (a), (b) and (c) will be limited to those 
personnel whose services are delivered from the site and whose services would normally be 
delivered from the site, and which would generally be described as superintendence and 
administration of contractors at site, for the period that they are engaged on site during the 
Construction Phase of the project. The Contract Fee, and not the Reimbursable Expenses, will 
include the cost of all other personnel.” 
(iv) The cost of the provision of the insurance specified in D.2 Insurance and Bonding, 

paragraphs 2.1(c) and 2.1(d) will not be reimbursable. 
 
SC8 Amendments to Definitions 
Add the following definitions: 
14. Owner:  The Corporation of the City of Richmond 
15. Construction Manager:  The entity retained by the Owner to provide construction 

management services. 
16. Integrated Project Team:  The Owner, the Project Manager, the Consultant and the 

Construction Manager. 
17. Key Personnel:  Key staff of the construction manager proposed to be assigned to this 

project. 
18. Project Manager:  ., being the entity retained by the Owner to deliver project management 

services for the project 
19. Proponent:  The entity which submits a Proposal in response to the RFP.  
20. Proposal:  The proposal (Technical and Price) as submitted by the Construction Manager 

in response to the RFP, including amendments or modifications, if any, agreed to by the 
Construction Manager and the Owner through negotiations pursuant to the RFP. 

21. RFP:  Chapters A, B and C of this “Request for Proposals”. 
22. SOQ: “Statement of Qualifications” which is the first stage of the construction 

management selection process. 
23. Sub Consultants:  Members of the Proponent submission that are in a third party 

contractual relationship with the proponent. 
24. Project Schedule: The schedule prepared by the Construction Manager in accordance 

with GC 2.2.2 and updated in accordance with the terms of this Contract. 
 
SC9 Project Schedule  
References to “master time schedule” or “schedule” in the general conditions, where the context 
requires, will be read as “Project Schedule”. 
 
SC10 Amendments to GC1 Documents 
Add the following GC 1.3: 
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“If there is a conflict within the Contract Documents, the order of priority of documents, from 
highest to lowest, will be: 

• Agreement between Owner and Construction Manager 
• Supplementary General Conditions 
• Proposal 
• RFP 
• Definitions 
• General Conditions 

 
SC11 Amendments to GC2 Construction Manager Services 
Delete GC 2.1 and substitute the following: 
“2.1  The Construction Manager will perform the services described in the RFP, together with the 
work described in GC 2.2, 2.2 and 2.3, all in accordance with the Contract Documents.  In doing 
so, the Construction Manager assumes no responsibility for the design of the Project which will 
be the responsibility of the Consultant and Owner.” 
 
SC12 Amendments to GC2.5 Additional Services 
Delete GC 2.5.1 to 2.5.6 and substitute the following: 
“2.5.1  Any services which would not reasonably be expected to fall within the scope of the 
services to be provided by the Construction Manager as described in the Contract Documents.” 
 
SC13 Amendments to GC3 Trade Contractors 
In line 2 of GC 3.2, delete the words “Construction Manager” and substitute “Owner, in 
consultation with the Construction Manager”. 
 
SC14 Amendments to GC4 Owner’s Responsibility 
(i) In GC 4.1, delete the word “his” and substitute “the” 
(ii) Delete the last sentence of GC 4.2. 
(iii) Delete the last sentence of GC 4.3. 
(iv) Delete the last sentence of GC 4.4. 

 
SC15 Not Used 
 
SC16 Amendments to GC6 Owner’s Right to Perform Contract or Terminate Contract 
(i) Add the following at the end of GC 6.2: 
“Any failure to provide updates to the Project Construction Budget or Project Schedule as 
required under the Contract will be deemed to be a default under GC 6.2.” 
(ii) Delete GC 6.6 and substitute the following: 
“6.6  If at any time the cost estimates or the time to complete the Work exceeds the Project 
Construction Budget described in GC 2.2.3.1, as revised in accordance with this Contract, or the 
Project Schedule in a materially adverse way, then the Owner may terminate this Contract upon 
written notice to the Construction Manager.”  

 
SC17 Amendments to GC 7.1 Suspension Abandonment or Termination 
Delete paragraph 7.1 in its entirety and substitute the following: 
“7.1 In the event of termination by the Owner for a reason other than as provided by GC 6, 
then the Owner will pay the Construction Manager all costs and fees for services performed to the 
date of termination plus reasonable wind-down costs actually incurred by the Construction 
Manager, but in no event will the Owner be liable to pay any amount on account of lost profits or 
other indirect costs.” 
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SC18 Amendments to GC8 Construction Manger’s Right to Terminate Contract 
Delete GC 8.3 and 8.4(b) in their entirety. 
 
SC19 Amendments to GC10 Applications for Payment 
In GC 10.3, delete the words “fifteen (15)” and substitute “thirty (30)”. 

 
SC20 Amendments to GC14 Waiver of Claims 
Delete 14.1 and 14.2 entirely and substitute the following: 
“As of the date of Total Performance of the Project, the Owner expressly waives and releases the 
Construction Manager from all claims arising from the performance of Work directly done by the 
Construction Manager, or by a person directly or indirectly employed by the Construction 
Manager, (the “Construction Manager’s Direct Work”) including without limitation those claims 
that might arise from the negligence or breach of contract by the Construction Manager, except 
one or more of the following: 
 
(a) claims made in writing prior to Total Performance of the Project and still unsettled; 
 
(b) claims arising from the provisions of GC 16-INDEMNIFICATION BY 

CONSTRUCTION MANAGER; 
 
(c) claims made in writing within a period of one (1) year from the date of Substantial 

Performance of the Project. 
 
For certainty this waiver does not extend, and will not be interpreted to extend, to apply to claims 
relating to the Construction Manager’s performance of services other than arising from the 
performance of Construction Manager’s Direct Work.” 
 
SC21 Amendments to GC15 Indemnification by the Owner 
(a) In GC 15.1, insert “or negligence” after “breach of this Contract”; 
(b) Insert the following at the end of GC 15.2: 

“This indemnity is limited by the extent that such claims, demands, losses, costs, 
damages, actions, suits or proceedings are caused or contributed to by the negligence or 
breach of this Contract by the Construction Manager.” 

 
SC22 Amendments to GC16 Indemnification by Construction Manager 
Delete GC 16.1 in its entirety and substitute the following: 
“16.1 The Construction Manager will defend, indemnify and save harmless the Owner and its 

agents, employees, officers, members of council and representatives for all damages, 
losses and expenses, including attorney’s fees, which they may suffer or incur, and hold 
them harmless from and against all claims, demands and actions brought against them, 
arising out of or resulting from the Construction Manager’s performance of the Work, or 
of failure to perform the Contract, provided that any such claim, damage, loss or expense: 
a) is attributable to personal injury, sickness, disease or death, or to injury to or 

destruction of property, including the loss of use resulting therefrom and, 
b) is caused in whole or in part by the Construction Manager, anyone directly or 

indirectly employed by any of them or anyone for whose acts any of them may 
be liable. 

The obligation of the Construction Manager towards the Owner and its agents, 
employees, officers, members of council and representatives and their respective agents 
and employees will not be affected or limited by the fact that the law prohibits or limits a 
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direct recourse against the Construction Manager or any Contractor as employer of a 
person affected by injury, sickness, disease or death.” 

 
SC23 Amendments to GC17 Insurance 
(a) Delete paragraph 17.1 and substitute the following: 

“17.1 Insurance in respect of the Construction Manager will be arranged pursuant to 
Chapter D.2 of the RFP.” 

(b) Add the following as GC 17.2: 
“17.2 "Notwithstanding paragraph (p) of Appendix A to the Agreement (Reimbursable 

Expenses), with respect only to Work performed or to be performed by the 
Construction Manager's own forces or under a subcontract or trade contract 
entered into between the Construction Manager and another party (a "CM 
Subtrade") (and for certainty, not with respect to other services or work 
performed by the Construction Manager under the Contract) the Construction 
Manager will pay the amount of any deductible that the Owner may be obligated 
to pay with respect to an insurance claim arising out of any breach of this 
Contract or negligence by: 

a) the Construction Manager,  

b ) a CM Subtrade, or  

c) any other party whose work is done under contract directly with the 
Construction Manager or a CM Subtrade,  

with respect to the performance of such Work.  The Construction Manager will 
not be required to pay any insurance deductible that the Owner may be obligated 
to pay with respect to an insurance claim arising from the negligence or breach of 
contract of a Trade Contractor who contracts directly with or under the Owner." 
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RFP – Chapter D2 
 

Insurance and Bonding 

2.1 (a)  Wrap-Up Liability Insurance 
The Owner will purchase and maintain Wrap-Up Liability Insurance with a minimum limit 
not less than twenty five million dollars ($25,000,000) inclusive for personal injury 
(including death) and property damage.  The foregoing insurance coverage will name the 
Owner and the Construction Manager and all consultants and contractors as additional 
insureds.  

 
(b) Builder’s Risk Insurance 
Owner will purchase and maintain Builder’s Risk Insurance, insuring the full value of any 
work in the amount of the Contract Price and the full value, as stated, of products that are 
specified to be provided by the Owner for incorporation into any Work, to a maximum 
occurrence limit of seventy seven million dollars ($77,000,000).  The policy will insure 
against all risks of direct loss or damage consistent with commercial underwriting practice, 
and will apply to all products, labour and supplies, the property of the insureds or others 
for which the insured have assumed responsibility, to be used in or pertaining to site 
preparation, demolition of existing structures, erection and/or fabrication and/or 
reconstruction and/or repair of any insured project while on site or in transit.  The policy 
excludes any and all direct loss to the equipment of the Owner, contractors, subcontractors 
and consultants. 

  
The “Builders’ Risk” Insurance coverage will name the Owner and all consultants and contractors, 
including the Construction Manager, as additional insured.  The Builder’s Risk Insurance will contain a 
waiver of subrogation as against the owner, consultants and contractors except for the gross negligence on 
the part of the Owner, consultants and contractors.      
 
 (c) Construction Manager’s General Liability Insurance  
The Construction Manager will provide, maintain and pay for General Liability Insurance in form of 
coverage not less than required by IBC 2100 or its equivalent replacement with minimum limits not less 
than five million dollars ($5,000,000) inclusive for personal injury (including death) and property 
damage.  The general liability insurance is to cover “off-site” Work performed in connection with the 
project and will include completed operations coverage (including for work performed at the project site 
commencing no earlier than the date of issuance of the Certificate of Total Performance of the Work). 
The completed operations coverage will be confirmed by provision of a certificate of insurance prior to 
any renewal, extension or replacement of the general liability insurance coverage for six (6) years. 
Umbrella or excess liability insurance may be used to achieve the desired limit.  Such coverage will 
include the Owner, the Project Manager and the Consultant as additional insured for liability arising out 
of the operations of the Contractor.  Such coverage will include but not be limited to:   
1. All premises, property and operations necessary or incidental to the performance of this 

Agreement.   
2. Personal Injury  
3. Bodily Injury & Property Damage on an “occurrence” basis.  
4. Broad Form Property Damage including the loss of use of property    
5. Removal or weakening of support of any property, building or land whether such support be 

natural or otherwise 
6. Elevator Liability (including escalators, hoists and similar devices). 
7. Contingent employer’s liability 
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8. Completed operations and products liability 
9. Owners and Contractor’s Protective Liability 
10. Contractual and assumed liabilities under the construction contract 
11. Cross Liability & Severability of Interests Clause 
12. Non Owned Auto liability, including contractual liability.  
13. Radioactive contamination resulting from the use of commercial isotopes.  
14. As necessary: shoring, blasting, excavating, underpinning, demolition, pile driving and 

caisson work, work below grade, tunnelling and grading commonly known as Explosion, 
Collapse and Underground coverage (XCU).     

15. Incidental medical malpractice  
16. Joint venture as named insured (if applicable)  
17. Medical Payments – no less than $2,500 Per Person  
18. Limited Pollution Liability – IBC Form 2313 
 
(d)  Automobile Liability Insurance 
The Construction Manager will maintain Standard Form Automobile Liability Insurance in respect of 
licensed vehicles.  Such insurance will have limits of not less than $2,000,000 inclusive per occurrence 
for bodily injury, death, and damage to property, covering all licensed vehicles owned or leased by the 
Contractor. Where the policy has been issued pursuant to a government-operated automobile insurance 
system, the Construction Manager will provide the Owner with confirmation of automobile insurance 
coverage for all automobiles registered in the name of the Construction Manager.   
 
2.2 Furnishing by the Owner of any insurance will in no way relieve or limit any responsibility or 

obligation imposed by the Contract Documents on the Construction Manager or any 
subcontractor of any tier.  In addition, the Owner controlled insurance will not apply to 
vendors, suppliers, material men, and others who merely transport, pick up, deliver or carry 
materials, personnel, parts, equipment, or any other items or persons to or from the project 
site. The Owner makes no representations, guarantees, or warranties, express or implied, as to 
the fitness and/or quality of coverage. 

 
2.3 Certificates of Insurance 
a) Immediately following notification of the award of contract and prior to the commencement of 

the Work, the Construction Manager will give the Owner a certificate of insurance completed 
by a duly authorized representative of their insurer (or at the option of the Owner anytime a 
certified copy of each policy issued by the Insurer) certifying that at least the minimum 
coverage required herein is in effect and that the coverage will not be cancelled, non-renewed, 
or materially changed by endorsement or through issuance of other policy(ies) of insurance 
without 30 days advance written notice to the Owner.  The Owner, the Project Manager and 
the Consultant will always be named as an additional insured wherever legally permissible. 

b)  Failure of the Owner to demand such certificate or other evidence of full compliance with 
these insurance requirements or failure of the Owner to identify a deficiency from evidence 
provided will not be construed as a waiver of the Construction Manager’s obligation to 
maintain such insurance. 

c) The acceptance of delivery by the Owner of any certificate of insurance evidencing the 
required coverage and limits does not constitute approval or agreement by the Owner that the 
insurance requirements have been met or that the insurance policies shown in the certificates 
of insurance are in compliance with the requirements. 

d) The Owner will have the right, but not the obligation, of prohibiting the Construction Manager 
or any subcontractor from entering the project site until such certificates or other evidence that 
insurance has been placed in complete compliance with these requirements is received and 
approved by the Owner. 
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e) If any of the coverage is required to remain in force beyond ten (10) days after Certificate of 
Total Performance of the Work an additional certificate evidencing continuation of such 
coverage will be submitted with the Construction Manager’s final invoice. 

 
2.4 Insurance Primary 

With the exception of 2.1 (a) and 2.1 (b) all coverage required of the Construction Manager will be 
primary over any other insurance that might be carried by the Owner. 
 

2.5 No Reduction or Limit of obligation 
By providing or requiring insurance, the Owner does not represent that coverage and limits will 
necessarily be adequate to protect the Construction Manager. Additional insurance effected or 
procured by the Construction Manager will not reduce or limit the Construction Manager’s contractual 
obligation to indemnify and defend the Owner for claims or suits which result from or are connected 
with the performance of this contract. 
 

2.6 Duration of Coverage 
All required coverage will be maintained without interruption during the entire term of this contract. 
 

2.7 Construction Manager’s Insurance 
The Construction Manager will use reasonable efforts to cause each Trade Contractor employed by the 
Construction Manager to purchase and maintain insurance of the types specified herein.  If requested 
by the Owner, the Construction Manager will furnish copies of certificates of insurance evidencing 
coverage for each subcontractor. 
 

2.8 Joint Ventures 
If the Construction Manager is a joint venture involving two (2) or more entities, then each 
independent entity will satisfy the limits and coverage specified here or the joint venture will be a 
named insured under each policy specified. 
 

2.9 Waiver of Subrogation – Not Used 
 

2.10 Cross Liability & Severability of Interests 
Wherever permissible by law, the Construction Manager supplied insurance policies will contain a 
cross liability and severability of interests clause.  
 

2.11 Workers Compensation Act, Safety and First Aid 
2.11.1 The Construction Manager will comply with all the health and safety rules and 

regulations of any relevant Workers Compensation Act or health and safety statutes, 
rules, regulations and practices required by applicable construction safety legislation 
governing at the Site of the Work, as well as any health and safety rules and regulations 
established by the Owner. 

2.11.2 The Construction Manager will deliver to the Owner before the Work is started 
satisfactory evidence and certification showing compliance by the Construction Manager 
with the said laws. 

2.11.3 The Construction Manager will provide all first aid personnel, facilities, equipment and 
supplies required by law or by any regulation, order or direction made pursuant to the 
relevant Act or other relevant statute. 

2.11.4 The Construction Manager unconditionally guarantees to the Owner full compliance with 
the provisions, regulations and laws mentioned above by any Sub-Contractor or other 
person employed by the Construction Manager or Trade-Contractor, or with whom the 
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Construction Manager or a Trade-Contractor may make any contract for the performance 
of any of the Work hereunder. 

2.11.5 The Construction Manager unconditionally agrees to defend, indemnify and save 
harmless the Owner from and against all losses, liabilities, costs, charges, claims, 
damages, demands, suits, expenses or liens which may arise as a consequence of any 
failure by the Construction Manager or any Trade-Contractor or other person employed 
by the Construction Manager or any Trade-Contractor to comply fully with the provisions 
of this Article, or which may arise as a consequence of any injury, illness or death of any 
employee of the Construction Manager or any employee of any Trade-Contractor or other 
person employed by the Construction Manager or a Trade-Contractor engaged for or 
participating in the performance of the Work to be performed under this Contract. 

2.11.6 The Owner may perform health and safety inspections of the Site of the Work at any 
time. 

2.11.7 Without limiting the generality of the foregoing, the Construction Manager will abide by 
and comply with the provisions of the Owner’s policies regarding occupational health 
and accident prevention. 

 
2.12 Bonds 

2.12.1 The Owner will have the right at any time to require the Construction Manager to furnish 
bonds in favour of Owner in such form and amounts as the Owner may consider adequate 
and with such surety as the Owner may approve guaranteeing the faithful performance of 
the provisions of the Contract and the payment of the Construction Manager’s creditors, 
both those directly connected with the execution of the Contract and those arising out of 
the responsibility of the Construction Manager.  The costs of such bonds will be to the 
account of the Owner. 

 
D.3 Workplace Safety and Insurance Requirements 
 
3.1 The Construction Manager will at all times pay or cause to be paid any assessment or 

compensation required to be paid pursuant to the Workplace Safety and Insurance Act and upon 
failure to do so, the Owner may pay any such assessment or compensation to the Workplace 
Safety and Insurance Board and the amount of such payment will, be payable by Construction 
Manager to the Owner on demand or the Owner may deduct the amount of such payment from 
any monies then or thereafter becoming due and payable to Construction Manager under the 
Contract.   

 
The Construction Manager will at the time of entering into this Contract, deliver to the Owner a 
Statutory Declaration sworn by a director or officer of the Construction Manager stating that all 
assessments or compensation payable to the Workplace Safety and Insurance Board have been 
paid and the Owner may at any time during the performance and upon completion of the Work 
require a further similar Statutory Declaration.  The Construction Manager unconditionally 
guarantees to the Owner full compliance with the conditions, regulations, and laws relating to 
Workplace Safety and Insurance by itself and by all contractors. 
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Note: Receipt of this completed form will assist us in calling for future bids.  Please complete 

and submit this form prior to the closing date and time as shown on the Request for 
Quotation/Proposal/Tender form. 
Please remember to include Quotation/Proposal/Tender No. at right. 

Quotation/Proposal/Tender 

No3102P.

 
A Quotation/Proposal/Tender is not being submitted for the following reason(s): 
 

 
We do not manufacture/supply the required 
goods/services  

Cannot obtain raw materials/goods in time to meet 
delivery requirements 

 We do not manufacture/supply to stated specifications  Cannot meet delivery requirements 

 Specifications are not sufficiently defined  Cannot quote/tender a firm price at this time 

 Insufficient information to prepare quote/proposal/tender  Insufficient time to prepare quote/tender. 

 Quantity too small  
We are unable to competitively quote/tender at this 
time. 

 Quantity too large  We do not have facilities to handle this requirement 

 Quantity beyond our production capacity  Licensing restrictions (please explain) 

 Cannot meet packaging requirements  
Agreements with distributors/dealers do not permit us 
to sell directly. 

 Cannot handle due to present plant loading  
Other reasons or additional comments (please explain 
below) 

 
 
 
I / We wish to quote / tender on 
similar goods / services in future 

   Yes       No 

Authorized Company Official – Signature and Title Date 

Firm Name 

Address 

 

City 

Province Postal Code 

This space for City of Richmond Comments 

Telephone Number 

 

 City of Richmond 
Finance & Corporate Services Division 

Notice of No Bid

   



Site
 Pla

n

GRAHAM HOFFART MATHIASEN ARCHITECTS
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Surrey, B.C.   V3R 1M4
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Fax (604) 581.8148
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