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 Purpose  

The purpose of this document is to outline, at a high level, the process together with the 

roles and responsibilities to execute, mnanage and govern the ITD Enterprise Release 

Process. It describes the overall positioning, break down and resources needed to complete 

the Enterprise Release Process.  

The Enterprise Release Management process document provides clear and comprehensive 

standards and processes for the management of releases across the ITD ecosystem and 

business units. These standards and processes underpin and guide the functions and 

activities employed to deliver a quality release management service to the business. 

 Audience & Applicability  

The intended audience are those stakeholders throughout DoE that have a role to play in 

this process either directly or indirectly as dependent stakeholders. As well as those 

stakeholders who are interested in the process for execution and governance reasons.  

 Context  

This document is created to provide a framework that underpins the execution and 

governance of this process. It is the definitive reference material for this process.  

  

IT ENTERPRISE RELEASE MANAGEMENT 

Process Document 
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1 Overview and purpose 

1.1 Process Overview 

Enterprise Release management is a significant component of ITIL’s Service Transition 

Phase. Service Transition is the phase of the ITIL Service Management lifecycle that is 

responsible for planning and managing release activities. The following diagram shows 

Service Transition in relationship to other lifecycle components: Service Strategy, Service 

Design, Service Operation and Continual Service Improvement. 

 

Figure 1 - ITIL lifecycle 

1.2 Process purpose 

The purpose of the Enterprise Release process is to plan, schedule, and control the build, 

test, and deployment of releases, and to deliver new functionality required by the business 

while protecting the production environment and integrity of existing services. 

More specifically the purpose of Enterprise Release Management within ITD is to:  

Define and agree release and deployment management plans are with agreed service 

owners, customers and stakeholders 

Create and fully test release package/s that consist of related configuration items that are 

compatible with each other 
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The integrity of a release package and its components is maintained throughout 

the transition activities  

Deploy all release packages are into to the live environment following an agreed plan and 

schedule 

Ensure that all release packages can be tracked, installed, tested, verified and/or uninstalled 

or backed out if appropriate 

Record and manage deviations, risks and issues related to our releases and take necessary 

corrective action 

 

1.3 DoE Enterprise Release Management goal 

The goal is to provide a level of standardisation and control that is critical for reasons related 

to business delivery and production stability, customer experience, regulatory and policy 

issues, efficiency / effectiveness, monitoring and reporting on the process. 

Release Management aims to achieve these outcomes through the following means: 

 Working with the PPS and project teams ensuring a risk approach to all releases is 

considered 

 Ensuring all releases follow ITDs agreed release gates and required lead times 

 Provide necessary notification of upcoming releases and work with the change management 

team, our customers and stakeholder groups 

 Being a central point of contact for all Release Management activities affecting our 

Customers, internal and external stakeholders. 

 Working within the agreed release windows and boundaries defined as per release types 

identified with our Release Risk Calculator 

 Setting and meeting appropriate lead times to ensure all releasesare adequately planned, 

reviewed and deployed. Providing an efficient review and approval process through the 

Release Advisory Board (RAB) 
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1.4 Guiding principles 

In designing this process, the following guiding principles were applied:  

Purpose: to plan, schedule, and control the build, test, and deployment of releases, and to 

deliver new functionality required by the business while protecting the production 

environment and integrity of existing services. 

Usage: Each Release phase has various release gates, entry and exit criteria that need to 

be met via approvals mechanism  

Management technology: all Releases will be logged and managed in the Service 

Management technology, namely, Remedy Change module 

Enterprise Release Process Ownership: Service Management will own and be 

accountable for the health of the Enterprise Release Management process 

Release Management process: There is one Enterprise Release Management process 

within DoE  

1.5 Scope 

The following diagram shows a representation of the scope of Enterprise Release 

management and how Change Management and Release are linked and work together.  

There are 5 lifecycle stages relating to Enterprise Release which are: 

Release Planning, Release Build & Test, Release Deployment, Release Early Life Support, 

Release Revew/ Close 

 Each Release phase has various release gates,  

 Entry and exit criteria needs to be met via approvals mechanism,  

 These gates are design to ensure a risk management approach is taken when deploying 

releases through our ecosystem for internal and external service providers.  
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Figure 2 – Release Gate Model 

fff  

It is imperative that both customers and the company’s change organisation understand the 

events that are considered within the scope of the process.  

In this section, the scope is described and includes areas which are both within and outside 

of the release management process scope. 

In Scope Out of Scope 

Custom Software 

Shrink Wrap Software  

Scripts/Batch files 

Software Lifecycle from development to 

obsolete 

Software Distribution  

Vendor releases 

Non-vendor releases  

SandBox environments 

 Non Production software 

 Hardware version control 

 User Specific Software 
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In Scope Out of Scope 

Envrionments 

Development Environments  

Test Environments 

Training Environments 

Pre-production Environments 

Production Environments 

 

Additional notes: 

Note 1 - Although Enterprise Release management is responsible for ensuring that 

appropriate testing takes place, the actual testing is carried out as part of the service 

validation and testing process. 

Note 2 – Enterprise Release management is not responsible for authoring changes, and 

requires authorization from change management at various stages in the lifecycle of a 

release. 

Note 3 - Modifications may be made to the scope periodically to include additional items and 

this must be circulated to the Directors for sign off. 

1.6 Release and PPS Integration 

Enterprise Release Management works closely in partnership with DOE PPS. The Release 

and PPS lifeycles are fully integrated to support business needs.  Further details are found in 

the Release process documentation.  

javascript:void(0)
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Figure 3 - Release PPS Lifecycle Integration 

1.7 Enterprise Release Process Steps  

This section contains a quick reference guide to the key compliance areas within the Relese 

Lifecyle: Plan, Build & Test, Deploy, Early Life Support, Review/Closure 

1) Release registration via Release Management tool 

a. Risk Assessment Calculation 

b. Pre-project Phase PPS phase documents review 

c. Gate 1 entry criteria met 

2) G1 Release Planning Phase approved 

a. Gate 1 exit criteria met 

b. Release Scheduled 

c. Initiation PPS phase documents review 

d. Gate 2 entry criteria met 

3) G2 Release Build and Test Phase approved 

a. G2 exit criteria met 

b. Build updates 

c. Test commencement 

d. Defect report review 

e. Delivery PPS phase documents review 

f. G3 entry criteria met 

4) G3 Release Deployment phase approved 

a. G3 exit criteria met 
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b. Implement PPS phase documents review 

c. Deployment commencement 

d. G4 entry criteria met 

5) G4 Release ELS phase approved 

a. G4 exit criteria under review 

b. Integrate PPS phase documents review 

c. Defect report review/sign off 

6) Release Review/Close Phase 

a. PIR commencement 

b. PPS  

i. Lessons learnt report review 

ii. End Project repot 

c. RAB PIR 

7) Completed (Final Review Required) 

8) Close Change Record 

1.8 Emergency Enterprise Release Process Steps  

This section contains a quick reference guide to the key steps of the emergency Enterprise 

Release Management process. 

1) Release registration via Release Management tool 

a. Risk Assessment Calculation 

b. Release registered by tool 

c. Category Emergency 

2) Escalate to Release Manager 

a. Contact Release manager 

b. Advise Release Record 

3) Convene eRAB 

a. Release manager to convene eRAB 

b. Approval?  

i. If no,  

 review release calculator correct category 

 Update release record in tool 

ii. If yes,  

1. Commence planning with Release team 
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4) Preparation, Deploy 

a. Communication and stakeholder updates 

b. Commence, Build, Test in approved window 

c. Deployment commencement 

5) Heighten support 

a. Additional Early Life Support (ELS) 

b. Defect Management 

6) Release Review/Close Phase 

a. Issue resolved? 

i. If yes, Conduct PIR, update and close record 

ii. If No, escalation to Release Manager 

 

2 Standards Statements 

These standards apply to the management of any release that occurs in relation to services 

delivered to the our customer base via our Service Management Office (SMO).  

The SMO are accountable for ensuring that their respective teams follow the guidelines 

within this policy statement and the procedures derived from it.  

The reason for these policies are to ensure our Services Thinking Culture: 

A positive customer 

experience 

Because we plan and we consider potential customer 

impacts and risks we might be introducing 

We minimise service 

outages 

We deploy within the agreed business windows to 

minimise service unavailability 

We provide Quality and 

Risk assurances 

By recording all releases and all approval gates as we 

have end to end integration with the PPS lifecycle 

Single source of truth/data By ensuring all releases are logged in remedy, we can 

create reports and measure our successes 
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2.1 Release compliance 

The Enterprise Release standard and process aims to ensure we protect the services our 

customer consume by taking a risk management approach to our deployment activities.  

Consequences of any deviation to the single set of Enterprise Release standards or process 

will be reported to the CIO. 

2.2 Release Planning 

Type Description 

Release 
unique ID 

A numbering and naming convention must be used in order to: 

 Easily distinquish releases 

 Enable audit trail of each release, minor, moderate, major. See 1.3 

 Easily identify different releases by name 

 

Deployment types 

Big Bang 
option 

The new or changed service is deployed:  

 All users all areas 

 In one operation 

Phased 
approach  

The service planned and deployed  

 One location at a time 

 Geographic locatons 

 Waterfall approach 

Release 
Push 

The service is deployed out to target locations as per agreed schedule 

Release 
Pull 

The service can be downloaded from a central locatin at the time of users 
choice.  

Automated 
release 

Automation uses technology or scripts to deploye releases to ensure: 

 Repeatability, Consistency 

 Faster to deploy 

 Must designed this way and the automation tested 

Manual 
release 

Manual efforts require heightened monitoring and measure impact of issues 

 May slow down progress 
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2.3 Release Versions 

Release One or more changes to an IT service that are build, tested and 

deployed together. A single release may include changes to hardware, 

software, documentation, processes and other components. 

Numbering/Naming 

conventions 

 

Major release  V1 for  eg SAP V1 

Minor release V1.1 for eg SAP V1.1 

Emergency release V1.1.1 for eg SAP V1.1.1 

 

2.4 Release Type and Release windows 

Type Description 

Minor 
Release 

A Minor Release normally containing small enhancements and fixes, some 
of which may have been issued as emergency fixes.. A minor upgrade or 
release usually supersedes all preceding emergency fixes. 

For e.g. Applying a Patch or maintenance this falls under a normal change 

Moderate 
Release 

 A moderate release normally contains moderate enhances and 
fixed, that may have been grouped together. There is less urgency 
with this type of release.  

 The next suitable available window will be used as to schedule this 
release.  

 For e.g. Citrix update, TIBCO upgrade.  

Major 
Release 

 A Major Release normally containing large areas of new 
functionality, some of which may eliminate temporary fixes to 
problems.  

 A major upgrade or release usually supersedes al preceding minor 
upgrades, releases and emergency fixes.  

Emergency 
Release 

 See the Emergency Release Flow 

 Linked to a Major Incident 

 Release Manager convenes eRAB to review and risk 
assess/approve/reject 
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2.5 Release Scheduling Standard 

Title Policy 

Reason for Policy 

 

To maintain production stability and consistently manage all releases 

Scheduling Policy 

Statements 

All NEW releases;  

 Are to be raised within published lead-times 

 Are to be Risk assessed using our RISK Calculator to identify 

the risk level of propose deployment 

 Must be submitted for endorsement during Release planning 

phase - GATE 1 and 

 Fully approved prior to implementation for each stage, each 

phase and each gate  

 Release must enter and exit via 5 gates with certain criteria 

that needs to be meet  

 All releases must contain a minimum content identified in the 

change tool. 

 

All completed releases; 

 

 Complete a PPS lessons learnt report 

 THE PPS LL report is to be reviewed thorugh Release PIR 

meeting 

 A Release may be closed after: 

o Early Life Support (ELS) period has been completed or 

o warranty period satisfied or,  

o all exit criteria has been met 

 If a release failed and/or is backed out, the release record 

must be closed and a new one raised.  
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2.6 Release/Implementation Standard 

Title Policy 

Reason for Policy 

To ensure releases are planned and implemented accordingly without 

compromising the stability of the production environment. 

Policy Statement 

Planning Release must ensure: 

 integrity,  

 stability,  

 and availability of the nominated service  

 

They are also limited to critical turnaround times; 

 preferably a maximum of monthly,  

 to be scheduled in advance meeting lead times,  

 meet entry and exit criteria through the stage gates 

 

Scheduled Maintenance/Prod Support implementations are to be; 

 communicated to IT Change Mgmt for inclusion in the IT 

Change Calendar 

 includes core and no-core activity 
 

2.7 Release freeze standard 

Title Policy 

Reason for Policy 

1. To maintain stability 

2. Minimise the risk of further production outages 

3. Ensures resources are available for business critical periods 

for support and BAU activities 

4. To minimises disruptions to business 

Policy Statement 

 

An IT Release freeze is defined as a period in time where 

changes/releases may not be implemented into any  

 development or  

 production environments 

 



SW DoE | IT Commercial & Services | Process – Enterprise Release Management                Page 17 of 28 

 

An Exemption process can be facilitated when required for releases 

via a governance and management framework 

Pre-release 

Post release 

Data migration activities 

Change freezes also apply start and end of term 

Signification processes 

End of financial year.  

See change/release for all details/timing. 

 

 

2.8 Exemption Standard 

DOE Enterprise Release Management Lifecycle has built-in flexibility to manage changes 

during Release Freeze periods.   

Title Policy 

Reason for Policy 
To maintain a stable production environment to support  

business. 

Policy Statement 

 

1. Directors/Managers to assume responsibility for the risk of the 

release proceeding during freeze periods. 

2. Business stakeholder must also approve and assume risk 

Examples: 

 Business critical production fixes qualify  

 Compliance changes required on a specific date which can 

invoke this process.  

 Unable to meet release windows for a variety of reasons, 

could impact other releases/changes 

 CAB/RAB rejected, Director level endorsement approval can 

override 

 

All situations will be dealt on a case-by-case situation contact 

Release Manager.  
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3 Enterprise Release Management Process Roles 

The following section provides an overview of the roles involved in the Enterprise Release 

Management process. They are categorised into the: 

 Day-to-day operational management of the process 

 End-to-end management oversight across the release lifecycle 

 Governing functions and guidance provided by the Executive team 

3.1 IT Enterprise Release Management Function 

The Enterprise Release Management function begins at project conception or identified 

need for updated release to be deployed. 

The function is complete once the release has been completed deployed, supported, 

reviewed and measured and reported with agreed results i.e. closed successful, failed, 

deferred or cancelled. 

3.2 Release management process owner 

The Enterprise Release Management Process Owner has sole responsibility for the release 

and deployment management process, and is accountable for ensuring that the process is fit 

for purpose. 

 

Process owners are typically an executive or senior manager who possesses organisational 

authority. As an executive level process owner cannot be expected to manage the process, 

the day-to-day functions of the process owner role would be delegated. 

 

The Release and Deployment Management Process Owner has the following 

accountabilities: 

 sponsoring (and championing) the process across the organisation; 

 managing the release and deployment management process; 

 determining scope of the release and deployment management process; 

 establishing release and deployment management processes; 

 establishing links to other service management disciplines; 

 organising reviews and audits of the release and deployment management process; 

and 
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 initiating release and deployment management process improvement programs. 

3.3 Release and Deployment Manager 

The Release and Deployment Manager is accountable for the successful utilisation of the 

release and deployment management (RDM) process. The Release and Deployment 

Manager is responsible for: 

 communication and awareness of the RDM process across all stake holders; 

 addressing concerns, comments or questions about the release process; 

 management and monitoring of interfaces between release process and other ITSM 

processes; 

 producing management reports on the progress and success of the release process; 

 ensuring that project teams are using the release process for all necessary releases; 

 addressing instances of non-usage of the release process; 

 management of the release schedule; 

 attending CAB meetings where necessary; 

 assisting the process owner with the review and update of the process; 

 coordinating with the change management process to combine similar changes into 

fewer release packages; and 

 coordinating with the transition planning and support process for the scheduling of 

releases in the Forward Schedule of Change (FSC). 

 Establish and chair the Release advisory Board (RAB) as required 

 Establishing, chair and convene the Emergency Relase advisory board (eRAB)  

 Escalate to the governing board, ie Senior Executive team regarding any business 

impact urgent matters 

3.4 Release coordinator 

The Release and Deployment Manager is accountable for the successful utilisation of the 

release and deployment management process. The Release and Deployment Manager is 

responsible for: 

 assisting the Release and Deployment Manager; 

 confirming that submitted releases are valid, complete, and accurate; 

 rejecting the inclusion into a release record of any change record that is part of a 

release and does not meet release and deployment requirements; 

 providing input into decisions regarding technology requirements for the support to 

Release Management; 
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 managing everyday interactions with Service Towers including escalation 

management; 

 ensuring the Release Management process for building, testing, and implementing a 

change is adhered to; 

 providing information regarding the release when requested by the Release and 

Deployment Manager; 

 escalating issues immediately to the Release Manager as and when required 

3.5 Release and deployment team 

Release Packaging and Build Manager is responsible for: 

 obtaining existing and creating new CIs for release; 

 coordinating the testing and packaging of the release; 

 determining if the packages require rebuild prior to deployment; 

 liaising with Service Validation and Testing throughout the build process. 

 coordinating the approval of the deployment; 

 communicating to business and technology teams; 

 ensuring Early Life Support is available to support the new release; 

 implementing back-out (if required); 

 identifying and managing dependencies; and 

 assisting with impact analysis. 

3.6 Vendor/service partners 

The Vendor/Service Partner is accountable for: 

 Following the Release and Deployment Mangement Process and Procedures 

3.7 Service Delivery Manager 

The Service Manager is accountable for: 

 Receiving escalations to work with the business service owners informing of issue 

resolution 

 Understanding business impacts 
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3.8 Release Control Board  

The Release Review Board is accountable for: 

 Ensuring Release and Deployment activities fall within agreed process and 

procedures 

 Reviews releases ensuring they are scheduled and deployed at the optimum 

timeframe with out business and customer impacts 

 Reviewing upcoming releases, working towards ensuring business risk mitigated 

release and deployment activities 

 Working towards bundling releases thereby reducing service outages 

 Ensuring release and deployment activities are effective and efficient 

 Provide advise and escalate business critical matters to Governing body 

 Validate the integrity of release packages 

3.9 Emergency Release Control Board  

The Emergency Release review board (eRAB) is accountable for; 

 Covening in emergency situations to deal with release and deployment issues 

 Expediate release and deployment process 

 Required Director and Governance engeagemen from the leadership as needed 

 Dealt with on a case by case basis 

3.10 RACI 

RACI  titles are used to provide a simple guide showing who performs activities within the 

process. The Process activities are mapped to roles and provide a level of detail ensuring 

each activity has owernship.  

RACI Title Details 

R – Responsible Role responsible for completing the task 

A – Accountable Only one role can be accountable for each activity 

C – Consult The role who are consulted and whose opinions are sought 

 I – Inform The role who are kept up-to-date on progress 
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Release Management Process, 

Procedure – planning, design, 

compliance, improvement, training, 

communications, CSI.  

A R  

 

 
 I     

 

Approvals A R    I      

REL01  - Define/Review Release 

Process & Procedure 
A   

 
 I 

     

REL002 – Release Risk Calculator A     I      

Emergency release?  A  R   I I     

Minor release?  A  R   I I     

Moderate or Major?  A  R   I I     

REL003 – Emergency Release A  R         
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Release Management Process, 

Procedure – planning, design, 

compliance, improvement, training, 

communications, CSI.  

A R  

 

 
 I     

 

REL003.1 – Raise Release 

registration 
A  R 

 
  

     

REL003.2 – Escalate Release 

Manager 
A  R 

 
  

     

REL003.3 – Convene eRAB A  C/I         

 Role 
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Approved?  A  C/I         

REL003.4 - Communications 

I I A/R 

 

C/I C/I 

C/I C/I C/I C

/

I 

 

REL003.5 – Build, Test & Deploy A  R  C/I C/I C/I C/I I I  
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Approved?  A  C/I         

REL003.6 – Heightened ELS A  R    C/I     

REL004 – Gate 1 entry, Release 

Planning 
A R  

 
C/I  

     

REL005 – Release Scheduling A R   C/I       

REL006 – Gate 2 entry, Release Build A I R  C/I       

REL007 – Release Package testing A I R  C/I       

REL008 – UAT Test Coordination A I R  C/I       

REL009 – Release testing & Defect 

Management 
A I R 

 
C/I  

     

REL010 – UAT train, test, Defect 

Mgmt 
A I R 

 
C/I  

     

REL011 – Final roll out planning A R I  C/I       

 Role 

Activity 
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R
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E
x

e
c

u
ti

v
e

 L
e
a

d
e

rs
h

ip
 t

e
a

m
 

P
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 D
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REL012 – Defect Management 

Review 
A R I 

 
C/I  

     

REL013 – Update Release schedule A R I  C/I       

REL014 – Gate 3 entry, Release 

Deployment 
A R I 

 
C/I  

     

REL015 – Gate 4 entry, Early Life 

Support 

A I R 

 

C/I C/I 

C/I C/I I C

/

I 

 

REL016 – Defect Management  

A R R 

 

C/I  

   C

/

I 

 

REL017 – Lessons Learnt A I R  I       

REL018 – Gate 5 entry – Conduct PIR A R I  C/I I R I I C  

Review to close? A R I  I   C/I    

End A R          

Knowledge Management            

Problem Management            
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 Role 

Activity 
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R
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e
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E
n

d
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s
e
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REL019 - Reporting A   I        

REL020 – Management A R  R        

REL021 - Governance R R  A        
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4 Glossary 

 

Term Definition 

DOE The New South Wales Department of Education and Communities 

ITD NSW DOE Information Technology Directorate 

RCB Release Control Board 

Release Record A Release Record contains all details of a Release, documenting 

the history of the Release from the planning stages to closure 

RDM Release & Deployment Management 

SDM Service Delivery Manager 

ITIL Information Technology Infrastructure Library 

ITM Information Technology Manager 

PPS (PMO) DoE Project Management Office 

SM ITD Senior Manager 

Release Process  Release management is the process of managing, planning, 

scheduling and controlling a build through different stages and 

environments; including testing and deploying. 

Emergency Release 

Process  

Emergency Release management is the process to fast track 

critical/compliance releases to production 

Release Window An agreed pre-organised time when Releases may be implemented 

with minimal impact on Services. 

Release Control 

Board 

a committee that consists of Subject Matter Experts (SME) 

including project managers, release managers etc, who will review 

release governance 

 

 

 


