

# PRE-CONSTRUCTION BUDGET AND ESTIMATE - CRITERIA FOR PREPARING QUOTATION AND TECHNICAL PROPOSAL TRAINING CONTENT



*Loop Consulting Group*  
“The Catalyst for the Change”

## LOOP ACADEMY

---

# PRE-CONSTRUCTION BUDGET AND ESTIMATE - CRITERIA FOR PREPARING QUOTATION AND TECHNICAL PROPOSAL TRAINING CONTENT



## CONTACT

### Address

Loop Consulting Group

ST. PETERSBURG - MOSKOVA  
ISTANBUL - ANKARA

### Tel | Fax | E-mail

Tel (Turkey)

Tel (Russian Federation)

E-mail

Website

:

:

:

:


+ 90 533 351 52 50

+ 7 931 315 10 35

info@loopcongroup.com

www.loopcongroup.com


# PRE-CONSTRUCTION BUDGET AND ESTIMATE - CRITERIA FOR PREPARING QUOTATION AND TECHNICAL PROPOSAL TRAINING CONTENT



 *Loop Academy*

*Loop Consulting Group*  
*“The Catalyst for the Change”*

---



# TRAINING CONTENT



## CONTENT

1. DAY - SECTION 01

**01** OVERVIEW OF  
PRE-CONSTRUCTION  
STAGE AND  
ESTIMATES

2. DAY - SECTION 03

**03** EVALUATION OF  
DOCUMENT CONTROL  
PROCESS

1. DAY - SECTION 02

**02** EVALUATION OF  
ESTIMATION AND  
BUDGETING PROCESS

2. DAY - SECTION 04

**04** QUESTIONS & ANSWERS,  
TRAINING EXAM,  
EVALUATION OF  
THE EXAM RESULT AND  
THE TRAINING

01

SECTION 01  
OVERVIEW OF  
PRE-CONSTRUCTION  
STAGE AND  
ESTIMATES


02

SECTION 02  
EVALUATION OF  
ESTIMATION AND  
BUDGETING PROCESS

03

SECTION 03  
EVALUATION OF  
DOCUMENT  
CONTROL PROCESS

“Loop Consulting Group provides SOLUTIONS that bring USABILITY,  
FUNCTIONALITY, and EXCELLENT IMPACT”.



---

**04**

SECTION 04  
QUESTIONS & ANSWERS,  
TRAINING EXAM, EVALUATION  
OF THE EXAM RESULT  
AND THE TRAINING

---

**05**

SECTION 05  
QUESTIONS & ANSWERS,  
TRAINING EXAM, EVALUATION  
OF THE EXAM RESULT  
AND THE TRAINING

---

**06**

SECTION 06  
QUESTIONS & ANSWERS,  
TRAINING EXAM, EVALUATION  
OF THE EXAM RESULT  
AND THE TRAINING

---

“STRONG FOUNDATIONS for a brighter FUTURE”.

---



## OBJECTIVES & PRINCIPLES OF TRAINING

### EDUCATION NOTES,

- Proactive Risk Management,
- Developing Construction Cost Estimates,
- Detailed Price Research,
- Temporal Planning,
- Resource Planning
- Applications and Procedures of Value Engineering
- Documentation,

### OBJECTIVES OF PRE-CONSTRUCTION ESTIMATE AND PREPARING BUDGET,

- The participant will be able to discuss Cost Estimation Process.
- The participant will be able to define tools for the accuracy and effectiveness.
- The participant will be able to explain how the budget will be prepared and presented.
- The participant will be able to compare different types of delivery systems for construction projects and determine which terms are more suitable for their conditions.
- The participant will be able to prepare Sub-Contractor Qualification Forms.

### POSSIBLY CONTINUING TRAINING CREDITS,

- PMI 6.0,
- IACET 0.6,
- IPMA,
- AIA 6.0,

### WHO SHOULD PARTICIPATE?

- This two-day training has been designed for project managers, investors, contractors, subcontractors, auditors, engineers, architects, quotation specialists, procurement specialists, contract specialists, and other professionals in the construction sector.

01

SECTION 01  
OVERVIEW OF  
PRE-CONSTRUCTION  
STAGE AND  
ESTIMATES

02

SECTION 02  
EVALUATION OF  
ESTIMATION AND  
BUDGETING PROCESS

03

SECTION 03  
EVALUATION OF  
DOCUMENT CONTROL  
PROCESS

“LOOP ACADEMY has provided PROJECT MANAGEMENT Services in 3 Continents, 14 Countries and for Contracts of over Total Value 25 Billion USD”.

## SECTION 01

# OVERVIEW OF PRE-CONSTRUCTION STAGE AND ESTIMATES

Overview of Pre-construction Stage and Estimates.

- Evaluation of Quotation Standards,
- Backlog and Analysis of the Priority of Quotations to be Submitted,
- Organizing the Process,
- Tools for Accuracy and Productivity,
- Determination of the Risks,
- Qualitative and Quantitative Risk Analysis,

## SECTION 02

# EVALUATION OF ESTIMATING AND BUDGETING PROCESS

Estimation and Budgeting Process,

- Project Description and Schedule,
- Design Cost Model,
- Bill of Quantities,
- Types of Estimates,
- Sources of Cost Data,
- Detailed Price Research,
- Comparisons and Analyses of Unit Price,
- Preparing Work Schedules,
- Resource Planning ( Man x Hour Estimates, Equipment x Hour Estimates, List of Materials )
- Integration of Work Schedule with Resource Planning,
- Quantifying the Risk Provisions,
- Preparing Mobilization Plan,
- Preparing Demobilization Plan,
- Indirect Costs,

04

SECTION 04  
QUESTIONS & ANSWERS,  
TRAINING EXAM, EVALUATION  
OF THE EXAM RESULT  
AND THE TRAINING

05

SECTION 05  
QUESTIONS & ANSWERS,  
TRAINING EXAM, EVALUATION  
OF THE EXAM RESULT  
AND THE TRAINING

06

SECTION 06  
QUESTIONS & ANSWERS,  
TRAINING EXAM, EVALUATION  
OF THE EXAM RESULT  
AND THE TRAINING

“LOOP CONSULTING GROUP; The catalyst for the change”.

## SECTION 03

# EVALUATION OF DOCUMENT CONTROL PROCESS

1 Document Control,

- Quotation Documents,
- Subcontractor Qualification Forms,
- Construction Methods,
- Project Management Plan,
- Project Management Tools and Methods,
- Machine-Equipment Park,
- Human Resources,
- Complimentary Conditions,

## SECTION 04

# EVALUATION OF THE TRAINING

1 Questions and Answers,

2 Training Exam,

3 Evaluation of the Exam Results and the Training & Submission of Participant Certificates,

*Loop Academy*



*Loop Consulting Group*  
*“The catalyst for the change”*

---

# THANK YOU FOR YOUR INTEREST!

You can [click here](#) or call us to learn more about training details and schedule and to join training programs organized by Loop Academy about “Pre-construction Budget and Estimate-Criteria for Preparing Quotation and Technical Proposal”. You can fill out the pre-request form for the training by [clicking here](#) and send it to us by pressing the submit button.

## CONTACT

For further information please contact us:

Loop Consulting Group

W: [www.loopcongroup.com](http://www.loopcongroup.com)

E: [info@loopcongroup.com](mailto:info@loopcongroup.com)

P: +90 533 351 52 50

P: + 7 931 315 10 35