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MEETING DATE

October 28, 2019

TITLE | Request to approve Construction Change Order for the Resurface 19-02
Contract
Name & Title: Jason Taylor, Director of Engineering
SUBMITTED BY [Department:
MEETING TYPE | [_]Work Session | [X]Regular [ |Special [ ]Retreat
[ ]Executive
AGENDA CLASSIFICATION | [ ]Consent [ ]Ordinance X]Resolution [ |Regular

ORDINANCE/RESOLUTION
(New ordinances or resolutions are
assigned a new number)

[ ]1 Reading

[ ]2" Reading

[ JPublic Hearing

[ 13" Reading

Ordinance #:

Resolution #: R102819P

CONTRACTS

(Contracts include other similar
documents such as agreements
and memorandum of
understandings. Check all
applicable boxes pertaining to
contracts)

X]Contract required for this item

[_]Signed copy of contract attached

[_]Seeking award or other scenario &
will provide contract at a later date

[ ] No contract for this item

X]Contract over $50,000

Please mark the box in the other
column that pertains to this contract.

[J services
[J capital Outlay

[J Debt Services

HAMILTON COUNTY
(Some documents need
recorded by the City Clerk)

[ ]JDocument must be recorded with
the County Recorder’s Office

[ ]wait 31 days prior to filing with
the County Recorders’ Office

X] Document does not need recorded
with the County Recorder’s Office

Form Revised: 08222017




APPROVALS/REVIEWS

] Assistant/Deputy Department Head | [ ] Controller’s Office

X Department Head || Finance Committee

[ ] Deputy Mayor i Technical Advisory Committee

<] Mayor [ ] Other:
[ ] Legal Counsel —

Name of Reviewer:

BACKGROUND
(Includes description, background,
and justification)

Earlier this year, 2019, the City of Fishers determined that Allisonville Road
131st Street to 146th Street, Brooks School Road Club Point to Fall Creek, Fall
Road 106th Street to Sawgrass Drive, Geist Woods Subdivision, Hague Road
Railroad Tracks to 116th Street, New Britton Woods Subdivision, and Kincaid
from 96th Street to 106th Street were in poor condition and needed to be
resurfaced. On May 6, 2019 the City of Fishers opened up bidding for Road
Resurfacing Contract 19-02, with Baumgartner Asphalt was determined to be
the lowest most responsive bidder with an amount of $1,649,954.60. After the
award of the contract, additional roadways within the City degraded faster than
anticipated and were in need of repairs. This resulted in a Change Order in the
amount of $329,990.97.

BUDGETING AND Budgeted $. $1,700,000.00
FINANCIAL IMPACT | EXPenditure $: | $1,979,945.57
(Includes project costs and funding | Source of Funds: | MVH/LRS
sources) | Additional
Appropriation # | NA
Narrative:
1. | Approve the Change Order
OPTIONS

(Include Deny Approval Option)

Deny the Change Order

2.
3. | Provide alternate direction
4.

PROJECT TIMELINE

After execution of this agreement, the Engineering Department will coordinate
with the contractor on the payment.

STAFF RECOMMENDATION
(Board reserves the right to accept
or deny recommendations)

Staff recommends approving the change order as presented.

SUPPLEMENTAL
INFORMATION
(List all attached documents)

1. Justification and Breakdown
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