



**NUECES COUNTY
CONSTRUCTION CONTRACT CHANGE ORDER FORM**

Change Order No.:	1
--------------------------	---

Project Title:	IT Department – Third Floor
Project No.:	IFB 3026-16
Owner:	Nueces County
Contractor:	Progressive Structures, Inc.

Reason for Change Order:

Additional electrical work is required to correct existing electrical items not in compliance with current electrical code.

Amount Added by this Change Order:	\$6,302.00
---	------------

Original Contract Days:	60 calendar days
Previous Days Added:	0
Days Added this Change Order:	4
Total Project Days:	64






**NUECES COUNTY
CONSTRUCTION CONTRACT CHANGE ORDER FORM**

Project Title:	IT Department – Third Floor
Project No.:	IFB 3026-16
Change Order No.:	1

Contractor:	Progressive Structures, Inc.
--------------------	------------------------------

Date of Contract Award:	February 15, 2017
Original Contract Amount:	\$148,685.00
Add Change Order Amount:	\$ 6,302.00
Add Previous Change Order Amounts:	0
Less Contingency:	0
Adjusted Contract Amount:	\$154,987.00

Time Extension No.:	1
----------------------------	----------

	
Contractor	Date: 4/17/17
	
Director of Public Works	Date:
Nueces County Judge	Date:

Project Funding: 19211002 – IT Space Renovation