
Missouri Department of Transportation 
Contractor's Pay Estimate Summary

Report Generated on June 11, 2020

Pay Estimate Created Date: June 3, 2020

Progress Estimate Number
18

Contract ID 190517-G16 Pay Period Start May 16, 2020 Original Contract Amount $927,303.45
Prime Contractor James H. Drew Corporation Pay Period End June 1, 2020 Net Change Order Amount ($121,303.46)

Current Contract Amount $805,999.99

Approval Date   By User

June 3, 2020 Generated and Approved (and should be considered Draft) at the Project Office Level by LANEK1

June 3, 2020 Reviewed and Approved (and should be considered Draft) at the Resident Engineer Level by LANEK1

June 4, 2020 Reviewed and Approved at the Central Office Controllers Office Level by greggd1

Original Completion Date Current Completion Date Actual Completion Date % of Current Contract Amount Complete

April 30, 2020 April 30, 2020 100.00%
No Milestones Exist for Contract

Contract Total Pay For Estimate No.   18

This Estimate Previous To Date
190517-G16

Total Posted Items Pay $11,419.22 $794,580.79 $806,000.01
Gross Item Adjustments $0.00 $0.00 $0.00
Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Liquidated Damage $0.00 $0.00 $0.00
Other Contract Adjustments $0.00 $0.00 $0.00

$794,580.79 $806,000.01
Contract Total Payable This Estimate: $11,419.22

Items Paid This Estimate Period

Project Number Line Number Item Code Item Description Unit Unit Price Current Installed Qty Current Installed Amount

J7P3108B 5001 9039901 LS $11,419.220 1 $11,419.22

Project J7P3108B - Total $11,419.22

Overall - Total $11,419.22

Contract Adjustments This Estimate

No Contract Adjustments Exist on Contract
Line Item Adjustments This Estimate

No Data Available
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Missouri Department of Transportation 
Contractor's Pay Estimate Summary

Project Details

Report Generated on June 11, 2020

Contract Project Information

Project 
Number

Federal 
Proj. 

Number

Project 
Description

Route County Location of Work

J7P3108B FAS-
S602(087)

Sign 
improvement

Various CHRISTIAN various locations throughout SW district

Totals by Job Numbers

J7P3108B This Estimate Previous To Date
Posted Item Pay $11,419.22 $794,580.79 $806,000.01
Gross Item Adjustments $0.00 $0.00 $0.00

Gross Item Pay $11,419.22 $794,580.79 $806,000.01

Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Liquidated Damages $0.00 $0.00 $0.00
Other Contract Adjustments $0.00 $0.00 $0.00
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Missouri Department of Transportation 
Contractor's Pay Estimate Summary

Exceptions

Report Generated on June 11, 2020

Exceptions (Discrepancies) This Estimate Period
No Exceptions Exist on Contract
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Missouri Department of Transportation 
Contractor's Pay Estimate Summary

Contract Line Items and Total Paid for All Estimates

Report Generated on June 11, 2020

Total Paid / All Items / All Estimates (Including this Estimate)
Note: Posted Quantities and Values are based on Report Generated date and can differ from the posted amount at the time the Estimate was Generated.

Contract 
Nm.CONTRACT

Project 
No.

Category Line 
No.

Item 
Code

Description Bid 
Quantity

Net 
Change 
Order

Total 
Current 
Quantity

Unit Total 
Posted 

Approved 
Qty

Unit Price Total Value POSTED 
To Date (See report 

generated date)

190517-G16 J7P3108B 0001 0010 6123000A TRUCK OR TRAILER MOUNTED ATTENUATOR (TMA) 6.00 -4.00 2.00 EA 2.00 $595.00 $1,190.00

0001 0020 6161005 CONSTRUCTION SIGNS 1,394.00 -1,046.00 348.00 SQFT 348.00 $6.30 $2,192.40

0001 0030 6161008 ADVANCED WARNING RAIL SYSTEM 12.00 -10.00 2.00 EA 2.00 $47.25 $94.50

0001 0040 6161009 FLAG ASSEMBLY 12.00 -8.00 4.00 EA 4.00 $15.75 $63.00

0001 0050 6161025 CHANNELIZER (TRIM LINE) 210.00 -167.00 43.00 EA 43.00 $15.75 $677.25

0001 0060 6161099 CHANGEABLE MESSAGE SIGN WITH COMMUNICATION 
INTERFACE, CONTRACTOR FURNISHED, CONTRACTOR 
RETAINED

6.00 -2.00 4.00 EA 4.00 $3,333.00 $13,332.00

0001 0070 6162004 TEMPORARY SHORT-TERM RUMBLE STRIPS 12.00 0.00 12.00 EA 12.00 $998.00 $11,976.00

0001 0080 6274000 CONTRACTOR FURNISHED SURVEYING AND STAKING 1.00 0.00 1.00 LS 1.00 $32,675.00 $32,675.00

0040 0090 9031010 CONCRETE FOOTINGS, EMBEDDED 157.90 -16.73 141.17 CUYD 141.17 $900.00 $127,053.00

0040 0100 9031220 PIPE POSTS 30,240.00 -1,382.26 28,857.74 LB 28,857.74 $5.96 $171,992.13

0040 0110 9031270A 2 IN. PSST POST - 12 GA. 16,068.00 -1,440.00 14,628.00 LF 14,628.00 $9.24 $135,162.72

0040 0120 9031273 POST ANCHOR FOR 2 IN. PSST - 7 GA. 4,017.00 -357.00 3,660.00 LF 3,660.00 $34.78 $127,294.80

0040 0130 9031280 2.5 IN. PSST POST - 12 GA. 588.00 -588.00 0.00 LF 0.00 $10.58 $0.00

0040 0140 9031281 POST ANCHOR FOR 2.5 IN. PSST - 7 GA. 147.00 -147.00 0.00 LF 0.00 $44.70 $0.00

0040 0150 9035004A SH-FLAT SHEET 8,647.00 -2,074.00 6,573.00 SQFT 6,573.00 $15.89 $104,444.97

0040 0160 9039902 MISC.Removal of Existing Signs from Existing Post 176.00 -43.00 133.00 EA 133.00 $151.00 $20,083.00

0040 0170 9039902 MISC.Removal of Existing Signs, Post and Footings 131.00 -28.00 103.00 EA 103.00 $450.00 $46,350.00

0040 5001 9039901 0.00 1.00 1.00 LS 1.00 $11,419.22 $11,419.22

Project J7P3108B - Total Value Posted to Date as of Report Generated Date $805,999.99

190517-G16  Overall - Total Value Posted to Date as of Report Generated Date $805,999.99
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Missouri Department of Transportation 
Contractor's Pay Estimate Summary

Installed Locations of Paid Line Items (This Estimate Only)

Report Generated on June 11, 2020

The information below this line is supplemental to the Estimate and is provided for confirmation of detail, location and quantity of work.

Project: J7P3108B

Line 
Number

Item 
Code

Description DWR 
Date

DWR 
Approval 

Date

Quantity 
Posted

Units Location From 
Station/

Log 
Mile

Offset/
Distance

To 
Station/

Log 
Mile

Offset/
Distance

Comments

5001 9039901 MISC. HIGHWAY SIGNING 6/1/20 6/3/20 1.00 LS 0 1 This is a change order item for final quantities and 
payment.

The information below this line are details from Line Item agency views.
No Agency View Details Exist
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Missouri Department of Transportation 
Contractor's Pay Estimate Summary

Line Item Adjustments - All Estimates

Report Generated on June 11, 2020

No Data Available
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