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Description Unit No. of Units Price Extension

GENERAL CONDITIONS
Mobilization LS 1 $8,000.00 $8,000.00
Insurance, Permits, and Project Bonds LS 1 $12,000.00 $12,000.00
Project Sign LS 1 $2,000.00 $2,000.00
Layout and Staking LS 1 $6,000.00 $6,000.00
General Conditions (M, O & P @5%) LS 1 $18,184.00 $18,184.00

SUBTOTAL $46,184.00

SITE PREPARATION  

Site Preparation, Grading, and Fill Soil 
Erosion Control SY 9,570 $5.00 $47,850.00

SUBTOTAL $47,850.00

TRAIL CONSTRUCTION
Crushed Stone Trail (over 8" of Sand) SY 1,472 $20.00 $29,440.00
Timber Edging at Crushed Stone Trail LF 4,373 $7.00 $30,611.00

SUBTOTAL $60,051.00

BOARDWALKS/DECKS

Elevated Observation Deck and Ramps SF 1,588 $65.00 $103,220.00

Built in Box Bench SF 42 $30.00 $1,260.00
Central Boardwalk/Bridge at Stream SF 140 $60.00 $8,400.00
Southern Boardwalk/Bridge at Stream SF 140 $60.00 $8,400.00
Timber Abutment Walls LF 144 $100.00 $14,400.00
Guardrail and Railings LF 402 $55.00 $22,110.00

SUBTOTAL $157,790.00
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SITE AMENTIES
Interpretative Signage (Custom 24x36 
Sign Panel)

EA 2 $3,000.00 $6,000.00

Shade Canopy at Elevated Observation 
Deck 

LS 1 $24,000.00 $24,000.00

Benches EA 2 $2,000.00 $4,000.00
SUBTOTAL $34,000.00

PLANTING
Restoration Seeding SY 9,570 $1.75 $16,747.50
Deciduous Trees EA 55 $350.00 $19,250.00

SUBTOTAL $35,997.50

Design Contingencies (4%) $15,274.90
Construction Contingencies (4%) $15,274.90

SUBTOTAL $412,422.30

Professional Fees for M.C. Smith (8%) $32,993.78

Additional Topographic Survey $1,500.00
Soil Borings $1,000.00

TOTAL* $447,916.08

* King and MacGregor Fees not included

Evaluations of the Project Budget and Estimates of Construction Cost prepared by M.C. Smith Associates 
represents their judgment as design professionals.  It is recognized, however, M.C. Smith Associates has no 
control over the cost of labor, materials or equipment, nor a contractor's methods of determining bid prices, or 
over competitive bidding, or market conditions.  Accordingly, M.C. Smith Associates cannot and does not warrant 
or represent that bids or negotiated prices will not vary from the Project Budget or from any estimate of 
construction cost or evaluation prepared by M.C. Smith Associates.


