
Website Project Plan for “E‐Marketing” over a 4 week period. 

Research and Planning (Week 1) 

 Domain Name decided by the client (www.companyname.co.za) 

 Logo, Content and Pictures gathered by the client 

 The client must structure the content and pictures according the page suggestions on the 

quotation supplied 

 If the client has a specific layout which he/she wants for the website, it must also be supplied 

 Client must decide which colors and fonts must be used throughout the website 

Designing (Week 2) 

 The website look and feel will be designed for each page, and will be sent to the client for 

moderation 

 By the end of the week we must have confirmation from the client, whether he/she is satisfied 

with the design 

Development (Week 3) 

 Website will be developed and before the week is done, a sample will be uploaded to a test site 

for moderating by the client, and give confirmation for deployment. 

Deployment (Week4) 

 During this week the website will go live and client will receive a soft copy.  


