

University of Mississippi

eGrove

---

Individual and Corporate Publications

Accounting Archive

---

1914

## Cost accounting on construction work with a description of the system used by the Aberthaw Construction Company

Leslie H. Allen

Aberthaw Construction Company

Follow this and additional works at: [https://egrove.olemiss.edu/acct\\_corp](https://egrove.olemiss.edu/acct_corp)

---

### Recommended Citation

Allen, Leslie H. and Aberthaw Construction Company, "Cost accounting on construction work with a description of the system used by the Aberthaw Construction Company" (1914). *Individual and Corporate Publications*. 170.

[https://egrove.olemiss.edu/acct\\_corp/170](https://egrove.olemiss.edu/acct_corp/170)

This Article is brought to you for free and open access by the Accounting Archive at eGrove. It has been accepted for inclusion in Individual and Corporate Publications by an authorized administrator of eGrove. For more information, please contact [egrove@olemiss.edu](mailto:egrove@olemiss.edu).



# **Cost Accounting on Construction Work**



# **Cost Accounting on Construction Work**

# **Cost Accounting on Construction Work**

**With a Description of the System  
used by the  
Aberthaw Construction Company**

**By**

**LESLIE H. ALLEN**

**Member Boston Society of Civil Engineers**

**ABERTHAW CONSTRUCTION COMPANY  
BOSTON, MASS.**

**1914**

**T**HIS paper is, we believe, the first which has been presented on the principles and methods of cost accounting on construction work. It was prepared with the idea of showing how cost accounting can be made to serve the interests of both contractor and owner, particularly under the rapidly increasing use of the cost-plus-profit form of contract. It is at once flexible and extremely accurate, and should make toward the best interests of all concerned. — **ABERTHAW CONSTRUCTION COMPANY.**

# **COST ACCOUNTING ON CONSTRUCTION WORK.\***

**With a Description of the System used by the  
Aberthaw Construction Company.**

---

**By LESLIE H. ALLEN,**  
**of the Aberthaw Construction Company.**

---

## **INTRODUCTION.**

**T**HE problem of cost accounting on construction work is one that has not received the amount of attention and study that its importance warrants. When we consider the vital importance to the contractor on construction work of a knowledge of the cost of his work, it is surprising to find that only a few contractors have succeeded in finding out in detail what the unit costs of their work are. Many of our big commercial enterprises make a point of figuring very carefully their cost of production, but building and engineering contractors seem content to go on in their old ways, with only a vague idea how their work is coming out, and no definite knowledge as to the amount of profit or loss made until the job is completely finished and paid for. Mr. Sanford Thompson, in his book on "Concrete Costs," asserts that "as generally practiced, cost keeping is so approximate and inaccurate as to be of comparatively little value for estimating or for immediate use," and later on he states that estimates of labor costs are frequently mere guesses, because "the contractor does not know with any degree of accuracy the time and cost of doing each kind of work." I venture to assert that not more than ten per cent. of the con-

---

\* A paper read before the Boston Society of Civil Engineers, March 25, 1914, and reprinted from the Journal of that Society, Vol. I, No. 3.

tractors in Boston doing work on a lump sum basis can tell within one thousand dollars what their profits or losses are on their unfinished contracts now in hand.

It is not hard to find a reason for this state of affairs. The old-time superintendent of construction was usually a mechanic who by reason of special ability had risen to the command of men and become a superintendent. These men, of whom many are still with us (and doing good work), are men to whom figures and costs meant very little. They relied for success on their innate common-sense and their ability to drive the men under them, and although they made mistakes, some of which would have been self-evident if they had studied costs carefully, yet they did excellent work and achieved results not to be despised even in these days of scientific management, cost accounting and complex organizations of one sort or another. Such men, however, took no interest in cost accounting, and if directed to furnish cost figures took very little care to see if they were made up rightly or not.

Another reason is that there is often a lack of definite instruction given from the office as to how costs are to be kept. Cost accounting is not an automatic process, and one essential of a successful system is to have a man who has studied the problem and knows definitely just what is wanted, in charge of the work and personally responsible for it. The timekeeper on a construction job is a very busy man. Often he has materials to order and check, and many other duties to perform, and has no time to think out the details of a cost-accounting system for himself, and he contents himself with as little work in subdivision of payrolls as his experience tells him will "get by." Then when his reports come in they are handled by clerks who do not understand them and who do not make any effort to correct them as they go through. As often as not the bookkeeper works them up in his spare time, and for these reasons the cost-accounting system becomes unreliable and one is told that "it is impossible to keep accurate costs on construction work."

It is probably true that every contractor and builder has made some attempt to find out the unit costs of the work he does. Some contractors have already a system that really

gives them the information they need. Many firms have a cost-keeping system which tells them approximately what their unit labor costs from week to week are, but takes no account of materials and gives them no idea as to how the whole job stands financially. Such men have no real idea as to whether their jobs are profitable or not until the bookkeeper's statement at the close of each job shows the actual profit or loss made. Many have tried to keep a cost-keeping system but have thrown it up owing to its difficulties and inaccuracies, and rely simply on their bookkeepers to tell them how much expense has been incurred on the job, while their eye tells them how much of the job is done. The writer remembers in his earlier days being directed to visit half-completed jobs for which he had made estimates and make a survey of same for comparison with the bookkeeper's statements, and this was the only way known by his firm at that time of comparing estimated costs with actual costs to see what profit or loss had been made, although a system of reporting weekly costs was being used similar to that outlined above.

With the change of the times and the change in contractors' methods, the attitude of the contractor to cost-accounting systems is changing, too. The old-time superintendent is giving place to the technical graduate who is a man with engineering training accustomed to view the situation from all sides and relying on actual cost figures rather than on his own judgment to tell whether his work is efficient. Modern competition is becoming so keen and work is taken on such a small margin of profit that it is of vital importance that every item of the work be kept down to its estimated cost, and cost keeping is fast becoming a necessity to all who wish to make a profit out of contracting on construction work.

The purpose of any cost-accounting system is threefold, — first, to watch the job from week to week to see if the work is being carried out economically; second, to see whether the cost is above or below that of the original estimate; and third, to furnish information for future use in estimating and for use in supervising work in progress. In other words, first, to determine the items of prime cost and the unit prices of these items,



with their fluctuations from week to week; second, to discover what relation these bear to a predetermined selling price; third, to establish new selling prices for future work. The relative importance of these three items is in the order given.

The problem before the contractor's accountant is an entirely different one from that of the bookkeeper or the factory cost keeper. A good deal of the dissatisfaction and incompleteness of many existing systems is because the problem has been approached from the financial point of view rather than the engineer's. The bookkeeper's viewpoint is the financial one, and deals with totals and balances of cash. The cost accountant's viewpoint is an engineer's, and deals with unit costs and quantities of materials. The two cannot be satisfactorily held by one man unless he has had a thorough training both in bookkeeping and engineering lines. Such a training is rare. The primary object of the cost keeper in a large factory or mill is to determine the selling cost of the articles, and therefore every item of expense burden incurred in carrying on the factory is prorated or apportioned to the cost of the articles produced for sale. The contractor's selling cost is determined beforehand and he is faced with the problem of so splitting up his selling cost that he has a proper appropriation for each item of expense, the very reverse of the factory accountant's problem. In a factory the article is first made and its cost determined, and then it is sold. The engineering contractor first sells his work, then makes it, and then determines the cost. It is for this reason that I have placed prime cost first as being the most important, and selling cost last as of least importance, in contracting work.

The contractor's cost accounts, if they are to be of any use, must show not only the amount of money spent in the work, but the way in which it has been spent; and this cannot be shown if items of general expense, such as plant, watchmen, etc., are all distributed among the items of excavation or concrete. The result may be financially accurate but uninforming to the contractor. For instance, on the cost accounts on the Panama Canal, shown in the *Canal Record*, the cost of plant, track, forms and general expense, etc., all are worked out in terms of per

cubic yard of concrete. This is correct from the financial viewpoint, and the result shows the cost of the concrete to the government. But it does not tell an engineer whether the work is being done efficiently or not. He wants to know the cost of setting up and repairing the plant, the cost of handling the material, the detailed cost of form work, while general expense is meaningless to him unless he knows the details. When the cost of moving tracks, repairing plant, etc., is reported at so much per cubic yard as a subdivision of excavating cost, the cost of the operation cannot be criticised. It is very necessary that this distinction be kept in mind and that costs should be worked out from an engineer's standpoint rather than from a bookkeeper's or an accountant's standpoint. The information turned out by the cost-accounting department should not only show results but should give information showing their meaning.

In the writer's judgment, the cost accounting on construction work should be handled in connection with the estimating department rather than in connection with the bookkeeping department. The estimator should know best what information he requires from a job to check up the work he has estimated, and into what units the costs should be divided. He is then enabled to keep closely in touch with actual work in progress and compare with his estimate from time to time.

The method usually employed by contractors in their cost accounting is to divide up the time spent on the job under certain headings, such as excavation, brick work, mason work, concrete work, carpentry, and so on, and to make a report of the quantity of each kind of work executed, and to work out from this data, either daily or weekly, the unit labor costs; at the close of the job to work these up into totals and also to work up at this time the cost of all materials into units of work done and combine them with the labor costs, giving the total cost of labor and material on each item of the work. This works well in some offices as far as it goes, and shows whether each week's work was efficient and economical. But if no account is kept of material until the job is closed, and no check is taken on quantities reported by the men on the job, and no comparison is made with the estimate, its value is not very great. In the system used by

the Aberthaw Construction Company, we have added from time to time the following features which do not appear in most accounting systems. First, in addition to the weekly labor costs, the average labor cost on each item to date is figured. Second, a periodical check on the quantity report is made. Third, we use a standard mnemonic code revised to suit the requirements of each job. Fourth, an accounting of material is kept up from month to month. Fifth, an analysis of the estimate is made for comparison with the weekly costs. Sixth, a monthly balance is struck, showing profit or loss to date. Seventh, a "field sheet" is furnished to the timekeeper, which enables him to keep track more regularly and systematically of the men at work.

It is the purpose of this paper to describe the Aberthaw Company's system in detail, taking up in logical order the above points and matters incidental thereto. The present system has been a gradual development. The cost-keeping system was installed early in the history of the company by Mr. Wason, the president of the company, who laid work out upon the usual lines indicated above. The additional features have been added since the beginning of 1910 in the order indicated above, and the complete system may be said to have been in working order for over two years, long enough for us properly to try it out and to know that it really gives us the information we need. The system I am about to describe is really practicable, is not expensive in operation and can be used by any contractor who has but the patience to study his problem and insist on getting just the results he wants.

Although the writer's firm specializes in one branch of construction work, the system is equally applicable to any other work of similar nature, whether in the line of heavy engineering or the building of modern office buildings or frame dwelling-houses.

## SECTION I.

## THE ANALYSIS.

At the start of a job, an estimate is made of its cost in the usual way. This estimate is then analyzed to show its component costs. Fig. 1 shows an estimate on a small job executed by the Aberthaw Company last year. Figs. 2 and 3 show the analysis of the same. This analysis is almost self-explanatory but it will be well to call attention to one or two points in it. It will be noted that the seven items of concrete and finish in the estimate have been resolved into nineteen items in the analysis, and the seven items of forms in the estimate have been resolved into eleven items in the analysis, and so on, each item being resolved into its component parts, and where these parts are alike in two items adding them together. For instance, concrete labor in footings appears by itself, but the cement, sand and stone are added to those in the columns and floors. By adding together, it will be found that the seven items of concrete in the estimate have the same total cost as the nineteen items in the analysis.

This analysis is used as a basis of comparison during the life of the job, and the original estimate is not referred to at all. This is different from the general practice, as it is usual to build up the units of labor costs on a job in a synthetical manner to compare with the estimate, rather than to analyze the estimate to compare with the units on the job. This is a very important feature of the system and is a solution of one great difficulty. The usual method is to try and build up the price of each item from the information on unit costs given, so as to compare it with this item in the estimate. Take, for instance, the item of concrete. The price of concrete is compiled by reckoning up the labor of unloading cement, sand and stone and the cost of these materials, and also the labor of mixing and placing and finishing the concrete and the cost of the tools and plant. (I do not mention forms, which I regard as an entirely distinct and different item.) If at the end of a month 500 cu. yd. of concrete have been placed and material

Estimate No. 1210 ABERTHAW CONSTRUCTION CO., BOSTON  
 Job No. 1990

Sheet No.

## Summary of Estimate

May 17<sup>th</sup> 1913

|  |                   |                  |       |
|--|-------------------|------------------|-------|
| Concrete footings 1:2:5                                  | 246 cu. yd.       | 6 <sup>00</sup>  | 1476  |
| columns 1:15:3   | 169 cu. yd.       | 7 <sup>00</sup>  | 1268  |
| floor & wall beams 1:2:4                                 | 690 cu. yd.       | 6 <sup>00</sup>  | 4554  |
| undersills   | 629 cu. yd.       | 25               | 157   |
| Binder concrete crickets on roof                         |                   |                  | 25    |
| 2" binder concrete fill between services                 | 20940 sq. ft.     | 03               | 628   |
| Rubbed external finish on concrete                       |                   |                  | 300   |
| Forms to footings  | 4573 sq. ft.      | 10               | 457   |
| internal columns   | 3037 sq. ft.      | 15               | 456   |
| external columns   | 7300 sq. ft.      | 15               | 1093  |
| internal column heads                                    | 70 sq. ft.        | 14 <sup>00</sup> | 315   |
| external column brackets                                 | 20 sq. ft.        | 10 <sup>00</sup> | 55    |
| mushroom floor slabs                                     | 28618 sq. ft.     | 10               | 2862  |
| wall beams   | 3918 sq. ft.      | 12               | 478   |
| window sills   | 629 sq. ft.       | 20               | 94    |
| Steel reinforcement, plain round bars                    | base size 20 lbs. | 43 <sup>00</sup> | 860   |
| # flat bars  | 21                | 43 <sup>00</sup> | 1008  |
| round steel  | 5                 | 14 <sup>00</sup> | 230   |
| # spirals  | 1000              | 80 <sup>00</sup> | 200   |
| Inserts  | 17                | 15               | 150   |
| Twisted bearing plates in footings                       | 1                 | 3 <sup>00</sup>  | 51    |
| Brickwork 8" curtain walls in Flemish bond               | 1200 cu. yd.      | 55               | 660   |
| gutting, toothing & patching old walls adjoining         |                   |                  | 50    |
| 2" wire lath & plastered both sides partitions           | 18 sq. yd.        | 3 <sup>00</sup>  | 54    |
| Hard pine posts framed in to support old building        | 27                | 80 <sup>00</sup> | 160   |
| Repair old floor where old building adjoins new          |                   |                  | 250   |
| Iron doors & enclosure 1 <sup>st</sup> floor to basement |                   |                  | 35    |
| Pipe railing   |                   |                  | 50    |
| Miscellaneous cast iron work                             |                   |                  | 436   |
| net iron & steel work                                    |                   |                  | 341   |
| Turned doors & hardware & erection                       | 2                 | 30 <sup>00</sup> | 60    |
| Steel sash including glass and glazing                   | 5260 sq. ft.      | 45               | 2270  |
| Erection of sash   |                   | 05               | 263   |
| Excavation over site                                     | 100 cu. yd.       | 50               | 50    |
| for trenches for footings etc.                           | 553 cu. yd.       | 80               | 442   |
| Spurce sheet piling to briches                           | 10 M.             | 50 <sup>00</sup> | 500   |
| Grading  |                   |                  | 100   |
| Clean up the job and clean glass                         |                   |                  | 100   |
| Travel, board & superintendence                          |                   |                  | 300   |
| Liability Insurance                                      |                   |                  | 400   |
| Contingencies & sundries                                 |                   |                  | 400   |
| Total Estimated net cost, excluding profit.              |                   | \$               | 23640 |

Fig 1.

enough to mix another 600 cu. yd. is on the ground and all the plant is set up, it will be a very difficult matter to determine exactly how much labor and material should be charged to work that is done and how much is chargeable to future work. If all the masons' staging is erected and only one third the brick work done, the cost of brick work will be

# COST ACCOUNTING ON CONSTRUCTION WORK.

II

Job No. 1990

ABERTHAW CONSTRUCTION CO.

Sheet No. 1

## Analysis of Estimate

|                                     |           | Labour |       | Materials & Sub-Contracts |       |
|-------------------------------------|-----------|--------|-------|---------------------------|-------|
| <i>Concrete</i>                     |           |        |       |                           |       |
| Labour in footings                  | 246 c.y.  | 1.00   | 2.46  |                           |       |
| columns                             | 169       | 1.50   | 2.54  |                           |       |
| floor & beams                       | 690       | 1.00   | 6.90  |                           |       |
| window sills                        | 629 ft.   | 15     | 9.45  |                           |       |
| under concrete brackets             |           |        | 2.0   |                           |       |
| under concrete full beams           |           |        | 2.50  |                           |       |
| screeds including laying            | 125 c.y.  | 2.00   | 2.50  |                           |       |
| screeds finished by others          |           |        | 3.00  |                           |       |
| Put with barbed wire                |           |        | 2.50  |                           |       |
| Put with barbed wire                |           |        | 50    |                           |       |
| erect & repair                      |           |        |       | 150                       |       |
| diamonds                            |           |        |       | 300                       |       |
| freight                             |           |        |       | 450                       |       |
| rental                              |           |        |       |                           |       |
| small tools & supplies              |           |        |       |                           |       |
| Cement                              | 2000 bbls |        |       | 1.75 - 40                 | 2700  |
| Tests                               |           |        |       | 03                        | 60    |
| Unloading, teaming & loss on M.T.S. | 520 c.y.  |        |       | 05                        | 100   |
| Sand                                |           |        |       | 50                        | 416   |
| Crushed stone                       | 1400 bbls |        |       | 1.40                      | 1960  |
| Grinders                            | 130 c.y.  |        |       | 50                        | 65    |
| Concrete sundries                   |           |        |       |                           | 52    |
| <i>Forms</i>                        |           |        |       |                           |       |
| Labour in footings                  | 4580 ft.  | 7.00   | 32.1  |                           |       |
| Floor slabs                         | 28618     | 7.00   | 200.5 |                           |       |
| Wall beams                          | 3981      | 9.00   | 35.9  |                           |       |
| external columns                    | 7300      | 11.00  | 80.3  |                           |       |
| column brackets                     | 55        | 70     | 3.9   |                           |       |
| internal columns & heads            |           |        |       | sublet                    | 771   |
| window sills                        | 629 ft.   | 15     | 9.4   |                           |       |
| Lumber, nails, & oil etc.           |           |        |       |                           | 1070  |
| Unloading & handling lumber         |           |        | 50    |                           |       |
| Sawmills                            |           |        | 100   |                           | 100   |
| *Detailing forms in Boston office   |           |        |       |                           | 100   |
| <i>Steel Reinforcement</i>          |           |        |       |                           |       |
| Spinals                             | 46 Tons   |        | 37.00 | 1902                      |       |
| Tests                               | 23        |        | 60.00 | 150                       |       |
| Unloading                           | 483       | 50     | 24    | 10                        |       |
| Wire cuttings                       |           |        |       | 50                        | 24    |
| Wires & plates                      | 483       | 8.00   | 38.8  |                           |       |
| Riveted bearing plates in footings  | 17        |        |       | 3.00                      | 51    |
| Inserts                             | 1000      | 05     | 50    | 10                        | 100   |
|                                     |           |        | 6388  |                           | 10331 |

Fig 2

unbalanced in the same way. To solve this difficulty, we use an analysis of the estimate and keep the costs on each item of the analysis separately. The estimate is put away and never referred to again, and all comparisons are made with the analysis. You will see when I describe the monthly statement how easily this takes care of difficulties like those referred to or to unfinished



work. It is not until the job is completed and the books are closed that I make a synthetical summary showing what

Job No. 1990

ABERTHAW CONSTRUCTION CO.

Sheet No. 2.

*Analysis of Estimate Costs*

|                                     |             | Labour |          | Materials<br>Sub-Contracts |       |
|-------------------------------------|-------------|--------|----------|----------------------------|-------|
|                                     |             |        |          |                            |       |
|                                     | Not forward |        | 6388     |                            | 10331 |
| Brickwork                           | 1200 ft     | 20     | 240      | 35                         | 420   |
| Cutting and polishing old brickwork |             |        | 35       |                            | 15    |
| Metal lathed & plastered partition  |             |        | 24       |                            | 30    |
| Hard pine posts                     |             |        | 50       |                            | 110   |
| Repair old floors                   |             |        | 200      |                            | 50    |
| Pine stairs & enclosures            |             |        | 20       |                            | 15    |
| Pine railings                       |             |        | 10       |                            | 40    |
| Miscellaneous cast iron work        |             |        | 36       |                            | 400   |
| "    "    "    "                    |             |        | 70       |                            | 271   |
| Turned doors & including erection   | " 2         |        |          | 30"                        | 60    |
| Steel sash including glazing        | 5262 ft     | as     | 263      |                            | 2270  |
| Excavation over site                | 100 x 4     | 50     | 50       |                            |       |
| Excavation for footings             | 533 x 4     | 50     | 443      |                            |       |
| Splice sheet piling                 | 10 ft       | 15"    | 150      | 35"                        | 350   |
| Guiding                             |             |        | 100      |                            |       |
| Clean up the job & clean glass      |             |        | 100      |                            |       |
| Travel, board & superintendence     |             |        |          |                            | 300   |
| Liability Insurance                 |             |        |          |                            | 400   |
| Contingencies & Sundries            |             |        |          |                            | 400   |
|                                     |             |        | 8178     |                            | 15462 |
| Net Total                           |             |        | \$ 23640 |                            |       |

Fig 3

a cubic yard of concrete or a cubic foot of brick work has cost.

I lay stress on this because the difference between analysis

and synthesis in accounting is vital, and it is my belief that it is not possible to get a clear and accurate idea of the fluctuations of cost on construction work by a synthetical method, because labor and material and overhead expense are so distributed that they cannot be properly identified or criticised. It will be noticed that labor and material are kept in separate columns in the analysis and are kept entirely distinct all through the job. For accounting purposes, material includes subcontracts, insurance, traveling expenses, electric power, and other indirect expense; in fact, everything except labor and teams. Teams when hired by the day are reckoned as labor, but teams working under contract, at an agreed price per load, per yard, etc., are reckoned as subcontracts and kept in the material account.

On the work of most contractors it will be found that the amount and cost of the materials will not vary very much, and, except for checking consumption of cement, coal and lumber, the profit or loss made on materials at the start of a job will remain steady all through. But the labor does fluctuate exceedingly from week to week. It is on the labor side that most of the losses or profits may be expected. In this paper and in the writer's firm a good deal more attention is given to the labor side than to the materials. At the same time the material must not be overlooked, as wasteful use of cement, lumber, etc., may run the cost of a job up unexpectedly, to say nothing of the need of a periodical check, if there is any suspicion of graft among subordinates.

We furnish a copy of the analysis in note-book form to the superintendent on the job as well as to our general superintendent and to the heads of the firm. This is particularly useful to the job superintendent as he knows what the office expects him to accomplish in the way of costs. If his judgment on costs is not sound, it tells him what the items of his work ought to be done for.

## SECTION II.

## THE CODE.

Having analyzed the estimate, instructions are made out for the timekeeper in the form of a code, Figs. 4, 5 and 6. This code is made up from the standard mnemonic code used by the author. The code differs from that used by other contractors only in the fact that the mnemonic principle is used instead of numbers, and that the divisions of time have been carried a good deal further than is usual. Although this does not seem to be an important item in itself, it is so because it simplifies the work of the timekeepers on the job to a very large extent, and insures more accurate and intelligent reports being made from the job.

All contractors who have attempted any cost keeping will agree on the necessity for some sort of a code to report work done, not on the ground of secrecy but to obtain concise, quick descriptions. It has been found that if timekeepers are simply told to report the work done and describe it, their descriptions will be misleading and verbose, and in going their rounds they will probably make up a code for themselves which afterwards they have to turn into a written description.

It may be worth while to spend a little time in explaining the principles of the mnemonic code used. The initial letter is always a capital and indicates the kind of work to be done. For instance, M stands for concrete Masonry, F for Forms, R for Reinforcing Steel, S for Structural Steel and miscellaneous iron work, B for Brickwork, and so on. As far as possible the initial letters chosen are mnemonical, that is, they are the first letters of the items they represent. The second letter is always a vowel and indicates what is being done in the division of work which it is describing; "a" stands for making items before setting, and "e" stands for erecting or setting or fixing in place; "i" stands for stripping or removing or pulling down; "o" stands for repairing or patching; "u" is a general utility item standing for unloading and other similar items. It will be seen that these are mnemonic in that each vowel is the vowel sound of the word that it represents. The third letter, which is always a consonant, indicates mnemonically the place or part of the

## STANDARD TIMEKEEPING CODE.

MAIN DIVISION — Kinds of Work. SUBDIVISION — Kinds of Labor.

*Initial Letter:*

- P Plant.
- D Digging, earthwork and rock-work and items in connection.
- M Concrete.
- F Forms.
- R Reinforcement.
- K Finish of concrete surfaces.
- C Finish carpentry (windows, flooring, etc.) and any carpentry not belonging to P, D or F.
- S Miscellaneous steel and iron work and other metal work.
- B Brick masonry, stonework, tile, Akron pipe, etc.
- Z Miscellaneous.
- X Extra work (prefix to any of above).

*Second Letter (for all main divisions except D and K):*

- a Making or preparing, viz., making up forms, mixing concrete, bending or fabricating steel, etc.
- e Erecting, placing or building, viz., erecting forms, placing concrete, laying brick, fixing sash, etc.
- i Removing, stripping or cutting away, viz., stripping forms, cutting away concrete or brick, etc.
- o Repairing, viz., patching voids in concrete, repairing mixer, etc.
- u Receiving, unloading, piling, loading, etc., viz., receiving cement, sand, lumber, etc., unloading and storing same, unloading plant and re-loading at close of job, etc.

*Second Letter with D:*

- a Excavate.
- e Backfill.
- i Pumping.
- o Grading.
- u Drilling and blasting.

*Second Letter with K:*

- a Picking.
- e Plastering.
- i Rubbing with Carborundum.
- o Repairing, filling voids, cleaning floors, etc.
- u Granolithic finish laid integral with the slab.
- ua Granolithic finish laid after concrete has set.
- y Cement wash.

FIG. 4.

building in which the work is done, that is, "f" indicates floors, "c" columns, "b" beams, "k" cornice, "l" lumber, "d" doors, and so on. As far as possible these are mnemonic, but it is not possible to make every item so, and some consonants have to be arbitrarily chosen to make out. As the standard code is

#### STANDARD TIMEKEEPING CODE.

##### SUBDIVISIONS — Location of Work in the Building.

*Third Letter* (for all main divisions except P, S and C):

b  
bc Belt course.  
c Columns.  
ch Column heads (mushroom).  
cc Cinder concrete.  
d Footings.  
dp Drain pipe (tile).  
f Floors.  
fs Floor slabs.  
fb Floor beams (beam construction).  
fm Corrugated metal to slabs.  
g  
h Cellar or basement.  
j  
k Cornice.  
l Lumber.  
m Monitor or pent house.  
n Lintels.  
p Paving or sidewalk.  
q  
r Rubbish.  
s Stairs.  
t  
v Vault lights.  
w Walls.  
rw Retaining walls.  
ws Window sill.  
cw Curtain walls.  
x Cement.  
y Sand.  
z Stone or gravel.

*Third Letter with C:*

c Column.  
d Door.  
df Door frame.  
dt Door trim.  
f Floor.  
fb Floor beam.  
fs Floor screed.  
fp Sub-floor plank.  
ft Top floor maple.  
g Gates.  
h Hardware.  
ho Operating gear.  
j  
k Cornice.  
l Lumber.  
m Monitor or pent house.  
ms Monitor sash.  
n Lintels.  
p Partition.  
pl Platform.  
r Roof.  
rb Roof beam.  
rp Roof plank.  
rt Roof truss.  
s Stairs.  
t  
v  
w  
x  
y  
z Miscellaneous.

FIG. 5.

the same on every job and is used simply with adaptations to meet the requirements of the work in hand, these arbitrary symbols are quickly learned. It will be noticed that the third letter has to be a different one in the case of items relating to plant.

It should be an easy matter to revise this code to apply to any other sort of construction work, or to industrial work of any kind, bearing in mind the general principles on which it is framed.

#### STANDARD TIMEKEEPING CODE.

##### SUBDIVISIONS — Location of Work in the Building.

###### *Third Letter with S:*

b I-beams, channels, etc.  
 c Columns.  
 cb Column bases.  
 d Doors.  
 dg Door guards.  
 df Door frames.  
 ds Door sills.  
 fl Flashing.  
 g  
 h  
 j Bolts.  
 k Cornice.  
 l  
 m  
 n Lintels.  
 p Pipe.  
 q  
 r Railings, gratings, etc.  
 s Stairs.  
 sr Stair rails.  
 sl Sleeves.  
 t Trusses.  
 v Inserts for sprinklers, etc.  
 w Windows.  
 ws Window shutters.  
 wg Window guards.  
 x  
 y  
 z Miscellaneous.

###### *Third Letter with P:*

b Boiler.  
 c Crusher and elevator.  
 ch Chute.  
 d Derrick.  
 f  
 g Locomotive, portable engine and boiler.  
 h Hoisting engine.  
 j  
 k  
 l Elevator tower, bucket and hoist.  
 m Mixer and engine.  
 n Temporary buildings.  
 p Pump.  
 q  
 r Runways, staging, ladders and guard rails, etc.  
 s Wood-working shop, saw bench, planes, etc.  
 t Track.  
 v  
 w Water supply.  
 x  
 y  
 z Miscellaneous.

FIG. 6.



Although at first sight it looks complicated, yet it has been found to be very simple in practice, and new timekeepers and superintendents very quickly pick up its essentials.

It has the advantage that if any work is done on the job which was not known of or contemplated when the original code was made out, it is a simple matter to adapt the letters and make up a fresh code word for the new work. As a matter of precaution, we always require our timekeepers to give the explanation of a new code word whenever he makes one up, although very often we can read them without such explanation, owing to our familiarity with the principles on which the code is based.

From the standard code as given above, a special code is written out in the head office for the job before the work is started, and from time to time additions are made from the office or by the job, to meet special items of work met with on the job; but all the main items of work, such as concrete in columns and floors, forms, and reinforcement, have the same code word at all times, for example.

#### M — CONCRETE.

|                  | Mix. | Place. | Fill Voids,<br>Smooth Up, Etc. |
|------------------|------|--------|--------------------------------|
| Footings,        | Mad  | Med    | Mod                            |
| Floors and Roof, | Maf  | Mef    | Mof                            |
| Columns,         | Mac  | Mec    | Moc                            |
| Walls,           | Maw  | Mew    | Mow                            |

#### F — FORMS.

|                  | Make. | Erect. | Strip. |
|------------------|-------|--------|--------|
| Footings,        | Fad   | Fed    | Fid    |
| Floors and Roof, | Faf   | Fef    | Fif    |
| Columns,         | Fac   | Fec    | Fic    |
| Walls,           | Faw   | Few    | Fiw    |

### SECTION III.

#### THE TIMEKEEPING.

##### A. *The Field Sheet.*

On the job the timekeeper is supplied with what we call a "field sheet," an example of which is shown in Figs. 7 and 8. This field sheet is, we believe, an innovation in timekeeping. A

## 19

[illegible]

| Job No. 1990        |           | ABERTHAW CONSTRUCTION COMPANY, BOSTON |      |     |     |      |        |     |      |     |     | Date 7/2/11              |             |
|---------------------|-----------|---------------------------------------|------|-----|-----|------|--------|-----|------|-----|-----|--------------------------|-------------|
| At Northwood, MASS. |           | TIMEKEEPER'S FIELD SHEET              |      |     |     |      |        |     |      |     |     | Timekeeper's Name Dunham |             |
| Man's Number        | 7 a.m.    | 8                                     | 9    | 10  | 11  | 12   | 1 p.m. | 2   | 3    | 4   | 5   | Over time                | Total hours |
| 651                 | /         | /                                     | Mej  | -   | -   | Fir  | -      | -   | Mej  | -   | -   |                          | 9           |
| 652                 | /         | /                                     | Mej  | -   | -   | Fir  | -      | -   | -    | -   | -   |                          | 9           |
| 653                 | /         | /                                     | Mo   | -   | -   | -    | -      | -   | -    | -   | -   |                          | 9           |
| 654                 | /         | /                                     | Mej  | -   | -   | Fir  | -      | -   | -    | -   | -   |                          | 9           |
| 655                 | /         | /                                     | Rec  | -   | -   | Ref  | -      | Rec | -    | Ref | -   |                          | 9           |
| 656                 | /         | /                                     | Mej  | -   | -   | Fef  | Ref    | Ref | -    | Ref | -   |                          | 9           |
| 657                 | /         | /                                     | Fec  | -   | -   | -    | -      | -   | -    | -   | Fir |                          | 9           |
| 658                 | /         | /                                     | Mej  | -   | -   | -    | Fir    | Mej | -    | -   | -   |                          | 9           |
| 659                 | /         | /                                     | Mej  | -   | -   | -    | Fir    | -   | Mej  | -   | -   |                          | 9           |
| 660                 | /         | /                                     | Mej  | Rec | -   | Ref  | -      | -   | Ben  | -   | -   |                          | 9           |
| 662                 | /         | /                                     | Mo   | -   | -   | -    | -      | -   | Fir  | -   | -   |                          | 9           |
| 663                 | /         | /                                     | Rec  | -   | -   | Ref  | -      | Rec | -    | Ref | -   |                          | 9           |
| 664                 | /         | /                                     | Fef  | -   | -   | -    | -      | -   | -    | -   | -   |                          | 9           |
| 665                 | /         | /                                     | Mej  | -   | -   | -    | -      | -   | -    | -   | -   |                          | 9           |
| 667                 | /         | /                                     | Mo   | -   | -   | -    | -      | -   | -    | -   | -   |                          | 9           |
| 668                 | /         | /                                     | Ben  | -   | -   | -    | -      | -   | -    | -   | -   |                          | 9           |
| 670                 | /         | /                                     | Rec  | -   | -   | Ref  | -      | Rec | -    | Ref | -   |                          | 9           |
| 671                 | /         | /                                     | Fec  | -   | -   | -    | -      | -   | -    | -   | -   |                          | 9           |
| 672                 | /         | /                                     | Rec  | -   | -   | Ref  | -      | Rec | -    | Ref | -   |                          | 9           |
| 673                 | Ben       | /                                     | X    | -   | -   | -    | -      | -   | -    | -   | -   |                          | 8           |
| 674                 | Ben       | /                                     | X    | -   | -   | -    | -      | -   | -    | -   | -   |                          | 8           |
| 675                 | Ben       | /                                     | X    | -   | -   | -    | -      | -   | -    | -   | -   |                          | 8           |
| 677                 | /         | /                                     | Fef  | -   | -   | Ref  | -      | -   | -    | Fir | -   |                          | 9           |
| 679                 | /         | /                                     | Rec  | -   | -   | Ref  | -      | Rec | -    | Ref | -   |                          | 9           |
| 681                 | /         | /                                     | Mo   | -   | -   | -    | -      | -   | -    | -   | -   |                          | 9           |
| 682                 | /         | /                                     | Fef  | -   | -   | Fec  | -      | -   | -    | -   | -   |                          | 9           |
| 683                 | /         | /                                     | Mej  | -   | -   | Fef  | Fecm   | -   | -    | -   | -   |                          | 9           |
| 684                 | /         | /                                     | Fef  | -   | -   | -    | -      | -   | -    | -   | -   |                          | 9           |
| 685                 | /         | /                                     | Mo   | -   | -   | -    | -      | -   | -    | -   | -   |                          | 9           |
| 690                 | /         | /                                     | Fef  | -   | -   | -    | -      | -   | Fecm | Fir | -   |                          | 9           |
| 691                 | /         | /                                     | Fecm | -   | -   | -    | -      | -   | -    | -   | -   |                          | 9           |
| 692                 | /         | /                                     | Fef  | -   | -   | Fefb | -      | -   | -    | -   | -   |                          | 9           |
| 693                 | /         | /                                     | Fecm | -   | -   | -    | -      | -   | -    | -   | -   |                          | 9           |
| 697                 | /         | /                                     | Fef  | Fec | Ref | Peno | -      | -   | -    | -   | -   |                          | 9           |
| 1 Team              | Murphy    | /                                     | Mo   | -   | -   | -    | -      | -   | -    | -   | -   |                          | 9           |
| 1 Team              | Standards | /                                     | Mo   | -   | -   | -    | -      | -   | -    | -   | -   |                          | 9           |
| Fig 8               |           |                                       |      |     |     |      |        |     |      |     |     |                          |             |

(The object of this will be explained later.) After having checked the men in, in the second column from the left, the timekeeper starts on his rounds and in the column headed 7 to 8 he places against each man's number the code word for the work he is doing. On making his second round, which is usually about ten o'clock, if the man is still on the same work he simply

places a check in the intervening columns to show that the same work is going on. The timekeeper has to make at least four rounds every day and has to find each man on every round. If a man is not found, his pay is docked unless he can satisfactorily explain where he was.

It will be noted that the field sheet provides columns for checking the men in after the noon hour and for checking the men out at night and for overtime. The last column is the total number of hours worked during the day, which is used in making up the payroll, as will be shown later.

In going his rounds, the timekeeper carries the field sheet in a stiff binder similar to that used by the express companies. On a large job, sometimes as many as six or eight sheets are used every day. They are of course all numbered up with the numbers of the men before he starts on his rounds. The advantages of this field sheet are as follows:

1. The timekeeper keeps a permanent record of what the men are doing every hour in the day. This is an improvement on the old method, when timekeepers used to take the time on old pieces of scrap paper, backs of envelopes, or pieces of old board, and kept no permanent record of the work in any form. In that way men were frequently missed and their time afterwards guessed at, and there was no check on the men that showed they were all at work.

2. The superintendent can easily check the work of a timekeeper. Most of our superintendents, each time that they go out on to the work, make a note of the numbers of three or four of the men and note what they are doing at that time, and on coming in refer to the timekeeper's field sheet to see what work he has entered them as being on, and by picking out at random a few men every day in this way it is easy to find out whether the timekeeper is doing his work correctly.

3. It is easy to disprove men's claims for more time than they are allowed, as in addition to the record on the payroll we have this actual check on what the men were doing hour by hour, and a man who claims his time is short is confronted with the field sheet, which shows exactly what he has been doing.

4. On a large job, two men can work together on the time-

keeping, for on a job where the payroll is as much as four thousand dollars a week it is all one man can do to go round the work and note the men's time. He turns in his field sheet to an assistant timekeeper, who makes out the payroll and time sheets from it. Under the old methods, when rough notes were made on scrap paper, this would be a very difficult if not an impossible thing to get done correctly, and the result would be that the timekeeper's field work would suffer and the cost accounts would be inaccurate.

There are necessary limits to the number of subdivisions made in the work. Some timekeepers with more zeal than discretion will multiply subdivisions without end if not watched. It is a standing instruction to our men that the laborer who shakes out and bundles cement bags is to be charged to the largest concrete item of the day, and that the saw filer is to be reported on the largest piece of form work. All time on temporary dams for construction joints in concrete floors are reported with floors. The superintendent, timekeeper and water boy are not so charged but are prorated on every item, as will be seen in section IV-A.

### *B. The Time Sheet.*

Figs. 9 and 10 show the daily time sheet. In this it will be noted that the ruling is the same as on the field sheet, with every tenth line reserved for numbers 10, 20, 30, and so on, so that the men's numbers appear always on exactly the same line on each sheet. In the left-hand column are the numbers of the men and on the top of the succeeding column are written the code words of the work in progress. Under these is entered against every man the number of hours he has spent on the section of the work denoted, and on the right-hand side is a column for the man's rate. The next two columns are headed "For Office Use," and when the sheets come into the office the total amount spent on each subdivision of the work is worked up and entered there, as is shown in the example. The extreme right-hand column is reserved for the report of the quantities of the work done, which are entered by the timekeeper every day, or, in





| Job No.            | ABERTHAW CONSTRUCTION COMPANY, BOSTON |     |    |     |     |     |     |     |      |      |      | Date                                   |                |  |
|--------------------|---------------------------------------|-----|----|-----|-----|-----|-----|-----|------|------|------|--|----------------|--|
| 1990               |                                       |     |    |     |     |     |     |     |      |      |      | 7/2/13                                 |                |  |
| At                 | DAILY TIME SHEET                      |     |    |     |     |     |     |     |      |      |      | Sheet No.                              |                |  |
| Northwood, Mass.   |                                       |     |    |     |     |     |     |     |      |      |      | 2                                      |                |  |
| Man's Number       | Mef                                   | Fir | Mu | Rec | Ref | Fef | Fec | Dow | Fcem | Fefb | Fecm | Rate                                   | For Office Use | Amount of work done and materials used                             |
| 651                | 6'                                    | 3'  |    |     |     |     |     |     |      |      |      | 50                                     |                | Weather<br>Temperature, 7 a.m.<br>1 p.m.<br>5 p.m.                 |
| 652                | 2'                                    | 7'  |    |     |     |     |     |     |      |      |      | 25                                     |                |  |
| 653                |                                       |     |    |     |     |     |     |     |      |      |      |  |                |  |
| 654                | 2'                                    | 7'  |    |     |     |     |     |     |      |      |      |  |                |  |
| 655                |                                       |     |    | 5'  | 4'  |     |     |     |      |      |      |  |                |  |
| 656                | 2'                                    |     |    |     | 4'  | 3'  |     |     |      |      |      | 35                                     |                |  |
| 657                |                                       | 1'  |    |     |     |     | 8'  |     |      |      |      | 25                                     |                |  |
| 658                | 7'                                    | 2'  |    |     |     |     |     |     |      |      |      |  |                |  |
| 659                | 6'                                    | 3'  |    |     |     |     |     |     |      |      |      | 27                                     |                |  |
| 660                | 1'                                    |     |    | 2'  | 3'  |     |     | 3'  |      |      |      | 45                                     |                |  |
| 662                |                                       | 3'  | 6' |     |     |     |     |     |      |      |      | 25                                     |                | Mef - Concrete steps,<br>hoisting runways,<br>barrows etc to roof. |
| 663                |                                       |     |    |     | 5'  | 4'  |     |     |      |      |      | 30                                     |                |  |
| 664                |                                       |     |    |     |     | 9'  |     |     |      |      |      | 25                                     |                |  |
| 665                | 9'                                    |     |    |     |     |     |     |     |      |      |      | 35                                     |                |  |
| 667                |                                       |     | 9' |     |     |     |     |     |      |      |      | 25                                     |                |  |
| 668                |                                       |     |    |     |     |     | 9'  |     |      |      |      |  |                |  |
| 670                |                                       |     |    | 5'  | 4'  |     |     |     |      |      |      |  |                |  |
| 671                |                                       |     |    |     | 5'  | 4'  |     | 9'  |      |      |      |  |                |  |
| 672                |                                       |     |    |     |     |     |     |     |      |      |      |  |                |  |
| 673                |                                       |     |    |     |     |     |     | 8'  |      |      |      | 62                                     |                |  |
| 674                |                                       |     |    |     |     |     |     | 8'  |      |      |      | 37                                     |                |  |
| 675                |                                       |     |    |     |     |     |     | 8'  |      |      |      | 62                                     |                |  |
| 677                | 2'                                    |     |    |     | 4'  | 3'  |     |     |      |      |      | 27                                     |                |  |
| 679                |                                       |     |    | 5'  | 4'  |     |     |     |      |      |      | 25                                     |                |  |
| 681                |                                       |     | 9' |     |     |     |     |     |      |      |      | 30                                     |                |  |
| 682                |                                       |     |    |     |     | 3'  | 2'  |     |      |      |      | 25                                     |                |  |
| 683                | 2'                                    |     |    |     |     | 7'  |     |     |      |      |      |  |                |  |
| 684                |                                       |     |    |     |     | 4'  |     | 5'  |      |      |      |  |                |  |
| 685                |                                       |     | 9' |     |     |     |     |     |      |      |      |  |                |  |
| 690                | 2'                                    |     |    |     | 6'  |     |     | 1'  |      |      |      | 25                                     |                |  |
| 691                |                                       |     |    |     |     |     |     | 9'  |      |      |      |  |                |  |
| 692                |                                       |     |    |     | 3'  |     |     | 9'  | 6'   |      |      | 30                                     |                |  |
| 693                |                                       |     |    |     |     |     |     | 9'  |      |      |      |  |                |  |
| 697                |                                       |     |    |     | 1'  | 1'  | 1'  |     |      |      | 6'   | 20                                     |                | Sheet made out by<br>Checked by<br>Approved by<br>Superintendent   |
| 1 Teams<br>1 Teams | 9'                                    |     |    |     |     |     |     |     |      |      |      | 5 <sup>30</sup><br>5 <sup>00</sup> day |                |  |
|                    | 9'                                    |     |    |     |     |     |     |     |      |      |      |  |                | Inspector  |
|                    |                                       |     |    |     |     |     |     |     |      |      |      |  |                |  |

Fig. 10.

## C. The Payroll.

Figs. 11 and 12 show the payroll, which is also ruled up in sets of ten lines, like the field sheet and the time sheet. This is similar to all contractors' payrolls and needs no comment, except to point out the immense saving of time that has been made by the use of time sheets, field sheets and payrolls, all

ruled uniformly, and insisting on leaving blank spaces rather than using every line on the time sheets and payroll. The payroll is filled in simply by placing the field sheet over the payroll, and transferring the number of hours' work without even referring to the men's number. The payroll is then checked by the time sheet, so that there is a circular check on the whole of the operation.

| Job No.  | ABERTHAW CONSTRUCTION COMPANY, BOSTON |                  |    |    |    |    |   | From        | Rate      | Amount   |
|--|---------------------------------------|------------------|----|----|----|----|---|-------------|-----------|----------|
| at   | 1990                                  | Northwood, Mass. |    |    |    |    |   |             | 6/26/1913 | 7/2/1913 |
| Man's No.  | 26                                    | 27               | 28 | 29 | 30 | 1  | 2 | Total Hours |           |          |
| Lyzell   | 9                                     | 9                | 9  |    | 9  | 9  | 9 | 54          | 37.00     | 37.00    |
| Barker   | 11                                    | 9                | 9  |    | 10 | 10 | 9 | 57          | 18.00     | 18.00    |
| Durham   | 11                                    | 9                | 9  |    | 10 | 10 | 9 | 57          | 13.00     | 13.00    |
| Rutledge   | 9                                     | 9                | 9  |    | 10 | 10 | 9 | 56          | 36.00     | 36.00    |
| Divens   | 9                                     | 9                | 9  |    | 9  | 10 | 9 | 55          | 25.00     | 25.00    |
| 611  | 9                                     | 9                | 9  |    | 10 | 10 | 9 | 56          | 30        | 16.80    |
| 614  | 9                                     | 9                | 9  |    | 10 | 10 | 9 | 56          | 50        | 28.25    |
| 615  | 5                                     |                  |    |    |    |    |   | 5           | 30        | 1.50     |
| 616  | 9                                     | 9                | 9  |    | 8  | 10 | 9 | 56          | 45        | 24.30    |
| 617  | 9                                     | 9                | 9  |    | 10 | 10 | 9 | 56          | 50        | 28.00    |
| 618  | 9                                     | 9                | 9  |    | 10 | 10 | 9 | 56          |           | 28.00    |
| 619  | 9                                     | 9                | 9  |    | 10 | 11 | 9 | 58          | 45        | 26.10    |
| 620  | 9                                     | 9                | 9  |    | 9  | 11 | 9 | 57          |           | 25.65    |
| 621  | 9                                     | 9                | 9  |    | 10 | 10 | 9 | 56          |           | 25.20    |
| 622  | 9                                     | 9                | 9  |    | 10 | 10 | 9 | 56          |           | 25.20    |
| 623  | 10                                    | 9                | 9  |    | 10 | 10 | 9 | 57          | 25        | 14.25    |
| 639  | 11                                    | 9                | 5  |    | 10 | 9  | 9 | 53          | 30        | 15.90    |
| 640  | 11                                    | 9                | 9  |    | 10 | 10 | 9 | 60          | 25        | 15.00    |
| Sheet made out by <u>L. W. Durham</u> Approved <u>J. R. Lyzell</u> Supt. |                                       |                  |    |    |    |    |   | Total       |           |          |
| Checked by <u>H. L. Barker</u> Approved <u>File 11</u> Inspector         |                                       |                  |    |    |    |    |   |             |           |          |

| Job No.   | 1990      | ABERTHAW CONSTRUCTION COMPANY, BOSTON |          |    |    |    |   |            | From | 6/26/13 | Page-     | 2 |
|---|-----------|---------------------------------------|----------|----|----|----|---|------------|------|---------|-----------|---|
| av  | Northwood | Mass                                  | PAY ROLL |    |    |    |   | Total Hour | Rate | Amount  | to-7/2/13 |   |
| Man's No  | 26        | 27                                    | 28       | 29 | 30 | 1  | 2 |            |      |         |           |   |
| 651   | 12        | 9                                     | 9        |    | 10 | 9  | 9 | 64         | 50   | 32.25   |           |   |
| 652   | 11        | 1                                     | 9        |    | 9  | 5  | 9 | 45         | 25   | 11.38   |           |   |
| 653   | 11        | 9                                     | 9        |    | 9  | 9  | 9 | 56         |      | 14.00   |           |   |
| 654   | 11        | 9                                     | 5        |    | 9  | 9  | 9 | 52         |      | 13.13   |           |   |
| 655   | 11        | 9                                     | 9        |    | 10 | 10 | 9 | 58         |      | 14.50   |           |   |
| 656   | 12        | 9                                     | 9        | 6  | 9  | 9  | 9 | 63         | 35   | 22.28   |           |   |
| 657   | 12        | 9                                     | 9        |    | 9  | 9  | 9 | 58         | 25   | 14.50   |           |   |
| 658   | 12        | 9                                     | 9        | 6  | 9  | 10 | 9 | 65         |      | 16.25   |           |   |
| 659   | 12        | 9                                     | 9        |    | 9  | 9  | 9 | 57         | 27   | 15.81   |           |   |
| 660   | 12        | 9                                     | 9        |    | 10 | 10 | 9 | 59         | 45   | 26.78   |           |   |
| 661   | 12        | 9                                     | 9        |    | 4  | 6  | 9 | 49         | 25   | 12.38   |           |   |
| 662   | 11        | 9                                     | 9        |    | 10 | 10 | 9 | 58         | 30   | 17.40   |           |   |
| 664   | 11        | 9                                     | 9        |    | 10 | 9  | 9 | 57         | 25   | 14.38   |           |   |
| 665   | 12        | 9                                     | 9        | 6  | 9  | 9  | 9 | 63         | 35   | 22.23   |           |   |
| 666   | 6         |                                       |          |    |    |    |   | 6          | 25   | 1.63    |           |   |
| 667   | 11        | 9                                     | 9        |    | 9  | 9  | 9 | 56         |      | 14.00   |           |   |
| 668   | 11        | 9                                     | 9        |    | 9  | 9  | 9 | 56         |      | 14.13   |           |   |
| 670   | 11        | 9                                     | 9        |    | 9  | 10 | 9 | 58         | 25   | 14.50   |           |   |
| 671   | 11        | 9                                     | 9        |    | 10 | 10 | 9 | 58         |      | 14.50   |           |   |
| 672   | 11        | 9                                     | 9        |    | 9  | 10 | 9 | 57         |      | 14.25   |           |   |
| 673   | 8         | 8                                     | 8        |    | 8  | 8  | 8 | 48         | 62   | 30.00   |           |   |
| 674   | 8         | 8                                     | 8        |    | 8  | 8  | 8 | 48         | 37   | 18.00   |           |   |
| 675   |           | 8                                     | 8        |    | 8  | 8  | 8 | 40         | 62   | 25.00   |           |   |
| 677   | 11        | 9                                     | 9        | 6  | 9  | 9  | 9 | 63         | 27   | 17.33   |           |   |
| 679   | 11        | 9                                     | 5        |    | 9  | 10 | 9 | 54         | 25   | 13.50   |           |   |
| 681   | 11        | 9                                     | 9        |    | 9  | 9  | 9 | 56         | 30   | 16.95   |           |   |
| 682   | 11        | 9                                     | 9        |    | 9  | 9  | 5 | 52         | 25   | 13.13   |           |   |
| 683   | 11        | 9                                     | 9        |    | 10 | 10 | 9 | 58         |      | 14.50   |           |   |
| 684   | 2         | 9                                     | 9        |    | 5  | 2  | 9 | 36         |      | 9.00    |           |   |
| 685   | 11        | 1                                     | 9        |    | 9  | 9  | 9 | 48         |      | 12.13   |           |   |
| 686   |           | 9                                     | 9        |    | 10 | 5  | 7 | 33         |      | 8.38    |           |   |
| 690   | 11        | 9                                     | 9        | 6  | 9  | 9  | 9 | 63         | 25   | 15.75   |           |   |
| 691   | 12        | 9                                     | 9        |    | 10 | 10 | 9 | 59         |      | 14.75   |           |   |
| 692   | 11        | 9                                     | 9        |    | 10 | 10 | 9 | 58         | 25   | 14.63   |           |   |
| 693   | 11        | 9                                     | 9        |    | 10 | 10 | 9 | 58         | 30   | 17.40   |           |   |
| 697   | 11        | 9                                     | 8        |    | 10 | 10 | 9 | 58         | 20   | 11.60   |           |   |
| Total first sheet   |           |                                       |          |    |    |    |   |            |      | 402.15  |           |   |
| Grand Total   |           |                                       |          |    |    |    |   |            |      | 897.23  |           |   |
| Sheet made out by <u>C. W. Dunbar</u> Approved <u>V. A. Lyell</u> Supt. |           |                                       |          |    |    |    |   |            |      |         |           |   |
| Checked by <u>N. J. Brunker</u> Approved <u>F. H. 12</u> Inspector      |           |                                       |          |    |    |    |   |            |      |         |           |   |

## D. The Quantity Report.

This has already been referred to when considering the time sheet. It is of course of vital importance that the quantities should be accurately reported. We make it the duty of the engineer in charge of the level and transit to compute the quantity of work done each day and turn it in to the timekeeper to

enter in the column provided. It is often a difficult matter to insure correct reports being received on the quantities of work done, and at the time the system was installed the writer made a practice of visiting jobs monthly and making a rough survey of them whereby he could calculate from his original estimate the quantity of work done, and use this as a check. The practice on our work has improved a good deal since then and it is very seldom necessary now to make this check, but it is one that should not be neglected by any one starting on a cost-accounting system, as without this check the cost accounts may be rendered worthless by quantities either in excess or less than the actual amounts being reported. On one job, some years back, we found that a superintendent had reported 20 000 sq. ft. more forms than he had put up, with a view to making his costs look low and getting credit for economical work. Our estimates show what the total quantities should be, and an occasional survey and a final comparison will prevent any such errors being made now.

In concrete work the only item of labor that can be checked from the bills is the steel reinforcement, and every other quantity has to be obtained by scaling and computation. This is also true in most other branches of construction work, with the exception of structural steel.

#### *E. The Inquiry Form.*

We also use a brief standard form in case of any apparent mistakes on any of the reports received from the field. Often a man's rate is entered wrongly, or a different number of hours appears on the payroll to that on the time sheet, or time is reported with no quantities or quantities with no time. It is only by picking up all these mistakes at once and having them corrected that a system is kept going properly, and the men in the field, knowing that their work is carefully watched, are more keen in getting work done accurately. This may seem to be a trivial detail but the writer's experience is that it is not possible to get accurate and careful work from men in the field unless careful attention is paid to the smallest items, and any

inaccuracies or omissions are promptly followed up. If the men on the job are made to realize that their work is important and really counts for something they will be a good deal more careful and eager to coöperate with the office in matters like this.

Job No. 1990

ABERTHAW CONSTRUCTION CO.

Sheet No.

## WASTE SHEET

6/26/1913 to 7/2/1913

|                   | Ref    | Fib    | Fibb  | Fibb | Fac   | Fec   | Fic   | Fem      | Fese     | Fir     |
|-------------------|--------|--------|-------|------|-------|-------|-------|----------|----------|---------|
| 6/26              | 95     | 9.00   | 5.60  |      |       | 6.40  |       |          | 8.60     |         |
| 6/27              | 60.24  | 17.70  |       |      |       |       | 4.17  | 1.90     | 1.50     |         |
| 6/28              | 16.21  | 8.85   |       | 1.50 |       | 25.77 | 15.44 |          |          |         |
| 6/29              |        |        |       |      |       |       |       |          |          |         |
| 6/30              | 30.32  | 10.15  | 15.53 | 3.17 | 2.50  | 32.11 |       | 1.10     |          | 9.44    |
| 7/1               | 22.95  |        | 15.44 |      | 9.10  | 18.00 | 75    | 4.95     |          | 6.44    |
| 7/2               | 15.60  |        | 26.27 |      |       | 10.15 |       | 12.86    |          | 8.40    |
| O 7 1/2%          | 146.27 | 45.70  | 63.08 | 4.67 | 11.60 | 92.43 | 20.40 | 20.81    | 10.12    | 23.68   |
|                   | 11.11  | 3.47   | 4.75  | 35   | 88    | 7.02  | 1.55  | 1.58     | 77       | 1.80    |
| Quantities        | 157.38 | 49.17  | 67.86 | 5.02 | 12.48 | 99.45 | 21.95 | 22.39    | 10.89    | 25.48   |
| Unit Cost         | 5381"  | 5394"  | 1194" | 537" |       | 1218" | 1015" |          |          |         |
|                   | 2.42   | .91    | 5.68  | .93  |       | 8.15  | 2.16  |          |          |         |
| Total to date     | 278.72 | 160.25 | 3835  | 1901 |       | 5184  | 3751  | \$112.56 | \$ 11.10 | \$ 3.02 |
| Average unit cost | 2.52   | .92    | 7.92  | .92  |       | 8.12  | 2.03  |          |          |         |

  

|                   | Mej    | Mof  | Mo    | Rec    | Ref    | Kim      | Ded    | Bow     | Bim  | Rel      |
|-------------------|--------|------|-------|--------|--------|----------|--------|---------|------|----------|
| 6/26              | 84.47  |      | 5.92  |        | 13.70  |          |        | 12.75   |      |          |
| 6/27              | 5.22   | 3.78 | 5.80  | 3.84   |        | 1.80     |        | 19.51   |      | 4.32     |
| 6/28              |        | 3.15 | 7.43  | 8.10   |        | 13.25    |        | 16.67   | 1.20 | 1.25     |
| 6/29              |        |      |       |        |        |          |        |         |      |          |
| 6/30              | 3.99   | .27  | 4.20  | 4.30   | 5.85   |          |        | 16.10   |      |          |
| 7/1               | 57     |      | 7.85  | 12.95  | 2.11   | 19.39    | 11.55  | 16.25   |      |          |
| 7/2               | 15.23  |      | 10.95 | 9.95   | 12.26  |          | 1.62   | 17.10   | 1.50 |          |
| O 7 1/2%          | 109.28 | 7.20 | 42.17 | 39.18  | 33.92  | 57.57    | 3.94   | 99.06   | 2.70 | 5.57     |
|                   | 8.29   | .55  | 3.20  | 2.08   | 2.57   | 4.36     | .30    | 7.57    | 2.0  | 4.2      |
| Quantities        | 117.57 | 7.75 | 45.37 | 42.16  | 36.50  | 61.93    | 4.24   | 106.57  | 2.90 | 5.99     |
| Unit Cost         | 181.24 |      |       | 5258"  | 9240"  |          |        | 914.5   |      |          |
| Bills Given       | 654    |      |       | 15727m | 7.97m  |          |        | 1145.19 |      |          |
| C. of for Bul     | 2.95   |      |       |        |        |          |        | 25344   |      |          |
| Total to date     | 665.4  |      | 934.4 | 35238" | 57340" | \$115.17 | \$4.53 | 9143    |      | \$235.67 |
| Average unit cost | 86     |      | 82    | 11.20  | 6.17   |          |        | 11.64   |      |          |

  

|               | Per     | Pen     | Sev   | Seu     | Seu   | Cef   | Cec   | Ces   | O     | Bu    |
|---------------|---------|---------|-------|---------|-------|-------|-------|-------|-------|-------|
| 6/26          | 4.05    |         | 20    | 1.35    |       |       |       | 10.35 | 12.90 | 40    |
| 6/27          |         |         |       |         | 6.75  |       | 9.17  | 3.00  | 11.16 | 1.48  |
| 6/28          |         |         |       |         |       | 10.80 |       |       | 11.16 | 2.90  |
| 6/29          |         |         |       |         |       |       | 95    |       |       |       |
| 6/30          |         |         | .60   |         | 4.30  |       |       |       | 11.16 |       |
| 7/1           |         | 2.08    | 3.26  | .90     | .52   |       |       |       | 11.16 |       |
| 7/2           |         | 1.20    | 2.16  |         |       |       |       |       | 11.16 |       |
| O 7 1/2%      | 4.05    | 3.20    | 6.26  | 2.25    | 11.57 | 10.80 | 10.12 | 13.35 | 68.70 | 44.75 |
|               | .30     | .24     | .47   | .17     | .81   | .62   | .76   | 1.00  | 7.5.9 | .24   |
| Quantities    | 44.35   | 3.44    | 6.73  | 2.42    | 12.45 | 11.62 | 10.88 | 14.35 |       | 5.11  |
| Unit Cost     |         |         | .0234 |         |       |       |       |       |       |       |
| Total to date | \$11.55 | \$65.98 | \$133 | \$37.98 | 54.4  |       |       |       |       |       |
|               |         |         | .032  |         | .043  |       |       |       |       |       |

Total DR 974.40  
 TEAMS 33.35  
 \$ 1007.75

FIG. 13

## SECTION IV.

## THE WORK IN THE OFFICE — LABOR RECORDS.

*A. Working up the Time Sheet.*

As soon as the time sheets come into the office, the total cost of each operation is worked out and entered in the column headed "For Office Use" on the time sheets, as shown in Fig. 9. At the end of the week the totals are drawn off on to an abstract sheet, shown in Fig. 13, and the items are totaled. The overhead labor expense (superintendent, timekeeper, waterboy, etc.) is then distributed by adding a percentage to each item, and the complete cost of each operation for the week is arrived at. The quantities are then written underneath each one and the unit costs worked out. They are then entered on the office record sheets, which will be described in the next section, and under them is entered the total quantity of work done to date (which is obtained from the office sheet) and the average cost of the work to date.

*B. The Weekly Summary.*

Fig. 14 shows a copy of the weekly summary of labor costs. The top line shows the total amount spent during the week on the items. The second line shows the quantity done, and the third line the unit cost. There are then left two or three lines for notes; in the case of concrete the number of barrels of cement used and the number of cubic feet of concrete obtained with a barrel of cement is noted. The two lower lines show the total quantity of that kind of work done to date and the average cost. Four copies of this sheet are made every week, and are furnished to the heads of the firm and the general superintendent, and one copy goes to the superintendent in the field. He also has a copy of the analysis. With these two he is able for himself to see how the costs of his work are running and how they compare with the estimate. Most of our superintendents also work out daily unit costs in the field on the larger items of the work, to keep more closely in touch with their costs. We believe in letting our men know just what we expect of them in the way



Job No. 1999

ABERTHAW CONSTRUCTION CO.

Sheet No. 2

| MED Concrete footings |           |          |         |          |          | MEF—Concrete floors & columns |           |          |         |          |        |
|-----------------------|-----------|----------|---------|----------|----------|-------------------------------|-----------|----------|---------|----------|--------|
| Quantity              | Unit cost | Total \$ | Average | Bbls Cft | c.f. bbl | Quantity                      | Unit cost | Total \$ | Average | Bbls Cft | Cf bbl |
| 5/4                   | 4.44      | 2.94     | 11.74   | 5        | 21 1/2   | 7/4                           | 2.79      | 53.14    | 79 1/2  | 115 1/2  | 16 1/2 |
| 5/2                   | 12.1      | .82      | 96.89   | 16 7/2   | 19 1/2   | 6/4                           | 70 1/2    | 82.64    | 76 1/2  | 198      | 15     |
| 5/2                   | 130       | 1.33     | 172.20  | 15 1/2   | 33       | 6/4                           | 110       | 16.9     | 56      | 244 1/2  | 15 1/2 |
| 4/4                   | 9         | 1.46     | 9.57    | 10 1/2   | 22 1/2   | 7/4                           | 138       | 141.73   | 95      | 244 1/2  | 15 1/2 |
| 4/2                   |           | Mon      | 8.00    | 1.02     |          | 6/4                           | 166       | 112.52   | .95     | 31       | 17 1/2 |
| Total                 | 264       | 1.0      | 300.79  | 3.35     |          | 7/2                           | 181       | 117.57   | .86     | 228      | 17     |
|                       |           |          |         |          |          | 7/4                           | 147 1/2   | 95.89    | .84     | 11       | 15     |
|                       |           |          |         |          |          | 7/4                           | 11        | 24.03    | .94     | 10       | 3      |
|                       |           |          |         |          |          | 7/4                           | -         | 56.37    | 1.4     |          |        |
|                       |           |          |         |          |          | 824                           | 1.00      | 833.15   |         | 1410     |        |

  

| MEWS Concrete window sills |           |          |         |          |       |
|----------------------------|-----------|----------|---------|----------|-------|
| Quantity                   | Unit cost | Total \$ | Average | Bbls Cft |       |
| 6/2                        | 122       | .15      | 18.20   | 4 1/2    | 9 1/2 |
| 7/9                        | 238       | .46 1/2  | 34.33   | 19       | 6 1/2 |
| 7/4                        | 117       | .20      | 23.37   | 18       | 7 1/2 |
| 7/4                        | 157       | .14      | 22.51   | 18       | 7 1/2 |
| Total                      | 634       | .18      | 114.57  | 32.646   |       |

  

| MECC Cinder Concrete (Sends separately) |           |          |         |          |        |
|---|-----------|----------|---------|----------|--------|
| Quantity                                | Unit cost | Total \$ | Average | Bbls Cft | Cf bbl |
| 7/9                                     | 233 cy    | 2.27     | 52.89   | 40 1/2   | 15 1/2 |
| 7/4                                     | 72        | 1.93     | 139.44  | 100      | 19     |
| 7/4                                     | Crickets  |          | 8.74    | 5        |        |
| 7/4                                     | 32        | 1.42     | 61.28   | 49       | 27     |
| Total                                   | 127       | 2.06     | 262.37  | 194 1/2  |        |

  

| MUCC Loading & trimming cinders |           |          |         |          |  |
|---------------------------------|-----------|----------|---------|----------|--|
| Quantity                        | Unit cost | Total \$ | Average | Bbls Cft |  |
| 7/9                             |           | 39.54    |         |          |  |
| 7/4                             |           | 16.00    |         |          |  |
|                                 |           | 113.25   |         |          |  |
|                                 |           | 119.05   |         |          |  |

  

| KIN Rub with carborundum |           |          |         |          |  |
|--------------------------|-----------|----------|---------|----------|--|
| Quantity                 | Unit cost | Total \$ | Average | Bbls Cft |  |
| 6/4                      |           | 6.00     |         |          |  |
| 6/4                      |           | 47.24    |         |          |  |
| 7/2                      |           | 61.93    |         |          |  |
| 7/4                      |           | 36.48    |         |          |  |
| 7/4                      |           | 64.24    |         |          |  |
| 7/4                      |           | 93.20    |         |          |  |
|                          |           | 311.24   |         |          |  |

FIG. 15

## C. The Office Labor Sheets.

Fig. 15 shows the regular record kept in the office of the labor. This sheet shows only a few items and there would be some ten or twelve sheets for every job. It will be seen that the first column contains the date, next the quantity of work done in the week, the next the unit cost of that work, and the next column



the total cost of that work. The next column contains the average cost of the work to date, combining the week's work with all the previous weeks. In the case of concrete, two additional columns are used, giving cement used and the proportion of the mix. These are entered up from week to week from the abstract mentioned previously. The totals are kept in pencil at the foot of the columns and altered from week to week, so that it is a simple matter to add one week's work to the total of the preceding week and work out the average unit cost.

On some items, such as forms, the cost of making, erecting and stripping of forms is carried in separate columns, and another column is kept for the total unit cost of the work to date. This is obtained by adding the totals of the three money columns and dividing by the number of square feet erected. This inclusive unit cost does not give quite such an accurate idea of the cost as the three subdivisions do, as all the making is done at the beginning of the job and some of the stripping may not come until a good while after, but is in many cases a very useful figure to have, and it is, of course, the figure which compares with the analysis which is made out at the beginning of the job. As already mentioned, when the cost of the item for the week has been entered, the average is worked out and then the resulting average and the total quantity to date is transferred back to the waste sheet from which the weekly summary is made out.

## SECTION V.

### IN THE OFFICE. THE MATERIAL RECORDS.

Figs. 16 and 17 show a part of the material records kept in the head office. These are entirely distinct from the bookkeepers' records and are not a ledger account. No merchants' names appear as a rule, but chiefly quantities of materials and costs.

The records are kept on loose sheets and at the start of the job, columns are headed for each item that appears in the analysis. In some cases these items are subdivided. Then every item of expense is entered under its proper heading regularly as the work goes on. Freight in every case is entered with the item to which it relates. Demurrage also is entered in the columns

of "Cement," "Brick," "Lumber," etc., as the case may be. The column headed "Cement" will also contain items of freight, freight on empty bags, credit on empty bags, tests, demurrage, etc., so that the final price per barrel of cement that appears in the final summary may be several cents higher than the price entered on the original order, especially if many empty

Job No. 1990

ABERTHAW CONSTRUCTION CO.

Sheet No. 1

# MATERIAL RECORDS PLANT

| SMALL TOOLS SUPPLIES           |                              |                     | RENTAL         |                             | OFFICE TRAVEL BOARD 20          |                                    |        |
|--------------------------------|------------------------------|---------------------|----------------|-----------------------------|---------------------------------|------------------------------------|--------|
| J. 22                          | lights                       | Shovels, pick hells | 12.00          | J. 22 for entire job        | 513.90                          | J. 22 Fares telegrams, misc. exps. | 69.00  |
| .                              | Bolta & Washera              | all parts           | 21.50          |                             |                                 | J. 22 Tel. & Stationery            | 17.77  |
| .                              | Misc. small tools & supplies |                     | 35.33          |                             |                                 | J. 22 Tel. exp.                    | 98     |
| .                              | Oil clothing                 | lights 3-15         | 51.73          |                             |                                 | J. 30 Express money                | 8.05   |
| .                              | Sharp Tools                  |                     | 3.40           |                             |                                 | J. 22 Tel. fares & C               | 8.55   |
| J. 30                          | 3 pieces Tools               | last barrel         | 22.00          |                             |                                 | J. 22 Travel from Office           | 143.00 |
| J. 68                          | Cards                        | Swiss de V. 100     | 12.00          |                             |                                 | J. 22 Tel.                         | 28.00  |
| J. 45                          | Buttons                      | Swiss de V. 100     | 12.00          |                             |                                 | J. 22 Express                      | 28.00  |
| .                              | Repair gears                 |                     | 25.33          |                             |                                 | J. 22 Tel. 10.14                   | 11.17  |
| .                              | Small tools                  |                     | 14.10          |                             |                                 | J. 22 Tel.                         | 2.11   |
| .                              | Wire ropes                   |                     | 8.38           |                             |                                 | J. 22 Credit Desk                  | 15.00  |
| .                              | Power                        |                     | 20.00          |                             |                                 |                                    |        |
| .                              | Sharp tools                  | Part rope           | 20.25          |                             |                                 |                                    |        |
| .                              | Power                        |                     | 62.20          |                             |                                 |                                    |        |
|                                |                              |                     | 314.90         |                             |                                 |                                    | 295.77 |
| FREIGHT TEAMING                |                              |                     | TEMP BUILDINGS |                             | Form Details from Boston Office |                                    |        |
| J. 15                          | Yard labor                   | T. 19.50            | 26.06          | J. 15 Lumber for misc plant | 331.65                          | J. 15 Blue prints & tel.           | 12.10  |
| J. 62                          | Misc. expens. plant          |                     | 24.52          | J. 15 Roofing paper         | 12.25                           | J. 15 Draftsman's time             | 68.50  |
|                                | Int. G.O.                    |                     | 60.70          | J. 15 Cement sold directly  | 58.75                           |                                    | 80.00  |
|                                |                              |                     | 111.30         |                             | 285.15                          |                                    |        |
| RENT of LAND for working space |                              |                     | WATER SUPPLY   |                             |                                 |                                    |        |
| J. 62                          | Mostruck Silk Co.            |                     | 35.00          | J. 62 North Water Works     | 10.00                           |                                    |        |
|                                |                              |                     |                | J. 62 Misc. fittings        | 17.39                           |                                    |        |
|                                |                              |                     |                | J. 62 Water                 | 8.53                            |                                    |        |
|                                |                              |                     |                |                             | 36.00                           |                                    |        |

FIG. 16

FIG. 16

| REINFORCEMENT |                       |         | CONCRETE |                          |         | FORMS |                              |         |
|---------------|-----------------------|---------|----------|--------------------------|---------|-------|------------------------------|---------|
|               | REINFORCEMENT         |         |          | CEMENT                   |         |       | LUMBER                       |         |
| f. 5          | 6011" Steel from Yard | 101.80  | f. 2     | 8 ft. on 300 lbs. round  | 128.24  | f. 2  | 9700 ft. misc                | 283.24  |
| f. 23         | 77103" Steel          | 1553.64 |          | 150 . . .                | 64.13   |       | 46100 . . .                  | 58.00   |
|               | for on 84960"         | 104.91  |          | 150 . . .                | 64.13   |       | filler 20 ft. 1200 Nails     | 25.20   |
| f. 68         | 3506" Steel           | 35.85   |          | 150 . . .                | 64.13   |       | 5390 ft. misc                | 161.98  |
| f. 145        | 22710" Steel          | 19.27   |          | 750 bbls Cement          |         |       | 12800 . . .                  | 392.20  |
| f. 62         | 9973" Steel           | 226.80  |          | Less 11 ft. 320" dia. 7" | 94.15   |       | 2117 ft. cut stock           | 81.68   |
|               | 1242                  | 30.16   |          | Crash M.T.S. 1000        | 734.00  |       | 3232 . . .                   | 40.10   |
|               | for on 11500"         | 16.10   |          | 5 bbls cut. 1000         | 6.78    |       | Crash 2000 1000 1000         | 40.10   |
|               | 466 Tons.             | 207.40  |          | 33 . . .                 | 10.10   |       | 16953 ft. lumber             | 308.00  |
|               |                       |         |          | 1280 bbls. Cement        | 1671.76 |       | 1477 . . .                   | 12.00   |
|               |                       |         |          | Less 750 bbls            | 23.10   |       | 632 ft. Lumber               | 18.00   |
|               |                       |         |          | 1500 . . .               | 36.10   |       |                              |         |
|               |                       |         |          | for M.T.S.               | 15.78   |       |                              |         |
| f. 30         | 56 Spiral columns     | 123.74  |          | 1992 bbls                | 2764.34 |       |                              |         |
|               | less for 16"          | 16.10   |          |                          |         |       |                              |         |
|               | for                   | 140.00  |          |                          |         |       |                              |         |
|               |                       |         |          | CRUSHED STONE            |         |       | SUNDRIES                     |         |
|               |                       |         |          | for on 503300"           | 151.10  | f. 15 | 8 bags Nails from Yard       | 50.00   |
|               |                       |         |          | 1515100"                 | 46.74   | f. 15 | Plank 1000                   | 6.25    |
|               |                       |         |          | 737500" T. R. 1000       | 181.17  |       | Power for sawmill            | 15.00   |
|               |                       |         |          | 141600" @ 60             | 44.16   |       | for 10 Nails 15" 1100 3, 600 | 18.00   |
|               |                       |         |          | for 1514000" Gr. Stone   | 454.17  |       | Gravel Mops Stench           | 14.58   |
|               |                       |         |          | for                      | 519.74  |       | Oil 4000 4.11                | 8.26    |
|               |                       |         |          | 190000" Gr. St.          | 105.10  |       | 8000 1000 1000 1000          | 15.00   |
|               |                       |         |          | 1290 Tons                | 1502.78 |       | Crash 1000 1000 1000 1000    | 29.00   |
|               |                       |         |          |                          |         |       | Crash 1000 1000 1000 1000    | 22.00   |
|               |                       |         |          |                          |         |       | Nails 900 1000 1000 1000     | 14.00   |
|               |                       |         |          |                          |         |       |                              | 1415.15 |
|               |                       |         |          | SAND                     |         |       | DESLAURER Columns Nails      |         |
| f. 30         | Scal sand             | 20.00   | f. 30    | Scal sand                | 20.00   | f. 30 | bls for 120 1000             | 12.00   |
| f. 30         | 361 yards . . .       | 241.00  | f. 30    | 361 yards . . .          | 241.00  | f. 30 | bls 2000                     | 3.00    |
| f. 30         | 100 . . .             | 67.00   | f. 30    | 100 . . .                | 67.00   | f. 30 | Scal sand                    | 562.77  |
| f. 30         | 40 . . .              | 27.00   | f. 30    | 40 . . .                 | 27.00   | f. 30 |                              | 76.00   |
|               | Tests                 | 26.00   |          | Tests                    | 26.00   |       |                              |         |
|               |                       |         |          | 501                      | 375.00  |       |                              | 695.04  |

FIG. 17

bags have been lost. There is no column for all lumber. Lumber is entered under "Plant," "Forms," "Roof Plank," "Cofferdams," "Temporary Buildings," etc., according to the use it is to be put to. If lumber is bought for sheeting trenches and afterwards used for forms, it is first entered to the excavation item and then its second-hand value is credited and charged to

forms. Credits are entered in red in the same columns as debits, as there are very few of them and it would be cumbersome to have to keep double columns for each item to provide for possible credits.

To get hold of the information entered in these sheets the procedure is as follows: All bills are sent to the job to be checked and returned to the head office, from whence they are paid. As soon as the receipted bills come in they are sent to the Cost Accounting Department. They are then entered up in a waste book and at once returned to the bookkeepers. One waste book only is kept, and the bills are entered as they come in, a page at a time being kept for each job number, and another page taken when one is filled. When the bills are checked at the job, the material clerk notes on same what the material was used for (as in the case of lumber just referred to). This information is usually put in by using the timekeeper's code and then there is no question in the Cost Accounting Department as to where to charge any unusual item. The use of the waste book is simply to save time. The weekly labor summaries take precedence in the Cost Accounting Room, and on the last three days of the week we are much too busy getting these out to give any time to the material sheets. These can be entered up later in spare moments. Once a month, at least, each job is brought up to date and the total compared with the bookkeeper's ledger.

All orders are also examined by the Cost Accounting Department, and a note sheet kept on each job of all large orders and subcontracts, so that when a monthly statement is made of the financial standing of the job these can be included. The saving or loss on the estimate when a contract such as painting is sublet is not made when the final payment has been made but when the order is given, and should be taken into account then. We do not, however, keep a record of any but the big orders, as the thousand and one small items of nails, bolts, tools, etc., are billed and paid for very soon after receipt and quickly find their place in our records from the bills.

## SECTION VI.

## THE MONTHLY STATEMENT.

Fig. 18 shows the statement which is prepared monthly to ascertain the amount of money saved or dropped on the job. These are not made for every job on the same day, but by taking two or three jobs in turn each week we make it part of our regular routine without undue pressure at any time.

The weekly summaries showed labor costs only. If any item (excavating, for instance) was costing 20 cents per yard more than the estimate, it did not show how many dollars the total loss amounted to. Every job fluctuates from week to week. Some items are over the estimate and some show a saving. This statement brings these items all into view in such a way as to show how serious an over-run may be, and the final footings show within a very small amount just how the job stands.

The way the sheet is made up is, — first to copy from the analysis the description of all the items and place the unit prices in the column provided on the left. Then from the labor and material records to enter in the "Actual Cost" columns quantities of work done and materials purchased, with their unit costs and total costs to date. Then to work out in the "Estimated Cost" column the cost of the quantities done at the estimated prices. Then to enter all subcontracts made in the "Actual Cost" column and the corresponding "Estimated Cost," and finally to work out the totals saved or lost on each group of items.

A glance at the sheet before us will show some considerable variations from the original estimate. It is not within the scope of this paper to discuss the actual costs on this work, but it will be well to point out what is shown on the sheet and to give a few explanations as to local conditions to make things clear.

It will be seen, first, that concrete labor is running very close to the estimate, although the quantity placed in the footings was eighteen yards in excess of that estimated. Plant shows a loss of \$268, chiefly on the labor items. An old construction elevator was sent to the job, which was rather out of repair and several parts had to be refitted or remade before it could be

erected. There is also a loss on the sand and stone. It was found that the crusher that had been counted on to supply us could not be depended on and so we had to purchase from a quarry further off, having a railroad delivery, and to unload and team from the railroad, about a mile to the site. As we were thus using teams regularly, we decided to buy sand F.O.B.

Job No. 1990

ABERTHAW CONSTRUCTION CO.

Sheet No.

Monthly Statement of Costs to & including JUNE 23<sup>rd</sup> 1913

|                          |                                       |          |        | ESTIMATED<br>COST                 | ACTUAL<br>COST | Saving | Loss |
|--------------------------|---------------------------------------|----------|--------|-----------------------------------|----------------|--------|------|
| Concrete footings labour | 246 cy                                | 1.00     | 2 46   | 246                               | 293            |        |      |
|                          | 248 cy                                | 1.00     | 2 48   | 248                               |                |        |      |
|                          | Columns                               | 70       | 1 05   | 95                                | 302            |        |      |
| Plant                    | erect & repair                        |          | 250    |                                   | 440            |        |      |
|                          | freight                               | half     | 75     |                                   | 100            |        | 268  |
|                          | rent & depreciation                   |          | 300    |                                   | 300            |        |      |
|                          | small tools & supplies etc            |          | 450    |                                   | 503            |        |      |
| to cement                | 1825 bbls                             | 1.35     | 246 37 | 1.35                              | 246 37         |        |      |
|                          | Tests                                 | 03       | 55     | 03                                | 55             |        |      |
|                          | Teaming etc                           |          | 91     |                                   | 91             |        |      |
| Sand for whole job       | 520 cy                                | 80       | 416    | 64                                | 347            |        |      |
|                          | crushed stone                         | 1000 ton | 1960   | 1.18                              | 1792           |        | 269  |
|                          | Teaming from and crushed stone to dds |          |        |                                   | 506            |        |      |
| Forms to footings labour | 4580"                                 | 7.00     | 321    | 2375 28"                          | 257            |        |      |
|                          | floor slabs                           | 16000"   | 7.00   | 1120                              | 3.48           | 557    |      |
|                          | not beams                             | 1950"    | 7.00   | 176                               | 8 90           | 174    |      |
|                          | external columns                      | 2733"    | 11.10  | 301                               | 12 71          | 314    | 642  |
|                          | wall brackets                         |          | 30     | not                               |                |        |      |
|                          | internal columns sublet               |          | 771    |                                   | 675            |        |      |
|                          | Alibi labour in connection            |          |        |                                   | 100            |        |      |
| Form                     | lumber, nail, oil etc                 |          | 1070   |                                   | 1747           |        |      |
|                          | small labour & equipment              |          | 200    | not used                          |                |        |      |
|                          | unloading & loading lumber            |          | 50     |                                   | 41             |        | 168  |
|                          | probable result on lumber             |          | 300    |                                   |                |        |      |
| Steel Reinforcement      | 446 Tons                              | 37.00    | 1702   |                                   | 2064           |        |      |
|                          | Spools                                | 25       | 66     | 150                               |                |        | 212  |
|                          | labour unbracing & tying              |          | 24     |                                   | 82             |        |      |
|                          | binding & placing slabs               | 15       | 8.00   | 120                               | 6.79           | 102    |      |
|                          | beams                                 | 33       | 8.00   | 27                                | 46.46          | 14     | 153  |
| Wire & sundries          | Columns                               | 10       | 8.00   | 80                                | 4 95           | 119    |      |
|                          |                                       |          | 24     |                                   | 6              |        |      |
| Excavation               | 100 cy                                | 50       | 50     | 438 cy                            |                |        |      |
|                          | Sheet Piling labour                   | 553      | 80     | 443                               | 1.15           | 745    |      |
| Sheet Piling labour      | lumber                                |          | 150    |                                   | 138            |        | 98   |
|                          |                                       |          | 350    |                                   | 208            |        |      |
| Miscellaneous C.I. work  | W. I.                                 |          | 400    |                                   |                |        |      |
|                          | Revised bearing plates on footings    |          | 271    |                                   | 428            | 294    |      |
| Inserts                  | labour                                | 400      | 05     | 90                                |                | 99     |      |
|                          |                                       | 509      | 05     | 26                                | 05             | 26     | 9    |
| Steel brack & plying     | Journal & brack etc                   | half     | 2270   | sublet                            | 2270           |        |      |
|                          | Insurance                             | half     | 150    |                                   | 92             |        | 58   |
| Totals                   |                                       |          | 350    |                                   | 401            |        | 51   |
|                          |                                       |          |        |                                   |                | 998    | 1228 |
| FIG. 18                  |                                       |          |        | Net increase on Est. made to date |                | \$230  |      |

teams at the pit, instead of F.O.B. the job, so as to keep teams steadily employed, so the statement shows a saving on sand and stone offset by an overrun on teaming. It is not necessary at this time to discuss the other variations but simply to note that the difference between the savings and the losses shows a net loss of \$230 on the estimated total.

The amount of contractor's profit does not appear on these sheets or in any of the Cost Accounting records, and the amounts of saving or loss in the monthly statement have to be added to or deducted from the estimated profit.

## SECTION VII.

### MONTHLY COMPARISON OF BEST PERFORMANCES.

Fig. 19 shows a statement we prepare monthly showing the unit labor costs of the three or four principal items of construction on all jobs during the preceding month. A copy of this sheet is sent to every one of our foremen and superintendents. This is not an essential part of our system but it is awaited with great interest by our field superintendents and has proved a very useful factor in stimulating a general interest in the timekeeping and cost accounting work, and is an additional incentive to our men to try for low costs.

The costs shown on this statement are nearly always lower than our average costs, as they show the best work done month by month and do not bear any preliminary expense or other incidental items. They will give some idea of what *can* be done under favorable circumstances but would not be a safe guide for estimating future work.

## SECTION VIII.

### THE FINAL COMPARISON.

Figs. 20 and 21 show the final comparison of estimated with actual costs. This is similar to the monthly statement (Section VI) and needs no further explanation as to the method adopted, but a brief notice of some of its chief features will be of interest.

## ABERTHAW CONSTRUCTION COMPANY.

Principal Unit Costs for Month of October, 1911.

*Concrete* — Unload, mix and place.

N.B. 2 mixers on Job 941.

|                                      | Job No. | Cu. Yds. | Unit Cost.      |
|--------------------------------------|---------|----------|-----------------|
| Largest 6 days' run of concrete,     | 917     | 313      | \$0.71          |
|                                      | 941     | 2 205    | .38½            |
|                                      | 944     | 602      | .62½            |
|                                      | 946     | 558      | .57             |
| Largest 1 day run of concrete,       | 917     | 107½     | .80½            |
|                                      | 941     | 451      | .38             |
|                                      | 944     | 150      | .54½            |
|                                      | 946     | 233      | .51½            |
| Lowest day's unit cost — floors,     | 917     | 96       | .68½            |
|                                      | 941     | 408      | .31½            |
|                                      | 944     | 16½      | .31½            |
|                                      | 946     | 132      | .38             |
| Month's average unit cost,           | 917     | 700      | 1.17            |
|                                      | 941     | 5 030    | .59½            |
|                                      | 944     | 1 418    | 1.02            |
|                                      | 946     | 393      | .84             |
|                                      |         | Sq. Ft.  | Per 100 Sq. Ft. |
| <i>Forms</i> — Erecting only.        |         |          |                 |
| Floor forms,                         | 917     | 45 628   | \$3.53          |
|                                      | 941     | 291 016  | 3.92            |
|                                      | 944     | 82 107   | 6.24            |
|                                      | 946     | 24 568   | 7.10            |
| Wall forms,                          | 917     | None     | None            |
|                                      | 941     | 31 556   | 5.80            |
|                                      | 944     | 3 855    | 9.59            |
|                                      | 946     | 15 247   | 7.47            |
| Column forms,                        | 917     | 3 725    | 3.17            |
|                                      | 941     | 41 260   | 7.15            |
|                                      | 944     | 11 494   | 9.08            |
|                                      | 946     | 7 095    | 10.05           |
|                                      |         | Tons.    | Per Ton         |
| Placing Floor Steel (beam and slab), | 917     | 82.18    | \$5.36          |
|                                      | 941     | 886.5    | 4.17            |
|                                      | 944     | 63.82    | 6.47            |
|                                      | 946     | 37.00    | 6.85            |
| Bend and Place Column Steel,         | 917     | 6.56     | 5.30            |
|                                      | 941     | 14.33    | 2.84            |
|                                      | 944     | 15.92    | 8.62            |
|                                      | 946     | 7.33     | 14.71           |

FIG. 19.



The cost of laying wood screeds to receive top flooring was unexpectedly high. The bulk of it was done in one week at the close of the job when the best of the men had been transferred elsewhere, and is a good illustration of the necessity of unceasing vigilance in superintendence to avoid sudden drops like this. The rest of the carpenter work was very well done, showing a saving of \$944 on the forms. Plant continued to run high;

Job No. 1990

ABERTHAW CONSTRUCTION CO.

Sheet No. 1

*Final Statement of Costs.*

|                     |                                    | Quantities   |          | Estimated Cost | Actual Cost |          | Savings | Loss |
|---------------------|------------------------------------|--------------|----------|----------------|-------------|----------|---------|------|
|                     |                                    | Estimated    | Reported |                |             |          |         |      |
| Concrete            | Labour on footings                 | 246 cy       | 264 cy   | 1.25           | 246         | 1.74     | 301     |      |
|                     | columns                            | 164          | 169      | 1.50           | 254         | 1.91     | 171     |      |
|                     | floors                             | 690          | 655      | 1.00           | 690         | 1.00     | 562     |      |
|                     | window sills                       | 624 ft       | 624 ft   | 15             | 45          | 15       | 114     |      |
|                     | under concrete sidewalks           |              |          |                | 20          |          |         |      |
|                     | cinder concrete fill               | 125 cy       | 127      | 2.00           | 250         | 3.06     | 262     |      |
|                     | slaying screeds                    |              |          |                |             |          | 326     |      |
|                     |                                    |              |          |                | 300         |          |         | 338  |
|                     | Put with carbonaceous              |              |          |                |             |          | 311     |      |
|                     |                                    |              |          |                | 300         |          |         | 11   |
| Plant               | Labour erect & dismantle           |              |          |                | 150         |          | 801     |      |
|                     | freight etc                        |              |          |                | 150         |          | 112     |      |
|                     | rental                             |              |          |                | 300         |          | 514     |      |
|                     | Small tools & supplies             |              |          |                | 450         |          | 637     | 864  |
| Cement              | tests                              | 2000 lbs     | 1972 lbs | 1.25           | 2700        | 1.36     | 2652    |      |
|                     | unloading, packing etc             |              |          | .03            | 60          | .03      | 59      |      |
| Sand                |                                    | 520 cy       | 501      | .80            | 100         |          | 92      |      |
|                     |                                    |              |          |                | 416         | .75      | 376     | 106  |
| Crushed Stone       | forming sand & stone               | 4500 cu      | 1290 cu  | 1.00           | 1960        | 1.16     | 1502    |      |
|                     | binders                            | 130 cy       |          | .20            | 65          | 1.00     | 546     |      |
| Forms               | Concrete foundations               |              |          |                | 52          |          | 202     |      |
|                     | to footings labour                 | 59.75        | 2375     | 7.00           | 321         | 10.87    | 257     |      |
|                     | floor slabs                        | 4550         | 27872    | 7.00           | 2005        | 3.18     | 997     |      |
|                     | wall beams                         | 3918         | 4025     | 9.00           | 359         | 9.24     | 376     |      |
|                     | external columns                   | 7300         | 6808     | 11.00          | 803         | 1.00     | 615     |      |
|                     | wall brackets                      | 258          |          | .70            | 39          | 1.00     | 1675    |      |
|                     | internal col. heads                | Sub contract |          |                | 771         | 1.00     | 1715    |      |
|                     | window palls                       | 624 ft       | 631      | 15             | 74          | 16       | 101     |      |
|                     | Form lumber, nails, oil etc        |              |          |                | 1090        |          | 1420    |      |
|                     | Unloading, handling, etc, churning |              |          |                | 50          |          | 221     |      |
| Steel Reinforcement | Detailing forms in Boston Office   |              |          |                | 200         | Not used |         |      |
|                     |                                    |              |          |                | 100         |          | 81      |      |
|                     | spirals                            | 44 T         | 44 T     | 37.00          | 1702        | 24.42    | 2017    |      |
|                     | bars                               | 21 T         | 21 T     | 60.00          | 150         | 56.00    | 140     |      |
|                     | unloading                          | 48 T         |          | 50             | 24          |          |         | 311  |
|                     | wire & solder                      |              | 26 T     | 8.00           |             | 8.00     | 216     |      |
|                     | send & place in place              | 48 T         | 17 T     | 8.00           | 388         | 11.25    | 193     |      |
|                     | ... ..                             |              | 58 T     | 8.00           |             | 7.00     | 36      |      |
|                     | ... ..                             |              |          |                |             |          |         |      |
|                     | ... ..                             |              |          |                |             |          |         |      |
| Inserts             | labour                             | 1000         | 1313     | .10            | 100         | .09      | 128     |      |
|                     | billed as extra                    | 1000         | 1313     | .05            | 50          | .05      | 46      |      |
|                     |                                    | 313          |          | 15             | 47          |          |         | 23   |
| Carried forward     |                                    |              |          |                |             |          | 1004    | 1630 |

FIG. 20

## 41

Sheet No. 2

|                           | Quantities              | Estimated Cost | Actual Cost       | Saving | Loss |
|---------------------------|-------------------------|----------------|-------------------|--------|------|
| <i>Per not. forward.</i>  |                         |                |                   | 1004   | 1630 |
| Truckwork labour material | 12000 ft.<br>28 ft. 1/2 | 20 240<br>430  | 27 1/2 332<br>256 |        |      |
| <i>Time</i>               |                         |                | 42                |        |      |
| <i>Amount paid</i>        |                         |                | 23                |        |      |
| <i>49</i>                 |                         |                |                   |        |      |
| <i>50</i>                 |                         |                |                   |        |      |
| <i>516</i>                |                         |                |                   |        |      |
| <i>250</i>                |                         |                |                   |        |      |
| <i>160</i>                |                         |                |                   |        |      |
| <i>35</i>                 |                         |                |                   |        |      |
| <i>50</i>                 |                         |                |                   |        |      |
| <i>400</i>                |                         |                |                   |        |      |
| <i>271</i>                |                         |                |                   |        |      |
| <i>51</i>                 |                         |                |                   |        |      |
| <i>106</i>                |                         |                |                   |        |      |
| <i>60</i>                 |                         |                |                   |        |      |
| <i>2270</i>               |                         |                |                   |        |      |
| <i>263</i>                |                         |                |                   |        |      |
| <i>50</i>                 |                         |                |                   |        |      |
| <i>553</i>                |                         |                |                   |        |      |
| <i>438</i>                |                         |                |                   |        |      |
| <i>100</i>                |                         |                |                   |        |      |
| <i>100</i>                |                         |                |                   |        |      |
| <i>350</i>                |                         |                |                   |        |      |
| <i>150</i>                |                         |                |                   |        |      |
| <i>100</i>                |                         |                |                   |        |      |
| <i>300</i>                |                         |                |                   |        |      |
| <i>400</i>                |                         |                |                   |        |      |
| <i>400</i>                |                         |                |                   |        |      |
| <i>55</i>                 |                         |                |                   |        |      |
| <i>124</i>                |                         |                |                   |        |      |
| <i>295</i>                |                         |                |                   |        |      |
| <i>450</i>                |                         |                |                   |        |      |
| <i>55</i>                 |                         |                |                   |        |      |
| <i>124</i>                |                         |                |                   |        |      |
| <i>5</i>                  |                         |                |                   |        |      |
| <i>50</i>                 |                         |                |                   |        |      |
| <i>345</i>                |                         |                |                   |        |      |
| <i>1883</i>               |                         |                |                   |        |      |
| <i>1826</i>               |                         |                |                   |        |      |
| <i>\$ 57</i>              |                         |                |                   |        |      |

110 tons less stone was used than estimated, owing to its being extremely well graded and therefore economical in use. Cinders cost three times the estimated amount, owing to there being none available at the owner's plant and no other factories near that could supply us. Some of our cinders had to be teamed four miles.

## SECTION IX.

## THE FINAL SUMMARY.

When the job is completed and all accounts are paid, the figures are worked up into a final summary which shows the costs in the same manner as the original estimate. The cost of plant, cement, etc., is added to labor cost of forms, and in general figures are compiled which correspond with the prevailing methods of figuring construction work.

The final summary on the job from which my other exhibits have been taken is not yet made up, so I have taken one from another job, a storage building completed last year. (See Figs. 22 and 23.) It shows the method of setting out the figures so that, at a glance, any of the important details of the cost can be referred to. The final summaries of all the jobs are bound together in a loose-leaf book and are not filed with the job records. They are thus always at hand for ready reference when estimating future work.

## CONCLUSIONS.

The system has been used by the Aberthaw Construction Company for over two years, and it is interesting to look back and see what results can be traced to an accurate system of Cost Accounting. In comparing my estimates of five years ago with those made to-day, I find that I estimate concrete labor at least 40 per cent. lower than then. On the other hand, I have found that not half enough money used to be figured for plant and tools. Our labor costs on forms have come down over 25 per cent., but I think that most of the saving on this item is due to improved designs and methods of erection than to a study of the unit costs. Steel reinforcement is handled for probably 10 per cent. less than before. Our superintendents have all got a good knowledge of costs, and are really interested in following them from week to week. If a special and unusual piece of construction work is to be built, our men are keen to find out just what it costs.

Some time ago a large job began to show high unit costs; six weeks after the footings were complete the monthly state-

# COST ACCOUNTING ON CONSTRUCTION WORK.

43

ment showed that labor had overrun the estimate by \$10 000. From any point of view but the Cost Accounting, the job looked all right, — well organized, a large force of men all working busily. Each week's report showed unit costs as high as its predecessor. At the expiration of the six weeks the organization of the job was entirely changed; a new carpenter foreman

Job No. 1970

ABERTHAW CONSTRUCTION CO.

Sheet No. 1

*Storehouse in Cambridge Mass.*

## Final Summary of Cost Accounts

| Concrete                | Labour      |             |               |                |             |             | Material        |              |                | Plant       |             |            | TOTAL PLANT | Total Cost per cu. yd. |
|-------------------------|-------------|-------------|---------------|----------------|-------------|-------------|-----------------|--------------|----------------|-------------|-------------|------------|-------------|------------------------|
|                         | Surf. yards | Mix. Place  | Fill. mts.    | Wind. mts.     | Clear. op.  | TOTAL Labor | Gravel. cu. yd. | Agg. cu. yd. | TOTAL MATERIAL | Labor. mts. | Suppl. mts. | Repl. mts. |             |                        |
| Footings                | 18.24       |             |               |                |             | 81          | 1.75            | 1.91         | 3.66           | 34          | 25          | 33         | 88          | 5.35                   |
| Walls                   | 102.2       | 1.35        | 34            | 131            |             | 1.86        | 2.29            | 1.91         | 4.26           | 34          | 25          | 33         | 88          | 7.00                   |
| Floors & columns        | 935         | .73         | 11            | 13             |             | 1.01        | 2.02            | 1.91         | 3.93           | 34          | 25          | 33         | 88          | 5.82                   |
| Perk. House             | 9           | 1.64        |               | 131            |             | 1.86        | 2.29            | 1.91         | 4.20           | 34          | 25          | 33         | 88          | 6.94                   |
| Under concrete          | 89          | 55          |               |                |             | 58          | 55              |              | 1.24           | 34          | 25          | 33         | 88          | 2.79                   |
| Stairs                  | 206.2       | 23          | 34            | 131            |             | 27          | 11              | 1.91         | 1.24           | 34          | 25          | 33         | 88          | 4.84 cu. ft.           |
| Floor floors            | 24652       |             |               |                |             | 41          |                 |              |                |             |             |            |             | 41.6 square            |
| Apert. over entrance    | 14940       |             |               |                |             | 50          |                 | 1.24         | 30             | 1.44        |             |            |             | 1.94                   |
| Sub walls               | 3010        | 3.47        |               |                |             | 3.47        |                 | 10           |                | 10          |             |            |             | 3.57                   |
| Apert. blower doors     | 124         | 4.74        |               |                |             | 11.74       |                 | 1.91         |                | 1.91        |             |            |             | 5.74 cu. ft.           |
| Windows                 |             |             |               |                |             | 8.12        |                 |              |                |             |             |            |             | 8.12                   |
| Rebar Concrete          |             |             |               |                |             | 8361        | Coke. mts.      | 8.125        | Submeters      |             |             |            | 8.104       | 8.590                  |
| Forms                   | Square Feet | Supp. mts.  | Wind. mts.    | Clear. mts.    | Clear. op.  | TOTAL Labor | Gravel. cu. yd. | Agg. cu. yd. | TOTAL MATERIAL | Labor. mts. | Suppl. mts. | Repl. mts. | TOTAL PLANT | Total Cost per square  |
| Footings                | 1257        | 2.25        | .02           | 4              | 4           | 2.59        | 2.37            | .75          | 3.12           | 34          | 15          |            | 54          | 2.6                    |
| Walls                   | 7486        | 6.84        | .05           | 4              | 4           | 7.10        | 2.37            | .75          | 3.12           | 34          | 15          |            | 54          | 11.04                  |
| Columns                 | 5246        | 9.34        | .05           | 4              | 4           | 9.59        | 2.37            | .75          | 3.12           | 34          | 15          |            | 54          | 13.51                  |
| Column Headers          | 214         | 5.94        |               |                |             | 5.94        |                 |              |                |             |             |            |             | 5.94 cu. ft.           |
| Wall brackets           | 34          | 1.41        |               |                |             | 1.41        |                 |              |                |             |             |            |             | 1.41                   |
| Carrels                 | 21          | .83         |               |                |             | .83         |                 |              |                |             |             |            |             | .83                    |
| Floor slab              | 17800       | 3.85        | .05           | 4              | 4           | 4.12        | 2.37            | .75          | 3.12           | 34          | 15          |            | 54          | 8.06                   |
| Wall beams              | 6064        | 7.81        | .05           | 4              | 4           | 7.86        | 2.37            | .75          | 3.12           | 34          | 15          |            | 54          | 11.78                  |
| Perk. House             | 593         | 14.42       | .05           | 4              | 4           | 14.64       | 2.37            | .75          | 3.12           | 34          | 15          |            | 54          | 18.63                  |
| Stairs                  | 206.2       | 28          |               |                |             | 28          | 2.37            | .75          | 3.12           | 34          | 15          |            | 54          | 46.4 cu. ft.           |
| Steel Reinforcement     | lbs         | Bound Price | Unbound Price | Total Material | Total Labor | Total Price | Total Material  | Total Labor  | Total Price    |             |             |            |             | Total Cost per ton     |
| Footings                | 8012        | 3.42        |               | 3.42           | 3.42        | 40.52       | 41.18           |              | 41.18          |             |             |            |             | 45.00                  |
| Walls                   | 3151        | 19.77       |               | 19.77          | 20.17       | 40.52       | 41.18           |              | 41.18          |             |             |            |             | 61.25                  |
| Columns                 | 16566       | 5.10        |               | 5.10           | 8.50        | 40.52       | 41.18           |              | 41.18          |             |             |            |             | 49.68                  |
| Floor slab              | 67328       | 5.91        |               | 5.91           | 6.31        | 40.52       | 41.18           |              | 41.18          |             |             |            |             | 47.49                  |
| Beams                   | 15857       | 5.77        |               | 5.77           | 5.77        | 40.52       | 41.18           |              | 41.18          |             |             |            |             | 46.75                  |
| Perk. House             | 944         | 17.27       |               | 17.27          | 17.67       | 40.52       | 41.18           |              | 41.18          |             |             |            |             | 58.85                  |
| Stairs                  | 835         | 14.04       |               | 14.04          | 14.44       | 40.52       | 41.18           |              | 41.18          |             |             |            |             | 55.63                  |
|                         | 206.2       | .03         |               | .03            | .03         |             |                 |              |                |             |             |            |             | 114 cu. ft.            |
| Rebar on Basement Walls |             |             |               |                |             |             |                 |              |                |             |             |            |             | 8.31                   |
| Rebar on Blower door    |             |             |               |                |             |             |                 |              |                |             |             |            |             | 8.60                   |

FIG.22

FIG. 22

was put on and several other alterations in the force were made, and at once costs began to go down. At the end of the whole job the whole of the \$10 000 over-run had been picked up and a saving of about seven hundred dollars made on the estimated labor costs. It is not often that such extensive changes are needed, but often on a job some item runs too high for two or three

Job No. 1970

ABERTHAW CONSTRUCTION CO.

Sheet No. 2.

|                               |               | Labor    |  |                  | Material |        |         |              |
|-------------------------------|---------------|----------|--|------------------|----------|--------|---------|--------------|
| Drains                        | Excavation    | 466.4    |  |                  | 52       |        |         | 24.09        |
|                               | Backfill      | 31.4     |  |                  | .30      |        |         | .30          |
|                               | 5' Pipe       | 30' line |  |                  | .02      |        | 20      | 23.61        |
| Excavation & Piles            |               |          |  | Sublet           |          |        | \$266.4 | \$266.4      |
| Miscellaneous excavation      |               |          |  |                  | \$192    |        |         | 192          |
| Spill by A.C.C.               |               |          |  |                  | \$201    |        |         | 201          |
| Grading                       |               |          |  |                  |          |        |         |              |
| 5' Tile Walls                 | 10000'        |          |  | labor & material | 344.85   |        |         | 27.80        |
| Brick Walls                   | 750           |          |  |                  |          |        |         | 56.18 per ft |
| Platform & Canopy             | 644 ft. 6 in. |          |  |                  | 13.77    |        |         | 48.28 per ft |
| Window frames, each 2' x 4'   | 1500'         |          |  |                  | .11      |        |         | .11          |
| Roadway                       | 152 07        |          |  |                  | \$5.51   |        |         | 26.09 per ft |
| Rail Carpentery               |               |          |  |                  | \$6.2    |        |         | \$175        |
| Large K's                     | 288           |          |  |                  |          |        |         | 32.40        |
| Door Sills                    | 112           |          |  |                  |          |        |         | 7.02         |
| Frames                        | 6             |          |  |                  | 6.59     |        |         | \$262        |
| Door frames & guards, steel   |               |          |  |                  | \$17     |        |         | \$33         |
| Miscellaneous Ironwork        |               |          |  |                  |          |        |         | \$50         |
| Fire Doors                    | 7             |          |  |                  |          |        |         | 12.44        |
| Kitchen Doors                 | 7             |          |  |                  |          |        |         | 56.44        |
| Plumbing                      |               |          |  |                  |          | Sublet | \$96    | \$96         |
| Painting                      |               |          |  |                  |          |        | \$144   | \$144        |
| Roofing                       |               |          |  |                  |          |        | \$260   | \$260        |
| Sheet Metal work              |               |          |  |                  |          |        | \$74    | \$74         |
| Office, telephone, travel etc |               |          |  |                  |          |        | \$136   | \$136        |
| Insurance                     |               |          |  |                  |          |        | \$300   | \$300        |
| Surveys                       |               |          |  |                  |          |        | \$11    | \$11         |

FIG. 23

weeks. Special attention is given to that item until it is reduced to its normal level. I believe that our system is a reliable barometer, showing from week to week what our jobs are doing. The contractor does not want a post mortem which, however interesting, does not bring back lost profits. He wants to know as the job goes along whether he is making money or not, where his profits or losses are, and whether his losses can be stopped.

Our system is elastic enough to take care of any special situations or furnish any information required. A little time back, I wished to analyze closely the cost of our form work with a view to furnishing our chief engineer with data which would guide him in making the most economical form designs possible. It was a simple matter for me in laying out the code for three jobs to subdivide the form work symbols by adding fourth letters, and get the cost and quantities of posts, joists, mud sills, panels and beam sides, etc., all reported separately and their unit costs worked out, so that we were able to compile data showing how much each post, joist, etc., cost to erect.

Although the system may at first sight seem to be complicated and costly, it is not so in fact. The work in our office is all done by my two assistants, and I give not more than one fifth of my own time to supervising and directing it. Our total payrolls in the summer time sometimes amount to as much as \$18 000 a week, and this is all handled by these two men without difficulty, and leaves my chief assistant time to visit the jobs occasionally. In the field we spend little more than other contractors do on timekeeping. On a job having a payroll of \$1 500 to \$2 000 a week, one timekeeper at \$15 would give his whole time to timekeeping. All the materials would be looked after by a material clerk at about the same wage. Larger and smaller jobs would have different organizations as their needs required.

I think the difficulties which are hardest to overcome and which need the most careful attention are; *first*, getting the timekeepers interested enough to study their work and divide the time rightly; *second*, seeing that quantities are reported for every item and reported correctly; and *third*, having the

figures handled in the office by men that understand them. My assistants have been picked not from the ranks of bookkeepers but from our own timekeepers. I am sure all the time that they know the meaning of the figures they are handling and can detect errors as they occur.

For the establishment and conduct of a proper Cost Accounting System on construction work, the chief requisites do not seem to be so much a high degree of technical skill and expert knowledge as much as a common-sense view of the problem to be tackled and patient persistence in working out the details, refusing to be halted by any obstacles. It is easy to pay large fees to experts to install a system. It is not so easy to toil week after week working out the system, patiently instructing men, detecting errors, correcting them, overcoming opposition, and GETTING RESULTS.

This paper has not been easy to write, and certainly has been very difficult to make interesting. As far as I know, it is the first time that a paper on the principles and methods of Cost Accounting on construction work has been presented, although many have been read on the subject of costs. If this effort accomplishes anything towards the establishment of accurate and uniform methods of figuring costs in contracting work, I feel sure that my company will not be the loser, and that I shall be more than recompensed for the time put in in compiling these remarks.