Blue-Con Construction

1995 Crumlin Side Road London, Ontario N5V 3B§@(519) 659-2400€(519} 659-6289@www.bluecon.on.ca

CONSTRUCTION SCHEDULE
21017 - King Street Reconstruction

Project Start: 8/23/2021 021 |
8/13/2021

Today:

TASK DESCRIPTION Progress START END Work Days Total Days

Phase 1 8/23/2021  12/21/2021

Mobilization/Signage 0% 8/23/2021 8/23/2021 1 1

Pulverizing 0% 8/24/2021 8/24/2021 1 1

Removals and Site Prep 0% 8/25/2021 9/8/2021 10 15
Sanitary Servicing 0% 8/30/2021  9/15/2021 12 17
Storm Servicing & CB's 0% 8/30/2021  9/16/2021 13 18
Water Servicing 0% 9/10/2021  9/19/2021 6 10
Storm Sewer 0% 9/20/2021  9/29/2021 8 10
Sanitary Sewer 0% 9/30/2021  10/19/2021 13 20
Watermain 0% 10/20/2021 10/21/2021 2 2

Road Excvation 0% 9/20/2021  11/4/2021 33 46
Granular B 0% 117172021 11/14/2021 : 10 14
Granular A 0% 11/11/2029  11/21/2021 ' 7 11
Curb Layout/Stringline 0% 11/22/2021  11/24/2021 3 3

Grading/Curb 0% 11/25/2021  11/29/2021 3 5
Sidewalks 0% 11/30/2021  12/5/2021 4 6
Granular A & Fine Grading 0% 12/6/2021 12/8/2021 3 3

Asphalt 0% 12/9/2021  12/12/2021 2 4
Landscaping - Cleanup 0% 12/13/2021  12/20/2021 6 8
Phase 1 Milestone 0% 1212172021 12/21/2021 ! 0 1
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