
Date: Monday, May 21, 2018

Work / Activity Description M T W T F M T W T F M T W T F M T W T F

Status

 Percentage Complete Notes / Resources

Barr & Barr: Verizon Executive Education Center 14 15 16 17 18 21 22 23 24 25 28 29 30 31 1 4 5 6 7 8

Underground excavation and backfill to support temp electric 

service & MEP underground work 

Begin building permanent electric

Begin temporary electric service

Begin building underground pumbling and fire protection 

 

Hunter Roberts: Graduate Hotel 14 15 16 17 18 21 22 23 24 25 28 29 30 31 1 4 5 6 7 8

Civetta performing site work 

Drilling rock anchors 

Grouting of rock anchors

Testing of rock anchors

Install caged rebar

Pour concrete grade beams and footings 

Pour rat slab and install waterproofing 

Begin underground electrical work 

Begin underground plumbing work 

RIOC Helix Bridge Construction 14 15 16 17 18 21 22 23 24 25 28 29 30 31 1 4 5 6 7 8

Phase I - Closure of the Outer Lane of access ramp

Moratorium Closure of Outer Lane 

Phase II - Closure of the Inner Lane of access ramp

Represents Daily Activity 

*Activities subject to change based on weather and scheduling conditions.

Represents a Holiday

Cornell Tech Campus Site Activity Three Week Look Ahead

Last Week This Week Next Week 2 Weeks Out


