



INDIANA DEPARTMENT OF TRANSPORTATION

Greenfield District
32 South Broadway St.
Greenfield, IN 46140

855-463-6848
INDOT4U.com
INDOT@indot.in.gov

Eric Holcomb, Governor
Joe McGuinness, Commissioner

WEEKLY CONSTRUCTION STATUS REPORT

June 12, 2021

CONTRACT NUMBER: R-39293
PROJECT NUMBER: 1593231 and 1700939
PROJECT NAME: US 35 over Wildcat Creek

CONTRACT NUMBER: RS-41098
PROJECT NUMBER: 1800765
PROJECT NAME: HMA Overlay, Preventative Maint. On US 35

PROJECT LOCATION: Greentown, IN

CONTRACTOR: E & B Paving LLC

Construction Progress (06/6/2021 – 06/12/2021)

- + Project Number 1700939
 - LaPorte Construction completed pouring the bridge deck overlay.
 - LaPorte Construction moved equipment off site.
 - LaPorte Construction worked on the bridge deck edges at the walls.
- + Project Number 1593231
 - 3D Construction installed the sediment trap and silt fence.
 - 3D saw cut the asphalt pavement where the stormwater pipe gets installed.
 - 3D installed a temporary parking pad.
 - 3D installed a wet well to pump water for the headwall installation.
 - 3D is starting the installation of the headwall.
 - Pipe material and the concrete headwall were delivered on site.
- + Project Number 1800765
 - E & B Paving milled the north and south asphalt mainline.
 - E & B Paving milled the asphalt approaches.

Anticipated Construction Activity The Week of 06/13/2021 – 06/19/2021)

- + Project Number 1700939
 - LaPorte Construction will remove the deck covering.
 - LaPorte Construction will clean up the site.
 - The grooving of the bridge deck overlay will take place on Tuesday.
- + Project Number 1593231



INDIANA DEPARTMENT OF TRANSPORTATION

Greenfield District
32 South Broadway St.
Greenfield, IN 46140

855-463-6848
INDOT4U.com
INDOT@indot.in.gov

Eric Holcomb, Governor
Joe McGuinness, Commissioner

- 3D Construction will start installing the headwall structure.
- 3D Construction will start installing the structural box culverts.

Project Items of Interest

- + None at this time.

Construction Project Photos

- + Curing of the bridge deck overlay.



- + Excavation for the wet well for pumping water.





INDIANA DEPARTMENT OF TRANSPORTATION

Greenfield District
32 South Broadway St.
Greenfield, IN 46140

855-463-6848
INDOT4U.com
INDOT@indot.in.gov

Eric Holcomb, Governor
Joe McGuinness, Commissioner

+ Installation of the sediment trap.

