

COMMONWEALTH OF VIRGINIA
DEPARTMENT OF TRANSPORTATION
INSPECTORS' MONTHLY CONSTRUCTION PROGRESS REPORT

DISTRICT: _____ RESIDENCY _____ COUNTY: _____ PERIOD ENDING: _____
 RTE.: _____ PROJECT. NO.: _____ CONTRACT ID. NO.: _____ FHWA NO.: _____
 FROM: _____ TO: _____
 LENGTH & TYPE: _____
 CONTRACTOR: _____
 CONTRACT VALUE (A): \$ _____ EST. INCREASE OR DECREASE (B): \$ _____ ADJ. VALUE (C): _____
 COST TO DATE (D): \$ _____ MISC. COST (E): \$ _____ COST OF EARNING SCHEDULE IETMS COMP. TO DATE (F): _____
 PERCENT OF WORK COMPLETED TO DATE (G): _____ DAILY DOLLAR VALUE (H) _____
 DATE OF CONTRACT (I): _____ NOTIFIED TO PROCEED ON (J) _____ WORK STARTED (K) _____ TIME LIMIT (L): _____
 ORIGINAL TIME LIMIT (M): _____ NO. DAYS EXT. (N): _____ E. T. L. (O): _____ E. D. C. (P): _____
 ORIGINAL TIME (Q): _____ NO. DAYS EXT. FOR EXTRAS WORK (R): _____ ADJ. TIME (S): _____
 NO. DAYS USED (T): _____ PERCENT TIME USED (U): _____

PERCENT OF PROGRESS BY MONTH (V)

ANT. – MEANS % OF WORK ANTICIPATED TO BE COMPLETED AS SHOWN ON EARNINGS SCHEDULE
 ACT. – MEANS % OF WORK ACTUALLY COMPLETED BASED ON DOLLAR VALUE OF EARNINGS SCHEDULE

(V-I)	(V-II)	(V-III)												
DATE	ANT.	ACT.	DATE	ANT.	ACT.	DATE	ANT.	ACT.	DATE	ANT.	ACT.	DATE	ANT.	ACT.

NOTE: WHEN THE DOLLAR VALUE OF ITEMS COMPLETED (F) HAS REACHED 100 PERCENT OF THE CONTRACTOR'S LATEST APPROVED EARNING SCHEDULE PROGRESS IS DETERMINED ON A TIME BASIS IN ACCORDANCE WITH SECTION 102.01 AND PERCENT OF TIME USED (U) AND PERCENT OF WORK COMPLETE (G) ARE TO BE SHOWN IN LIEU OF (V-II) AND (V-III) RESPECTIVELY AND SO NOTED.

TIME EXTENSIONS ON SHUT DOWNS (W)

PERIOD OF SHUT DOWNS (INC.) (I)		KIND (II)	CAL. DAYS IN SHUT DOWN (III)	AMT OF WORK DONE DURING SHUT DOWN (IV)	WORK DAYS EQUIVALENT (V)	EXTENDED TIME DUE (VI)		TIME LIMIT (VII)	
						PERIOD (a)	TOTAL (b)	CONT. (a)	EXT'D. (b)
FROM	TO								

PROJECT STAFFING (X) (INCLUDING INSPECTOR IN CHARGE)

TITLE	NO.	TITLE	NO.	TITLE	NO.

NO. OF PICK-UPS ASSIGNED _____

REMARKS (Z):

COPIES:

CONSTRUCTION ENGINEER (Orig. & 3 Copies)
DISTRICT ADMINISTRATOR
AREA CONSTRUCTION ENGINEER
INSPECTOR
CONTRACTOR

INSP. IN CHARGE OR CONST MAN. _____
INSPECTOR IN CHARGE: _____
FIELD OFFICE PHONE NO.: _____