

Pro-Forma Facility Construction Progress Report

Your company or business details

(The company or business in whose name the Facility will be registered)

Name of your company or business:

ABN Number:

Facility Details

Name of the Facility:

Date:

Date of Report:

Declaration

This needs to be provided by an Authorised person, for the purposes of this procedure an "Authorised" person is a Director or Officer as defined by the Corporations Act 2001

On behalf of (company or business name)

I declare that the information provided in respect to this progress report is accurate.

Signed

Date

Person making declaration:

Position held in company or business:

Postal address:

Phone:

Email address:

Fax no:

Milestone	Date Previously Reported	New Date	Details
Date all approvals finalised; or, in the case of Interruptible Loads and Demand Side Programmes date all required contracts in place			
Date finance finalised			
Date network access arrangements finalised			
Date other approvals finalised <i>e.g. Electricity Licence¹</i>			
Start date of site preparation			
Start date of construction			
Date generating equipment installed, or; in the case of Interruptible Loads and Demand Side Programmes date all required control equipment in place			
Start date of Commissioning Tests			
Completion date of Commissioning Tests ²			
Date capable of fully meeting Reserve Capacity Obligations ³ following the completion of all Commissioning Tests			

¹ <https://www.erawa.com.au/electricity/electricity-licensing/do-you-need-a-licence>.

² Having the meaning given in clause 3.21A.1 of the Wholesale Electricity Market Rules (WEM Rules). Commissioning Tests are deemed to be completed when both AEMO and Western Power are satisfied, and Western Power has issued an Interim Approval to Operate (IATO) certificate.

³ For a Market Participant holding Capacity Credits, determined in accordance with clause 4.12.1, clause 4.28B, or clause 4.28C of the WEM Rules.

Key activities completed during past three months

Key activities scheduled for the coming three months

Other Information relating to the progress of the Facility

Are there any factors you are aware of that exist, or are likely to exist, that could affect the ability of the Facility to fully meet the Reserve Capacity Obligations by the due date as determined in accordance with clause 4.1.26 of the WEM Rules?

(For example this could include, among other things, supplier/contractor delays, EPA delays, Network access arrangement delays or restrictions. Any information submitted will be classed AEMO CONFIDENTIAL)

If yes, please state: