

Project Schedule – Timeline / Milestones / Targets

An example 22 Week construction schedule with itemised work stages using a Gantt Chart format

Work Stage / Timescale	Week 01	Week 02	Week 02	Week 03	Week 04	Week 05	Week 06	Week 07	Week 08	Week 09	Week 10	Week 11	Week 12	Week 13	Week 14	Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Target
001 Site Preparation																								
002 Demolition																								
003 Set Out																								
004 Interior Construction																								
004 Intial Electrical																								
005 Initial Services																								
006 Interior Finishes																								
007 Electrical Fittings																								
008 Service Fittings																								
009 Offsite Fabrication																								
010 Specialist Installations																								
011 Communications																								
012 Multi-Media																								
013 Signage Graphics																								
014 Lighting																								
015 Flooring																								
016 Furniture																								
017 Complete																								
018 Handover																								
019 Target Opening																								

Notes: