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CWRP WEEKLY CONSTRUCTION PROGRESS REPORT 
Week ending March 1, 2014  

KIOSK 
Crews this week replaced the existing 
sidewalk in front of the Kiosk to make 
the sign more accessible and visible for 
the visiting public.  Concrete blankets 
were placed on the new concrete to 
protect it from the elements and provide 
a suitable environment for curing.   
 
The next and last step in the Kiosk 
construction is to mount the display 
panels.   
 
RAMP FLUMES 
This week it was determined by the 
project management team and Canal 
Company that the ramp flume installed 
on the LN Canal at 3100 N would need to 
be modified due to the high water 
elevation upstream of the flume.  The team was concerned that an upstream bridge structure with low 
clearance over the canal may have problems with an ice jam in the future.  In order to lower the 

elevation of the water upstream of the 
flume the contractor removed the 
ramp portion of the flume and 
installed a cut throat flume.  This 
flume uses a wall constriction instead 
of a ramp to back up the water and 
measure the flow going through the 
channel.  It was determined that by 
modifying the ramp flume the 
upstream elevation would lower to an 
acceptable level.  The contractor this 
week was able to remove the ramp 
and pour the new walls and floor for 
the new cut throat flume.   
 
OTHER SEGMENTS 
Crews spent a small amount of time on 
various segments of the project this 
week completing final punch list items 

in preparation for final close out. 
 

 

Complete Kiosk Structure with Modified Sidewalk 

Construction of the Cut Throat Flume at 3100 N  


