

WEEKLY CONSTRUCTION UPDATE REPORT

For PENNDOT Engineering District 2-0 inspectors

Due from each inspector in charge for each project by noon Thursday prior to the week of work, faxed to the individual county in which the work is performed.

Inspector In Charge: Jacob Ward Phone No: _____

Report of work planned for the week of Monday: 4/24/2023 to Saturday: 4/29/2023

Project/S.R./Location: ECMS #117585 SR 3002 / Section ST72 Contract Value: \$ 1.2 million

Contractor: HRI Inc. Start Date: 3/20/2023 Target end: 6/8/2023

Type of work the contractor plans next week (be specific as the locations and day):
Mifflin County –

Contractor will be working on fine grading along SR 3002 this week. Contractor will also be paving asphalt base and binder courses on SR 8008 and SR 3002 starting mid week. Daylight traffic patterns will be utilized to allow continuous traffic in all directions.

1. **Note:** All Work is weather dependent. Be alert for construction vehicles entering and exiting construction areas.
2. Motorists are advised to watch for slow moving and stopped vehicles through the entire work zone.
3. Motorists are advised to be cautious when traveling through the work zone and to obey the posted speed limit.

WEEKLY CONSTRUCTION UPDATE REPORT

For PENNDOT Engineering District 2-0 inspectors

Due from each inspector in charge for each project by noon Thursday prior to the week of work, faxed to the individual county in which the work is performed.

Centre Co. Fax – 814-355-5930 (Erika Evey, Phone 814-933-1614)

Clearfield Co. Fax – 814-768-0735 (Amanda Nelson, Phone 814-765-0525)

Cameron and Potter Co. Fax 814-274-9764 (Dennis James, Phone 814-260-9656)

Clinton Co. Fax 570-726-2266 (Sue Tripp, Phone 570-726-2200 Ext. 772)

Elk and McKean Co. Fax 814-772-0057 (Darla Bundy, Phone 814-772-0038 Ext. 114)

Mifflin and Juniata Co. Fax 717-436-5331 (Rachel Dowling, Phone 717-436-2187)