
 
 

RICHLAND AIRPORT – ELECTRICAL REPLACEMENT PROJECT 
 
As Part of the Richland Airport Electrical Replacement Project, the Port will be issuing 
these weekly construction updates to keep the Airport users as well informed as 
possible in our attempt to limit the impact to the airport users. 

 
Weekly Construction Update 
Project Contact - Roger Wright, Project Manager 
richlandairport@portofbenton.com, 509-375-3060 

 

Construction Schedule for the Week of August 22, 2022 

The contractor is continuing to pull wire and install lighting on Runway 8-26 this week. 
Runway 8-26 and Taxiway B will be closed Monday morning August 22nd beginning at  
6 a.m. and will be signed closed at both ends and at the runway intersection. 
Navigation lights on 8-26 and Taxiway B will continue to be off until the end of 
September. Runway 8-26 will be reopened for the weekend no later than 4 p.m., Friday 
August 26th. 

 
Portions of Taxiway B east of Runway 1-19 will remain closed for the weekend to 
facilitate construction, however, full use of Runway 8-26 will still be available. 

 
Pilots should continue to use caution when taxiing and during landings/takeoffs. 

 
Also, please note that the FAA-controlled Medium Intensity Approach Lighting System 
(MALS) at the end of Runway 19 is temporarily out of service due to an underground 
wiring failure. In order to keep Runway 1-19 fully opened, the repair to the MALS will 
not happen until after September 6th during the intersection closure. 
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PHASE CRITICAL AREA(S) OF WORK DURATION 
 

 
PHASE 1 

 
 
 

PHASE 2 
 
 
 

PHASE 3A 
 
 
 

PHASE 3B 
 
 

NO PHASE 
ASSIGNED 

RW 8-26 CLOSED 
TAXIWAY B EAST OF RW 1-19 CLOSED 

TAXIWAY B WEST OF TAXIWAY A CLOSED 

RW 8-26 CLOSED 
RW 1-19 REDUCED LENGTH 

TAXIWAY A NORTH OF RW 8-26 CLOSED 
TAXIWAY B WEST OF RW 1-19 CLOSED 

RW 1-19 CLOSED 
TAXIWAY A NORTH OF RW 8-26 CLOSED 

TAXIWAY A SOUTH OF TAXIWAY B CLOSED 
TAXIWAY B WEST OF RW 1-19 CLOSED 

RW 1-19 CLOSED 
TAXIWAY A NORTH OF RW 8-26 CLOSED 

TAXIWAY A SOUTH OF TAXIWAY B CLOSED 

PAPI UNITS, WINDCONES, AND ELECTRICAL 
WORK ON APRON. NO IMPACTS TO 
RUNWAYS/TAXIWAYS EXPECTED. 

 
35 WEEK DAYS 

 
 
 

10 WEEK DAYS 
 
 
 

5 WEEK DAYS 
 
 
 

35 WEEK DAYS 
 
 

CONCURRENT 

 
 
 
 
 
 

PORT OF BENTON 
RICHLAND AIRPORT 

ELECTRICAL REPLACEMENT PROJECT 
 
 
 

CONSTRUCTION PHASING PLAN 


	RICHLAND AIRPORT – ELECTRICAL REPLACEMENT PROJECT
	Construction Schedule for the Week of August 22, 2022

