



Weekly Road Work Schedule

This schedule includes road work for the upcoming week -- **Monday, May 11 through Sunday, May 17, 2020**. All schedules are subject to change due to weather or other circumstances.

For more information visit wcroads.org, call (734) 761-1500 or follow @WashtenawRoads on [Facebook](https://www.facebook.com/WashtenawRoads) and [Twitter](https://twitter.com/WashtenawRoads).

Township	Where	Impact to Traffic	Timeline	Detour	Project Details	Contact
Ann Arbor	Dixboro Rd at Huron River Dr	Intermittent lane closure	5/14 - 5/20	n/a	Pedestrian facility improvements	Jeff Young, youngj@wcroads.org , (734) 327-6671
Ann Arbor, Pittsfield	Clark Rd at Washtenaw Community College	Intermittent lane closure	5/8 - 5/14	n/a	Pedestrian facility improvements	Jeff Young, youngj@wcroads.org , (734) 327-6671
Augusta	Willis Rd between Bunton Rd and Rawsonville Rd	Intermittent lane closure	5/8 - 5/15	n/a	Shoulder work	Adam Lape, lapea@wcroads.org , (734) 327-6697
Lodi	Intersection of Ann Arbor-Saline Rd and Wagner Rd	Road closure	3/24 - 6/30	Detour map	Road reconstruction	Michele Ford, fordm@wcroads.org , (734) 327-6652
Lodi	Ann Arbor-Saline Rd between Pleasant Lake Rd and Maple Rd	Intermittent lane closure	5/13 - 5/27	n/a	Road resurfacing	Mike Bernbeck, bernbeckm@wcroads.org , (734) 327-6654

Road construction has been deemed an essential service under Governor Whitmer's [Stay Home, Stay Safe, Save Lives Executive Order](#). WCRC and its contractors plan to continue previously scheduled construction projects while taking precautions to assure the safety of employees onsite. Construction schedules are subject to change due to the ever-changing situation surrounding COVID-19. [Click here to read more about WCRC's practices during the pandemic.](#)



Weekly Road Work Schedule

This schedule includes road work for the upcoming week -- **Monday, May 11 through Sunday, May 17, 2020**. All schedules are subject to change due to weather or other circumstances.

For more information visit wcroads.org, call (734) 761-1500 or follow @WashtenawRoads on [Facebook](https://www.facebook.com/WashtenawRoads) and [Twitter](https://twitter.com/WashtenawRoads).

Northfield	Primary roads with curb and gutter	Intermittent lane closure	5/4 - 5/15	n/a	Annual street sweeping	Adam Lape, lapea@wcroads.org , (734) 327-6697
Northfield	Main St between 6 Mile Rd and East Shore Dr	Intermittent lane closure	5/15 - 5/21	n/a	Road resurfacing	James Hui, huij@wcroads.org , (734) 327-6662
Northfield	North Territorial Rd between Five Mile Rd and Nollar Rd	Intermittent lane closure	5/11 - 5/15	n/a	Shoulder work	Adam Lape, lapea@wcroads.org , (734) 327-6697
Pittsfield	Carpenter Rd between Ellsworth Rd and Packard Rd	Lane closures	5/4 - 7/15	n/a	Road resurfacing	Aaron Berkholz, berkholza@wcroads.org , (734) 327-6648
Salem	Chubb Rd between 5 Mile Rd and railroad tracks	Intermittent lane closure	3/30 - 5/31	n/a	Pave gravel road	Mark McCulloch, mccullochm@wcroads.org , (734) 327-6679
Salem	6 Mile Rd between Curtis Rd and Currie Rd	Intermittent lane closure	5/4 - 5/15	n/a	Shoulder work	Adam Lape, lapea@wcroads.org , (734) 327-6697

Road construction has been deemed an essential service under Governor Whitmer's [Stay Home, Stay Safe, Save Lives Executive Order](#). WCRC and its contractors plan to continue previously scheduled construction projects while taking precautions to assure the safety of employees onsite. Construction schedules are subject to change due to the ever-changing situation surrounding COVID-19. [Click here to read more about WCRC's practices during the pandemic.](#)



Weekly Road Work Schedule

This schedule includes road work for the upcoming week -- **Monday, May 11 through Sunday, May 17, 2020**. All schedules are subject to change due to weather or other circumstances.

For more information visit wcroads.org, call (734) 761-1500 or follow @WashtenawRoads on [Facebook](https://www.facebook.com/WashtenawRoads) and [Twitter](https://twitter.com/WashtenawRoads).

Salem	8 Mile Rd between Pontiac Tr and Tower Rd	Intermittent lane closure	5/4 - 5/15	n/a	Shoulder work	Adam Lape, lapea@wcroads.org , (734) 327-6697
Superior	Stamford Rd between Dawn Ave and Wiard Rd	Road closure	3/30 - 5/30 (delayed)	Detour map	Sewer repair	Superior Township Utilities, (734) 480-5500
Ypsilanti	Ellsworth Rd between Hewitt Rd and Michigan Ave	Intermittent lane closure	4/29 - 5/15 (extended)	n/a	Road resurfacing	James Hui, huij@wcroads.org , (734) 327-6662

Courtesy Advisory for MDOT

Township	Where	Impact to Traffic	Timeline	Detour	Project Details	Contact
Lyndon	M-52 near the entrance to Green Lake Campground, between Waterloo Rd and N. Territorial Rd	Road Closure	5/4 - 5/22	Detour map	Non-motorized tunnel installation	Roy Townsend, Washtenaw County Parks and Recreation Commission, townsendr@washtenaw.org , (734) 845-1903

Road construction has been deemed an essential service under Governor Whitmer's [Stay Home, Stay Safe, Save Lives Executive Order](#). WCRC and its contractors plan to continue previously scheduled construction projects while taking precautions to assure the safety of employees onsite. Construction schedules are subject to change due to the ever-changing situation surrounding COVID-19. [Click here to read more about WCRC's practices during the pandemic.](#)