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FIRST ADDENDUM TO AGREEMENT 
BY AND BETWEEN THE 

MARIN COUNTY TRANSIT DISTRICT AND WILBUR SMITH ASSOCIATES DATED JUNE 11, 2007 
 

 
 
THIS ADDENDUM is made and entered into this 28th day of July 2008, by and between 
the MARIN COUNTY TRANSIT DISTRICT, (hereinafter referred to as "District") and Wilbur 
Smith Associates (hereinafter referred to as "Contractor") provides for extension of the 
agreement until June 30, 2009 

RECITALS 
 

WHEREAS, the District and the Contractor entered into an agreement for an 
alternatives analysis, planning and environmental work related to a South 
Novato Transit Hub dated June 11, 2007 ("Agreement"); and  
WHEREAS, Exhibit “A” to the agreement obligated Contractor provide services set 
forth in Exhibit “A”.; and 
 
WHEREAS, the parties desire to extend the term of the current contract for additional 
time to June 30, 2009, and 
 
NOW, THEREFORE, the parties agree to modify the following parts of the agreement: 
Section 4, Exhibit “A” and Exhibit “B”  as set forth below.  
 

AGREEMENT 

 
1. Section 5 of the Agreement with the Contractor, dated June 11, 2007 is hereby amended 
to extend the contract termination date from June 1, 2008 to the following:   
 

This Agreement shall commence on June 18, 2007 and shall terminate on June 30, 
2009. 

 
2. Except as otherwise provided herein all terms and conditions of the agreement shall 
remain in full force and effect. 

 
3.   Updated Certificate of Insurance(s) attached hereto. 
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IN WITNESS WHEREOF, the parties hereto have executed this Addendum on the day 
first written above. 

 
CONTRACTOR: MARIN COUNTY TRANSIT DISTRICT: 

 
 

By___________________________________ _________________________________ 

 

APPROVED AS TO FORM: (if changes to the Contract form language have been made) 

County Counsel          
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