FIRST ADDENDUM TO AGREEMENT

BY AND BETWEEN THE
MARIN COUNTY TRANSIT DISTRICT AND WILBUR SMITH ASSOCIATES DATED JUNE 11, 2007

THIS ADDENDUM is made and entered into this 28th day of July 2008, by and between
the MARIN COUNTY TRANSIT DISTRICT, (hereinafter referred to as "District") and Wilbur
Smith Associates (hereinafter referred to as "Contractor") provides for extension of the
agreement until June 30, 2009

RECITALS
WHEREAS, the District and the Contractor entered into an agreement for an

alternatives analysis, planning and environmental work related to a South
Novato Transit Hub dated June 11, 2007 ("Agreement"); and

WHEREAS, Exhibit “A” to the agreement obligated Contractor provide services set
forth in Exhibit “A”.; and

WHEREAS, the parties desire to extend the term of the current contract for additional
time to June 30, 2009, and

NOW, THEREFORE, the parties agree to modify the following parts of the agreement:
Section 4, Exhibit “A” and Exhibit “B” as set forth below.

AGREEMENT
1. Section 5 of the Agreement with the Contractor, dated June 11, 2007 is hereby amended
to extend the contract termination date from June 1, 2008 to the following:

This Agreement shall commence on June 18, 2007 and shall terminate on June 30,
2009.

2. Except as otherwise provided herein all terms and conditions of the agreement shall
remain in full force and effect.

3. [] Updated Certificate of Insurance(s) attached hereto.
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IN WITNESS WHEREOF, the parties hereto have executed this Addendum on the day
first written above.

CONTRACTOR: MARIN COUNTY TRANSIT DISTRICT:

By,

APPROVED AS TO FORM: (if changes to the Contract form language have been made)

County Counsel
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