NWSMP Project Roadmap [¥Nd=

2014

Screening

e Study of the proposed NWSMP
undertaken resulting in decision
to undertake SEA - completed

July 2015-

March 2016

Prepare Draft NWSMP, including
SEA Environmental Report and
Appropriate Assessment

* Outline alternatives, assess the strategic
aims and objectives contained within the
NWSMP; provide mitigation measures
where required; assess potential
in-combination effects with other plans
and programmes with regard to findings
of Appropriate Assessment

e Review and consider consultation
feedback and incorporate relevant
feedback into Draft NWSMP Plan

201 6 summer

Finalise NWSMP

* Update and publish final NWSMP

* Prepare SEA Statement - outline how
environmental considerations have
been integrated and how consultation
influenced the final NWSMP.

e Publish Second Consultation
Feedback Report

Public information leaflet

EIREANN : IRISH

WATER

201 5 May - June

Scoping for Environmental Report

e Study the scope and level of detail
of information to be included in
the Environmental Report

e Consult with Statutory Consultees

¢ Non statutory Public Consultation
- 6 weeks: opportunity to submit
feedback on what should be
included in Environmental Report

2016 January

Consultation 1 Report

* Publish First Consultation Feedback Report

201 6 Spring

Statutory Public

Consultation - 8 weeks

* Opportunity to review and submit
feedback on Draft NWSMP and SEA

Environmental Report and Appropriate
Assessment

¢ Public information leaflet
¢ Review and consider consultation feedback

[l Consultation
[l Technical activity




