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NWSMP Project Roadmap

Screening

Scoping for Environmental Report

2015 May - June

July 2015-
March 2016

2016

•   Study of the proposed NWSMP 
undertaken resulting in decision 
to undertake SEA - completed

•   Study the scope and level of detail 
of information to be included in 
the Environmental Report

•   Consult with Statutory Consultees
•   Non statutory Public Consultation 

- 6 weeks: opportunity to submit 
feedback on what should be 
included in Environmental Report

Prepare  Draft NWSMP, including 
SEA Environmental Report and 
Appropriate Assessment 

•  Outline alternatives, assess the strategic 
aims and objectives contained within the 
NWSMP; provide mitigation measures 
where required; assess  potential 
in-combination effects with other plans 
and programmes with regard to findings 
of Appropriate Assessment

•  Review and consider consultation 
feedback and incorporate relevant 
feedback into Draft NWSMP Plan

2016 Summer

Finalise NWSMP
•  Update and publish final NWSMP
•  Prepare SEA Statement - outline how 

environmental considerations have 
been integrated  and how consultation 
influenced the final NWSMP.

•  Publish Second Consultation 
Feedback Report

•  Public information leaflet 

Statutory Public 
Consultation - 8 weeks

2016 Spring

• Opportunity to review and submit 
feedback on Draft NWSMP and SEA 
Environmental Report and Appropriate 
Assessment

•  Public information leaflet
•  Review and consider consultation feedback

Consultation 1 Report

• Publish First Consultation Feedback Report

Consultation
Technical activity

2016 January


