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Old Main Renovation Construction Contract

Summary

Our audit of the Old Main (OM) Renovation construction contract was included in our
approved Fiscal Year (FY) 2016 Audit Plan. The University of Arizona (UA) contracted for
the OM renovation project with a construction phase Guaranteed Maximum Price (GMP) of
$9.8 million. Construction projects have been identified as strategic, high-risk areas for the
universities. Charges to the project may not comply with the negotiated contract, resulting
in overcharges and cost overruns.

Construction administration and project monitoring for UA is provided by Planning, Design
and Construction (PD&C). Since 2009, we have completed ten audits of construction
contracts administered by PD&C.

Background: Old Main is the UA’s oldest
building, built in 1891, and is on the National
Register of Historic Places. After 122 years of
use, the building’s structure, verandas, and
second floor had seriously deteriorated due
to age and weather penetration. This project
repaired and reconstructed the iconic

building, significantly extendlng its useful Ilfe while maintaining the historic character of the
original building.*

Old Main now houses administrative offices and serves in the recruitment of prospective
students who take part in orientation and admissions activities within the building. On the
second floor, rooms are available for meetings and social events. The second floor also
showcases permanent displays of artwork and artifacts provided by the Arizona State
Museum, the UA Museum of Art, the Center for Creative Photography, the Mineral
Museum, and UA Special Collections.

Old Main received the United States Green Building Council (USGBC) Leadership in
Energy and Environmental Design (LEED) Silver Certification, indicating that the renovated
building was designed to have lower operating costs, reduce waste, conserve energy and
water, and to create healthy and productive work environments. In addition to LEED
certification, the OM renovation project received the following awards:

¢+ 2015 Governor's Heritage Preservation Grand Award;

+ 2015 Governor’s Heritage Preservation Honor Award;

¢+ Tucson-Pima County Historical Commission's Historic Preservation Award;
+ Design-Build Institute of America's Western Pacific Region Merit Award,;

¢+ 2015 Design-Build National Award of Merit;
+ Arizona Forward Environmental Excellence Award;

1 Minutes of the Arizona Board of Regents, Business and Finance Committee, June 13, 2012.
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¢+ Metropolitan Pima Alliance Common Ground Award; and
+ National Award of Merit in Rehabilitation, Renovation and/or Restoration from the
Design-Build Institute of America.

At its June 2013 meeting, the ABOR Business and Finance Committee granted Project
Approval of the OM project at a total cost of $13.5 million. The approved funding plan
included a $5 million commitment from the UA Foundation and $8.5 million from UA funds.

A request for qualifications (RFQ) was issued, and six responses were received. The
contract was awarded to Sundt Construction, Inc. (Sundt) utilizing the Design-Build (D-B)
project delivery method. The D-B contractor was selected through the capital project
selection committee process prescribed by the Arizona Board of Regents (ABOR)
procurement code policy. The contract with Sundt included design and pre-construction
services as well as construction phase management, including coordinating all
subcontracted work.

The OM Renovation D-B agreement was divided into two parts; Part 1 was executed for the
Design and Pre-Construction Phases, and Part 2 was for the Construction Phase. The Part
1 agreement was for a stipulated sum of $836,678, with subsequent amendments and
change orders totaling $725,245, for a final total Part 1 amount of $1,561,923.

The Part 2 agreement, covered by this audit, consisted of three separate GMP documents
to accommodate the continuum of design and construction and availability of funds.

The GMPs were as follows: GMP 1 - $964,000; GMP 2 - $711,287; and GMP 3 -
$8,024,713. Nine change orders with a net total of $107,298 brought the total Part 2 cost to
$9,807,298. See the following chart for details:

GMP Description Amount
Initial Design and Pre-Construction Phase Fee $ 836,678
Amendments 2 through 4 2 682,245
Change Orders 4, 6, 7, and 11 43,000
Final Design and Pre-Construction Phase Fee $1,561,923
Initial Construction Phase GMP 1 $ 964,000
Amendment 3 — GMP 2 711,287
Amendment 4 - GMP 3 8,024,713
Change Orders 1-3, 5, 8-10, and 12-13 107,298
Final Construction Phase GMP $9,807,298
Total Design, Pre-Construction, and Construction GMP | $11,369,221

2 Amendment 1 pertained to the Bear Down Gymnasium Addition and Renovation that was subsequently put
on hold and, therefore, not included in this audit.
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The GMP 1 Notice to Proceed was issued February 15, 2013, and construction work began
immediately. The GMP 2 Notice to Proceed was issued July 1, 2013, and the GMP 3
Notice to Proceed was issued September 16, 2013. PD&C was satisfied with the quality of
the work and issued a Certificate of Substantial Completion on July 1, 2014.

In accordance with Paragraph 3-804.B.3 of the University Procurement Code, the
subcontractor selection process was based on qualifications or a combination of
gualifications and price. Subcontractors were selected based on competitive bidding from
an approved list of at least three pre-qualified firms.

The following table lists the top five subcontractors by subcontract dollar amount.

Trades Description Subcontractor Final GMP Amount
Mechanical Sun Mechanical $1,459,556
Electrical Sturgeon Electric $931,027
Roofing Kovach $839,721
Carpentry LeBlanc Building $690,019
Woods & Plastics Sierra Woodworks $354,278

Audit Objectives: To determine whether financial transactions relating to construction
activity for the OM project complied with the terms of the contract, including whether:

e contractor billings were adequately supported by actual costs, plus overhead, profit, and
fees as specified by the construction contract;

e general conditions and requirements expenses were charged to the project in
accordance with contract provisions;

e contingency funds were managed in accordance with contract requirements;

e change orders were priced according to the contract terms and were properly approved;

e the D-B provided the contracted scope of work;

e insurance coverage during construction was in compliance with the terms of the
contract;

e quality assurance and control procedures were implemented in accordance with the
contract terms; and

e opportunities for process improvements exist.

Scope: Our audit of the OM project included all construction-phase expenses incurred by
Sundt from the start of the contract in February 2013 through June 2015, the last pay
application processed prior to commencement of the audit.

We relied on PD&C'’s expertise for the construction technical aspects and, therefore, our
scope of work did not include any on-site inspections to assess construction methods,
materials, or compliance with design specifications. We also did not include any costs
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associated with the project that were not part of the D-B contract, such as PD&C internal
costs.

Methodology: Our audit objectives were accomplished using the current Arizona
University System Standard Construction Audit program, which includes:

e preparing a control schedule of the initial GMP, internal adjustments, and payment
applications to ensure payments to the D-B did not exceed the approved final GMP;

e reviewing a combination of random and judgmentally selected sample of 6 (25%) of
24 construction phase payment applications and comparing the information in the
payment applications to the subcontractors’ supporting invoices or payment
applications;

e recalculating the fee, bonds and insurance, and taxes applied against the GMP to
verify accuracy of indirect construction costs;

e reconciling the job cost ledger against invoices and pay applications;

e reviewing general conditions and requirements line items and supporting
documentation to ensure accuracy of items billed and that general conditions and
requirements expenses such as job-owned equipment and rental equipment were in
compliance with contract requirements;

e reviewing UA payments to vendors other than Sundt to ensure the expenses were
not included in the D-B contracted scope of work;

e reviewing quality control processes, issues, and resolutions;

e verifying all required insurance coverage and bonds were maintained during the
project;

e examining all nine change orders and supporting documentation to ensure the
amounts agreed to subcontractor quotes and that the changes were reasonable and
approved;

e reviewing contingency expenditures to ensure that all uses of the contingency fund
were made in accordance with the contract;

e ensuring the subcontractor bidding process was performed in compliance with
contract terms;

e reviewing subcontracts and bid documents for the five largest (by final contract dollar
amount) subcontractors to ensure the contract terms were consistent and in
compliance with the contract;

e examining project close-out documents to ensure punch list items were resolved and
a substantial completion certificate was issued in a timely manner; and

e discussing the project with representatives from PD&C, UA Risk Management
Services, and Sundt to obtain additional information and clarification.

Conclusions: Based on our audit work, the financial transactions relating to construction
activity, by both Sundt and PD&C, complied with the terms of the contract. Specifically, the
Schedule of Value (SoV) line items were based on actual costs and supported with back-up
documentation. Additionally, the D-B contractor provided the contracted scope of work;
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insurance coverage during construction was in compliance with the terms of the contract;
guality assurance and control procedures were implemented in accordance with the
contract terms; change orders were priced in accordance with the intent of the contract
terms; and close-out documents completed to date were in order.®

The audit identified the following opportunities for improvement that were discussed with
PD&C staff. After discussing the results, we expect PD&C to further enhance their
management of future construction contracts. Those issues included:

e The D-B contractor purchased additional Builder’s Risk insurance for the existing OM
building that was already covered by state risk insurance. Although the additional
insurance was ultimately deemed beneficial, audit suggests that, going forward, PD&C
consult UA's Risk Management Services prior to incurring additional insurance
expense to ensure it is appropriate and prudent.

e The issue of change order markup fees was identified in previous audits, and based on
our recommendation, the Tri-University contract committee revised the contract to
increase the markup fee cap to 27%. However, three of the nine OM change orders still
exceeded the cap due to the higher D-B fee. The Tri-University contract committee
should consider revising the standard construction contract language regarding the
markup fee cap to ensure compliance with the executed contract.

According to the Institute of Internal Auditors International Professional Practices
Framework, an organization is expected to establish and maintain effective risk
management and control processes. These control processes are expected to ensure,
among other things, that:

e the organization’s strategic objectives are achieved;

e financial and operational information is reliable and possesses integrity;

e operations are performed efficiently and achieve established objectives;

e assets are safeguarded; and

e actions and decisions of the organization are in compliance with laws, regulations,
and contracts.

Our assessment of these control objectives as they relate to the OM Renovation
construction contract is on the following page.

3 A contractor evaluation had not been completed since the project was not yet finalized.
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General Control Objectives Control Environment

Recommendation

No.

Page

Achievement of the Organization’s Strategic

Objectives

e Strategic objectives were met by
providing a renovated historic facility to
assist with recruitment and retention by
enhancing the aesthetics of the campus,
and serving as a symbol of academic
achievement in Southern Arizona.

Reliability and Integrity of Financial and

Operational Information

e Contractor billings were adequately
supported by actual costs incurred by
the D-B contractor.

e General conditions and requirements
were charged to the project in
accordance with contract provisions.

¢ Contingency funds were managed
efficiently and effectively.

¢ Change orders were priced and
approved according to contract
requirements.

Effectiveness and Efficiency of

Operations

¢ Quality control procedures were
effective in ensuring compliance with
the contract.

Safeguarding of Assets

e The D-B contractor provided the
contracted scope of work.

Compliance with Laws

and Regulations

e Insurance coverage was in compliance
with the terms of the contract.

e The contract was managed to ensure
the D-B contractor complied with all
terms of the contract.

We appreciate the assistance of both PD&C and Sundt representatives during the audit.

/sl /s/
Deborah S. Corcoran, CCA, CIA Sara J. Click, CPA
Auditor-In-Charge Chief Auditor
(520) 626-0185 (520) 626-4155
corcorand@email.arizona.edu clicks@email.arizona.edu
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