LAKE HERMITAGE 2012

DAILY REPORT

Pine Bluff Sand & Gravel Company

JOB NO. 46

REPORT # 602

PLAQUEMINES PARISH LA

DREDGE

WEATHER

MARION

DATE 11 APRIL 2014

CLOUDY /WIND / FOG

NEW ORLEANS GAGE 8.4
TIDESTAGE 33 >39 .
LAKE HERMITAGE MARSH CREATION BA-42

WORK ITEM PRODUCTION
Description No. Today To Date Location of Today’s Work
MOBILIZATION & 0001 MOB LAKE HERMITAGE MARSH CREATION
DEMOBILIZATION 000% 050% MOB BA-42 MILE 49.8 BHP TO MILE 52.0 BHP
$ 000,000.00 $ 000,000.00 PLAQUEMINES PARISH, LA
DREDGING GROSS C.Y. 3,394,000 C.Y. A | DREDGE STA. 59+50 TO 59+50 CUT 3
FROM BORROW AREA 00,000 C.Y. 2,021,600 C.Y. B | DREDGE STA. 00+00 TO 00+00 CUT 3
5,415,600 C.Y. TOTAL | DAYS PAST CONTRACT (00 DAYS)
SITEA C.Y. base bid A 000.000 CY. | 2563605 C.Y. crR | DREDGE CUT WIDTH 320 FT.
10/0413 ’ = SWING 120’ PORT & 200" TO STBD.
SITEB C.Y. base bid @3&714 000,000 C.Y. 0,702,841 C.Y. C/L O/S 420 @ ELEV. -87 BY J.AB.
SITEB C.Y. additive 000,000 C.Y. | 0,665,699 C.Y. | DAYSDREDGING (392 days)
SHORELINE C.Y. 0’*30%713 00,000 C.Y. 0,000,000 C.Y. SITE B ADDITIVE ALTERNATIVE
RUN TIME HRS 00:00 5,950:35 082+50 TO 092+50 & GRID P04-03
C.Y./HOUR 0,000 CY/HR 0,910 CY/HR DREDGE PIPE TO BOOSTER
Y PONTOON LINE 02,100 FT.
DOWN TIME HRS 24:00 8,484:25 SUB-LINE TO ALABMA 04,000 FT.
PUMP & CUTTER DOWNTIME 00:00 244:00 ALABMA SUB-LINE 04,700 FT.
BOOSTER DOWN TIME 24:00 1,021:50 ALABMA SHORE LINE 1,565 FT.
WEATHER DOWN TIME 00:00 701:20 BOOSTER SUBLINE 00,820 FT.
DREDGE ADVANCE 000 L.F. 021,840 L.F. BOOSTER/FILL-LINE 23,650 FT.
ADVANCE PER/HOUR 00 FT/HR 4 FT/HR TOTAL LINE 36,835 FT.
Time Total 24:00 14,416 HRS (601 days) ALABAMA IN LINE
LEVER MAN ED GREG
Shift Summary #1 #2 Totals DAY [/ NIGHT
No. Men 00:00 HPL 0:00
46 05 51 00:00 HAL 0:00
Man Hours 552 060 612 00:00 CPPL/CCSH 0:00
PUMPING TIME . . . 00:00 CLPJ/PREP 00:00
00:00 00:00 00:00 12:00 BOOSTER 12:00
TIME HAL, ! [ECT. . - . 00:00 WEATHER  00:00
(HPL,HAL,CPPL,CCSH,ECT.) 00:00 00:00 00:00 0000 SHORE 00.00
TIME (SHORE . . . 00:00 MOR 00:00
( ) 00:00 00:00 00:00 00:00 STAND-BY 00:00
Down Time ( MOR . . .
( ) 12:00 12:00 24:00 12:00 TOTAL TIME 12:00
TOTAL TIME 12:00 12:00 24:00

Remarks: MARION ON RIVER MILE 51.0.... DREDGE MARION WORKING UP RIVER...

DAY SHIFT: MOR ( CONTINUED WORKING ON PUMP REBUILD FOR THE ALABAMA, ENGINE ROOM

CREW WORK ON HYD. SYSTEM WITH DAVE WEBB...)...

WASH OUT X 0 & SWAP VALVES XO0....

NIGHT SHIFT: MOR ( CONTINUE WORKING ON ALABAMA PUMP.).

WASH OUT X0 & SWAP VALVES X 0.

MARION MAIN PUMP RPM 262

MAIN ENGINE RPM 0,820

MAIN PUMP DISCHARGE PRES. 085 - 095 PSI

FUEL USED 0,080 GALS.

FUEL USED 0,080 GALS.

BOOSTER # 9 PUMP RPM 459

FUEL USED 0,080 GALS.

OIL USED 000 GALS.
FUEL ON BOARD THE DREDGE 22,425 GALS.
ALABAMA PUMP RPM 351

MAIN ENGINE RPM 0,650

FUEL ON BOARD 12,295 GALS.

MAIN ENGINE RPM 0,850

FUEL ON BOARD 07,107 GALS.

GREASE USED 05 LBS.

PUMP INCOMING PRES. 35 - 40 PSI
PUMP DISCHARGE PRES. 165 - 175 PSI

PUMP INCOMING PRES. 105 - 115 PSI
PUMP DISCHARGE PRES. 250 - 270 PSI
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