
 DAILY REPORT 

Pine Bluff Sand & Gravel Company 
LAKE HERMITAGE  2012      DREDGE      MARION          DATE   11 APRIL  2014    .                      

 
JOB NO.         46                                                         WEATHER      CLOUDY / WIND / FOG       . 

                                                                      NEW ORLEANS GAGE   8.4 
REPORT #  602           TIDE STAGE    3.3  > 3.9      . 

                                 LAKE HERMITAGE MARSH CREATION BA-42  
                                                      PLAQUEMINES PARISH LA                                                                                                                                             

WORK ITEM                                                   PRODUCTION 
Description  
 

No.             Today              To Date Location of Today’s Work  

MOBILIZATION & 
DEMOBILIZATION   

0001       MOB 
       000% 
$  000,000.00 

               
    050% MOB 
$  000,000.00 

LAKE HERMITAGE MARSH CREATION  
BA-42   MILE 49.8 BHP TO MILE 52.0 BHP 
PLAQUEMINES PARISH, LA      

DREDGING GROSS C.Y. 
FROM BORROW AREA 

  
00,000 C.Y. 

3,394,000 C.Y.  A 
2,021,600 C.Y. B 
5,415,600 C.Y. TOTAL 

DREDGE STA. 59+50 TO 59+50 CUT 3 
DREDGE STA. 00+00 TO 00+00 CUT 3 
DAYS PAST CONTRACT ( 00 DAYS ) 

SITE A   C.Y. base bid AS OF 
11/04/13 000,000  C.Y. 2,563,605 C.Y. CR  DREDGE CUT WIDTH   320  FT. 

SWING 120’ PORT & 200’ TO STBD. 
SITE B  C.Y. base bid 
SITE B  C.Y. additive 

AS OF 
04/04/14 000,000  C.Y. 

000,000  C.Y. 
0,702,841 C.Y.  
0,665,699 C.Y. 

 C/L O/S  420 @ ELEV. -87  BY J.A.B. 
DAYS DREDGING   (392 days)            

SHORELINE C.Y. AS OF 
00/00/13 00,000  C.Y. 0,000,000 C.Y.  SITE B ADDITIVE ALTERNATIVE  

RUN TIME HRS 

C.Y. / HOUR 

       00:00 
   0,000 CY/HR 

      5,950:35    
  0,910 CY/HR   

082+50 TO 092+50 & GRID P04-03    . 
DREDGE PIPE TO BOOSTER 
PONTOON LINE                 02,100  FT. 

DOWN TIME  HRS 
PUMP & CUTTER DOWNTIME 

      24:00 
      00:00 

      8,484:25 
        244:00  

SUB-LINE TO ALABMA    04,000  FT. 
ALABMA SUB-LINE           04,700  FT.   

BOOSTER DOWN TIME 
WEATHER DOWN TIME 

      24:00  
      00:00 

     1,021:50 
       701:20 

ALABMA SHORE  LINE     1,565   FT.  
BOOSTER SUBLINE           00,820  FT.   

DREDGE  ADVANCE 
ADVANCE PER/HOUR 

     000 L.F.   
      00 FT/HR 

    021,840 L.F. 
     4   FT/HR 

BOOSTER/FILL-LINE        23,650  FT.   
TOTAL LINE                        36,835 FT.  

Time  Total         24:00     14,416 HRS    (601 days )         ALABAMA IN LINE 

        LEVER MAN                                    ED                              GREG                                                      
Shift  Summary                                                     #1                           #2        Totals DAY     /     NIGHT 
No. Men             46              05           51 00:00          HPL         0:00 

00:00          HAL         0:00 
Man Hours             552             060                              612 00:00   CPPL/CCSH   0:00  

PUMPING TIME             00:00            00:00       00:00  00:00    CLPJ/PREP   00:00 
12:00    BOOSTER     12:00 

TIME      (HPL,HAL,CPPL,CCSH,ECT.)            00:00            00:00        00:00  00:00   WEATHER     00:00 
00:00      SHORE       00:00  

TIME    (SHORE)            00:00              00:00        00:00 00:00         MOR         00:00 
00:00   STAND-BY    00:00 

Down  Time ( MOR )            12:00             12:00        24:00    
12:00 TOTAL TIME  12:00 

TOTAL TIME             12:00             12:00        24:00  

Remarks: MARION ON RIVER MILE 51.0….  DREDGE MARION WORKING UP RIVER…  
DAY SHIFT: MOR ( CONTINUED WORKING ON PUMP REBUILD FOR THE ALABAMA, ENGINE ROOM  
CREW WORK ON HYD. SYSTEM WITH DAVE WEBB…)… 
WASH OUT X 0 & SWAP VALVES X 0….   
NIGHT SHIFT: MOR ( CONTINUE WORKING ON ALABAMA PUMP.).  
WASH OUT X 0   &  SWAP VALVES X 0. 
MARION MAIN PUMP RPM   262        MAIN ENGINE  RPM  0,820           MAIN PUMP DISCHARGE PRES. 085 – 095  PSI        
FUEL USED 0,080  GALS.                               OIL USED  000 GALS.                     GREASE USED    05  LBS. 
FUEL ON BOARD THE DREDGE 22,425 GALS. 
ALABAMA PUMP RPM   351                      MAIN ENGINE  RPM  0,650           PUMP INCOMING  PRES. 35 - 40 PSI        
FUEL USED 0,080 GALS.                    FUEL ON BOARD  12,295  GALS.      PUMP DISCHARGE PRES. 165 – 175 PSI  
BOOSTER # 9 PUMP RPM   459                  MAIN ENGINE  RPM  0,850           PUMP INCOMING  PRES. 105 - 115 PSI        
FUEL USED 0,080 GALS.                    FUEL ON BOARD  07,107  GALS.      PUMP DISCHARGE PRES. 250 – 270 PSI 
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