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l. PURPOSE

1. Give an overview of the socio-economical context and the development problems
addressed by the programme.

Sri Lanka graduated to a lower-middle-income country status in 2010 with a development agenda
focused on accelerating economic growth, ensuring good governance and sustaining peace.
Although its significant progress in several areas has led to Sri Lanka’s assessment as having high
human development, further efforts are required to address food security and nutrition, gender
equality and geographic and socio-economic development disparities. The 2017 Global Hunger
Index (GHI) and 2017 Global Food Security Index (GFSI) rank Sri Lanka 84 out of 119 countries,
and 66 out of 113 countries, respectively.

Despite sound health indicators in Sri Lanka - in comparison to its South Asian neighbors - maternal,
newborn and child malnutrition continue to pose a major challenge for the country, characterized
by a high level of acute malnutrition (wasting), mild to moderate level of chronic malnutrition
(stunting) and widespread micronutrient deficiencies. Further compounding the issue is the
increased prevalence of overweight and obesity, as the country undergoes a dramatic nutritional
transition influenced by economic growth, urbanization and shifts in the quality and quantity of
diets.

Specific nutrition indicators for children 0-5 years and women of reproductive age have reached a
critical stage as shown by current rates of wasting, Low Birth Weight (LBW) and adult obesity in
the country. The high prevalence of wasting is widely distributed across all wealth quintiles, districts,
gender and age groups, while stunting is concentrated in the most deprived populations (e.g. lower
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socio-economic groups and estate populations.) The current prevalence of wasting in Sri Lanka at
15.1 percent is considered ‘critical’ as per the WHO benchmark.

With wasting at 15 percent amongst children aged 0-59 months, the 2016 Demographic and Health
Survey (DHS) shows that wasting rates have remained stagnant over the last 10 years from (2006
to 2016). This critical level of wasting places Sri Lanka amongst the top 5 worst of low and middle-
income countries (LMIC) as defined by the World Bank. The same survey found that the prevalence
of stunting among children under five years increased from 13 percent in 2012 to 17 percent in
2017, and is much higher among poorer populations such as the estate sector, where 32 per cent
of children are stunted.

At the same time, Sri Lanka is increasingly facing the double burden of malnutrition, with 45 percent
of women of reproductive (age 15 — 49) were found to be overweight. Micronutrients deficiency
remain pervasive in Sri Lanka, with the average prevalence of anaemia in children aged 6-59 months
and women of reproductive age found at 15.1% and 26% respectively, 50% of which is attributed
to iron deficiency.

Causes of malnutrition are multifaceted with a range of immediate, underlying and basic causes,
ranging from factors such as food insecurity and inadequate care practices and is heavily influenced
by wealth quintiles and income, geographical location, gender inequality and education level of
caregivers, as shown by disparities in nutrition status across the country. Economic access to
nutritious food remains an issue. The recent HARTI Cost of Diet study (2014/2015) indicated that
34 percent of households in Sri Lanka cannot afford the cost of a nutritious diet. Sri Lanka is also
vulnerable to recurring climate shocks such as floods, landslides, and droughts, ranking 4th in the
Climate Risk Index , indicating the high extent of weather-related loss events. Extreme weather
events and recurrent natural disasters (droughts, floods, and landslides) adversely impact
socioeconomic progress in the country, undermining the resilience of the affected vulnerable
population.

Recognizing the multi-sectoral approach required to address the poor nutrition situation in the
country, and to demonstrate the commitment towards scaling up nutrition actions at the highest
level, in 2012 the Government of Sri Lanka joined the Scale Up Nutrition (SUN) Movement.
Subsequently, the first Multisector Action Plan for Nutrition (MSAPN) 2012-2017 was developed,
emphasizing the importance of a more comprehensive, sustainable and holistic response and multi-
sector approach, which involved 16-line ministries, re-affirming that malnutrition cannot be
addressed effectively by health sector alone. To coordinate the MSAPN, the National Nutrition
Secretariat of Sri Lanka (NNSSL) was established within the Presidential Secretariat under the
purview of His Excellency the President.

The joint programme was developed in consultation with the NNSSL and aimed primarily at
supporting the implementation of the MSAPN. Further, based on the issues and response
framework identified above, the joint programme funded by the SDG-F aimed to achieve two
specific objectives:

. Improve efficiency and effectiveness of government investment on food security and
nutrition by highlighting the gaps, opportunities and impact of current initiatives; and
. Achieve attitudinal and behavioural changes through enhanced nutrition education and

nutrition promotion on safe and nutrient foods, dietary diversity, nutrient deficiencies and
its root causes.
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WEP and FAO in consultation with NNSSL and relevant ministries have identified actions, including
food fortification, school nutrition, nutrition information system and surveys, and others, prioritized
by key ministries as gaps which required technical and funding support. All the technical activities
outlined and incorporated in this joint programme by FAO and WFP are directly linked to action
plans outlined in the MSAPN and the UNDAF pillar 1 objective, which has selected nutrition as its
flagship initiative, and is part of a larger joint UN and bi-lateral donor support framework to the
government. It should be noted that UNICEF through a separate donor (DFAT) reinforced FAO
and WFP activities by supporting complementary activities, and thereby increase the effectiveness
of this joint programme.

The intended beneficiaries of the joint programme are children under 5, pre-schools children,
school children between the ages of 6 and 14, Pregnant and Lactating Women (PLWSs), teachers,
school communities, educators, civil society stakeholders and the private sector next to all
participating line ministries at national, provincial and district level.

The programme also worked closely with the SUN Civil Society Forum, established by Save the
Children and WFP through other funding sources, to ensure engagement of the community and
reinforce civil society on nutrition.

2. List joint programme outcomes and related outputs as per the final approved version
of the joint programme document or last agreed revision.

JP Outcome 1: Reduce maternal and child under-nutrition and contribute to breaking the
intergenerational cycle of under-nutrition by improving the effectiveness and efficiency of the
government nutrition programmes

JP Output 1.1: Understanding the link between health, food security, food consumption and micronutrient
deficiencies for the target group of PLWs and schoolchildren

Under this output, WFP collaborated with the Medical Research Institute (MRI) of MOHN&IM to
carry out national nutrition survey amongst PLW and school-children to form a baseline to monitor
progress towards SDG 2030. Specific outputs delivered by the programme are as followed:

. Thirty-four enumerators were trained in data collection in May 2015 and June 2016 prior
to the PLW and schoolchildren surveys, respectively.

. Integrated food and nutrition baseline survey data collection on 14,762 PLW in 25 districts
across the island was completed as of November 2015. A data dissemination workshop
was conducted on June 30, 2016 and the final reports of the National Nutrition and
Micronutrient Surveys of Pregnant Women and of Lactating Women were published in
August 2017.

. Integrated food and nutrition baseline survey data collection on 8,791 school children from
262 schools commenced in July 2016 and was completed in September 2016, and the
preliminary results of the school children were disseminated in November 2016. Report of
the schoolchildren surveys were finalized in September 2017.

JP Output 1.2: Identification of cost efficient and most efficient use of fortified foods to address existing
micro-nutrient deficiencies including distribution mechanism (schools, health centres and/or schools)
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. The development of the methodology, sample frame, ToRs, and tools for 1 pilot study was
finalized by the research institute, the University of Peradeniya, in collaboration with the
Technical Advisory Group in August 2016

. Local procurement of 20 MT rice and international procurement of 0.5 MT fortified kernels
for the pilot study in the two districts was completed in October 2016;

. Mission of the WFP regional rice fortification expert was facilitated in June 2016 to assess
requirements for the NFPB rice fortification blending facility for the pilot study and beyond.

. Procurement of new equipment for NFPB for blending, packaging, and storing the fortified
rice was completed in January 2017.

. The mechanism for sampling and distribution of pilot study sites was finalized by the
research institution selected to conduct the pilot study in Moneragala and Kandy.

. The Pilot programme in Moneragala district was completed in March 2017.

. Fortified rice was distributed among 1,200 children in 30 schools and 1,062 adults and their
households for the pilot study in Moneragala.

. The pilot study in Kandy, distributed fortified rice to another 1,271 school children and
1,002 adults and households and was completed in July 2017.

. The draft final report of the pilot programme was submitted in September 2017. thereafter.

. Linked to the pilot study and potential scale up beyond, technical and logistical capacity
support was provided to National Food Promotion Board in December 2016 for producing
fortified rice by providing necessary factory equipment.

. The draft final report of the pilot study on rice fortification was released in September 2017
and has been circulated for review by the TAG and other stakeholders in October 2017.

JP Output 1.3: Review of the capacity for the in-country production of fortified rice

. As a result of the JP, the Technical Advisory Group (TAG), represented by multi-
stakeholder, with the technical authority and responsibility for guiding the food fortification
process of the country and making all decisions related to the national fortification process
was formed in November 2015.

. A mission of the rice fortification expert from the WFP Regional Bureau was conducted to
provide guidance and information at the initial rice fortification workshop in July 2015. This
initial technical supported the development of the national roadmap for rice fortification in
Sri Lanka.

. Two missions of the WFP regional rice fortification expert were facilitated to support the
rice fortification landscape analysis in February and May 2016. The findings of the landscape
analysis were presented at the national rice fortification workshop in March 2017, which
helped inform decision makers of the possible opportunities and bottlenecks in introducing
rice fortification in the country.

. The landscape analysis report was published in September 2017 and disseminated to
stakeholders at the SDGF JP Wrap Up meeting.

. The report of the landscape analysis for the in-country production of fortified rice was
reviewed by WFP and TAG and published in September 2017.

. A workshop for food fortification was held on 22-23 March 2017 with the participation of
government ministries, private sector, academia, and civil society organizations and global
participants from WFP Regional Bureau in Bangkok, and colleagues from WFP India and
Bangladesh, government delegates from India and partners from the Food Fortification
Initiative (FFI). The primary outcome of the workshop was the stakeholder-endorsed way
forward for food fortification in the country. The workshop report was published and
disseminated in September 2017.



& ".\\i SDG.__
&y ==
S ]

. Linked to the pilot study and potential scale up beyond, technical and logistical capacity
support was provided to National Food Promotion Board in December 2016 for producing
fortified rice by providing necessary factory equipment.

. NFPB was further supported, beyond the scope of the pilot study to strengthen their
capacity to serve as a national model blending facility for rice fortification in Sri Lanka.
Standard Operating Procedures (SoPs) fortified rice blending process was finalized with
inputs from TAG members in February 2017, and 34 NFPB factory staff were trained on
quality control and blending process.

. Further, in September 2017, additional financial resources were provided to NFPB to
enhance the production facility for food fortification.

. The call for Expression of Interest from private marketing companies to support the
government to develop the national social marketing strategy for rice fortification has been
developed and was published in the first week of July 2017. A draft social marketing strategy
for rice fortification was developed in September 2017.

. Based on all the activities (advocacy, landscape analysis, national workshop and acceptability
trial) the Ministry of Health will be submitting a memo to the Cabinet to seek approval to
streamline rice fortification through the government safety net programme.

JP Output 1.4: Strengthening advocacy for use of fortified locally produced nutritious foods

. With the support of WFP, MOHN&IM has developed policy directions for food fortification,
which is currently with the government for next steps. The fortification policy directive was
also presented at the national food fortification workshop.

. WEFP is also providing support to the National Nutrition Secretariat in the development of
of MSAPN 2018-2025, whereby advocacy to include food fortification as one of the key
action areas will be prioritized.

. The national workshop on food fortification organized in March 2017, also brought over
100 participants from the government, academia, private sector, civil society, as well as the
government delegates from India and Bangladesh, which helped to advocate for the use of
fortified food given that India and Bangladesh offer modality of implementation which Sri
Lanka could learn from. The experience from India and Bangladesh helped to demystify
some of the concerns related to food fortification. As an outcome of the workshop, it was
agreed that voluntary rice fortification and social safety net mechanisms will be the approach
for scaling up rice fortification. As the next step to formalize the approach, a Cabinet paper
will be submitted by the Ministry of Health to get the government endorsement.

. Based on the success of the exchange at the national workshop, WFP facilitated key
government officials, academia and private sector companies to visit India in September
2017 for on-site observation and discussion regarding the implementation of the policy
framework required for rice fortification. WFP also facilitated advocacy exchange visits to
Bangladesh and Rwanda in July and August 2017, respectively.

. As a result of the visit to India, the government official from the Department of
Environmental and Occupation Health who also joined the mission to India, was requested
to make a presentation to the Food Advisory Committee of Sri Lanka. The Food Advisory
Committee is responsible for setting standards and is represented by various stakeholders
within the government and private sector. Based on the presentation it was agreed that Sri
Lanka will work on developing standards for fortification as a next step. For this, WFP will
continue to provide technical support to the MOHN&IM.
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JP Output 1.5: Increased awareness of the inter-linkage of health, and nutrition food
security as a national development priority at all levels

. WEFP has developed a Cost of Diet Analysis and a Food Security Atlas in collaboration with
HARTI, Ministry of Agriculture. These documents serve as complementary tools for linking
health, nutrition, and food security data at national level and can be leveraged for building
capacity for developing an integrated data system.

. WEFP supported the Nutrition Coordination Division (NCD), MoHN&IM in updating its
information management system (IMS) for the nutrition sector surveillance of the country.
A workshop was organized in February 2016 in Nuwara Eliya to review the existing
indicators of the National Nutrition Surveillance System and develop more realistic
reporting indicators. The system was then tested out in Nuwara Eliya district for 6 months
until December 2016 to better understand the difficulties in reporting, usefulness of the
indicators collected and others. The report on the IMS data collection pilot study was
finalized in December 2016.

. Following the pilot phase of the national nutrition surveillance system, consultative meetings
were held in 5 other districts (Batticaloa, Matale, Kegalle, Ampara, Trincomalee) between
January to March 2017, including government stakeholders such as agriculture, poverty
reduction officer, Health and others.

. The consultative meetings were then extended to all other 18 districts by September 2017.
Following the consultative meetings, district level training will be carried out by the Ministry
of Health to start implementing the system.

JP Output 1.6: Agreement reached that an integrated food, health and nutrition policy would assist in
achieving zero hunger and reduce poverty

. A consultative workshop and policy dialogue with all stakeholders was organized MOHN&IM
with the support of WFP on luly 11, 2016 to determine the road map for the National
Nutrition Policy review process. The Nutrition Division (ND), MOHNI&M prepared a ToR
and budget and published the tender in September 2016 for a consultant to conduct the
review. WFP also participated as a member of the expert committee appointed by the
MoHN&IM to select the consultant and monitor the review process.

. Based on the transparent selection process led by the ND, the Institute of Health Policy
(IHP) was selected to carry out the review of the National Nutrition Policy. The agreement
was signed from June 1, 2017 for a period of three months and the report was expected in
September 2017 but will be finalized in October 2017 due to various delays. The findings
will be used to assist the Ministry in updating the nutrition policy in 2018. The
recommendations will also be submitted to NNSSL to inform the development of an
updated, integrated, and coordinated, Multi-Sectoral Action Plan for Nutrition (MSAPN).

. The Scaling Up Nutrition People’s Forum (SUN-PF), also consulted WFP in their review of
the nutrition policy from a civil society perspective. The report of the SUN-PF review has
been published.

. Also, WFP separately commissioned a National Strategic Review towards Zero Hunger,
which is a comprehensive multi-stakeholder process, which will inform the revised MSAPN
and nutrition policy review.

. Based on the request of SUN-PF, WFP also supported the secretariat to organize a national
forum for civil society in June 2017, which brought together over 160 members of the SUN-
PF to discuss the work plan and best ways to ensure sustainability of the forum. Further in
September 2017, WFP supported the SUN-PF to organize capacity building sessions in
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Matale and Batticoloa districts which targeted over 90 staff from various grass-root
organizations.

JP Output 1.7: Increased availability of locally-produced fortified food commodities for the general public

. WEFP, along with the government, also identified the need to support the quality
improvement of locally produced food supplements (Thriposha) used for young children
and pregnant and lactating women. WFP supported the government-owned Thriposha
factory by bringing in a technical expert from WFP HQ in Rome to assess the factory and
the Thriposha programme in April 2016. WFP has since worked on Thriposha improvement
plan, which includes assessment of production, supply chain and consumption and demand
of Thriposha. The production assessment was completed in April 2016 and was endorsed
by MOHN&IM in August 2016. The report of the technical expert (food technologist) on his
visit and evaluation of the Thriposha programme was endorsed by the Government of Sri
Lanka and was finalized in December 2016.

. The Nutrition Coordination Division, MOHN&IM conducted a consultative meeting in July
2016 to discuss the recommendations of the report and the way forward. Based on this
assessment, the Secretary of Health has appointed a technical advisory group in August 2016
to review and develop new product which is suitable for the treatment of MAM (based on
Thriposha prototype).

. Further a supply chain assessment was completed in February 2017 by WFP international
expert, and the findings have been shared and discussed with MOHN&IM. The assessment
found several issues in the supply chain system of Thriposha, such as inadequate storage
management at the field level and lack of adequate product tracking system. The report of
the supply chain assessment to identify gaps and areas for improvement has been developed
and shared with Ministry of Health in May 2017 and finalized in August 2017.

. Based on this, WFP organized a south-south cooperation exchange visit to Rwanda for 6
WEFP and Government officials in July 2017, where WFP Rwanda has supported a private
company (African Food) to establish a state-of-the-art food factory to produce specialized
nutritious product (similar to Thriposha). This visit allowed the opportunity for factory
managers and personnel from Ministry of Health, and other stakeholders to fully understand
the optimum quality and supply chain system required for such products. ToR for the visit
has been prepared and shared with the Ministry of Health and the factory and the mission
report was finalized in September 2017.

. Based on the recommendations of the Supply Chain assessments, WFP supported the
Ministry of Health to provide logistic training to staff from 7 provinces for Thriposha supply
chain in Sept. 2017.

JP Output 1.8: Minimum standards/quidelines with health and nutrition component implemented for
improved levels of nutrition in pre-school children

. A working group was formed in March 2016 comprising the Children’s Secretariat,
Nutrition Coordination Division of N&IM and FAO Nutrition Consultant, through which
the content of the pre-school guidelines was finalized.

. Pre- Schools guidelines with health and nutrition component were developed and
introduced to 1,414 pre-school teacher representatives.

. Validation workshop on pre-school nutrition guidelines was held in June 2016 and the
content of the manuals was finalized and 5,000 books were printed in March 2017. The
guidelines were distributed to all 1,414 pre-school teacher representatives who participated
in the trainings and 3,500 books printed were handed over to the Children’s Secretariat for
distribution to other pre-schools around the country.
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JP Output 1.9: Nutrition promotion to pre-school children and communities (parental programmes)
enhanced for improved nutrition levels of children in schools and at household level

. Update of nutrition module for teachers and the development of supplementary materials
for parents were completed in February 2017 in both Sinhala and Tamil languages.

. The children’s activity book was prepared in Sinhala and Tamil languages, and following
finalization by MoHN&IM, printed and distributed together with the manuals for parents
and teachers in November 2017.

. Re-printing of 8 MOHN&IM publications (4 leaflets and 4 posters) on pre-school nutrition
promotion were completed in August 2016 in the Sinhalese language and the Tamil
translation was completed by end November 2016 and distributed to 1,304 pre-schools.
5,000 additional copies were distributed to other pre-schools by the Children’s Secretariat.

. Training of teachers from 1,500 selected pre-schools by the ToT groups was conducted, in
collaboration with MOWCA and MoHN&IM, starting from August 2016 to August 2017 in
order to cover all 25 districts. 1, 414 pre-school teacher representatives had been trained
as of end August 2017.

. 4 ToT trainings for 129 participants were completed by August 2016 and pre-school teacher
and parents’ trainings were conducted between August 2016 and August 2017.

. 4 workshops with 129 ToT participants (86 female and 43 male) representing all nine
provinces and comprising Early Childhood Development Officers (ECCD); Women’s
Development Officers; and others, were trained in Colombo by August 2016.

JP Output 1.10: Pre-school meals enhanced in nutritional value to improve nutrition levels of pre-school
children

. The nutrition guidelines for pre-school children were developed and validated in June 2016.
It was then field-tested among pre-school teachers in the Western Province as arranged by
MoWCA.

. The guidelines were printed and distributed to 1,414 pre-schools through the pre-school
teacher training programme. Another 3,500 copies of the pre-school guidelines booklet
were provided to Children’s Secretariat for distribution to other pre-schools (same as
Output 1.8 and 1.9).

JP Output 1.11: School feeding policy developed to implement a comprehensive guideline for school
feeding inclusive of healthy practices

. Comprehensive guidelines for school feeding/food consumption were reviewed through
stakeholder consultations on September 3, 2015 and gaps identified. The gaps were
addressed at a meeting on October 29-30, 2015 and recommendations to address the
identified gaps were incorporated into the draft school feeding guidelines.

. Further, a situation analysis on school feeding in Sri Lanka was commissioned by WFP and
finalized in March 2016. The findings and recommendations of the report were leveraged
to inform the school feeding guidelines and policy. The revised school feeding guidelines,
“Manual on School Nutrition Programme” were validated with the support of FAO in
February 2017 and the printed guidelines distributed island-wide in November 2017 in all
three languages (500 English, 5,000 Sinhala, and 2,000 Tamil).

. Following the above-mentioned workshops, a two-day preparation of a comprehensive
booklet on school canteen guidelines, including the updated school canteen circular, was
developed on December 17-18, 2015. The school canteen guidelines booklet was printed
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and distributed in both local languages (Sinhala and Tamil) to all 10,000 schools across the
island in January 2016.

. Following the workshop on September 4, 2015 organized by the Ministry of Education to
identify nutrition messages focusing on different age groups, another workshop was
conducted in November 2015 with participants from the Ministry of Health, National
Institute of Education, academia, and education officers. The participants were tasked with
different topics to develop supplementary material for primary and secondary school
students and the draft document was completed. The curricular nutrition messages were
completed in September 2017.

JP Output 1.12: Awareness and knowledge base of education officers improved to address under
nutrition in schools and to implement comprehensive guideline for food consumption in school

. The database consultant recruited by FAO developed the School Health Promotion
Program Information System in collaboration with MoEd and MoH. A database orientation
workshop was conducted between January and March 2016 in each of the nine provinces
across the island, resulting in 408 data entry operators being trained island-wide. In addition,
an orientation workshop for provincial education coordinators on the water and sanitation
module of the database was conducted in March 2016.

. Following the SDGF Secretariat approval of the revised work plan and budget in August
2016, quotations were called for the procurement of computers. 108 desktops were
distributed to 98 educational zones; 9 provincial education departments; and 1 to the
Ministry. Similarly, 108 weighing scales were distributed for database data collection.

. As of the end April 2017, basic school information was entered for all 10,000 schools island-
wide and approximately 78% of all data entry of 2016 student information and 67.5% of
2017 student information had been entered.

. A new option has been incorporated to the database as a pilot, whereby MoE can transfer
funds “on line” to suppliers for the government school feeding programme. This new feature
was piloted in the Uva Province, and after the project expected to be scaled up based on
the results of the pilot.

JP Output 1.13 Technical capacity developed to further enhance the inclusion of food and nutrition in
the pre-service & in-service teacher education programmes

. 142 teachers and 2,094 pre-services teachers (from 14 teacher training colleges) were
trained on nutrition in 20 educational zones.

. ToT manual was developed for primary and secondary grades school nutrition education
and published by end of August 2017.

. As supplementary material, FAO Publication of “Nutrition Education in Primary Schools” —
Volume | and Il was translated to Sinhala and Tamil. This publication was distributed via
CD. The supplementary books were written on two CDs (6,000 Sinhala and 2,000 Tamil)
and were distributed in September 2017 to primary and secondary schools.

JP Output 1.14: School garden programme improved to increase nutrition levels of schoolchildren
. Establishment of 2,250 school gardens commenced in June 2017 and tools and seed
distributed.

. 377 education specialists were trained to implement school-garden based learning through
nine workshops (one for each province). These were completed by mid-2016

10



& -

. FAO School Garden Based Learning Tool was translated into Sinhala and distributed among
6,000 schools in seven provinces. Printing of Tamil translation was completed in September
2016 and distribution to the two remaining provinces was done in October 2016.

. A supplementary book on school gardening, developed by MoEd was printed. The Tamil
medium translation was completed by July 2017.

. Tools for school gardening were distributed among 2,250 schools in June 2017. (Tools
include mammoty, rake, bucket, digging fork, hand shovel, shovel, water can, hand sprayers,
claw hammers, etc.)

3. Explain the overall contribution of the joint programme to national plans and priorities

Activities under this JP contributed directly to the GoSL Multi-Sector Action Plan for Nutrition
(MSAPN) 2012 — 2016. The programme brought together four government ministries, reflecting
the nature of the inter-ministerial coordination, as well as private sector, academia, civil society,
highlighting the importance of multi-sectoral approach.

WEFP also support the MoHN&IM to carry out an independent review the existing National
Nutrition policy to identify gaps and good practices. The findings of the review will be used by the
Government to update the revise nutrition policy in 2018. Its findings will be also submitted to the
National Nutrition Secretariat to be considered in the development of the new MSAPN 2018 —
2022.

The baseline nutrition surveys conducted by MRI with the support of WFP provided the basis for
evidence-based nutrition actions for school age children and PLW. The findings of the surveys also
served as a baseline for the Government of Sri Lanka in its monitoring of the progress towards
SDG 2030.

Actions undertaken to support the national food fortification process, including landscape analysis,
acceptability trial, national workshop, and south-south exchange — all led to the decision for
mandatory wheat flour fortification, and use of fortified in the national social safety net programme
and voluntary fortification for commercial market. The decisions will be submitted to the cabinet
for approval towards the end of 2017 and early 2018, leading to the highest level of commitment
towards staple food fortification in Sri Lanka. The approval by the cabinet will also pave the way
forward for the establishment of the legal and regulatory framework, standard settings for food
fortification, as well as scale up effort in the country.

The support provided to the national supplementary programme (Thriposha) through technical
review of the production and food quality control process in the factory has led to a revision of
the formulation of the vitamins and minerals content of the product to be in line with the global
WHO'’s recommendations. Thus, the activities conducted through WFP will support the
government in developing sustainable, long-term nutrition interventions for supplementary feeding.

The efforts of FAO’s primarily focus on Training of Trainers and of teachers and educators for both
school children and pre-school children and parents through the development, printing, and
circulation of many comprehensive manuals, guidelines, and training documents, and through
numerous training sessions that ensure that the investment of the JP in nutrition promotion
programmes will guarantee that the activities supported by FAO are incorporated into the
government and community pre-school and school systems. Further, the guidelines, technical
materials, school gardens, and the database are all provided to the student beneficiaries through

11



SUSTAINABLE DEVELOPMENT GOALS FUND

the MoEd and/or MoWCA with the multi-sectoral consultations of MoH and MoAg and the
oversight of the National Nutrition Secretariat, thereby ensuring national ownership and
commitment of the government in sustaining these activities.

4. Describe and assess how the programme development partners have jointly contributed to
achieve development results

Key stakeholders, including the Government of Sri Lanka, particularly the four line ministries, and
WEFP and FAO worked closely together to achieve the JP’s results and its subsequent contribution
to the prioritized interventions under the MSAPN. The Project is under the overall responsibility
of the Joint Project Coordinator, who coordinated activities implemented by WFP and FAO.
According to the final project evaluation, the harmonious working relationship between the two
agencies was particularly noted.

To ensure effective coordination within the project and effective contribution of development
partners towards the Project, the Project oversight is provided by two Committees as per the
SDG-F guidelines:

The National Steering Committee is co-chaired by the Presidential Secretariat (in the capacity of
NNSSL) and the UN Resident Coordinator, with representatives of UN agencies, MOWCA, MoH,
MoE and MoAg and the donor (Spanish Government) representative. It is tasked with ‘Oversight
and Strategic Leadership of joint programmes at the national level’l which includes management,
planning and reporting, monitoring, evaluation and audit, advocacy and communications, and
coordination, in particular to promote synergies between the joint programmes and related
projects and/or programmes.

The Programme Management Committee, co-chaired by the Presidential Secretariat (in the capacity
of NNSSL) and the UN Resident Coordinator is composed of representatives of UN agencies,
MoWCA, MoH, MoE and MoA, and are expected to meet about quarterly exclusively to provide
managerial oversight.?

1. ASSESSMENT OF JOINT PROGRAMME RESULTS

1. What were the key outcomes of the programme? Explain any variance in achieved versus
planned results.

The intended outcome of the JP is to reduce maternal and child under nutrition and contribute to
breaking the intergenerational cycle of under nutrition, by improving the effectiveness and efficiency of the
government nutrition programmes.

As per the findings of the JP evaluation carried out in September 2017, it was noted that the project
result framework proposed in initial proposal does not clearly reflects the outcome indicators, and
focuses mainly on output indicators, rendering it difficult to measure changes at the intermediate
level. However, to discuss various in achieved versus planned results, the three results areas
proposed by the evaluation is used, as presented in the table below. These results are essential to
contribute to the reduction of maternal and child nutrition, while supporting the Government
ministries to enhance efficiency of the programmatic implementation.

1 MDG-F Joint Implementation Guidelines used in SGDF Joint Programme Guidelines; MDG Achievement Fund Secretariat (2011)
2 See page 7 MDG-F Joint Implementation Guidelines; MDG Achievement Fund Secretariat (2011)
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Table 1:

Result # 1: Policies and strategies for improved nutrition are in place (linked to output 1.1, 1.5,
1.6, and 1.11)

Under this result area, WFP and FAO through SDG-F supported the Government of Sri Lanka
to better understanding of the linkages between health, food security, micronutrient deficiencies
for the target population including PLW and school children through national nutrition surveys.
Results of the surveys provided timely and appropriate information for the Ministry of Health,
Ministry of Education and other to make informed decision on planned programmatic approach.
Further the results from the surveys were used as baseline for the Government of Sri Lanka to
track the progress towards SDG goals for maternal and child nutrition.

Further, to track the situation the JP also helped to stimulate the discussion around nutrition
surveillance system in the country. Through the JP, the reporting mechanism and indicators for
the National Nutrition Surveillance System were revised. As a result of this initiative, the Ministry
of Health has taken up to ensure that the system is well established and integrated island-wide.

The JP also contributed significantly to the national nutrition policy dialogue in the country, and
through the Project the national nutrition policy review was undertaken. The process was led by
the Ministry of Health with the support of WFP. Although there were some delays in the
recruitment and final report publication process, the findings were discussed with wider
stakeholders with the involvement of high level official such as the Secretary of Health in 2018.
The findings of the report have also prompted the steps to officially update the policy in 2018.

Under the JP, FAO supported the Ministry of Education to update school canteen circular which
is essential in ensuring that sale of unhealth and unsafe food are not targeted to school children.
This contributes to the prevention of overweight and obesity as well as food contaminations.
Instead of developing a school feeding policy, based on extensive consultations with the Ministry
of Education it was decided that School Feeding Guidelines needed to be updated and distributed
to all the schools, therefore the JP provided support to this initiative of the Ministry.

Result # 2. Appropriate fortified food is made available to target populations (linked to output
1.2,13,1.4,and 1.7)

Through the JP, efforts were made to enhance the availability, accessibility and utilization of
fortified foods in the country, using both staple food and specialized nutritious food products as
vehicles.

For staple food fortification, which is one of the key approach recommended by WHO as an
effect measure to prevent and control micronutrient deficiencies, WFP focused its effort on
supporting the Government to explore the use of fortified rice, which was based on initial
consultation with stakeholders in 2015. Rice is the main staple in Sri Lanka and is widely consume
in large amount, and therefore has high potential to reach a large segment of the population.
Through the JP, support was provided to create an enabling environment to kick off the process
for rice fortification in the country, including 1) landscape analysis for rice sector in Sri Lanka; 2)
acceptability trial; 3) national workshop to establish work plan and way forward; 4) establishing
fortified rice blending facility in the country; 5) south-south exchange to India and Bangladesh;
and 6) development of communication strategy on rice fortification. All of the actions directly
supported the draft and submission of cabinet memo for mandatory wheat flour fortification and
to promote the use of fortified rice in social safety net programme. This also helped to initiate
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discussions with private sectors such as rice millers, garment industry, and others to make
fortified food available for those in need.

In addition to staple food fortification, the JP also supported the Ministry of Health to assess and
review the existing fortified blended foods called Thriposha, which are provided to children
under 5 and PLW. Thriposha programme also constitutes one of the biggest portion of the
Ministry of Health nutrition programme, and therefore the JP provision to improve the product
quality and nutrition profile, as well as supply chain through technical assistance and south-south
exchange to Rwanda, was an important investment. The efforts help to establish the Technical
Advisory Group to review the product that is targeted for moderate acute malnourished
children, the micronutrient profile of Thriposha was revised and update to match the global
recommendations by WHO, and the Thriposha factory is looking at investment case to improve
the quality control system on the factory based on the lessons learned from Rwanda.

Result # 3: Health and nutrition of pre-school and primary children and other vulnerable groups
are improved (linked to output 1.8, 1.9, 1.10, 1.12, 1.13, and 1.14)

Output 1.12 | Awareness and knowledge base of education officers improved to address under-
nutrition in schools and to implement comprehensive guideline for food
consumption in schools

Output 1.13 | Technical capacity developed to enhance inclusion of food and nutrition in pre-
service/in-service teacher education programmes

Output 1.14 | School garden programme improved to increase nutrition levels of school
children

Through the JP, FAO collaborated with the Ministry of Women and Child Affair (MWCA) to
contribute to the improvement of health and nutrition of pre-school children. This was done
through capacity strengthening of pre-school teachers on nutrition by way of nutrition and
community empowerment module development and integration into the curriculum,
information materials development and distribution, trainings of teachers, as well as publication
of the guidelines booklets which are made available island-wide. These documents and processes
helped to establish standards for improving nutrition amongst pre-school children.

Within the school context, FAO worked closely with the Ministry of Education to improve the
nutritional status of school children through system strengthening and improvement of data
system. With the support of the JP, school nutrition database system was developed and
provided a basis for island-wide information generation for effective decision making. Further
technical assistance was also provided to schools, with training of teachers and pre-service
teachers on nutrition education. School garden programme was introduced in selected schools
to increase access to nutritious foods for school children, and for this FAO provided garden
tools, guidelines, and training to education specialists to implement school-garden based learning.

2. In what way did the capacities developed during the implementation of the joint programme
contribute to the achievement of the outcomes?

The activities implemented under the JP strengthened capacity at all three levels, including
individuals, organizational and enabling environment which positively contributes to improving the
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efficiency and effectiveness of the government nutrition programmes, and in a long run will influence
the reduction of maternal and child undernutrition in the country.

At individual level, the Project carried out several training activities, including training of pre-
school teachers, schoolteachers and training of trainers on school health and nutrition. The training
provided help raise awareness on the importance of maintaining adequate nutritional status in
children, existing nutritional problems in the country, how to reach optimum nutrition through
food intake, assessment of growth of children and the factors contributing to poor nutrition in
children. The pre- and post-tests carried out at each training workshop clearly indicated a significant
increase in knowledge on proper nutrition through the training.

Through the JP, in preparation of school nutrition guidelines, school canteen guidelines,
schoolteachers, directors of zones and provinces were also involved planning and designing of
curriculum and circulars, which provided them with learning opportunity on nutrition practices

The school garden project increased awareness of the schoolteachers and directors at the district
level on ways to obtain proper nutrition through gardening as well as mechanism to build and
maintain school garden with the available facilities in the area.

The project also provided training to Government staff on nutrition survey techniques, which will
help to develop the capacities of the government staff on collecting nutrition data in more accurate
manner. Further, NFPB staff were also trained on standard operating procedures for rice
fortification blending and packaging which helps support establishment of food quality control
system in the country.

At organizational level, the Project supported the National Food Promotion Board (NFPB) with
modern technology for producing fortified rice, which could also be used for their other products
such as rice flour etc. This plant will serve as a national reference body for providing technical
support for the country in fortified rice production.

The Project also support the establishment of the Technical Advisory Group (TAG) formed under
the project provides the technical guidance for the implementation of national rice fortification
roadmap. Following the end of the Project, the TAG and the budget to support TAG meeting has
been successfully taken over by the Ministry of Health.

The School curriculum at primary, intermediate and secondary levels was strengthened with the
support of the Project, to include more nutrition information/activities. Teaching and learning
materials for promotion of nutrition to the teachers and supplementary reading materials for
children were made available through the project.

To create an enabling environment for improved nutrition outcome in the country, WFP and
FAO advocated for evidence-based policy and strategic dialogue. Through this Project, the national
nutrition policy was reviewed wherein good practices and bottleneck to implement the policy were
identified, and is used to inform the revision of the policy going forward. The process also helped
to promote integration of multi-sectoral approach to address malnutrition, and the contribution of
other sectors will also be reflected in the revised policy going forward.

In the field of food fortification, technical assistance provided through studies, research and south-

south exchanges, resulted in better understanding of the importance of the approach in Sri Lank.
The efforts contributed directly to the submission of cabinet memo, which will set forward the
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motion for appropriate standard setting, formulation of regulatory mechanisms, and engagement
with private sector to generate demand and supplies. This will also lead to the sustained emphasis
on food fortification in the national nutrition policy and the multi-sector action plan for nutrition.
The project also supported in the formulation of the communication strategy to promote fortified
food amongst the general population. This strategy will serve as a guidance to develop media
campaign on fortified food to make the demand creation.

The school canteen circular was revised and amended with guidelines and information on balanced
and healthy meals preparation to be used in the canteens as well as in the school feeding
programme. This will help to prevent any sale of unhealthy food to school children, especially
important in the context of rising obesity.

One of the recognized key gaps in Sri Lanka is the consolidation of data that are available within
the country for decision-making. Through the Project, FAO and WFP supported Ministry of
Education and Ministry of Health to strengthen their information management systems. The Project
assisted in the establishment of the database within the Ministry of Education which allows for
synthetization of basic information, nutritional status, school feeding etc. in schoolchildren covering
all the schools in the country.

The project also provided technical and financial support to the Ministry of Health to strengthen
the national nutrition surveillance system, which could be further developed to collect and report
nutrition and food security data, particularly during times of crisis.

3. How have outputs contributed to the achievement of the outcomes based on performance
indicators and explain any variance in actual versus planned contributions of these outputs.
Highlight any institutional and/ or behavioural changes, including capacity development,
amongst beneficiaries/right holders.

Expected Results Perf indicat
(Outcomes & erformance indicators
Outputs)
Planned Achieved
JP Output 1.1: Indicator: e Enumerator trainings were
Understanding the Health, and nutrition food security provided in May 2015 and June
link between health, | surveillance indicators, 2016 before the PLW and
food security, food Infrastructure and capacities at schoolchildren surveys
consumption and national level developed respectively
micronutrient e Integrated food and nutrition
deficiencies for the Target: b gl q llecti
target group of PLWSs | e Integrated food and nutrition asidlfn7e 652uFr>\I/_E\)/)</ _ata co Iecttlgn
and schoolchildren baseline survey on PLWs is on 14, IS completed as
of Nov. 2016 and the
completed i data was
e Integrated food and nutrition prefiminary de
. . disseminated in June 2016.
baseline survey on school children
is completed
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Expected Results
(Outcomes &
Outputs)

Performance indicators

Planned

Achieved

e Two reports of integrated food
and nutrition baseline survey is
produced one for PLW and one
for school children

e Two reports of integrated food
and nutrition baseline surveys of
PLW and School Children are
printed

e Integrated food and nutrition
baseline survey data collection
on 8,791 school children from
262 schools commenced in July
2016 and was completed in
Sept. 2016

¢ Preliminary results of the
school children were
disseminated in November
2016

¢ Reports of the National
Nutrition and Micronutrient
Surveys of Pregnant Women
and of Lactating Women were
published in March 2017. The
schoolchildren survey reports
were finalized in September
2017.

JP Output 1.2:
Identification of cost
efficient and most
efficient use of
fortified foods to
address existing
micro-nutrient
deficiencies including
distribution
mechanism (schools,
health centres and/or
schools)

Indicator:

No. of school children and
households fed according to
acceptable Diet

Intervention models for the roll-out
of fortified food commodities
developed and tested

Number of school children and
households benefitting from the
pilot of the fortified food
commodities.

Target:

o Fortified foods for the pilot study
is procured

e The mechanism of the sampling
and distribution of the pilot study
sites is finalized

¢ The development of methodology,
sample frame, TORs and tools for
1 pilot study is completed

o Distribution of fortified rice
through selected schools and
households is completed

® The development of the
methodology, sample frame,
ToRs, and tools for 1 pilot
study was finalized by the
research institution in
collaboration with the TAG in
August 2016

e Local procurement of 20 MT
rice and international
procurement of 0.5 MT
fortified kernels for the pilot
study in the two districts was
completed in October 2016;

e Mission of the WFP regional
rice fortification expert was
facilitated in June 2016 to
assess requirements for the
NFPB rice fortification blending
facility for the pilot study and
beyond.

e Procurement of new
equipment for NFPB for

blending, packaging, and storing
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Expected Results
(Outcomes &
Outputs)

Performance indicators

Planned

Achieved

¢ Report of the rice fortification pilot
programme is printed

the fortified rice was
completed in January 2017.

® The mechanism for sampling

and distribution of pilot study
sites was finalized by the
research institution selected to
conduct the pilot study in
Moneragala and Kandy

e Awareness programmes on the

pilot study were conducted in
three locations prior to
commencement of the study.

e The Pilot programme in

Moneragala district was
completed in March 2017.

e Fortified rice was distributed

among 1,200 children in 30
schools and 1,062 adults and
their households for the pilot
study in Moneragala

The pilot study in Kandy,
distributed fortified rice to
another 1,271 school children
and 1,002 adults and
households and was completed
in July 2017.

The draft final report of the
pilot programme was submitted
in September 2017 and will be
finalized soon thereafter.

JP Output 1.3:
Review of the
capacity for the in-
country production
of fortified rice

Indicator:

Landscape analysis and additional
requirements report on in country
production capacity of fortified rice
completed

Target:

¢ Landscape analysis of the current
fortification efforts undertaken by
government, private sector civil
society up to grass root—
community level is completed

¢ A mission of the rice
fortification expert from the
WEFP Regional Bureau was
conducted to provide guidance
and information at the initial
rice fortification workshop in
July 2015.

e Two missions of the WFP
regional rice fortification
expert were facilitated to
support the rice fortification
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Expected Results
(Outcomes &
Outputs)

Performance indicators

Planned

Achieved

¢ Analysis of current situation,
changes and gaps completed and
road maps for possible increased
capacity development agreed upon
by all stakeholders including private
and civil society is completed

¢ The optimization of the production
of fortified foods is done through
the best practices from other
countries

¢ The optimization of the production
of fortified foods is done through
technology transfer

¢ Type and size of packaging and
pricing of fortified foods is done
based on consumer review which
will allow to scale up

e Social media campaign to raise
awareness is designed

landscape analysis in Feb. and
May 2016.

e The report of the landscape
analysis for the in-country
production of fortified rice was
reviewed by WFP and TAG
and published in September
2017.

¢ A multi-stakeholder workshop
on rice fortification was
conducted in March 2017. The
meeting brought together
delegates from India and
experts from the WFP
Country Office in Bangladesh
and Regional Bureau in
Bangkok; and the Food
Fortification Initiative to share
food fortification experiences
and best practices from the
country-, regional-, and global-
levels; the report of the
workshop was finalized and
published in September 2017.

eLinked to the pilot study and
potential scale up beyond,
technical and logistical capacity
support was provided to
National Food Promotion
Board in Dec. 2016 for
producing fortified rice by
providing necessary factory
equipment.

#SoP for fortified rice blending
process was finalized with
inputs from TAG members in
Feb. 2017

eFurther, technical support was
provided to NFPB to leverage
them as the model rice
fortification center for Sri
Lanka through a south-south
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Expected Results
(Outcomes &
Outputs)

Performance indicators

Planned

Achieved

collaboration mission to
Bangladesh to learn about the
rice fortification production
process in July 2017.

e The type and size of packaging
for the pilot study was based
on analysis and
recommendation of the
research institution, with
endorsement of the TAG.

¢ An interim draft social
marketing strategy for rice
fortification was prepared in
Sept. 2017. A more
comprehensive strategy will be
developed to build upon this
from other funds, following the
close out of this JP.

JP Output 1.4:
Strengthening
advocacy for use of
fortified locally
produced nutritious
foods

Indicator:

¢ Advocacy plan available

¢ National guidelines for food
fortification established

Target:

¢ Current ongoing advocacy national
initiatives from both the
government, private sector and by
community organizations, women’s
clubs and other civil society
organizations are reviewed and
supported

¢ Advocacy meetings, national
technical working groups for the
MSAP-N in addition to the
national, regional and district sub-
committees are conducted and
participated

e Community participation is
included in the marketing
strategies and policy decisions on
packaging, marketing and key
persuasive messages is ensured and

¢ With the support of WFP,
MoH has developed policy
directions for food fortification
and is with government for
next steps.

o NINSSL conducts regular
meetings on the MSAPN and
for development of the next
MSAPN 2017-2020

e Through the rice fortification
pilot study, community
advocacy by way of
participation in the
acceptability trials of 1,062
households in each of two
districts will be studied and
analyzed through the pilot
programme to inform scale up
decisions.

e Government, private sector,
civil society, and other
stakeholders participated
participate in the national

20




Ry |
@ SPDGEF

SUSTAINABLE DEVELOPMENT GOALS FUND

Expected Results
(Outcomes &
Outputs)

Performance indicators

Planned

Achieved

supported

fortification workshop held in
March 2017.

¢ As an outcome of the
workshop, it was agreed that
voluntary rice fortification and
social safety net mechanisms
will be the approach for scaling
up rice fortification. As the
next step to formalize the
approach, a Cabinet paper will
be submitted by the Ministry
of Health to get the
government endorsement.

JP Output 1.5:
Increased awareness
of the inter-linkage of
health, and nutrition
food security as a
national development
priority at all levels

Indicator:

Capacity strengthening for the
collection, analysis and use of gender
disaggregated data relating to food,
health and nutrition

No. of joint decisions taken by
government institutions linked to
health, and nutrition food security.

Target:

¢ The existing knowledge data
sources and information systems of
the inter-linkage of health, and
nutrition food security by gender
and target group were reviewed
and supported

o Stakeholders meetings addressing
identified challenges and ground
level success-stories were
participated

e Integrated analysis methodologies
including the use and generation of
gender disaggregated data is
developed and supported

¢ WHFP has developed a Cost of
Diet Analysis and a Food
Security Atlas in collaboration
with HARTI, MoAg. These
documents serve as
complementary tools for
linking health, nutrition, and
food security data at national
level and can be leveraged for
building capacity for developing
an integrated data system.

¢ A multi-sector stakeholder
workshop was held in
February 2016 to review the
current indicators, including
gender disaggregated data, and
revise the reporting structure
of the of the existing national
nutrition surveillance system.

¢ A six-month pilot study on the
revised data collection tools
was completed in Nuwara
Eliya in Dec. 2016 and the
results are being used to scale
up the system across the
country. The report on the
pilot study was drafted in Sept.
2017.
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Expected Results
(Outcomes &
Outputs)

Performance indicators

Planned

Achieved

eBetween Jan. and Mar. 2017,
consultative meetings to
sensitize multi-sector
government stakeholders at 6
districts were conducted and
the remaining 18 districts will
take place by Sept. 2017.

e WHFP provided financial and
technical assistance to develop
communication materials with
nutrition messages, including
nutrition promotion plates and
banners to mark the
government’s designated
nutrition month — June 2016
and 2017.

JP Output 1.6:
Agreement reached
that an integrated
food, health and
nutrition policy would
assist in achieving
zero hunger and
reduce poverty

Indicator:

No. of joint decisions taken by
government institutions linked to
zero hunger, and the integrated
aspects of food, health and
nutrition security

Target:

e National coordination
mechanisms for food and nutrition
security is supported

o Experience and best practices to
identify and materialize
mechanisms for increased
collaboration among communities,
food producers and with national
governments and donor agencies
to ensure increase that and
integrated approach would assist
in achieving zero hunger is shared

e The baseline surveys results

advocate for the formulation of an
agreement that integrated food,
health and nutrition policy would
assist in achieving zero hunger and
reduce poverty were reviewed

e MoH is overseeing the review
the National Nutrition Policy
to provide recommendations
for the impending update,
integrating food security,
health and nutrition.

e A stakeholder workshop for
the policy review process was
conducted in July 2016.

e A technical expert committee,
including WFP, was appointed
by the Ministry of Health to
select an appropriate
consultant / company to carry
out the review and to provide
guidance to the review process
through an open and
competitive selection process.

e A preliminary report on the
policy review was provided
Sept. 2017 and will be finalized
shortly thereafter.

e WFP supported the SUN
People’s Forum to conduct
capacity building and nutrition
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Expected Results
(Outcomes &

Performance indicators

Outputs)
Planned Achieved
promotion for civil society in 2
districts in September 2017.
JP Output 1.7: Indicator: e Through the TAG, landscape

Increased availability
of local produced
fortified food
commaodities for the
general public

% increase in locally produced

fortified nutritious food available for

the general public
% of new guidelines established to
regularize fortification

Target:

e Stronger coordination among the

health, industry, trade, transport,

agriculture and education sectors

at all levels is advocated

e Ensured increase production of
fortified food is achieved by
providing experience to identify
mechanisms for increased
collaboration among food
producers and with national
governments and donor agencies

analysis, and pilot study, WFP
regularly supports the multi-
sectoral collaboration between
health, agriculture, education,
economic affairs ministries and
the Presidential Secretariat on
moving forward with rice
fortification

o WFP provided
recommendations through the
mission of an WFP food
technologist from
headquarters in April 2016 to
improve the quality of locally
produced fortified foods
(Thriposha). The report on
Thriposha Assessment and
Product Diversification was
finalized in Sept. 2016.

o WFP supported an assessment
of the Thriposha supply chain
with the service of
international expert who was
on mission in Feb 2017. The
report was finalized in August
2017.

o WEFP facilitated South-South
Collaboration knowledge
exchange experiential visits for
multi-sectoral stakeholders
and partners to Rwanda (for
Thriposha improvement) in
August 2017 and to India, for
fortification in September
2017.

o WFP supported logistic
training for Thriposha supply
chain in 9 provinces in Sept.
2017
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Expected Results
(Outcomes &
Outputs)

Performance indicators

Planned

Achieved

JP Output 1.8
Minimum
standards/quidelines
with health and
nutrition component
implemented for
improved levels of
nutrition in pre-
school children

Indicator:

% of pre-schools implementing the
minimum standards/guidelines with
updated nutrition component

Target:

¢ Pre-school minimum
standards/guidelines with health
and nutrition component
developed and introduced to 1,500
pre-schools for nutrition inclusive
implementation

¢ A working group was formed
in March 2016 comprising the
Children’s Secretariat, MoH
Nutrition Coordination
Division and FAO Nutrition
Consultant and contents of the
manuals were finalized;

¢ Pre-Schools guidelines booklet
with health and nutrition
component developed and
introduced at 1,414 pre-school
teacher trainings as of end
August 2017 and 3,500
additional copies printed for
distribution to other pre-
schools through MOWCA.

JP Output 1.9
Nutrition promotion
to pre-school children
and communities
(parental
programmes)
enhanced for
improved nutrition
levels of children in
schools and at
household level

Indicator:
% of pre-schools implementing the
updated module on nutrition

% of community
organizations/parental societies
empowered to participate in
updated nutrition promotion

Target:

¢ Module on nutrition promotion
and supplementary materials
introduced to 1500 pre-schools for
improved nutrition in pre-school
children

¢ 1500 teachers trained on nutrition
promotion for children and 250
TOTs (ECCD. WDO, others)
trained on community
empowerment

¢ Nutrition promotion and
supplementary materials
introduced to 1250 community
organizations/parental societies

¢ 5-6 supplementary materials
developed to enhance nutrition
promotion

¢150 ToTs (ECCD, WDO, etc.)
conducted on community
empowerment

e Training for community
awareness was scheduled from
August 2016 to June 2017.

o Nutrition module for teachers,
supplementary materials for
parents and Children’s Activity
Books were completed in
February 2017 in both local
languages; 5,000 Sinhala and
2,000 Tamil copies distributed.

¢ The children's activity book
prepared in Sinhala and Tamil
completed by June 2017,
following finalization of the
drawings 4 leaflets and 4
posters developed by MoH
were re-printed in Sinhalese
language in August 2016 and
the Tamil translations were
also completed. The leaflets
and posters were distributed
to 1,304 pre-schools.
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Expected Results
(Outcomes &
Outputs)

Performance indicators

Planned

Achieved

JP Output 1.10
Pre-school meals
enhanced in
nutritional value to
improve nutrition
levels of pre-school
children

Indicator:
% of pre-schools implementing the
new guidelines for meals

Target:

¢ Guidelines introduced to 1500 pre-
schools to improve nutritional
value of meals in schools

¢ 1500 pre-schools teachers trained
in implementation of guidelines

¢ 1,414 pre-schools received
training as of end August 2017.
This was conducted together
with the activities under
Outputs 1.8 and 1.9

JP Output 1.11
School feeding policy
developed to
implement a
comprehensive
guideline for school
feeding inclusive of
healthy practices

Indicator:

Policy document based on
comprehensive guideline introduced
for cabinet approval

Target:

e Comprehensive guideline for
school feeding/food consumption
inclusive of healthy practices
introduced in 10,000 schools in
support of new school feeding
policy

e 1-2 types of publications/ technical
materials produced to implement
guidelines

e School canteen circular was
updated and the Manual of
Instructions on School
Canteens (school canteen
guideline) was revised,
translated, and distributed to
10,000 schools in January
2016. 8,000 Sinhala; 3,000
Tamil; and 500 English copies
were printed.

¢ School feeding guideline was
drafted and validated by end
Nov. 2016. Translation from
Sinhala to Tamil and English
languages completed and all
printing and distribution done
by September 2017.

¢ 50 canteen display boards (43
Sinhala; 7 Tamil language)
depicting the food pyramid
were distributed to schools in
6 provinces by end September
2017.

JP Output 1.12
Awareness and
knowledge base of
education officers
improved to address
under nutrition in
schools and to
implement
comprehensive
guideline for food

Indicator:

Number of schools implementing an
electronic school based nutrition
information system for analysis of
nutrition status of children

Target:
¢ Nutrition information system
established and introduced in

eSchool nutrition database
system developed

e Basic school information for all
10,000 schools entered into
the database system including
student’s information that has
been categorized by age,
gender and nutrition status.
Approximately 78% of all
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Expected Results
(Outcomes &
Outputs)

Performance indicators

Planned

Achieved

consumption in
schools

10,000 schools to analyze and
address the nutrition situation in
school children

¢ 106 (9 provincial level and 97 zone
level) education specialists and
teachers trained to have better
awareness on addressing nutrition
issues of children in the school

student information entered
pertaining to 2016 and 67.55 %
of information pertaining to
2017, as of September 2017.

408 officials from 9 provinces
and 97 education zones
trained on data entry island-
wide.

¢109 desktop computers and
108 weighing scales were
provided to 9 provincial and
99 (98 for scales) zonal
education offices and 1 to
MoEd for data entry.

¢ A new option in the database,
piloted in the Uva Province for
MoEd to transfer funds online
to suppliers of the government
school feeding programme.

JP Output 1.13
Technical capacity
developed to further
enhance the inclusion
of food and nutrition
in the pre-service &
in-service teacher
education
programmes

Indicator:

Number of pre-service and in-
service teachers trained with
appropriate technical material and
by trained education officers

Target:

¢ 500 education officers trained for
improved awareness on food and
nutrition

¢ 1-2 types of supporting technical
material developed and produced
to strengthen teacher education
programmes

e 142 teachers and 2,094 pre-

services teachers (from 14
teacher training colleges) were
trained on nutrition in 20
educational zones.

e TOT manual for primary and

secondary grade school
nutrition education was
developed in July 2017 in
Sinhala (6,000 copies) and
Tamil (2,000 copies) and
published by September 2017.

¢ As supplementary material,

FAO Publication of “Nutrition
Education in Primary Schools”
—Volume I and Il was
translated to Sinhala and Tamil.
This publication was
distributed via CD (6,000
Sinhala and 2,000 Tamil) to
schools through provincial and
zonal education offices by end
September 2017
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Expected Results
(Outcomes &
Outputs)

Performance indicators

Planned

Achieved

JP Output 1.14
School garden
programme improved
to increase nutrition
levels of school
children

Indicator:
% of schools implementing the new
school garden programmes

Target:

e 8 types of nutritionally rich foods
introduced in up to 6,000 schools
to improve school garden products

¢ School garden-based learning
established as a learning tool in
10,000 schools

¢ 500 education specialists trained to
implement school-garden based
learning

e 1-2 types of technical materials
developed to facilitate school
garden-based learning

eSupport for establishment of
2,250 school gardens in all 9
provinces commenced in June
2017 after which trainings and
distribution of tools were
completed by September 2017.

e 377 education specialists

trained as ToTs to implement
school-garden based learning
through 9 workshops (one for
each province) were
completed by mid-2016

e FAO School Garden Based

Learning Tool translated into
Sinhala and distributed among
6,000 schools in 7 provinces.
Printing of Tamil translation
was completed in Sept. 2016
and distribution to the 2
remaining provinces done in
Oct. 2016.

¢ A supplementary book on

“School Nutrition Gardens”
was developed. 6,000 Sinhala
copies were printed by end
August 2017 and 2,000 Tamil
copies distributed to schools
through provincial and zonal
education offices by end
September 2017.

e Set of 9 gardening tools were

distributed to 2,250 schools in
June 2017. (Tools include:
mammoty, rake, bucket,
digging fork, hand shovel,
shovel, water can, hand
sprayers, claw hammers, etc.)
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4. Who are and how have the direct beneficiaries/rights holders been engaged in the joint
programme implementation? Please disaggregate by relevant category as appropriate for your
specific joint programme (e.g. gender, age, etc.)

Beneficiary Comments

type -
individual Total F M

Farmers

Entrepreneurs

WEFP supported the training of 34
male MRI staff and survey
enumerators on data and sample
collection and field lab sample
analysis for the baseline food and
nutrition surveys; and involved 72 (
49 female and 23 male) participants
in the workshop to review indicator
to be included in the national
nutrition surveillance system. 59 (19
female and 31 male) participated in
the progress review meeting in
Nuwara Eliya for the surveillance
system. 378 (195 female and 183
male) participants took part in the
consultative meetings on the national
nutrition surveillance system carried
1,068 539 529 out in 12 districts; 50 (17 female and
33 female) participated in the end
user training for the surveillance
system. Further, 70 government
officials (42 female and 28 male)
participated in  the  National
workshop for food fortification
organized by WFP in March 2017. 16
government officials participated in
exchange visits to Bangladesh,
Rwanda, and India (7 male and 9
female - most of whom were
involved in other related trainings
and workshops). FAO conducted 9
workshops on the school nutrition
database for 408 management
assistants (213F and 195M)

Civil
servants/gover
nment

Indigenous

FAQO'’s work on the school nutrition
Children 1,138,887 | 580,832 | 558,055 | database and the school gardens

directly benefits all 1,138,887 school
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children. In addition, WFP and FAO
conducted  nutrition  education
promotion activities in line with the
key objective at the National Scout
Jamboree on 20-26 Feb, 2016
supporting 8,000 boys and 2,000 girl
scouts. MRI also surveyed 8,791
school children for the WFP-
supported baseline nutrition survey.
Moreover, WFP provided fortified
rice to 1,200 children (612 female;
588 male) in 30 schools in the
Moneragala district and 1,268
children (616 female; 652male) in 30
schools in Kandy district through the
pilot programme.

Youth

433

278

155

WEFP supported the National Youth
Model United Nations conference in
August 2016 by providing flyers and
banners on SDGs.

WEFP also trained 38 enumerators
(13 female and 25 male university
students) on data collection for the
rice fortification pilot trials in the
Moneragala District. 35 enumerators
(17 female and 18) were trained in
Kandy District

Pregnant and
Lactating
Women
(PLW)

14,762

14,762

PLW participated in the baseline
survey conducted by MRI

Civil Society /
Community

26,607

13,881

12,726

FAO provided nutrition promotion
information to the MoEd stall at the
exhibition on a Toxin-Free Nation
organized by the Presidential
Secretariat on March 6-8, 2016. It
was estimated that 21,000 people
visited the exhibition (10,710 F and
10,290 M), thus benefitting from the
nutrition education promotion.

WEFP provided nutrition awareness
and fortified rice to 1,062 adults in
Moneragala district and 1,000 adults
in Kandy district (parents of the
children in the schools where the
rice fortification acceptability trial
was conducted) and provided a take
home ration of fortified rice for their
households -equivalent to
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approximately 6,192 beneficiaries
(excluding children that already
receive rice in school) as part of the
pilot study in Moneragala in March
2017.

Further, 4 women from 2 civil society
organizations and 3 men from 3
NGOs participated in the food
fortification workshop in March
2017. In June 2017, 162 civil societies
members (80 male and 82 female)
from Anuradhapura, Mannar,
Kilinochchi, Vavuniya, Jaffna,
Hambanthota, Polonnaruwa, Matale
and Colombo attended a workshop
organized to raise awareness on
nutrition.

In addition, in September 97
members (27 male and 70 female)
from civil societies in Hambanto and
Matale district were provided with
nutrition training.

ToTs for pre-

FAO supported 4 ToT workshops on

schools pre-school nutrition and trainings for
including 1,414 pre-school teachers (1409 F; 5
ECCD, WDO, 1271 1223 48 M) on nutrition in 25 district trainings
CRPO officers
and pre-
school
teachers
Zonal-level trainings on school
nutrition and ToT programmes on
secondary school nutrition and
Education school gardens (133_ F, 244 M) were
specialists on suppprted by FAO in each of the 9
school 3,629 2,420 1,209 provinces for_W|th FAO _support for
e in-service advisors of agriculture and
nutrition "
nutrition, teachers, and zonal
education  directors, pre-service
teachers (pre-service teachers 1,500
F, 594 M).
18 representatives from 12 private
sector firms, including rice millers
and wheat flour producers and 7
Private sector o5 3 22 academics (3 F, 4 M) from 4

and Academia

universities benefitted from the
national food fortification workshop
in March 2017 attended the national
food fortification workshop in March
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2017. 3 M from academia and 1 M
from private rice miller (all of whom
attended the workshop in March)
also participated in the rice
fortification exchange visit to India.

Total

1,185,357

612,739

572,618

Beneficiary

type -
institutional

SMEs

Cooperatives

Government/
municipal
organizations

WEFP  supported technical and
institutional capacity development
for the Medical Research Institute
(MRI) relevant to the national
baseline surveys on food and
nutrition. WHFP also supports the
technical and capacity development
of the National Food Promotion
Board (NFPB), MoAg for rice
fortification and provides technical
capacity development for the
Thriposha factory (MoH) to improve
the quality of Thriposha (a locally-
fortified blended food).
Representatives from NNSSL and
MoFinance participated in the
exchange visits to India, Bangladesh,
and Rwanda, in addition to MoEd,
MoH, MoNational Policies, and the
Thriposha Factory

Through FAO, MOWCA and MoEd
also benefit from the training
programmes and technical material
provided.

Private sector

12

18 people from 12 private sector
firms, including rice millers and wheat
flour producers, attended the
national food fortification workshop
in March 2017. 1 of those private rice
millers also participated in the
exchange visit to India in September
2017.

Community-
based
organizations

4 women participated from 2 CBOs
in the national food fortification
workshop held in March 2017

31




0=\ |
&Y =
== =

SUSTAINABLE DEVELOPMENT GOALS FUND

3 people representing 3 NGOs
participated in the national food
fortification workshop held in March
2017

7 academics from 4 universities
attended  the  national food
fortification workshop in March
Academia 4 2017. 3 representatives from 2 of
these universities also participated in
the exchange visit to India in
September 2017.

All  government/national  schools
benefit through the school nutrition
and health promotion database and
up to 6,000 of these schools will also
benefit from school gardening
through the ToT and implementation
efforts. To date, 439 schools have
Schools 1014 - - been trained on school gardening.
The school baseline nutrition survey
conducted by MRI included students
from 262 schools across the country.
Further, WFP rice fortification pilot
programme covered 60 schools in
Moneragala district and Kandy

NGOs 3

district
Teacher 2,094 Pre-service teachers from 14
Training 14 teacher training colleges were
Colleges trained on nutrition.
Other 3
please provide
details
Total 10,186 - -

Indirect Beneficiaries — Breakdown
Total number of indirect beneficiaries to date:

Please try to give as detailed a breakdown as possible in the table below, include other types of indirect
beneficiaries, as necessary.

Beneficiary type - Comments
individual Total F M

Farmers

Entrepreneurs
Civil
servants/government

32



Ry |
@ SPDGEF

SUSTAINABLE DEVELOPMENT GOALS FUND

Indigenous
Cohort of all school children

Children 1,138,887 | 580,832 | 558,055 | indirectly benefitted by national
baseline nutrition survey

Youth

. Cohort of national population

Pregnant and Lactating | g, a6 | 810886 | - | indirectly benefitted by PLW

Women ; "
baseline nutrition survey

Other 2 please provide

details

Other 3 please provide

details

Total 1,949,773 | 1,391,718 | 558,055

Beneficiary type -

institutional

SMEs

Cooperatives

Government/municipal : : o

organizations 4 - - The four implementing ministries
Service providers of meeting
facilities; partner for procuring
fortified rice kernels for the pilot

Private sector 4 - - programme; and  technical
support to the consulting firm for
the rice fortification landscape
analysis.
The Scaling Up  Nutrition
People's  Forum  (SUN-PF)

Community-based participated in the consultative

organizations workshop for food fortification
held in July 2015 and the national
workshop in March 2017.

NGOs
Academics from 2 national
universities were involved in
presenting research conducted in
under-nutrition and in providing
inputs regarding the design of the

Academia 7 - - pilot programme for food
fortification
Academics from 5 national

universities were involved in the
preparation of Nutrition
supplementary documents
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Other 2 please provide
details

Other 3 please provide
details

Total 16 - -

5. How did the joint programme and its development partners contribute to the achievement
of the SDGs?

WEFP supported the Medical Research Institute (MRI) of MoH to conduct national baseline surveys
on the food and nutrition security of PLW and on school children, which will inform policy decisions
and necessary interventions regarding SDG 2 and, in turn, address SDG 3, Good Health and Well-
Being; SDG 5: Gender Equality within the household and influence SDG 1 to end poverty. The
reports of these two baseline surveys are expected to be published in 2017 and will serve as
concrete advocacy tools for government, public, and private sector interventions to improve the
nutritional status of the country.

Further, WFP’s support for reviewing the National Nutrition Policy; rice fortification initiatives;
revamping the National Nutrition Surveillance Information System; and promoting locally-fortified
food products, will contribute directly to SDG2 as well as towards SDGs 1, 3, and 5.

The school feeding policy, canteen guidelines and circular, school garden tool, ToT manuals,
banners, and flyers, produced by FAO in collaboration with the Ministry of Education and the
Ministry of Women and Child Affairs directly contribute to gains towards SDG 2: Zero Hunger, as
they are all related to addressing hunger and good nutrition; SDG 3: Good Health and Well-being
from pre-school and school children, to teachers and parents; SDG 4: Quality Education; and SDG
5: Gender Equality. Further, the school nutrition database also aims to support the above-
mentioned SDGs as well as SDG 6: Clean Water and Sanitation as it incorporates WASH availability
information in schools.

In addition, the JP’s support for events such as the National Youth Model United Nations forum;
National Scout Jamboree and the Toxin-Free Nation Exhibition, where flyers were distributed and
posters and banners on SDGs were displayed; interactive media information was provided; and
dramas were conducted, help promote awareness on SDG 2, especially, among school children,
youth, and civil society.

Engagement of the private sector, civil society organizations, and academia, international initiatives,
and representatives from India, Bangladesh, and the Regional Bureau in Bangkok at the food
fortification meeting held in March 2017 and the south-south collaborative visits to Rwanda,
Bangladesh, and India contribute towards SDG 17, Partnerships for the Goals.

6. What was the impact of the matching funds in programme design, management and
implementation?

Matching funds contributed to the JP by the Government of Sri Lanka through four implementing

ministries including the MoH, MoE, MOWCA and MoAg, coordinated by the NNSSL, allowed for
better integration of the project with the Government programme designed. The matching funds
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contributed by line ministries indicated ownership of the project activities implemented. It also
enhances the management structure of the project by ensuring regular monitoring meetings,
collaboration and coordination between the UN agencies and the Government.

The Government also provided significant human resources allocation to the project, including
technical staff and spaces such as Government meeting venue to ensure smooth Project
implementation. Further, the matching fund provided by the Government is a reflection of
Government’s commitment to the Project and to the Nutrition agenda in the country. As noted
by the Project Evaluation, the partnerships brought about by the Project will be beneficial for all.
The Project activities are in the core programmes of MoH, MoE, MoOWCA, and MoA, these will
ensure sustainability of the initiatives and are likely to further strengthen these partnerships.

7. What were the programme’s achievements in terms of its contribution to the targeted
crosscutting issues?

a) Gender equality and women’s empowerment

The results of the PLW baseline surveys, supported by WFP, will serve as a reference point for the
nutrition and house-hold level food security status of PLW and will allow the government to
implement informed programmes to directly address and enhance the nutritional status of women,
and thereby their health and well-being. The schoolchildren survey, for which data collection was
completed in September 2016 and data disseminated in November 2016, evaluated the nutritional
status of both boys and girls and will help inform the government, including the Ministry of Health,
Ministry of Education, and Ministry of Women and Child Affairs, among others, on appropriate
nutrition interventions.

Further, the review of the nutrition policy process in 2017 will also allow for the integration of a
gender transformative lens to policy and nutrition interventions. WFP is also drafted an interim
communications strategy and is working to bring in the expertise of the private sector to prepare
a strategy for marketing and social behavior change communication to strengthen the capacity of
the Government, which will incorporate women’s empowerment and gender equality
considerations.

FAO worked directly with the Ministry of Education and Ministry of Women and Child Affairs to
educate and empower pre-school teachers, educators, and women’s development officers, on
nutrition promotion, which directly advised women on improved pre-school and home nutrition.
Both the direct training of pre-school and school teachers and other government officers and
community members on nutrition promotion and the results of the baseline surveys will inform
and educate decision makers on prioritizing national investment on nutrition and food security to
address and mitigate malnutrition levels in the country. With a greater majority of female pre-
school teachers and teachers, the trainings and other activities of the project directly influence
women'’s behavior change towards the procurement and consumption of nutritious foods for their
students, children, themselves, and within their households, in general.

During the planning and consultative workshops held by WFP and FAO, suggestions and
recommendations from both men and women were encouraged in influencing policy decisions and
programme implementation, thereby ensuring gender balanced considerations.

The exchange visit to India included equal number of men and women participants (9 each) and the
study tour to Rwanda also included three male and female officials from the government; thereby
promoting equal learning opportunity and international exposure for both male and female
government officers and decision-makers.
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b) Public-private partnerships

For the rice fortification pilot study, the fortified rice kernels (FRK) are being procured and
imported through a private corporation and is being cleared through customs by the government
and blended, packaged, and distributed for use in the pilot study. This private-public partnership
will be replicated in the event of scale up of rice fortification, until the country builds the capacity
to produce the FRK locally.

Further, the pilot study on rice fortification includes an acceptability and logistical evaluation of the
inclusion of fortified rice in school meals. In the Moneragala District, which is one of the two
districts selected for the study, school meals are prepared by private caterers employed by the
school. For the incorporation of fortified rice through this school meal modality, the pilot study
will evaluate the feasibility of working with the private-sector caterer, which will inform the best
practices and challenges for scaling up the provision of fortified rice in school meals.

The private sector, including millers, traders/retailers, and consumers, were consulted through the
landscape analysis to evaluate their capacity and interest for initiating/scaling up rice fortification
programmes in the country. Further, the private sector (including rice millers and wheat
producers) were further engaged during the rice fortification symposium conducted in March 2017
and in developing the social marketing strategy planned for July 2017. The participation of private
sector stakeholders at the national symposium on fortification allowed for advocacy for private-
public partnership in this sphere of intervention.

Through the WFP global private sector partnership with DSM, a volunteer conducting a mapping
of the private sector interest for rice fortification in Sri Lanka, further strengthening the advocacy
efforts of the project. The JP also liaised with CSR Lanka to advocate for the promotion of nutrition
interventions through corporate social responsibility programmes.

Further, the private sector is involved in providing services such as meeting room facilities for
stakeholder consultations and workshops and in printing the nutrition information publications.

) Sustainability of results

The baseline nutrition surveys and the review of the in-country capacity for fortified rice (including
the landscape analysis and pilot study) will all serve as key documents to scale up and inform long-
term national interventions to address malnutrition. Further, enhancing the existing National
Nutrition Surveillance System of MoH will strengthen the existing information system and ensure
that nutrition indicators are being tracked and the targets and objectives of the existing or future-
implemented programmes are monitored. In addition, the significant efforts towards rice
fortification through the landscape analysis, pilot study, and planned marketing strategy and capacity
building, will inform the government on scaling up and incorporating rice fortification into national
standards and development agendas. The national workshop conducted in March 2017, gained
consensus on the way forward for rice fortification with a strategic work plan developed. This will
facilitate the submission of cabinet paper, seeking endorsement of the highest level of government
on the paving the way forward for scale up of the rice fortification efforts.

Also, strengthening the government’s 40-year old locally fortified supplementary food programme
(Thriposha), through this project will better the product quality and availability, which will continue
on even after the end of the JP. Thus, the activities conducted through WFP will support the
government in developing sustainable, long-term nutrition interventions for supplementary feeding.
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The efforts of FAO primarily focus on Training of Trainers and of teachers and educators for both
school children and pre-school children and parents through the development, printing, and
circulation of many comprehensive manuals, guidelines, and training documents, and through
numerous training sessions that ensure that the investment of the JP in nutrition promotion
programmes will guarantee that the activities supported by FAO are incorporated into the
government and community pre-school and school systems; thereby increasing nutrition in
children, schools, and homes. Further, the guidelines, technical materials, school gardens, and the
database are all provided to the student beneficiaries through the MoEd and/or MoOWCA with the
multi-sectoral consultations of MoH and MoAg and the oversight of the National Nutrition
Secretariat, thereby ensuring national ownership and commitment of the government in sustaining
these activities. In addition, approximately 5,000 copies of each document is printed for distribution
to training participants and further distribution to relevant personnel who did not directly receive
the training through the JP. These materials were also provided to NNSSL for the training
programmes conducted by them and to the relevant ministries in hard and soft copy for future use,
ensuring long-term utilization of the nutrition information products developed through this JP.

Activities under this JP were also designed to support the GoSL Multi-Sector Action Plan for
Nutrition (MSAPN) administered by the National Nutrition Secretariat of the Sri Lanka (NNSSL)
in collaboration with 17 ministries. NNSSL is currently working on updating the MSAPN within
the GoSL's Presidential Secretariat, further ensuring sustainability and continuation of the JP
activities.

WEFP’s support to review the National Nutrition policy will ensure that a broader and more
integrated approach is reflected in the revised policy, warranting changes in the policy directions of
the country and subsequent implementation plan.

8. Describe the extent of the contribution of the joint programme to the following categories of
results:

e Principles of the Paris Declaration, i.e. leadership of national and local governmental
institutions, involvement of CSO and citizens, alignment and harmonization, and innovative
elements in mutual accountability (justify why these elements are innovative)

Government

The Government of Sri Lanka is fully in in the JP including policy decision-making, budget
allocation, service provision. All activities of the JP are conducted in close collaboration with
the government. The National Nutrition Secretariat of Sri Lanka (NNSSL) serves as the
government oversight and coordination body for the JP and conducts regular progress review
meetings with the two UN agencies and the four implementing ministries in addition to co-
chairing and hosting the JP PMC and NSC meetings. WFP and FAO also work directly with
MoH, MoAg, MoEd, and MoWCA in implementing project activities. A few specific examples
of government involvement, include:

e MoH convenes the WFP-supported monthly meetings of the multi-sector Technical
Advisory Group for food fortification

e MOoAg supports rice fortification initiatives led by MoH blending, producing, and delivering
fortified rice for the pilot study and serving as a model rice fortification blending facility

37



@ SDGF

SUSTAINABLE DEVELOPMENT GOALS FUND

e MoEd works closely with FAO on the development of technical materials for schools; the
development of the school nutrition database; and implementation of school gardens

e MoWCA is providing support in the promotion of nutrition for pre-schools and parents
and planning the ToTs together with MoH

Private Sector

Private sector was slightly involved in the JP implementation, particularly in relation to
procurement and service provision. Fortified rice kernels (FRK) were procured from the
international private sector for the production of fortified rice for the pilot study. Further,
the pilot study includes an acceptability and logistical evaluation of the inclusion of fortified
rice in school meals, which will engage private caterers that prepare school meals in the
Moneragala District.

The private sector, including millers, traders/retailers, and consumers were also consulted
through the landscape analysis to evaluate their considerations for initiating/scaling up rice
fortification programmes in the country. Further, Leading private sector companies in the
rice milling industry attended the rice fortification workshop and gave their inputs to develop
way forward of the rice fortification the country.

In addition, the private sector is involved in providing services such as meeting room facilities
for stakeholder consultations and workshop

Civil Society

The JP fully involved the CS, particularly in policy decision-making, participation in
workshop, studies, PLW and schoolchildren from civil society are participants in the baseline
nutrition surveys conducted by MRI.

The SUN PF conducted a civil sector review of the National Nutrition Policy and the
information gathered is being considered in the WFP-supported MoH review of the Policy.

Households and schoolchildren benefited from the rice fortification pilot study, especially by
providing feedback on acceptability and civil society organizations participated in the multi-
stakeholder workshop in March 2017.

The JP supported the National Scout Jamboree in Feb. 2016 and WFP was involved in the
National Youth Model United Nations conference in Aug. 2016. Also, many members of civil
society attended the exhibition where FAO disseminated nutrition information through
posters, flyers, and CDs in collaboration with the MoEd.

Academia

Academia were also fully involved in the JP, particularly contributing to decision-making and
service provision. Experts from universities attend the WFP-supported monthly TAG
meetings on food fortification and Representatives from academia actively participated in the
national workshop for rice fortification held in March 2017.

Academics also participated in FAO-supported consultative meetings on developing nutrition
guidelines, circulars, ToT manuals, and curricular material for JP activities with MoEd. FAO
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engages with a professor in nutrition from the University of Wayambe who has served as
consultant, overseeing the development of most of FAO’s nutrition promotion products.

Further, the University of Peradeniya was contracted to conduct the rice fortification pilot
study in collaboration with a WFP consultant from the University of Wayamba.

e Delivering as One, i.e. Role of Resident Coordinator Office and synergies with other
ongoing development interventions in related areas, innovative elements in harmonization of
procedures and managerial practices (justify why these elements are innovative), joint United
Nations formulation, planning and management

The SDG-F is based on the principles of effective development cooperation, inclusion and
participation and One UN coordination.

Actions

Description

Managerial practices
(financial, procurement,
etc.) implemented jointly
by the UN implementing
agencies for SDG-F JPs

WEFP and FAO had regular JP meetings to review progress, and
collaborate and coordinate among the two agencies. When
bottlenecks are identified, the issues are elevated to the heads of
agency and then to the UN RC for intervention and resolution.
This managerial practice was successfully followed for addressing
the issues in: obtaining the commitment of GoSL to the matching
funds; seeking approval for the work plan and budget revisions;
and the decision to request for a no-cost extension; among
others. Further, both agencies participate in progress review
meetings headed by NNSSL and UN RC, where decisions on
programme implementation are deliberated and decided
together with implementing partners.

Joint analytical work
(studies, publications, etc.)
undertaken jointly by UN
implementing agencies for
SDG-F JPs

WEFP-supports monthly meeting of the MoH commissioned
Technical Advisory Group (TAG) for food fortification also
includes the technical expertise of FAO, UNICEF, and WHO,
when required, in shaping and deciding upon factors related to
rice fortification, such as fortificant types, specifications, study
design, etc. and in the wider stakeholder meetings on food
fortification.

Technical guidance and expertise from UNICEF was also
provided in addition to the financial support towards the baseline
nutrition surveys conducted by MRI.

Joint activities undertaken
jointly by UN
implementing agencies for
SDG-F JPs

Towards the development of an overarching school feeding
policy, WFP conducted a school feeding situation analysis to
document the existing modalities for school feeding and obtain
recommendations for improving the programmes as well as a
cost-benefit analysis. A key observation and recommendation of
the situation analysis, endorsed by MoEd and Ministry of Planning
was the lack of and thus need for a comprehensive school feeding
policy. FAO is working with MoEd on drafting and updating
school feeding guidelines and circulars.

Furthering the project’s key objective of achieving attitudinal and
behavioural changes through enhanced nutrition education and
nutrition promotion, WFP and FAO both supported the 9™
National Scout Jamboree, for 10,000 scouts on Feb. 20-26, 2016.
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As WEFP provides school meals to almost all 970 schools in the
Northern Province and conducts regular monitoring and
evaluation of the schools, 1 WFP officer was nominated to attend
the ToT training on school gardens on April 26-27, 2016.
Further, WFP CO has offered its support to FAO for the
implementation of school gardens in the North through its area
office.

FAO also worked closely with WFP on the launch for the
establishment of school gardens, in July 2017, including all
relevant partners.

Further, the two agencies, as well as WHO and UNICEF,
collaborated together to develop a concept note and draft
proposal for a phase Il / continuation of this JP following it’s
closure.

While not an implementation agency of the JP, UNICEF provided
financial support towards the baseline nutrition surveys
conducted by MRI for PLW and school children and participate
together with WFP at the MRI progress review meetings, again
indicating One UN collaboration and coordination with the
government.

UN-Habitat is assisting the construction activities of 15 school
buildings and 10 teachers’ quarters in 25 schools in the Mannar
District in the Northern Province. 16 of the 25 schools have also
Other, please specify: been selected as beneficiaries for the implementation of school
gardens through this SDGF project. Thus, of the 9 remaining
schools, 3 participants representing the 9 remaining schools were
given the opportunity to attend the ToT on school gardens held
in Northern Province on April 26"& 27" 2016.

Further, discussions of the heads of agencies of WFP, FAO, and
UNICEF in increasing collaboration on nutrition interventions
and further building on JP initiatives have been continuing since
early 2017, in line with programme sustainability and the
commitment of the forthcoming UNSDF for Delivering as One.

9. Indicate which of the planned activities were not implemented, which unplanned activities (in
any) were implemented and, in each case, for what reasons and with what impact

As per the initial design of the Project Results Framework some of the activities were proposed,
however, as a result of consultations and real-time context some of the activities deviated from the
initial plans, including

i.  Under Output 1.2: Identification of cost efficient and most efficient use of fortified foods to
address existing micro-nutrient deficiencies including distribution mechanism (schools,
health centres and/or schools) — three pilot studies were planned for to assess the cost
effectiveness and cost efficiency of double fortified salt, micronutrient powder and fortified
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rice. However, after extensive consultation with the Ministry of Health stakeholders, it was
identified that in the context of Sri Lanka, where MNP is already in place and being
distributed to young children, and double fortified salt is not feasible. It was recommended
for the project to focus mainly on fortified rice.

. Under Output 1.3: Review of the capacity for the in-country production of fortified rice —
The social marketing strategy development was held off given the direction of rice
fortification initiative was unclear. Based on the findings of the landscape analysis it was
revealed that although there is high opportunity for rice fortification in the country, the
complexity is equally high due to large number of rice mills in the country, lack of regulatory
framework for food fortification and lack of consensus on the entry point to scale up rice
fortification in the country. However, the national workshop held in March 2017 allowed
for this discussion to take place and decisions were taken to adopt a voluntary fortification
framework for rice as well as to make a concerted effort to introduce it through social
safety net. Based on these decisions, social marketing strategy could then be developed.
Due to various delays and pressing priorities, a draft social marketing strategy was
developed in September 2017. A comprehensive strategy was further developed by Dentsu
Grant, a reputed marketing company in Sri Lanka, and has been completed in 2018.

Further, contributing to output 1: to create better understanding of the link between health, food
security, food consumption and micronutrient deficiencies for the target group of PLWSs and
schoolchildren, the JP also contributed partially to the data collection of Adolescent nutrition
survey, which helped to further inform the country on the nutrition situation and needs of this
important target group. The Project also contributed to the study on fill the nutrient gap — whereby
secondary data was collected to better inform on nutrition situation within the country.

Output 1.14:

Discussions between NNSSL and FAO/MoEd on the proposed reduction in the number of school
gardens and the allocation of the remaining funds towards the procurement of computers for the
school nutrition database (output 1.12) caused some delays. A final decision to support up to 6,000
school gardens was taken at the NSC meeting on March 17, 2016, while FAO cautioned NNSSL
that with the available time, the likelihood of reaching a target of 6,000 is very small.

The school garden training at school-level by the ToT group also had to consider school holidays
in August and December 2016 and had to work around the Grade 5 scholarship exams and the
ordinary level examinations, thus limiting the time available to conduct training. Total completion
of data entry was not completed and can be attributed to delays in distribution of computers and
the insufficient quantity of computers provided. In addition a lack of human resources for data entry
was an issue. Furthermore, climatic conditions, including the two monsoon seasons affected the
implementation plan for establishing school gardens.

Output 1.13: Due to other activities of the provincial education staff, food and nutrition trainings
for the pre-service and in-service teachers was an extremely challenging task, thus funds re-
allocated to the Ministry of Education to conduct additional training.

Il. GOOD PRACTICES AND LESSONS LEARNT
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10. Describe key lessons learnt and best practices that would be relevant to the design and
implementation of future joint programmes in this area

As per the findings of the JP evaluation, the following lessons learned were identified

(i)  Active and regular consultations with partners, both at national and provincial level was deem
essentials. M&E assistance could be sought from government officials within the districts
given their wide and extensive network.

(i) The project helped to initiate conversation and dialogue on food fortification in general, and
rice fortification in specific. This has led to concrete work plan which will be implemented
beyond the Project timeline.

(i) The Project Evaluation noted that the Project Management Commitee, as the guiding body
of the Project, could be more active in decision-making. A perusal of the Minutes of PMC
show that, whilst rich discussions have taken place on a subject, no clear decision has been
made to help project implementation.

(iv) To better strengthen the partnership and ownership of the Project by Government
counterpart, consultation on the project design and activities should be done from on-set,
at the time when project proposal is being developed. The Project Evaluated also noted that
given the Project’s experiences of delays of implementation by Government agencies, and
taking into consideration that UN agencies will have to continue to work with the
Government in future endeavours, there is a need to have formally agreed work-plans with
Government agencies to ensure timely delivery of outputs.

(v)  Further, the Project initiation was delayed by Government changes, therefore, it would be
important to find mechanisms to ensure that future project take this into consideration.

(vi) There is a need to further strengthen collaboration of UN agency interventions — e.g. WFP
supported School Meal Programme in North and FAO school gardens can be linked better.

11. Report on any new/innovative approaches which were delivered in the course of joint
programme implementation

Through the JP, rice fortification initiative was introduced to Sri Lanka. Previously, the main focus
of staple food fortification has been on wheat flour given the technological availability, cost-
effectiveness and strong evidence on its efficacy. However, for rice fortification the debate had
been in its infancy for a long time due limited understanding of technological advancement, safety,
and lack of clear understanding on how this may impact acceptability during consumption. The
Project has successfully stimulated evidence-generation and advanced the agenda on rice
fortification significantly, which will pave the way forward for Sri Lanka towards having a
comprehensive and well-articulated strategy for food fortification.

Through the project, importance of nutritious foods in canteens was highlighted and model
canteens were developed in 50 schools with government funding for building constructions and
JP nutrition promotion materials.
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Further, school nutrition database was linked to payment of caterers for SMP (government
programme — as a pilot) and data was leveraged for school insurance programme to be launched
in Oct. 2017.

12. Indicate key constraints including delays (if any) during programme implementation
a. Internal to the joint programme

Delays in receiving the approval from the External Resource Department interrupted a timely
recruitment of JP staff and subsequent project implementation. The Recruitment of JP
coordinator and FAO PM was finalized only in June 2015 though official start date was January
2015.

Delays occur in procurement processes, such as printing of school-based training material,
impacted distribution of material at training sessions — material had to be provided later.

Lengthy procurement processes resulted in delays in getting fortified kernels into Sri Lanka,
given that the specification required for the country is a new prototype — creating delays in
identifying suppliers — resulted in interruption to the initiation of the pilot project.

b. External to the joint programme and mitigation actions

a) While the change in government and administrative heads within the MoWCA
during 2015 affected commencement of activities under the MoWCA, delays
continue due to lack of commitment from the Children’s Secretariat.

b) Delays in the selection of the 1,500 pre-schools for targeting were experienced.
The Director & staff of the Children’s Secretariat explained that the delay in
providing the list of pre-schools was due to:

e Pre-School is a devolved subject and pre-school administration under the
provincial authorities and the Children’s Secretariat role is to provide national
level guidance only. Therefore, selection of pre-schools needed to be done in
consultation with provincial and divisional level officials, which needed time.

e Early Childhood Care officers are over-burdened with other activities, e.g.
Poshana malla (nutritional packs distribution)

Both MoH and MoWCA are responsible for completing the documents, with MoH
providing the technical inputs and MOWCA doing the distribution. As mitigation to the
delays, FAO conducted many meetings with the MoWCA and the NNSSL conducted
meetings with all stakeholders to monitor the progress of activities.

c) During month of December 2016 pre-schools teacher trainings could not be
scheduled due to year-end concerts. With the extension to the project, the pre-
school teacher trainings are going on according to the revised schedule

d) Delays with activities pertaining to the Children’s Secretariat of the MoOWCA are
related to and sustained from the change in administration in 2015; provincial
authorities are more involved in administration for pre-schools than the Ministry; and
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officials at the Ministry are burdened with other work without much time for focusing
efforts on activities under this project

Mitigation efforts include FAO taking the initiative to commence activities and arrange
meetings with the Ministry and relevant stakeholders to gain progress on MOWCA
activities. Further, the delays were highlighted to the NNSSL during PMC and NSC
meetings and at progress review meetings and a special meeting were arranged by
NNSSL with the MOWCA to specifically discuss the delays and urge them to pay
special attention to the available timeframe and urge them to utilize the generous
donation of the Spanish Cooperation, as detailed above.

Mitigation have been successful and the activities are on track to be completed by the
end of the programme.

While the school feeding guideline was drafted in 2015, there was a delay in the
artwork and typesetting for printing the document. To mitigate this and expedite the
process, an external typesetter was contracted. The English translation has been
completed and the Tamil translation is pending in June 2017.

The development of the nutrition messages for different age groups was slightly
delayed, as the working group tasked with drafting the messages was late in providing
their inputs by the agreed date due to other commitments. As mitigation, the FAO
consultant contributed to conducting the review or the nutrition messages.

On the PLW survey, Vitamin A and urine iodine sample analysis was delayed due to
lack of technical staff in the MRI lab. Data clearance and compiling process also dragged
unexpectedly due to some issues with the data quality. Progress review meetings were
held every month to discuss the issues and to decide the remedial actions.

On the school survey, after a late commencement in July 2016, the survey took three
months to complete owing to delays due to exams and school holidays. Further,
limited laboratory capacity for analyzing the urine iodine samples at MRI delayed data
dissemination.

The final report publication for both PLW and school children were delayed due to
time taken to complete the data analysis and report writing, given the limited human
resources within MRI. WFP followed up on the progress closely and provided
technical input in to the drafting of the reports. The PLW reports were finally printed
and disseminated in August 2017 and the schoolchildren survey was published in
September 2017.

With the extended time required for obtaining the approval for the programme and
budget revisions, and the subsequent deferral in receiving the second tranche of funds
(due mainly to local process constraints), the release of the purchase orders for the
necessary fortificants and fortification equipment was somewhat delayed. As a
mitigation, NFPB agreed to use their existing equipment to blend and pack the fortified
rice for the pilot study, shifting to the new equipment when it arrives.
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k) Due to the complex procurement of the fortified rice kernels (FRK) from China
through the WFP Regional Bureau, the FRK arrived in country later than was initially
expected. Through the multi-sectoral collaboration of the Government of Sri Lanka,
a smooth customs clearance process for the imported FRK was ensured.

[) The social marketing strategy development was held off given the direction of rice
fortification initiative was unclear. Based on the findings of the landscape analysis it
was revealed that although there is high opportunity for rice fortification in the
country, the complexity is equally high due to large number of rice mills in the country,
lack of regulatory framework for food fortification and lack of consensus on the entry
point to scale up rice fortification in the country. However, the national workshop
held in March 2017 allowed for this discussion to take place and decisions were taken
to adopt a voluntary fortification framework for rice as well as to make a concerted
effort to introduce it through social safety net. Based on these decisions, social
marketing strategy could then be developed. Due to various delays and pressing
priorities, a draft social marketing strategy was developed in September 2017. A
comprehensive strategy will be developed by a qualified partner following the closure
of the JP, with WFP funds as a follow on to this important step.

m) Following the consultative policy dialogue organized by the Nutrition Division (ND),
MoH, concerns were raised within the Ministry, including the recruitment of a private
firm to conduct the review of a national policy. Finally, it was agreed that ND, MoH
will lead the process and an external party will be selected to conduct the policy
review through an open and competitive bidding process. This clarification caused
some delays in the process until the Secretary, MoH agreed that there is no issue in
ND recruiting a private entity to conduct the review.Accordingly, WFP transferred
the fund to the MoH to conduct the policy review process with the consulting
company that had already been selected. In addition, there have been a few delays in
signing the contract due to changes in the Human Resources within the Ministry, for
instance, the head of ND and the Secretary of Health who were taking lead in the
process have both recently retired. It is expected that the signing of the agreement
will be completed by the first week of June. In Sept. 2017, the consulting firm
conducting the policy review requested a further extension of one month to complete
the report. As the MoH is handling the contract, they agreed to the extension. WFP
is following up to ensure that this target is met even though the deadline was extended
beyond the formal operational closure of the SDGF JP.

13. Describe and assess how the monitoring and evaluation function has contributed to the:

a) Improvement in programme management and the attainment of development results

Since the commencement of the JP coincided with the change in government and national
administration in January 2015, the high-level oversight and coordination body for this JP— the
National Nutrition Secretariat of Sri Lanka (NNSSL) within the Presidential Secretariat - was
initially non-functional. Following, the installation of new national-level administrators and
clarification of the roles, which took many months, NNSSL became re-engaged in the SDGF JP
and provides an instrumental role in the oversight and collaboration of the multi-sectoral
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ministries and the two UN agencies in following up on the progress and addressing challenges
and issues arising in the implementation of the programme.

In addition to the PMC and NSC meetings, NNSSL scheduled and conducted progress review
meetings with all four ministries together and separately, when necessary, to monitor project
progress — both physical and financial. In addition, WFP provides updates on the SDGF JP to its
Project Management Unit at the Ministry of National Policies and Planning as well. While
meetings on the JP by NNSSL have not been as regular in the last year of the JP, activities are
continuing without hindrance due to the great momentum that was built up in the peak period
of the programme, with NNSSL monitoring progress at their other coordination meetings and
over the phone.

Further, the MoH established TAG also meets regularly to review progress on food fortification
and provide guidance/advice for remedial actions.

b) Improvement in transparency and mutual accountability

Each of the four ministries (MoH, MoAg, MoE, and MoWCA) work in close collaboration with WFP and
FAO and with each other as necessary in implementing the activities of the project. For example, MoH
follows up on JP activities with WFP participation through updates at their monthly TAG meetings as
well as the MoH Nutrition Coordination Divisions meetings and the MCHN meetings where WFP-
supported efforts for the baseline surveys, rice fortification landscape and pilot studies, review of the
National Nutrition Policy and nutrition information system; and support to the Thriposha programme
are discussed. Similarly, efforts of the JP are followed up in the other implementing ministries as well.

Sub-contracted third parties of the private sector have been involved in the type-setting and
printing of FAO publications, including school canteen guidelines and the FAO school garden
tool, among other documentation. FAO contracted nutrition consultant and database
consultant have also provided consistent and committed efforts towards progressing on critical
components of the JP. Further, WFP-contracted research institution has worked in close
collaboration with the WFP Regional Bureau consultant on the landscape analysis. The supplier
for the fortified rice kernels (FRK) produced the kernels per requirements of MoH and a multi-
sectoral approach with the collaboration of the MONPEA, MoAg, MoH, MoEd, and NNSSL is
employed together with sub-national/regional government officers and academia to see the pilot
study through.

c) Increasing national capacities and procedures in M&E and data

WEFP supported the Nutrition Coordination Division (NCD) of the Ministry of Health to
conduct a consultative meeting to review the indicators for the National Nutrition Surveillance
System on the 18" and 19" of February, 2016 in the Nuwara Eliya district, with 72 participants,
including 49 women and 23 men. To take stock of the progress, a meeting was organized in
Nuwara Eliya in December 2016, with 59 participants (19 female and 31 male). Based on the
lessons learned from the first phase of implementation in Nuwara Eliya, WFP assisted the
Ministry of Health to conduct meetings in 12 other districts, namely: Anuradhapura, Polonaruwa,
Kandy, Batticaloa, Matale, Kegalle, Ampara, Trincomalee, Kilinochchi, Jaffna, Mullathivu, and
Vavuniya between January and August 2017, which involved 378 government personnel (195
female and 4183 male) from various sectors, including, agriculture, poverty reduction, and other
departments); In September 2017, the government organized an end-user training on the
nutrition surveillance system for 50 (17 female and 33 male) participants.

FAO conducted a series of workshops through the island nation for training and orientating
users on the school health and nutrition database. A total of 9 workshops were held; one for

46



@ SDGF

each province between January and March 2016. A total of 408 Division and Zonal level
Management Assistants (213 women and 195 men) were trained on the database in all 9
provinces of the country. Two follow up trainings were conducted for data entry operators
with a total of 68 participants (50 male and 18 female) in May 2016.

d) To what extent was the mid-term evaluation (if any) useful to the joint programme?

Not applicable

14.Describe and assess how the communication and advocacy functions have
contributed:

a. Improve the sustainability of the joint programme

FAO efforts on Training of Trainers and of teachers and educators of both school children and
pre-school children and parents through development, printing, and circulation of many
comprehensive manuals, guidelines, and training documents ensures that nutrition is embedded
within the education system and teaching methods. In addition building government capacities
through existing education zonal mechanism sets a precedence for communities, pre-school and
school systems to be more engaged in integrating nutrition in schools and homes. Further, the
guidelines, technical materials, school gardens learning tool (guidance book), and the database
have been initiated through the MoEd and/or MOWCA with the multi-sectoral consultations of
MoH and MoAg and the oversight of the National Nutrition Secretariat, thereby ensuring
national ownership and commitment of the government in sustaining these activities. In addition,
approximately 5,000 copies of each document were made for distribution to training participants
and further distribution to relevant personnel who did not directly receive the training through
the the JP.

These materials were also provided to NNSSL to be used at the training programmes conducted
by them and to the relevant ministries in hard and soft copies for future use, ensuring long-term
utilization of the nutrition information products developed through the project.

b. Improve the opportunities for scaling up or replication of the joint programme

All school and community based training activities and corresponding content, learning and
teaching material can be replicated within a wider network of the school system.

All soft copies of material have been shared with relevant ministry and NNSSL for printing
and further training and information and dissemination.

Equipment provided to NFPB for blending, producing, packaging, and storing fortified rice.
This facility will serve as a model and national reference point for rice fortification.

c. Providing information to beneficiaries/rights holders

Most beneficiaries are government officials who received all information through the trainings
(pre-school and school teachers and ECCD officers, and other education officials etc.). The
material provided to principals, teachers should be available within the school for classroom
activities or reference in the library.

15. Report on the scalability of the joint programme and/or any of its components

47



@ SDGF

a. To what extent has, the joint programme assessed and systematized development results
with the intention to use as evidence for replication or scaling up the joint programme or any
of its components?

e Information from baseline nutrition surveys inform review of national nutrition policy and
targeted interventions of the MSAPN.

e The school nutrition database can be further scaled-up to integrate additional information
and it can be enhanced to provide more rigorous analysis of the nutrition status of school
children. Any reporting and analysis as a result of the system can be used to inform
decision making at health authorities, education institutions (including the ministry), state
agriculture institutions that are linking nutrition to its food security agenda and other
development oriented stakeholders.

e Results of the acceptability trial for fortified rice and the report of the landscape analysis
can be used to create enabling environment for scale up rice fortification through
encouraging private sector to involve with fortified rice production and make consumer
demand creation.

e Foreign exchange missions to India and Bangladesh for rice fortification help to bring global
experiences on technology transfer for producing fortified rice and for policy makers to
create supportive policy environment scale up rice fortification.

b. Describe example, if any, of replication or scaling up that are being undertaken

Project proposal development for scaling up activities already underway with FAO, WFP, and
UNICEF. The proposal is developed based on the experience of the JP.

With funding from private sector, rice fortification pilot project is being initiated in Sri Lanka
to use fortified rice within school feeding programme. The project will provide fortified to
schools in Anuradhapura for a period of one year to try and establishing feasibility of provided
fortified rice through the Government social safety net programme.

In addition, WFP continues to support Thriposha production and in 2018, food technologist
will visit Sri Lanka to continue follow up on actions/recommendations provided as a part of
JP.

Further, the MoH continues to work on the update of nutrition policy, and in July 2018 the
process of policy updates based on the findings of the policy review will be initiated.

MoH continues to work actively on national nutrition surveillance system to further develop
and scale up the system island-wide.

c. Describe the joint programme exit strategy and asses how it has improved the sustainability
of the joint programme

As the activities were anyway integrated into ministry action plans, the activities will continue
or be improved through government funding, ensuring sustainability of the JP.

Closure workshop was held to inform all stakeholders of programme activities and encourage
sustainability.
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All education training material, related nutrition information systems, teaching methods and
nutrition approaches introduced and established through the MoEd and MoWCA are now
part of its existing education provincial and zonal mechanisms.

V.

FINANCIAL STATUS OF THE JOINT PROGRAMME

a. Provide a final financial status of the joint programme in the following categories:
SDG Fund Allocation
1. Total SDG Fund allocation US$:

SDG-F Funds (USD)

UN Agency Total Total funds Total funds Total funds
aoproved Transferred to committed as disbursed as
fupr? ds date end of Project end of Project
WEFP 749,871 749,871 749,871
FAO 749,858 749,858 749,858
Name of i i i i
Agency
Name of i i i i
Agency
Total 1,499,729 1,499,729 1,499,729
Matching Funds Allocation
2. Total matching funds US$:
Matching funds
Total Total funds
Source Total funds Total funds disbursed to date
approved Transferred to | committed to date | ( September 30, 2017)
date (September 30, 2017)
funds
Government
of Sri Lanka 1,368,752 | 1,368,752 - 1,368,752
WEFP 71,728 71,728 - 71,728
UNICEF 126,371 126,371 - 126,371
Name of
source
Name of
source
Total 1,566,851 1,566,851 - 1,566,851

b. Explain any outstanding balances or variances with the original budget

N/A
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V. OTHER COMMENTS AND/OR ADDITIONAL INFORMATION

VI. CERTIFICATION ON OPERATIONAL CLOSURE OF THE PROJECT

By signing, Participating United Nations Organizations (PUNO) certify that the project has
been operationally completed.

PUNO NAME TITLE SIGNATURE DATE
Food and Ms Nina FAO Representative ) 13 july 2018
Agriculture Brandstrup for Sri Lanka and -

Organization Maldives

of the United

Nations

World Food Ms. Brenda WEFP Representative 3July 2018
Programme of | Barton

the United

Nations
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VII.  ANNEXES

1. List of all document/studies produced by the joint programme

Title Type  of | Author Place & date of | Number  of
d Issue pages
c
1 | Manual of Instructions on | Booklet/ Ministry of | 2016 Colombo 37
School canteens Education
2 | Setting up running a school | Book Translator- Dr. 2015 Colombo 292
garden-FAO Publication- Iresha Mendis
Sinhala & Tamil Translation Ms. Brasathe
3 Nutrition Guideline for | Booklet Prof. C. Lliyanage 2015 Colombo 44
Pre-Schools- Sinhala Dr. Yoga 2016 Colombo
Tamil Translator
44
4 School Garden | Book Ministry of | 2017 Colombo 80
Supplementary —Sinhala Education
Tamil Translation Murthee
5 | Nutrition Education in| Book Translator 2016 511
Primary Schools- FAO | through Dr.Manjula Colombo
Publication-Translation CD Hettiarachchi
6 Nutrition- Manual for Pre | Book Ministry of | 2017 Colombo 125
School teachers Health
7 Nutrition Manual for Pre- | Book Ministry of | 2017 Colombo 35
School Children ‘s parents Health
8 Nutrition activity book | Book Ministry of | 2017 Colombo 35
for Pre School Children Health
9 Manual of Instructions on | Book Ministry of | 2017 Colombo 72
School feeding guideline Education
1 Primary & Secondary | Book Ministry of | 2017 Colombo 55
Education supplementary Education
1 | Re- Print of 04 leaflets (| Leaflets MoH 2016
lodine, Iron, Vitamin A Colombo
&Good Nutrition for
healthy nation)
1 | Re- Print of 04 posters (| Posters MoH 2016
Fruits & vegetables, Water, Colombo
Benefits of physical
activities, Food Pyramid)
1 | Toxin free leaflets-09 | Leaflets MoE 2016
types Colombo
1 Note book- reprint of | Book USAID book 2016 Colombo 42
Good Nutrition
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2. List all communication products created by the joint programme

Through its activities, the JP has produced a number of communications materials, including
flyers/leaflets, banners, news stories, dramas, manuals, and guidance documents pertaining to
nutrition promotion in line with the objectives of the programme. As detailed above, FAO outputs
involve the development of many products for nutrition promotion and WFP is working towards
the publication of surveys, analyses, and studies for evidence-based decision-making.

In addition to the products previously shared by the JP, FAO & WFP produced the following
publications during this reporting period:

A full media campaign was conducted to promote school gardens and nutrition. The campaign was
launched with the distribution ceremony held for the gardening tools issued to schools through
this JP. Articles were published in 13 newspapers (6 English; 3 Sinhala; and 4 Tamil) and one
magazine (in English). Seven news websites and six online newspapers also ran the articles. In
addition, five television stations and ten radio stations broadcast information on the campaign.

A few links to the articles are provided below for ease of reference.
http://www.colombopage.com/archive 17A/ull0 1499687823CH.php
http://www.lankabusinessonline.com/school-gardens-promoted-by-fao-and-sri-lankas-education-
ministry/
http://www.dailymirror.lk/article/FAO-and-the-Ministry-of-Education-support-school-garden-
initiative-for-better-nutrition-in-Sri-Lanka-132514.html

EAO also highlighted their efforts in nutrition conducted by the JP at a regional workshop in
Bangkok in August 2017 and presented a case study accessible at the following link:
https://www.dropbox.com/s/log2Imirkxtlcbb/Nutrition%20in%20SL %20case%20study.docx?dI=0

An article on the south-south cooperation initiatives undertaken on food fortification was only
published in WFP communities page at the following link:
https://communities.wfp.org/post/sri-lankan-tale-lessons-nutritious-foods-bangladesh-india-and-
rwanda

Short videos on the rice fortification pilot study are available at the following links:
https://www.dropbox.com/s/zfi3pj2Iwev8pl3/Rice%20Fortification_Acceptability.mp4?di=0
https://www.dropbox.com/s/abg3huofazcOy6y/Rice%20Fortification_Processing_Video%20Clip_Jul
y%202017_SM_V2.mp4?di=0
https://www.youtube.com/watch?v=1VywaxeKLs8&feature=youtu.be

Please also see the final deliverable documents.

3. Minutes of the final review meeting of the Programme Management Committee and National
Steering Committee

4. Final evaluation report

M&E framework with update final values of indicators
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Performance Monitoring Framework

Please, provide an updated Performance Monitoring Framework.

Reporting Period: November 1, 2016 to April 30, 2017
SDGF JP - Sri Lanka

Please, note the SDG-F required the JPs to develop a quality baseline data during the inception phase, which will be crucial for
the analysis of the JP impact.

JP Output 1.1:
Understanding the
link between
health, food
security, food
consumption and
micronutrient
deficiencies for
the target group of
PLWs and
schoolchildren

Indicator:

Health, and nutrition food
security surveillance indicators,
Infrastructure and capacities at
national level developed

Target:

¢ Integrated food and nutrition
baseline survey on PLWs is
completed

¢ Integrated food and nutrition
baseline survey on school
children is completed

e Two reports of integrated
food and nutrition baseline
survey is produced one for
PLW and one for school
children

e Two reports of integrated
food and nutrition baseline
surveys of PLW and School
Children are printed

e Integrated food and
nutrition baseline survey
data collection on 14,762
PLW is completed as of
Nov. 2016 and the
preliminary data was
disseminated in June 2016.
Integrated food and
nutrition baseline survey
data collection on 8,791
school children from 262
schools commenced in July
2016 and was completed in
Sept. 2016
e Preliminary results of the
school children were
disseminated in November
2016
¢ Reports of the PLW
baseline survey and School
surveys are being prepared
for publication. The PLW
report is expected in May
2017 and the
schoolchildren report
shortly thereafter.

MRI
baseline
survey
reports

MRI-
conducted
baseline
surveys
among
PLW and
school
children

Once

NNSSL in
collaboration
with WFP, MR,
UNICEF and
other
stakeholders

No
integrated
analyses
have been
done; so no
baseline
data is
available
These
surveys will
be the
baselines for
the country.

1,700




JP Output 1.2:
Identification of
cost efficient and
most efficient use
of fortified foods to
address existing
micro-nutrient
deficiencies
including
distribution
mechanism
(schoals, health
centres and/or
schools)

Indicator:

No. of school children and
households fed according to
acceptable Diet

Intervention models for the roll-
out of fortified food commodities
developed and tested

Number of school children and
households benefitting from the
pilot of the fortified food
commodities.

Target:

o Fortified foods for the pilot
study is procured

e The mechanism of the
sampling and distribution of
the pilot study sites is
finalized

e The development of
methodology, sample frame,
TORs and tools for 1 pilot
study is completed

e Distribution of fortified rice
through selected schools and
households is completed

e Report of the rice fortification
pilot programme is printed

The development of the
methodology, sample
frame, ToRs, and tools for
1 pilot study was finalized
by the research institution
in collaboration with the
TAG.

Procurement of rice and
fortified kernels for the pilot
study in the two districts
was completed in October
2016; procurement of new
equipment for blending,
packaging, and storing the
fortified rice was completed
in January 2017.

The mechanism for
sampling and distribution of
pilot study sites was
finalized by the research
institution selected to
conduct the pilot study in
Moneragala and Kandy
The Pilot programme in
Moneragala district was
completed in March 2017.
Fortified rice was
distributed among 1,200
children in 30 schools and
1,062 adults and their
households for the pilot
study in Moneragala

The pilot study in Kandy,
which will target another
1,200 school children and
1,000 adults and

Reports of
landscape
analysis
and pilot
programm
e

Through
landscape
analysis
(output 1.3)
and results
of pilot
study

Reporting Period: November 1, 2016 to April 30, 2017

Once

NNSSL in
collaboration

with MOH, MoAg
(NFPB), and
WFP

SDGF JP - Sri Lanka

No 25,000

comprehensi
ve cost
efficient and
effectivenes
s studies
available for
fortified food
commodities
. The pilot
will be the
baseline for
the country.
. Surveys to
be
completed
by
December
2016.




households is expected to
be completed in July 2017.
e The reports of the pilot
programme are expected to
be available in September
2017.

Reporting Period: November 1, 2016 to April 30, 2017
SDGF JP - Sri Lanka

JP Output 1.3:
Review of the
capacity for the in-
country
production of
fortified rice

Indicator:

Landscape analysis and
additional requirements report
on in country production
capacity of fortified rice
completed

Target:

e Landscape analysis of the
current fortification efforts
undertaken by government,
private sector civil society up
to grass root—community level
is completed

¢ Analysis of current situation,
changes and gaps completed
and road maps for possible
increased capacity
development agreed upon by
all stakeholders including
private and civil society is
completed

e The optimization of the
production of fortified foods is
done through the best
practices from other countries

e The optimization of the
production of fortified foods is

e The report of the
landscape analysis for the
in-country production of
fortified rice is under
review by WFP and TAG
and is expected to be
finalized by August 2017.

o A multi-stakeholder
workshop on rice
fortification was conducted
in March 2017. The
meeting brought together
delegates from India and
experts from the WFP
Country Office in
Bangladesh and Regional
Burean in Bangkok; and
the Food Fortification
Initiative to share food
fortification experiences
and best practices from
the country-, regional-, and
global- levels.

e Linked to the pilot study
and potential scale up
beyond, technical and
logistical capacity support

was provided to National

Landscap
e analysis
report

Fortificatio
n
technical
advisory
group
(TAG)
minutes

Through a
landscape
analysis

Once

NNSSL in
collaboration
with MOH,
MOAg, WFP

No baseline
study
available for
rice
fortification.
Landscape
analysis will
serve as a
baseline
situation
analysis.

3,000




done through technology
transfer

¢ Type and size of packaging
and pricing of fortified foods is
done based on consumer
review which will allow to
scale up

¢ Social media campaign to
raise awareness is designed

Food Promotion Board for
producing fortified rice by
providing necessary
factory equipment.

e SoP for fortified rice
blending process was
finalized with inputs from
TAG members.

e Further, technical support
will be provided to NFPB
to leverage them as the
model rice fortification
center for Sri Lanka.

¢ The type and size of
packaging for the pilot
study was based on
analysis and
recommendation of the
research institution, with
endorsement of the TAG.

e The call for Expression of
Interest from marketing
firms will be released by
mid-June 2017 and the
strategy is expected by
Sept. 2017

Reporting Period: November 1, 2016 to April 30, 2017
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JP Output 1.4:
Strengthening
advocacy for use
of fortified locally
produced
nutritious foods

Indicator:

¢ Advocacy plan available

¢ National guidelines for food
fortification established

Target:

e Current ongoing advocacy
national initiatives from both
the government, private

¢ With the support of WFP,
MoH has developed policy
directions for food
fortification and is with
government for next steps.

e NNSSL conducts regular
meetings on the MSAPN

e Through the rice
fortification pilot study,

Draft

policy
directives

Consultativ
e meetings
with
stakeholder
s

Ongoing

NNSSL in
collaboration
with MoH and
WFP

- 2,500
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sector and by community
organizations, women’s clubs
and other civil society
organizations are reviewed
and supported

Advocacy meetings, national
technical working groups for
the MSAP-N in addition to the
national, regional and district
sub-committees are
conducted and participated
Community participation is
included in the marketing
strategies and policy
decisions on packaging,
marketing and key
persuasive messages is
ensured and supported

community advocacy by
way of participation in the
acceptability trials of 1,062
households in each of two
districts will be studied and
analyzed through the pilot
programme to inform scale
up decisions.

Government, private
sector, civil society, and
other stakeholders
participated participate in
the national fortification
workshop held in March
2017.

As an outcome of the
workshop, it was agreed
that voluntary rice
fortification and social
safety net mechanisms will
be the approach for
scaling up rice fortification.
As the next step to
formalize the approach, a
Cabinet paper will be
submitted by the Ministry
of Health to get the
government endorsement.

JP Output 1.5:
Increased
awareness of the
inter-linkage of
health, and
nutrition food
security as a
national

Indicator:

Capacity strengthening for the
collection, analysis and use of
gender disaggregated data
relating to food, health and
nutrition

No. of joint decisions taken by
government institutions linked

WFP has developed a
Cost of Diet Analysis and a
Food Security Atlas in
collaboration with HART],
MoAg. These documents
serve as complementary
tools for linking health,
nutrition, and food security

Minutes of
the
national
MSAPN
meetings
at national
and

Official
reports
from the
different
ministries,
budget
speech
documents

Yearly and
Ad hoc
reports

NNSSL in
collaboration
with participating
agencies and
government
counterparts

Current
policies
have
insufficient
focus on the
inter-linkage
of health,
nutrition,
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development
priority at all levels

to health, and nutrition food
security.

Target:

e The existing knowledge data
sources and information
systems of the inter-linkage of
health, and nutrition food
security by gender and target
group were reviewed and
supported

¢ Stakeholders meetings
addressing identified
challenges and ground level
success-stories were
participated

e Integrated analysis
methodologies including the
use and generation of gender
disaggregated data is
developed and supported

data at national level and
can be leveraged for
building capacity for
developing an integrated
data system.

e A multi-sector stakeholder
workshop was held in
February 2016 to review
the current indicators,
including gender
disaggregated data, and
revise the reporting
structure of the of the
existing national nutrition
surveillance system.

e A six-month pilot study on
the revised data collection
tools was completed in
Nuwara Eliya in Dec. 2016
and the results are being
used to scale up the
system across the country

e Between Jan. and Mar.
2017, consultative
meetings to sensitize
multi-sector government
stakeholders at 6 districts
were conducted and the
remaining 18 districts will
take place by Sept. 2017.

e WFP provided financial
and technical assistance to
develop communication
materials with nutrition
messages to mark the
government’s designated

District
level
Minutes of
the
technical
advisory
group
discussion
s

Minutes of
the SUN -

and others,
clearly
detailing
the inter
linkage of
the 3
sectors and
multi-sector
approach
to tackle
malnutrition

food security
and health
issues




nutrition month — June
2016 and 2017.

e To upgrade the existing
Cost of Diet tool to be
more nutrition friendly,
WEFP is providing support
to MRI, HARTI and the
Department of Census and
statistic to carry out a Fill
the Nutrient Gap study in
May 2017 to inform the
gaps in the policy and
practices in the country.

Reporting Period: November 1, 2016 to April 30, 2017
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JP Output 1.6:
Agreement
reached that an
integrated food,
health and
nutrition policy
would assist in
achieving zero
hunger and
reduce poverty

Indicator:

No. of joint decisions taken by
government institutions linked
to zero hunger, and the
integrated aspects of food,
health and nutrition security

Target:

e National coordination
mechanisms for food and
nutrition security is
supported

e Experience and best
practices to identify and
materialize mechanisms for
increased collaboration
among communities, food
producers and with national
governments and donor
agencies to ensure increase
that and integrated approach
would assist in achieving
zero hunger is shared

e With WFP support, MoH
will review the National
Nutrition Policy to provide
recommendations for the
impending update,
integrating food security,
health and nutrition.

e A consultative workshop
with all relevant
stakeholders was held in
July 2016 to develop a
road map for the policy
review process.

¢ A technical expert
committee, including WFP,
was appointed by the
Ministry of Health to select
an appropriate consultant /
company to carry out the
review and to provide
guidance to the review
process.

National
Nutrition
Policy to
be
revised;
Updated
MSAPN;
Governme
nt
circulars
and
directives

Advocacy
for the
developme
nt of an
integrated
food
security
and
nutrition

policy

Once

NNSSL in
collaboration
with MoH and
WFP

e National
Nutrition
Policy

e MSAP-N

e Draft food
security

policy




e The baseline surveys results
advocate for the formulation
of an agreement that
integrated food, health and
nutrition policy would assist in
achieving zero hunger and
reduce poverty were reviewed

A consultancy firm has
been selected by the
Ministry of Health through
open and competitive
selection process to do the
review.

The review process is
expected to be completed
by July 2017.

Reporting Period: November 1, 2016 to April 30, 2017
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JP Output 1.7:

Increased

availability of local
produced fortified
food commodities

for the general
public

Indicator:

% increase in locally produced
fortified nutritious food available
for the general public

% of new guidelines
established to regularize
fortification

Target:

e Stronger coordination among
the health, industry, trade,
transport, agriculture and
education sectors at all levels
is advocated

e Ensured increase production
of fortified food is achieved by
providing experience to
identify mechanisms for
increased collaboration
among food producers and
with national governments
and donor agencies

Through the TAG,
landscape analysis, and
pilot study, WFP regularly
supports the multi-sectoral
collaboration between
health, agriculture,
education, economic
affairs ministries and the
Presidential Secretariat on
moving forward with rice
fortification

WFP provided
recommendations through
the mission of an WFP
food technologist from
headquarters in May 2016
to improve the quality of
locally produced fortified
foods (Thriposha).

WFP supported an
assessment of the
Thriposha supply chain
with the service of
international expert. The
report is being finalized

Report of
the
Internation
al Food
Technolog
ist;

MOT; and
ITI reports

Technical
support
provided
based on
findings/req
uirements
established
under
output 3

Adhoc
based on
specific
requests
from
governmen
t and/or
from
private
community/
grassroots
level

NNSSL in
collaboration
with WFP,
MoAg, private
sector and local
communities

Currently
only
standards
for iodized
salt
guidelines
exist

All salt in Sri
Lanka is
100%
fortified with
iodine.
Other
fortified
foods:
Currently
several
uncoordinat
ed trials
ongoing
and limited
products
(Thriposha,
Mauposha,
others) are
available
through the

2,500
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and is expected in June health
2017. system
JP Output 1.8 Indicator: e A working group was MoWCA/C | Existing July 2016 Focal points at Baseline 6,000
Minimum % of pre-schools implementing formed in March 2016 hildren’s data December NNSSL in 13,500 pre-
standards/guidelin | the minimum comprising the Children’s Secretaria | collection, 2016 collaboration schools
es V\.n.th health and standards/gql(jehnes with Secretariat, MoH Nutrition | & I?Igr)nmg national with FAO and (this is the
nutrition updated nutrition component Coordination Division and Division, surveys MoWCA total qumber
component FAO Nutrition Consultant the District | and sample of registered
implemented for Target: d contents of th and surveys pre-schools
improved levels of | e Pre-school minimum and contents ot e ] Divisional in the
nutrition in pre- standards/guidelines with manuals was finalized; Early country
school children health and nutrition e Pre- Schools guidelines Childhood which
component developed and with health and nutrition Care and includes
introduced to 1,500 pre- component developed and | Developm those that
schools for nutrition inclusive introduced to 1,142 pre- ent may not be
implementation schools teachers from as Services adhering to
many schools. The (ECCD), minimum
remaining 358 pre-schools | Regional standards
(teachers) will be trained a‘ef:ﬁaor of currently)
by July 2017. Services
(RDHS),
MoH,
MoEd
offices
and other
related
institutions
JP Output 1.9 Indicator: ¢ 1,500 pre-schools have Public Existing July 2016 Focal points at Baseline 30,000
Nutrition % of pre-schools implementing been identified and Health data December NNSSL in 13,500 pre-
promotion to pre- | the updated module on nutrition trainings for pre-schools Institution | collection 2016 collaboration schools
school children teachers & community s, District | national with FAO and community
and communities % of community awareness have been Medical surveys, MoWCA and organization
(parental organizations/parental societies scheduled from August Officer focus group MoH (Nutrition s/parental
programmes) 2016 until June 2017. (DMO), discussions societies
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enhanced for empowered to participate in e 1,142 pre-schools have Pre- and sample Coordination currently
improved nutrition | updated nutrition promotion been trained as of end school surveys Division) implementin
levels of children April 2017. The remaining | administra g nutrition
inschools and at | Target: 358 pre-schools (teachers) | tors activities not
household level e Module on nutrition promotion will be trained by July /teachers, established
and supplementary materials 2017. communit (available
introduced to 1500 pre- o Nutrition module for y June 2015)
schools for improved nutrition teachers; and organizati
in pre-school children supplementary materials ons
e 1500 teachers trained on for parents were
nutrition promotion for completed in February
children and 250 TOTs 2017 in both Sinhala and
(ECCD. WDO, others) trained Tamil languages and have
on community empowerment been submitted to the
e Nutrition promotion and printer and expected to be
supplementary materials distributed in August 2017.
introduced to 1250 community | e The children's activity
organizations/parental book has been prepared
societies in Sinhala and Tamil is
¢ 5-6 supplementary materials expected to be completed
developed to enhance by June 2017, following
nutrition promotion finalization of the
drawings.4 leaflets and 4
posters developed by
MoH were re-printed in
Sinhalese language in
August 2016 and the
Tamil translations were
also completed. The
leaflets and posters were
distributed to 1,400 pre-
schools.
JP Output 1.10 Indicator: e 1,142 pre-schools have MoWCA/C | Existing July 2016 Focal points at Baseline 18,000
Pre-school meals | % of pre-schools implementing been trained as of end hildren’s data December NNSSL in 13,500 pre-
enhanced in the new guidelines for meals April 2017. The remaining | Secretaria | collection, 2016 collaboration schools (this
nutritional value to t Planning | national with FAO and is the total

10
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improve nutrition Target: 358 pre-schools Division, surveys MoWCA and number of
levels of pre- e Guidelines introduced to 1500 (teachers) will be trained the District | and sample MoH registered
school children pre-schools to improve by July 2017. Thisis and surveys pre-schools
nutritional value of meals in conducted together with Divisional in the
schools the activities under Early country
e 1500 pre-schools teachers Outputs 1.8 and 1.9 Childhood which
trained in implementation of Care and includes
guidelines Developm those that
ent may not be
Services implementin
(ECCD), g guidelines
Regional currently)
Director of
Health
Services
(RDHS),
MoH,
MoEd
offices
and other
related
institutions
)
JP Output 1.11 Indicator: School canteen circular MoEd — Consultatio | December Focal points at Numerous
School feeding Policy document based on was updated and the Education | n with 2015 NNSSL in school
policy developed comprehensive guideline school canteen guideline Services MoEd — collaboration feeding
to implement a introduced for cabinet approval was revised and School with FAO and guidelines
comprehensive distributed to 10,000 Health and MoEd exist
guideline for Target: schools. Nutrition however no
school feeding » Comprehensive guideline for School feeding guideline Branch consolidated
inclusive of school feeding/food was drafted and validated /comprehen
healthy practices consumption inclusive of by end Nov. 2016. sive
healthy practices introduced Translation from Sinhala to guideline/pol
in 10,000 schooals in support Tamil languages is icy
of new school feeding policy ongoing; English is document
completed; and all printing exists
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e 1-2 types of publications/
technical materials produced
to implement guidelines

and distribution expected
by August 2017.

Reporting Period: November 1, 2016 to April 30, 2017
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JP Output 1.12 Indicator: e Basic school information MoEd Information | Sept. 2016 | Focal points at Baseline 30,000
Awareness and Number of schools for all 10,000 schools has School collected NNSSL in School
knowledge base implementing an electronic been entered into the Health through the collaboration based
of education school based nutrition database system and and provincial with FAO and nutrition
officers improved | information system for analysis approximately 73% of all Nutrition level and MoEd information
to address under of nutrition status of children student’s information has Branch, zonal on children
nutrition in been entered as of end Public health and cannot be
schools and to Target: Oct. 2016. Health nutrition currently
implement ¢ Nutrition information system ¢ Between November 2016 Inspector coordinator analyzed
comprehensive established and introduced in and April 2017, and s, under based on
guideline for food 10,000 schools to analyze approximately 78% of all Ministry of | the existing hard
consumption in and address the nutrition student’s information has Health direction of copy formats
schools situation in school children been entered pertaining to the and due to
¢ 106 (9 provincial level and 97 2016 and 10% of Assistant/D the lack of
zone level) education information pertaining to eputy. information
specialists and teachers 2017. Director sharing with
trained to have better ¢ 408 officials trained on Education schools
awareness on addressing data entry island-wide. Health and (currently
nutrition issues of children in « A new option in the Nutrition there are no
the school database, being piloted in schools with
the Uva Province, is for nutrition
MOEd to transfer funds information
online to suppliers for the systems)
government school feeding
programme.
JP Output 1.13 Indicator: e 142 teachers and 2,094 | MoE — National June 2016 | Focal points at Baseline 6,000
Technical capacity | Number of pre-service and in- pre-services teachers | Education | level data NNSSL in 18 Colleges
developed to service teachers trained with (from 14 teacher training | Services collected collaboration of Education
further enhance appropriate technical material colleges) were trained on School by the with FAO and 10 Teacher
the inclusion of and by trained education nutrition in 20 educational | Health MoEd — MoEd training
food and nutrition | officers Jones and School Colleges (1%
in the pre-service ‘ Health and - 2" years)
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& in-service Target: e ToT manual was Nutrition Nutrition Education
teacher education | e 500 education officers trained developed for primary and | Branch Branch specialists
programmes for improved awareness on secondary grades school through on school-
food and nutrition nutrition education and will provincial level
e 1-2 types of supporting be published by July 2017. and zone- nutrition
technical material developed |e As supplementary level managemen
and produced to strengthen material, FAO Publication coordinator t -from 9
teacher education of “Nutrition Education in s of the provincial
programmes Primary Schools” — Ministry of level and 97
Volume | and Il was Education zone level
translated to Sinhala and Services institutions
Tamil. This publication will (the number
be distributed via CD and of teachers
the CD-writing process is to be
ongoing and expected to provided
be completed by end June during
2017. inception
period)
JP Output 1.14 Indicator: e Establishment of 2,250 MoEd- National Dec 2016 Focal points at Baseline 30,000
School garden % of schools implementing the school gardens are Health level data NNSSL in 10 000
programme new school garden planned to commence in and collected collaboration primary and
improved to programmes June 2017 after trainings Nutrition by the with FAO and junior
increase nutrition and site evaluations are Branch MoEd — MoEd secondary
levels of school Target: completed; tools are School schools
children ¢ 8 types of nutritionally rich distributed; and seeds are Health and (number of
foods introduced in up to available Nutrition schools
6,000 schools to improve e 377 education specialists Branch and which have
school garden products trained to implement though space for a
¢ School garden-based learning school-garden based provincial school
established as a learning tool learning through 9 and zone- garden not
in 10,000 schools workshops (one for each level health established-
e 500 education specialists province) were completed and information
trained to implement school- by mid-2016 nutrition to be
garden based learning e FAO Garden Tool coordinator provided
translated into Sinhala and S December
distributed among 6,000 2015)

13




e 1-2 types of technical
materials developed to

facilitate school garden-based

learning

schools in 7 provinces.
Printing of Tamil
translation was completed
in Sept. 2016 and
distribution to the 2
remaining provinces was
done in Oct. 2016.

A supplementary book on
school gardening,
developed by MoEd is
being printed. The Tamil
medium translation is
expected to be completed
by May 2017.
Procurement of tools for
school gardening has
been initiated and are
expected to be distributed
among 2,250 schools in
June 2017. (Tools
include: mammoty, rake,
bucket, digging fork, hand
shovel, shovel, water can,
hand sprayers, claw
hammers, etc.)

Reporting Period: November 1, 2016 to April 30, 2017
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*Not to be confused with the activities budget
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