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1. Reference to Applicable Documentation 

 
Contract Drawings: 

 Site Plan  

 WTG Gravity Foundation General Arrangement drawing 

 WTG Gravity Foundation Detailed Drawing Sheets  
 
Other items 

 Turbine foundations: Bar bending schedule 

 Construction Method Statement by Wind Prospect 

 Contractor Site Safety Procedures 

 CITB GE700 

 Method Statement:   Site Batching of Concrete 

 Lift Plans:  Reinforcement, Crane & skip operations,  Lifting Pre-fabricated formwork 

 Environment Agency Pollution Prevention Guidelines 
 

2. Resources to be used in Operation (Labour, Plant & Equipment) 

 
Proposed Plant 

 Mobile Crane    Pneumatic Vibrating pokers 

 Concrete Mixer Trucks   Compressor 

 Concrete Pump  Hand tools (Shovels, floats) 

 Tracked Excavator   Survey Equipment 

 Electric Vibrating pokers  

 
Proposed Labour 

 Foreman (Lift supervisor)   Mixer truck drivers 

 Setting out Engineer  Machine Operators: Crane driver 

 Joiners   Machine Operators: Pump operator 

 Ganger  
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3. Health, Safety and Environmental Items/Issues 

 

 1 x First Aid kit (In Foreman’s Vehicle) 
 
In the event that the emergency services are required, contact can be made via the 
Construction Staff/WPL Engineers mobile phone. 
 
If any unauthorised personnel (members of the public, employees of the client, or others) 
approach the works, then operations will be ceased until the persons are escorted to a safe 
distance from the work area. 
 
Personal Protective Equipment 
As a minimum this should include  

 Hard Hat 

 Ear Protection 

 Protective Overalls  

 Gloves 

 Hi Visibility Vest/Jacket 

 Safety Footwear 

 Goggles 

 Warm Clothes (if applicable) 
 
Accident/Incident Reporting 
All accidents/incidents/near misses however minor will be reported to the Health and 
Safety Manager and entered in the accident book. Any dangerous occurrence or accidents 
which will be reported to HSE will be notified to the Project Manager. 
 
Unforeseen Hazards 
Should an unforeseen circumstance arise, that poses a risk to personnel or equipment, then 
the situation should firstly be made as safe as practicably possible and operations 
suspended until any remedial action has been implemented and the Project Manager, 
Health and Safety Manager and on site staff are satisfied that it is safe to proceed. 
 
Contaminated Land 
No special precautions for the ‘GREEN’ zone site are envisaged. 
 
Project  specific  Risk  Assessments  developed  for  the  operations described herein are 
attached.  
  
A  copy  of  all  risk  assessments  can  be  found  in the Appendices of  the  Construction 
Plan for this Project.   
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4.    Method of Construction (Work Instruction)    

 

Item 
No. 

Details 
Inspection 

Code 

   
This statement describes the construction operations required in construction 
of Reinforced concrete foundations for Nordex Turbines.  
Prior  to  work  starting,  the  relevant  personnel  will  be  briefed  on  the  
details of this method statement and associated risk assessments.  

H 

4.1 Preparation 

  

4.1.1 Level  the  formation  with  well  graded  rockfill  and  compact  with  heavy  
roller.  Maintain sump in corner for ground water and surface run-off. 

  

4.1.2 Conduct  Geotechnical  inspection  and  perform  tests  (CBR  or  Plate  
bearing)  to  confirm  condition  of  formation  is  suitable  for  supporting  
turbine foundations.  Carry out any remedial work at the direction of the  
Geotechnical engineer.    If required;  repeat  inspection  and  test  to  
satisfaction of the engineer.  

H 

4.2 Lower Base   
4.2.1 Excavate track, install drainage   

4.2.2 Excavate track, install electrical ducting, backfill and compact.      

4.2.3 Set  out  corners  of  base,  and  set  blinding  pins.    Erect screed  rails  on  
outer edge and inner deepening. 

  

4.2.4 Pour concrete blinding with excavator.  Screed to level and apply finish.   
Refer to separate Method statement for batching of Concrete.  
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Item 
No. 

Details 
Inspection 

Code 

4.2.5 Fabricate rebar cage to lower area and starter bars for upper area, in  
accordance with Drawing.  Refer to separate Lift plan for detail of lifting of 
reinforcement.    

H 
CONTRACTOR 

4.2.6 Fit safety caps to projecting bars where starter bar project enough to 
cause a hazard.  

SAFETY ISSUE 

4.2.7 Erect steel formwork and support to outside of base H ER 

4.2.8 Pour concrete to lower base by concrete pump, vibrate and apply finish.   
Apply surface retarder to surface area of joint above kicker, and curing  
agent to sloping top surface.  Sample concrete throughout pour,  
recording consistence and making cubes for testing in accordance with  
BS8110.  In the event of failure of the pump, the pump shall be kept live  
using excavators loading concrete directly into the pour using a  
excavator bucket.  
 
Refer to Method statement for Site batching of concrete.  

  

4.2.9 Strike formwork from lower part of base on day following pour and  
apply curing agent to exposed surfaces.  Remove laitance from top  
surface of kicker, using pressure washer.  

H 
CONTRACTOR 

4.3 Upstand   

4.3.1 Set out location and lift Steel Can into position in centre of base, and  
jack up to level.  Contractor Setting out engineer to check levels are within  
tolerance, +/- 6mm.  

  

4.3.2 Fix reinforcement to upstand of base.    CONTRACTOR 

4.3.3 Fabricate and erect timber formwork and false work support.   

4.3.4 Erect working platform (scaffold battens on hop-up brackets, handrails  
and access ladders).    
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Item 
No. 

Details 
Inspection 

Code 

4.3.6 Pour concrete to Upstand by pump or crane & skip. Refer to 
separate Lift Plan for pour if using crane & skip. Refer to Method 
statement for Site batching of concrete.  

H 

4.3.7 Backfill around base as required using rock fill, and compact in 
300mm layers.  

  

 
5. Environmental Aspects (Risk Areas) Associated with Operation 

 

The  works  outlined  in  this  Method  Statement  are  drawn  up  to  comply with the 
specific guidance on Silt control measures set out in PPG5.   From  the  Company’s  
Environmental  Risks  Register,  the  following  significant  risks  have  been  identified  as  
having  the  potential  to  adversely impact on the environment:  
 

Item 
No. 

Details 
Inspection 

Code 

5.1 Fuel Storage:  Fuel will be stored within approved containers as  
per Guidance note PPG 2.    

5.2 Waste:  A Site Waste Management Plan will be  prepared.    Waste 
to be collected in covered skip and removed from site at regular 
intervals.    

5.3 Septic Tank:  Welfare units will be supplied and emptied regularly.  
  

 
Measures which have been, or will be, established in order to mitigate the potential impact 
of the above noted aspects (risk areas) are detailed on the appropriate Site Environmental 
Aspect (Risk) Assessment.   These can be found in the Appendices of the Construction Plan 
for this Project.   
 
For tender stage an Outline Environmental Risk Assessment has been completed for the 
whole site. 
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6. Relevant Regulations  

 

 Health and Safety at Work Act 1974. 

 Manual Handling Operations Regulations 1992, amended 2002. 

 Provision and Use of Work Equipment Regulations 1998 (PUWER). Safe use of work 
equipment. 

 Reporting of Injuries, Diseases and Dangerous Occurrences Regulations 1995 (RIDDOR). 

 Personal Protective Equipment at Work Regulations 1992. 

 Control of Substances Hazardous to Health Regulations 2002 (COSHH). 

 Noise at Work Regulations 1989. 

 British Standards and UK Best Practices. 
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Signature Page 
 
 
I hereby confirm that I have read and understood this method statement and will adhere to 
its contents: 
 
 

Name Signature Date 

   

   

   

   

   

   

 


