
Method of Construction Statement and Working  Method Statement 
 

At  
 

Former Police Station and 40-42 Kingston Road, Leatherhead. 

 
 
Introduction 
The purpose of this report is to address condition 11 of planning permission 
MO/2013/1625/PLAMAJ, which was granted at appeal under reference 
APP/C3620/A/14/2216316.  This report deals with the Method of Construction and this 
should also be read in conjunction with the site plan.  
 
It is Churchill Retirement Living’s intention that its work will be carried out in accordance 
with all relevant statutory provisions and all reasonable practicable measures will be taken 
to avoid risks to its employees or others who may be affected thereby.  
 
Site Set Up and Security to Boundaries  
Site management and supervising staff have responsibility for implementing the Company’s 
Health and Safety Policy and will ensure that Health and Safety considerations are always 
given priority in planning and day to day supervision work.  
 
All Employees and Sub Contractors are expected to co-operate with Churchill Retirement 
Living in carrying out their duties and will ensure that their work, so far as is reasonably 
practicable, is carried out without risk to themselves or others.  
 
It is our objective to ensure that accidents and ill health arising from work activities are 
minimised and that due consideration is given to adjoining residents and members of the 
public.  
 
Churchill Retirement Living have appointed a firm of external safety advisers to visit and give 
advice on the requirements of the relevant statutory provisions and safety matters 
generally.  
 

 Due to the close proximity of the surrounding residential buildings and the 
associated traffic congestion at the beginning and the end of the day. Churchill 
Retirement Living will restrict all material deliveries at these times. Suppliers of 
materials will be instructed that no deliveries before 8.00am and between the hours 
of 8.00pm and 4.00pm. During weekdays these conditions will be conveyed to all 
relevant parties when an order is placed. 

 

 All deliveries will be off loaded within the site and vehicle movements in and around 
the site will be controlled by a qualified Banks man. 
 



 Churchill Retirement Living will also implement parking restrictions for contractors’ 
vehicles in regards to the site entrance and the surrounding area. A dedicated 
parking area local to the site will be sourced and confirmed, however in the interim 
period contractors will park onsite at the early stages of the construction. 
 

 A letter will be sent to all immediate neighbours and surrounding properties 
highlighting them of our intended construction start date and informing them that a 
tower crane will be sited on the development. Whilst ensuring that our aim is to 
keep the disturbance to the neighbouring area is kept to a minimum, inevitably there 
will be marginal disruption due to this type of construction.  
 

 Prior to demolition a new 2.4m high hoarding which will erected along the frontages 
of the site boundaries. Access to the new site will be via Kingston Road throughout 
the contract period. Provisions will be made within the site boundaries for the 
parking of vehicles belonging to Churchill Retirement Living personnel. All plant and 
vehicles engaged in construction works will be kept within the site boundaries at all 
times.  
 

 It is believed that the foundations shall be strip foundations to be subject to receipt 
of intrusive investigation. 
 

 The Site Manager will programme deliveries of material as required. Vehicles will 
reverse into the site via Kingston Avenue and will be off-loaded within the site 
boundary. Once off-loaded the vehicles will drive out onto Kingston Road turning left 
towards Kingston Road, depending on the size of the vehicle. The smaller deliveries 
may be able to drive in, turn around and drive out. The Company will employ a 
qualified banksman whose duties will involve the management of delivery vehicles. 
The banksman whose duties will involve the management of delivery vehicles. The 
banksman will wear high visibility clothing at all times. Churchill Retirement Living 
will erect a tower crane to assist with the construction process. Some materials 
(essentially the heavier components) will be directly off-loaded from the lorries by 
the crane. Storage areas will be erected within the site boundary for certain 
materials. 
  

 It is our intention, at this stage, to provide a suitable hard standing upon which to 
store all material within the site boundary. We will place a tarmac base course on 
the car park area alongside the proposed building. This will provide a clean surface 
for vehicles to manoeuvre upon and prevent the vehicles from creating a dangerous 
surface on the public highway.   
 

 The work hours of the site will be 8am until 6pm Monday to Friday and 8am to 1pm 
Saturdays.  The site will not be open on Sundays or Bank Holidays.  
 

 Please find enclosed a plan of the proposed site layout to be utilised during the 
construction phase.  
 



 Churchill Retirement Living will adopt a procedure to maintain the cleanliness of the 
carriageway. At the initial stages of the project when vehicles are entering site are 
unlikely to be running on hard surfaces wheel washing will be requested along with 
road sweeping when required. As the project develops and before the main 
construction commences, the permanent hard surfaces will be in place along with 
temporary hard running surfaces to create a gated vehicular access and egress, 
which will prevent mud and other contaminates being carried onto the carriageway.  
 

 All material deliveries will be able to pull into the site completely clear of the 
carriageway and footpath prior to unloading in the drop off area. Once unloaded, 
materials will be distributed around the site with the use of a Tower Crane, leaving 
the material drop off area clear for the next delivery.  
 

 Vehicles entering and leaving the site will be accompanied by a Banks man to ensure 
safety is maintained with regard to other road users and pedestrians. Warning 
signage will be placed at the site entrance warning road users and pedestrians of the 
construction site ahead. Where possible, deliveries will be coordinated to avoid 
vehicles arriving simultaneously and causing congestion on the surrounding roads. 
 

 Churchill Retirement Living will incorporate pedestrian segregation into their safety 
procedures and will ensure complete segregation from the site boundary to the main 
project offices and welfare facilities. This pedestrian entrance and route will be 
adequately signed.  

 
Construction Method and Sequence 
Foundations – Strip  
Substructure – 7n. Concrete Blocks  
Floor construction – Wide span concrete beams  
Superstructure – 7n. Concrete blocks with facing brick rendered external skin 
Roof Construction – Pre-fabricated trussed rafters with loose in fills to skilling areas. 
Specified tile coverings. 
 
Internally 
A typical apartment will consist of metal stud partitioning with plasterboard drylining.  
 
Demolition  
The demolition phase of the project will be carried out by a suitably qualified contractor 
who was appointed as the Principal Contractor for the duration of the phase. As with all 
demolition sites an element of noise and dust is unavoidable, prior to demolition a site 
specific method statement which includes consideration that dust will be suppressed by 
damping down by water and spray and care taken to prevent accidental run-off. All plant 
will be maintained by a resident fitter/welder and all silences are muffled in accordance 
with the current noise at work regulations.  
 
Construction Sequence 



Prior to the commencement of any site clearance works a temporary access road will be 
formed. Clearance vehicles will be loaded whilst parked on the road (to prevent debris on 
the road). 
 
Temporary access road construction will be followed by installation of the tower crane base. 
 
Concrete foundations will commence from the north end of the development following 
through the building, completing at the southern boundary. This sequence will be followed 
throughout the construction process, once 50% of the foundations are complete; 
substructure block work will commence, followed by internal drainage and back fill to levels.  
 
During this time the tower crane will be erected, provided the relevant curing times have 
elapsed for the concrete base. 
 
Once substructures are complete the external drainage will be completed, along with the 
formation of the drive and parking areas to base course. The formation of the driveway is 
subject to utility company installations. Should utilities not be available at this time, a 
temporary access road will be maintained. Deliveries will be unloaded from the access road 
(temporary or permanent). This will prevent mud and debris escaping into the highway. A 
running site order will be place for road sweepers. This will allow the Site Manager to call in 
a road sweeper as and when necessary.  
 
Ground floor beams will be placed in 1 operation, possibly a 2 day visit.  
 
Superstructures will commence following the sequence noted above. As 70% of the ground 
floor superstructure is completed, 50% of the 1st floor wide span beams will be placed. Once 
in place, 1st floor superstructure will commence as the ground floor is completed.  
 
Once 50% of the 1st floor superstructure is complete 50% of the second floor wide span 
beams will be placed, once 50/75% of the superstructure to wall plate is complete roof 
carcassing will commence.  
 
Commitment to minimising dust generated on this site: 
Churchill Retirement Living will adopt best practise policies to ensure that pollution from 
dust caused during construction is kept to a minimum. 
The main activities where dust is likely to be produced are: 

 Demolition of existing structures  

 Traffic movement to, from and around the site during dry weather conditions  

 Cutting operations  

 Mixing of products during construction  
 
All subcontractors are required to produce risk assessments, method statements and 
COSHH reports for all activities that are carried out during the course of their works and 
ensure that their personnel adhere to the. These assessments are then reviewed by the 
Construction Team. Copies of these reports are held in the Site Office. 
 



The Health and Safety Policy & Procedures manual is also present in the Site Office and this 
contains risk assessments and COSHH reports on all activities usually carried out on a 
construction site. The risk assessments by trade detail the measures to be carried out to 
protect the personnel carrying out the works and personnel working around them.  
 
The recognized and most effective way of controlling dust pollution is by damping down 
with water at source. This procedure will be adopted for all operations carried out in the 
open. 
 
Where it is practical operations will also be shielded using monoflex sheeting fixed Heras 
fencing. 
 
During dry conditions site roads will be damped down to prevent dust arising from the use 
of forklift trucks and delivery transport.  
 
When required waste skips will be covered to prevent dust and waste materials being blown 
around the site.  
 
These policies will be disseminated to the relevant site operatives during tool box talks and 
subcontractor meetings.  
 
Internally 
As areas become watertight, floor screeding will commence. This will be followed by metal 
stud partitions, 1st fix wiring and into dry lining.  
 
As the roof becomes complete, the independent scaffolding will be stripped allowing lifts for 
features, window and mastic.  
 
It is currently planned that steel beams will be introduced at plate level to allow the roof to 
be completed. 
 
Occupations will take place approximately 4 weeks prior to practical completion. At this 
time external work will be completed and an NHBC CML inspection will have been carried 
out.  
 
Off site drainage connections will ideally be completed in line with substructures. Should the 
design process not allow this, the ground workers will return once the relevant local 
authority licences are in place.  
 
General Items  
CDM Construction Phase Plan is prepared for the project. 
CDM file preparation by Contracts Manager. 
Site safety inspections by NHBS Safety Services. 
Construction method statements and risk assessments will be provided prior to site start.  




