
Date Estimated Draw
February 2010 25,268,848

March 2010 4,915,820
April 2010 4,930,820
May 2010 4,419,820
June 2010 6,235,820
July 2010 6,491,820

August 2010 7,230,820
September 2010 7,020,820

October 2010 7,270,820
November 2010 5,926,521
December 2010 5,303,521

January 2011 8,769,419
February 2011 5,086,521

March 2011 4,472,521
April 2011 3,992,521
May 2011 4,334,011
June 2011 2,444,521
July 2011 2,003,521

August 2011 4,436,115

Total Draws 120,554,599

Innovation Village Project

BOARD OF GOVERNORS
STATE UNIVERSITY SYSTEM OF FLORIDA

Estimated Project Fund Draw Schedule
Florida Atlantic University




