CHAPTER 10:

MAJOR PROJECT STATUS REPORT

State Transportation Improvement Program (STIP) for Pennsylvania

(FY2017 - 2020)

Federal regulations require that the STIP list major projects from the previous STIP and identify any
significant delays in the planned implementation. The following is a list of major projects from the FY2017-20

STIP.
Table 43: Major Project Status Report - Transit

TRANSIT
MPMS#  COUNTY PROJECT NAME
Villanova Intermodal
15407 SEPTA Station
50966 SEPTA Capital Asset Lease
Program
Utility Fleet Renewal
59973 SEPTA Program - Non Revenue
Vehicles
60275 SEPTA Debt Service
60317 SEPTA Federal Preventive
Maintenance
60335 SEPTA Clty_HaII / 15th Street
Stations
60540 SEPTA Parking Improvements
60574 SEPTA Paoli Transportation Center
60582 SEPTA Vehicle Overhaul Program
60599 SEPTA Paratransit Vehicle
Purchase
SEPTA Key (Fare
60611 SEPTA Collection System/New

Payment Technologies)

Source: DVRPC 2018

DVRPC FY2019 TIP FOR PENNSYLVANIA

PROJECT STATUS

This is an active and ongoing project that is being
advanced in phases. Phase 1 is in construction and
Phase 2 is in design.

This is an active and annual program.

This is an active and annual program.

This is an active and annual program.

This is an active and annual program.

This is an active and ongoing project that is being
advanced in phases. Phase 1 (Dilworth Plaza) is
complete. Phase 2 (15th Street Station) is in
construction. Phase 3 (City Hall Under Pinning) is in
design. Phase 4 (City Hall Station) is in design.

This is an active and annual program.

This is an active and ongoing project that will be
completed in phases. Phase 1 is in construction.

This is an active and annual program.

This is an active and annual program.

This is an active and ongoing project that will be
completed in phases. Phase 1 of the project included
the complete design, partial deployment and testing of
the data network and the SEPTA Key system. Phase 2
includes the installation of the system on Rail Transit,
Trolley and Bus fleets. In the last phase of the project,
Regional Rall, Parking Operations, and Customized
Community Transportation (CCT) will transition to the
SEPTA Key.
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Table 44: Major Project Status Report — Transit (cont.)

TRANSIT

MPMS#

60636

60638

60651

60655

73214

77183

90497

90512

93588

95402

102565

102567

102569

102571

107011

93586

COUNTY

SEPTA

SEPTA

SEPTA

SEPTA

SEPTA

SEPTA

SEPTA

SEPTA

SEPTA

SEPTA

SEPTA

SEPTA

SEPTA

SEPTA

SEPTA

PennDOT

Source: DVRPC 2018
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PROJECT NAME

Elwyn to Wawa Rail
Restoration

Regional Rail Car,
Locomotive, and Trolley
Acquisition

Substations and Power
Improvements

Levittown Station

Ardmore Transportation
Center

Transit and Regional Rail
Station Program

Infrastructure Safety and
Renewal Program

SEPTA Bus Purchase
Program

Exton Station

Bridge Program

Track Improvement
Program

Roof Program
Maintenance &

Transportation Facilities

Communications, Signals,
& Technology
Improvements

Safety and Security
Improvements

Downingtown Train Station
Rehabilitation

PROJECT STATUS
This is an active and ongoing project, and is in
construction.

This is an active and annual program.

This is an active and annual program.

This is an active and ongoing project that is currently in
construction.

This is an active and ongoing project that will be
completed in phases.

This is an active and annual program.

This is an active and annual program.

This is an active and annual program.

This is an active and ongoing project that is currently in
construction.

This is an active and annual program.

This is an active and annual program.

This is an active and annual program.

This is an active and annual program.

This is an active and annual program.

This is an active and annual program.

Project is currently active in Draft FY2019 PA TIP.

FY2019 TIP FOR PENNSYLVANIA



Table 45: Major Project Status Report — Bucks County

BUCKS COUNTY

MPMS# PROJECT NAME

12965

13347

13549

13727

50634
57619
86923
92582
93444

93445

95439

95444

102272

Lawn Avenue

1-95, PA Turnpike Interchange
(TPK) - STAGE 1 and Stage 2
(Design Only -PTC portion)

US 1 (Bridges) Design (Section
03S)

Bristol Road Intersection
Improvements

County Line Road Restoration
(M04)(3R)

Route 313 Corridor Improvements
PA 309, Sellersville Bypass,
Resurfacing (PM1)

1-95 Philadelphia to Scudder Falls
Route 1 Improvement-South
(Section RC1)

Route 1 Improvement-North
(Section RC2)

1-95, PA Turnpike Interchange
(TPK)- Section D10

1-95, PA Turnpike Interchange
(TPK)- Section D20

Holland Road at Buck Road and
Route 532

Source: DVRPC 2018

PROJECT STATUS
Project is currently active in Environmental.

Project is currently active, but no longer needed to be shown in
DVRPC TIP.

Project is currently active in Draft FY2019 PA TIP.
Project is currently active in Final Design.

Project is currently active in Final Design.

Project is currently active in Final Design.

Project is currently active in Draft FY2019 PA TIP.
Let 05/18/2017.

Scheduled letting 07/12/2018.

Project is currently active in Draft FY2019 PA TIP.
Let 06/05/14.
Let 05/21/15.

Project is currently active in Draft FY2019 PA TIP.

Table 46: Project Status Report — Chester County

CHESTER COUNTY

MPMS#
14580

14581
14698
47979
59434
64220

84884

87781
95366

PROJECT NAME

US 1 Expressway Reconstruction
(Southern Section)

US 1 Expressway Reconstruction
(Northern Section)

US 422, Reconstruction (M2B)
Paoli Trans Ctr Rds
Improvements/Darby Rd Bridge
Schuylkill River Trail (Q20)

US 422 Expressway
Reconstruction (M03)

US 30, Coatesville Downingtown
Bypass (CWR-Western Section)
US 30, Coatesville Downingtown
Bypass (CER-Eastern Section)
US 202 over AMTRAK

Source: DVRPC 2018

DVRPC FY2019 TIP FOR PENNSYLVANIA

PROJECT STATUS

Anticipating NEPA in a few months.

Anticipating NEPA in a few months.

Project is currently active in Draft FY2019 PA TIP.
Project is currently active in Environmental.
Project is currently active in Environmental.
Project is currently active in Environmental.

This project broken out into 3; #107551-SR30-010; #107553-
SR30-AIR and #107554-SR 30-082.

Project is currently active in Environmental and eventually will be
broken out into several stand-alone projects.

Let 11/03/16.
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Table 47: Major Project Status Report — Delaware County

DELAWARE COUNTY

MPMS#

15251

69665

69816

69817

79329

90128

103217
104343

PROJECT NAME

US 1 and PA 352 Interchange,
Intersection, and Roadway
Improvements

South Creek Road Bridge Over
Brandywine Creek

US 322, US 1 to Featherbed Lane
(Section 101)

US 322, Featherbed Lane to 1-95
(Section 102)

Bridgewater Road Extension

PA252 o/ Springton Reservoir
(Bridge)

Main Street Grade Crossing

US 322 over CSX

Source: DVRPC 2018

PROJECT STATUS

Project is currently active in Environmental.

Project is currently active in Environmental.

Let 12/22/2016.

Project is active in final design.

Project is currently active in Draft FY2019 PA TIP.

Schedule letting 08/23/2018.

Project is active in final design.

Expect NEPA Clearance in a few months.

Table 48: Major Project Status Report — Montgomery County

MONTGOMERY COUNTY

MPMS#
16705

16577

16738
48172

48187
57865
63486

63490

63491

64795

70197

PROJECT NAME

Chester Valley Trail Extension
(C036)

Ridge Pike, Butler Pike to
Crescent Avenue Reconstruction
and Signal Upgrade

US 422 Expressway Section M1B
PA 23 Moore to Allendale and
Trout Crk Rd Bridge
Henderson/Gulph Road Widen
near I-76 Ramps

Edge Hill Road Reconstruction
US 202, Johnson Highway to
Township Line Road (61S)

US 202, Township Line Road to
Morris Road (61N)

US 202, Morris Road to
Swedesford Road (65S)

Belmont Rd/Rock Hill Rd
Widening: I-76 Ramps to Rock Hill
Road

US 422, (New) Expressway Bridge
Over Schuylkill River (SRB)

Source: DVRPC 2018
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PROJECT STATUS

Anticipate PS&E in a few months.

Project is currently active in Environmental.

Project is active in final design.

Project is currently active in Environmental.

Project is currently active in Environmental.
Schedule letting 08/23/2018.
Project is currently active in Draft FY2019 PA TIP.

Schedule let 08/23/2018.

Project is currently active in Draft FY2019 PA TIP.

Project is currently active in Environmental.

Let 11/05/2015.

FY2019 TIP FOR PENNSYLVANIA



Table 49: Major Project Status Report — Montgomery County (cont.)

MONTGOMERY COUNTY

MPMS#
77211

79864

80021

83742

84308
86924
102273

105803

92583

106662

PROJECT NAME

PA 309 Connector: Allentown

Road to Souderton Pike (HT2)
Lafayette Street, Barbados Street
to Ford Street Widening (MGN)
US 202, Markley Street
Improvements (Section 510)

Keim Street Bridge Over Schuyilkill

River

US 422 "S" Curve/Stowe

Interchange

US 422, Resurfacing (PM2)
Second Collegeville Bridge
Crossing

PA 309 Connector: Souderton

Pike to PA 309 (HT3)
I-76: Turnpike Interchange to City

Line Avenue Interchange

I-76 Integrated Corridor
Management

Source: DVRPC 2018

PROJECT STATUS
Project is currently active in Draft FY2019 PA TIP.

Project is currently active in Draft FY2019 PA TIP.
Project is advertised.
Project is currently active in Draft FY2019 PA TIP.

Let 06/22/2017.
Anticipate letting in a few months.
Project is currently active in Draft FY2019 PA TIP.

Project is currently active in Draft FY2019 PA TIP.
Let 05/04/2017.

Project is currently active in Environmental.

Table 50: Major Project Status Report — Philadelphia County

PHILADELPHIA COUNTY

MPMS#
17782

17816

17821

69828

69913
70231
70243

79686

79911

83736

PROJECT NAME

I-95 & Aramingo Ave., Adams
Ave. Connector

Chestnut Street Bridges, Ramps,
(8) at 30th Street

1-95, Shackamaxon Street to
Ann Street (GIR) - Design
Market Street Bridges (2) Over
Schuylkill River and CSX
Railroad (MSB)

Grays Ferry Avenue Bridge Over
Schuylkill River

Swanson Street Reconstruction
American Street Streetscape
(TIGER)

1-95, Columbia Avenue to Ann
Street (GR1)

I-95: Allegheny Ave Interchange
Advance Contract (AF1)
Roosevelt Blvd over Wayne
Junction (WAV)

Source: DVRPC 2018

DVRPC FY2019 TIP FOR PENNSYLVANIA

PROJECT STATUS
Let 11/10/2016.

Let 05/04/2017.

Project is currently active in Draft FY2019 PA TIP.

Project is active in final design.

Schedule let 09/13/2018.
City of Phila. Designing.
Let 09/14/2017.

Let 07/28/2011.
Let 04/26/2018.

Project is active in final design.
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Table 51: Major Project Status Report — Philadelphia County (cont.)

PHILADELPHIA COUNTY
MPMS# PROJECT NAME
Bridge Street Design (Section
e BSR)(IMP)
1-95: Betsy Ross Interchange
SN (BRI) - Design(IMP)
I-95: Ann Street to Wheatsheaf
SIS Lane (AFC)
79685 I-95: Cottman-Princeton Main
Line and Ramps (CP2) (IMP)
1-95 Northbound: Columbia-Ann
1S StN (GR3)
1-95 Southbound: Columbia-Ann
ey StN (GR4)
I-95: Race - Shackamaxon
79828 (GR5)
79903 1-95: Betsy Ross Bridge Ramps
Construction (BRO) (IMP)
1-95: Betsy Ross Section
79904 Overhead Bridges, Ramps,
Adams Ave (BR2)
79905 1-95: Betsy Ross Mainline (BR3)
1-95: Kennedy to Levick (Section
1Rl BS1) (IMP)
1-95: Margaret to Kennedy
fely (Section BS2) (IMP)
79912 1-95: Allegheny Ave Inter (AF2)
98207 1-95 Congestion Management
Schuylkill River Swing Bridge
102274 (TIGER)
1-95: Race-Shackamaxon 2
103553 (GRS)
103555 1-95 Corridor ITS (GR8)
I1-95N Ann St-Wheatsheaf Lane
103557 (AF3)
1-95 Betsy Ross Conrail Brdgs
103560 (BRS5)
1-95 B.Ross Rmps/Adms Ave
. Cnn (BS4)
1-95: Bridge Street Ramps
ARl (Section BS5)
105092 Citywide Resurfacing 104
105488 Citywide Resurfacing 105
105796 Philadelphia Pump Station
Upgrades
107698 I-76 Bridge Repair Section SRE

Source: DVRPC 2018
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PROJECT STATUS
Project is currently active in Draft FY2019 PA TIP.

Project is currently active in Draft FY2019 PA TIP.
Project is currently active in Draft FY2019 PA TIP.
Project constructed and Final.

Let 10/31/2013.

Let 12/14/2017.

Project is currently active in Draft FY2019 PA TIP.

Let 10/31/2014.

Project is currently active in Draft FY2019 PA TIP.

Project is currently active in Draft FY2019 PA TIP.
Project is currently active in Draft FY2019 PA TIP.

Project is currently active in Draft FY2019 PA TIP.

Project is active in final design.
Congestion Management Activities

Let 12/07/17.

Project is active in final design.
Project is currently active in Draft FY2019 PA TIP.

Project is active in final design.
Project is active in final design.
Let 11/10/2016.

Project is active in final design.

City of Phila. Designing.
City of Phila. Designing.

Let 01/12/2017.
Project is currently active in Draft FY2019 PA TIP.

FY2019 TIP FOR PENNSYLVANIA



