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CHAPTER 10:  
MAJOR PROJECT STATUS REPORT 
State Transportation Improvement Program (STIP) for Pennsylvania 
(FY2017 - 2020) 

Federal regulations require that the STIP list major projects from the previous STIP and identify any 
significant delays in the planned implementation. The following is a list of major projects from the FY2017-20 
STIP. 

 Major Project Status Report - Transit Table 43:

Source: DVRPC 2018 

TRANSIT 

MPMS# County Project Name Project Status 

15407 SEPTA Villanova Intermodal 
Station

This is an active and ongoing project that is being 
advanced in phases. Phase 1 is in construction and 
Phase 2 is in design.

59966 SEPTA Capital Asset Lease 
Program This is an active and annual program.

59973 SEPTA
Utility Fleet Renewal 
Program - Non Revenue 
Vehicles

This is an active and annual program.

60275 SEPTA Debt Service This is an active and annual program.

60317 SEPTA Federal Preventive 
Maintenance This is an active and annual program.

60335 SEPTA City Hall  / 15th Street 
Stations

This is an active and ongoing project that is being 
advanced in phases. Phase 1 (Dilworth Plaza) is 
complete. Phase 2 (15th Street Station) is in 
construction. Phase 3 (City Hall Under Pinning) is in 
design. Phase 4 (City Hall Station) is in design.

60540 SEPTA Parking Improvements This is an active and annual program.

60574 SEPTA Paoli Transportation Center This is an active and ongoing project that will be 
completed in phases. Phase 1 is in construction.

60582 SEPTA Vehicle Overhaul Program This is an active and annual program.

60599 SEPTA Paratransit Vehicle 
Purchase This is an active and annual program.

60611 SEPTA
SEPTA Key (Fare 
Collection System/New 
Payment Technologies)

This is an active and ongoing project that will be 
completed in phases. Phase 1 of the project included 
the complete design, partial deployment and testing of 
the data network and the SEPTA Key system. Phase 2 
includes the installation of the system on Rail Transit, 
Trolley and Bus fleets. In the last phase of the project, 
Regional Rail, Parking Operations, and Customized 
Community Transportation (CCT) will transition to the 
SEPTA Key.
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 Major Project Status Report – Transit (cont.) Table 44:

Source: DVRPC 2018 

TRANSIT 
MPMS# County Project Name Project Status

60636 SEPTA Elwyn to Wawa Rail 
Restoration 

This is an active and ongoing project, and is in 
construction. 

60638 SEPTA
Regional Rail Car, 
Locomotive, and Trolley 
Acquisition

This is an active and annual program.

60651 SEPTA Substations and Power 
Improvements This is an active and annual program.

60655 SEPTA Levittown Station This is an active and ongoing project that is currently in 
construction.

73214 SEPTA Ardmore Transportation 
Center

This is an active and ongoing project that will be 
completed in phases.

77183 SEPTA Transit and Regional Rail 
Station Program This is an active and annual program.

90497 SEPTA Infrastructure Safety and 
Renewal Program This is an active and annual program.

90512 SEPTA SEPTA Bus Purchase 
Program This is an active and annual program.

93588 SEPTA Exton Station This is an active and ongoing project that is currently in 
construction.

95402 SEPTA Bridge Program This is an active and annual program.

102565 SEPTA Track Improvement 
Program This is an active and annual program.

102567 SEPTA Roof Program This is an active and annual program.

102569 SEPTA Maintenance & 
Transportation Facilities This is an active and annual program.

102571 SEPTA
Communications, Signals, 
& Technology 
Improvements

This is an active and annual program.

107011 SEPTA Safety and Security 
Improvements This is an active and annual program.

93586 PennDOT Downingtown Train Station  
Rehabilitation Project is currently active in Draft FY2019 PA TIP.
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 Major Project Status Report – Bucks County Table 45:

Source: DVRPC 2018 

 Project Status Report – Chester County Table 46:

Source: DVRPC 2018 

BUCKS COUNTY 

MPMS# Project Name Project Status 
12965 Lawn Avenue Project is currently active in Environmental.

13347
I-95, PA Turnpike Interchange 
(TPK) - STAGE 1 and Stage 2 
(Design Only -PTC portion)

Project is currently active, but no longer needed to be shown in 
DVRPC TIP.

13549 US 1 (Bridges) Design (Section 
03S) Project is currently active in Draft FY2019 PA TIP.

13727 Bristol Road Intersection 
Improvements Project is currently active in Final Design.

50634 County Line Road Restoration 
(M04)(3R) Project is currently active in Final Design.

57619 Route 313 Corridor Improvements Project is currently active in Final Design.

86923 PA 309, Sellersville Bypass, 
Resurfacing (PM1) Project is currently active in Draft FY2019 PA TIP.

92582 I-95 Philadelphia to Scudder Falls Let 05/18/2017.

93444 Route 1 Improvement-South 
(Section RC1) Scheduled letting 07/12/2018.

93445 Route 1 Improvement-North 
(Section RC2) Project is currently active in Draft FY2019 PA TIP.

95439 I-95, PA Turnpike Interchange 
(TPK)- Section D10 Let 06/05/14.

95444 I-95, PA Turnpike Interchange 
(TPK)- Section D20 Let 05/21/15.

102272 Holland Road at Buck Road and 
Route 532 Project is currently active in Draft FY2019 PA TIP.

CHESTER COUNTY 

MPMS# Project Name Project Status 

14580 US 1 Expressway Reconstruction 
(Southern Section) Anticipating NEPA in a few months.

14581 US 1 Expressway Reconstruction 
(Northern Section) Anticipating NEPA in a few months.

14698 US 422,  Reconstruction (M2B) Project is currently active in Draft FY2019 PA TIP.

47979 Paoli Trans Ctr Rds 
Improvements/Darby Rd Bridge Project is currently active in Environmental.

59434 Schuylkill River Trail (Q20) Project is currently active in Environmental.

64220 US 422 Expressway 
Reconstruction (M03) Project is currently active in Environmental.

84884 US 30, Coatesville Downingtown 
Bypass (CWR-Western Section)

This project broken out into 3; #107551-SR30-010; #107553-
SR30-AIR and #107554-SR 30-082.

87781 US 30, Coatesville Downingtown 
Bypass (CER-Eastern Section)

Project is currently active in Environmental and eventually will be 
broken out into several stand-alone projects.

95366 US 202 over AMTRAK Let 11/03/16.
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 Major Project Status Report – Delaware County Table 47:

Source: DVRPC 2018 

 Major Project Status Report – Montgomery County Table 48:

Source: DVRPC 2018 

DELAWARE COUNTY 
MPMS# Project Name Project Status 

15251
US 1 and PA 352 Interchange, 
Intersection, and Roadway 
Improvements

Project is currently active in Environmental.

69665 South Creek Road Bridge Over 
Brandywine Creek Project is currently active in Environmental.

69816 US 322, US 1 to Featherbed Lane 
(Section 101) Let 12/22/2016.

69817 US 322, Featherbed Lane to I-95 
(Section 102) Project is active in final design.

79329 Bridgewater Road Extension Project is currently active in Draft FY2019 PA TIP.

90128 PA252 o/ Springton Reservoir 
(Bridge) Schedule letting 08/23/2018.

103217 Main Street Grade Crossing Project is active in final design.

104343 US 322 over CSX Expect NEPA Clearance in a few months.

MONTGOMERY COUNTY 

MPMS# Project Name Project Status 

16705 Chester Valley Trail Extension 
(C036) Anticipate PS&E in a few months.

16577
Ridge Pike, Butler Pike to 
Crescent Avenue Reconstruction 
and Signal Upgrade

Project is currently active in Environmental.

16738 US 422 Expressway Section M1B Project is active in final design.

48172 PA 23 Moore to Allendale and 
Trout Crk Rd Bridge Project is currently active in Environmental.

48187 Henderson/Gulph Road Widen  
near I-76 Ramps Project is currently active in Environmental.

57865 Edge Hill Road Reconstruction Schedule letting 08/23/2018.

63486 US 202, Johnson Highway to 
Township Line Road (61S) Project is currently active in Draft FY2019 PA TIP.

63490 US 202, Township Line Road to 
Morris Road (61N) Schedule let 08/23/2018.

63491 US 202, Morris Road to 
Swedesford Road (65S) Project is currently active in Draft FY2019 PA TIP.

64795
Belmont Rd/Rock Hill Rd 
Widening: I-76 Ramps to Rock Hill 
Road

Project is currently active in Environmental.

70197 US 422, (New) Expressway Bridge 
Over Schuylkill River (SRB) Let 11/05/2015.



D V R P C  F Y 2 0 1 9  T I P  F O R  P E N N S Y L V A N I A  4 4 3

 Major Project Status Report – Montgomery County (cont.) Table 49:

Source: DVRPC 2018 

 Major Project Status Report – Philadelphia County Table 50:

Source: DVRPC 2018 

MONTGOMERY COUNTY

MPMS# Project Name Project Status

77211 PA 309 Connector: Allentown 
Road to Souderton Pike (HT2) Project is currently active in Draft FY2019 PA TIP. 

79864 Lafayette Street, Barbados Street 
to Ford Street Widening (MGN) Project is currently active in Draft FY2019 PA TIP. 

80021 US 202, Markley Street 
Improvements (Section 510) Project is advertised. 

83742 Keim Street Bridge Over Schuylkill 
River Project is currently active in Draft FY2019 PA TIP.

84308 US 422 "S" Curve/Stowe 
Interchange Let  06/22/2017.

86924 US 422, Resurfacing (PM2) Anticipate letting in a few months.

102273 Second Collegeville Bridge 
Crossing Project is currently active in Draft FY2019 PA TIP.

105803 PA 309 Connector: Souderton 
Pike to PA 309 (HT3) Project is currently active in Draft FY2019 PA TIP.

92583 I-76: Turnpike Interchange to City 
Line Avenue Interchange Let 05/04/2017. 

106662 I-76 Integrated Corridor 
Management Project is currently active in Environmental. 

PHILADELPHIA COUNTY 

MPMS# Project Name Project Status 

17782 I-95 & Aramingo Ave., Adams 
Ave. Connector Let 11/10/2016.

17816 Chestnut Street Bridges, Ramps, 
(8) at 30th Street Let 05/04/2017.

17821 I-95, Shackamaxon Street to 
Ann Street (GIR) - Design Project is currently active in Draft FY2019 PA TIP.

69828
Market Street Bridges (2) Over 
Schuylkill River and CSX 
Railroad (MSB)

Project is active in final design.

69913 Grays Ferry Avenue Bridge Over 
Schuylkill River Schedule let 09/13/2018.

70231 Swanson Street Reconstruction City of Phila. Designing.

70243 American Street Streetscape 
(TIGER) Let 09/14/2017.

79686 I-95, Columbia Avenue to Ann 
Street (GR1) Let 07/28/2011.

79911 I-95: Allegheny Ave Interchange 
Advance Contract (AF1) Let 04/26/2018.

83736 Roosevelt Blvd over Wayne 
Junction (WAV) Project is active in final design.
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 Major Project Status Report – Philadelphia County (cont.) Table 51:

Source: DVRPC 2018 

PHILADELPHIA COUNTY

MPMS# Project Name Project Status

47811 Bridge Street Design (Section 
BSR)(IMP) Project is currently active in Draft FY2019 PA TIP. 

47812 I-95: Betsy Ross Interchange 
(BRI) -  Design(IMP) Project is currently active in Draft FY2019 PA TIP. 

47813 I-95: Ann Street to Wheatsheaf 
Lane (AFC) Project is currently active in Draft FY2019 PA TIP.

79685 I-95: Cottman-Princeton Main 
Line and Ramps (CP2) (IMP) Project constructed and Final.

79826 I-95 Northbound: Columbia-Ann 
St N (GR3) Let 10/31/2013.

79827 I-95 Southbound: Columbia-Ann 
St N (GR4) Let 12/14/2017.

79828 I-95: Race - Shackamaxon 
(GR5) Project is currently active in Draft FY2019 PA TIP.

79903 I-95: Betsy Ross Bridge Ramps 
Construction (BR0) (IMP) Let 10/31/2014.

79904
I-95: Betsy Ross Section 
Overhead Bridges, Ramps, 
Adams Ave (BR2)

Project is currently active in Draft FY2019 PA TIP.

79905 I-95: Betsy Ross Mainline (BR3) Project is currently active in Draft FY2019 PA TIP.

79908 I-95: Kennedy to Levick (Section 
BS1) (IMP) Project is currently active in Draft FY2019 PA TIP.

79910 I-95: Margaret to Kennedy 
(Section BS2) (IMP) Project is currently active in Draft FY2019 PA TIP. 

79912 I-95: Allegheny Ave Inter (AF2) Project is active in final design. 
98207 I-95 Congestion Management Congestion Management Activities  

102274 Schuylkill River Swing Bridge 
(TIGER) Let 12/07/17. 

103553 I-95: Race-Shackamaxon 2 
(GR6) Project is active in final design. 

103555 I-95 Corridor ITS (GR8) Project is currently active in Draft FY2019 PA TIP. 

103557 I-95N Ann St-Wheatsheaf Lane 
(AF3) Project is active in final design. 

103560 I-95 Betsy Ross Conrail Brdgs 
(BR5) Project is active in final design. 

103562 I-95 B.Ross Rmps/Adms Ave 
Cnn (BS4) Let 11/10/2016. 

103563 I-95: Bridge Street Ramps 
(Section BS5) Project is active in final design. 

105092 Citywide Resurfacing 104 City of Phila. Designing. 
105488 Citywide Resurfacing 105 City of Phila. Designing. 

105796 Philadelphia Pump Station 
Upgrades Let 01/12/2017. 

107698 I-76 Bridge Repair Section SRE Project is currently active in Draft FY2019 PA TIP. 


