City of Owasso Public Work Department
STATUS REPORT
May 5, 2020

E 76 St N Widening (from U.S. Hwy169 to N 129 E Avenue)

- On December 2, 2019, ODOT approved the construction contract with Crossland
Heavy Construction.

- Water line relocation and stormwater improvements continue along E 76 St N.

- Weather permitting, concrete roadway installation pertaining to a section of
the eastbound lanes is expected to commence in late May or early June 2020.

- Public utility relocation and roadway improvements are scheduled to be
complete by April 2021.

Garnett Road Widening (from E 96 St N to E 106 St N
- On September 3, 2019, ODOT approved the construction contract with Becco

Construction.

- Water line relocation and stormwater improvements continue along Garnett
Rd.

- Temporary/permanent road bed continues to be graded on the east side of
Garnett Rd.

- Public utility relocation and roadway improvements are scheduled for
completion by May 2021.

E 116 StN & N 129 E Ave Intersection Improvements
- On April 6, 2020, ODOT approved the roadway construction contract with
Crossland Heavy Construction.
- Roadway construction is anticipated to commence in late June/early July
2020.

Garnett Road Widening (E 106 St N to E 116 St N)
- Engineering design is 95% complete.
- Right-of-way and easement acquisition is 99% complete.
- Once right-of-way is secured, utility companies will be given a Notice to Proceed
to start relocating their infrastructure.

E 106 St N and N 145 E Avenue Intersection Improvements
- Engineering design is 99% complete.
- Private utility relocation continues with completion expected by mid-May 2020;
followed by bid advertisement and construction.

Central Park / Lakeridge Stormwater Improvements
- Final plans are in for review, including landscaping pans,

- Staff anticipates bid advertisement in late May or early June with proposed bid
award in July 2020.
- Construction is expected to commence in August 2020.

Rayola Park /Tributary 5A Stormwater Improvements
- On December 17, 2019, City Council approved construction construct with Native
plains Contracting, LLC
- Construction commenced in February 2020.
- Tributary 5A stormwater improvements are complete.




e South Sports Park Regional Detention Facility and Mitigation Project
- Construction commenced in mid-January 2020.

- Tree and brush removal is complete.
- Contractor continues with dirt removal as well grading on the mitigation
project. Estimated 45,000 CY of dirt has been removed from the site.

e Mingo_and E 116_St N_Intersection/E _116_St N__from_Mingo_to_Garnett_Road
Improvements
- Engineering design is 95% complete.
- Right of Way and easement acquisition continues with completion
expected by June 2020; followed by utility relocation.

e E 116 St N _and Garnett_Intersection/E _116_St N from_Garnett_to N 129 E Ave
Improvements
- E 116 St N roadway design is 60% complete.

- E 116 St N and Garnett Intersection design is 90% complete.

- E 116 St N roadway land acquisition is expected to be complete in June
2020; followed by utility relocation.

- E 116 St N and Garnett Intersection land acquisition is expected to be
complete by July 2020; followed by utility relocation.

e E 116 St N from approximately N 129 E Ave to N 135 E Ave Improvements
- On March 3, 2020, City council awarded roadway construction contract to

Crossland Heavy Contractors.
- Construction commenced on May 4, 2020 with completion expected by
February 2021.

e E 96 St N from approximately N 119 E Ave to N 129 E Ave Improvements

- Engineering design is approximately 90% complete.

- Land acquisition commenced in February 2020 with completion anticipated in
February 2021 .

- Private utility companies are currently determining the new alignment for their
utility due to the road widening.

e Wastewater Treatment Plant Expansion
- Engineering design is approximately 90% complete. ODEQ has reviewed the

plans and provided comments, which are being addressed by the engineering
consultant.

e Coffee Creek Lift Station & Force Main Improvements
- Engineering design is approximately 95% complete.
- Land acquisition is expected to be complete by April 2020; followed by
construction.




ODEQ permit has been received.
Sanitary sewer project is expected to advertise in June with proposed bid
award in July 2020 .

e E 106 St N and N 129 E Ave Intersection Improvements

Engineering design has commenced with completion expected in December
2019; followed by land acquisition.

Engineering design is approximately 60% complete.

ODOT commenced with the environmental study in November 2019; followed by
land acquisition.

e FY 2019 Street Rehabilitation Project

On April 9, 2020, the asphalt overlay crew will begin work in Lakeridge
subdivision.

Crews are working on base, curb and gutter repairs as well as commercial
approach replacement along E 76 St N. This work will continue over the next
21 days in preparation for the asphalt overlay .

e E 96 St Drainage Improvements

In July 2019, City Council approved a construction contract with Dirtwurx, LLC in
the amount of $252,593.88.

Construction commenced in October 2019 with completion expected in May
2020.

Stormwater pipe and concrete box installation is complete. Contractor is in the
final stage of construction and expects final completion by mid-May 2020





