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 E 76 St N Widening (from U.S. Hwy169 to N 129 E Avenue)
- On December 2, 2019, ODOT approved the construction contract with Crossland

Heavy Construction.
- Water line relocation and stormwater improvements continue along E 76 St N.
- Weather permitting, concrete roadway installation pertaining to a section of

the eastbound lanes is  expected to commence in late May or early June 2020.
- Public utility relocation and roadway improvements are scheduled to be

complete by April 2021.

 Garnett Road Widening (from E 96 St N to E 106 St N)
- On September 3, 2019, ODOT approved the construction contract with Becco

Construction.
- Water line relocation and stormwater improvements continue along Garnett

Rd.
- Temporary /permanent road bed continues to be graded on the east side of

Garnett Rd.
- Public utility relocation and roadway improvements are scheduled for

completion  by May 2021.

 E 116 St N  & N 129 E Ave Intersection Improvements
- On April 6th, 2020, ODOT approved the roadway construction contract with

Crossland Heavy Construction. 
- Roadway construction is anticipated to commence in late June/early July

2020.

 Garnett Road Widening (E 106 St N to E 116 St N)
- Engineering design is 95% complete.
- Right-of-way and easement acquisition is 99% complete.
- Once right-of-way is secured, utility companies will be given a Notice to Proceed

to start relocating their infrastructure.

 E 106 St N and N 145 E Avenue Intersection Improvements
- Engineering design is 99% complete.
- Private utility relocation continues with completion expected by mid-May 2020;

followed by bid advertisement  and construction.

 Central Park / Lakeridge Stormwater Improvements
- Final plans are in for review, including landscaping pans,
- Staff anticipates bid advertisement in late May or early June with proposed bid

award in July 2020.
- Construction is expected to commence in August 2020.

 Rayola Park /Tributary 5A Stormwater Improvements
- On December 17, 2019, City Council approved construction construct with Native

plains Contracting, LLC
- Construction commenced in February 2020.
- Tributary 5A stormwater improvements are  complete.



 South Sports Park Regional Detention Facility and Mitigation Project
- Construction commenced in mid-January 2020.

- Tree and brush removal is complete.

- Contractor continues with dirt removal as well grading on the mitigation

project . Estimated 45,000 CY of dirt has been removed from the site.

 Mingo  and  E  116  St  N  Intersection/E   116  St  N    from  Mingo  to  Garnett   Road

Improvements

- Engineering design is 95% complete.

- Right of Way and easement acquisition continues with completion

expected by June 2020; followed by utility relocation.

 E  116  St  N  and  Garnett   Intersection/E   116  St  N  from  Garnett   to  N  129  E  Ave
Improvements

- E 116 St N roadway design is 60% complete.

- E 116 St N and Garnett Intersection design is 90% complete.

- E 116 St N roadway land acquisition is expected to be complete in June

2020; followed by utility relocation.

- E 116 St N and Garnett Intersection land acquisitio n is expected to be

complete by July 2020; followed by utility relocation.

 E 116 St N from approximately N 129 E Ave to N 135 E Ave Improvements
- On March 3, 2020, City council awarded roadway construction contract to

Crossland Heavy Contractors.

- Construction commence d on May 4, 2020 with completion expected by

February 2021.

 E 96 St N from approximately N 119 E Ave to N 129 E Ave Improvements

- Engineering design is approximately 90% complete.
- Land acquisition commenced in February 2020 with completion anticipated in

February 2021 .
- Private utility companies are currently determining the new alignment for their

utility due to the road widening. 

 Wastewater Treatment Plant Expansion
- Engineering design is approximately 90% complete. ODEQ has reviewed the

plans and provided comments, which are being addressed by the engineering
consultant.

 Coffee Creek Lift Station & Force Main Improvements
- Engineering design is approximately 95% complete.
- Land acquisition is expected to be complete by April 2020; followed by

construction.



- ODEQ permit has been received.
- Sanitary sewer project is expected to advertise in June with proposed bid

award in July 2020 .

 E 106 St N and N 129 E Ave Intersection Improvements
- Engineering design has commenced with completion expected in December

2019; followed by land acquisition. 
- Engineering design is approximately 60% complete.
- ODOT commenced with the environmental study in November 2019; followed by

land acquisition. 

 FY 2019 Street Rehabilitation Project
- On April 9, 2020, the asphalt overlay crew will begin work in Lakeridge

subdivision. 
- Crews are working on base, curb and gutter repairs as well as commercial

approach replacement along E 76 St N. This work will continue over the next
21 days in preparation for the asphalt overlay .

 E 96 St Drainage Improvements
- In July 2019, City Council approved a construction contract with Dirtwurx, LLC in

the amount of $252,593.88.
- Construction commenced in October 2019 with completion expected in May

2020.
- Stormwater pipe and concrete box installation is complete. Contractor is in the

final stage of construction and expects final completion by mid-May 2020 .




