Project Construction Schedule

APPENDIX L

Utility Project Number (if available)
Project Name
Developer

* This Interconnection schedule depends upon receipt of funds along

with notification to proceed, executed Interconnection Agreement,

weather, equipment delivery, public opposition to right-of-way and

timely Customer design submittals. Close coordination is required to

sequence construction and planned interruption events. As a result,

any final schedule requires mutual agreement and would be subject to

change.
Milestone Estimated Time Responsible Party
Duration to
Completion (Weeks)
25% Payment Interconnection
Customer
Administrative Setup Utility
Customer Submittals Interconnection
One Line and Three Line Diagrams Customer
Stamped Site Plans
Design Queue Utility
Permitting/Easements Utility

Upgrade Design —
Line/POI/Substation Design

Utility: Complete
design to the point of
material ordering

75% Payment**

Interconnection
Customer

(120 Business Days
after 1% Payment)

Scheduling/Procurement

Utility

Construction —
Line/POI/Substation

Verification Test Coordination
Customer Witness Testing
Energization/Permission to Operate

Per SIR Timelines

Utility/Interconnection
customer

Customer submittals
required to be approved
to schedule test

Total Project Duration

Utility/Interconnection
Customer

** The sequence of Milestone schedule might change for Non-CESIR projects.




