

Site C Construction Schedule

Construction Activity	2015				2016				2017				2018				2019				2020				2021				2022				2023				2024				2025																																							
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4																																				
Dam Site Area																																																																																
Clearing: dam site																																																																																
Access roads at the dam site																																																																																
Worker accommodation																																																																																
Peace River construction bridge																																																																																
Excavation and material relocation																																																																																
Cofferdams and diversion tunnels																																																																																
Earthfill dam																																																																																
Roller-compacted-concrete buttress																																																																																
Generating station and spillways																																																																																
Turbines and generators																																																																																
Substation																																																																																
Powerhouse transmission lines																																																																																
Viewpoint construction/landscaping																																																																																
Demobilization and site reclamation																																																																																
Roads and Highways																																																																																
Public road improvements																																																																																
240 Road																																																																																
269 Road																																																																																
271 Road																																																																																
Old Fort Road																																																																																
Highway 29 realignment																																																																																
Cache Creek/Bear Flat*																																																																																
Halfway River																																																																																
Dry Creek																																																																																
Farrell Creek																																																																																
Farrell Creek East																																																																																
Lynx Creek																																																																																
Peace River / Reservoir Area																																																																																
Clearing: Lower reservoir & Moberly Drainage																																																																																
Clearing: Lower reservoir to Cache Creek																																																																																
Clearing: Cache Creek to Halfway River																																																																																
Clearing: Halfway River to Hudson's Hope																																																																																
River diversion																																																																																
Reservoir filling and operations																																																																																
Transmission Works																																																																																
Transmission line clearing																																																																																
Transmission line construction																																																																																
Extension of Peace Canyon switchyard																																																																																
Hudson's Hope Shoreline Protection																																																																																
DA Thomas Road upgrades																																																																																
Hudson's Hope Berm																																																																																
Production & Transport of Materials																																																																																
85th Avenue Industrial Lands																																																																																
Portage Mountain Quarry																																																																																
West Pine Quarry																																																																																
Wuthrich Quarry																																																																																

The construction schedule is indicative only and subject to change. The purpose of the schedule is to illustrate the general sequence of construction activities, but the dates and schedule may change.

*BC Hydro is exploring options for advancing construction for western portion of the Cache Creek/Bear Flat segment not impacted by the route alignment options.