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Project Name Department Project Description Project Status Delay Description
Original 
Start Date

Revised 
Start Date

Projected 
Completion Date

Capital Projects

Fire Station #53, Phase II PS
Construction of offices and living 
quarters

Construction is substantially complete, Building 
occupied 12/8/12.  Final 2 change orders near 
completion. Notice of Completion to CC in April

Initial delay due to compliance with FEMA funding 
requirements.  Second delay due to delivery of 
office furniture.  No current delays.  Project 
closeout in progress 10/1/09 8/1/11 3/29/13

Nutmeg Tank PS Construction of water tank Environmental review/county permitting
Additional traffic, noise and visual environmental 
documentation in progress 6/30/13

Desal Upgrade/Energy Recovery PS

Replacement and upgrade of 
product water pumps, Tanks and 
Electric Upgrades

Awarded to SCI 1/11/13.  Notice to Proceed awaiting 
resolution of CCC permitting issues n/a 4/30/13 7/30/13

Morro Creek Bike & Ped Bridge PS
Construct new bridge to close gap in 
N. Coast Scenic Byway RFP in progress n/a TBD TBD

Bike Path Gap Closure PS

Improve bike path, lanes and routes 
fm MBHS thru Beach tract towards 
Cayucos RFP issued, Proposals Due 4/8 n/a TBD TBD

CDBG Sidewalk Gap Closures PS
Construct missing segments of 
sidewalk to improve ADA access

Plans & Specs under review.  CEQA and NEPA in 
progress.  CC action late April n/a TBD TBD

Blanca Pipeline PS
Project not economically feasible - 
deleted Withdrawn - Reviewing Alternatives n/a

Brackish Water Reverse Osmosis PS Complete n/a 12/31/12

Chorro Creek Stream Gauges PS
Installation of gauges to measure 
CFS water flow Permitting n/a 8/30/13

Lift Station 3 PS
Force main and gravity sewer trunk 
line replacement.

Construction is substantially complete, cutover to new 
pumps and force main on 3/8/12.  Punchlist walk thru 
scheduled for 3/22/13 NPDES permitting resolved. 8/1/12 n/a 2/28/13

Lift Station 2 PS Reconstruction of WW lift station
Project complete.  Notice of Completion approved 
2/13/13 and filed w/ County on 2/20/13. n/a 1/1/12 4/1/12 10/30/12

North Main St. Trunk Line PS
Upgrade or replace Jointly owned 
Sewer Main Delayed pending WRF resiting & future of JPA

Project requires modifications to the Joint Powers 
Agreement to proceed n/a unknown unknown

Hydro Building (Collections Shed) PS Re-siding and New Doors. Complete 12/31/09

Section 6 Rehabilitation PS
Repair sections of Sewer Main in the 
Lower Quintana Area Complete n/a 2/1/12 n/a 5/30/12

North-T Pier Harbor
Structural repair of portions of T-pier 
including piles

Coastal Development Permit and Army Corps of 
Engineers permit submitted.  Staff working with CCC 
staff and engineering consultant on work plan and othe
submittal refinements

Employee death, consultant illness, staff time 
committed to other capital projects, Harbor staffing 
reductions

Summer 
2013 for 
construction 8/1/13

Least Site Audits Harbor
Scheduled  audit of gross sales 
reporting on leases Underway 

Auditors waited until summer was over to begin in 
deference to lease holders, start date then slightly 
delayed until late 2012 9/1/12 11/1/12 7/1/13

Replace Storage yard metal roof Harbor Replacement of failed metal roof Complete n/a n/a

Water Reclamation Facility (WRF) 
Project Planning Support PS

Facilitate project goals and 
objectives for re-siting the new WRF RPF posted, proposals due 4/15/13 n/a TBD n/a TBD

Measure Q Projects

Streets-curbs, gutters, potholes R/P
3rd party + in-house staff  to fill 
potholes, No. Morro Bay to south

Panorama Intersections at Mindoro, Luzon and Kodiak 
are scheduled to start 3/25/13.  Second contractor to 
assist with work on high priority potholes in N. MB Resource availability ongoing ongoing

Ongoing until 
funding is 
exhausted

Streets - Pavement Mgt Plan PS Continuation of paving per the PMP
Notice of Completion for 2012 project to CC 4/9/13.  
2013 paving priorities under evaluation

Rain delays to complete remaining striping and 
markings TBD TBD

Storm Water Management Plan PS
Repair and replacement of storm 
drains systems Storm Drain repaired 3/5/13 at South Street outlet Continuing Projects as Resources are available n/a n/a n/a
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