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COMPLETED PROJECTS 
 
SOUTHWEST COUNTY 
Measure C 
1104 I-680/Stone Valley Road Interchange, 1998 
1105 I-680/El Cerro Boulevard Interchange Ramp Signalization, 1994 
1106 I-680 Auxiliary Lanes Segments 1 and 3, 2007 
1107 I-680/Fostoria Way Overcrossing, 1994 
1214 Commerce Avenue Extension, 2015 
1600 Moraga Road Safety Improvements, 2005 
1602 Camino Pablo Carpool Lots, 1996 
1607 Moraga Way at Glorietta Boulevard and Camino Encinas, 2001 
1608 Moraga Way Safety Improvements, 2002 
1609 Moraga Way /Ivy Drive Roadway Improvements, 2004 
1611 Mt. Diablo Corridor Improvements, 2001 
1612 Moraga Road Corridor Improvements, 2005 
1621 St. Mary’s Road – Phase 2, 1999 
1622 Moraga Road Structural and Safety Improvements, 2005 
1623/1623W  Santa Maria Intersection Improvements, 2016 
1624 Bryant Way/Moraga Way Improvements, 2005 
1625/ 1625SW Moraga Way Rehabilitation and Improvements, 2011  
1711 St. Mary’s Road Improvements, 1995 
1715 San Ramon Valley Boulevard Improvements – Phase 1, 1996 
1716 Stone Valley Road Circulation Improvements, 2003 
1717 Camino Tassajara Circulation Improvements, 2004 
1718 Crow Canyon Road Improvements, 2001 
1719 Sycamore Valley Road Improvements, 2008 
1720 San Ramon Valley Boulevard Widening – Phase 1, 1997 
1722 Santa Maria Park and Ride Lot Slide Repair, 2017  
1723  Danville Road and Street Preservation, 2019  
1801 Camino Pablo (San Pablo Dam Corridor), 1996 
2206 I-680/Sycamore Valley Road Park & Ride, 1998 
2209 San Ramon Intermodal Transit Facility, 1996 
3101 Iron Horse Trail – Monument to Alameda County Line, 1994 
3103 Reliez Valley Road Trail – Phase 2, 2003 
3106 St. Stephens/Bryant Way Trail, 1998 
 
Measure J 
1001/1698 Caldecott Tunnel Fourth Bore, 2019  
24010  Olympic Boulevard/Reliez Station Road, 2017  
24011 Downtown Corridors Traffic Improvements, 2019  
24015  Rheem Boulevard Landslide Repair and Repaving, 2017  
24017    Camino Pablo Pavement Rehabilitation, 2016 
24018  Ivy Drive Pavement Rehabilitation – Phase 2, 2017 
24020  Camino Tassajara Bike Lane Completion, 2019  
24021  Alcosta Boulevard Pavement Rehabilitation, 2016  
24022  Crow Canyon Road Pavement Rehabilitation, 2020  
10003-02 Electronic Bicycle Facilities - Southwest County BART Stations, 2016 
10003-06 Orinda BART Downtown Access Ramp and Lighting, 2018 
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COMPLETED PROJECTS 
SOUTHWEST COUNTY 
Measure J (continued) 
10003-07 Lafayette Station Site Improvements, 2019 
10003-08 Downtown Orinda Streetscape Master Plan, 2019  
 
CENTRAL COUNTY 
Measure C  
1101 I-680/Burnett Avenue Ramps, 1995 
1103 I-680/North Main Street Bypass, 1996 
1108  Route 242/Concord Avenue Interchange, 1997 
1113 Route 242 Widening, 2001 
1116 I-680 HOV Lanes, 2005 
1117 I-680/SR4 Interchange, 2009 
1203 Alhambra Avenue Widening, 2011 
1205 Taylor Boulevard/Pleasant Hill Road/Alhambra Road Intersection Improvements, 2000 
1209 South Broadway Extension, 1996 
1210 Monument Boulevard/Contra Costa Boulevard/Buskirk Avenue Improvements, 1996 
1215  Geary Road Improvements, 2002 
1217 Bancroft/Hookston Intersection, 2004 
1218 Buskirk Avenue Improvements, 2005 
1219 Iron Horse Trail Crossing at Treat Boulevard, 2010 
1220 Ygnacio Valley Road Slide Repair, 2008 
1221 Contra Costa Boulevard Signal Coordination 2009 
1222 Operational Improvements on Parallel Arterials, 2019  
2208 Martinez Intermodal Facility – Phase 1, 2001 
2208 Martinez Intermodal Facility - Phase 2, 2006 
2210 Pacheco Transit Hub, 2014 
2296 Martinez Bay Trail, 2007 
3102 Walnut Creek Channel to CC Shoreline Trail, 2001 

Measure J 
8002 I-680 Southbound Carpool Lane Extension (restripe), Nov 2011   
24005 Court Street Overcrossing – Phase 1, 2014 
24006 Buskirk Avenue Widening – Phase 2, 2014 
24007 Geary Road Reconstruction – Phase 3  
24012 Farm Bureau Road Safe Route to Schools, 2019  
24013 Salvio Street Complete Streets – Sidewalk, 2017  
24026 Contra Costa Boulevard Improvements, December 2014 
24027 Ygnacio Valley Road Permanent Restoration – Phase 2, 2015 
24028 Clayton Road/Treat Boulevard/Denkinger Road Intersection Capacity Improvements, 2018  
24029 Old Marsh Creek Road Overlay, 2010 
24031 Alhambra Creek Bridge and Ferry Street Enhancements, 2020 
10001-03 Comprehensive Wayfinding System for Central Contra Costa BART Stations, 2020  
10001-05 Concord BART Plaza Redesign, 2019  
10001-06 Shared Autonomous Vehicle Pilot Program, 2020 (new) 
10001-07 Pleasant Hill Parking Structure Elevator Renovation, 2019 
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COMPLETED PROJECTS 
WEST COUNTY  
Measure C  
1300 Richmond Parkway, 1996 
1501 SR4 (W) Gap Closure – Phase 1, 2002 
1503 SR4 (W) Willow Avenue Overcrossing, 1996 
2302 Richmond Transit Village BART Parking Structures, 2015 
2303 Hercules Transit Center, 2009 
3111 Atlas Road Bridge, 2017  
 
Measure J 
7005 Interstate 80 Integrated Corridor Mobility, 2016  
9001 Richmond Parkway Upgrade Study, 2008 
9002  Richmond Parkway Lighting, 2017 
9003  Marina Bay Parkway Grade Separation, 2016  
10002-01 BART – Transit Oriented Development (TOD) and Access Improvements at El Cerrito Plaza and del Norte 

BART Stations, 2014 
10002-05 Comprehensive Wayfinding System at West Contra Costa BART Stations, 2020  
 
EAST COUNTY  
Measure C 
1401 SR4 (E) Willow Pass Grade Lowering, 1995 
1402 SR4 (E) Bailey Road Interchange, 1996 
1403 SR4 (E) Bailey Road to Railroad Avenue, 2001 
2101 BART Extension to Pittsburg/Bay Point, 1996 
3003 State Route 4 East Widening:  Loveridge Road to Somersville Road, 2014 
3110 Marsh Creek Trail Overcrossing at SR4, 1997 
3112 Big Break Regional Trail, 2010 
 
Measure J 
2002 Pittsburg Civic Center Station, 2018  
5001 State Route 4/State Route 160 Connector Ramps, 2016  
5006 Vasco Road Safety Improvements Project – Phase 1, 2011 
5010 SR4 Bypass: Segments 1 and 3, 2008 
5002/5003          State Route 4: Widen to 4 Lanes – Laurel Road to Sand Creek Road Interchange, 2015 
28003 Main Street Downtown Improvements – Vintage Parkway to O’hara Avenue, 2019 
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ACRONYMS AND ABBREVIATIONS 
 
AB 1171 Assembly Bill 1171 
ABAG Association of Bay Area Governments 
ARRA American Recovery and Reinvestment Act of 2009 
ATP Active Transportation Program 
BAIFA Bay Area Infrastructure Financing Authority 
CCWD Contra Costa Water District 
CMAQ Congestion Mitigation and Air Quality Improvement Program 
CMIA Corridor Mobility Improvement Account 
ECCRFFA East Contra Costa Regional Fee and Financing Authority 
EEMP  Environmental Enhancement and Mitigation 
IIP Interregional Improvement Program 
IMD Interstate Maintenance Discretionary Funds 
HM7 Maintenance program for radio communications 
LWCF Land and Water Conservation Fund 
LPP Local Partnership Program in SB1 
PPM Planning, Programming, and Monitoring 
RIP Regional Improvement Program 
RM 1 Regional Measure 1 
RM 2 Regional Measure 2 
PBTF Pedestrian, Bicycle, and Trail Facilities (Measure J program) 
RTIP Regional Transportation Improvement Plan 
SCCR South Contra Costa Regional Fee 
SHOPP State Highway Operation and Protection Program 
SLPP State Local Partnership Program 
STA State Transit Assistance 
STIP State Transportation Improvement Program 
TBD To be determined (funding not currently identified) 
TDA Transportation Development Act 
TE Transportation Enhancement 
TCRP Traffic Congestion Relief Program 
TIGER II Transportation Investment Generating Economic Recovery II 
TLC Transportation for Livable Communities (Measure J program) 
TVTDF Tri-Valley Transportation Development Fee 
WCCTAC West Contra Costa Transportation Advisory Committee – Subregional Transportation 

Mitigation Program 
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Project Interstate 680 Auxiliary Lanes, Segment 2 (# 1106S2) 
Sponsor  Contra Costa Transportation Authority 
Subregion Southwest County 

Scope 
Construct auxiliary lanes between Crow Canyon Road in
San Ramon and Sycamore Valley Road in Danville along I-
680 in both directions. The project is the last segment of
auxiliary lanes in both directions of I-680 between
Bollinger Canyon Road in San Ramon and Diablo Road in
Danville. 
Status 
 The auxiliary lanes were opened to traffic in July

2014.  
 The field work for the landscaping and first year of

plant establishment was accepted by Caltrans at the
end of April 2018.   

 The Authority awarded a 4-year plant establishment
and maintenance contract CT478 to Bortolussi &
Watkin (B&W) on March 21, 2018.  Work under this
contract started on April 25, 2018. 

Issues/Areas of Concern 
 None. 

Update from Previous Quarterly Report 
 Four-year plant establishment period is underway

and will continue through April 2022.  The plants and
trees are doing well and have noticeably grown. The
vines are starting to have good coverage on the
walls. 

 

 Location 
 
 
 
 
 
 
 

 

Schedule                                                                     
 Dates 
Planning Complete 
Environmental Clearance Complete 
Design Complete 
Right of Way and Utilities Complete 
Construction Complete 
Post Construction 2015-2022 

 

 
 

Estimated Cost by Project Phase ($ 000s)         
 Amount 
Project Management $983 
Planning — 
Environmental Clearance — 
Design 3,834 
Right of Way and Utilities 10 
Construction 27,664 
Construction Management 4,336 
Total $36,827 

Funding by Source ($ 000s) 
 Amount 
SCCR $7,100 
TVTDF 7,800 
IMD 3,200 
STIP 18,000 
SLPP  1,000 
Total $37,100 

 
 

1



Quarterly Project Status Report Oct – Dec 2020 

Project Interstate 680 Auxiliary Lanes, Segment 2 (# 1106S2) – continued  
Major Project Contracts Managed by Authority 

Contract/ 
Resolution 

No. 

Amend 
No. 

Expiration 
Date 

Agency Consultant Description Appropriated 
Amount 

Billed 
to Date 

(10/31/2020) 

Estimate at 
Completion 

Percent 
Billed 

Percent 
Physically 
Complete 

317 2 12/31/2020 Mark Thomas & Co. Design Services for I-680 
Auxiliary Lane –Segment 2 

$3,705,000 $3,225,081 $3,515,000 87.1% 100% 

336 9 12/31/2019 
/ Closed 

MNS Engineers Construction Management 
Services for I-680 

$2,048,670 $2,030,220 $2,030,220 99% 100% 

407 1 6/30/2018 
/ Closed 

Bortolussi & Watkin, 
Inc. 

Landscaping Contract $1,769,152 $1,769,152 $1,769,152 100% 100% 

478 — 5/25/2022 Bortolussi & Watkin, 
Inc. 

Plant Establishment and 
Maintenance 

$611,000 $402,080 $611,000 65.8% 63% 
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Project State Route 4 Mokelumne Bike Trail/Pedestrian Overcrossing  
(portion of # 5002) 

Sponsor  Contra Costa Transportation Authority 
Subregion East County 

Scope 
Construct a pedestrian and bicycle overcrossing (POC)
near the Mokelumne Trail at SR 4. The overcrossing will
include a multi-span bridge with columns in the SR 4
median. The bridge approaches will be constructed on
earthen embankments.  
Status 
 The CEQA clearance is complete. 
 Project is in the final design and right of way (ROW)

clearance phase.  
 A Joint Exercise Powers Agreement (JEPA) between

SR4 Bypass Authority (SR4BA), ECCRFFA, City of
Brentwood and CCTA to define and establish the
roles and responsibilities for the project was
approved by the Authority Board in July 2020.   

Issues/Areas of Concern 
 Construction funding for the project has not been

secured. 
 The NEPA clearance, if needed, may be problematic. 
 BART’s eBART Next Segment Study identifies a

potential future station in the vicinity of the
Mokelumne Trail POC. 

Update from Previous Quarterly Report 
 The design team is working to complete final PS&E

and obtain encroachment permit from Caltrans for
construction. 

 Agreement No. 553 with the East Contra Costa
County Habitat Conservancy for Habitat
Conservation Plan mitigation has been fully
executed. 

 Staff is working with ECCRFFA and MTC on the RM3
Letter of No Prejudice (LONP) process to advance
funds for construction. 

 
 
 

 Location 
 
 
 
 
 
 

 
Schedule                                                                     
 Dates 
Planning Complete 
Environmental Clearance Complete 
Design 2014-2020 
Right of Way and Utilities 2018-2021 
Construction 2021-2022 
Post Construction — 

 

 
 

Estimated Cost by Project Phase ($ 000s)         
 Amount 
Project Management $45 
Planning — 
Environmental Clearance — 
Design 872 
Right of Way and Utilities 1,380 
Construction 8,845 
Construction Management              1,025 
Total $12,167 

Funding by Source ($ 000s)                                  
 Amount 
Measure J $522 
Measure J – BART 150 
BART  200 
ECCRFFA 1,270 
TBD 10,025 
Total $12,167 
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Project State Route 4 Mokelumne Bike Trail/Pedestrian Overcrossing (portion of # 5002) – continued  

Major Project Contracts Managed by Authority 

Contract 
No. 

Amend 
No. 

Contract 
Expiration 

Agency/ Consultant Description Appropriated 
Amount 

Billed  
to Date 

(10/31/2020) 

Estimate at 
Completion 

Percent 
Billed 

Percent 
Physically 
Complete 

358 3 12/31/2021 Mark Thomas & Company, Inc. PS&E $906,172 $883,002 $906,172 99% 97.8% 

511 — 10/17/2021 East Contra Costa Irrigation 
District (ECCID) 

ROW and Project 
Approval 

$3,000   $3,000 $3,000 100% 100% 

553 — 9/16/2022 East Contra Costa County Hab-
itat Conservancy 

Mitigation Plan $54,877 $0 $54,877 0% 0% 
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Project State Route 4 Balfour Road Interchange – Phase 1 (# 5005) 
Sponsor  Contra Costa Transportation Authority/SR 4 Bypass Authority 
Subregion East County 

Scope 
Construct a new SR 4 bridge crossing over Balfour Road
in Brentwood providing one southbound and one
northbound lane for SR 4; northbound and southbound
SR 4 loop on-ramps, servicing both westbound and
eastbound Balfour Road traffic; and northbound and
southbound SR 4 diagonal off-ramps. 
Status 
 Project is in the construction closeout phase.  
 The notice-to-proceed (NTP) for the construction

contract was issued on February 6, 2017. 
 Kinder Morgan, and AT&T utility relocation activi-

ties are complete.  
 Ribbon cutting was held on December 10, 2018. 
 All interchange paving work was completed in Jan-

uary 2019. 
 East Contra Costa Regional Fee and Financing Au-

thority is handling right-of-way closeout with sup-
port from the CCTA consultant team. 

 Project team is closing out paperwork items with
Caltrans. 

Issues/Areas of Concern 
 None. 

 
Update from Previous Quarterly Report 
 All field design changes had been approved by Cal-

trans Design and awaits final approval by Caltrans
Construction, anticipated in December.   

 Preparation of as-built plans is ongoing. 
 Consultant is supporting the right-of-way closeout

effort undertaken by the East Contra Costa Regional
Fee & Financing Authority (ECCRFFA). 

 Project History Files are being developed and re-
viewed. Completion is anticipated by end of 2020. 

 Location 
 
 
 
 
 
 
 
 
 
 
 
 
 
Schedule                                                                     
 Dates 
Planning Complete 
Environmental Clearance Complete 
Design Complete 
Right of Way and Utilities Complete 
Construction 2017-2020 
Post Construction — 

 

 
 

Estimated Cost by Project Phase ($ 000s)              
 Amount 
Project Management $1,748 
Planning — 
Environmental Clearance 483 
Design 4,939 
Right of Way and Utilities 14,150 
Construction 40,675 
Construction Management 8,613 
Total $70,608 

Funding by Source ($ 000s)                                     
 
 Amount 
Measure J $46,000 
ECCRFFA 23,028 
CCWD 1,580 
Total $70,608 
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Project SR 4 Balfour Road Interchange – Phase 1 (# 5005) – continued  

Major Project Contracts Managed by Authority 
Contract 

No. 
Amend 

No. 
Contract 

Expiration 
Agency/ Consultant Description Appropriated 

Amount 
Billed  

to Date 
(10/31/2020) 

Estimate at 
Completion 

Percent 
Billed 

Percent 
Physically 
Complete 

354 4  6/30/2016 
/ Closed 

Quincy Engineering Design Services $4,938,891   $4,938,823 $4,938,891 100% 100% 

369 2 6/30/2018 
 / Closed 

Kinder Morgan Design and Long Lead 
Procurement 

$3,530,000   $3,400,761 $3,400,761 96.3% 100% 

404(1) 6 12/31/2020 PSOMAS Construction Mgmt. Services $7,200,226     $7,200,128 $7,200,226 99.8% 99% 

410 2 6/30/2019  
/ Closed 

PG&E Joint Trench $2,155,279 $2,022,353 $2,022,353 93.8% 100% 

411 — 12/31/2017 
/ Closed 

PG&E Transmission Towers $1,895,280 $1,007,946  $1,007,946 53% 100% 

419 1 12/31/2018 East Contra Costa Co. 
Habitat Conservancy 

Habitat Conservation Plan      $467,303 $465,185 $465,185 99.5% 100% 

420 1 3/16/2021 
Closed 

Kinder Morgan Pipeline/Facility Relocation $7,237,500 $6,972,227 $6,972,227 96.3% 100% 

427 — 12/31/2020 Brosamer & Wall/Bay 
Cities Joint Venture 

Construction Services $40,811,317 $40,499,343 $40,811,317 99% 100% 

430(1) 6 6/30/2021 Quincy Engineering Design Svcs during Construction $1,402,655 $1,296,887 $1,402,655 92% 98.7% 

436 — 12/31/2018 
/Closed 

AT&T Utility Relocation $400,410 $393,090 $393,090 100% 100% 

441 1 3/16/2021/
Closed 

Kinder Morgan Pipeline Inspection/Monitoring $390,000 $220,843 $390,000 56.6% 100% 

(1) An amendment for date extension was approved by the Authority Board on December 16, 2020. 
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Project State Route 239 (# 5007) 
Sponsor  Contra Costa Transportation Authority/Contra Costa County 
Subregion East County 

Scope 
State Route 239 (SR239) was first legislated in 1959 as a
possible roadway linking SR4 in Brentwood to I-205 or I-
580 west of Tracy. A Feasibility Study and a Project
Initiation Document were completed in 2015. The current
scope is to complete the preliminary engineering and
environmental document (PAED) for SR239 to determine
its alignment, complete the State Route Adoption
process, and to identify and obtain environmentally
approval for an initial segment to proceed with design
and construction. 
Status 
 Feasibility Study and Project Initiation Document

(PID) have been completed. 
 The PAED contract has been awarded. 

Issues/Areas of Concern 
 Significant funding is needed to complete project.   
 The proposed hybrid programmatic and project level

PAED is new to Caltrans District 4.  Staff is working
with Caltrans to develop process for this unique ap-
proach aimed to fast track PAED completion and re-
duce costs. 

 COVID-19 has significantly impacted traffic move-
ment and the project team is developing an alterna-
tive approach to conduct traffic study for the project. 

 The future SR239 alignment may include a segment
of Vasco Road, recent Caltrans procedural changes
will complicate the future route adoption process.  

 Project team is coordinating with other projects in the
project area to minimize potential conflicts. 

 Caltrans is assessing whether another entity should be
the CEQA lead agency. 
 

Update from Previous Quarterly Report 
 Consultant has begun work and is initially focusing on

outreach, traffic, and design alternative analysis. 
 
 

 
 

Location 
 
 
 
 
 
 
 
 
 
Schedule                                                                     
 Dates 
Planning Complete 
Environmental Clearance 2020-2024 
Design TBD 
Right of Way and Utilities TBD 
Construction TBD 
Post Construction — 

 

 
 

Estimated Cost by Project Phase ($ 000s)              
 Amount 
Project Management $641 
Planning 4,940 
Environmental Clearance 10,361 
Design  TBD 
Right of Way and Utilities TBD 
Construction TBD 
Construction Management TBD 
Total $15,942 

Funding by Source ($ 000s)                                     
 Amount 
Federal Earmarks $12,306 
Contra Costa County 3,635 
Total $15,942 
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Project State Route 239 (# 5007) – continued  

Major Project Contracts Managed by Authority 

Contract 
No. 

Amend 
No. 

Contract 
Expiration 

Agency/ Consultant Description Appropriated 
Amount 

Billed  
to Date 

(10/31/2020) 

Estimate at 
Completion 

Percent 
Billed 

Percent 
Physically 
Complete 

541 — 12/31/2025 WSP USA Inc. Project Approval & Environmental 
Document (PAED) 

$10,360,589 $ 576,804  $10,360,589 6% 5% 
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Project Interstate 680/State Route 4 Interchange Improvement:  State Route 4 
Widening, Phase 3 (# 6001) 

Sponsor  Contra Costa Transportation Authority 
Subregion Central County 

Scope 
Construct three-level interchange, as follows: 
 Phase 1 – NB I-680 to WB SR 4 connector. 
 Phase 2 – EB SR 4 to SB I-680 connector. 
 Phase 3 – SR 4 widening: Morello Avenue to SR 242 and

replacement of Grayson Bridge. 
 Phase 4 – SB I-680 to EB SR 4 connector. 
 Phase 5 – WB SR 4 to NB I-680 connector. 

Due to a funding shortfall, Phase 3 will be constructed first. The
remaining phases will be constructed as funding becomes
available. 
Status 
 Phase 3 construction contract was awarded on October

17, 2018.  
 The critical path work in constructing the Grayson Creek

Bridge was completed on-schedule. 
Issues/Areas of Concern   
 Future phases are not fully funded. 
 Due to the considerable number and magnitude of

Issued/Potential Contract Change Orders over 85.2% of
the contingency has been allocated, with 74% of the
project completed 

 Due to the significant number of Contract Change
Orders, there may be impacts to the project schedule.
Staff is working with the contractor to analyze the
impacts. 

Update from Previous Quarterly Report 
 Phase 3 construction contract is 74% complete. 
 The Stage 1 traffic switch was completed on May 30,

2020 shifting traffic to the newly constructed bridges over
Grayson Creek. 

 All bridges were substantially completed by the end of
November, allowing for final Stage 2 traffic switch in
December. 

 Quality control and assurance issues have led to some
rework; however, Authority staff has resolved the issues
without impact to schedule or cost. 

 Amendment No. 3 to Agreement No. 398 with Contra
Costa County Flood Control was approved by the
Authority Board on October 21, 2020 for additional
services related to inspection and levee monitoring. 

 Amendment No. 2 to Agreement No. 495 with WMH
Corporation was approved by the Authority Board on
September 16, 2020 for additional DSDC services. 

 In December 2020, the CTC approved $18 million in SB1-
TCEP funds for the design phase of Phase 1 and 2a. 

 Location 
 
 
 
 
 

 

Schedule                                                                            

 Phase 3 Other Phases 
Planning Complete Complete 
Environmental Clearance Complete Complete 
Design Complete TBD 
Right of Way and Utilities Complete TBD 
Construction 2018-2021 TBD 
Post Construction 2021-2022 TBD 
 

Estimated Cost by Project Phase ($ 000s)         

 Amount 
Phase 3 Other Phases 

Project Management $1,700 $300 
Planning 583 — 
Environmental Clearance 2757 900 
Design 10,111  41,700 
Right of Way and Utilities 12,921 13,000 
Construction 97,449 324,700 
Construction Management 10,674 44,400 
Total $136,195 $425,000 
Funding by Source ($ 000s)                                     

 Amount 
Phase 3 Other Phases 

Measure J $35,000 — 
Measure C 17,300 — 
STIP-RIP 23,900 — 
SHOPP 21,596 — 
LPP (formula) 4,799 — 
LPP (competitive)  33,600               — 
Regional Measure 3 —    $210,000 
SB1 – TCEP   18,000 
TBD —      197,000 
Total   $136,195 $425,000 
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Project Interstate 680/State Route 4 Interchange Improvement:  State Route 4 Widening, Phase 3 (# 6001) – 
continued  

Major Project Contracts Managed by Authority 

Contract 
No. 

Amend 
No. 

Contract 
Expiration 

Agency/ Consultant Description Appropriated 
Amount 

Billed    
to Date 

(10/31/2020) 

Estimate at 
Completion 

Percent 
Billed 

Percent 
Physically 
Complete 

372 6 12/31/2018 
/ Closed 

WMH Corporation Design $10,015,789 $10,011,865 $10,011,865 99.9% 100% 

398 3 12/31/2021 Contra Costa Flood 
Control 

Hydraulic Evaluation and 
Permitting 

$144,013 $127,159 $144,013 88% 88% 
 

473 — 12/31/2021 The Hanna Group Construction Management $9,414,978 $5,811,421 $9,414,978 61% 74% 

493 — 12/31/2018 
/ Closed 

Elsie Gridley Mitigation 
Bank 

Sale of Vernal Pool 
Establishment Credits 

$606,150 $606,150 $606,150 100% 100% 

494 — 12/31/2022 Elsie Gridley Mitigation 
Bank 

Reservation of Vernal Pool 
Establishment Credits 

$450,000 $171,000 $171,000 38% 90% 

495 2 3/31/2021 WMH Corporation Design Services during 
Construction 

$1,541,849 $1,102,276 $1,541,849 71% 74% 

496 — 6/30/2021  
/ Closed 

Contra Costa Flood 
Control 

Design on Lower Walnut 
Creek Restoration 

$190,000 $190,000 $190,000 100% 100% 

505 — 12/31/2022 Brosamer & Wall Construction Services $97,024,723 $72,751,108 $92,716,614 75% 74% 
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Project State Route 242/Clayton Road Ramps (# 6002/6004) 
Sponsor  City of Concord/Contra Costa Transportation Authority 
Subregion Central County 

Scope 
Construct an interchange and local road improvements
on SR 242 between I-680 and Concord Avenue to improve
circulation within the Concord central business area.
Improvements may include constructing an on-ramp and
associated acceleration/weaving lane to northbound
SR 242 near the intersection of Clayton Road and Market
Street in Concord and an off-ramp and associated
deceleration lane from southbound SR 242 near Clayton
Road. 
Status 
 The Environmental Document (ED) was certified in

December 2016 and the Project Report (PR) was ap-
proved in June 2017. 

Issues/Areas of Concern 
 The project has a significant funding shortfall. 
 Conflicts between current project plan and

recommendations from bicycle advocacy group will
need to be addressed during final design.    

Update from Previous Quarterly Report 
 The project is on hold while funding for future

phases is being identified.    
 

 

 Location 
 
 
 
 
 
 
 
 
 
 

Schedule                                                                     
 Dates 
Planning Complete 
Environmental Clearance Complete 
Design TBD 
Right of Way and Utilities TBD 
Construction TBD 
Post Construction — 

 

 
 

Estimated Cost by Project Phase ($ 000s)         
 Amount 
Project Management $730 
Planning 670 
Environmental Clearance  2,400 
Design  5,700 
Right of Way and Utilities  16,200 
Construction 40,200 
Construction Management 6,800 
Total  $72,700 

Funding by Source ($ 000s)                                   
 Amount 
Measure J $2,790 
TBD 69,910 
Total  $72,700 
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Project State Route 242/Clayton Road Ramps (# 6002/6004) – continued  

Major Project Contracts Managed by Authority 

Contract 
No. 

Amend 
No. 

Contract 
Expiration 

Agency/ 
Consultant 

Description Appropriated 
Amount 

Billed  
to Date 

(10/31/2020) 

Estimate at 
Completion 

Percent 
Billed 

Percent 
Physically 
Complete 

321 4 9/29/2017 
/Closed 

WMH 
Corporation 

Project Study Report/Project 
Development Support (PSR/PDS) 
and Project Approval/ 
Environmental Document (PA/ED) 

$2,442,582 $2,442,499 $2,442,499 100% PSR/PDS  100% 
PA/ED        
100% 

 

12



Quarterly Project Status Report Oct – Dec 2020 

Project State Route 4 Operational Improvements: Interstate 680 to Bailey Road            
– Initial Phase (# 6006) 

Sponsor  Contra Costa Transportation Authority/City of Concord 
Subregion Central County 

Scope 
Initial Phase (Eastbound): 
1) Replace the existing acceleration lanes at Port Chicago Highway (PCH) on
ramp with an auxiliary (Aux) lane from PCH on ramp to Willow Pass Road off
ramp. 2) Extend this Aux lane from Willow Pass Road off ramp to Willow Pass
Road on ramp. 3) Add second exit lane San Marco Blvd off ramp. 
Future Phases (as funding becomes available):  
Eastbound 
B/w Port Chicago Hwy Interchange (I/C) and Willow Pass Rd I/C 
1) Add Aux lane b/w PCH on ramp & Willow Pass Rd off ramp. 
B/w Willow Pass Rd I/C and San Marco Blvd I/C 
2) Add Aux lane b/w Willow Pass Rd on ramp & San Marco Blvd off ramp. 
At San Marco I/C 
3) Add new mixed flow lane from San Marco Blvd off ramp to San Marco

Blvd on ramp. 
B/w San Marco Blvd I/C and Bailey Rd I/C 
4) Add Aux lane from San Marco Blvd loop on ramp to existing deceleration

lane at Bailey Rd off ramp. 
From SR 242 off ramp to Port Chicago Highway off ramp 
5) Extend existing mixed flow lane from I-680 on ramp to PCH off ramp. 
Westbound 
At SR242/SR4 I/C 
6) Modify one of the existing mandatory exit lanes to SR242 to an optional

exit lane, allowing 3 lanes to both SR242 exit and WB SR4. 
From Port Chicago Hwy I/C to Willow Pass Rd I/C 
7) Add mixed flow lane from Willow Pass Rd on ramp to existing mainline

lane just east of Port Chicago Hwy (PCH) off ramp. 
8) Add second exit lane at Port Chicago Highway off ramp. 
9) Add Aux lane from Willow Pass Road on ramp to second exit to PCH. 
At Willow Pass Rd I/C 
10) Add mixed flow lane b/w Willow Pass off ramp & Willow Pass on ramp. 
B/w Willow Pass Rd I/C and San Marco Blvd I/C 
11) Add Aux lane b/w San Marco Blvd on ramp and Willow Pass off ramp. 
At San Marco Blvd I/C & b/w San Marco Blvd I/C and Bailey Rd I/C 
12) Extend existing acceleration lane at Bailey Rd on ramp to existing Aux lane

b/w San Marco on ramp & Willow Pass off ramp. 
Status 
 PSR-PDS was approved in May 2017. The Initial Phase of the project is in 

the Project Approval/Environmental Document (PA/ED) Phase.  
Issues/Areas of Concern 
 The Overall Project has significant funding shortfall.   

Update from Previous Quarterly Report 
 Project work is currently on hold until next steps to address SB 743 are

determined and CCTA has a better understanding on COVID-19 impacts
on Measure J revenues.  

 Location 
 
 
 
 
 
 
 
 
 

Schedule                                                                

 Initial Phase 
Remaining 

Phases 
Planning Complete Complete 
Environmental Clearance 2018-2021 TBD 
Design 2021-2022 TBD 
Right of Way and Utilities 2021-2022 TBD 
Construction 2023-2025 TBD 
Post Construction — TBD 

 

Estimated Cost by Project Phase ($ 000s)        
 

  Initial Phase 
Remaining 

        Phases 
Project Management $314   — 
Planning 834 — 
Environmental Clearance 1,800 $7,300 
Design 7,500 22,900 
Right of Way and Utilities 300 850 
Construction 49,600 183,000 
Construction Management 8,500 31,300 
Total    $68,848       $245,350 
Funding by Source ($ 000s)                               

                                                       Remaining 
                       Initial Phase              Phases 

Measure J  $2,949 — 
STIP 7,500 $3,000 
STP 1,100 — 
TBD (shortfall)  57,299  242,350 
Total  $68,848  $245,350 
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Project State Route 4 Operational Improvements: Interstate 680 to Bailey Road – Initial Phase (# 6006) – continued  

Major Project Contracts Managed by Authority 

Contract 
No. 

Amend 
No. 

Contract 
Expiration 

Agency/ 
Consultant 

Description Appropriated 
Amount 

Billed   
to Date 

(10/31/2020) 

Estimate at 
Completion 

Percent 
Billed 

Percent 
Physically 
Complete 

391 4 12/31/2018 
/ Closed 

Mark Thomas & Co. Project Study Report/Project 
Development Support 
(PSR/PDS) 

$640,000 $640,000   $640,000 100% 100%  

499(1)  
(Task Order 1) 

1 9/25/2022 Mark Thomas & Co. Project Approval/ 
Environmental Document 
(PA/ED) 

$1,603,529 $1,108,322 $1,603,529 69% 61% 

(1) An amendment for date extension was approved by the Authority Board on September 16, 2020. 
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Project Interstate 80/San Pablo Dam Road Interchange Improvements (# 7002) 
Sponsor  City of San Pablo/Contra Costa Transportation Authority 
Subregion West County 

Scope 
Reconstruct the existing I-80/San Pablo Dam Road interchange
(including modifications to the El Portal Drive and McBryde
Avenue ramps) and provide improved pedestrian and bicycle
facilities. 
To match available funding, the project will be completed in
two phases. The first phase will relocate the El Portal Drive on-
ramp to westbound (WB) I-80 to the north, extend the auxiliary
lane along WB I-80 between San Pablo Dam Road off-ramp and
El Portal Drive on-ramp, and reconstruct the Riverside Avenue
pedestrian overcrossing. Remaining improvements including
the construction a new connector road on the west side of I-80
to connect SPDR to McBryde Avenue with a new bridge over
Wildcat Creek, reconstructing the on- and off-ramps to SPDR,
replacing the existing SPDR overcrossing with a 6-lane
structure, and realigning Amador Street will be completed as
part of the second phase when funding becomes available. 
Status 
 Construction of Phase 1 is complete. 
 The new pedestrian overcrossing opened to the public on

October 25, 2016. 
 The new El Portal Drive on-ramp opened to traffic on

Monday, February 20, 2017. 
 The construction closeout process with Caltrans has been

completed. 
 Work on Phase 2 is on hold until funding is secured. 

Issues/Areas of Concern 
 Phase 2 has a significant funding shortfall. 

Update from Previous Quarterly Report 
 Right-of-way closeout process is underway and expected

to be completed in December 2020. 
 A legal claim against EBMUD is proceeding. On Sept. 22,

2020, the court ordered both parties to conduct
mediation by end of January and return to court on March
17, 2021 

 Amendment No. 7 to Agreement No 316 with URS
(AECOM) was approved on Sept. 16, 2020 for additional
support services and extension of termination date. 

 Amendment No. 2 to Agreement No. 528 with Wendel
Rosen was approved on Sept. 16, 2020 to provide
additional legal services. 

 Phase 2 project schedule has been updated based on the
latest information. 
 

 Location 
 
\ 
 
 
 

 

 

Schedule                                                                   

 
Dates 

Phase 1 Phase 2 
Planning Complete Complete 
Environmental Clearance Complete Complete 
Design Complete TBD 
Right of Way and Utilities Complete TBD 
Construction Complete TBD 
Post Construction — TBD 

 

  *$1.1 million in Measure J was exchanged with STP funds from MTC. 
   

Estimated Cost by Project Phase ($ 000s)        

 
Amount 

Phase 1 Phase 2 
Project Management $399 $200 
Environmental Clearance 2,239 — 
Design 6,691 2,015 
Right of Way and Utilities 7,971 14,000 
Construction 22,200 56,500 
Construction Management 3,006 8,035 
Total $42,506 $80,750 
Funding by Source ($ 000s)                                   

 
Amount 

Phase 1 Phase 2 
Measure J* $13,110 — 
Local City 3,009 — 
STIP-PPM 9 — 
STIP 15,000 $9,200 
RM2 8,000 — 
ATP 2,000 — 
WCCTAC 1,136 5,964 
EBMUD 242 — 
TBD — 65,586 
Total $42,506 $80,750 
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Project Interstate 80/San Pablo Dam Road Interchange Improvements (# 7002) – continued  

Major Project Contracts Managed by Authority 

Contract 
No. 

Amend 
No. 

Contract 
Expiration 

Agency/Consultant Description Appropriated 
Amount 

Billed    
to Date 

(10/31/2020) 

Estimate at 
Completion 

Percent 
Billed 

Percent 
Physically 
Complete 

212 3 12/31/2010/ Closed URS (now AECOM) PA/ED $2,238,684 $2,238,684 $2,238,684 100% 100% 

316(1) 7 12/31/2021 URS (now AECOM) Design $6,721,000 $6,678,475 $6,721,000 99.3% 99.8% 
330 11 12/31/2019/ Closed MNS Engineers CM/Utilities $65,300 $64,421 $64,421 98% 100% 

362 3 3/31/2025 Contra Costa County Right of Way  $802,900 $789,876 $802,900 98.3% 99.9% 
370 1 12/31/2025/ Closed  EBMUD Design/Utilities $499,590 $499,590 $499,590 100% 100% 

381 1 3/31/2025 PG&E Utilities/Electrical $550,167 $529,469 $529,469 96% 100% 
382 — 3/31/2025 AT&T Utilities $31,049 $0 $31,049 0% 100% 
384 — 3/31/2025 PG&E Utilities/Gas $362,503 $35,327 $362,503 9% 100% 
385 1 3/31/2025 EBMUD Construction/Utili

ties
$2,647,750 $2,470,260 $2,470,260 96% 100% 

386 — 3/31/2025 WCWD Utilities $6,250 $5,845 $6,250 91% 100% 
415 2 12/31/2018/ Closed The Hanna Group Construction 

Services $2,869,102 $2,869,098 $2,869,098 100% 100% 

416 1 12/31/2018/ Closed Brosamer & Wall Construction $22,200,000 $21,929,657 $21,929,657 100% 100% 

432 — 12/31/2017/ Closed California Conservation 
Corps 

Construction $28,530 $0 $0 0% 0% 

528 2 6/30/2022 Wendel & Rosen Legal Services $130,000 $79,450 $130,000 61% 40% 
(1) Design Support During Construction (DSDC) task was added to contract and funded from savings on completed tasks.   
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Project Interstate 80/Central Avenue Interchange Improvements (# 7003) 
Sponsor  City of Richmond/Contra Costa Transportation Authority 
Subregion West County 

Scope 
Improve overall traffic operations at the I-80/Central
Avenue interchange and along Central Avenue between
Rydin Road and San Pablo Avenue. The project will be
completed in two phases. 
The first phase will redirect left turns from westbound
Central Avenue onto westbound I-80 to the adjacent I-580
eastbound on-ramp at Rydin Road during weekend peak
hours; and will install traffic signals at the I-580 ramps. 
The second phase will increase the spacing between the
signalized intersections east of I-80 by connecting Pierce
Street and San Mateo Street, converting Pierce Street
access at Central Avenue to “right-in, right-out,” and
relocating the traffic signal at Pierce Street/Central
Avenue to the San Mateo Street/Central Avenue
intersection. 
Status  
 Phase 1 construction activities are complete.  
 Phase 2 (Local Roads Realignment project) is

managed by the City of Richmond. Environmental
Clearance phase is currently underway with
completion expected in 2020.  

Issues/Areas of Concern 
 None. 

Update from Previous Quarterly Report 
    Phase 1: 
 Project has been accepted by Caltrans.  
 The Notice of Completion was signed by the County

November 2020. 
Phase 2: 
 City is continuing to work on the environmental

document and preliminary design plans.  
 Due to the delay in completing the environmental

phase, the City will be submitting an extension
request to the CTC in March or May 2021 to delay
the allocation date for the STIP funds programmed
for the Right of Way phase. 

 Schedule has been updated based on the latest
information. 
 

  Location 
 
 
 
 
 
 
 
 
 
Schedule                                                                 
 Phase 1 Phase 2 
Planning Complete Complete 
Environmental Clearance Complete 2016-2021 
Design Complete 2019-2020 
Right of Way and Utilities — 2020-2022 
Construction Complete 2022-2023 
Post Construction — — 

 

Estimated Cost by Project Phase ($ 000s)         

 
Amount 

Phase 1 Phase 2 
Project Management $805 — 
Planning — — 
Environmental Clearance 1,253 $500 
Design 1,122 2,000 
Right of Way and Utilities 25 6,500 
Construction 4,370 5,500 
Construction Management 681 — 
Total $8,256 $14,500 
Funding by Source ($ 000s)                                         

 
Amount 

Phase 1 Phase 2 
Measure J $7,556 $3,442 
Federal Earmark — — 
WCCTAC — 700 
STIP — 7,773 
Future MTC Commitment — 2,800 
City of Richmond 700 — 
Total $8,256 $14,715 
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Project Interstate 80/Central Avenue Interchange Improvements (# 7003) – continued  

Major Project Contracts Managed by Authority 

Contract 
No. 

Amend 
No. 

Expiration 
Date 

Agency/ Consultant Description Appropriated 
Amount 

Billed          
to Date 

(10/31/2020) 

Estimate at 
Completion 

Percent 
Billed 

Percent 
Physically 
Complete 

214 — 12/31/2013 
/ Closed 

PB Americas, Inc. Project Study Report (PSR) 
and Project Approval/ 
Environmental Document 
(PA/ED) 

$1,571,815 $1,224,251 $1,224,251 78% 100% 

406 6 12/31/2020 
/ Closed 

WSP USA Inc. (formerly 
PB Americas, Inc.) 

Plans, Specifications, and 
Estimates (PS&E) 

$1,130,207 $1,130,207 $1,130,207 100%  100% 

445 — 12/31/2017 
/ Closed 

UPRR Right of Entry $20,000 $2,699 $2,699 14% 100% 

453 5 12/31/2020 
/ Closed 

Ghirardelli Associates Construction Management 
Services 

$714,799 $713,773 $713,773 99.8% 100% 

463 — 12/31/2019 Ghilotti Brothers Construction $4,326,948 $4,216,658 $4,216,658 97.4% 100% 

Local Agency Measure C/J Funding Appropriation 

Resolution 
No. 

Original 
Resolution 

Date 

Revision 
No. 

Expiration 
Date 

Agency Description Appropriated 
Amount 

Billed 
to Date 

(10/31/2020) 

Last Billed 
Date 

16-50-P  10/19/2016 1 10/18/2022 City of Richmond PA/ED, Design, and ROW $2,970,000 $815,245 9/6/2019 
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Project Interstate 680 HOV Completion and Express Lanes Project (# 8001) 
Sponsor  Contra Costa Transportation Authority/MTC/Caltrans 
Subregion Central County 

Scope 
Construct a high occupancy vehicle (HOV) lane on southbound
I-680 between North Main Street in Walnut Creek and Rudgear
Road in Alamo and convert the HOV lane to an express lane on
southbound I-680 from just south of Marina Vista Avenue in
Martinez to Rudgear Road in Walnut Creek. 
Status 
 Construction contract 491 was awarded to Bay Cities Paving

& Grading, Inc. on July 18, 2018.  Project is now under
construction and the Authority is administering the
construction contract. 

 MTC will administer the construction contract for the
installation of the Express Lane equipment. 

 Cost estimate does not include TransCore work currently
estimated at $12 million, which will be entirely funded by
BAIFA. 

 Express lane opened as HOV 2+ on August 22, 2020.  
Issues/Areas of Concern 
 Schedule delays on the 880 Express Lanes Project may

impact TransCore’s installation schedule. Project team is
working closely with MTC and MTC is actively coordinating
with TransCore to ensure that they have adequate crews to
cover the work.  

Update from Previous Quarterly Report 
 Civil construction is 97% complete as of October 31, 2020. 
 Toll System equipment installation in the median is

progressing. Due to ongoing coordination with civil punch
list items, completion of the toll system installation is likely
delayed until February 2021. Corridor testing will
commence in February 2021 with final test to end the
beginning of March. 

 Caltrans provided concurrence on the Replacement
Planting design. The construction change order (CCO) to
perform the work is finalized and planting was completed
November 2020. 

 Amendment No. 2 to Agreement No. 454 with Contra Costa
County was approved on Sept.  16, 2020 for additional ROW
closeout support services. 

 Amendment No. 1 to Agreement No. 497 with HDR was
approved on Sept. 16, 2020 for additional DSDC services
and to extend the termination date. 

 Amendment No. 1 to Agreement No. 448 with WSP was
approved on Dec. 16, 2020 to provide support during
landscape period, and extension of term. 

 Construction progress can be followed at
https://680xpresslanesproject.com/home/. 

 Location 
 
 
 
 
 
 
 
 
 
Schedule                                                                
 Dates 
Planning Complete 
Environmental Clearance Complete 
Design Complete 
Right of Way and Utilities Complete 
Construction 2018-2021 
Post Construction 2021-2022 

 

 

*$6.49 million is expected to be paid back by TVTC in FY2024 and 
FY2025. 

** BAIFA will also fund TransCore work estimated at $15 million 
bringing total funding to $128 million. 

Estimated Cost by Project Phase ($ 000s)         
 Amount 
Project Management $1,945 
Planning — 
Environmental Clearance 8,400 
Design 9,820 
Right of Way and Utilities 400 
Construction 76,575 
Construction Management 15,860 
Total $113,000 

Funding by Source ($ 000s)                                   
 Amount 
Measure J* $40,000 
RM2 19,400 
STIP/RIP 15,600 
BAIFA** 38,000 
Total $113,000 
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Project Interstate 680 HOV Completion and Express Lanes Project (# 8001) – continued  

Major Project Contracts Managed by Authority 

Contract 
No. 

Amend 
No. 

Contract 
Expiration 

Agency/ Consultant Description Appropriated 
Amount 

Billed 
to Date 

(10/31/2020) 

Estimate at 
Completion 

Percent 
Billed 

Percent 
Physically 
Complete 

320 — 12/31/2014 
/ Closed 

Parsons Feasibility Study/ 
Environmental Clearance for 
I-680 HOV Completion 

$2,492,550 $2,395,267 $2,395,267 96% 100% 

376 7 12/31/2019 
/ Closed 

HDR Engineering, Inc. Feasibility Study/ Env. 
Clearance / PS&E for 
Express Lanes and Design 
for I-680 HOV Completion 

$12,470,000 $12,268,973 $12,268,973 98.3% 100% 

448 1 12/31/2023 WSP/Parsons 
Brinckerhoff 

Construction Management 
Services 

$8,886,664 $7,502,153 $8,886,664 84% 90% 

454 2 12/31/2020 Contra Costa County ROW Acquisition Services $53,000 $47,580 $53,000 90% 90% 

462 — 12/31/2018 
/ Closed 

PG&E Utilities $20,000 $20,000 $20,000 100% 100% 

476 — 9/20/2018  
/ Closed 

ArborWorks, Inc. Construction Services/Tree 
Removal 

$688,723 $635,272 $635,272 99% 100% 

479, 480, 
481, 482, 
483, 484 

        
— 

    
12/31/2021 

                                 
PG&E 

Construction of Service 
Points on behalf of Caltrans 

    
$50,000 $50,000 

   
$50,000 

 
100% 

 
100% 

491 — 12/31/2021 Bay Cities Construction Services $71,048,085 $68,713,719 $71,048,085 96% 97% 

497 1 12/31/2023 HDR Engineering, Inc. DSDC/ Landscape PS&E $1,450,078 $1,021,160 $1,450,078 70% 71% 
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Project Innovate 680 – Strategic Development (# 8009.01) 
Sponsor  Contra Costa Transportation Authority 
Subregion Central and Southwest County 

Scope 
Implement the following strategies: 
Strategy No. 1: Cool Corridor “Hot Spots” 
Improve congestion “hot spots” caused by high-volume weaving areas around N. Main
Street, Lawrence Way, Treat Blvd, and other locations south of SR 24 (Livorna Road, etc.).
This strategy will be completed with Strategy 2 since they are interdependent. 
Strategy No. 2: Complete HOV/Express Lanes 
Eliminate the gap in existing carpool lanes in the NB direction and convert to an express
lane to increase efficiency.  
Strategy No. 3: Increase Efficiency of Bus Service 
Increase bus service efficiency by improving express bus service, implementing part-time
transit lanes (PTTL), and increasing technology-based intermodal transit
centers/managed park & ride lots.  
Strategy No. 4: Innovative Operational Strategies  
Deploy a suite of technology-based solutions to maximize the efficiency of the 
roadway system integrating adaptive ramp metering, integrated corridor management, 
incident management, and decision support systems. 
Strategy No. 5: Prepare Corridor for the Future  
Prepare corridor to accommodate the evolution of CV applications and AV 
technologies for improved traffic flow by building new and upgraded vehicle-to-
infrastructure and vehicle-to-vehicle communications. 
Strategy No. 6: Provide First Mile/Last Mile Connections  
Implement Shared Autonomous Vehicles (SAVs) to improve transit connectivity and to 
shift travelers from Single Occupant Vehicles (SOVs). 
Strategy No. 7: Enhance TDM Strategies   
Provide enhanced 511 mobile app providing options to make informed decisions about
mode choice, travel time, and cost per trip.   
Multiple projects will implement the above strategies, as follows: 

 

Express 
Lane 

Comp 
8009.02 

Part-
Time 

Transit 
8009.03 

Shared 
Mobility 

Hub 
8009.04 

Mobility 
On 

Demand 
8009.05 

Adv 
Tech 

8009.06 

Automated 
Driving 
Systems 
8009.07 

 

Strategy 1 X       
Strategy 2 X       
Strategy 3  X X     
Strategy 4    X X   
Strategy 5     X X  
Strategy 6     X X  
Strategy 7    X X   

Status 
 Projects are in planning and project development phases. 
 Due to COVID-19 impacts on Measure J revenues, work on the PTTL

and SMH projects has been temporarily suspended. 
Issues/Areas of Concern 

 The application of SB 743 for traffic analyses and mitigation remains a
concern as it could negatively impact project schedules and costs.  

 Differences in approach between Caltrans HQ and District 4 ATMS pro-
curements may lead to delivery and operational inefficiencies.  

Program Updates from Previous Quarterly Report 
 Evaluated existing conditions along I-680 to determine feasibility of

Coordinated Adaptive Ramp Metering and have developed a concept
for Phase I implementation of Advanced Technologies project. 

 Developed an annotated outline for Program Con Ops, along with a
system architecture diagram and user scenarios 

 Completed stakeholder engagement meetings with each local juris-
diction. 

 

 Location 
 
 
 
 
 
 
 
 
 
 
 
 

 
Schedule 
 Dates 
Planning 2017-2021 
Environmental Clearance 2019-2022 
Design 2021-2024 
Right of Way and Utilities 2021-2024 
Construction 2021-2027 
Post Construction/Demonstration 2022-2025 
*Based on Program schedule through 2022, Technology and SMH not yet defined  

 

Strategic 
Development 

8009.01 

Innovate 680 
Program 
Total** 

Project Management $5,546    $40,100*** 
Planning   2,387    5,375 
Environmental Clearance —  22,659       
Design —  41,499 
Right of Way and Utilities —  17,500 
Construction Mgmt. —  54,583 
Construction —      386,044 
Total $7,933    $567,760 

 **operations costs estimated at $18 million/year not included 
***includes $30M budget for 8009.07 ADS not yet broken down by phase  
 

Estimated Cost by Phase ($ 000s)           

Funding by Source ($ 000s) 

 
Strategic 

Development 
8009.01 

Innovate 680 
Program 

Total 
Measure J1  $7,933  $19,000 
STMP (TVTD) —      2,000 
MTC (STP) —    14,195 
Measure J (TLC) —      1,500 
SB1-LPP Formulaic —      8,832 
Regional Measure 3 —    85,000 
Federal Grants —    16,600 
In-Kind Contributions —    20,971 
TBD (shortfall) —   399,662 
Total $7,933 $567,760 
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Project Innovate 680 – Strategic Development (# 8009.01) – continued  
Major Project Contracts Managed by Authority 

Contract 
No. 

Ame
nd 
No. 

Contract 
Expiration 

Agency/ 
Consultant 

Description Appropriated 
Amount 

Billed   
to Date 

(10/31/2020) 

Estimate at 
Completion 

Percent 
Billed 

Percent 
Physically 
Complete 

435 4 6/30/2019  / 
Closed 

Stantec Program Management $494,601 $494,601 $494,601 100% 100% 

524 — 6/30/2021 KEI Funding & Financial Srvs $22,000 $14,168 $22,000 64% 60% 

526 — 6/30/2022 AMG Program Management (IDEA) $92,320 $72,320 $92,320 78% 78% 

527 – TO201 — 12/31/2020 DKS Associates TDM & Traffic Operations – 
Strategic Development 

$200,031 $146,655 $200,031 73% 62% 

527 – TO302 — 12/31/2022 DKS Associates TDM & Traffic Operations – 
Data Strategy 

$60,090 $40,785 $60,090 68% 62% 

529 – TO1.01 
& 2.1 

— 6/30/2021 Convey Inc. Public Engagement $578,178 $305,469 $789,000 53% 53% 

530 – TO1.01 — 6/30/2021 WSP USA  Corridor/System Mgmt. $3,241,587 $1,264,136 $3,852,300 39% 30% 

535 – 5a-TO1 
& 5d-TO1 

— 6/30/2021 AMG Corridor Support $205,000 $110,853 $410,000 54% 54% 

536 – TO1 — 6/30/2024 GPA Corridor Environmental Srvs $170,131 $79,341 $400,000 47% 47% 
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Project Innovate 680 – I-680 Express Lane Completion (# 8009.02) 
Sponsor  Contra Costa Transportation Authority 
Subregion Central and Southwest County 

Scope 
The Interstate 680 (I-680) Express Lane Completion project is
Strategy No. 2 of the Innovate 680 Program to complete the
HOV/Express Lanes. The project proposes to construct a
northbound express lane to close or reduce the existing gap
from Livorna Road to just north of I-680/State Route 242
(SR242) and convert the existing HOV lane between SR242
and Marina Vista Avenue to an express lane.  
 Status 
 The Project Study Report/Project Development Study

(PSR/PDS) for the I-680 NB Express Lane project (Strate-
gies 1 & 2) was approved in January 2019.  Environmental
Clearance work started in July 2019. Currently in the al-
ternatives screening process. 

 The Traffic Operations Methodology Memo was ap-
proved by Caltrans.   

 A 45-day online public scoping period was completed in
July 2020.  

Issues/Areas of Concern 
 Significant funding is needed to complete project. 

Update from Previous Quarterly Report 
 The project team continues to work on alternative

screening, including review of comments received from
public scoping and on-going coordination with BART
and other stakeholders.  

 The project team continues to perform preliminary traffic
operations analysis, which will help inform and further
develop project alternatives.  

 The project team submitted to Caltrans a memorandum
to formally eliminate from further analysis the PID Alter-
native 1B.   

 The project team has received verbal agreement from
Caltrans District 4 and Headquarters staff on VMT analy-
sis methodology. The team is developing a VMT Analysis
Methodology Memorandum for Caltrans review. 

 Existing Conditions Report, Traffic Model Calibration &
Validation Memorandum and Travel Demand Model Val-
idation Memorandum are being reviewed by Caltrans
staff.  

 Location 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
Schedule 
 Dates 
Planning Complete 
Environmental Clearance 2019-2023 
Design 2023-2025 
Right of Way and Utilities 2023-2025 
Construction 2025-2027 
Post Construction — 

  

 Amount 
Project Management         — 
Planning         $410 
Environmental Clearance       16,741 
Design       31,449 
Right of Way and Utilities         5,500 
Construction Mgmt.       43,000 
Construction     292,900 
Total   $390,000 

 
 

Estimated Cost by Phase ($ 000s)           

Funding by Source ($ 000s)             
 Amount 
Measure J1  $4,657 
MTC (STP) 14,195 
SB1-LPP Formulaic          2,286 
Regional Measure 3 75,000 
TBD (shortfall)      293,862 
Total    $390,000 
1$4 million in Measure J funds was exchanged for STP funds. 
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Project Innovate 680 – I-680 Express Lane Completion (# 8009.02) – continued  
Major Project Contracts Managed by Authority 

Contract 
No. 

Amend 
No. 

Contract 
Expiration 

Agency/ 
Consultant 

Description Appropriated 
Amount 

Billed   
to Date 

(10/31/2020) 

Estimate at 
Completion 

Percent 
Billed 

Percent 
Physically 
Complete 

500-TO2 1 10/17/2022 HDR Engineering Environmental On-Call Srvs $250,000 $20,056 $250,000 8% 8% 

520 — 7/1/2023 HDR Engineering Environmental & Engineering $8,205,578 $1,520,498 $8,205,578 18% 20% 

527-TO301 — 12/31/2022 DKS Associates Traffic Data Collection $283,000 $282,994 $282,994 100% 100% 

527-TO401 — 12/31/2022 DKS Associates Travel Forecasting $395,660 $114,825 $395,660 29% 8% 

527-TO501 — 12/31/2022 DKS Associates Traffic Operations $354,400 $217,089 $354,400 61% 45% 

529 – 
TO1.03 & 2.3 

— 6/30/2021 Convey Inc. Public Engagement $100,000 $54,324 $130,000 54% 79% 

530 – 
TO1.02 & 2.02 

— 6/30/2021 WSP USA  Corridor/System Mgmt. $438,244 $161,818 $500,000 37% 37% 

535-5c-TO1 — 6/30/2021 AMG Encroachment Permits / ROW $55,000 $12,604 $250,000 23% 8% 

536-TO2 — 6/30/2021 GPA Corridor Environmental Srvs $85,438 $12,582 $200,000 15% 10% 
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Project Innovate 680 – I-680 Part-Time Transit Lane (# 8009.03) 
Sponsor  Contra Costa Transportation Authority 
Subregion Central and Southwest County 

Scope 
Strategy No. 3 of the Innovate 680 Program is to Increase Ef-
ficiency of Bus Service to encourage mode shift in the corridor
and improve transit travel time reliability. Part-time transit
lanes are a key component of this strategy. The intent of the
I-680 Part-Time Transit Lane pilot project is to gauge the us-
age of, and impacts from, allowing bus on shoulder opera-
tions on I-680 between Bollinger Canyon Road in San Ramon
to Ygnacio Valley Road in Walnut Creek. The origin-destina-
tion is from Bishop Ranch Business Park to the Walnut Creek
BART Station. 
 Status 
 Preliminary engineering work is on hold until Caltrans re-

leases their guidelines and COVID-19 impacts on Meas-
ure J revenue are identified.  

Issues/Areas of Concern 
 A part-time transit only lane on the shoulder may require

special legislation to restrict use to specific transit
agencies and allow CHP enforcement.  At this time, the
vehicle code does not differentiate between public
transit and other buses. 

 Caltrans is in the process of developing statewide
guidelines for transit lanes which will shape the
operations in the corridor.  The delay in finalizing the
guidelines could impact the project schedule. 

 Due to the uncertainty of the financial impacts to CCTA
resulting from COVID-19 and lack of guidelines from
Caltrans the Program has suspended work on the Part-
time Transit Lanes for the time being. 

Update from Previous Quarterly Report 
 Project was put on hold effective June 29, 2020.  The Au-

thority is assessing COVID-19 impacts on Measure J
funding and awaiting the release of Caltrans guidelines
related to part time lane use. 

 Location 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
Schedule 
 Dates 
Planning Complete 
Environmental Clearance 2019-2021 
Design 2021-2022 
Right of Way and Utilities 2021-2022 
Construction 2022-2023 
Post Construction/Demonstration 2023-2025 

  

 Amount 
Project Management      $275 
Planning        669 
Environmental Clearance      1,518 
Design        997 
Right of Way and Utilities    — 
Construction Mgmt.     1,100 
Construction     5,900 
Total   $10,459 

 
 

Estimated Cost by Phase ($ 000s)           

Funding by Source ($ 000s)             
 Amount 
Measure J $3,659 
Regional Measure 3   6,800 
TBD (shortfall)    — 
Total $10,459 
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Project Innovate 680 - I-680 Part-Time Transit Lane (# 8009.03) – continued  
Major Project Contracts Managed by Authority 

Contract 
No. 

Amend 
No. 

Contract 
Expiration 

Agency/ Consultant Description Appropriated 
Amount 

Billed   
to Date 

(10/31/2020) 

Estimate at 
Completion 

Percent 
Billed 

Percent 
Physically 
Complete 

517 — 6/30/2022 Kimley-Horn (KHA) Environmental Services $2,000,000 $352,676 $2,000,000 17% 17% 

529-TO1.02 
& 2.02 

— 6/30/2020 Convey Inc. Public Engagement $85,000 $3,682 $105,000 4% 5% 

530-1.03 — 6/30/2020 WSP USA  Corridor/System Mgmt. $50,744 $29,444 $200,000 58% 58% 
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Project Innovate 680 – I-680 Shared Mobility Hubs (# 8009.04) 
Sponsor  Contra Costa Transportation Authority 
Subregion Central and Southwest County 

Scope 
Strategy No. 3 of the Innovate 680 Program is to Increase Ef-
ficiency of Bus Service to encourage mode shift in the corridor
and improve transit travel time reliability. Located at strategic
places such as Park-and-Ride facilities along the I-680 corri-
dor, the Shared Mobility Hubs (SMH) will provide commuters
with access to multimodal transportation options. Features of
the SMHs may include enhanced waiting areas with landscap-
ing and lighting; complimentary Wi-Fi; real-time travel infor-
mation; pedestrian amenities; designated bike lanes and park-
ing; dedicated bus lanes and supporting signal improvements;
service facilities for shared cars, scooters, and electric vehicles;
smart parking technology; curbside management for Trans-
portation Network Companies (TNCs); transfer platforms from
micro-transit to express bus; and connection protection.  
 Status 
 Project has been temporarily suspended due to COVID-

19 impacts on Measure J revenues. 
Issues/Areas of Concern 
 Significant funding is needed to complete project. 

Update from Previous Quarterly Report 
 No updates for this quarter due to temporary suspension

of the project. 
 

 

 Location 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
Schedule 
 Dates 
Planning 2020-2021 
Environmental Clearance TBD 
Design TBD 
Right of Way and Utilities TBD 
Construction TBD 
Post Construction — 

  

 Amount 
Project Management      $250 
Planning        725 
Environmental Clearance     1,040 
Design     1,500 
Right of Way and Utilities   12,000 
Construction Mgmt.     3,500 
Construction   39,000 
Total $58,015 

 
 

Estimated Cost by Phase ($ 000s)           

Funding by Source ($ 000s)             
 Amount 
Measure J   $1,015 
Measure J (TLC)     1,500 
Regional Measure 3     3,200 
TBD (shortfall)   52,300 
Total $58,015 
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Project Innovate 680 – I-680 Shared Mobility Hubs (# 8009.04) – continued  
Major Project Contracts Managed by Authority 

Contract 
No. 

Amend 
No. 

Contract 
Expiration 

Agency/ Consultant Description Appropriated 
Amount 

Billed   
to Date 

(10/31/2020) 

Estimate at 
Completion 

Percent 
Billed 

Percent 
Physically 
Complete 

529 — 6/30/2024 Convey Inc. Public Engagement $55,000 $3,223 $55,000 7% 7% 

530 — 6/30/2024 WSP USA  Corridor/System Mgmt. $57,487 $12,456 $57,487 21% 20% 

532 — 12/31/2020 Kimley-Horn (KHA) Study $527,228 $52,643 $527,228 10% 15% 
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Project Innovate 680 – Bay Area MOD / MaaS (# 8009.05) 
Sponsor  Contra Costa Transportation Authority 
Subregion Central and Southwest County 

Scope 
Strategy No. 4 of the Innovate 680 Program is to provide en-
hanced 511 mobile app providing options to make informed
decisions about mode choice, travel time, and cost per trip.  
 Status 
 The COOP with FHWA was executed on February 11,

2020.  Since then, the Authority approved several con-
tracts with major partners and consultants initiating the
System Engineering Planning and Design.  

 FHWA reviewed and approved the Systems Engineering
Review Form (SERF). 

 Comments on Draft System Engineering Management
Plan (SEMP) were received from FHWA and were ad-
dressed. 

Issues/Areas of Concern 
 Due to COVID-19, partners are experiencing financial

constraints that may impact the in-kind contribution to
the project.  Additionally, project schedule is impacted by
the slower feedback from partners due to shift in
priorities. 

Update from Previous Quarterly Report 
 System Engineering requirements for the  rideshare and

Public Transit packages are underway.  
 Application development for the Micromobility and

Transit packages are underway. 
 Procurement plans for several vendors including Micro-

mobility vendors are being developed.  
 Discussion with Transportation Network Companies and

Carshare vendors are underway. 
 Responses to FHWA comments on Project Evaluation

Plan are complete.  
 Concept of Operations (ConOps) was submitted to

FHWA in November 2020.  
 Project cost and funding have been updated based on

the latest information. 
 

 Location 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
Schedule 
 Dates 
Planning — 
Environmental Clearance 2020-2022 
Design 2020-2022 
Right of Way and Utilities — 
Construction 2021-2023 
Post Construction 2022-2023 

  

 Amount 
Project Management     $2,819 
Planning       — 
Environmental Clearance         425 
Design       2,152 
Right of Way and Utilities        — 
Construction Mgmt.          473 
Construction      12,070 
Total    $17,939 

 
 

Estimated Cost by Phase ($ 000s)           

Funding by Source ($ 000s)             
 Amount 
Measure J      $968 
ATCMTD     8,000 
In-Kind Contributions     8,971 
TBD (shortfall)     — 
Total  $17,939 
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Project Innovate 680 – Bay Area MOD / MaaS (# 8009.05) – continued  
Major Project Contracts Managed by Authority 

Contract 
No. 

Amend 
No. 

Contract 
Expiration 

Agency/ Consultant Description Appropriated 
Amount 

Billed   
to Date 

(10/31/2020) 

Estimate at 
Completion 

Percent 
Billed 

Percent 
Physically 
Complete 

539 — 6/30/2023 AMG Project Management, Systems 
Documents &Design, 
Deployment, and Reporting  

$3,499,536 $677,121 $3,499,536 19% 18% 

547 — 2/10/2023 BART Systems Design, Integration, 
Application Implementation, 
Deployment and Testing 

$7,023,062 $0 $7,023,062 0% 10% 

548 — 5/20/2023 AAA Provide SAV, Testing of 
Application 

$2,707,040 $0 $2,706,970 0% 0% 

549 — 6/30/2023 UC Berkeley TSRC Develop and Implement the 
Project Evaluation Plan, 
Reporting 

$250,000 $0 $250,000 0% 20% 
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Project Innovate 680 – Advanced Technology (# 8009.06) 
Sponsor  Contra Costa Transportation Authority 
Subregion Central and Southwest County 

Scope 
Strategy No. 4 of the Innovate 680 Program is to deploy a suite
of technology-based solutions to maximize the efficiency of
the roadway system integrating adaptive ramp metering,
integrated corridor management, incident management, and
decision support systems.  The Innovate 680 - Advanced
Technology project will implement technology-based
solutions to maximize efficiency of I-680 from Alcosta
Boulevard Interchange to Marina Vista Interchange. 
 Status 
 Project is in planning and project development phase. 

Issues/Areas of Concern 
 Significant funding is needed to complete project. 
 Significant stakeholder buy-in is necessary for several

components of the project, including regional and local
agency support for the highway and supporting arterial
road network improvements.  

 As the ConOps are being developed with the various
parties involved, O&M agreements will need to be dis-
cussed and eventually executed. 

 Differences in approach between Caltrans HQ and Dis-
trict 4 ATMS procurements may lead to delivery and op-
erational inefficiencies. 

Update from Previous Quarterly Report 
 The project team completed the coordinated adaptive

ramp metering (CARM) evaluation from SR-24 to Alcosta
Blvd northbound and southbound and are developing
tech memos for scope, budget, and schedule for  a CARM
Demonstration project within these limits. In partnership
with Caltrans, the team is looking for opportunities to in-
tegrate the CARM approach into the existing Caltrans
Ramp Metering Project.    

 The Systems Management team, in coordination with
public engagement efforts via the TAC, is continuing to
host TAC-ConOps workshops to aid the development of
the Program ConOps, including an Advanced Technolo-
gies (CARM) Part 2 presentation in October and an Op-
erational Scenarios presentation in December. 

 Project cost and funding, as well as schedule, have been
updated based on the latest information. 
 

 Location 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
Schedule                                                                         
 Dates 
Planning 2017-2020 
Environmental Clearance 2021-2022 
Design 2022-2024 
Right of Way and Utilities 2022-2024 
Construction 2024-2025 
Post Construction — 

  

 Amount 
Project Management        $65 
Planning     1,184 
Environmental Clearance     2,900 
Design      5,400 
Right of Way and Utilities       — 
Construction Mgmt.      6,500 
Construction    36,000 
Total  $52,049 

  
 

Estimated Cost by Phase ($ 000s)           

Funding by Source ($ 000s)            
 Amount 
Measure J        $549 
STMP (TVTD)       2,000 
TBD (shortfall)     49,500 
Total    $52,049 

31



Quarterly Project Status Report Oct – Dec 2020 
 
 

 

Project Innovate 680 – Advanced Technology (# 8009.06) – continued  
Major Project Contracts Managed by Authority 

Contract 
No. 

Amend 
No. 

Contract 
Expiration 

Agency/ Consultant Description Appropriated 
Amount 

Billed   
to Date 

(10/31/2020) 

Estimate at 
Completion 

Percent 
Billed 

Percent 
Physically 
Complete 

529 — 6/30/2021 Convey Inc. Public Engagement $40,000 $0 $70,000 0% 5% 

530 — 6/30/2021 WSP USA  Corridor/System Mgmt. $24,631 $1,744 $167,732 7% 9% 
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Project State Route 4 Integrated Corridor Management (ICM) (# 28002) 
Sponsor  Contra Costa Transportation Authority 
Subregion East County 

Scope 
Use state-of-the-practice Intelligent Transportation Sys-
tem (ITS) technologies to enhance the effectiveness of 
the existing transportation system along State Route 4 
(SR 4) and parallel/crossing arterials between State Route 
160 and Interstate 80. Project elements include the fol-
lowing: 
 Operational strategies based on real-time traffic 

conditions along the corridor (a.k.a. Decision Sup-
port System) 

 Adaptive ramp metering 
 Incident management with speed harmonization 
 Traffic and transit Information System 
 Arterial and transit improvements 
 Connected Vehicle (CV) applications/technologies 
 Integration with the I-80 ICM 

The SR 4 ICM may be combined with one or more
packages of the SR 4 Operational Improvements (Project
6006). 
Status 
 Project was awarded a FHWA Integrated Corridor

Management Planning Grant. 
 Completed SEMP 2 System Requirements Concepts

of Operations report. 
Issues/Areas of Concern  
 Must compete for additional grants: 

a) $6 million for Phase 2 implementation 
b) $4.75 million CV Pilot Deployment 

Update from Previous Quarterly Report 
 Project is on hold pending future funding. 

 

 Location 
 
 
 
 
 
 
 
 
 
 

 
 
Schedule                                                               
 Dates 
Planning Complete 
Environmental Clearance 2018-2020 
Design 2019-2020 
Right of Way and Utilities 2019-2020 
Construction 2020-2022 
Post Construction — 

 

 
 

Estimated Cost by Project Phase ($ 000s)              
     Amount 
Project Management $2,250 
Planning 340 
Environmental Clearance 530 
Design 2,175 
Right of Way and Utilities 555 
Construction 8,550 
Construction Management 750 
Total $15,150 

Funding by Source ($ 000s)                                   
 Amount 
Measure J $200 
FHWA 200 
Measure J (Planning Funds) 
TBD 

200 
14,750 

Total $15,350 
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Project State Route 4 Integrated Corridor Management (ICM) (# 28002) – continued   

Major Project Contracts Managed by Authority 

Contract 
No. 

Amend 
No. 

Contract 
Expiration 

Agency/ Consultant Description Appropriated 
Amount 

Billed   
to Date 

(10/31/2020) 

Estimate at 
Completion 

Percent 
Billed 

Percent 
Physically 
Complete 

435 — 6/30/2019  
/ Closed 

Stantec Project Management $315,000 $315,000 $315,000 100% 100% 
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Project State Route 4 Widening:  Somersville Road to State Route 160 (# 3001/1407) 
Sponsor  Contra Costa Transportation Authority/Caltrans 
Subregion East County 

Scope 
Widen SR 4 East to eight lanes (three mixed flow lanes and one high
occupancy vehicle lane in each direction) from Somersville Road to
Hillcrest Avenue (plus auxiliary lanes) including a wide median for transit;
and to six lanes (three mixed flow lanes in each direction) from Hillcrest
Avenue to the interchange with SR 160 and the new SR 4 Bypass. 
The project was constructed in five segments: 
 Segment 1: Somersville Road to Contra Loma Blvd. 
 Segment 2: Contra Loma Blvd. to A St./Lone Tree Way. 
 Segment 3A:  A St./Lone Tree Way to Hillcrest Ave. 
 Segment 3B: Hillcrest Ave. to SR 160. 
 Corridor-wide: Landscaping. 

Status  
Segment 1 – Somersville Interchange 
 Segment was open to traffic in December 2013. 

Segment 2 – Contra Loma Interchange & G St. Overcrossing 
 Construction began in March 2012 and was completed in February

2016.  
Segment 3A – A Street Interchange & Cavallo Undercrossing 
 Construction began August 2012 and accepted May 2017. 

Segment 3B – Hillcrest Avenue to SR 160 
 Construction began in March 2013 and was substantially completed

in September 2016 and closeout activities are ongoing. Bike safety
improvements have been implemented. 

Corridor-wide 
 Ribbon cutting ceremony held on July 20, 2016. 

Corridor Landscaping 
 Contract 1 (Loveridge to Century) bids were opened in December

2017.  Construction has been completed. The plant establishment
period has begun and ends in August 2021. 

 Contract 2 (Somersville to Cavallo) was advertised on March 12, 2018
and construction has been completed. The plant establishment period
has begun and ends in September 2022. 

 Contract 3 (Hillcrest to Laurel Rd. & on SR 160) bids were opened in
December 2018 and construction have been completed.  The plant
establishment period has begun and ends in November 2022. 

Issues/Areas of Concern 
 The project ROW closeout process is complex.  Closeout for the

Railroad, Loveridge and Somersville Interchange is complete. The
current effort focuses on the Bailey & Contra Loma Interchanges. 
Additional ROW engineering work is needed to address BART
expansion projects and easements for irrigation lines to reduce
construction costs. The Caltrans Cooperative Agreement ROW
engineering was amended in September 2020.   

Update from Previous Quarterly Report  
 COVID-19 has impacted ROW timeline for closeout and sales of

excess ROW at Tregallas Road and Lindberg Street, previously
scheduled for spring of 2020 has been deferred. 

 BART’s bike path plans have been approved by Caltrans and this
allows the final ROW line to be determined. 

 Location 
 
 
 
 

 

Schedule                                                                         
 Dates 
Planning — 
Environmental Clearance Complete 
Design Complete 
Right of Way and Utilities Complete 
Construction (highway) 
Construction (landscape) 

Complete 
2018-2020 

Post Construction  2017-2023 
 

   *Under project 1406/3003 
 

Estimated Cost by Project Phase ($ 000s) 
 Amount 
Project Management —* 
Preliminary Studies/Planning —* 
Environmental Clearance $400* 
Design 36,600* 
Right of Way and Utilities 65,300* 
Construction 210,200* 
Construction Management 63,800* 
Total $375,800* 

Funding by Source ($ 000s) 
 Amount 
Measure C $31,900 
Measure J 91,800 
CMIA 67,300 
STIP/RIP 38,500 
Federal (SAFETEA-LU) 1,600 
Federal Earmark (other) 1,100 
SLPP 24,200 
Bridge Tolls (e-BART median) 64,000 
Measure J (e-BART median) 26,000 
Bridge Tolls (e-BART structures) 12,700 
Measure J (e-BART structures) 14,900 
City 1,800 
Total $375,800 
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Project State Route 4 Widening:  Somersville Road to State Route 160 (# 3001/1407) – continued  
Major Project Contracts Managed by Authority 
Contract 

No. 
Amend 

No. 
Contract Expiration Agency/ Consultant Description Appropriated 

Amount 
Billed 

to Date  
(10/31/2020) 

Estimate at 
Completion 

Percent 
Billed 

Percent 
Physically 
Complete 

183 — Closed Mark Thomas & Co. Strategic Planning Study $78,432 $78,432 $78,432  100% 100% 
202 5 12/31/2012 / Closed Mark Thomas & Co. Final Design $6,310,895 $6,310,895 $6,310,895  100% 100% 
203 6 6/30/2012 / Closed BKF Engineers Final Design $7,197,373 $7,197,373 $7,197,373  100% 100% 
204 8 12/31/2012 / Closed T.Y. Lin International Final Design $15,491,438 $15,491,438 $15,491,438  100% 100% 
208 8 6/30/2022 Contra Costa County 

Real Property 
ROW Acquisition Svcs. /Closeout $7,948,054 $7,585,085 $7,948,054  95.4%   96.5% 

211 10 12/31/2018 / Closed Harris & Associates Corridor Integration Team $3,719,411 $3,719,300   $3,719,300   99.9%   100% 
219 1 12/31/2010 / Closed PB Americas Construction Management $93,058 $93,058         $93,058  100% 100% 
270 2 6/30/2014 / Closed Vali Cooper & Assoc. Construction Management $3,630,881 $3,630,881 $3,630,881  100%  100% 
271 6 6/30/2016 / Closed Jacobs Construction Management $5,133,375 $4,926,777 $4,926,777   96%  100% 
284 4 6/30/2016 / Closed Scott Systems, Inc.  Architectural Treatment $328,840 $328,014 $328,014    100%  100% 
305 1 6/30/2015 / Closed Mark Thomas & Co. Design Svcs During Construction $625,000 $617,560 $617,560    99% 100% 

Misc.* 1 12/31/2025 / Closed PG&E & AT&T Utility Relocation $2,592,208 $2,592,208 $2,592,208   100%  100% 
327 6 6/30/2021 BKF Engineers Design Svcs During Construction $1,409,500 $1,370,420 $1,391,704   97.2%  98.9% 

330 10 12/31/2019 / Closed MNS Engineers** Construction Management $10,991,025 $10,964,193 $10,964,193   99.9%  100% 
332 1 12/31/2016 / Closed Jacobs Project  

Management Co. 
Construction Management $5,084,360 $4,267,954 $4,267,954 

 
  83.9%  100% 

339 6 12/31/2020 T.Y. Lin International Design Svcs During Construction $2,684,155 $2,660,321 $2,684,155   99.1% 100% 
350 — 5/16/2020 BART Construction Services $9,000,000 $8,818,702 $8,818,702  98% 100% 
351 — 6/30/2018 Bay Cities Paving Construction – Segment 3B $56,113,358    $53,096,972 $53,096,972   94.6%  100% 

**Only open contracts shown   **MNS Engineers contract includes $65,300 for San Pablo Dam Road work 
 

36



Quarterly Project Status Report            Oct – Dec 2020 

Project Hercules Rail Station (# 4001) 
Sponsor  City of Hercules 
Subregion West County 

Scope 
Construct a passenger rail station (including interim parking,
station building, signage, bus plaza, etc.) and track-related
improvements (including retaining walls and signal
equipment in Hercules). The City of Hercules now commonly
refers to this project as the “Hercules Intermodal Transit
Center Project” to scope the project for bus, rail and ferry
transit service. This multi-modal center would unite the
Amtrak intercity rail (Capitol Corridor and San Joaquin
Corridor), WestCAT local and regional buses and the Water
Emergency Transportation Authority trans-bay ferry service
with additional access for cars, pedestrians, and bicyclists. 
Due to the high cost and limited funding, the project will be
completed in several stages as follows: 
 Bay Trail (East):   Construct Bay Trail from Refugio Creek

to Victoria by The Bay ($10.9M). 
 Path to Transit: Construct sewer improvements, Refugio

Greenway/Creekside Trail, John Muir Parkway (Phase II)
and Bayfront Boulevard ($17.6M). 

 Bay Trail (West):    Construct Bay Trail from Sante Fe to
Bayfront ($1.9M) 

 Fuel Pipe Relocation:  Relocate oil pipelines, fiber optic
line and construct retaining walls for utilities ($22.8M). 

 Track and Signal Work: Construct railroad bridge, track,
and signal work, retaining wall for rail station, ($24.8M).

 Initial Rail Station:  Construct rail station building, and
Transit Plaza ($7.9M). 

 Trails and Plazas: Remaining Bay Trail/Civic Plaza
($4.1M). 

Status 
 Construction of Bay Trail (East) is complete. 
 Construction of “Path to Transit” is complete. 
 Construction of Bay Trail (West) is complete. 
 Construction of the interim bus station is complete 
 The Capitol Corridor Joint Powers Authority (CCJPA) ap-

proved designating Hercules as a “Candidate Station”
on February 12, 2020.   

Issues/Areas of Concern 
 Project has significant funding shortfall. 
 Capitol Corridor has yet to agree to add Hercules as a

stop along its route.  However, on February 13, 2019 the
CCJPA approved a new Train Station Policy.  The City
received Candidate Station designation under this new
policy on February 12, 2020, which will facilitate com-
peting for grant funding. 

 Funding secured can only be used on specific stages,
increasing risk for funding loss.  

Update from Previous Quarterly Report 
 Design of the remaining project phases is underway.

City is working to finalize the Utility Relocation Phase to
bid ready. 

 Location 
 
 
 
 
 
 
Schedule               

 
Bay Trail 

(East) 
Path to 
Transit 

Bike Trail  
  (West) 

Remaining 
   Phases 

Planning — — —       — 
Env. Clearance Complete Complete Complete  Complete 
Design Complete Complete Complete      TBD 
Right of Way and 

Utilities Complete Complete Complete      TBD 
Construction Complete Complete Complete      TBD 
Post Construction Complete Complete Complete       — 

 
Bay Trail 

(East) 
Path to 
Transit 

Bike Trail 
  (West) 

Remaining 
   Phases 

Project Management — — —       — 
Planning — — —       — 
Env. Clearance — — —       — 
Design* $2,800 $3,100 $175   $13,400 
Right of Way and 

Utilities — — —     17,900 
Construction 8,061    14,502     1,750     28,300 
Total $10,861  $17,602   $1,925   $59,600 

*Includes environmental clearance, project & construction management 

  

Estimated Cost by Phase ($ 000s)           

Funding by Source ($ 000s)             
 Bay Trail 

(East) 
Path to 
Transit 

Bike Trail 
  (West) 

Remaining  
  Phases 

Measure J $508 $3,568   — $2,572* 
Measure – TLC   — 1,240   —          500 
Measure J – PBTF   — 600   —           — 
OBAG   — — $1,705           —     
Local 1,000 4,959   —           — 
STIP 3,882 4,118   —           — 
STIP – TE 1,959 —   —           — 
TIGER II 1,465 —   —           — 
Bay Trail 198 —   —           — 
East Bay Reg. Park  564 570 220           — 
TCRP    — 700   —           — 
STMP    — 1,000   —       750 
Other 1,285 847   —           — 
TBD (shortfall)        — —   —   55,778 
Total $10,861 $17,602 $1,925 $59,600 
*2.162 million has been used to acquire ROW and $400,000 is appropriated  
  for public outreach.   
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Project Hercules Rail Station (# 4001) – continued  
Major Project Contracts Managed by Authority 

Contract 
No. 

Amend 
No. 

Contract 
Expiration 

Agency/ 
Consultant 

Description Appropriated 
Amount 

Billed   
to Date 

(10/31/2020) 

Estimate at 
Completion 

Percent 
Billed 

Percent 
Physically 
Complete 

383 1 12/31/2016 
/ Closed 

Ghirardelli 
Associates, Inc. 

Construction Management $1,262,000 $1,262,000 $1,262,000 100% 100% 

Local Agency Measure C/J Funding Appropriation 

Resolution 
No. 

Original 
Resolution 

Date 

Revision 
No. 

Resolution 
Expiration 

Agency Description Appropriated 
Amount 

Billed 
to Date 

(10/31/2020) 

Last Billed 
Date 

12-08-P 3/12/2012 3 6/30/2022 Hercules Construction—Path to Transit 
and Bay Trail (East) 

$4,076,000 $3,673,739 6/30/2020 

12-06-P* 7/20/2012 2  3/21/2015 
/ Closed 

Hercules Right of Way $2,162,000 $2,162,000 7/20/2012 

15-42-G 7/15/2015 — 7/1/2024   
/ Closed 

Hercules Construction—Bay Trail (Part 
of Path to Transit) 

$1,240,000 $1,240,000 12/30/2017 

15-43-G 7/15/2015 — 7/1/2024   
/ Closed 

Hercules Construction—Creekside Trail 
Gap Closure (Part of Path to 
Transit) 

$600,000 $600,000 12/08/2017 

16-34-P 7/20/2016 — 7/20/2019   
/ Closed 

Hercules Public Outreach and Agency 
Coordination 

$400,000 $400,000 1/19/2018 

19-45-G 9/18/2019 __ 9/18/2022 Hercules Design- Remaining phases in-
cluding Station Building 

$500,000 $70,135 8/27/2020 

*City must repay Authority no later than July 1, 2024 if Station Building construction doesn’t start by July 1, 2022. 
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Project Bollinger Canyon Road – Iron Horse Trail (IHT) Bicycle Pedestrian Overcrossing
(# 120025) 

Sponsor  Contra Costa Transportation Authority/City of San Ramon 
Subregion Southwes Ct ounty 

Scope 
The Bollinger Canyon Road – IHT Bicycle Pedestrian Overcrossing
project proposes the construction of a unique cable stayed bridge
over Bollinger Canyon Road in the City of San Ramon.  It will
enhance safety for pedestrians and bicyclists using the Iron Horse
Trail, improve traffic flow on Bollinger Canyon Road, facilitate
alternative transportation, and enhance recreation.  The project
construction will be procured using the Construction
Manager/General Contractor (CM/GC) alternative delivery
method. The completed project will become part of the IHT.   
Status 
 Project is in the beginning stage of the design phase.
 CEQA environmental clearance has been obtained and the

NEPA clearance was obtained in April 2020.
Issues/Areas of Concern 
 Construction for a cable-stayed bridge requires complex

staging.  The CM/GC procurement method was adopted to
optimize design based on contractor’s expertise, and to bet-
ter manage project risks.

 Recent cost escalations in Bay Area may increase project cost.
The current budget includes a reserve for escalation.  The de-
sign process also incorporates more robust cost estimating
and management process to minimize possibility of cost
overrun.

 The COVID-19 related Health Order may impact availability
of Measure J TLC Cycles 3 and 4 funds.

 A project oversight agreement with Caltrans, FHWA and the
City of San Ramon had been approved for the use of the
CM/GC delivery method, which is relatively new for federally
funded local projects.

Update from Previous Quarterly Report 
 The design phase began in June 2020.
 A Request for Qualifications (RFQ) for the CM/GC contract

was approved on May 20, 2020 and the RFQ was released on
July 23, 2020.  Five proposals were received.  A preconstruc-
tion services contract was awarded to Myers – Shimmick in
November 2020 after approvals from Caltrans and FHWA.

 In November 2020, Authority and the City of San Ramon ap-
proved a fund exchange agreement to accelerate the project
funding.

 COVID-19 impacts on construction cost and labor are un-
known at this time.

 Project funding has been updated based on the latest infor-
mation.

 Location 

Schedule      
Dates

Planning Complete
Environmental Clearance 2020-2021 
Design 2021-2022
Right of Way and Utilities 2021-2022 
Construction 2022-2023
Post Construction — 

Estimated Cost by Project Phase ($ 000s)         
Amount 

Project Management  $460 
Planning 209
Environmental Clearance 277 
Design  3,306 
Right of Way and Utilities 900 
Construction 14,625
Construction Management 1,969 
Total $21,746

Funding by Source ($ 000s)               
Amount 

Federal (OBAG)        $4,840 
STIP 9,200
TFCA 390
Measure J (TLC Cycles 1 & 2) 3,131 
San Ramon (General Funds) 2,000 
San Ramon (Other Funds) 2,185 
Total $21,746
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Project Bollinger Canyon Road – Iron Horse Trail Bicycle Pedestrian Overcrossing (# 120025) – continued  

Major Project Contracts Managed by Authority 

Contract 
No. 

Amend 
No. 

Contract 
Expiration 

Agency/ Consultant Description Appropriated 
Amount 

Billed  
to Date 

(10/31/2020) 

Estimate at 
Completion 

Percent 
Billed 

Percent 
Physically 
Complete 

526 — 6/30/2022 Advanced Mobility 
Group 

Project Management  $344,782 $121,237 $344,782 35% 35% 

544 — 11/28/2023 Myers-Shimmick Pre-Construction Services $350,000 $0 $350,000 0% 0% 

545 — 12/31/2025 COWI North America, 
Inc. 

Design and Engineering 
Services 

$2,766,082           $424,511 $2,766,082 21% 17% 

546 — 12/31/2022 Tricertus LLC Independent Cost Estimate  $210,000 $4,265 $210,000 2% 1% 
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Project Pacheco Boulevard Widening (# 1216/24003) 
Sponsor  Contra Costa County/City of Martinez 
Subregion Central County 

Scope 
Widen Pacheco Boulevard from Blum Road to Morello Avenue,
construct a railroad overcrossing, and allow for bicycle lanes,
sidewalks, a median, two-way center turn lanes, and landscaping,
where appropriate. The project may be completed in phases to
match the funding as follows. 
Phase 1 (County) 
Blum Road to South Martinez city limits: Widen to two through lanes
in each direction and a two-way left-turn lane. 
Phase 2 (City) 
South Martinez city limits to North Martinez city limits:  Widen to
two through lanes in each direction. 
Phase 3 (County) 
Realign the roadway in the vicinity of the Burlington Northern Santa
Fe Railroad tracks, including the new overcrossing. 
Phase 4 (County) 
North Martinez city limits to Arthur Road: Widen to two through
lanes in each direction and a two-way left-turn lane. 
Status 
 An alignment study was completed in June 2017.   A

constructability study at the BNSF tracks to evaluate the
feasibility and costs associated with a temporary and
permanent shoe-fly was completed in July 2020. 

 A sub-project to widen Pacheco Blvd. at Vine Hill Creek to add
sidewalks and bike lanes was completed in November 2018. 

 A sub-project to improve Pacheco Blvd at Arnold Drive and
install a traffic signal is in the project development phase. This
project also includes street widening and utility relocation and
undergrounding from Arnold Drive to Sunrise Drive. 

 Measure C funds were used to environmentally clear a portion
of the project near the railroad overcrossing and acquire part
of the Right-of-Way. 

Issues/Areas of Concern 
 A significant funding shortfall exists to complete entire project.
 Coordination with the State and BNSF is required to replace the

railroad overcrossing. 
Update from Previous Quarterly Report 

Widening at Arnold Drive 
 Utility coordination with PG&E continues for the relocation and

potential undergrounding of overhead facilities from Arnold
Drive to Sunrise Drive. Utility relocation is tentatively planned
by the City of Martinez for completion by June 30, 2021 but
schedule may be delayed. 

 The City is assessing the possibility of securing funding for the
project from several nearby planned developments. 

 Remaining Measure J funds not yet appropriated for the project
may be impacted by COVID-19. 

 Location 
 
 
 
 
 
 
 
 
 
 
 

Schedule                                                                    

 

Widening 
at Vine 

Hill Creek 

Widening at 
Arnold Drive 

Remaining 
   Phases 

Planning Complete 2018-2020      TBD 
Environmental 

Clearance Complete 2018-2020      TBD 
Design Complete 2018-2020      TBD 
Right of Way and 

Utilities Complete 2020-2021      TBD 
Construction Complete 2021-2022      TBD 
Post Construction — —      TBD 

 

*In addition to amounts shown, $1,794,000 in Measure C was 
appropriated and spent to environmentally clear and acquire right-
of-way near the railroad track.  In addition, $410,663 in Measure C 
was appropriated to complete an alignment study and $73,884 for 
traffic and constructability study.  

 

Funding by Source ($ 000s)                                     

 
Widening 
at Vine 

Hill Creek 

Widening at 
Arnold Drive 

Remaining 
   Phases 

Measure J — $1,400     $5,200 
Martinez Area of 

Benefit — —       1,200 
Measure C* $173 113          — 
Tosco/Solano Fund — —      5,200 
ATP 619 —          — 
Other Local  87 15          — 
TBD (shortfall) — 1,972    22,300 
Total $879 $3,500  $33,900 
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Project Pacheco Boulevard Widening (# 1216/24003) – continued  
Local Agency Measure C/J Funding Appropriation 

Resolution 
No. 

Original 
Resolution 

Date 

Revision 
No. 

Resolution 
Expiration 

Agency Description Appropriated 
Amount 

Billed 
to Date 

(10/31/2020) 

 
Last Billed 

 Date 

01-12-P 7/18/2001 1 Closed Contra Costa County Design Services $493,675 $493,675 Prior to 2009 

02-17-P 7/17/2002 — Closed Contra Costa County Project Management $429,522 $429,522 Prior to 2009 

02-18-P 7/17/2002 — Closed Contra Costa County Right-of-Way 
Acquisitions 

$871,071 $871,071 5/19/2010 

15-13-P  4/15/2015 1 4/15/2018   
/ Closed 

City of Martinez Study $410,663 $410,663 7/03/2017 

17-17-P 5/17/2017 2 5/17/2020   
/ Closed 

Contra Costa County Environmental 
Clearance, Design, and 
ROW services 

$172,818 $172,818 3/25/2019 

17-41-P  9/20/2017 1 9/20/2020   
/ Closed 

City of Martinez Environmental 
Clearance, Design, and 
ROW Services 

$112,996 $112,996 5/31/2018 

18-14-P 4/18/2018 1 4/17/2022   
/ Closed 

Contra Costa County Constructability and 
Traffic Study  

$73,884 $73,884 03/05/2020 

18-36-P 6/20/2018 — 6/20/2021   
/ Closed 

Contra Costa County Construction Phase $0 $0 — 
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Project East County Rail Extension (eBART) (# 2001/2101) 
Sponsor  Contra Costa Transportation Authority/BART 
Subregion East County 

Scope 
Extend rail service eastward from the Pittsburg/Bay Point
BART Station to Hillcrest Avenue within the median of
SR 4 (Project 1). In addition, the parking lot at Antioch
BART station at Hillcrest Avenue will be expanded by 800
spaces (Project 2). 
Status 
 Project #1: Revenue service started in May 2018. 
 Project #2:  Currently in the construction phase.

Notice to Proceed issued to O.C. Jones on January
24, 2020.  Mobilization was anticipated in March
2020.  However, due to COVID-19, field activities
were delayed to May 21, 2020. 

Issues/Areas of Concern 
 None 

Update from Previous Quarterly Report 
 Project #1:   Complete. 
 Project #2:  The project is currently about 50%

complete and has experienced subsequent delays
due to the late issuance of the Caltrans
encroachment permit required for the Option 1 bike
path work along Slatten Ranch Road.  The project is
expected to be completed in late winter 2021. 
 

 Location 
 
 
 
 
 
 
 
 
 
 
 
Schedule                                                                      
  Dates 
  Project #1  Project #2 
Preliminary Studies/ 
Planning 

Complete  Complete 

Environmental Clearance  Complete  Complete 
Design  Complete  Complete 
Right of Way and Utilities  Complete  Complete 
Construction  Complete  2020‐2021 
Landscaping  —  — 

 

 *$1.825 million is from Measure J BART Access Category 

Funding by Source ($ 000s)  
                   Amount 
 Project #1 Project #2 
Measure J $134,447   $5,080* 
BART 2,700        4,300 
T-Plus 1,000 — 
Prop 1B 37,000 — 
Bridge Tolls (RM2,  
  RM1, AB1171) 

268,400 3,620 

ECCRFFA 32,000 3,000 
STA 300 — 
TCRP 5,250 — 
STIP/RIP 13,000 — 
Other 11,191 — 
Total $505,288 $16,000 
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Project East County Rail Extension (eBART) (# 2001/2101) – continued  
Local Agency Measure C/J Funding Appropriation 

Resolution 
No. 

Original 
Resolution 

Date 

Revision 
No. 

Resolution 
Expiration 

Agency Description Appropriated 
Amount 

Billed 
to Date 

(10/31/2020) 

Last Billed 
Date 

09-59-P 12/16/2009 2 12/31/2014 
/ Closed 

BART Transfer Platform $20,000,000 $20,000,000 1/13/2014 

12-15-P 5/16/2012 3 2/21/2018   
/ Closed 

BART Rail Procurement $18,254,106 $18,254,106 6/08/2016 

12-16-P 5/16/2012 3 6/30/2019   
/ Closed  

BART Automatic Fare Collection Equipment $4,000,000 $4,000,000 8/19/2019 

12-53-P 9/19/2012 2 6/30/2019   
/ Closed 

BART Destination Sign Procurement $700,000 $700,000 9/13/2019 

12-54-P 9/19/2012 1 9/19/2018   
/ Closed 

BART Sanitary Sewer Contract $500,000 $500,000 2/15/2018 

13-23-P 6/19/2013 2 6/30/2019   
/ Closed 

BART Design Services $442,679 $442,679 2/26/2018 

13-24-P 6/19/2013 2 6/30/2020   
/ Closed 

BART Construction Management  $15,000,000 $15,000,000 7/22/2019 

13-25-P 6/19/2013 1 12/31/2017 
/ Closed  

BART Switch Machines Procurement $600,000 $600,000 6/30/2017 

13-49-P 11/20/2013 2 2/21/2021   
/ Closed 

BART Maintenance Facility Completion $33,594,960 $33,594,960 7/23/2019 

18-60-P 10/17/2018 — 10/17/2021 BART Construction $3,257,320 $0 — 

18-61-P 10/17/2018 — 10/17/2021 BART Construction $1,824,611 $0 — 
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Project Martinez Intermodal Station (# 4002/2208A/27001) 
Sponsor  City of Martinez 
Subregion Central County 

Scope 
Acquire the warehouse property north of the existing
intermodal facility; demolish the existing structures;
construct a parking facility to provide 175 replacement
parking spaces and up to 425 additional parking spaces
for use by train patrons, along with improved roadway
access from Ferry Street; construct a pedestrian
overcrossing above the Union Pacific Railroad facilities (to
provide pedestrian access from the new parking facility to
the station building); and construct a vehicle bridge over
Alhambra Creek to provide a second connection to the
parking facility near Berrellesa Avenue. 
Status 
 The Intermodal Phase 3 project is substantially

complete. 
 The pedestrian overcrossing is being constructed

with the Ferry Street Improvements.  
 Construction completion is delayed to the end of

2020 due to material fabrication issues. 
Issues/Areas of Concern 
 None. 

Update from Previous Quarterly Report 
 The City and the project architect are looking for

other vendors due to delays in the fabrication and
installation of the elevator.    

 
 

Location 
 
 
 
 
 
 
 
 
 
 

Schedule                                                                            
 Dates 
Planning Complete 
Environmental Clearance Complete 
Design Complete 
Right of Way and Utilities Complete 
Construction 2017-2020 
Post Construction — 

 
 

Funding by Source ($ 000s)                                   
 Amount 
Measure J $10,865 
STIP 5,500 
Measure C 855 
Total $17,220 
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Project Martinez Intermodal Station (# 4002/2208A/27001) – continued 

Local Agency Measure C/J Funding Appropriation 

Resolution 
No. 

Original 
Resolution 

Date 

Revision 
No. 

Resolution 
Expiration 

Agency Description Appropriated 
Amount 

Billed  
to Date 

(10/31/2020) 

Last Billed 
Date 

11-10-P  9/21/2011 2 12/31/2018 
/ Closed  

City of Martinez Design $1,035,000 $1,028,606 8/19/2015 

14-48-P 10/15/2014 1 10/15/2020 City of Martinez Design $116,700 $112,402 5/31/2018 

07-01-PJ 5/16/2007 —  5/16/2010 
/ Closed 

City of Martinez Right of Way $5,419,768 $5,419,768 10/27/2008 

11-32-P 9/21/2011 1 9/20/2020  
/ Closed 

City of Martinez Right of Way $169,322 $169,322 5/31/2018 

08-03-PJ 12/17/2008 — 12/17/2011 
/ Closed 

City of Martinez Construction $124,110 $124,110 8/15/2011 

13-28-P 7/17/2013 —  7/16/2016 
/ Closed 

City of Martinez Construction $887,123 $887,123 4/16/2014 

13-29-P 7/17/2013 1  7/17/2016 
/ Closed 

City of Martinez Construction $843,096 $843,096 8/19/2015 

17-22-P 5/17/2017 — 5/17/2020 City of Martinez Construction $2,044,904 $758,498 4/30/2020 

19-13-P 4/17/2019 — 4/17/2022  
/ Closed 

City of Martinez Construction and 
Construction Mgmt. 

$628,000 $628,000 5/01/2019 

 

46



Quarterly Project Status Report Oct – Dec 2020 

Project Electronic Bicycle Facilities – Central County BART Stations (# 10001-04) 
Sponsor  BART 
Subregion Central County 

Scope 
Install secure bicycle parking spaces at Concord, North
Concord, Walnut Creek, and Pleasant Hill BART stations.
The bicycle parking area design will include signage and
other enhancements to create an inviting and functional
bicycle parking area. 
Status 
 Pleasant Hill bike parking improvements are com-

plete. 
 Concord Station’s secure bike parking

improvements are complete and include: 88
BikeLink lockers, 18 Bikeep smart racks and 30 bike
rack spaces in the paid area of the station. 

Issues/Areas of Concern 
 None. 

Update from Previous Quarterly Report 
 Bicycle stair channels are still planned for the Wal-

nut Creek Station and the balance of appropriated
Measure J funds will be used for bike parking en-
hancements within the upcoming Concord Station
Modernization project. Work is scheduled to be
complete in Spring of 2021. 
 

 Location 
 
 
 
 
 

 
 
 
 

Schedule                                                                     
 Dates 
Planning Complete 
Environmental Clearance Complete 
Design Complete 
Right of Way and Utilities — 
Construction 2010-2020 
Post Construction — 

 
 

Funding by Source ($ 000s)                                     
 Amount 
Measure J $1,805 
BART 150 
Total $1,955 
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Project Electronic Bicycle Facilities – Central County BART Stations (# 10001-04) – continued 
Local Agency Measure C/J Funding Appropriation 

Resolution 
No. 

Original 
Resolution 

Date 

Revision 
No. 

Resolution 
Expiration 

Agency Description Appropriated 
Amount 

Billed 
to Date 

(10/31/2020) 

Last Billed 
 Date 

10-03-P 1/20/2010 4 12/31/2022 BART Design and Construction $1,805,000 $1,354,936 6/30/2019 
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Project Walnut Creek BART TOD Access Improvements Project (# 10001-08) 
Sponsor  BART                                                                                                                            
Subregion Central County                                                                                                                     

Scope 
The scope of the project is to design and construct public
access improvements at the Walnut Creek BART Station
connecting to the transit-oriented development (TOD),
Transit Village, and to help create a sense of “place” in the
station area. Improvements to the area immediately outside
the existing fare gates and beneath the elevated guideway
will be aimed at enhancing sightlines, passenger safety, a
sense of place and station accessibility, while reducing fare
evasion. Improvements will create a more welcoming,
convenient, accessible, and iconic BART station. These
improvements may include public access paths and plazas,
upgraded station and platform lighting, dynamic parking
signage, bicycle facilities, additional vertical circulation,
security features, landscaping, and other public
improvements to accommodate and promote growing
ridership and the new TOD.      
Status 
 PS&E for Phase 1 of the project to expand vertical

circulation and increase emergency egress capacity, are
in progress and being coordinated with the Transit
Village plans. Phase 1 consists of widened platforms
and new general-purpose stairs for each platform at
north end of the station. Phase 1 will also relocate the
ADA sidewalk from the east side to the west side of the
emergency vehicle access paseo due to platform
widening support columns on the east side and to
better connect the pick-up/ drop-off area to the station
faregates.  

Issues/Areas of Concern 
 The project must coordinate funding with STIP funding

timelines. 
 Construction costs have increased at least 35% since

2011, leading to PS&E challenges for Phase 1. 
 Funding shortfall for future phases. 

Update from Previous Quarterly Report 
 The 100% design is complete.  
 Project schedule has been updated based on the latest

information. 
 Remaining Measure J funds not yet appropriated for

the project may be impacted by COVID-19. 

 Location 
 
 
 
 
 
 
 
 
 
 
 

Schedule                                                                
 Dates 
Planning Complete 
Environmental Clearance 2017-2020 
Design 2017-2020 
Right of Way and Utilities — 
Construction 2022-2024 
Post Construction — 

 
 

Funding by Source ($ 000s)                                  
 Amount 
BART Funds 
Measure RR 
Measure J – BART 
STIP 

$400 
1,100 
3,850 
5,300 

Total $10,650 
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Project Walnut Creek BART TOD Access Improvements Project (# 10001-08) – continued 

Local Agency Measure C/J Funding Appropriation 

Resolution 
No. 

Original 
Resolution 

Date 

Revision 
No. 

Resolution 
Expiration 

Agency Description Appropriated 
Amount 

Billed 
to Date 

(10/31/2020) 

Last Billed 
 Date 

17-10-P 3/15/2017 1 3/15/2023 BART Design $1,850,000 $350,000 05/06/2020 
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Project Electronic Bicycle Facilities at West Contra Costa BART Stations (# 10002-03) 
Sponsor  BART 
Subregion West County 

Scope 
Install 92 secure bicycle parking spaces at the El Cerrito
del Norte, El Cerrito Plaza, and Richmond BART stations.
Design bicycle parking area to include signage and
other enhancements to create an inviting and functional
facility.  
Status 
 To date, a total of 128 spaces have been installed

at El Cerrito Plaza, El Cerrito del Norte, and
Richmond stations. 

Issues/Areas of Concern 
 None. 

Update from Previous Quarterly Report 
 The BART Board of Directors granted approval for

a single-source procurement of 6 eLocker quads
(24 spaces) for El Cerrito Plaza station on Novem-
ber 19, 2020. Installations of the eLockers are
scheduled for early 2021. 

 Schedule has been updated based on the latest in-
formation. 
 
 

 Location 
 
 
 
 
 
 
 
 
 

Schedule                                                                
 Dates 
Planning Complete 
Environmental Clearance Complete 
Design Complete 
Right of Way and Utilities Complete 
Construction 2019-2021 
Post Construction — 

 
 

Funding by Source ($ 000s) 
 Amount 
Measure J $402 
Total $402 
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Project Electronic Bicycle Facilities at West Contra Costa BART Stations (# 10002-03) – continued  

Local Agency Measure C/J Funding Appropriation 

Resolution 
No. 

Original 
Resolution 

Date 

Revision 
No. 

Resolution 
Expiration 

Agency Description Appropriated 
Amount 

Billed 
to Date 

(10/31/2020) 

Last Billed 
Date 

10-04-P 1/20/2010 5 6/30/2021 BART Design and Construction $402,000 $366,998 5/15/2018 
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Project Hercules Transit Center Improvements (# 10002-06) 
Sponsor  BART/City of Hercules 
Subregion West County 

Scope 
This project will provide safety  improvements and cus‐
tomer amenities at the Hercules Transit Center. Specifi‐
cally, the project will provide  improvements to the pe‐
destrian  crosswalk  along Willow  Avenue,  upgrade  the
electrical system, upgrade  lighting, and add emergency
telephones and windscreens for the comfort of the pas‐
sengers.  The facility is owned by BART. 

Status 
 Final Design for the bus shelter wind screens is com-

plete. 
 Bids for construction have been received. 
 Once additional Measure J funds are received

($200k), progress on the project will continue. 
Issues/Areas of Concern 
 None. 

Update from Previous Quarterly Report 
 Project is on hold due to pause on Measure J fund

appropriation. 
 

 

 Location 
 
 
 
 
 
 
 
 
 

Schedule                                                                     
 Dates 
Planning — 
Environmental Clearance Complete 
Conceptual & Final Design Complete 
Right of Way and Utilities Complete 
Construction 2020-2021 
Post Construction — 

 
 

Funding by Source ($ 000s)                                     
 Amount 
Measure J $275 
Total $275 
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Project  Hercules Transit Center Improvements (# 10002-06) – continued 

Local Agency Measure C/J Funding Appropriation 

Resolution 
No. 

Original 
Resolution 

Date 

Revision 
No. 

Resolution 
Expiration 

Agency Description Appropriated 
Amount 

Billed  
to Date 

(10/31/202
0) 

Last Billed 
Date 

19-58-P 11/20/2019 — 11/19/2022 BART Design $75,000 $19,871 6/30/2020 
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Project El Cerrito del Norte BART Station Modernization (# 10002-07) 
Sponsor  BART 
Subregion West County 

Scope 
This project will expand the existing paid area, add new
elevators and stairs, station agent booth, restrooms, and
additional fare equipment.  In addition, the project will
upgrade the station lighting, the intermodal waiting area,
refinish surfaces and add paint, security cameras and
pedestrian lighting along the Ohlone Greenway. 
Status 
 Bids were opened on December 6, 2016. Contract

was awarded to Clark Construction Group. 
 Project is in the construction phase. 

Issues/Areas of Concern 
 Monitoring potential COVID 19 impacts to both

budget and schedule  
Update from Previous Quarterly Report 
 Construction is approximately 80% complete. 
 Bus Island and bus lane reconstruction are complete

and opened to bus transit operators. 
 Substantial construction completion is estimated to

be Summer 2021. 
 

 
 

 Location 
 
 
 
 
 
 
 
 
 
 

Schedule                                                                
 Dates 
Planning Complete 
Environmental Clearance Complete 
Design Complete 
Right of Way and Utilities — 
Construction 2017-2021 
Post Construction — 

 
 

Funding by Source ($ 000s)                               
 Amount 
Measure J – BART $11,503 
Measure J – TLC 2,120 
Measure J – PBTF 280 
WCCTAC 1,000 
Prop 1B 21,550 
BART General Fund 547 
Total $37,000 
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Project El Cerrito del Norte BART Station Modernization (# 10002-07) – continued  

Local Agency Project Contracts 

Resolution 
No. 

Original 
Resolution 

Date 

Revision 
No. 

Resolution 
Expiration 

Agency Description Appropriated 
Amount 

Billed 
to Date 

(10/31/2020) 

Last Billed 
Date 

16-17-P 5/18/2016 1 12/31/2020 BART Construction $11,503,000 $10,969,990 2/19/2020 
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Project Lafayette BART Bike Station (# 10003-03) 
Sponsor  BART 
Subregion Southwest County 

Scope 
This project will design and construct a Bike Station,
providing secure bicycle parking for up to 125 bicycles,
at the Lafayette BART station. A Bike Station is an
enclosed, sheltered space with bicycle racks and a
controlled access system. 
Status 
 Design is complete. 
 The project is on hold due to uncertainty regarding

allocation of Measure J funds for construction. 
 This project will be constructed with City of Lafa-

yette’s Town Center Pathway project. 
Issues/Areas of Concern  
 None. 

Update from Previous Quarterly Report 
 BART and the City of Lafayette await a decision on

Measure J funding allocation from CCTA. 
 Project schedule has been updated based on the lat-

est information. 
 

 
 

 

 Location 
 
 
 
 
 
 
 
 
 
 

Schedule                                                                  
 Dates 
Planning — 
Environmental Clearance — 
Design 2016-2020 
Right of Way and Utilities — 
Construction 2021-2022 
Post Construction —   
Funding by Source ($ 000s) 
 Amount 
Measure J $600 
BART 100 
Total $700 
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Project Lafayette BART Bike Station (# 10003-03) – continued 
 

Local Agency Measure C/J Funding Appropriation 

Resolution 
No. 

Original 
Resolution 

Date 

Revision 
No. 

Resolution 
Expiration 

Agency Description Appropriated 
Amount 

Billed 
to Date 

(10/31/2020) 

Last Billed 
Date 

18-02-P 1/17/2018 — 1/17/2021 BART Design $25,000 $25,000 06/30/2020 
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Project Kirker Pass Road Truck Lanes – Northbound (# 24004) 
Sponsor  Contra Costa County 
Subregion Central County 

Scope 
Add a truck climbing lane in the northbound direction
along Kirker Pass Road from Clearbrook Drive in the city
of Concord to the eastern intersection with Hess Road in
unincorporated Contra Costa County. Pavement widening
will occur on the east side of the roadway to provide a 12-
foot truck lane and 8-foot paved shoulder. Widening will
require construction of six retaining walls due to existing
slopes and drainage adjacent to the roadway. The project
also includes pavement rehabilitation involving a 0.10-
foot asphalt grind and overlay on both the north and
southbound lanes of Kirker Pass Road between the City of
Concord/County limits to approximately 4,200 feet north
of North Hess Road for a total of about 1.6 miles. The total
project length is about 2 miles. 
Status 
 The project is in the construction phase.  
 Construction contract was awarded in February

2019. 
Issues/Areas of Concern 
 None. 

Update from Previous Quarterly Report 
 Construction phase is 90% complete. 
 Construction is expected to be complete by the end

of December 2020. 
 Project will be moved to the completed list in the

next update. 
 

 

 Location 
 
 
 
 
 
 
 
 
 

Schedule                                                                     
 Dates 
Planning Complete 
Environmental Clearance Complete 
Design Complete 
Right of Way and Utilities Complete 
Construction 2019-2020 
Post Construction — 

 
 

Funding by Source ($ 000s)                                     
 Amount 
Measure J $6,351 
STIP-RIP 2,650 
State Match Funds 1,993 
OBAG2 1,343 
Local Funds 8,963 
Total $21,300 

 
 

59



Quarterly Project Status Report Oct – Dec 2020 
 

 

Project Kirker Pass Road Truck Lanes – Northbound (# 24004) – continued 

Local Agency Measure C/J Funding Appropriation 

Resolution 
No. 

Original 
Resolution 

Date 

Revision 
No. 

Resolution 
Expiration 

Agency Description Appropriated 
Amount 

Billed  
to Date 

(10/31/2020) 

Last Billed 
Date 

14-03-P 2/19/2014 2 2/20/2022    
/ Closed 

Contra Costa County Design, Environmental 
Clearance, and ROW 

$2,176,619 $2,176,619 11/26/2018 

19-03-P 2/20/2019 — 2/20/2022 Contra Costa County Construction $4,174,381 $4,174,381 04/14/2020 
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Project St. Mary’s Road–Rheem Boulevard and Bollinger Canyon Road Roundabouts 
                      (# 24014) 
Sponsor  Town of Moraga                                                                                                      
Subregion Southwest County                                                                                                     

Scope  
Based on the analysis of sight distance, Level of Service
and queuing under existing and cumulative conditions,
the Town of Moraga proposes to construct a pair of
roundabouts on St. Mary’s Road at the Rheem Boulevard
and Bollinger Canyon Road intersections.  This would pro-
vide operational improvement under existing and cumu-
lative traffic volumes, reduce hazards caused by the exist-
ing inadequate sight distance, and promote slowdown of
vehicles as they move through the roundabout intersec-
tions. The roundabouts will provide additional benefits of
reducing vehicle queuing and reducing driver delay. Po-
tential conflicts with pedestrians and bicycles will be re-
duced with the roundabouts by allowing pedestrians to
only need to cross one lane of traffic at a time, while hav-
ing the ability to wait in the refuge island until there is a
break in traffic.  Bicyclists traveling through the rounda-
bouts will also benefit by allowing them to take up the
travel lane as bicyclists will be traveling near the speed of
the vehicles (since roundabouts are designed to be trav-
eled at 20 mph). The project also improves pedestrian and
bicycle connectivity with the addition of the new sidewalk
and crossings. 
Status 
 The project is in environmental clearance and pre-

liminary engineering phase expected to be com-
plete in April 2021. 

 The Measure J funding for the project has been fully
expended. 

Issues/Areas of Concern 
 No funding has been identified for phases beyond

the current phase. 
Update from Previous Quarterly Report 
 Preliminary engineering activities continue.   
 

 

Location 
 
 
 
 
 
 
 
 
 

 
 
Schedule                                                                
          Dates 
Planning           Complete 
Environmental Clearance           2017-2021 
Design           TBD 
Right of Way and Utilities           TBD 
Construction           TBD 
Post Construction         — 

 
 

Funding by Source ($ 000s)                               
 Amount 
Measure J $464 
Lamorinda Fee and Finance Authority 141 
TBD 6,595 
Total $7,200 
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Project St. Mary’s Road – Rheem Boulevard and Bollinger Canyon Road Roundabouts (# 24014) – continued 

Local Agency Measure C/J Funding Appropriation 

Resolution 
No. 

Original 
Resolution 

Date 

Revision 
No. 

Resolution 
Expiration 

Agency Description Appropriated 
Amount 

Billed  
to Date 

(10/31/2020) 

Last Billed 
Date 

17-08-P 3/15/2017 — 3/15/2023 Town of Moraga Environmental Services 
and Preliminary Design 

$464,000 $464,000 6/20/2020 
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Project Canyon Road Bridge Replacement (# 24016) 
Sponsor  Town of Moraga 
Subregion Southwest County 

Scope 
Replace the existing structurally deficient, 104-foot long
multi-span bridge with a new 40-foot wide bridge
including a sidewalk on one side. The new bridge will
provide a safe, economical structure that meets current
design criteria and the needs of today’s users.  In
addition, the new bridge will meet the functional
requirements for vehicles, pedestrians and bicycles that
travel over the bridge, and meet the hydraulic design
criteria for the creek flow underneath the bridge. 
Status 
 Project is in the construction phase. 
 A separate tree removal contract was awarded in

December 2019 in advance of the bridge construc-
tion contract. 

 The HBP-funded bridge construction contract was
awarded in February 2020. 

 The northbound lane of the bridge is Phase 1 of
the construction with the southbound lane and pe-
destrian and bicycle access in Phase 2. 

Issues/Areas of Concern 
 The project funding plan includes a shortfall of

$144 thousand (resulting in a reduced contingency
for construction). 

Update from Previous Quarterly Report 
 Construction activities continue. 
 Town of Moraga submitted Letter of No Prejudice

for remaining Measure J funds. 
 

 

 Location 
 
 
 
 
 
 
 
 
 
 

 Schedule                                                                     
 Dates 
Planning Complete 
Environmental Clearance Complete 
Design Complete 
Right of Way and Utilities Complete 
Construction 2020-2022 
Post Construction — 

 
 

Funding by Source ($ 000s)                                     
 Amount 
Measure J 
Measure J Return to Source 

$438 
780 

Federal Highway Bridge Program 
TBD 

10,508 
144 

Total $11,870 
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Project Canyon Road Bridge Replacement (# 24016) – continued 

Local Agency Measure C/J Funding Appropriation 

Resolution 
No. 

Original 
Resolution 

Date 

Revision 
No. 

Resolution 
Expiration 

Agency Description Appropriated 
Amount 

Billed    
to Date 

(10/31/2020) 

Last 
Billed 
Date 

14-13-P  4/16/2014 1 4/30/2021   
/ Closed 

Town of Moraga Design $76,442 $76,422 7/12/2018 
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Project Norris Canyon Road Safety Improvements (# 24023) 
Sponsor  Contra Costa County 
Subregion Southwest County 

Scope 
Installation of a guard rail is warranted on Norris Canyon
Road west of Ashbourne Drive where the roadway is
immediately adjacent to San Catanio Creek. To minimize
environmental impact and avoid filling the creek bank to
construct road shoulders, the proposed safety project
includes construction of a retaining wall to allow for
widened shoulders and support a safety rail to keep
motorists from leaving the roadway. The project includes
installation of a safety rail/guard rail just west of
Ashbourne Drive on Norris Canyon Road to the Contra
Costa County limits.  
Status 
 Preliminary engineering and environmental stud-

ies are underway.  CEQA approval is expected in
the 2021/22 timeframe. 

Issues/Areas of Concern 
 The project is adjacent to San Catanio Creek which

requires mitigation and permitting activities. 
 The project has a funding shortfall. 

Update from Previous Quarterly Report 
 Preliminary engineering activities continued. 
 The availability of the balance of Measure J fund-

ing not yet appropriated is subject to the Alloca-
tion Plan being developed by the Authority. 

 Project funding has been updated based on the
latest information. 

 
 

 Location 
 
 
 
 
 
 
 
 
 

 

Schedule                                                                     
 Dates 
Planning Complete 
Environmental Clearance 2020-2021 
Design 2021-2022 
Right of Way and Utilities — 
Construction 2022-2023 
Post Construction — 

 
 

Funding by Source ($ 000s)                                 
 Amount 
Measure J $1,489 
Local Road Funds 
TBD 

890 
721 

Total $3,100 
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Project  Norris Canyon Road Safety Improvements (# 24023) – continued 

Local Agency Measure C/J Funding Appropriation 

Resolution 
No. 

Original 
Resolution 

Date 

Revision 
No. 

Resolution 
Expiration 

Agency Description Appropriated 
Amount 

Billed  
to Date 

(10/31/2020) 

Last Billed 
Date 

19-46-P 9/18/2019 — 9/17/2022 Contra Costa County Environmental Clearance, 
Design and Right of Way 

$726,000 $31,725 6/30/2020 
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Project Danville Boulevard/Orchard Court Complete Streets Improvements 
                      (# 24024) 
Sponsor  Contra Costa County 
Subregion Southwest County 

Scope 
To enhance safety and mobility of non-motorized travel
along Danville Boulevard and Stone Valley Road through-
out the business district. The project will construct a
roundabout at the Danville Boulevard/Orchard Court in-
tersection. The roundabout will include curb extensions,
curb ramps and entry medians at the roundabout to re-
duce vehicle speeds and improve pedestrian crossings.  
Sidewalks will be reconstructed through the corridor 
along with curb extensions and curb ramps in order to 
meet ADA requirements and accommodate existing ma-
ture trees in the sidewalk.  
The project also includes a slurry seal and restriping of 
the roadway to reduce it to one travel lane in each direc-
tion through the roundabout. Other project features in-
clude storm drain modifications, potential stormwater 
treatment areas, signage, utility adjustments, and reloca-
tion of existing roadside features.  
Status 
 The project is in the design phase.  

Issues/Areas of Concern 
 The project funding plan includes federal HSIP

funding which requires compliance with Local
Assistance delivery requirements. 

Update from Previous Quarterly Report 
 Design work and right of way acquisition activities

continued. 
 Remaining Measure J funds not yet appropriated 

may be impacted by COVID-19. 
 

 

 Location  
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Schedule                                                                     
 Dates 
Planning Complete 
Environmental Clearance Complete 
Design 2017-2021 
Right of Way and Utilities 2019-2021 
Construction 2022-2023 
Post Construction — 

 
 

Funding by Source ($ 000s)                               
 Amount 
Measure J $1,433 
Highway Safety Improvement 

Program (HSIP) 
2,718 

Local Funds 357 
Total $4,508 
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Project Danville Boulevard/Orchard Court Complete Streets Improvements (# 24024) – continued
 

Local Agency Measure C/J Funding Appropriation 

Resolution 
No. 

Original 
Resolution 

Date 

Revision 
No. 

Resolution 
Expiration 

Agency Description Appropriated 
Amount 

Billed  
to Date 

(10/31/2020) 

Last Billed 
Date 

17-02-P 2/17/2017 1 9/18/2022 Contra Costa County 
Public Works 

Environmental Clearance 
and Design 

$523,000 $243,000 6/30/2020 
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Project Clayton Major Streets Improvements (# 24032)  
Sponsor  City of Clayton 
Subregion Central County                                                                          

Scope 
Project is proposing repairs at various locations along
Clayton Road, Marsh Creek Road and Oakhurst Drive.
These will include base failure repairs, crack sealing,
subgrade stabilization, pavement/curb lifting, and
microsurfacing. 
Phase 2 scope includes improvements to the north side of
Pine Hollow Road, from the Western City limit to Gibson
Lane, to close a gap in the sidewalk between the westerly
city limit line and Mt. Diablo Elementary School. 
Status 
 Phase 1 of the project is complete. 
 With the savings from Phase 1, Phase 2 was added

to the project per Amendment No. 3 of the 2016
Measure J Strategic Plan. 

 Federal STP funds are programmed for the con-
struction phase of the project in Federal Fiscal Year
(FFY) 2021/22. 

Issues/Areas of Concern 
 The project funding plan includes federal STP fund-

ing which requires compliance with Local Assistance
project delivery requirements. 

Update from Previous Quarterly Report 
 Coordination activities with the City of Concord

continued for the federally funded Phase 2 project. 
 Remaining Measure J funds not yet appropriated 

may be impacted by COVID-19. 
 
 

Location 
 
 
 
 
 
 
 
 
 
 
 
 

Schedule                                                                
               Dates 
 Phase 1 Phase 2 
Planning — — 
Environmental Clearance Complete Complete 
Design Complete Complete 
Right of Way and Utilities — — 
Construction Complete 2021-2022 
Post Construction — — 

 
 

Funding by Source ($ 000s)                              
                                                    Amount 

    Phase 1    Phase 2 
Measure J 
Fed OBAG2 STP 

$849 $429 
308 

Total $849 $737 
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Project Clayton Major Streets Improvements (# 24032) – continued  

Local Agency Measure C/J Funding Appropriation 

Resolution 
No. 

Original 
Resolution 

Date 

Revision 
No. 

Resolution 
Expiration 

Agency Description Appropriated 
Amount 

Billed 
to Date 

(10/31/2020) 

Last Billed 
Date 

16-51-P 11/16/2016 1 11/16/2019 
/ Closed 

City of Clayton Construction and Construction 
Management - Phase 1 

$849,327 $849,327 7/31/2017 

17-51-P 10/18/2017 — 10/18/2020 
/ Closed 

City of Clayton Initial design of Phase 2 $28,500 $28,500 7/26/2018 
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Project Pleasant Hill Road Improvement Project (Taylor Blvd. to Gregory Lane) (# 24036) 
Sponsor  City of Pleasant Hill  
Subregion Central County 

Scope 
The project will construct complete street improvements
along Pleasant Hill Road, between Taylor Boulevard and
Gregory Lane.   
Key project elements include: 

 lane reconfiguration 
 Class II bike lanes 
 concrete sidewalk/curb/gutter repair 
 new concrete median curb 
 ADA curb ramps 
 concrete bulb-outs 
 traffic signal replacement/modification (at

Gregory Lane, Westover Drive, and Taylor
Boulevard intersections) 

 pavement rehabilitation 
 pavement striping/marking 
 LED street lighting  
 drought tolerant landscaping 

Status 
 Project design began in Spring 2018 and was 

completed in July 2019. 
 Project construction is substantially complete.   

Issues/Areas of Concern 
 None. 

Update from Previous Quarterly Report 
 Closeout of the construction phase has been

initiated. 
 Project will be moved to the completed list in the

next update. 
 

 
 
 

Location 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
Schedule 
 Dates 
Preliminary Studies/Planning Complete 
Environmental Clearance Complete 
Design Complete 
Right of Way and Utilities — 
Construction 2019-2020 
Landscaping — 

 
 

Funding by Source ($ 1000s)                                 
 Amount 
Measure J 
SB1 

$741 
852 

Local 2,833 
OBAG2 – STP & SRTS 987 
Total $5,413 
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Project Pleasant Hill Road Improvement Project (Taylor Blvd. to Gregory Lane) (# 24036)   – continued 

Local Agency Measure C/J Funding Appropriation 

Resolution 
No. 

Original 
Resolution 

Date 

Revision 
No. 

Resolution 
Expiration 

Agency Description Appropriated 
Amount 

Billed 
to Date 

(10/31/2020
) 

Last Billed 
Date 

19-11-P 4/17/2019 — 4/17/2022 City of Pleasant Hill Construction $740,706 $740,706 04/20/2020 
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