
Pre-Design Pre-Preliminary Design Schematic Design Design Development Final Design Construction 
Administration

Post Construction (One 
Year Warranty Period) Post Warranty Period

Review Project at Strategy DDC Structures Division (Structures) Note: in projects where there is no Structures to register Commissioning Task Structures to educate Contractors  Structures provides to AE all
Board.  Determine High incorporates Local Law 86/ 2005 Project Pre-Preliminary Design Phase, all  Order for fundamental building systems and ensure that LEED specialist data needed to Complete Phase
Performance Pilot/ LL86 Timeline into Project Schedule Pre-Preliminary Design activities describes LEED requirements and IV LL86 Report 12-24 months
and LEED scope requirements shall be performed during the If applicable, Structures brings construction commissioning requirements in Pre- after warranty period
per LL86 for 2005 Rules Schematic Design Phase manager on board to address lead time issues award and Kick-off meetings

on green building materials, deconstruction, 
and salvage/recycling opportunities for Structures to schedule LEED 

Procure services for LEED construction and demolition waste compliance meetings with contractors
tracking and filing, quality Structures to schedule LEED Plan 
energy efficient lighting , and Structures to schedule LEED Plan. Review Review Meeting at end of phase Structures to ensure commissioning
sustainable landscaping as Structures schedules High Performance/ Meeting at end of phase Structures to enforce contractor related tasks are completed
recommended at Strategy Board LEED Workshop after programming is compliance with C&D Waste, IAQ 

completed Plans, and LEED submittal requirements
Structures to ensure commissioning Structures to ensure commissioning

Structures to review Workshop agenda with related tasks are completed related tasks are completed Structures to ensure commissioning
DDC AE related tasks are completed

Submit final LEED Application to 
LEED Specialist to run High Performance/ Register Project with USGBC under   Review LEED documentation requirements USGBC
LEED Workshop.  Client agency and all New York City for all items to be included in the drawings
subconsultants to attend.  Review drafts of and outline specifications Deliver Plaque
following deliverables:

Energy Analysis Plan.   Propose Prepare lighting design.  Analyze and LEED Specialist to run LEED 
energy analysis methodology.  Propose incorporate into Energy Analysis Update Energy Analysis @ 75% compliance meetings and
alternative energy efficiency measures and @ 100% bid document completion. assemble remaining LEED 
(EEMs) and HVAC options to be analyzed. Prepare EEM Energy Analysis.  Investigate Run interactive case with selected central credit documentation
Research and document occupancy schedule savings of energy efficiency measures plant & selected EEMs
and applicable energy rates.  Propose (EEMs) in accordance with Energy Analysis
plan to provide data required for LL86 reporting Plan

Solar Diagrams.  Analyze Solar Present recommended EEMs to DDC for Update LEED Plan following LEED
orientation of conceptual designs Update LEED Plan.  Evaluate various approval prior to Design Development review meeting

options for achieving LEED credits. Report submission
LEED Plan.  Develop a LEED Identify credits that can be targeted and Coordinate with Commissioning Agent
Plan (High Performance Plan) strike those that are cost prohibitive
that targets LEED credits or not applicable Update LEED Plan.  Target a minimum Submit LEED Application, Part I

 80% of total LEED points required to USGBC
Environmental Programming Matrix
Describe preferred conditions for each space

Include an updated LEED Plan and EEM
Incorporate deliverables into Pre-Preliminary Energy Analysis in Design Development 
Report Report

Prepare Design Intent Document with input Prepare Outline Commissioning Plan Present Commissioning at Kick-off Organize, manage and videotape training
from Designer

Prepare Commissioning-related  Schedule Testing Activities Prepare Final Commissioning Report
Review DD submission specifications for incorporation into the  

Construction Documents Review selected shop drawings Witness Seasonal Testing

Designate shop drawing submittals to be Perform Installation Verification and Perform Near-Warranty Check-up
reviewed by Commissioning Agent Pre-Functional Testing

Prepare Operation & Maintenance 
Review 100% CD Submission Witness Functional Testing (O&M) and Recommissioning Manuals

items in bold indicate links to related reference documents posted at http://www.nyc.gov/html/ddc/html/ddcgreen/ 03/08/2007
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Arrange, as appropriate, for ordering of 
native planting from Parks Department, for 
NYSERDA funding incentives, for 
geothermal test well, and/or for soil test 
from DDC Subsurface Unit

Structures provides to DDC Architecture and 
Engineering Division (AE) all data needed to 
complete Phase I Local Law 86 Report up 
to two weeks after issuance of CP for design

Prepare HVAC Energy Analysis after 
Commissioner's approval of scheme at 
Pre-Art Commission meeting. Perform 
computerized analysis of HVAC central 
plant and distribution options in 
accordance with DDC AE approved 
Energy Analysis Plan, indicating payback 
for each option

Include updated Environmental 
Proramming Matrix, updated LEED 
Plan, and HVAC Energy Analysis in 
Schematic Design Report

Structures provides to AE all data needed 
to complete Phase III  Local Law 86 
Report after USGBC certifies rating level 
achieved and prior to end of warranty 
period

Structures provides to AE all data needed to 
complete Phase II Local Law 86 Report up to 
two weeks after issuance of CP for 
Construction

Write LEED Performance and Submittal 
Requirements into project specifications 
consistent with targeted LEED credits. Include 
Commissioning Agent Specifications

Include an updated  Environmental 
Proramming Matrix, an updated LEED Plan 
and 100% Energy Analysis in Construction 
Document Report

Review contractor submittals for 
compliance with LEED specification 
language

http://www.nyc.gov/html/ddc/downloads/pdf/SampleEnergyAnalysisPlan.pdf
http://www.nyc.gov/html/ddc/downloads/pdf/SampleEnergyAnalysisPlan.pdf
http://www.nyc.gov/html/ddc/downloads/pdf/SampleEnergyAnalysisPlan.pdf
http://www.nyc.gov/html/ddc/downloads/pdf/SampleEnergyAnalysisPlan.pdf
http://www.nyc.gov/html/ddc/downloads/pdf/081125_LL86_Reporting_Worksheet-LEED.pdf
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http://www.nyc.gov/html/ddc/downloads/pdf/solar_diagram.pdf
http://www.nyc.gov/html/ddc/downloads/pdf/leedhiperfpln.pdf
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http://www.nyc.gov/html/ddc/downloads/pdf/matrix.pdf
http://www.nyc.gov/html/ddc/downloads/pdf/matrix.pdf
http://www.nyc.gov/html/ddc/downloads/pdf/matrix.pdf
http://www.nyc.gov/html/ddc/downloads/pdf/matrix.pdf
http://www.nyc.gov/html/ddc/downloads/pdf/matrix.pdf
http://www.nyc.gov/html/ddc/downloads/pdf/sample_ea.pdf
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http://www.nyc.gov/html/ddc/downloads/pdf/sample_ea.pdf
http://www.nyc.gov/html/ddc/downloads/word/leedperf_spec.doc
http://www.nyc.gov/html/ddc/downloads/word/leedperf_spec.doc
http://www.nyc.gov/html/ddc/downloads/pdf/sample_ea.pdf

