2021

2021 SPP Quarterly Project Tracking Calendar

2021 1st Reporting Quarter

TOs Submit Updates

SPP staff notifies TOs & PCWG of cost estimates
outside of bandwidth of +/- 20%

SPP staff prepares cost increase data for PCWG
background Materials
SPP Staff prepares and submits Quarterly Project
Tracking Report for MOPC

PCWG Face to Face

Holiday

November 2020

S M T W T F S

1T 2 3 4 5 6 7

9 10 14

21
22 24 25 26 27 28

29 30

December 2020

S M T W T F S

1 2 3 4 5
6 7 8 9 10 11 12
13 14 15 16 17 18 19
20 21 22 23 24 25 26

27 28 29 30 31

January 2021

S M T W T F S

1 2
3 4 5 6 7 8 9
10 11.13 14 15 16
17 18 19 20 21 22 23

24-27 28 29 30

31



2021 2nd Reporting Quarter*

TOs Submit Updates S M T W T F S

SPP staff notifies TOs & PCWG of cost estimates
. . 1 2 3 4 5 6

outside of bandwidth of +/- 20%
7 13
SPP staff prepares cost increase data for PCWG
. 14 20
background Materials

SPP Staff prepares and submits Quarterly Project

Tracking Report for MOPC 21

23 24 25 26 27
PCWG Face to Face 28

Holiday S M T W T F S

*Escalation is added to baseline estimates during this period 1 2 3 4 5 6
7 8 9 10 11 12 13

14 15 16 17 18 19 20

21 22 23 24 25 26 27

28 29 30 31

4 5 6 7 8 9 10
11 12 . 14 15 16 17
18 19 20 21 22 23 24

25 - 28 29 30



2021 3rd Reporting Quarter

TOs Submit Updates

SPP staff notifies TOs & PCWG of cost estimates
outside of bandwidth of +/- 20%

SPP staff prepares cost increase data for PCWG
background Materials
SPP Staff prepares and submits Quarterly Project
Tracking Report for MOPC

PCWG Face to Face

Holiday

May 2021

22

23 25 26 27 28 29

30 31

6 7 8 9 10 11 12
13 14 15 16 17 18 19
20 21 22 23 24 25 26
27 28 29 30

July 2021

S M T W T F S

1 2 3
4 5 6 7 8 9 10
11 12.14 15 16 17
18 19 20 21 22 23 24

25-28 29 30 31



2021 4th Reporting Quarter

TOs Submit Updates S M T

SPP staff notifies TOs & PCWG of cost estimates
. . 1 2 3 4 5 6 7
outside of bandwidth of +/- 20%

SPP staff prepares cost increase data for PCWG 15
background Materials

21

SPP Staff prepares and submits Quarterly Project
Tracking Report for MOPC 22 24 25 26 27 28
PCWG Face to Face 29 30 31

September 2021

Holiday S M T W T F S

1 2 3 4
5 6 7 8 9 10 11
12 13 14 15 16 17 18
19 20 21 22 23 24 25

26 27 28 29 30

October 2021

S M T W T F S

1 2
3 4 5 6 7 8 9
10 M1 13 14 15 16
17 18 19 20 21 22 23

24-27 28 29 30

31



2022 1st Reporting Quarter November 2021

TOs Submit Updates S M T W T F S

SPP staff notifies TOs & PCWG of cost estimates
. . 1 2 3 4 5 6

outside of bandwidth of +/- 20%
7 13
SPP staff prepares cost increase data for PCWG 14 20
background Materials
SPP Staff prepares and submits Quarterly Project

Tracking Report for MOPC 21 23 24 25 26 27

PCWG Face to Face 28 29 30

December 2021
Holiday S M T W T F S
1 2 3 4

5 6 7 8 9 10 11
12 13 14 15 16 17 18
19 20 21 22 23 24 25

26 27 28 29 30 31

January 2022

S M T W T F S

1
2 3 4 5 6 7 8
9 10.12 13 14 15
16 17 18 19 20 21 22

23-26 27 28 29

30 31



