SOLICITED CONCEPTUAL PHASE PPEA PROPOSAL

FOR NEW RUSTBURG MIDDLE SCHOOL, CCADM 022-FY20
Campbell County, Virginia
June 10, 2020

Shockey P3, LLC
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June 10, 2020

Ms. Anita L. Dragan
Purchasing Agent
Campbell County
47 Courthouse Lane
Rustburg, VA 24588

Re: Solicited Conceptual Phase PPEA Proposal for
New Rustburg Middle School, CCADM 022-FY20

Dear Ms. Dragan:

Thank you for this opportunity to submit our team’s qualifications for the construction of Rustburg Middle
School. Please consider the following while reviewing Shockey P3’s experience and qualifications:

Shockey has worked hand-in-hand with OWPR on both P3/design-build and design-bid-build projects. Our
relationship is uniquely strong.

Shockey and OWPR have a proven record of working together to satisfy tight budget and time
constraints without compromising safety or the quality of the work. We finish our projects on schedule,
and we control costs through the construction phase of the project. More importantly, we consistently
protect the safety of your students, your staff, the public and our workforce.

Shockey and OWPR have been involved with numerous institutional projects (ranging from schools to
police facilities to prisons) throughout the Commonwealth, with strong subcontractor relationships to

match.

Shockey has successfully delivered 16 Virginia K-12 school renovations, additions or new construction
projects in the past 10 years totaling $500,000,000. Our school construction experience is substantial.

Shockey is currently building five schools in the Commonwealth totaling $250,000,000. Our ability to
provide competitive pricing upon schools is unrivaled.

Please contact me if you have any questions or need additional information. You have my promise to bring our
team’s very best efforts to this exciting project and to remain personally involved throughout.

Sincerely,

Jeff Boehm
President



Qualifications and Experience

a. Identify the legal structure of the firm or consortium of firms making the proposal. Identify the organizational
structure for the project, the management approach and how each partner and major subcontractor (S1 million
or more) in the structure fits into the overall team. All members of the offeror’s team, including major
subcontractors known to the proposer must be identified at the time a proposal is submitted for the
Conceptual State. Include the status of the Virginia license of each partner, proposer, contractor, and major
subcontractor (over S5 million), may not be substituted or replaced once a project is approved and
comprehensive agreement executed without the written approval of the County.

The legal structure of the consortium of firms for this proposal includes Howard Shockey & Sons, Inc. and OWPR
Architects and Engineers.

Huntington East Middle School
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Organizational Structure

Shockay P3, LLC

‘/ CAMPBELL COUNTY PUBLIC SCHOOLS

Executive Oversight

Randy S. Jones
OWPR
CEO | Project Architect | Manager

Civil Structural MEP

Todd D. Poff, PE
Chief Operating Officer
Structural Engineer

William A. Shelton, PE
Vice President
Civil Engineer
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Bob Doeffinger, PE
Mechanical Engineer,
Plumbing and Fire Prot.

Executive Oversight Legal

Jeff Boehm
Shockey P3, LLC

President

Charles E. Wall
Seyfarth Shaw LLP

Shockey P3, LLC

SHOCKEY Ov/PR

THE PARTNER OF CHOICE® | ARCHITECTS AND ENGINEERS

Executive Oversight

Jon Cadle
Howard Shockey & Sons, Inc.
Senior Vice President

C. Travis Arey
Operations Manager

Audio/Visual & Security

Ivan Herdon
Electrical Engineer,
Audio/Visual & Security

Dan McCutcheon
Project Manager

Estimating Construction Support Services

Jon Tingle
Director of
Preconstruction

Steve Utterback
Field Superintendent

Ron Collins
Safety Director

Charles Goin
VDC Manager




Shockey P3, LLC will provide the financial oversight and project management required to successfully complete the
overall project, with the project being governed by its CPM schedule. This schedule will take into account the
required line-item completion dates as well as all design, planning, and construction durations and deadlines
required to meet project milestones.

Together, Shockey and OWPR will utilize a collaborative management approach that will include Campbell County
Public Schools as an integral part of the team. This approach will allow our team to see that the project is designed
and constructed to meet specific project objectives, while delivering a facility on time and within budget.

Shockey P3, LLC will be the primary point of contact for Campbell County Public Schools personnel. Proven policies
and procedures will be enforced throughout all phases of the project to ensure consistent management of all
segments of the program. Support services provided will include marketing, accounting, quality control, safety,
program management, cost control, and contract administration. Team members have negotiated more than
$285 million worth of P3 comprehensive agreements since the enactment of the statute.

On behalf of the team, Jeff Boehm will execute the Comprehensive Agreement.

Howard Shockey & Sons, Inc. — prime general contractor
= Virginia Class A Contractors’ License Number 2701 001122A

OWPR — planning, architectural, interior design, structural, mechanical, electrical, and plumbing services
= All team members are individually licensed to practice in the State of Virginia. Individual licenses are
available upon request.

b. Describe the experience of the firm or consortium of firms making the proposal and the key principals involved
in the proposed project including experience with projects of comparable size and complexity. Describe the
length of time in business, business experience, public sector experience, and other engagements of the firm
or consortium of firms. Include the identity of any firms that will provide design, construction and completion
guarantees and warranties and a description of such guarantees and warranties.

A leader in the construction industry, with headquarters in Winchester for more than 124 years and a satellite
office in Richmond, Howard Shockey & Sons, Inc. is one of Virginia’s oldest and largest construction companies.
Shockey provides a wide range of construction services for public-private, negotiated, and bid projects, in design-
build, general contracting, and construction management roles.

Shockey is known for building large, complex, and multi-phased projects across a wide spectrum of industry
markets, including education, municipal, healthcare, senior living, correctional, parking and transit, commercial,
historic renovation, manufacturing and industrial. Howard Shockey & Sons, Inc. is a member of The Shockey
Companies, a diversified construction and development consortium which remains privately held. We serve clients
throughout Virginia, West Virginia and Maryland.

Shockey was a pioneer in the utilization of the PPEA procurement process in Virginia. Experts on the Shockey team
have put in place 13 public-private projects — including schools, transit facilities, community centers, and parking
garages. Shockey’s attention to detail, communication, vision and strong management assure that this project will
stay on time and budget.
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The process of working as a partner with an owner and an architect/engineer to successfully develop a school
construction project — from initial concept through full design and construction — is a primary area of focus for
Shockey. The firm has performed this service for many years, and today Shockey is recognized by owners and
architect/engineers as one of the best in the industry.

OWPR has been providing innovative design solutions for over five decades to clients across a diverse range of
project markets. OWPR’s work in K-12 and higher education, healthcare, commercial, community, recreational,
athletic, governmental, and industrial design spans across multiple states including Virginia, West Virginia,
Tennessee, and North Carolina. At OWPR, we realize that each project and each client is unique, and we provide a
design team tailored to fit.

The foundation of OWPR has been built upon honesty, integrity, loyalty, and trust. We have been guided by the
philosophy that our clients are our partners; we listen to them and we involve them in the design and decision-
making process. It is with these principles that we have built relationships with our clients that have spanned over
50 years of service.

At OWPR, our architects’ innovative designs merge seamlessly with our engineers’ insightful practicality. Our
architecture and engineering disciplines offer a pragmatic design approach that balances creative space planning,
aesthetic goals, refined function, environmental consciousness, and high performance. Ensuring the satisfaction of
all stakeholders is critical to our design approach.

The upcoming acquisition of OWPR Architects and Engineers by ZMM Architects and Engineers will bring together
two firms that specialize in K-12 education projects in Virginia and West Virginia. Combined, the two companies
have provided design services on more than 300 school projects throughout the region. The expanded ZMM
Architects and Engineers will offer all design services under one umbrella (Architectural, Interior Design, Civil,
Structural, Mechanical and Electrical Engineering). For this project, in house services offered will be Architectural,
Interior Design, Structural, Mechanical and Electrical Engineering. OWPR just received a Merit Award from the
West Virginia AIA for Sustainable Design for the recently completed Ridgeview Elementary School in Beckley, West
Virginia. Ridgeview Elementary School is currently the best performing energy efficient school in West Virginia.
ZMM just received a Merit Award from the West Virginia AIA for New Construction Design.

t.-‘*.':‘ i > . L2

Crum Pre K-8 School
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Key Principals

Jeff Boehm, (President of Howard Shockey & Sons, Inc., its Member)

Jon Cadle — Senior Vice President
Jon Tingle — Director of Preconstruction
C. Travis Arey — Director of Operations, Richmond

Randy Jones- Chief Executive Officer, Project Architect/Manager
William A. Shelton — Vice President, Civil Engineer

Todd D. Poff, PE — Chief Operating Officer, Structural Engineer
Bob Doeffinger, PE — Structural Engineer

Ivan Herdon — Electrical Engineer, Audio/Visual and Security

Shady Spring High School STEM Lab
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Jeff Boehm

President Why Jeff?

Jeff will provide top tier executive oversight of the Experienced P3 leader

Shockey P3, LLC team. He will remain involved Client-focused
throughout the project, focusing upon client
satisfaction. He will regularly review compliance with
safety, quality, schedule, and budget goals.

“Can-Do” attitude

33 years in the Loudoun County Public Schools, Madison’s Trust Elementary School, Ashburn, VA
industry $23M, 105,950-SF$23M, 105,950-SF new 875 student elementary school including

classrooms, administrative suite, media center, cafeteria, gymnasium, and two outdoor
33 years with playing fields.

Shockey
Hardy County Public Schools, East Hardy High School, Moorefield, WV
West Virginia $19M, 293,265-SF major renovations and addition at East Hardy High School.
University Completed in 8 phases while school was fully functional, work included replacement of
BA mechanical and electrical systems, as well as structural, roof, and fagade repairs. The
expansion included additional classrooms, auxiliary gymnasium, auditorium, media
center, and band room.
Licensed Unlimited Hardy County Public Schools, Moorefield High School, Moorefield, WV
General Contractor $23M, 105,681-SF renovations and addition at Moorefield High School. Completed in 2
— North Carolina phases while school was fully functional, renovation work included replacement of
mechanical and electrical systems and upgrades to the gym, kitchen, cafeteria, science
Licensed Class A classrooms, and a vocational/agriculture building. The expansion included additional
General Contractor classrooms, auxiliary gymnasium, auditorium, media center, and band room.

(Building) — Virginia
City of Richmond, Martin Luther King, Jr. Middle School, Richmond, VA

Health Care $35M, 189,575-SF new middle school for 800 students, as well as creation of a pre-
Construction (HCC) kindergarten curriculum for 380 students in a separate building adjacent. Work was
Certificate, ASHE performed in several phases while the school remained fully operational. Renovations

were also made to the existing school facility to the auditorium and common areas.

Southwest Virginia Regional Jail Authority, Southwest Virginia Regional Jails,
Abingdon, Haysi and Duffield, VA
Virginia Legislature $32M, 114,459-SF expansion and renovation of three existing facilities which added
PPEA Model new beds and infrastructure that can accommodate a 50% increase in bed capacity

Procedures Task through the addition of future housing units.

Force
RSW Regional Jail Authority, Rappahannock Shenandoah Warren Regional Jail, Front

Royal, VA

S55M, 180,000-SF new jail facility to house up to 670 inmates. Project contains cells,
dormitory housing units and support services, such as food service, laundry, intake and
release, medical services, recreation, education, central storage, visitation, magistrate,
administration and staff services. This project is LEED Silver certified.
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Qualifications

23 years in the
industry

Senior Vice
President

since 2020

United States Navy

University of
Maryland

Certifications

First Aid and CPR
Certified

Training |
Memberships

OSHA 30 Hour

Associated Builders
and Contractors

DC Metropolitan
Subcontractors
Association

NAIOP

Washington
Building Congress

Jonathan Cadle

Senior Vice President Why Jon?

A proven, results-oriented, leader with an established Experienced builder

track of managing high functioning teams. Jon will
review compliance with safety, quality, schedule, and
budget goals with the project team and will help to
resolve issues of all types.

Detail-oriented

Solution driven

Project Experience

Center for Strategic and International Studies, Washington, DC*

$87M, 135,000-SF new construction of a nine-story build-to-suit headquarters and
three-level, below-grade parking garage, including deep hole excavation. This project is
LEED Platinum certified.

Arlington Mill Community Center, Arlington, VA*

$32M, 175,000-SF construction of a new seven-story building, two level CIP garage;
multi-family residential platform; site and road work. This project is LEED Gold
certified.

Medlmmune, Inc./Phase 1 Administration and Research Development Campus,
Gaithersburg, MD*

$40M, 218,000-SF new construction of a build-to-suit biotech office facility including
adjacent parking structure. This project is LEED Gold certified.

Thomas Phifer and Partners, Glenstone Museum — The Pavilions, Potomac, MD*
$260M, 200,000-SF construction of a new museum building with 11 gallery room
pavilions, a central courtyard with water feature, staff offices, and art storage facilities;
includes an arrival building, café, multiple other ancillary structures, and extensive
landscaping.

*Completed prior to joining Howard Shockey and Sons, Inc.

HITT Contracting, Vice President/Project Executive, 2011 — 2020
Forrester Construction, Senior Project Manager, 2005 - 2010

HITT Contracting, Inc., Project Manager, 1999 - 2005

James G. Davis Construction, Project Manager, 1997 - 1999
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Qualifications

16 years in the
industry

2 years with
Shockey

Virginia Polytechnic
Institute and State
University

MS, Architecture
(Building
Construction)

Marshall University
BA, Organizational
Psychology

Certifications

Army Corps of
Engineers
Construction Quality
Management for
Contractors

Sediment and
Erosion Control

First Aid and CPR
Certified

C. Travis Arey

Operations Manager

Travis will oversee both the preconstruction and
construction phases of the project, providing direct
management oversight for the team. He is responsible
for the technical and managerial leadership of the
project and for coordination of subcontractor support
resources. Travis will work closely with the
superintendent to coordinate all onsite aspects
including safety, quality, schedule and budget. He will
be the primary contact to Campbell County Public
Schools.

Project Experience

Why Travis?

Experienced K12
builder
Budget conscious

Client focused

City of Richmond, River City Middle School, Richmond, VA
$55M, 290,000-SF new two-story middle school with associated site amenities and
improvements such as parking lots, playground areas, and sports and recreational

fields.

Loudoun County Public Schools, Waxpool Elementary School, Ashburn, VA
$40M, 106,000-SF new elementary school to house 875 students. The project included
classrooms, media center, gymnasium, cafeteria, kitchen, and an administrative suite

and an elevator.

Fayette County Schools, New River PK-2 / Middle School, Oak Hill, WV
$39.5, 156,000-SF worked with ZMM on the pre-construction and construction services
for a new combined pre-kindergarten through second grade and middle school facility

for approximately 1200 students.

Raleigh County Schools, Shady Spring High School Renovations/Additions, Shady

Spring, WV

$24M, 130,000-SF worked with OWPR on the pre-construction and construction
services for renovations and additions to an existing high school facility for
approximately 1,000 students, totaling renovations of 85,000 square feet and additions

of 45,000 square feet.

Marshall County Schools, John Marshall High School Additions/Renovations, Glen

Dale, WV

$36.8M, 246,000-SF construction of a new entrance with relocated and fully renovated
administrative suites to provide monitored access; the project also included upgraded
classrooms and new food service arrangement with unified dining area.
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Daniel (Dan) McCutcheon

Project Manager Why Dan?
Dan is responsible for the technical and managerial Results-oriented
leadership of the project and for coordination of Great communicator
subcontractor support resources. He will work closely
with the superintendent to coordinate all onsite Team player
aspects including safety, budget, schedule and quality.
17 years in the City of Richmond, River City Middle School, Richmond, VA
industry $55M, 290,000-SF new two-story middle school with associated site amenities and
improvements such as parking lots, playground areas, and sports and recreational
2 years with fields.
Shockey
Loudoun County Public Schools, Lightridge High School, Aldie, VA
Rochester Institute $110M, 282,064-SF construction of a new 1,800-pupil high school and associated
of Technology, BS, facilities. The project includes classrooms, a media center, a cafeteria, an
Mechanical auditorium/theater, main and auxiliary gyms, lighted stadium, baseball and softball
Engineering fields, lighted tennis courts, as well as practice and physical education fields and track

and field facilities.

Bechtel Power Corporation, Reston, VA, 2009 — 2018
Wylfa Newydd Nuclear Power Plant, Anglesey, Wales

Developed project scope, budget, and schedule as well as staffing plan
Managed deliverables in accordance with procedures and the contract
Responsible for technical oversight which included review and approval of
all mechanical calculations, drawings, and design documents

Interacted daily with partner and client interface on status, to resolve
design issues, and development of the design

Vogtle Electric Generating Plant, Waynesboro, GA

This project consisted of plant/site changes to accommodate processing and storage
of dry spent fuel in concrete casks. This included oversight for all disciplines on all
associated design change packages regarding scope, budget and schedule.

DELPHI, Lockport, NY, Advanced Product Development Engineer, 2007 — 2008

Lead engineer on innovative mechanical drive technology for automotive HVAC. New
product is used on a small car global platform with over a million manufactured yearly
for five years encompassing approximately $8 million for current awarded business.
Technology also proposed for future pursuits and business.
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24 years in the
industry

20 years with
Shockey

Clemson University

BS, Construction
Science and
Management

First Aid and CPR
Certified

OSHA 10 Hour
Certification

Jon Tingle
Director of Preconstruction Why Jon?

Jon will oversee the development of all estimates,
including the development of work scopes, quantity
surveys, and labor/material calculations. He handles
the solicitations for subcontractors and suppliers and Detail oriented
analyzes subcontractor and supplier bids. He
communicates openly with owners, architects,
engineers and subcontractors. Jon works with the
project team to analyze site logistics and schedule,
and to incorporate this information into project
estimates.

Budget conscious

Problem solver

Warren County Public Schools, Warren County High School, Front Royal, VA
$34M, 203,755-SF design-builder with OWPR. Project was originally a middle school
which was transformed into a high school.

Hardy County Public Schools, East Hardy County and Moorefield High Schools,
Moorefield, WV

$39M,126,700-SF construction manager providing preconstruction and construction
services. East Hardy High School received major renovations and an addition. The
oldest section of Moorefield High School was demolished, and a new facility was built
with major renovations to the existing building.

City of Richmond, Martin Luther King, Jr. Middle School, Richmond, VA
$35M, 189,575-SF construction manager providing preconstruction and construction of
a new middle school for 800 students, as well as creation of a pre-kindergarten
curriculum for 380 students in a separate building adjacent. Work was performed in
several phases while the school remained fully operational. Renovations were also
made to the existing school facility at the auditorium and common areas.

Loudoun County Public Schools, Willard Middle School, Aldie, VA

S$51M, 184,000-SF new middle school to house 1,350 students. The project included
classrooms, media center, gymnasium, cafeteria, kitchen, and an administrative suite.
Sitework consists of new playing fields, basketball courts, parking lots, bus loop and
access roadway.

Loudoun County Public Schools, Brambleton Middle School, Brambleton, VA
$49M, 184,000-SF new two-story middle school for 1,350 students. The school includes
classrooms, media center, gymnasium, cafeteria, kitchen, administrative suite and an
elevator.

Loudoun County Public Schools, Waxpool Elementary School, Ashburn, VA

$40M, 106,000-SF construction of a new, 875 pupil elementary school and associated
facilities. The project included classrooms, media center, gymnasium, cafeteria,
kitchen, an administrative suite and an elevator.

Volume 1 Conceptual Phase PPEA Proposal for

New Rustburg Middle School
p12



Qualifications

41 years in the
industry

25 years with
Shockey

James Wood HS
Winchester, VA

Building Trades —
Dowell J. Howard
Vocational School

Certifications

Safety Trained
Supervisor, Board of
Certified Safety
Professionals

First Aid and CPR
Certified

VDOT Traffic Control
Certified

Commonwealth of
Virginia Responsible
Land Disturber
Certified

Training |
Memberships

OSHA 30 Hour

Golden Hammer
Award (1979)

Steve Utterback, STSC

Senior Superintendent Why Steve?
Steve is located on-site full-time to supervise, Field leader
sequence, coordinate and monitor all work to ensure
that it is completed to the highest quality standards.
He manages the day-to-day efforts of the Safety conscious
subcontractor field staff to include all subcontractor

meetings and pre-task planning. Steve also assumes a

role in the preconstruction phase providing input for

constructability, logistics and safety.

Focused on quality

Project Experience

Loudoun County Public Schools, Lightridge High School, Aldie, VA

$110M, 282,064-SF construction of a new 1,800-pupil high school and associated facilities.
The project includes classrooms, a media center, a cafeteria, an auditorium/theater, main and
auxiliary gyms, lighted stadium, baseball and softball fields, lighted tennis courts, as well as
practice and physical education fields and track and field facilities.

Loudoun County Public Schools, Brambleton Middle School, Brambleton, VA

$49M, 184,000-SF new middle school to house 1,350 students. The project includes
classrooms, media center, gymnasium, cafeteria, kitchen, and an administrative suite.
Sitework consists of new playing fields, basketball courts, parking lots, bus loop and access
roadway.

Loudoun County Public Schools, Belmont Ridge Middle School, Ashburn, VA
$18M, 156,256-SF elementary school

Georgetown University, Calcagnini Contemplative Center, Bluemont, VA

S7M, 26,800-SF project includes a dining hall, a community building, courtyards, and a small
chapel. A grouping of 28 small cabins can house up to 78 students. An existing historic
farmhouse was relocated on the property and is slated to be rehabilitated once funding is
received.

National Lutheran Communities & Services, The Village at Orchard Ridge, Winchester, VA
$132M, 578,227-SF new continuing care retirement community with 339 beds comprised of
cottage homes, apartments, rental apartments, independent living units, skilled nursing care,
and dementia care. The community is constructed around a village green that includes a
chapel. A wellness building provides an indoor pool, fitness and therapy areas, and dining for
residents.

LifeSpire of Virginia, The Glebe Retirement Community, Daleville, VA

$46M, 344,000-SF continuing care retirement community including 133 independent living
apartments, 20 cottages, 32 assisted living beds, and 32 private nursing beds. Within the
health care center, there are private beds for both short-term rehabilitative care and long-
term nursing care. There is also a clinic, and a modern fitness center with indoor heated pool,
hot tub, and exercise rooms for group classes.
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PROJECT ARCHITECT/MANAGER ARCHITECTS AND ENGINEERS

Project Assignment: Project Manager Years of Experience: 27
Education: Bachelor of Architecture - VA Tech 1990 Active Registrations: VA, WV, NC

Professional Summary:

| am one of the ;rincipals in charge of architectural projects at OWPR, Inc. | have a diverse career that
includes over 25 years of professional practice as a Designer, Project Architect and Project Manager.
| bring a cutting-edge educational design experience and extensive recreational expertise to the team.

As an Architect, | strive for inventive and aesthetically pleasing designs that meet the unique needs of
each client. | want to involve my client in the design process, utilizing both experiences of the past, and
the new conce[i)ts and ideas of today. | take great care to design a building that is not only aesthetically
pleasing, but also sustainable. | want to complete each project to the satisfaction of the client.

Leading the talented, highly skilled team at OWPR, Inc. is exciting and rewarding. | encourage and
nurture our career -minded staff, involving them in OWPR'’s vision for the future. Our commitment to
creativity and client satisfaction are what have continually set OWPR apart for nearly five decades.

Selected Examples of Professional Experience:

Frederick County Public Schools Warren County Public Schools
Frederick County, Virginia Warren County, Virginia
e Frederick County Middle School Renovations e Preliminary Design Study of 4 Schools
e Greenwood Mill Elementary School e Warren County High School
e James Wood Middle School Renovations e Skyline High School
e Orchard View Elementary School e Skyline High School Football Stadium
e New Transportation Facility Study
e Redbud Run Elementary School Wythe County Public Schools
e Sherando High School Wythe County, Virginia
e Stonewall Elementary School e System Wide Facilities Study
e Fourth High School e Fort Chiswell Middle School Addition & Renovations
e Jackson Memorial Elementary School Addition & Renovations
Galax City Public Schools e Max Meadows Elementary School Addition & Renovations
City of Galax, Virginia e Rural Retreat Elementary School
e Galax High School Renovation e Rural Retreat Middle/High Agriculture Building
¢ Galax High School New Astro-Turf Football Field and Stadium e Rural Retreat Middle School Addition & Renovation
e Rural Retreat High School Addition & Renovation
Giles County Public Schools e Scott Memorial Middle School Addition & Renovations
Giles County, Virginia e Spiller Elementary School Addition & Renovations
e Narrows Elementary/Middle School Addition & Renovations e George Wythe High School Addition and Renovation
e Eastern Elementary School Addition & Renovations Study
e Giles County Vocational Center Addition & Renovations Study Caroline County Public Schools
Caroline County, Virginia
Lexington City Public Schools e Caroline County High School Addition and Renovation
Lexington, Virginia e Madison Elementary School Addition and Renovation
e Lylburn Downing Middle School Addition & Renovation e Bowling Green Elementary School Addition and Renovation
e System Wide School Study
e Harrington Waddell Elementary School Wayneshboro Public Schools
Wayneshoro, Virginia
Montgomery County Public Schools e Waynesboro High School Addition and Renovation
Montgomery County, Virginia
e Auburn Elementary School Raleigh Public Schools
e Auburn Middle School Renovations Raleigh County, WV
e Blacksburg Middle School e Shady Spring High School Addtion and Renovation
e Christiansburg Middle School e New Ridgeview Elementary School
Roanoke Catholic School Roanoke College
Roanoke, Virginia Salem, VA
e Master Plan Study e Kerr Stadium and Soccer Fields
e New Lower School and Gymnasium e New Residence Hall
e Study for a Gymnasium Addition & Renovations e Lucas Hall Renovations
e Market Street Complex
Roanoke County Public Schools e (AR Residence Halr
Roanoke County, Virginia e Chesapeake Residence Hall

e Roanoke County Public Schools Conditions Study

Marshall County Schools

Marshall County, WV

e Monarch Stadium, Concessions, and Field House Additions and
Renovations

Volume 1 Conceptual Phase PPEA Proposal for
New Rustburg Middle School
p 14



VICE-PRESIDENT
CIVIL ENGINEER
Project Assignment:

Education:
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Selected Examples of Professional Experience:

Bland County Public Schools
Bland County, Virginia
e Site Study

Caroline County Public Schools
Caroline County, Virginia
e System Wide School Study

vain?ton City Public Schools
City of Covington, Virginia )

Covington High School Expansion Study

e Edgemont Primary & Jeter-Watson Intermediate School
e New Elementar¥1 chool Site Study

e System Wide School Study

Frederick County Public Schools

Frederick County, Virginia

e Administration Building Annex

Administration Building Site Study

Evendale Elementary School

Gaineshoro Elementary School )

James Wood High School Track Resurfacing

Millbrook High School )
Millbrook High & Redbud Run Elementary Schools - MS4 Permit
Sherando High School Track Renovation

Sherando High School Tennis Courts

Sherando High School Softball Field and Facilities
Transportation/Maintenance Study

Various Site Studies

Galax City Public Schools

Galax City, Virginia . )

*  Galax High School Addition & Renovation .

e Galax High School Astro-Turf Football Field, Stadium, & Track

Giles County Public Schools

Giles Count¥, Virginia

e Eastern Elementary & Middle School Addition & Renovation
Giles High School Football Stadium Renovations

Giles County Technology Center Addition and Renovation
Narrows High School Football Stadium Renovation
Narrows High School Athletic Facilities Study

Lexington City Public Schools

Lexington, Virginia

. Wbum Downing Middle School Addition & Renovation
. addell Elementary School Study

Montgomery County Public Schools
Montgomery County, Virginia
Auburn Elementary School

Auburn Middle School Renovations
Blacksbur% Middle School
Christiansburg Middle School
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Civil Engineer
Bachelor of Science-- VA Tech 1992
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| also assist clients in pre-design site eyaluation and feasibili
site s ectl'son rocess. pfrhisafE? i t. et eﬁ i

Shelton, PE

OWPR

ARCHITECTS AND ENGINEERS

Years of Experience: 27
Active Registrations: VA, WV, NC
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an emphasis on service an ow-throug

e Eastern Montgomery High School
¢ Shawsville Middle School Addition/Renovations

Pulaski County Public Schools

Pulaski County, Virginia N )

e Critzer Elementarg School Addition and Renovation
New Elementary School Site Study

Pulaski Elementary School

Pulaski County High School Softball Field
Riverlawn Elementary School

Roanoke Catholic School
Roanoke, Virginia

e Parking Lot Expansion
e Master Plan Study

Roanoke County Public Library - Headquarters
Roanoke, Virginia

Tazewell County Public Schools
Tazewell, Virginia
e Graham Intermediate School Addition

Warren County Public Schools

Warren Count& Virginia

e Skyline High School

e Warren County High School

e E. Wilson Morrison Elementary School

Wise County Public Schools
Wise County{_,I Virginia
e St. PaulHigh School Study

Wythe County Public Schools
Wythe CourW, Virginia )
George Wythe High School Drainage Improvements
New Pressbox at Fort Chiswell High School
Rural Retreat Elementary School
Scott Memorial Elementary School Addition and Renovation
Spiller Elementary School Addition and Renovation

stormwate




Todd D. Poff, PE

CHIEF OPERATIONAL OFFICER
STRUCTURAL ENGINEER

Project Assignment:  Structural Engineer
Education: Bachelor of Science- VA Tech 1987

OWPR

ARCHITECTS AND ENGINEERS

Years of Experience: 30
Active Registrations: VA, WV, NC

Professional Summary:

From the beginning of my career at OWPR, Inc. in 1989, | have worn many hats. | started as a Civil
Engineer, After working in that department for several years, | began moving over to the Structural
Engineering Department; where my true interest, and most of my training lies. I"also serve as one of our
Project Managers, as well as a Principal.

As a Structural Engineer, it is my responsibility to insure the safety of the structures | design, as well as
that of any occupants inside those structures.” | take that responsibility very seriously. As a member of
the design team, | understand that the structural system of a building needs to have the least amount
of impact possible on the architectural design and on the way our clients use our buildings. It is that
kind of teamwork, with all magor design disciplines in-house, that allows me to say with confidence we
provide our clients with a building design that will not only meet their needs but will be a place they can
enjoy for many years to come.

Selected Examples of Professional Experience:

vain?ton City Public Schools
City of Covington, Virginia ) )
e~ Edgemont Primary & Jeter Watson Intermediate Combined

chool
e System Wide Facility Study

Frederick County Public Schools

Frederick County, Virginia

e Armel Elementary School

Admiral Richard E. Byrd Middle School

Evendale Elementary School )
James Wood Middle School Addition and Renovation
Middletown Elementary School Addition

0ld Frederick County Middle School Investigation
Transportation Facility

® e 0 0 00

Giles County Public Schools

Giles County, Virginia )

e Narrows Elementary/Middle School Addition & Renovation
Giles High School Renovation

Giles County Technology Center Addition and Renovation
Macy McClaugherty Roof Renovation

Narrows High School Renovation

Lexington City Public Schools

Lexington, Virginia

e System Wide Facilities Stu

e Lylburn Downing Middle School Addition and Renovation

Madison County Public Schools
Madison County, Virginia
e Waverly Yowell Elementary School

e 0o 00

Montgomery County Public Schools

Montgomery County, Virginia

Blacksburg Middle School

Christiansburg Middle School

Auburn Strand Facilities Stud

Falling Branch Elementary Sc?;ool - Additions and Renovations
Blacksburg High School

L]

Pulaski County Public Schools

Pulaski County, Virginia

e Riverlawn Elementary School

*  Snowville Elementary School Addition and Renovation

Rappahannock County Public Schools
Rappahannock County, Virginia
e Rappahannock County Efementary School

Rappahannock Electric Maintenance Facility
Front Royal, VA
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Roanoke County Public Library
Roanoke, Virginia

e Glenvar

e Vinton

e South County

Marshall County Schools
Marshall County, West Virginia
e John Marshall Stadium Renovations

Wirt County Schools
Wirt County, West Virginia
e Wirt County Middle School Renovations

Warren County Public Schools

Warren Count¥], Virginia
e Skyline High School
e A.S. Rhodes Elementary School Renovations

Wythe County Public Schools

Wythe County, Virginia

George Wythe High School Agriculture Building

e Jackson Memorial Elementary School Addition'& Renovation
e Scott Memorial Elementary School Addition and Renovation
e Spiller Elementary School Addition and Renovation

e Rural Retreat Elementary School

e Rural Retreat Middle School Addition and Renovation

L]

L]

.

Rural Retreat High School Addition and Renovation
System Wide Facilities Study
eorge Wythe High School - Additions and Renovations

Raleigh County Schools
Beck eg, West Virginia
e Ridgeview Elementary School

InnovAge Roanoke (Salem)

Kollmorgan - Radford, VA
Structural Analysis of Floor System

Carilion New River Valley Medical Center
Radford, VA
. Caréiology Expansion

Collins UTC Aerospace
Entire Plant Structural Analysis

Volvo New River Valley Plant

Dublin, VA

e Cab Trim Building ) )

e Multiple Crane Analysis/Relocation Projects




Education
Master of Science Architectur-
al Engineering, Pennsylvania
State University, 1973

Professional Licensure
WV, VA, PA, OH, TN, KY, NY, NH,
ME, NC, SC, FL, NJ, GA

Contact Information
ZMM Architects and Engineers
222 Lee Street West
Charleston, WV 25302

Phone: 304-342-0159
E-mail:
rcd@zmm.com

ZMM

ARCHITECTS
ENGINEERS

Bob Doeffinger, PE

Mechanical Engineer, Plumbing & Fire Protection

As ZMM'’s Principal Engineer, Mr. Doeffinger is in charge of the engineering
disciplines, it is his responsibility to ensure that the mechanical and electri-
cal engineering components of ZMM'’s design are coordinated and integrated
into the final product.

After graduate school in Architectural Engineering, Mr. Doeffinger joined
ZMM. He has over 35 years design experience in mechanical and electrical
systems for buildings. He has a broad range of engineering experience in
education, industrial and manufacturing facilities, large retail, correctional
and jails, office buildings, and military facilities.

Mr. Doeffinger is responsible for new design and retrofit of chilled water sys-
tems for all building types including large regional shopping malls. He is in-
volved daily with the firm’s selection of appropriate systems for all building
types and performs life-cycle cost analysis and energy studies.

The following are relevant areas of expertise as they pertain to our
proposed team to support this effort:

Mechanical Engineering Services

* HVAC Design

¢ Plumbing Design

e Energy Modeling and Life Cycle Cost Analysis

Bob has recently acted as the Mechanical Engineer on the following
projects:

¢ Mountain Valley Elementary School - Bluefield, WV

¢ Explorer Academy - Huntington, WV

¢ Southside Elementary School and Huntington Middle School - Hun-
tington, WV

¢ Edgewood Elementary School - Charleston, WV

¢ Mary C. Snow Elementary School - Charleston, WV

¢ Gauley River Elementary School - Craigsville, WV

¢ Kenna Elementary School - Kenna, WV

¢ Glenwood Elementary School - Princeton, WV

¢ Barboursville Middle School - Barboursville, WV

¢ Lincoln County High School - Hamlin, WV

¢ St. Albans High School - St. Albans, WV

Volume 1 Conceptual Phase PPEA Proposal for
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lvan Herndon
Electrical Engineer, Audio/Visual & Security

.|
Mr. Herndon serves as an Electrical Engineer with ZMM providing electri-
cal design services for a vast number of projects consisting of commercial,
educational, correctional, institutional, and military facilities.

The following are relevant areas of expertise as they pertain to our
proposed team to support this effort:
* Electrical Engineering ,Audio/Visual & Security Services

Ivan has recently acted as the Electrical Engineer on the following

projects:
Education e Fayette County Schools Renovation/Expansion - Fayette County,
Bachelor of Science in Electrical wv
Engineering, Virginia Common- ¢ Midland Trail High School
wealth University, Richmond ¢ Fayetteville PK-8
Virginia, 2009 o Valley PK-8

¢ Intuit Proposperity Hub Renovation - Bluefield, WV
" s ¢ WVSOM Tech Center Expansion - Lewisburg, WV
Prof LLi ’
° essuc; w:censure * Marshall University Smith Hall Study - Huntington, WV
e CEFP 10 Year Building Evaluations
¢ Raleigh County Schools, WV

Contact Information e Jackson County Schools, WV
ZMM Architects and Engineers e Kanawha County Schools, WV
222 Lee Street West e State Office Building #6 Renovation - Charleston, WV
Charleston, WV 25302 « Govenor's Mansion Board House Renovation - Charleston, WV

. ¢ Marriott Hotel Electrical Upgrade Study - Charleston, WV
Phone: ;?:1;3;32_01 > * Ravenswood Municipal Building Assessment - Ravenswood, WV
herndoni@zmm.com ¢ CAMC Chiller Pump Replacement - Charleston, WV
e CAMCAP Lab HVAC Upgrades - Charleston, WV
¢ Appalachian Regional Hospital - Various Projects
e Tug Valley, WV HVAC Replacements
¢ Summers County, WV HVAC Replacements

ZMM

ARCHITECTS
ENGINEERS
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Qualifications and Experience

Howard Shockey and Sons, Inc. and the lead design professional (OWPR/ZMM) have experience together on
multiple successful project over the years, sharing an intimate history with a multitude of delivery methods
including PPEA/design-build, design-bid-build, and construction management projects. This working relationship
spans more than 20 years. In addition to Shockey and OWPR/ZMM's prior work experience, Travis Arey has
personally worked with OWPR/ZMM on several projects over the past 12 years, including the recent high school
addition and renovation project for Shady Spring High School in Raleigh County, WV. Mr. Arey’s team coordinated
the program, developed the project budget, created a construction phasing plan with the coordination of
OWPR/ZMM, provided construction oversight, and coordinated daily activities with the school staff. This 1000
student high school project remained fully occupied with students, teachers and staff for the duration of the
project. Mr. Arey’s team provided a cost benefit analysis comparing the provision of portable classrooms versus
remaining in the existing school during construction. The construction phasing plan was developed in close
coordination with OWPR/ZMM and the school staff, encompassing 12 separate areas and several phases of
construction spread over a period of 16 months.

Shockey and OWPR have successfully partnered on the following Virginia PPEA design-build projects:

Skyline High School, Front Royal, VA

East Warren County High School, Front Royal, VA
Greenwood Mill Elementary School, Winchester, VA
Manassas Park Community Center, Manassas, VA

In addition, the Shockey/OWPR team has successfully completed the following projects:

Admiral Richard E. Byrd Middle School

Bing Crosby Baseball Stadium Renovation & Addition
East Warren County High School

Greenwood Mill Elementary School

James Wood High School Ridge Campus Athletic Field
James Wood High School Ridge Campus Renovations
James Wood Middle School Additions/Renovations
James Wood Middle School-HVAC/Roof Renovations
Millbrook High School

Park Community Center

Redbud Run Elementary School

Senseny Road Elementary School Addition

Sherando High School Addition

Skyline High School

Stonewall Elementary School

Please refer to the following pages for select project overviews.
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Skyline High School | PPEA

Front Royal, VA

Delivery Method: PPEA Design-build

Project Type: New Construction

Size: 226,200-SF

Completed: September 2007

Owner: Warren County Public Schools, 210 N. Commerce St., Front Royal, VA
Architect: OWPR, Inc.

Skyline High School is a two-story high school consisting of structural steel, metal studs and brick veneer structure.
The new school has traditional and special education classrooms that meet state standards. Modern space was
included for art, music and performing arts, as well as space for business education, foreign languages, journalism,
marketing, technology education and photography. The football/soccer stadium seats 3,400 and there are track
facilities, softball fields, practice and physical education fields, and tennis courts.

SHOCKEY Ov/PR

THE PARTNER OF CHOICE® ARCHITECTS AND ENGINEERS
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East Warren County High School | PPEA

Front Royal, VA

Delivery Method: PPEA Design-build

Project Type: Renovation and Addition

Size: 203,755-SF

Completed: October 2007

Owner: Warren County Public Schools, 210 N. Commerce St., Front Royal, VA
Architect: OWPR, Inc.

Warren County High School was originally a middle school, transformed into a high school by the Shockey/OWPR
team. Total renovated space was 94,935 SF, and a 108,820 SF addition was constructed. The facility includes
traditional and special education classrooms to meet state standards.

The facility also includes electronic classrooms, computer-assisted drawing laboratories, an 800-seat auditorium

and small outdoor amphitheater, as well as a 3,400-seat football stadium, tennis courts, and soccer, softball and PE
fields.

SHOCKEY Ov/PR

THE PARTNER OF CHOICE® ARCHITECTS AND ENGINEERS
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Greenwood Mill Elementary School | PPEA

Winchester, Virginia

Delivery Method: PPEA

Project Type: New Construction

Size: 100,465-SF

Completed: August 2009

Owner: Frederick County Public Schools
Architect: OWPR, Inc.

This single-story elementary school--located in the center of residential neighborhoods—allows 750 students to
learn in a cutting-edge environment.

The school includes K-5 classrooms, multi-purpose space, activities rooms, lab space and a 400-seat gymnasium.
Frederick County’s Parks and Recreation Department utilizes space within the school, which sits on a 15.8 acre site

that was acquired by Shockey as part of the public-private partnership.

Frederick County selected Shockey through the PPEA process. Shockey’s proposal was selected “because it offered
the best value in consideration of the evaluation criteria”.

SHOCKEY Ov/PR

THE PARTNER OF CHOICE® ARCHITECTS AND ENGINEERS
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Admiral Richard E. Byrd Middle School

Winchester, Virginia

Delivery Method: General Contractor
Project Type: New Construction

Size: 159,000-SF

Completed: August 2005

Owner: Frederick County Public Schools
Architect: OWPR, Inc.

The exterior is designed to resemble an old schoolhouse, with three connected buildings located on a 30-acre site.
Each building is divided into separate wings to serve specific grade levels. The commons area features a full-size
stage with adjoining band, choral practice and dressing rooms. Team lockers rooms have direct access to the play
fields and adjoin a full-size 1,000 seat gymnasium. Ag and Tech labs are conveniently located for both school and
after school activities.

Despite unseasonably heavy rains during construction, which challenged our crews to remain innovative and
adaptable, the school opened on time.

SHOCKEY Ov/PR

THE PARTNER OF CHOICE® ARCHITECTS AND ENGINEERS
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Guarantees and Warranties

The members of the project team have the necessary experience to provide mutually satisfactory guarantees
and warranties. The guarantees and warranties required for the project will be closely defined in the final
agreement and will meet or exceed the industry standards.

Shockey P3, LLC’s work will generally extend through a one-year guarantee/warranty period after final
completion of construction of the work. If desired, extended warranties can be discussed by Campbell County
Public Schools.

Dan McCutcheon, Shockey's project manager, will meet with Campbell County Public Schools representatives
to perform a walk-through of the building prior to end of the warranty period and -- if necessary -- to
coordinate any necessary repairs. Any and all equipment warranties extending beyond this one-year period
will inure to the benefit of Campbell County Public Schools.

As providers of professional services, OWPR will not be constructing or installing any parts of the projects;
therefore, guarantees and warranties are not applicable to these services. All design will, however, be bound
by the standard of care applicable to professional services rendered under the agreement. Errors and
omissions coverage will apply.

Milton Middle School
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Shockey P3, LLC

For each firm or major subcontractor ($1 million or more) that will be utilized in the project, provide a
statement listing all of the firm’s prior projects and clients for the past 3 years with contact information for
such clients (names/addresses/telephone number). If a firm has worked on more than ten (10) projects
during this period, it may limit its prior project list to ten (10), but shall first include all projects similar in scope
and size to the proposed project and, second, it shall include as many of its most recent projects as possible.
Each firm or major subcontractor shall be required to submit all performance evaluation reports or other
documents in its possession evaluating the firm’s performance during the preceding three years in terms of
cost, quality, schedule, safety and other matters relevant to the successful project development, operation,
and completion.

Howard Shockey and Sons, Inc. — Past Projects

Please see the table below for a truncated list of similar projects completed in the last 10 years. In addition to
the projects highlighted herein, Shockey has also successfully delivered a substantial number of projects in the
medical, industrial and senior living markets. While projects are not individually evaluated for performance,
routine safety inspections and information customer satisfaction inquiries are performed. Each project has
been delivered in a manner satisfying or exceeding the terms of the project agreement.

Loudoun County Public Schools Is_zsgol(l.:gsiounty School Board
ATETE AR IO pbil k) 21000 Education Court New
40929 Braddock Road
Aldie. VA Ashburn, VA 20148
’ (571) 252-1161
Loudoun County Public Schools éc;l:jc\)/l;r; i?;?;yepuulc Schools
Brambleton Middle School (MS-9) 21000 Education Court, Suite 210 New
23070 Learning Circle
Brambleton. VA Ashburn, VA 20148
: (571) 252-1161
Warren County Public Schools Warren County Public Schools
: Melody Sheppard
Warren County Middle School
210 North Commerce Avenue New
1519 Happy Creek Road
Eront Roval. VA Front Royal, VA 22630
LEL (540) 635-2171
Loudoun County Public Schools Loudoun County Public Schools
Madison's Trust Elementary School Scott Klose
(LCES-27) 21000 Education Court, Suite 210 New
42380 Creighton Road Ashburn, VA 20148
Ashburn, VA (703) 475-3360
City of Richmond Public Schools :\:;I'?th;ferlillfﬂhc?\:;fel AECOM
Martin Luther King, Jr. Middle School 900 East Broad Street, Room 1104 New
1000 Mosby Street .
Richmond. VA Richmond, VA 23219
. (781) 572-6014
Clark County Public Schools Saar:sj _(;:)eunn:r\:ISchool Board
SIArE Cou.nty High School 309 West Main Street New
710 W Main Street .
Berrvville. VA Berryville, VA 22611
LA (540) 955-6100
R T s e Montgomery County Public Schools
o Dan Berenato
Price's Fork Elementary School .
o 1175 Cambria Street New
4021 Price's Ford Road .
Blacksbure. VA Christiansburg, VA 24073
= (540) 382-5141
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Shockey P3, LLC

Loudoun County Public Schools Lou@oun C.ounty School Board
Tuscarora High School Kevin Lewis
301 North Kirg\ —— 21000 Education Court New
e A < Ashburn, VA 20148
& (571) 252-1161
Rockingham County Public Schools Rocklngham County School Board
East Rockingham High School Steve Reid
B B 1210 N. Liberty Street New
250 Eagle Rock Road .
Elkton. VA Harrisonburg, VA 22802
: (540) 564-3230
Winchester Public Schools x‘;ﬁhﬁ;ﬁ;;whc Schools
Handley High School 12 North Washington Street Addltlon'and
425 Handley Boulevard A Renovation
Winchester VA Winchester, VA 22601
. (540) 667-4253

OWPR — Past Projects

Shady Spring High School
Additions and Renovations
Ridgeview Elementary School
New Construction

Waynesboro High School
Additions and Renovations

George Wythe High School
Additions and Renovations

Harrington Waddell Elementary
School
New Construction

Orchard View Intermediate School
Addition
New Construction

A.S. Rhodes Elementary School
Renovations

Raleigh County Schools

105 Adair Street

Beckley, WV 25801

David Price, Superintendent
cdprice@k12.wv.us

(304) 256-4500

Waynesboro Public Schools
301 Pine Avenue

Waynesboro, VA 22980

Dr. Jeff Cassell, Superintendent
jcassell@waynesboro.k12.va.us
(540) 946-4600

Wythe County Public Schools
1570 W. Reservoir Street
Wytheville, VA 24382

Scott Jefferies, Superintendent
sjefferies@wythek12.org
(276) 228-5411

Lexington City Public Schools
300-A White Street
Lexington, VA 24450

Scott Jefferies, Former Superintendent of Lexington City Public Schools

sjefferies@wythek12.org
(276) 228-5411

Berkeley County Schools

1453 Winchester Avenue
Martinsburg, WV 25405

Dr. Patrick Murphy, Superintendent
patrickmurphy@112.wv.us

(304) 267-3500

Warren County Public Schools
210 North Commerce Avenue
Front Royal, VA 22630-4419

Mrs. Melody Sheppard, Superintendent

msheppard@wcps.k12.va.us
(540) 636-4195
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Secure Entrances at 6 Facilities
Fourth High School

T.A. Lowery Elementary School HVAC
Replacement

Monarch Stadium
Renovations

Cab Trim Building
New Construction

New River Primary School
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Frederick County Public Schools
1415 Ambherst Street
Winchester, VA 22601

Dr. David Sovine, Superintendent
sovined@fcpsk12.net

(540) 662-3888

Jefferson County Schools

110 Mordington Avenue

Charles Town, WV 25414

Dr. Bondy Gibson, Superintendent
Bondy.gibson@k12.wv.us

(304) 728-9225

Marshall County Schools

214 Middle Grave Creek Road
Moundsville, WV 26041

Michael Price, Facilities Director
Michael.x.price@k12.wv.us
(304) 843-4400

Volvo Group Trucks Operation
Americas Cab & Vehicle Assembly
4881 Cougar Trail Road

Dublin, VA 24084

Chris Urbane, Project Manager
Christopher.urbane@volvo.com
(540) 577-7005




Provide the names addresses, and telephone number of persons within the firm or consortium of firms who
may be contacted for further information.

For questions about our team’s overall program, please contact:

Jeff Boehm, President

Howard Shockey & Sons, Inc.

1057 Martinsburg Pike

Winchester, VA 22603

Direct Dial (Cell): (540) 323-3246
Email: jboehm@howardshockey.com

Randy Jones, Chief Executive Officer & Architect
OWPR, Inc.

200 Country Club Drive, Plaza 1, Ste. E
Blacksburg, VA 24060

Direct Dial: (540) 552-2151

Email: riones@owpr.com

Provide a current or most recently audited financial statement of the firm or firms and each partner with an
equity interest of twenty percent or greater.

As stated in Addendum 2, “Audited financial statements are only required from the company that will be
signing the comprehensive agreement, if selected.”

Identify any persons known to the proposer who would be obligated to disqualify themselves from
participation in any transaction arising from or in connection to the project pursuant to the Virginia State and
Local Government Conflict of Interest Act, Chapter 31 (§2.2-3100 et seq.) of Title 2.2.

The proposer knows of no persons on its team who would be obligated to disqualify themselves from
participation in any transactions arising from or in connection to the project pursuant to the Virginia State and
Local Government Conflict of Interest Act, Chapter 31 (§2.2-3100 et seq.) of Title 2.2.

Identify proposed plan for obtaining sufficient numbers of qualified workers in all trades or crafts required for
the project.

Shockey maintains, and routinely refreshes, a database of subcontractors and suppliers throughout the mid-
Atlantic region for each subdivision of work used in building construction. Shockey’s reputation for honesty
and fair play with the various subcontractors who will successfully complete the new Rustburg Middle School
is unparalleled. These contractors know that Shockey will treat them fairly and see that they are paid
promptly — all while protecting the interests of Campbell County. They know this because we are working
together on projects every day. In return, these subcontractors will favor Shockey with the best labor and the
most competitive pricing, thereby increasing efficiency and lowering the overall job cost.

Shockey has completed multiple complex projects in the south-central Virginia market. These projects were
successful due in part to the relationships that Shockey has developed with the subcontractor based in the
Shenandoah Valley and the New River Valley, as well as in Richmond and northern Virginia. Many of these
subcontractors and suppliers have dealt with Shockey and OWPR for decades.

Provide information on any training programs, including but not limited to apprenticeship programs registered
with the U.S. Department of Labor or a State Apprenticeship Council, in place for employees of the firm and
employees of any member of a consortium of firms.
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While Shockey does not currently conduct training or apprenticeship programs which meet the requirements
of the organizations noted above, Shockey regularly trains its employees to improve their work-related skill
sets and to enhance their eye for (and reaction to) safety issues in the field. This training takes the form of in-
house seminars, expert-guided training programs, peer group interaction, OSHA-guided programs, and one-
on-one mentoring.

i. Provide information on the level of commitment by the firm or consortium of firms to use Department of
Minority Business Enterprise certified firms in developing and implementing the project.

Shockey will take the following steps to maximize outreach efforts and to encourage certified Minority Owned
Business and Emerging Small Business (MBE/ESB) firm participation by addressing the following areas:

The primary goal during the Project Awareness phase is to maximize awareness and interest in the project by
utilizing outreach vehicles to notify, educate and engage the MBE/ESB subcontracting and vendor
communities about upcoming contract and workforce opportunities. General strategies include:

1. Database review - Shockey will lead the effort in obtaining contact information for MBE/ESB
contractors and vendors. Our search will encompass local and national databases, minority-focused
organizations, relevant publications, and our own databases from previous and current projects.

2. Targeted outreach events — Shockey’s outreach and project promotion events can include networking
conferences and participation in local tradeshows and expos. This will provide the MBE/ESB
community with opportunities to meet the project team members and learn about upcoming bids.

3. Coordination with local minority purchasing organizations — Shockey will contact the appropriate
local and/or state agencies to determine how we can best include minority purchasing organizations
from the project’s area.

4. Advertising and website outreach — Shockey will advertise in local trade publications and on
appropriate local websites.

Emphasis is placed on outreach efforts that will maximize participation while, at the same time, identifying

those minority business enterprise firms that will provide the quality, safety, and timeliness of construction
that Shockey demands on each of its projects.

Shockey will take the following steps to prepare scope and packages to maximize MBE/ESB participation:

1. Creative bid packaging — Shockey will identify contracting strategies that enable more MBE/ESBs to
bid projects competitively.

2. Prequalification and certification assistance — Shockey will provide technical assistance to MBE/ESB s
to complete our prequalification process.

The following events and activities directly engage the MBE/ESB firm in the process:
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1. Networking and matchmaking events — Meet directly with the MBE/ESB community to discuss the
project.

2. Bid notifications/bid dates/deadlines and processes — Communicate details, deadlines and other
information via email or direct telephone calls with the MBE/ESBs.

3. Preliminary bid meetings — MBE/ESBs meet one-on-one with the preconstruction team.

4. Post-bid results — Share results with all bidding MBE/ESBs whether or not they were the successful
bidder. Review their bids to identify areas for development.

Throughout the life of the project, Shockey will take steps to assist participating MBE/ESBs and to ensure
effective communication. Measures include:

1. Preconstruction meetings — These meetings are standard for any project and can proactively identify
any MBE/ESBs who need further assistance.

2. Progress meetings — Identify a project team member who will be the Diversity contact to monitor
project progress and track achievement.

At the conclusion of the project, Shockey will prepare final reporting and evaluate the success of outreach
efforts.

j.  For each firm or major subcontractor that will perform construction and/or design activities, provide the
following:

(1) A sworn certification by an authorized representative of the firm attesting to the fact that the firm is not
currently debarred or suspended by any federal, state or local government entity.

(2) A completed qualification statement that reviews all relevant information regarding technical qualifications
and capabilities, firm resources and business integrity of the firm, including but not limited to, bonding
capacities, insurance coverage and firm equipment. This statement shall also include a mandatory disclosure
by the firm for the past three years of any of the following conduct:

(A) Bankruptcy filings

(B) Liquidated damages

(C) Fines, assessments or penalties

(D) Judgments or awards in contract disputes

(E) Contract defaults, contract terminations

(F) License revocations, suspensions, other disciplinary actions

(G) Prior debarments or suspensions by a governmental entity

(H) Denials of prequalification, findings of non-responsibility

(I) Safety past performance data, including fatality incidents, “Experience Modification
Rating,”, “Total Recordable Injury Rate” and “Total Lost Workday Incidence Rate”

(J) Violations of any federal, state or local criminal or civil law

(K) Criminal indictments or investigations

(L) Legal claims filed by or against the firm
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Please refer to Appendix A for certifications and qualifications statements.

Worker Safety Programs: Describe worker safety training programs, jobsite safety programs, accident
prevention programs, written safety and health plans, including incident investigation and reporting
procedures.

Shockey’s safety program and overall safety approach is developed around the focus on accident prevention,
for our employees, subcontractors, and the community surrounding the project. We maintain a corporate risk
management plan, which is then customized into a site-specific plan for the project. This plan, compiled with
any client safety requirements, is then included in all subcontract agreements issued on the project. Potential
hazards are addressed in this project safety and health plan. The plan includes control measures for worker
safety and public liability issues, detailed subcontractor safety requirements, a site-specific emergency action
plan, and safety responsibilities for project supervision.

Each project field employee and subcontractor is expected to comply with all OSHA standards and to
understand the requirements of the project safety and health plan. Upper management, jobsite project
managers and jobsite supervisors actively stress to subcontractors the importance pre-planning work, working
safely without taking shortcuts and not allowing conditions where chances can be taken.

Our Safety Director, Ron Collins, develops the overall safety policies, conducts training and makes periodic on-
site inspections. He is assisted by Tom Aldstadt, Safety Manager. Ron reports directly to Jeff Boehm,
President. For each project, Ron meets with the project staff to develop a Project Safety Plan to specifically
address the safety planning and requirements of each individual project.

Once work begins, each team member will be responsible for ensuring successful implementation of the site-
specific safety plan. Shockey empowers each and every employee to immediately stop work if a safety
concern is identified.

Effective implementation of any safety program depends on effective training, and training is an important
aspect of our safety program. Each employee is trained to identify construction hazards in the field, know
how to correct them, and foresee potential hazards that future work will present.

At hire, each new Shockey employee receives an employee safety handbook and a review of Shockey’s
commitment to safety, expectations, and procedures. All Shockey supervisors, including superintendents,
foremen, leadmen, project managers, and project engineers, are OSHA 30-Hour Certified. The majority of our
superintendents hold the Safety Trained Supervisor Construction (STSC) Certification, a program administered
by the Board of Certified Safety Professionals. The certification is focused on safety and health training,
ensuring regulatory compliance, coordinating safety hazard corrections, and monitoring for job hazards in a
supervisory capacity.

Supervisory staff also receive regular safety training and have up-to-date CPR, first aid, and AED training.
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Prior to jobsite mobilization, each subcontractor is required to perform a project safety analysis to address its
specific scope of work, and a pre-construction safety meeting is held to review the plan, employee training,
and any specific qualifications or certifications that may be required to execute the work, such as crane
certifications or lift plans.

Prior to starting work, each trade worker is required to attend a site-specific project orientation, which
reviews safety protocols for the project, emergency procedures, and any potential jobsite hazards. Each
worker will be issued an orientation sticker that provides documentation proof of the training.

Each subcontractor is also required to have a 10-hour OSHA-trained representative on site, full-time, while
they are performing work.

Every morning, a team huddle is held on site with all subcontractors to discuss the day’s work, any changes in
jobsite conditions, and review inspections for any cranes or scaffolding in use. Each work crew identifies the
day’s tasks, the risks associated with those tasks, and the steps each worker needs to take to avoid those risks.

The Project Safety & Health Plan addresses on-site activities and subcontractor requirements for
implementation. A specific contract section is developed to include these requirements in each subcontractor
agreement, binding them to the safety requirements for the job, including any specific client requirements.

The project superintendent, Steve Utterback will ensure daily on-site compliance to the Project Safety &
Health Plan by conducting on-site construction activities reviews and by notifying employees and
subcontractors of developments that may affect their safety planning. Daily inspections are documented in
the superintendent’s daily report. On a weekly basis, Steve Utterback will conduct a formal weekly inspection.
Any findings are reviewed with the subcontractor for immediate correction.

Ron Collins will conduct weekly inspections of project sites and meet with the project team and
subcontractors to review any needed corrective measures and discuss any upcoming work to address risk
planning.

Additional safety inspections include:

Bi-weekly safety inspections by the Project Engineer
Monthly safety audit by the Project Manager

Jobsite progress meeting discussions consistently address safety awareness as an integral part of the overall
project management approach. All subcontractors are required to comply with the Project Safety & Health
Plan, as well as all state and federal safety requirements.

The Project Safety & Health Plan also includes disciplinary actions that are enforced by the project team and
safety director. Although our team policy is compliance through education, training and positive
reinforcement, disciplinary actions are necessary for those who refuse to comply. Disciplinary actions for non-
compliant workers range from a limited number of allowable infractions to removal from the job site.
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Shockey will investigate all work-related incidents and near-miss incidents involving employees or company
property, to develop preventative measures and implement corrective actions. Incidents will be investigated
at a level commensurate with incident severity.

All employees are required to report any of the following circumstances to their immediate supervisor:

Incidents resulting in injury or iliness of any magnitude (including first aid related cases).

Incidents resulting in property or equipment damage of any magnitude (to confirm whether property
or equipment has been damaged to a point of being hazardous to operate or use).

Any near miss incidents that could potentially have resulted in injury or illness to an employee or
property damage.

The Safety Department is required to report all required incidents to OSHA within 8 hours or 24
hours, as determined by requirements. Additional notification should be given to the client within 24
hours

Shockey utilizes building information modeling (BIM) to simulate and analyze potential problems before they
occur on the jobsite. With a virtual simulation of the project site, we analyze project layouts and logistics to
evaluate appropriate control barriers, staging zones, and access points.

Virginia Code 22.1-296.1C provides: “As a condition to awarding a contract for the provision of services that
require the contactor or his employees to have direct contact with students on school property during regular
school hours or during school-sponsored activities, the school board shall require the contractor and, when
relevant, any employee who will have direct contact with students, to provide certification that has all persons
who will provide such services have not been convicted of a felony or any offense involving the sexual
molestation or physical or sexual abuse or rape of a child.” Identify the proposed plan for complying with the
intent of Va. Code §22.1-296.1C if the contractor, or its employees or subcontractors, will have direct contact
with students.

As a long-tenured builder of schools in the Commonwealth, Shockey performs a background check on all new
hires and routinely provides updated certification (to meet the requirements of the Virginia Code) for each
Shockey team member engaged on the project. In addition, Shockey will provide notice of this Virginia Code
requirement to all subcontractors bidding the project, and will make this certification (by all subcontractors) a
condition upon which each firm is selected for the project. Finally, Shockey’s subcontract language will clearly
require that each subcontractor provide a list of every employee engaged on the project, with a regular
update/confirmation of that list to be provided with each monthly payment application. All staffing will be in
full compliance with Va. Code §22.1-296.1. Contractor certification for employees who come in direct contact
with students, as is the case on many past scholastic projects.

Background checks and drug testing are required for all new hires and will be required of all employees who
will work in direct contact with students at Rustburg Middle School.
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Project Characteristics

Provide a description of the project, including the conceptual design. Describe the proposed project in
sufficient detail so that type and intent of the project, the location, and the communities that may be affected
are clearly identified.

The proposed project conceptual plan is for a 700-student middle school that can be easily expanded. The
exterior fagade is a traditional red brick. The proposed windows are operable and allow for natural light
throughout the building. The look of the main fagade is traditional with Jeffersonian columns that give the
school a distinctive feel that will fit in with the community. The roofs are predominantly a fully adhered, low
slope membrane roof that can provide a 20 year warranty. If sloped, standing metal roofs are desired, the
simple plan layout can accommodate these. The layout of the building is zoned around a central commons
space that forms the spine of the building. The classroom wings are designed to be secured from the central
commons space after hours or during an emergency. Off of the central commons space, there is an
administration/guidance area with a secure waiting area to minimize visitors coming into the school. Adjacent
to the main entrance is a multi-purpose room that can be used by the community after regular school hours.
A full size, high school regulation gym, a wrestling room and boys and girl’s locker areas are located in an area
off of the central commons. A career and technical education is also located off of the main spine. The central
feature of the building is a 2 story multi-media center with an adjacent outdoor learning classroom. The
commons space ends at the cafeteria, stage and kitchen. A separate fine and related arts wing is located
behind the stage area. The very simple and efficient layout provides a very flexible education facility that can
accommodate different levels of collaborative and project-based learning. Mechanical and electrical systems
can be analyzed and determined once Owner input has been provided.

Today’s schools need to be designed to accommodate a wide range of teaching and learning strategies.
Schools need to have flexible instructional delivery methods that utilize online information, partnerships and
collaboration. In addition, project-based learning allows students to combine multi-disciplinary activities into
a project that draws from Science, Technology, Engineering and Math (STEM). Collaborative learning
environments must provide space for students and instructors to gather in large groups, participate with
others across the globe, work together in small Teams and work independently. For these reasons, classrooms
are designed differently to allow for these different instructional and learning strategies. Today’s classrooms
must function beyond the typical lecture delivery method. They must be flexible and have furnishing that
allow for students to reconfigure the room to work independently, in small groups and gather for group
instruction. Technology must be diverse and flexible as well. Classrooms will have multiple instructional walls
that include touch screen smart televisions, writeable wall surfaces for brainstorming and the ability for
students to develop and share their ideas to their Team. A STEM lab can also be a great break out resource
area that provides space for dreaming, innovation, invention, proto-typing and presentation. These areas can
include engineering/design labs, 3D printers for proto-typing and mechatronics shops that allow students to
access digital materials processing equipment such as plastic and metal plasma cutters. Hi-intensity and Lo-
intensity labs can provide smaller STEM labs that can function for science instruction, engineering and project
assembly. Common areas throughout the building must also be multi-functional to allow students
opportunities to function semi-independently and small groups to further encourage collaboration. Modern
schools also include a high level of transparency so that instructors and students can see the great things that
others are doing in school. For security, areas of the building are designed to be zoned for emergency
lockdown to limit areas where intruders can access.
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Identify and fully describe any work to be performed by the County or any other public entity.

Campbell County Public Schools will provide project financing and overall project administration with Shockey
P3, LLC, as well as coordination with Campbell County Public School staff, teachers and community. Typical
day-to-day decisions during the planning, design and construction process will be made by Campbell County
Public Schools. Campbell County Public Schools will also provide coordination and relocation to the new
school facility. Other items that will likely be provided by Campbell County include:

Construction Material Testing
Special Inspections

Wetland Delineation
Environment Site Assessment
Archeological Investigation
Traffic Studies

Building Commissioning
Utility Connection Fees
Hazardous Material Testing
Land Acquisition and/or Zoning
Right of Ways

If desired, Shockey can assist in the procurement and award of these services.

Include a list of all federal, state and local permits and approvals required for the project and a schedule for
obtaining such permits and approvals.

A project schedule for obtaining permits will be included with our Stage 2 proposal. Specific permits will be
outlined and scheduled in cooperation with local, state and federal agencies early in the planning and design
phase. Required permits / approvals follow:

Grading / Land Disturbance Permit

Erosion & Sediment Control Permit

VSMP General Permit for Discharges of Storm water
Entrance Permit

Building Permit

Trade Permits (associated with the Building Permit)

Identify any anticipated adverse social, economic and environmental impacts of the project. Specify the
strategies or actions to mitigate known impacts of the project. Indicate if environmental and archaeological
assessments have been completed.

Environmental and archaeological investigations have not been performed by Shockey P3, LLC in preparation
of this proposal; thus, there are no known impacts. Shockey will coordinate with Campbell County Public
Schools in order to review existing documentation and/or studies, and the necessary measures required to
address concerns and to proceed, without interruption to the project.

Identify the projected positive social, economic and environmental impacts of the project, measured against
the County’s comprehensive land use plan and applicable ordinances and design standards.

As adopted in the 2017 Campbell County Capital Improvement Plan, this capital investment will reduce
Campbell County's future economic burden by providing a facility with reduced life cycle costs, providing
accommodation for future land development, and mitigating the negative impacts of anticipated residential
growth.

Volume 1 Conceptual Phase PPEA Proposal for
New Rustburg Middle School

p 35



The Rustburg Middle School project will be executed to exceed current design standards. The Shockey P3, LLC
team, will provide a facility with enhanced internal and external design elements, including thermal comfort,
indoor air quality, lighting, and noise attenuation. The Shockey P3, LLC team is committed to providing a
facility mindful of life cycle, economic, and environmental impacts. The integration of sustainable design
features will be addressed from the outset of the project. The implementation of these design constructs will
significantly improve public health and safety, including the mitigation of respiratory illnesses.

Identify the proposed schedule for the work on the project, including sufficient time for the County’s review
and the estimated time for completion.

A project schedule has not been prepared for inclusion with this proposal. In review of the estimated timeline
provided by Campbell County Public Schools, based on the project information provided with the RFQ and the
Shockey P3, LLC team’s vast experience with facilities of this size, there is adequate time to complete this
project. Shockey will work closely with Campbell County Public Schools to ensure all project time constraints
are identified and achieved.

Identify contingency plans for addressing public needs in the event that all or some of the project is not
completed according to project schedule.

The project team assembled is very experienced with K-12 school projects, and the timelines and
requirements that come along with working in or around these projects. In the unfortunate (and
unprecedented) event that all or some of the project is not completed according to the project schedule, our
first goal will be to minimize disruption of the academic curriculum. Shockey will work closely with the
Campbell County Public Schools administration and staff to provide phased turn-over of the project that works
for the administration, staff, teachers and students. Seyfarth Shaw’s professionals will handle community
interaction.

Propose allocation of risk and liability for work completed beyond the agreement’s completion date, and
assurances for timely completion of the project.

Shockey assumes traditional risk and liability for contractor delays beyond the completion date, subject to
mutually agreed time and conditions. To alleviate Campbell County Public School’s concerns for timely
completion, Shockey will agree to incorporate mutually agreed liquidated damages and early completion
bonuses in the comprehensive agreement.

State assumptions related to ownership, legal liability, law enforcement and operation of the project and the
existence of any restrictions on the County’s use of the project.

Ownership, legal liability, law enforcement, and operation of the project are all the responsibility of Campbell
County Public Schools. To the best of the proposers’ knowledge, there are — and will be — no restrictions on
the Campbell County Public School’s use of the project. The proposing team anticipates the existing school to
be evacuated by the end of the 2020-2021 academic calendar year — as indicated in the RFQ. Campbell
County Public Schools may also experience other occasional incidental closures and detours that will be
closely-coordinated — always with adequate time for advance warning to administration and staff. The facility
will be turned over in one transaction, just after substantial completion and receipt of an appropriate
occupancy permit.

Provide information relative to phased or partial openings of the proposed project prior to completion of the
entire work.

There are no phased or partial openings anticipated at this time.
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List any other assumptions relied on for the project to be successful.

Shockey and OWPR have a proven track record for success on PPEA projects. Our partnership is based on
working together on PK-12 and Community projects for over 40 years. A PPEA partnership Team is like a
three-legged stool where each leg is essential. The Owner, the General Contractor and the A/E Team are the
legs of the stool. We will work together as a cohesive team toward project success. Key elements of the
Team are transparency, honesty, integrity and open lines of communication. It is important that each leg of
the stool have a leader that will work with the others to make critical decisions to keep the project moving
forward.

List any contingencies that must occur for the project to be successful.

It is critical that there are clear expectations by all three members of the Team. It is very important that these
expectations are well documented. Critical items of importance include the Total Project Budget (all in
amount), Total Project Scope (a comprehensive list of all things to be included) and a clear understanding of
the process and timelines that will require decisions to be made. A successful project requires clear and direct
communication between the Owner, General Contractor and A/E Team.
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Shockay P3, LLC

Rustburg Middle School — Front Fagade Concept
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Rustburg Middle School — Outdoor Classroom Concept

Shockay P3, LLC
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Project Financing Section 3

Per Addendum 2, Campbell County has already acquired the financial funding for the project and a new school
should quality for Community Support. Proposals do not need to address either of those in the Conceptual Stage.

IR NI /
!.HEWMI//

Willard Intermediate School
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Project Benefit and Compatibility Section 4

Identify community benefits, including the economic impact the project will have on the local community in
terms of amount of tax revenue to be generated for the County, the number of jobs generated for area
residents and level of pay and fringe benefits of such jobs, the training opportunities for apprenticeships and
other training programs generated by the project and the number and value of subcontracts generated for
area subcontractors.

Shockey P3, LLC’s proposal for the construction of the new Rustburg Middle School will provide a lasting
benefit for the residents of Campbell County. The project will ensure that the community-at-large benefits
from having a state-of-the-art school facility. The new school will provide a safe and efficient environment
that is aesthetically-pleasing, cost-effective, and built to withstand strenuous use.

Further, Campbell County Public Schools will benefit from its increased flexibility in selecting the design-build
team. Under the PPEA, the county is free to consider more factors than afforded under the traditional
procurement process. Hence, it is free to select a team of trusted experts with a track record of excellence.
The result is that the county can contract with the best-qualified team to deliver quality facilities in a timely
fashion, all in a cost-efficient manner. This will benefit the entire community.

Anticipated tax revenue is limited, given the nature of the facility.

Shockey P3, LLC has made and will continue to make, every attempt to employ local subcontractors to support
the local economy. Many of the prequalified subcontractors that are maintained in Shockey’s database are
headquartered in close proximity to the proposed project. The wages paid for skilled trades are among the
highest hourly wages paid across a swath of industries.

Shockey P3, LLC will work closely with Campbell County Schools to develop vocational and educational
opportunities for those students interested in the work proposed in this project. Shockey has coordinated
with other school programs, throughout the Commonwealth, to provide educational and training
opportunities.

Identify any anticipated public support or opposition, as well as any anticipated government support or
opposition, for the project.

Because of the significant and lasting benefits of this project to the children of Campbell County, it is
anticipated that there will be widespread public and government support. We anticipate that there will be a
number of agencies and community groups with which our team will be asked to work during the evaluation
of the proposal. Our goal is to have an open line of communication with them to earn their support. The
Shockey P3, LLC team will take a proactive approach to public participation, working with county officials and
other stakeholder groups to assure that they are well-informed and appreciative of the benefits of this
project.

Explain the strategy, plan, and timeline that will be carried out to involve and inform the general public,
business community, and governmental agencies in areas affected by the project;

Our goal is to ensure that the general public is informed and comfortable with all aspects of the proposal. In
order to accomplish this, we intend to:

Make executive summaries of our proposal available to the public
Coordinate media outreach with the appropriate, designated officials
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Conduct public information sessions regarding the proposal

While our team wants to encourage an active and open dialogue about the proposal, each of these efforts
must be closely coordinated with Campbell County Public Schools.

In the event a segment of the community raises questions or concerns targeting Campbell County Public
Schools or any aspect of the project, the Shockey P3, LLC team will consult Seyfarth Shaw LLP and will respond
quickly, by interfacing with Campbell County Public Schools and its officials to develop an appropriate strategy
(and then executing the confirmed plan to the extent Campbell County Public Schools deems appropriate). By
implementing this proactive plan for community education and issue management, our team will give
Campbell County Public Schools an important level of control over the overall process, and one more reason
to have confidence in the public-private partnership approach.

Describe the compatibility of the project with local, regional, and state economic development efforts, and
any anticipated significant benefits to the community and the County. Benefits may include economic, social,
environmental, transportation, whether the project is critical to attracting or maintaining competitive
industries and businesses to the County.

Shockey P3, LLC’s highly experienced team’s proposal includes a new replacement Rustburg Middle School for
the citizens of Campbell County. There are many significant benefits that will result from this project, in that
the project will:

Offer a high-quality, energy-efficient structure designed to last, with reduced life-cycle costs
Accommodate and anticipate technological advances

Create more productive and pleasant work environments for faculty, staff and students
Improve quality of life for Campbell County residents, thereby improving the County’s economic
development opportunities

Accommodate the future educational needs of the County’s population

Create local construction jobs, involving local subcontractors

Replace the existing Rustburg Middle School, which is nearing the end of its 100+ years of usable
life

Eliminate the need to maintain a facility that is currently over capacity

Provide ADA accessible, light-filled learning environments

Reduce the impact of redistricting

Keep the existing school in operation during construction

Protect and utilize green space

Provide room for future expansion

Allow proper site access, safety and connectivity to adjacent neighborhoods

Utilize existing utilities

Allow for occupancy in 2022

Describe the compatibility with the local comprehensive plan, local infrastructure development plans, and any
capital improvements budget or other local spending plan.

The project is a top priority in Campbell County Public School’s desired joint capital improvement plan due to
the existing school’s age and many needed repairs. By selecting team members who routinely work with local
building officials, our goal is to ensure that this proposal is ultimately in line with the local comprehensive
plan.

Provide a statement setting forth participation efforts to be undertaken in connection with this project with
regard to the following types of businesses: (i) minority-owned businesses; (ii) woman-owned businesses; and
(iii) small businesses.
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Shockey is committed to ensuring that all qualified contractors, subcontractors, suppliers and professional
service providers have a fair and equitable opportunity to participate in the contracting and procurement
activities for all projects. We will work to maximize opportunities for Minority-Owned Businesses, Woman-
Owned businesses and Small Businesses. Please refer to Section 1, Paragraph i for a more thorough outline of
the activities to be undertaken.

Huntington Middle School
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Appendix A

For each firm or major subcontractor that will perform construction and/or design activities, provide the
following:

(1) A sworn certification by an authorized representative of the firm attesting to the fact that the firm is not
currently debarred or suspended by any federal, state or local government entity.

Please refer to the attached completed certification form.

(2) A completed qualification statement that reviews all relevant information regarding technical qualifications
and capabilities, firm resources and business integrity of the firm, including but not limited to, bonding
capacities, insurance coverage and firm equipment. This statement shall also include a mandatory disclosure
by the firm for the past three years of any of the following conduct:

Howard Shockey and Sons, Inc. is a leader in the construction industry, with a headquarters in Winchester for
more than 120 years, and a satellite office in Richmond. The firm provides public-private partnership, design-
build, general contracting, at-risk construction management, agency construction management,
preconstruction, and turnkey services.

The process of working as a partner with an owner, a developer, and an architect/engineer to successfully
develop a K-12 construction project — from initial concept through full design and construction — is a primary
area of focus for Shockey. The firm has performed this service for many years, and today is recognized by
owners and architect/engineers as one of the best in the industry.

Shockey maintains an excellent safety record, with a current Experience Modification Rating of .72. Its well-
established safety program and its focus on accident prevention contribute toward assuring a safe and healthy
environment for staff, employees, project personnel, and all members of the general public affected by the
Rustburg High School Project.

Shockey's record of performance is equally strong. The firm’s current projects range in size from $1 million to
$110 million, with surety provided by Travelers. Shockey maintains a bonding capacity of $400 million, with a
$125 million single project limit. Shockey’s insurance limits are in line with those coverages provided by
similar-sized contractors performing similar-sized work, with limits protected by a $10 million umbrella policy.

Shockey maintains an expansive fleet of automobiles, pickup trucks and dump trucks, along with a wide
variety of general construction equipment, power tools and hand tools.

The firm is a leader in building public-private partnership projects in the Commonwealth. Jeff Boehm
(President) was an appointed member of the Virginia Legislature’s PPEA Model Guidelines Task Force and of
the ABC/NCPPP Joint Council for Public-Private Partnership (an eight-appointee national committee made up
of leaders in the P3 marketplace).

Shockey utilizes Procore software for project management and various virtual development and construction
tools including BIM and Pointfuse software for project development and field coordination.

Shockey's attention to detail, communication, vision, and strong management will contribute to this project
staying on time and budget.



Bankruptcy filings

n/a — Howard Shockey & Sons, Inc. has never filed for bankruptcy or financial
restructuring.

Liquidated damages

n/a — Howard Shockey & Sons, Inc. has never been subject to liquidated damages.
Fines, assessments or penalties

n/a - Howard Shockey & Sons, Inc. has not paid fines, assessments or penalties.
Judgments or awards in contract disputes

Howard Shockey & Sons, Inc. has had neither judgments nor awards in the past three
years.

Contract defaults, contract terminations

n/a - Howard Shockey & Sons, Inc. has never been deemed in default of contract or
subject to a contract termination.

License revocations, suspensions, other disciplinary actions

n/a - Howard Shockey & Sons, Inc. has never been subject to a license revocation,
suspension, or other disciplinary action.

Prior debarments or suspensions by a governmental entity

n/a - Howard Shockey & Sons, Inc. has not had any judgments, debarments or
suspensions against the firm or any officer, director or owner by a governmental entity.

Denials of prequalification, findings of non-responsibility

On August 30, 2019, Alexandria City Public Schools (1340 Braddock Place, Alexandria, VA
22314) notified Shockey that it had not met the requirements of RFQ No. 200000.

The reasons for denial were Shockey’s lack of familiarity with Alexandria (which was
noted in Shockey’s reply) and the proposal of a team which had not worked together for
three years or more.

Alexandria represented a new market for Shockey (in which it had no previous
experience) and the reasons for denial had nothing to do with Shockey’s ability to build
and renovate schools.



(1)

Safety past performance data, including fatality incidents, “Experience Modification

Rating,”, “Total Recordable Injury Rate” and “Total Lost Workday Incidence Rate”

Experience Modification Rate (EMR)

Policy Year Rate
2019/2020 71
2018//2019 .76
2017/2018 .76

Note: Rates are interstate rates.

OSHA Incident Data and Rates (Previous 3 years)

2019 2018 2017
Man-hours 197,968 191,459 201,606
Fatalities 0 0 0
Recordable
Incidents 2 4 2
Lost Workday
Incidents 0 2 1

TRIR: Total Case Incidence Rate - Includes all cases that are considered recordable by
OSHA's criteria and listed on the company's OSHA 300 Log.

LWIR: Lost Workday Incidence Rate - Includes all cases that involve days away from
work.

Violations of any federal, state or local criminal or civil law

n/a - Howard Shockey & Sons, Inc. has never been deemed in violation of any federal,
state or local criminal or civil law.

Criminal indictments or investigations

n/a — Howard Shockey & Sons, Inc. has never been subject to any criminal indictments
or investigations.

Legal claims filed by or against the firm

n/a — Howard Shockey & Sons, Inc. has had no legal claims filed by or against the firm in
the past three years.



Appendix A

For each firm or major subcontractor that will perform construction and/or design activities, provide the
following:

(1) A sworn certification by an authorized representative of the firm attesting to the fact that the firm is not
currently debarred or suspended by any federal, state or local government entity.

Please refer to the attached completed certification form.

(2) A completed qualification statement that reviews all relevant information regarding technical qualifications
and capabilities, firm resources and business integrity of the firm, including but not limited to, bonding
capacities, insurance coverage and firm equipment. This statement shall also include a mandatory disclosure
by the firm for the past three years of any of the following conduct:

(A) Bankruptcy filings

(B) Liquidated damages

(C) Fines, assessments or penalties

(D) Judgments or awards in contract disputes

(E) Contract defaults, contract terminations

(F) License revocations, suspensions, other disciplinary actions

(G) Prior debarments or suspensions by a governmental entity

(H) Denials of prequalification, findings of non-responsibility

(1) Safety past performance data, including fatality incidents, “Experience Modification
Rating,”, “Total Recordable Injury Rate” and “Total Lost Workday Incidence Rate”

(J) Violations of any federal, state or local criminal or civil law

(K) Criminal indictments or investigations

(L) Legal claims filed by or against the firm

OWPR Architects and Engineers (OWPR) has been designing PK-12 educational facilities for over 40 years.
Our staff of licensed architects and engineers have designed schools for many clients throughout Virginia
and West Virginia. Our reputation for excellence and long-term service to our clients has resulted in
relationships with Virginia School Divisions that have endured for over 40 years. OWPR Architects and
Engineers is known by school divisions and contractors as a firm of honesty, integrity and trustworthiness.
OWPR is financially stable and is in the process of joining ZMM Architects and Engineers effective on or
about July 1, 2020. Our combined staff of over 50 highly skilled professionals allow our Team to dedicate
the resources necessary for your very important project. Our expanded firm has collectively designed
over 300 school projects and have received over 20 design awards. Our company holds a $2,000,000
Certificate of Liability Insurance policy. All school projects are now designed using Autodesk REVIT that
allows for 3D modelling of your project. We can provide fully coordinated Building Information Models
(BIM) to our contracting partners to assure minimal coordination issues during construction. OWPR has
not had any of the following occurrences within the last 3 years:

(A) Bankruptcy filings
(B) Liguidated damages

(Q Fines, assessments or penalties
(D) Judgments or awards in contract disputes
(E) Contract defaults, contract terminations

(F) License revocations, suspensions, other disciplinary actions



(G) Prior debarments or suspensions by a governmental entity

(H) Denials of prequalification, findings of non-responsibility

(n Safety past performance data, including fatality incidents, “Experience Modification Rating,”,
“Total Recordable Injury Rate” and “Total Lost Workday Incidence Rate”

() Violations of any federal, state or local criminal or civil law

(K) Criminal indictments or investigations

(L) Legal claims filed by or against the firm*

*OWPR was sued by a roofing contractor in 2018 for defamation for flagging poor workmanship in a letter
to the client. This claim was summarily dismissed by the Caroline County Circuit Court in Bowling Green,
VA as having no basis or merit.



Appendix A License

Contractor License

COMMONWEALTH of VIRGINIA
Department of Professional and Occupational Regulation

EXPIRES ON 9960 Mayland Drive, Suite 400, Richmond, VA 23233 NUMBER
02-28-2022 Telephone: (804) 367-8500 2701001122
BOARD FOR CONTRACTORS
CLASS A CONTRACTOR
*CLASSIFICATIONS® CBC RBC

HOWARD SHOCKEY & SONS INC
PO BOX 2530 n n m n
"WINCHESTER, VA 22604

Status can be verified at http:/ dpor.virginia.gov
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PROPRIETARY/CONFIDENTIAL INFORMATION IDENTIFICATION

Name of Firm/Offeror; Shockey P3, LLC

Trade secrets or proprietary information submitted by an offeror shall not be subject to public
disclosure under the Virginia Freedom of Information Act; however, the offeror must invoke the
protections of §2.2-4342F of the Code of Virginia, in writing, either before or at the time the data
or other material is submitted. The written notice must specifically identify the data or materials
to be protected, including the section of the proposal in which it is contained, as well as the page
number(s), and state the reasons why protection is necessary. The proprietary or trade secret
material submitted must be identified by some distinct method such as highlighting or underlining
and must indicate only the specific words, figures, or paragraphs that constitute a trade secret or
proprietary information. In addition, a summary of proprietary information provided shall be
submitted on this form. The designation of an entire proposal document, line item prices, and/or
total proposal prices as proprietary or trade secrets is not acceptable. If, after being given
reasonable time, the offeror refuses to withdraw such a classification designation, the proposal
will be rejected.

SECTION/TITLE PAGE NUMBER(S) REASON(S) FOR
WITHHOLDING

v/ | Check this box if there are none.

Note: This document IMUSt be completed & returned with proposal submission.
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CONTRACTOR REFERENCE SHEET

CONTRACTOR:

Name: Howard Shockey & Sons, Inc.

1057 Marti i i
Address: artinsburg Pike Winchester, VA 22603

Telephone Number: (540) 323-3246 Fax Number:
Contact Person: _Jsffrey S- Boehm Title: _President
Email: jboehm@howardshockey.com

YEARS IN BUSINESS:
Indicate the length of time you have been in business providing this type of service.

124 Years 6 Months

REFERENCES:

Indicate below a listing of at least five (5) references in the State of Virginia for whom
you have provided the proposed service. Include the date service was furnished and the
name and address of the person Campbell County has your permission to contact. This
information may be included on a separate page if necessary.

PERSON TO CONTACT, PHONE
CLIENT NAME NUMBER AND DATE OF SERVICE

Please see the attached.

Jeffrey S. Boehm
NAME (Print or Type)

SIGNATURE

President

TITLE

Howard Shockey and Sons, Inc.

COMPANY

Note: This document MUSt be completed & returned with proposal submission.



Appendix A

References

Mr. Al Orndorff, Assistant Superintendent of Administration
Frederick County Public Schools

P. O. Box 3508

Winchester, VA 22604

(540) 662-3888

Various Projects

Mr. Doug Stanley, County Administrator
Warren County Public Schools

220 North Commerce Avenue, Suite 100
Front Royal, VA 22630
dstanley@warrencountyva.net

(540) 636-46

Various Projects

Mr. Kevin McKew, Capital Projects Manager
Winchester Public Schools

12 North Washington Street

Winchester, VA 22601
mckewk@wps.k12.va.us

(540) 667-4253

Various Projects

Mr. Gary VanAlstyne

Loudoun County Public Schools
21000 Education Court
Ashburn, VA 20148
gary.vanalstyne@Icps.org
(571) 252-1161

Various Projects

Michael Mclintyre

City of Richmond Public Schools c/o AECOM
900 E. Broad Street, Suite 602

Richmond, VA 23219
michael.mcintyre@aecom.com

Various Projects
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CONTRACTOR PROPOSAL QUALIFICATION CERTIFICATE

This is to certify that this person/firm/corporation has not been barred from bidding on contracts by any
governmental entity/agency in the Commonwealth of Virginia, nor is this person/firm/corporation a part of
any firm/corporation that has been barred from bidding on contracts by any governmental entity/agency in
the Commonwealth of Virginia.

Jeffrey S. Boehm
Name of Official

President
Title

Signature/Date
Shockey P3, LLC

Firm or Corporation
1057 Martinsburg Pike Winchester, VA 22603
Business Address

Note: This document IUSt be completed & returned with proposal submission.
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AFFIDAVIT CERTIFYING COMPLIANCE WITH VA CODE § 22.1-296.1

This is to certify that no employee who will provide services on the school properties of Campbell
County Schools and who is to have direct contact with students during regular school hours or
during school-sponsored activities, has been convicted of a felony or any offense involving the
sexual molestation or physical or sexual abuse or rape of a child.

Shockey P3, LLC

Name of Company/Vendor

June 6, 2020

Signature of Contractor/Vendor Agent Date

Note: This document MUSt be completed & returned with proposal submission.
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CONTRACTOR REFERENCE SHEET

CONTRACTOR:

Name: OWPR, Archilects and Engineers

Address: 200 Country Club Drive, Plaza 1, Building E

Blacksburg, VA 24060

Telephone Number: (540) 552-2151 Fax Number:

Contact Person; _Randy S. Jones Title: CEO and Architect

Email: rjones@owpr.com

YEARS IN BUSINESS:

Indicate the length of time you have been in business providing this type of service.

54 Years 2 Months

REFERENCES:

Indicate below a listing of at least five (5) references in the State of Virginia for whom
you have provided the proposed service. Include the date service was furnished and the
name and address of the person Campbell County has your permission to contact. This
information may beincluded on a separate page if necessary.

PERSON TO CONTACT, PHONE
CLIENT NAME NUMBER AND DATE OF SERVICE

Please see the attached.

Randy S. Jones

NAME Zz or'l'yée] : ;
SIGNATURE

CEOQ and Architect

TITLE
OWPR Architects and Engineers

COMPANY

Note: This document INMUSt be completed & returned with proposal submission.
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References

Waynesboro Public Schools

301 Pine Avenue

Waynesboro, VA 22980

Dr. Jeff Cassell, Superintendent

jcassell@waynesboro.k12.va.us

540-946-4600

Projects: Waynesboro High School Additions and Renovations | 2018

Wythe County Public Schools

1570 W. Reservoir Street

Wytheville, VA 24382

Scott Jefferies, Superintendent

siefferies@wythek12.org

276-228-5411

Projects: George Wythe High School Additions and Renovations | 2020

Lexington City Public Schools

300-A White Street

Lexington, VA 24450

Scott Jefferies, Former Superintendent of Lexington City Public Schools
siefferies@wythek12.org

276-228-5411

Projects: Harrington Waddell Elementary School — New Construction | 2016

Warren County Public Schools

210 North Commerce Avenue

Front Royal, VA 22630-4419

Mrs. Melody Sheppard, Superintendent
msheppard@wcps.k12.va.us

540-636-4195

Projects: A.S. Rhodes Elementary School Renovations | 2020

Frederick County Public Schools

1415 Ambherst Street

Winchester, VA 22601

Dr. David Sovine, Superintendent

sovined@fcpsk12.net

540-662-3888

Projects: Secure Entrances at 6 Facilities Fourth High School | 2018
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