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MODIFICATION 04:

This modification is issued under the authority of FAR 52.249-14 titled, "Excusable Delays" (Apr 1984).
The purpose of this modification is to re-establish the delivery date of this task order by extending the
performance period from 9 September 2005 to 7 October 2005. This extension is necessary due to the events
surrounding the aftermath of Hurricane Katrina and the barge availability. There is no change in the Firm
Fixed Price.

A conformed copy of this Task Order is attached to this modification for information purposes only.
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SECTION B SUPPLIES OR SERVICES AND PRICES

CLIN - SUPPLIES OR SERVICES

For FFP Items:

Item Supplies/Services Qty Unit Unit Price Total Price
------ ----------------- ---------- --- ------------ ------------

0002 Barge Transfer
System

0002AA Non-Personal 1.0 Lot
services and
material necessay
to provide and
deliver a Barge
Transfer System
IAW with the SOW.
(RDT&E)
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SECTION C DESCRIPTIONS AND SPECIFICATIONS

SEE ATTACHED SOW
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SECTION D PACKAGING AND MARKING

Packaging and Marking shall be to best commercial practices.
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SECTION E INSPECTION AND ACCEPTANCE

Inspection and acceptance shall occur at destination, Eglin AFB.
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SECTION F DELIVERIES OR PERFORMANCE

CLIN - DELIVERIES OR PERFORMANCE

Delivery - 0002AA - 15 July 2005.
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SECTION G CONTRACT ADMINISTRATION DATA

Accounting Data

SLINID PR Number Incremental Amount
-------- ---------------------- ---------------------

0002AA 50034603 53797.00
LLA :
ACRN:AA 5753600 295 4721 696997 7T6510 59201 000000 503000 F03000 JON ABZG4062

MIPR No. NFY76210590136

Contract Specialist
Todd Doucett, XPS2
110 Vernon Ave.
Panama City, FL 32407
Todd.Doucett@navy.mil
850-235-5817

SECTION H SPECIAL CONTRACT REQUIREMENTS

No Special Contract Requirements.
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SECTION I CONTRACT CLAUSES

Applicable Section I clauses are contained in the basic MAC document.
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SECTION J LIST OF ATTACHMENTS

SOW
Conceptual Drawing
CDRLS
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21 December 2004 
 

Statement of Work (SOW) 
For 

Barge Transfer System 
Rev 1 

 
1.0 SCOPE 
 
 This SOW includes the requirements for designing, fabricating and installing a boarding platform on 
Eglin AFB, 46th Test Wing’s Instrument Barge located in Fort Walton Beach, Fl. 
 
2.0 APPLICABLE DOCUMENTS 
 
 The following documents, of the exact issue shown, form a part of this Statement of Work to the extent 
specified herein.  In the event of conflicts between the document referenced herein and the contents of this 
SOW, the contents of this SOW shall take precedence.  Second tier and lower reference documents (i.e., 
documents referenced in the primary reference) shall be for guidance only. 
 
2.1 Military Standards: None 
 
2.2 Military Specifications: None 
 
2.3 Other Documents: 
 
 (a) Concept sketches for proposed Boarding Platform attached (Attachment 1 to this SOW). 
 (b) ISO 9001-2000 Quality management systems -- Requirements 
 
3.0 REQUIREMENTS 
 
3.1 The contractor shall design, fabricate and install a retractable platform to facilitate the safe transfer of 
passengers and light equipment to and from a 7-meter RHIB and a 10 meter RHIB to the barge using 
Attachment 1 for guidance. The design, fabrication, and installation shall be conducted using a quality 
system equivalent to ISO 9001-2000. The design must incorporate only materials suitable for the marine 
environment.  The platform deck must be fabricated with non-skid grating and be capable of supporting 
100 psf loading.  A 3-foot wide accommodation ladder with handrails must extend from the platform to the 
barge deck longitudinally (not as shown in sketch).  In the fully retracted position, the platform must not 
exceed a 100-inch (inboard from side edge of barge) by 149-inch (longitudinally) footprint on the barge 
deck.  However, during the design process, the contractor shall recommend changes to the sketch to reduce 
the 100-inch dimension as much as possible without significantly increasing manufacturing and installation 
costThe platform must be designed with vertical members that extend below the water line to prevent a 7 
meter RHIB and a 10-meter RHIB from being pulled under the platform when the barge is heeled over at 
15.  The structure that will be suspended in the water must be coated with a marine anti-fouling paint.   
Prior to the start of fabrication the Contractor shall obtain written Government approval of the final design. 
 
3.2 Installation of the platform will occur on site at Eglin AFB.   The Instrument Barge will be moored to a 
pier during installation.  The contractor will be responsible for providing its own lifting equipment and 
floating equipment needed for installation. 
 
3.3 Deliverables will include the installed platform and a certificate of conformance on the design, 
fabrication and installation in accordance with the SOW per ISO 9001 Standards. 
 
3.0 GOVERNMENT FURNISHED EQUIPMENT 
 
None 
 



5.0 DELIVERABLES 
 
All data deliverables shall be submitted in accordance with the schedule and quantities specified in the 
attached Contract Data Requirements List (CDRL) DD Form 1423, Exhibit A.   
 
6.0  PERIOD OF PERFORMANCE 
 
Eight weeks after the date of award. 
 
7.0 SECURITY 
 
This effort is unclassified. 
 
8.0 DISTRIBUTION LIMITATION STATEMENTS 
 
Technical documents and other data materials generated under this delivery order shall be marked with the 
following distribution limitation statement on the cover and title page in accordance with MIL-STD-1806.  
Word processing/CAD files shall have the statement included in the file such that the first page of any 
resultant hard copy or reports shall display the statements.  For drawings the statements shall be as near to 
the title block as possible without obscuring any detail of the drawing.  Additionally, each diskette 
delivered shall be marked externally with the statement: 

 
 

DISTRIBUTION AUTHORIZED TO DOD COMPONENTS AND THEIRCONTRACTORS 
ONLY; ADMINISTRATIVE/OPERATIONAL USE (DATE  STATEMENT APPLIED).  
OTHER REQUESTS FOR THIS DOCUMENT SHALL BE REFERRED TO: COMMANDING 
OFFICER, NAVAL SURFACE WARFARE CENTER - PANAMA CITY, ATTN: CODE E20, 
110 VERNON AVENUE, PANAMA CITY, FL  32407-7001. 

 
DESTRUCTION NOTICE - FOR CLASSIFIED DOCUMENTS, FOLLOW PROCEDURES IN 
DOD 5220.22-M, NATIONAL INDUSTRIAL SECURITY PROGRAM OPERATING 
MANUAL, CHAPTER 5, SECTION 7 OR DOD 5200.1-R, INFORMATION SECURITY 
PROGRAM REGULATION.  FOR UNCLASSIFIED, LIMITED DOCUMENTS, DESTROY BY 
ANY METHOD THAT WILL PREVENT DISCLOSURE OF CONTENTS OR 
RECONSTRUCTION OF THE DOCUMENT. 

 
 
9.0 RELEASE OF INFORMATION 
 
All technical data provided to and/or developed by the Contractor shall be protected from public disclosure 
in accordance with the markings contained thereon. All other information relating to the items to be 
delivered or services to be performed under this contract may not be disclosed by any means without prior 
approval of the authorized representative of the contracting officer. Dissemination or public disclosure 
includes, but is not limited to, permitting access to such information by foreign nationals or other such 
persons or entities, publication of scientific or technical papers, advertising or other proposed public 
release. The Contractor shall provide adequate protection to such information so as to preclude access by 
any person or entity not authorized such access by the Government. 
 
10.0  PERFORMANCE BASED REQUIREMENTS. 
 
The requirement is performance based.  The Standards for Performance, the Acceptable Quality Level 
(AQL), performance monitoring plan and incentives are defined as follows: 
 
 
 
 



10.0 PERFORMANCE BASED REQUIREMENTS (FIXED PRICE) 
 
This requirement is performance based.  The standards for performance, the acceptable quality level (AQL), 
performance monitoring plan and incentives are defined as follows: 
 
 

1. On time delivery  
a. Standard = Delivered on or before due date 
b. AQL =  Delivered on time 
c. Surveillance = Verification of Delivery by Technical POC 
d. Incentive = 2% price reduction in price if AQL is not met 

 
 

2. Quality of Service 
a.        Standard = Acceptable quality with no reqork required 
b.        AQL = No Rework Required, No major errors, Equipment opperates to approved design 
c.        Surveillance = Review of service results by Technical POC 
d.         Incentive = 2% price reduction if AQL not met. 

 
  
 
 
 
 
Attachment 1  
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