EXECUTIVE SUMMARY REPORT

MIDDLETON-CROSS PLAINS POPE FARM ELEMENTARY SCHOOL
December 20th, 2019

What's New?

In the past two weeks, our ironworkers started assembling Stair #2 in the
commons space and have nearly completed the second floor metal railings. They
plan to start on Stair #3 next week. Our masons have started the exterior brick on
the east face of the building and are wrapping up the CMU block walls in the
kitchen. The masons enclosed their scaffold in plastic and piped in temporary heat
to make sure the temperature is high enough for the mortar in between the bricks
to set properly.

Also, our electrical subcontractor has started in wall rough-ins. They are
running conduit in between the studs and mounting the electrical boxes that will
eventually hold light switches and wall outlets after drywall is installed. Once the
building is watertight we will begin drywall and start finishes. The building will be
considered watertight when the roof is complete and all of the walls are sealed by

our waterproofing subcontractor.

Above: In wall electrical boxes for a light
Team Member Highlight switch and a wall outlet on level 2.
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Did you know: Our carpenters plan to start installing interior blocking in the next few weeks. Interior blocking is a blanket
term to describe any type of extra support that is installed between studs to hang things on the wall. Typical classroom items
that have significant weight and hang on blocking behind the drywall include smartboards, dry eraser boards, and cabinets.
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The Past Few Weeks

+ Continued Framing Exterior Walls
*  Window and Roof Blocking
» Setting Door Frames

*  Waterproofing on West Face

» Continued Roof Membrane and Insulation

» Storm Sewer Installation

Below: Stair #2 progress. The treads are shown stacked against the
wall on the right

Above: Southeast corner framing and sheathing progress

p Coming Up in the Weeks Ahead

/ _ » Exterior Brick and Cast Stone Facade

i g + Stairs 2 and 3 Installation

* West Face Windows

+ Clerestory Roof
* North and West Glass Install
*  MEP In Wall Rough In

Above: Enclosed Hydromobile on the east face of building for installing brick in the proper temperature Above: Completed railings on second floor bridge

Site Drone Video: https://drive.google.com/open?id=1dA6-KmUNMJIXaKOpLEOIZvLpy6EQfyMob
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