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ENGINEERING

DAILY PROGRESS REPORT

809 SE PINE ST.
ROSEBURG, OR 97470
Phone 541-673-0166
Fax 541-440-9392

PROJECT NAME (SECTION) Valentine Ave Improvements — 1209-26

CONTRACT NO.

cLient City of Sutherlin

PROJECT MANAGER Erik Ranger

CONTRACTOR OR SUBCONTRACTOR Knife River
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AND/OR DESCRIPTION OF WORK ESTIMATED QUANTITIES
LOCATION ITEM NO. THIS DATE TOTAL
West End Connected new to existing watermain 1140- lea lea
0300000E
; T 1140-
West End Removed section of Transite pipe 0300000E Incl.
; T 1140-
East End Removed section of Transite pipe 0300000E Incl.
East End Installed temporary cop on pipe PR

REMARKS: Include condition of traffic control and roadway; Important discussions with contractor; rejected work or materials and reasons;
delays, difficulties, accidents, utility damage and other unusual conditions and events; arrivals and departures of major equipment, visitors.

West End — Removed section of Transite pipe and connected new 14-inch water line to existing steel line.

East End — Removed section of Transite pipe, capped east heading section. West heading section to be abandoned.

Waterline shut off at approx.. 8:00am and pressurized at 2:30pm.

PREPARED BY:
Jerry Thackery:eb

SHIFT S M| T W] T
Day X

WORK DATE
July 23, 2019

USE BACK FOR ADDITIONAL REMARKS — SEE BACK |X|




DAILY PROGRESS REPORT
809 SE PINE ST.
ROSEBURG, OR 97470
Phone 541-673-0166

el Fax 541-440-9392
PROJECT WORK DATE
Valentine Ave. Improvements July 23, 2019

REMARKS CONTINUED

_—y

s 4 el

i U i iie” T e e 3 o
2696-West End — New connection in place 2712-East End — Removing Transite section
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. DAILY PROGRESS REPORT
809 SE PINE ST.
1« * e * ROSEBURG, OR 97470

Phone 541-673-0166
LENCINEERING Fax 541-440-9392

Pl ¥ ades 2 :..A;...MA - . SR et R s M e T4
2720-East End — Temp. cap installed 2721-West End — Backfilling & marking WL

TRAFFIC CONTROL (TP & DT)

Street closed to through traffic.

ATERIALS REJECTED
None

EQUIPMENT
No issues

EFFECTS ON WORK (WEATEHR, ACCIDENTS, BREAKDOWNS, DELAYS, PERSONNEL, ETC.)
none

PROJECT VISITORS

None

July 23, 2019
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ENGINEERING

DAILY PROGRESS REPORT

809 SE PINE ST.
ROSEBURG, OR 97470
Phone 541-673-0166
Fax 541-440-9392

PROJECT NAME (SECTION) Valentine Ave Improvements — 1209-26

CONTRACT NO.

cLient City of Sutherlin

PROJECT MANAGER Erik Ranger

CONTRACTOR OR SUBCONTRACTOR Knife River

WEATHER NUMBER OF PERSONNEL AND MAJOR EQUIPMENT
CLEAR FAIR CLOUDY SHOWER RAIN SNOwW
X
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Avista Gas
LOCATION AND/OR DESCRIPTION OF WORK ESTIMATED QUANTITIES
ITEM NO. THIS DATE TOTAL
Throughout Adjusting gas line

REMARKS: Include condition of traffic control and roadway; Important discussions with contractor; rejected work or materials and reasons;
delays, difficulties, accidents, utility damage and other unusual conditions and events; arrivals and departures of major equipment, visitors.

PREPARED BY:
Jerry Thackery:eb

SHIFT
Day

S M T W T
X

F S [ WORK DATE
July 24, 2019

USE BACK FOR ADDITIONAL REMARKS — SEE BACK |:|




DAILY PROGRESS REPORT

; 809 SE PINE ST.
1, - e - ROSEBURG, OR 97470
Phone 541-673-0166
——— Fax 541-440-9392
PROJECT WORK DATE
Valentine Ave. Improvements July 24, 2019

REMARKS CONTINUED

TRAFFIC CONTROL (TP & DT)

Street closed to through traffic.

ATERIALS REJECTED
None

EQUIPMENT
No issues

EFFECTS ON WORK (WEATEHR, ACCIDENTS, BREAKDOWNS, DELAYS, PERSONNEL, ETC.)
none

PROJECT VISITORS

None
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1.e.

ENGINEERING

DAILY PROGRESS REPORT

809 SE PINE ST.
ROSEBURG, OR 97470
Phone 541-673-0166
Fax 541-440-9392

PROJECT NAME (SECTION) Valentine Ave Improvements — 1209-26

CONTRACT NO.

cLient City of Sutherlin

PROJECT MANAGER Erik Ranger

CONTRACTOR OR SUBCONTRACTOR Knife River

WEATHER NUMBER OF PERSONNEL AND MAJOR EQUIPMENT
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LOCATION AND/OR DESCRIPTION OF WORK ESTIMATED QUANTITIES
ITEM NO. THIS DATE TOTAL
Throughout Fill abandoned pipe 049-
0117000E

REMARKS: Include condition of traffic control and roadway; Important discussions with contractor; rejected work or materials and reasons;
delays, difficulties, accidents, utility damage and other unusual conditions and events; arrivals and departures of major equipment, visitors.

Contractor exposed abandoned pipe at approx.. 100’ intervals. Dug 6'x6’ holes in order for environmental company to cut
holes in top of pipe. Filling the pipe with slurry, CLSM, is scheduled for tomorrow at 2:00pm.

Natural gas contractor is adjusting and adding services and elevation of main line.

PREPARED BY:
Jerry Thackery:eb

SHIFT
Day

S M
X

F S [ WORK DATE
July 29, 2019

USE BACK FOR ADDITIONAL REMARKS — SEE BACK |:|




DAILY PROGRESS REPORT

1 809 SE PINE ST.
1« +* e +* ROSEBURG, OR 97470
Phone 541-673-0166
——— Fax 541-440-9392
PROJECT WORK DATE
Valentine Ave. Improvements July 29, 2019

REMARKS CONTINUED

TRAFFIC CONTROL (TP & DT)

ATERIALS REJECTED
None

EQUIPMENT
No issues

EFFECTS ON WORK (WEATEHR, ACCIDENTS, BREAKDOWNS, DELAYS, PERSONNEL, ETC.)
none

PROJECT VISITORS

None
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ENGINEERING

DAILY PROGRESS REPORT

809 SE PINE ST.
ROSEBURG, OR 97470
Phone 541-673-0166
Fax 541-440-9392

PROJECT NAME (SECTION) Valentine Ave Improvements — 1209-26

CONTRACT NO.

cLient City of Sutherlin

PROJECT MANAGER Erik Ranger

CONTRACTOR OR SUBCONTRACTOR Knife River

WEATHER NUMBER OF PERSONNEL AND MAJOR EQUIPMENT
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LOCATION AND/OR DESCRIPTION OF WORK ESTIMATED QUANTITIES
ITEM NO. THIS DATE TOTAL
: . 0490-
Throughout Cut access into abandoned waterline 0117000E All 100%
Pumped waterline full of slurry

REMARKS: Include condition of traffic control and roadway; Important discussions with contractor; rejected work or materials and reasons;
delays, difficulties, accidents, utility damage and other unusual conditions and events; arrivals and departures of major equipment, visitors.

Pumped the abandoned Transite waterline (14-inch) full of slurry in the form of CLSM. Access holes were cut in the pipe
at approx.. 100’ intervals and with pump line being inserted in each direction at each opening.

PREPARED BY: SHIFT S M T [ w T
Jerry Thackery:eb Day X

F S [ WORK DATE
July 30, 2019

USE BACK FOR ADDITIONAL REMARKS — SEE BACK |X|




DAILY PROGRESS REPORT

1 809 SE PINE ST.
1« - e +* ROSEBURG, OR 97470
P B41-440-035
PROJECT WORK DATE
Valentine Ave. Improvements July 30, 2019

REMARKS CONTINUED

27 — Pumping slurry " 2729 — Finished filling at access point.

TRAFFIC CONTROL (TP & DT)

Street closed to through traffic.

ATERIALS REJECTED
None

EQUIPMENT
No issues

EFFECTS ON WORK (WEATEHR, ACCIDENTS, BREAKDOWNS, DELAYS, PERSONNEL, ETC.)
none

PROJECT VISITORS

None
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1.e.

ENGINEERING

DAILY PROGRESS REPORT

809 SE PINE ST.
ROSEBURG, OR 97470
Phone 541-673-0166
Fax 541-440-9392

PROJECT NAME (SECTION) Valentine Ave Improvements — 1209-26

CONTRACT NO.

cLient City of Sutherlin

PROJECT MANAGER Erik Ranger

CONTRACTOR OR SUBCONTRACTOR Knife River

WEATHER NUMBER OF PERSONNEL AND MAJOR EQUIPMENT
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AND/OR DESCRIPTION OF WORK ESTIMATED QUANTITIES
LOCATION ITEM NO. THIS DATE TOTAL
Throughout Backfilled Transite pipe access pits 0490- All 100%
0117000E
. . 0330-
Sta. 16+50 — 17+50 Excavating section to subgrade 105000K 130 CuYd

REMARKS: Include condition of traffic control and roadway; Important discussions with contractor; rejected work or materials and reasons;
delays, difficulties, accidents, utility damage and other unusual conditions and events; arrivals and departures of major equipment, visitors.

Technical issues in the afternoon with the “electronic model” not working correctly. Brent, i.e. Engineering, came to
project site to assist. No resolution this date.

PREPARED BY:
Jerry Thackery:eb

SHIFT S M T
Day

W
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F S | WORK DATE
July 31, 2019

USE BACK FOR ADDITIONAL REMARKS — SEE BACK |X|




. DAILY PROGRESS REPORT
809 SE PINE ST.
1« * e * ROSEBURG, OR 97470

Phone 541-673-0166
——— Fax 541-440-9392
PROJECT WORK DATE
Valentine Ave. Improvements July 31, 2019

REMARKS CONTINUED

2730 — Grade, ready for excavation.

TRAFFIC CONTROL (TP & DT)

Street closed to through traffic.

ATERIALS REJECTED
None

EQUIPMENT
No issues

EFFECTS ON WORK (WEATEHR, ACCIDENTS, BREAKDOWNS, DELAYS, PERSONNEL, ETC.)
none

PROJECT VISITORS

None
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