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Project

336-31696

2021 Pavement Management Program
Allen Baquilar / Aman Grewal
January 12, 2020 ( Sidewalk Repairs)
TNB Construction

March 3, 2021

30 Working Days

March 24, 2021 (Asphalt Repairs)
QA Constructors

TBD

30 Working Days

May 11, 2021 (Slurry Seal)

Description

Project is part of the City's annual street
resurfacing project and includes overlaying and
surface sealing various roads throughout the
City. Project improvements also include
pavement repairs, reconstructing wheelchair
ramps, crack sealing, and re-striping.

Status/Comments

PMP (Sidewalk Repairs) - TNB is finishing punchlist
items on sidewalk, curb, and gutter list.

PMP (Asphalt Repairs) - QA Constructors began work
on June 1st.

PMP (Slurry Seal) - Expected to begin work June 10,
2021

Updated
05/31/2021

Awarded To: VSS International, Inc.
Start Date: June 10, 2021
Working Days: 50 Working Days
CIP Project No.: 336-31695 Project includes constructing infrastructure Comments for the 95% plans were submitted to the 05/31/2021
Project Name: The Innovations Center @ Brentwood (PA1) improvements within PA-1 to facilitate consultant. Consultant is working revising the plans
Project Manager: Miki Tsubota/Nouae Vue development within the area. Anticipated and preparing the 100% PS&E. Staff will be working

improvements include Heidorn Ranch Rd with City Attorney's Office on existing easement and

construction, Jeffery Way extension, and utility |ROW languages prior to meeting with the private

extensions to the west side of PA-1. property owners and special district to discuss ROW

and easements.

CIP Project No.: 336-31694 Project rehabilitates the existing pavement on Caltrans approved NEPA document. Staff submitted | 05/31/2021
Project Name: Brentwood Various Streets & Road Preservation [Lone Tree Way from 200" West of Medallion ROW Certificate to Caltrans. Staff preparing design
Project Manager: Allen Baquilar Drive to Anderson Lane; Lone Tree Way from plans.

Virginia Drive to Brentwood Blvd; Balfour Road

from East Country Club Drive to western City

Limit; Balfour Road from Fairview Avenue to

300' East of Minnesota Ave.
CIP Project No.: CIP #337-37244 This project consists of installing four or more Douwe Blumberg is the artist for the first project 05/31/2021

Project Name:

Project Manager:

Citywide Gateway Monuments "4-Corners"
Kris Farro

monuments at select entry locations throughout
the City. The Arts Commission is an active
partner in making a recommendation to City
Council.

located on Brentwood Blvd adjacent to the Police
Department. The Agreement for Artist Services was
approved by City Council in August 2019. The first and
second payments have been issued to Mr Blumberg
for work on this project. Douwe is now working on
engineering plans. He expects to install in Summer
2021. The second project design and project location
were approved by Council on February 25, 2020. That
artist, Seth Palmiter, has received his first payment to
begin work on the project. Seth has completed
engineering plans, purchased materials and begun
work on the piece. Seth expects to install in late Fall
2021.
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CIP #352-52439
Aquatic Complex Slide Replacement
Aaron Wanden

Description

The project will include the
resurfacing/restoration of the slides and stairs at
the Aquatic Complex.

Status/Comments

Bids were due April 15, 2021 and no bids were
received. Staff is looking into options for directly hiring
a contractor (the one that originally installed the slides)
to perform the work. This may cause a slight delay in
getting the project started. Staff has negotiated a
contract with WhiteWater West to perform the work.
Award of contract is being taken to City Council for
approval on June 8, 2021.

Updated
05/31/2021

CIP Project No.:
Project Name:

Project Manager:

CIP #352-52438
Blue Goose Playground Replacement
Aaron Wanden

This project will include the replacement of
existing playground equipment at Blue Goose
Park.

Staff is in the process of obtaining bids from three
separate vendors and plans on taking the project to
the Park and Recreation Commission in March 2021.
Staff will request approval to apply for California State
Parks Prop 68 Per Capita Funds to supplement the
project budget so that we can include additional all
inclusive play amenities in addition to what is already
planned. Council approved for staff to submit an
application at the April 13th meeting. The application
will be submitted within next or two. Staff applied for
and was notified that the grant funding was awarded by
State Parks for this project. Award of contract for the
playground equipment is being taken to City Council
for approval on June 8, 2021.

05/31/2021

Project Name:

Date of Award:
Awarded To:
Start Date:
Working Days:

Project Manager:

Reservoir Painting and Recoating
James Wolfe / Lori Sanders
November 13, 2018

Superior Tank Solutions, Inc.

repaint interior and exterior of Zone 1 (1.1 & 1.2)
reservoirs, Zone 2 (2.1 & 2.2) reservoirs and
associated piping at City water storage facilities.

CIP Project No.: CIP #TBD Formation of new LLAD to fund landscaping On January 12, 2021, City Council approved a new 05/31/2021
Project Name: Deer Ridge Frontage Landscaping Improvements [improvements on frontages in the Deer Ridge CIP and amended the Operating Budget. The
Project Manager: Joe Odrzywolski neighborhood. Engineer has submitted 90% landscape design plans
for the frontages and entry way areas. The Consultant
is currently working on the Proposition 218 ballot
process to move towards the formation of the new
LLAD.
CIP Project No.: CIP #337-37231 The design and construction of an outdoor Current in the Programming Design (Phase 1). First 05/31/2021
Project Name: Vineyards at Marsh Creek Event amphitheater and event center on a 31-acre round of Stakeholder Workshops were held on 5/6/21
Center/Amphitheater parcel within the Shea Trilogy Development. and 5/12/21. City hired a consultant (RJA) to perform
Project Manager: Allen Baquilar topographic survey of the project site in May. Staff is
working on hiring a geotechnical consultant to perform
studies and provide recommendations for the project
as well.
CIP Project No.: 562-56398 Inspect, clean, repair, remove old paint and The first three years of the four-year contract are 05/31/2021

complete. The fourth and final year's inspections will
commence in fall of this year.
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Description

Status/Comments

Updated

CIP Project No.: 562-56401 Installation of new water and sewer facilities and [New concrete valley gutter has been poured from 05/31/2021
Project Name: Downtown Alley Rehabilitation rehabilitation of existing facilities in order to bring |[Brentwood Blvd to Oak St. Continuing remove and
Project Manager: Allen Baquilar / Aman Grewal aging facilities up to current standards. replace work on sewer main line from Oak St to Fir St.
Date of Award: October 13, 2020
Awarded To: Teichert Construction
Start Date: February 10, 2021
Working Days: 150 Working Days
CIP Project No.: 592-56409 Design and construction of permanent Ground work complete at MSC, well sites, and one 05/31/2021
Project Name: Water Emergency Back-up Generators generators and automatic transfer switch pump station site. These sites are ready to pour
Project Manager: Meghan Laporta configurations at four pump stations and one concrete pads. One pump station site is ready for
Date of Award: March 24, 2021 well. compaction testing, rebar installation, and gravel.
Awarded To: Day's Generator Service, Inc. Utility locating is being performed at the two remaining
Start Date: April 26, 2021 pump station sites.
Working Days: 250 Working Days
CIP Project No.: 592-59140 The existing 5SMGD tertiary treatment facility was [ The project contractor is C. Overaa & Company and 05/31/2021
Project Name: Wastewater Treatment Plant Exp. Phase Il constructed to accommodate expansions. construction began in August, 2020 and it will take
Project Manager: Jack Dhaliwal Original design was based on flow of 100 GPD |approximately 3 years to complete the project. The
Date of Award: June 23, 2020 per capita but in recent year the flow is reduced |contractor has completed the Ground Improvements.
Awarded To: C. Overaa & Company to 69 GPD per capita flow and current expansion [WAS storage structure has been constructed and
Start Date: August 24, 2020 is rated as 6.4 MGD which is adequate for the  |[Aeration Basin structure should be complete in the
Working Days: 1040 Calendar Days full build out of the City per the current General [next few months. Also, installing undeground utility
Plan. lines. Approximately 25% of the work is now complete.

CIP Project No: 592-59202 Project will install new non-potable water The construction contractor is Ranger Pipelines. Work | 05/31/2021
Project Name: Citywide Non-Potable Water Dist. System mainlines on Sand Creek Rd between Fairview |began 2/16/21 and is scheduled to be completed by
Project Manager: Allen Baquilar / Meghan Laporta Ave and Brentwood Blvd, and on Fairview Ave [the end of the year.
Date of Award: August 25, 2020 between Grant St and Roddy Ranch Pump Segment C (Fairview Ave, Grant St to Sand Creek) -
Awarded To: Ranger Pipeline Station located approx. 2,000 feet south of Installing hydrant.
Start Date: February 16, 2021 Balfour Rd. Project will expand City's non- Segment D (Fairview Ave, Sand Creek to RRPS) - 16"
Working Days: 280 Working Days potable water distribution system. open cut and paving.

Segment A (Sand Creek, Brentwood Blvd to Business

Center Dr) - Sawcutting for 18" open cut.

RRPS - Completing well risers and backfilling

excavation.

DEVELOPMENT SINGLE FAMILY RESIDENTIAL BUILDING PERMITS TOTAL AS OF 5/31/2021 222
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