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336-31696
2021 Pavement Management Program
Allen Baquilar / Aman Grewal
January 12, 2020 ( Sidewalk Repairs) 
TNB Construction
March 3, 2021
30 Working Days
March 24, 2021 (Asphalt Repairs)
QA Constructors
TBD
30 Working Days
May 11, 2021 (Slurry Seal)
VSS International, Inc.
June 10, 2021
50 Working Days

Project is part of the City's annual street 
resurfacing project and includes overlaying and 
surface sealing various roads throughout the 
City.  Project improvements also include 
pavement repairs, reconstructing wheelchair 
ramps, crack sealing, and re-striping.

PMP (Sidewalk Repairs) - TNB is finishing punchlist 
items on sidewalk, curb, and gutter list.
PMP (Asphalt Repairs) - QA Constructors began work 
on June 1st. 
PMP (Slurry Seal) - Expected to begin work June 10, 
2021

05/31/2021

CIP Project No.:
Project Name:
Project Manager:

336-31695
The Innovations Center @ Brentwood (PA1)
Miki Tsubota/Nouae Vue

Project includes constructing infrastructure 
improvements within PA-1 to facilitate 
development within the area.  Anticipated 
improvements include Heidorn Ranch Rd 
construction, Jeffery Way extension, and utility 
extensions to the west side of PA-1.

Comments for the 95% plans were submitted to the 
consultant.  Consultant is working revising the plans 
and preparing the 100% PS&E. Staff will be working 
with City Attorney's Office on existing easement and 
ROW languages prior to meeting with the private 
property owners and special district to discuss ROW 
and easements. 

05/31/2021

CIP Project No.:
Project Name:
Project Manager:

336-31694
Brentwood Various Streets & Road Preservation
Allen Baquilar

Project rehabilitates the existing pavement on 
Lone Tree Way from 200' West of Medallion 
Drive to Anderson Lane; Lone Tree Way from 
Virginia Drive to Brentwood Blvd; Balfour Road 
from East Country Club Drive to western City 
Limit; Balfour Road from Fairview Avenue to 
300' East of Minnesota Ave.

Caltrans approved NEPA document.  Staff submitted 
ROW Certificate to Caltrans.  Staff preparing design 
plans.

05/31/2021
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CIP #337-37244
Citywide Gateway Monuments "4-Corners"              
Kris Farro

This project consists of installing four or more 
monuments at select entry locations throughout 
the City.  The Arts Commission is an active 
partner in making a recommendation to City 
Council.

Douwe Blumberg is the artist for the first project 
located on Brentwood Blvd adjacent to the Police 
Department.  The Agreement for Artist Services was 
approved by City Council in August 2019. The first and 
second payments have been issued to Mr Blumberg 
for work on this project. Douwe is now working on 
engineering plans. He expects to install in Summer 
2021. The second project design and project location 
were approved by Council on February 25, 2020. That 
artist, Seth Palmiter, has received his first payment to 
begin work on the project. Seth has completed 
engineering plans, purchased materials and begun 
work on the piece. Seth expects to install in late Fall 
2021.

05/31/2021

 Monthly CIP Project Status Report
Project 



06/08/2021 Page 2 of 3

Description Status/Comments Updated

 Monthly CIP Project Status Report
Project 

CIP Project No.:
Project Name:
Project Manager:

CIP #352-52439
Aquatic Complex Slide Replacement                                    
Aaron Wanden

The project will include the 
resurfacing/restoration of the slides and stairs at 
the Aquatic Complex.

Bids were due April 15, 2021 and no bids were 
received.  Staff is looking into options for directly hiring 
a contractor (the one that originally installed the slides) 
to perform the work.  This may cause a slight delay in 
getting the project started.  Staff has negotiated a 
contract with WhiteWater West to perform the work.  
Award of contract is being taken to City Council for 
approval on June 8, 2021.

05/31/2021

CIP Project No.:
Project Name:
Project Manager:

CIP #352-52438
Blue Goose Playground Replacement                  
Aaron Wanden

This project will include the replacement of 
existing playground equipment at Blue Goose 
Park.

Staff is in the process of obtaining bids from three 
separate vendors and plans on taking the project to 
the Park and Recreation Commission in March 2021.  
Staff will request approval to apply for California State 
Parks Prop 68 Per Capita Funds to supplement the 
project budget so that we can include additional all 
inclusive play amenities in addition to what is already 
planned.  Council approved for staff to submit an 
application at the April 13th meeting.  The application 
will be submitted within next or two. Staff applied for 
and was notified that the grant funding was awarded by 
State Parks for this project.  Award of contract for the 
playground equipment is being taken to City Council 
for approval on June 8, 2021.

05/31/2021
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CIP #TBD
Deer Ridge Frontage Landscaping Improvements                             
Joe Odrzywolski                

Formation of new LLAD to fund landscaping 
improvements on frontages in the Deer Ridge 
neighborhood.

On January 12, 2021, City Council approved a new 
CIP and amended the Operating Budget.  The 
Engineer has submitted 90% landscape design plans  
for the frontages and entry way areas.  The Consultant 
is currently working on the Proposition 218 ballot 
process to move towards the formation of the new 
LLAD.

05/31/2021

CIP Project No.:
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Project Manager:

CIP #337-37231
Vineyards at Marsh Creek Event 
Center/Amphitheater
Allen Baquilar

The design and construction of an outdoor 
amphitheater and event center on a 31-acre 
parcel within the Shea Trilogy Development.

Current in the Programming Design (Phase I).  First 
round of Stakeholder Workshops were held on 5/6/21 
and 5/12/21.  City hired a consultant (RJA) to perform 
topographic survey of the project site in May.  Staff is 
working on hiring a geotechnical consultant to perform 
studies and provide recommendations for the project 
as well.

05/31/2021
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562-56398
Reservoir Painting and Recoating 
James Wolfe / Lori Sanders
November 13, 2018
Superior Tank Solutions, Inc.

Inspect, clean, repair, remove old paint and 
repaint interior and exterior of Zone 1 (1.1 & 1.2) 
reservoirs, Zone 2 (2.1 & 2.2) reservoirs and 
associated piping at City water storage facilities. 

The first three years of the four-year contract are 
complete.  The fourth and final year's inspections will 
commence in fall of this year.

05/31/2021
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562-56401
Downtown Alley Rehabilitation
Allen Baquilar / Aman Grewal
October 13, 2020
Teichert Construction
February 10, 2021
150 Working Days

Installation of new water and sewer facilities and 
rehabilitation of existing facilities in order to bring 
aging facilities up to current standards.

New concrete valley gutter has been poured from 
Brentwood Blvd to Oak St. Continuing remove and 
replace work on sewer main line from Oak St to Fir St.

05/31/2021
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592-56409
Water Emergency Back-up Generators
Meghan Laporta
March 24, 2021
Day's Generator Service, Inc.
April 26, 2021
250 Working Days

Design and construction of permanent 
generators and automatic transfer switch 
configurations at four pump stations and one 
well.

Ground work complete at MSC, well sites, and one 
pump station site.  These sites are ready to pour 
concrete pads.  One pump station site is ready for 
compaction testing, rebar installation, and gravel. 
Utility locating is being performed at the two remaining 
pump station sites.

05/31/2021
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592-59140
Wastewater Treatment Plant Exp. Phase II
Jack Dhaliwal
June 23, 2020
C. Overaa & Company
August 24, 2020
1040 Calendar Days

The existing 5MGD tertiary treatment facility was 
constructed to accommodate expansions. 
Original design was based on flow of 100 GPD 
per capita but in recent year the flow is reduced 
to 69 GPD per capita flow and current expansion 
is rated as 6.4 MGD which is adequate for the 
full build out of the City per the current General 
Plan. 

The project contractor is C. Overaa & Company and  
construction began in August, 2020 and it will take 
approximately 3 years to complete the project. The 
contractor has completed the Ground Improvements. 
WAS storage structure has been constructed and  
Aeration Basin structure should be complete in the 
next few months.  Also, installing undeground utility 
lines. Approximately 25% of the work is now complete. 

05/31/2021
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592-59202
Citywide Non-Potable Water Dist. System
Allen Baquilar / Meghan Laporta
August 25, 2020
Ranger Pipeline
February 16, 2021
280 Working Days

Project will install new non-potable water 
mainlines on Sand Creek Rd between Fairview 
Ave and Brentwood Blvd, and on Fairview Ave 
between Grant St and Roddy Ranch Pump 
Station located approx. 2,000 feet south of 
Balfour Rd.  Project will expand City's non-
potable water distribution system.

The construction contractor is Ranger Pipelines. Work 
began 2/16/21 and is scheduled to be completed by 
the end of the year.
Segment C (Fairview Ave, Grant St to Sand Creek) - 
Installing hydrant.
Segment D (Fairview Ave, Sand Creek to RRPS) - 16" 
open cut and paving.
Segment A (Sand Creek, Brentwood Blvd to Business 
Center Dr) - Sawcutting for 18" open cut.
RRPS - Completing well risers and backfilling 
excavation.  

05/31/2021

DEVELOPMENT TOTAL AS OF 5/31/2021 222SINGLE FAMILY RESIDENTIAL BUILDING PERMITS



Downtown Alley Rehabilitation - Diablo Way



Citywide Non-Potable 
Water Distribution



Wastewater Treatment Plant             
Expansion, Phase II
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