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DIAKONIA  
ANNUAL NARRATIVE REPORT 2011 

(Year-2) 
 
1. Name of organization:  Rural Community and Environment Development  

   Organization (RCEDO) 
2. Project title:    Community Empowerment towards Socio-Economic  

Development and Democracy. 

3. Project country:   Cambodia 

4. Period covered by the report:  January 01,to December 31, 2011 (12 months, Year -2) 

5. Total Year -2 Budget:  US$ 56,593.00 (included $601.92-remaining fund 
2010) 

6. Reporting date:    12 January 2012 

7. Location of the project:  37 target villages from 4 target communes (Tapho,  
Sarong, Phkoam, Trease),  Svay Check district, Banteay 
Meanchey Province, Cambodia 

8. Target group:    Poor and Vulnerable people (PLHA, OVC, widows) 

9. Summary of the proposed projects in Year 1 (2010):  
This Annual report of community empowerment towards socio-economic development and democracy 
was implemented by RCEDO in Banteay Meanchey province for 3 years, 2010-2012. This project is first 
year project that funded by Diakonia Cambodia. It was started from January 01, to December 31, 2010 
(12 months period).  The Objectives of the 3 years project is aimed: 
• The Village Development Actors (VDAs), beneficiaries and local authorities within target 

communes will be empowered and actively participating in local governance for sustainable 
development. 

• The poor and vulnerable groups will decrease their 50% of their number of months facing food 
insecurity. 

• The poor and vulnerable groups within target communities will improve their health and sanitation 
practices, HIV/AIDS prevention, and received social economic supports. 

• VDAs, Community Forestry Committee (CFC), and authorities will be improved their effectiveness 
of community participating in Natural Resource Management (NRM) as climate change 
intervention.  

• RCEDO will be improved its organizational management and staff’s capacity and skills in order to 
ensure the effectiveness of project implementation. 

 
This annual report is aimed at compared the achievements against planned activities and logical 
framework matrix as attached in the annex-A. Through this annual report presented results of project 
implementation, outputs, outcome and impact appeared during the certain period. The most information 
in this report was collected from the field staff’s through staff report, field interviews and observations.   
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 INTERVENTION ACHIEVEMENT 
Within the last 12 months of year-2 (2011), RCEDO staffs learned and achieved the following outputs 
and outcomes as below:  
Objective1: The Village Development Actors (VDAs), beneficiaries and local authorities within 

target communes had empowered and actively participating in local governance for 
sustainable development. 

 
Achievement of Activities implemented:  
• RCEDO had completed it planned activities with the outputs of established Village Development 

Actors (VDA) in the selected target communities. They had been gained knowledge on VDAs 
formation process, internal management, by group rule developed. VDA groups are well managing 
community resources and participated with local authorities for improving local governance by 
active raised their concerns on CC administration and public service delivery through CC meeting 
and community researching report (CRR) for improvement. 

• The key actors of advocacy team within target communities are promoting and able to work with 
local authorities like commune councils (CCs); public service providers and NGOs toward good 
governance and social accountabilities demand.  

• The local citizens are encouraging to fully participate and raise up their concerns and demands 
with local authorities and government officers for a better good local governance and more 
accountability through Community researching on CRR and public forum. 

• Through training and workshop provided the local service providers, local authorities and CBOs 
had gained knowledge and improved their practices of Sub-National Democratic Development 
administration Reform Programme (NSDD); good governance principle and had responded to 
community demands or concerns for changing the quality of service delivery(See photos # 1,6). 

 
 

 
 

 
 
 

 
Objective2: The poor and vulnerable groups had decreased their 50% of their number of months 

facing food insecurity. 

Achievement:  
• The project period, selected beneficiaries had been provided their initiative on viable development 

project for rural community with starting together on village development plan establishment; 
attending agricultural technique training and received farming inputs for practice in the family. Most 
of them had applied and used their knowledge to start up farming; small business initiatives as 
income sources. Through field monitoring, they have had their income sources and able to 
continue the farming activities at next cycle season for increasing their livelihood. 

• Poor Farmers and SHG members used the capital for started up variety of income generation 
activities such as vegetable growing, chicken raising, fish raising, art of waving and supported to 
their families and children. 

• VDA Leaders had gained knowledge on internal group management; financial management and 
had active participated in the project. VDA Group have own inputs and resources to support their 
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group members to start up agriculture activities and small business initiatives, group action plan, 
and emergency relief support.(photo #9,12) 
 

  
 

 
 
 
 
 
 
Objective3: The poor and vulnerable groups within target communities had improved their 

health and sanitation practices, HIV/AIDS prevention, and received social economic 
supports. 

Achievement:  
• In the project period, the selected beneficiaries had access information on basic health care, 

sanitation practices by well cleaning around their household, had used latrines, mosquito net use, 
and drinking safe water. They had participated village cleaning campaign that organized by 
Commune council for preventing their family and children from the mosquito and others transmitted 
disease like dengue fever.  

• PLHA/OVC patients had participated into other groups as other people with project activities such 
as health care services, animal raising or farming activities without any discrimination, and they 
had access to vegetable growing, animal raising and rice seed for gaining income(photo #9;13;14). 

• PLHIV had received monthly food package, ARV medicine and travel cost for health care check 
and consult with health center staff. They had have better wellbeing and able to do farming 
activities for improving their livelihood. 

 
Objective4: VDAs, Community Forestry Committee (CFC), and authorities had improved their 

effectiveness of community participating in Natural Resource Management (NRM).  
 
Achievement:  
• In the project period of year-2, the conservation of natural resource management information had 

disseminated within the tree target communes. The target beneficiaries have access information 
on climate change adaptations, forestry tree and it prevention by formation of Disaster Risk 
Reduction Committee (DRR) at commune level.   

• The target beneficiaries gained knowledge and actively participated in community forest resource 
prevention, forest formation process and boundary mapping of forestry areas. They had greater 
awareness of environmental and forestry issues by made a formal registration application for 
formal submitted to Forestry Administration (FA) office and provincial level for community 
conservation. The local authorities and CF committees had taken into account on forest logging in 
the selected target areas. 

• NGOs/CBOs networking group became a partnership between state institution and non-state-
actors in sharing information and knowledge on local governance; building community’s voices, 
responding the community concerns and needs. They had identified training need and developed 
a join action plan for state actor capacity building in the future intervention 



RCEDO/Diakonia/ Annual Progress Report for Year-2, 2011.  Page 5 
 

• The collaboration between the target communities, local authorities, FA officer, NGOs had built the 
more relationship for dialogue and negotiates with commander military for finding the formal viable 
solution of land grabbing areas (See photo # 15&18). 

 

      
The target community in collaboration with local authorities, police and FA to stop the illegal disforestation in 

group in forestry areas at Phkaom Commune
 

. 

 
Objective5: RCEDO are improved it's organizational management and staff’s capacity and skills 

in order to ensure the effectiveness of project implementation. 

 Achievement:  
• The organizational policies of RCEDO had revised and updated on the actual documentation and 

performance. Those Internal policies and management system had authorized by Top 
management level of the organization. The Governing board and MT meeting are regularly 
conducted for making decision on police reviewed, organizational management, strategic plan 
preparation and project proposal writing. 

• The staff had increasing knowledge and skills through attending the several training and coaching 
training conducted in-house and join course. The staffs gained more knowledge and on 
community base organizing, community empowerment on human rights, project cycle 
management; result based management, Sub-National Democratic Development Reform 
Programme (NSDD) and good governance. (See photo# 19&24). 

• The quality of staff's work within target community and local authorities had improved and more 
effective with the project implementation, monitoring and reporting. All policies had improved and 
put in place for practices within the organization. The Organization's Policies and financial 
reporting are acceptable by our auditor and donors. 

• Based on the results of the desk review, field check, and meeting with NGO Code Compliance 
Committee, they found that RCEDO has fully met 23 standards (88.46%) of the 26 standards in 
the Code of Ethical Principles and Minimum Standards. The other 3 standards (11.53%) such as 
2.3, 4.1, and 5.3 are partially complied that need to be improved. 

                                                      

    
In house training on  Community Base Organizing for all staffs. This course was facilitated by ZOA CB Advisor 

at RCEDO Office. Those activities had supported by Diakonia / ZOA Refugee Care. 
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Photos # 1-6: VDAs, CBOs and Government institution empowered to be actively participating in 
good local governance and accountability for sustainable development. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

     
 
 

 

RCEDO is conducting provincial workshop on Sub-National 
Democratic Development Reform program (SNDD) for 
NGOs; local authorities and government department 

 

Commune Council chief is organizing awareness on 
commune development plan and Commune /Sangkat 
security and public order strategy to target people at 

  

RCEDO team is clarifying on CRR finding of public 
services delivery with the representative of line 

government department officers, local authorities, CBOs 
    

The Public Forum is organizing to give opportunity to 
target beneficiaries for dialogue and advocate with public 

service providers for changes the quality of services at 
Tapho commune. 

The Provincial Governor is considering and responding 
with local communities about community demands for 
better quality of public service delivery and people's 

d  

The participant is sharing knowledge on good 
governance practices, SNDD strategies during the 

workshop organized. 
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Photos # 7-12: Decreased food insecurity in selected target communities   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

Mr. Manel is visiting VDA group and discussed on VDA 
annual plan for improvement their lives. 

Ms. Syleap is visiting Chicken raising activity in Thmei 
village; Tapho commune. 

CRT team  is conducting monthly meeting for sharing 
ideas and challenge during CRR data collection. 

Role play on Gender and domestic violence awareness 
during Gender TOT training course conducted. 

One of VDA members; Ms. Tahb Et is raising 2 Piglets 
in Svay Sor village for generating income. 

RCEDO team is providing food package to 21 PLHIV 
members and disable people in Sarong and Phkoam. 
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Photos # 13-18: improved health and sanitation practices, Community forestry meeting and Climate 
Change adaptation prevention workshop. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Health educator raised on health & sanitation, HIV/AIDs 
prevention awareness and other disease in Phkoam 

commune. 

 CCs and target people  organized commune cleaning 
campaign day at Tapho commune 

Commune Councils and FA officers hold a village meeting 
to provide verbal warning to suspended people of forest 

logging in community forestry lands 

Climate Change workshop organized at Svay Chek district; 
participated by CC; CRT and government staffs 

Forestry Administration Officers is attending Community 
Forestry meeting at Svay Sor village; Phkoam commune 

FA officer is teaching CF committees on GPRS use for 
mapping the boundary of community forest land. 
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Photos # 19-24: improved civil society networking; Exposure visiting by Daikonia’s partner to RCEDO target 
areas;  
 

  
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

RCEDO organized CNGO networking group meeting with 
INGOs; LNGOs and Government officer at CHRD office 

office  

BCV organization is conducting filed exposure visit to 
target community of RCEDO at Tapho commune. 

RCEDO conducted in-house training on Community 
Empowerment for all staffs facilitated by ZOA. 

Program Officer & Gender advisor of Diakonia is visiting 
and reflecting gender issues with staffs at RCEDO.  

NGOs GPP team conducted 2nd Desk reviewed, field 
review to assess on RCEDO management for NGOs 

Good practice principle certification award. 

RCEDO is conducting quarterly governing board meeting; 
with management team to review and finalise internal 

policies like staff's policy, financial policy and conflict of 
interest policy. 
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10-  Results / Achievements (using indicators) analysing text 
Annex with figures 

Activities were taken 
(Year-2, 2011) 

Results of the project 
(Indicator of achieved) 

Outcomes  
(Indicator of achieved) 

Impacts 

Output 1.1: The VDA members and selected beneficiaries within target commune are empowered and actively participating in local governance process. 
1.1.1. The village awareness 

raising workshop on human 
right; local governance; 
Social Accountability (SA) 
and other legal laws had 
conducted in 29 villages of 4 
communes. 

 

- There are 1194 participants (831 female)  
received information and better 
understanding on  Human Rights, good 
governance, decentralization concepts and 
their rights to participate and raise their 
concerns in local governance process and SA 
to ensure sustainable development. 
 
- The good governance /SA on human right 
concepts, public reform strategies of 
government had mainstreamed across target 
communities. 
 

- Local authorities; CBOs, 
Community Research 
Team (CRT), NGOs and 
target beneficiaries in the 
sub-national level are 
active participating in 
local governance. 
 
- The line government 
officers, NGO members 
and authorities are 
increasing the cooperation 
and building relationship 
by regularly participating 
meeting, training and 
joining action plan for 
improvement their 
capacity. 
 
 

 
 
-The local public service 
delivery is acceptable for 
local people use in order 
to increase family 
livelihood. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

1.1.2. 3 times of district workshop 
on good local governance, 
social accountability and 
organic laws had conducted 
 

- There are 83 participants (11 females) had 
attended. They are the representative of 
provincial officers, National Committee of 
Democratic development (NCDD); district 
governors; line government department 
officers and NGOs across the province.  

 
- There are 48 participants 11 females 

attended. The participants are the 
representative of line government 
department1 and International and Local 
NGOs. 

1.1.3. The provincial workshop 
awareness on good 
governance; organic law and 
NSDD conducted for state 
and none state actors and 
local services providers 

                                                 
1 Provincial Department of Education, Youth and Sport (PDoEYS), Provincial Health Department (PHD), Provincial Department of Woman Affair (PDoWA), Provincial Department of Rural Development (PDoRD), 
Provincial Department of Agriculture (PDoA), Provincial Department of Environment (PDoE) and cluster school director; District Governor, District Council; Operational District (OD) of Phnom Srok, Preah Net 
Preah and Svay Chek and Serey Sophorn city, District Department of Health and Education.  
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Activities were taken 
(Year-2, 2011) 

Results of the project 
(Indicator of achieved) 

Outcomes  
(Indicator of achieved) 

Impacts 

across Banteay Meanchey. 
 

 
- Through post survey by end of the 

workshop, 65% of participants gained 
knowledge and better understanding on 
good governance principle, decentralization, 
organic law and NCDD strategy. 

 

 
 
- Grassroots advocacy team 
had built and taken place 
within target community in 
order to dialogue and voice 
out with the government 
actors for better demands on 
public service delivery and 
local administration reform 
in the future. 
 

1.1.4. There are 1613 households 
had interviewed for Citizen's 
Rating Report (CRR) data 
collection about the quality 
of 3 public services delivery  
such as Commune 
Administration, Health 
Centre and Primary school 
service. 
 

- 1613 local citizens had voiced out their 
concern to local authorities and public 
service providers, and government actors 
through CRR data collection related the 
people concerns and other issues. 

 
- The voices of local community of 6 target 

communes in Svay Chek and Preah Net 
Preah district had compiled and 
disseminated to all involvement 
stakeholders for considering and 
improvement (see CRR report attached). 

   

  
- The key actors of 
advocacy team within 
target communities are 
promoting and able to 
work with local 
authorities like commune 
councils (CCs); public 
service providers and 
NGOs toward good 
governance and social 
accountabilities demand. 
 

1.1.5. CRT members training 
conducted on refreshing on 
Human Right concepts, CRR 
process, CRR data 
researching, personnel 
interview method.  
 

 
 

- 38 CRT members (11 females) in 6 target 
communes of 3 districts had understanding 
and active shared information of public 
service situation in their communities. 
Approximately 61% of attendants had 
improved on their understanding relate to 
the human rights, CRR process and 
community researching of public service 
delivery. 
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Activities were taken 
(Year-2, 2011) 

Results of the project 
(Indicator of achieved) 

Outcomes  
(Indicator of achieved) 

Impacts 

- In our records, 80% of CRTs had gathered 
the proper data from citizen; It means that 
they had more clearly understood on the 
researching process and method by training 
given and field coached. 

 
1.1.6. TOT course of gender 

training for 18 attendants (13 
females) conducted in 2days at 6 
communes. The TOT training 
focused on: 
-  Gender equity awareness 
- Migration, trafficking 
- Domestic violence intervention 

 

- There are 18 participants (13 female) had 
access information and gained knowledge 
on gender equity, domestic violence and 
women trafficking and migration 
intervention. 
 

- 13 of 18 attendants has applied and used 
their knowledge learned to organize gender 
community awareness to 189 local people 
(124 females) in 6 target villages of 6 
communes of 3 districts.  

- The whole target 
villagers in the villages 
have aware and access 
information on gender 
equity, migration, 
women trafficking, and 
domestic violence. 

- Gender focal team had 
built and taken place 
within target 
community.  

Outputs: 1.2. The local authorities and public service providers more responsive and engaging in good governance practices and social accountability 
1.2.1. 18 times of monthly meeting of 

Commune Councils (CC) and 
District Councils (DC) in 6 
communes conducted and 
disseminated commune 
development plan, solved the 
problems, development 
activities and Commune 
/Sangkaat security and public 
order strategy within their 
target communities. 

- The DCs and CCs gained knowledge and 
well understanding about their role and 
responsibility, decentralization process and 
local governance /SA. There are 
approximately 487 which 91 females had 
attended. 

- The target communities have access 
information on local governance principle 
and other state policies to ensure the 
effectiveness implementing of public 
administration reform within target 
communities. 

- Local authorities and 
target beneficiaries had 
understood on their 
obligation to participate 
in good governance 
process and voice out 
the concerns for 
changing. 
 

 
 

Millennium Development 
Goal of Cambodia and 
SNDD programmed 
strategies are widely 
promoting across the 
province to ensure the 
effective responsiveness 
of Public Administration 
Reform of The local 
governance.  
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Activities were taken 
(Year-2, 2011) 

Results of the project 
(Indicator of achieved) 

Outcomes  
(Indicator of achieved) 

Impacts 

  
 
The local public service 
delivery is acceptable for 
local people use in order 
to increase livelihood and 
improve the living 
condition of the poor. 

1.2.2. CCs of 6 target communes 
had delivered information on 
Commune Investment 
Plan(CIP); CC's law; 
Commune /Sangket security 
and public order strategy; and 
good local governance 
principle to 28 target villages 
of 3 communes in Svay Check 
and Preah Net Preah district 
which 844 participants (615 
females) attended. 

 

- 844 attendants (615 females) have access 
information and better understood on 
decentralization process; CC law; and 
citizen's rights to participate and raise their 
concerns on local governance and SA 
process to ensure sustainable development. 
 

- 65 % of CCs had applied their roles and 
responsibilities as well functioning toward 
the good governance and social 
accountability practices by disseminated 
information on government policies and 
other laws and responding to demand of 
local citizen.  

 

- The local citizens are 
encouraging to fully 
participate and raise up 
their concerns and 
demands with local 
authorities and 
government officers for 
a better good 
governance.  

 
- The target communities 

have access better 
services delivered from 
government actors and 
service providers by 
taken the effective 
responding and 
changing quality of 
local services & SA 
practices. 

 
 
 
 
 
 
 

1.2.3. 2 times of reflection workshop 
on CRR finding report of 
local public service delivery 
within target communes for 
shared and clarification all 
issues collected from local 
citizens. 
 

- There are 83 participants (15 females) 
attended. The participants are 
representatives of provincial governor; 
NCDD advisors; line government 
department officers; district governor and 
representative of public service providers 
from provincial level to grass-root level. 

 
- The representative of local public service 

had clarified on the finding during the 
workshop and approximately 80% of 
participants indicated that the data are 
gathered correctly and believable. 

 
- The collaboration between state institution 
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Activities were taken 
(Year-2, 2011) 

Results of the project 
(Indicator of achieved) 

Outcomes  
(Indicator of achieved) 

Impacts 

and non state actors are increasing through 
training, meeting and other workshops by 
shared and discussed about development 
issues and challenges. It means that civil 
society is hand on hand working toward 
decentralization and social accountability. 

 
- After the reflection workshop; all public service 

providers had developed an action plan for 
future improvement of their service's quality. 

 

- The public services and 
government actors are 
considering and 
responding for 
changing the service 
delivery as local citizen 
demands at Forum. 

- The local citizens have 
understanding their 
rights to say and voice 
out to dialogue for 
better demand of public 
service delivery within 
their community. 

- H.E Chhun Sun- 
Provincial councilor is 
fully supports to 
RCEDO projects and 
had suggested to 
expend this project for 
additional communes in 
the province.  

-  

1.2.4. 4 public forums organized for 
dialogue and advocate with 
local public service providers, 
local authorities and 
government actors within 6 
target communes of 3 districts 
of Banteay Meanchey. 

 
 

- 743 local citizens (210 females) and state 
actors had participated at the forums. There 
was a lot of questions have been asked by 
local people to the 3 public services within 
target communes like CC Administration, 
Health Center and Primary school services. 
It is shown that the people have 
understanding their rights to voice out and 
dialogue for better service delivery for their 
community. 

- The project is directly increasing the 
citizen participation in good governance 
process, building capacity and relationship 
between none state and state actors within 
target communities through directly discuss 
and disseminate information about their 
concerns and needs. 

- Grassroots advocacy 
team had built and taken 
place within target 
community in order to 
dialogue and voice out 
with the government 
actors for better demands 
on public service delivery 
and local administration 
reform in the future. 

1.2.5. 4 times of CNGOs network 
meeting and CBOs 
conducted. There were 109 

- CNGOs members had active shared 
information related to the local governance 
and Social Accountability (SA) across 

- The voice of NGOs 
society are built and more 
relationship by joining 
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Activities were taken 
(Year-2, 2011) 

Results of the project 
(Indicator of achieved) 

Outcomes  
(Indicator of achieved) 

Impacts 

which 22 females of CNGOs 
member attended. The 
objectives of the meeting 
was disseminated shared 
knowledge and experiences 
on decentralization, good 
local governance; social 
accountabilities approach; 
Natural Resource 
Management; build strong 
common voice for NGOs and 
CBOs problem encountered. 
 
 

Banteay Meanchey. Approximately 75% of 
participants had gained their knowledge of 
social accountability toward good local 
governance /SAs through civic engagement 
process. 

 
- The government actors and none-state actors 

joined Networking group meeting on good 
governance /SAs and sharing challenge; 
problem encountered. They had identified 
training need and developed a join action 
plan for state actor capacity building. 

 
- 2 times of CNGOs network training course 

on Citizen's Rating Report (CRR) 
approach; NSDD concepts and organic law 
had been presented. There are 51 
participants including 21 females from 12 
NGOs members attended. It is funded by 
TAF. After trained, there was some of 
NGO attendant had applied this knowledge 
for their works in the organization. 

 

regularly meeting for 
supporting each other on 
problem solving.  
 
- NGOs/CBOs networking 
group became a 
partnership between state 
institution and non-state-
actors in sharing 
information and 
knowledge on local 
governance; building 
community’s voices, 
responding the community 
concerns and needs.  
 
 

Output 2.1: Increased food security for poor and vulnerable groups in target areas. 
2.1.1. There are 11 Village 

Development Actor (VDA) 
groups in 11 villages of 4 
communes of Svay Chek 
district formed and trained on 
internal group management; 
book keeping; monthly group 

- 11Village Development Actors (VDAs) has 
formed and well functioning in 11 selected 
villages of 4 communes (Treas, Tapho, 
Phkoam and Sarong) of SVC district with 
was consisting 769 members (520 
females).  

 

- The target communities 
having income 
resources and able 
continue investing their 
own initiative plans for 
next cycle farming and 

- The target communities 
are increasing foods and 
incomes sources for 
improving their living 
condition. 
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Activities were taken 
(Year-2, 2011) 

Results of the project 
(Indicator of achieved) 

Outcomes  
(Indicator of achieved) 

Impacts 

meeting and village plan 
development. Approx, 336 
participants of members (246 
female) had coached and 
mentored by RCEDO team 
during monthly meeting.  

-. 
 

- Approx, 70% of VDAs had properly 
recorded in book keeping, monthly saving 
record; income and expense and balance 
sheet.VDA members are gained knowledge 
on group management and social business 
services through group invested their 
capital into local business plan for 
generating income. 

- VDA Group have own inputs and resources 
to support their group members to start up 
agriculture activities and small business 
initiatives, group action plan, and 
emergency relief support. There are 114 
families had loaned saving capital to 
implement the farming activities such as 
local business; animal raising and 
vegetable growing 

 

business services to 
ensure the sustainable 
of livelihood. 

- The while community is 
have access to 
agriculture products 
such as fresh vegetable, 
rice and meat for 
consumption and 
selling to local market.   

 
 

 

2.1.2. Chicken/pig raising training 
course conducted. There were 
47 participants including 21 
female. The topics of the 
training are focus on how to 
build the cage; how to feed 
the animal and how to 
produce chicken feed. 
 

- Approx: 70% of attendants gained 
knowledge and start up to raise the chicken 
and pigs at their families for generating 
incomes. They have increased growing the 
vegetable, raising the pig and chicken for 
gaining income.  

- At monthly meeting, VDA members were 
participated and shared knowledge and 
experience in chicken and pig raising 
activities and continue raising. 

- Target families had benefited from chicken 
raising activity by having meat for food 
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Activities were taken 
(Year-2, 2011) 

Results of the project 
(Indicator of achieved) 

Outcomes  
(Indicator of achieved) 

Impacts 

and had other income sources for their 
household. 21 target families as a model 
farming members that good practice on 
agriculture technique had earned incomes 
amount 50,000 to 90,000 Riels/ month 
from animal raising activities. 

 
2.1.3. 6 tones of rice seeds delivered 

in 3 communes of Trease; 
Sarong and Phkoam 
commune. The villages 
meeting of Rice bank 
committee members had 
regularly conducted; 
 

-  There are 186 families had applied for rice 
seeds loaned for shortage of food period 
during October-December. There are 22 
tones (included rice saving) of rice bank 
are increased within 3 target communes. 

- The poorest farmers have access rice seeds 
for growing and helping them for 
consumption for shortage period. 

- Approx: 35% of Rice bank members had 
decreased number of month of food 
shortage period by used rice bank and 
reduced borrowing rice from outsiders. 

- Community asset had 
built for sustainable use 
and supporting for the 
poorest families within 
target community. 

 
- The whole community 

has access rice seeds 
farming products and 
food consumption. 

 

Output 3.1: Improve health/sanitation practices and wellbeing of PLHIV, disable persons and OVC. 
3.1.1. Conducted health; hygiene 

and sanitation awareness 
raising in 21 villages of Tapho 
and Pkhoam commune; there 
were 972 participants 
including 534 females and 
244 children attended. 

- Through the awareness raising conducted, 
approx: 50% of attendants have better 
understanding by answering correctly 
related to basic health care/ hygiene 
facilities, diseases transmission and 
HIV/AID /STIs prevention question.  

- One commune cleaning campaign had 
organized Tapho, approximately 210 local 
people from 7 villages participated. 

- Target communities have 
access a better fresh 
environmental and 
healthy.  

 
 
 
 
Health care status of local 
people and PLHIVs are 
improved and active in their 
livelihood activities. 
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Activities were taken 
(Year-2, 2011) 

Results of the project 
(Indicator of achieved) 

Outcomes  
(Indicator of achieved) 

Impacts 

 
3.1.2. Conducted home for 

consulting PLHA members 
and social support; there were 
4 times of food package 
support to 30 HIV/AIDs (12 
female, 7 dead and 4 moving 
location) and 8 Orphan 
Vulnerable Childs (OVC) in 3 
communes. 

- 70% of PLHIV patients had better health 
status accessing to health care consultation 
and ARV medicine from health center.  

 
- Through the home visit, 60% of 19 PLHIV 

members and 8 OVCs are getting a better 
health and able to do animal raising, rice 
cultivation activity, own business initiatives 
in the community. Through their action, 
they had gained incomes 600,000 Riel 
/family/yearly. 

 
-  Daily Health care expenses of PLHIV patients 

had reduced. They had access income sources 
and food package provided by the projects. 

 

- PLHIV discrimination 
is reducing within the 
communities. 

- Disable people within 
the community is 
encouraging and 
helping as other people.  

Output 4.1: Provided the provision of target beneficiaries on Natural Resource Management (NRM), Climate Change prevention and rehabilitation. 
4.1.1. Two times of Climate Change 

workshop organized at district 
level. There were 75 
participants including 10 
females of line government 
department; CCs and 
Community Forestry 
committees (CFs) attended. 
 

- Approximately 70% of participants gained 
knowledge of climate change concept and 
DRR intervention. Through this workshop, 
CF committees had regular reported on 
forest logging and took intervened by CCs, 
CFs and police. 

-  Action plan of environmental promotion 
had developed and implemented by local 
authorities in selected target beneficiaries. 

- Climate Change 
prevention &rehabilitation 
is adapting and practicing 
by target communities. 

 

4.1.2. Conducted 5 times of CFs 
meeting. There were 89 
which 15 females attended. 
The objectives of the 

- 3 community’s forestry areas had submitted 
to FA office for formal registration after 
properly mapping and bordering. The field 
visit for FA officer to forestry areas 

- The while community is 
have aware information 
on forestry law, climate 
change adaptation, and 
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Activities were taken 
(Year-2, 2011) 

Results of the project 
(Indicator of achieved) 

Outcomes  
(Indicator of achieved) 

Impacts 

meeting focus on sharing on 
actual forestry situation; 
follow up on official 
registration submission; 
monthly plan development 
and problem solving. 

 

organized which 36 participants (4 female) 
of FA officer; CCs; CF committees and 
village chief participated. 

- Local authorities and CF committees had 
taken into account on forest logging in the 
target areas. 

forestry land prevention. 

4.1.3. Conducted CF committee 
refresher training. There 
were 27 participants 
including 5 females. 

- 75% of participants had gained and better 
understood on their role and 
responsibilities, forestry law toward the 
Natural Resource Management (NRM) and 
climate change adaptation prevention. 

- CFs and CC members are able to 
communicate and dialogue with FA office 
for a formal registration. 

 
Output 5.1: RCEDO governing board; management committee is active in governance and organizational management 
5.1.1. Conducted 4 times of 

quarterly board meeting; there 
were 16 participants which 4 
female of governing board 
and management team 
committee (MT) attended. 
The meetings are focus on 
annual achievement report; by 
law and policies revision; 
NGOs-GPP submission and 
new governing board member 
selection. 

 

- There are 5 board members which one new 
female had been attended. Through quarterly 
meeting, board members had been reviewed 
and authorized RCEDO's law, internal 
policies and developed fundraising strategies. 
 
- All board members and MT had active with 
their roles in the organizational development 
and capacity building of staffs. 

- All policies including; grievance & conflict 
of interest, financial policy had reviewed and 
is in place. There are 85% of staffs had 

RCEDO government and 
policies had improved and 
is in place for practices. 
 
RCEDO will challenge for 
NGO Good Professional 
Practice from CCC. 
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Activities were taken 
(Year-2, 2011) 

Results of the project 
(Indicator of achieved) 

Outcomes  
(Indicator of achieved) 

Impacts 

understood and effective implement it during 
daily work performance. 

 - Based on the results of NGO Code 
Compliance Committee, RCEDO has fully 
met 23 standards (88.46%) of the 26 
standards in the Code of Ethical Principles 
and Minimum Standards. The other 3 
standards (11.53%) such as 2.3, 4.1, and 5.3 
are partially complied that need to be 
improved. 
 

Output 5.2: Staff capacity is improved in order to be effective in work performance. 
5.2.1. Providing staff capacity 

building on: 
- Result Based Management. 
- Community organizing. 
- Community Empowerment.  
- Financial system coaching. 
- Sub-National Democratic 
Development programme 
(NSDD).  

- There were 19 participants including 5 
females. They had gained more knowledge 
and new concepts for improving their work 
performance within the organization. 65% of 
participants had changed and adapted their 
learning when they work in the field and write 
the report. 
 
- Financial and Administrative officer (2 
females) had coached on financial system 
management by ROSOCO, Diakonia and 
ZOA. The Financial policies; administration 
form had revised and implemented within the 
organization. 
 

 
- The work quality of staff 

with target community 
have improved and more 
effective in the project 
implementing and 
reporting. 

 
  
 

 
The Organization's 
Policies and financial 
reporting are acceptable 
by our auditor and donors. 



RCEDO/Diakonia/ Annual Progress Report for Year-2, 2011. 21 

b)- Project Activities not done 
 

 There is no activity not done. 
 
17. a)- Rights holders or areas 

There has no any changed concerning with the project target areas of project proposal as set 
up in the original plan during the project period. 

 
b)- Activities, Strategies, Outcomes, Objectives, etc. 
There has no any changed concerning with project activities, outcomes and objectives of the 
project proposal as set up in the original plan during the project period.  
 

 
1- The important of civic engagement in good 

local governance. 
I am Veing Yeouy lives in Trease commune; I 
was expressed that: CRR project has influenced 
almost of citizens in my commune. Now we 
understand more about our rights and able to 
expressing our ideas or opinion toward health care 
services; primary school and commune 
administrative service in order to reflect to their 
quality of works.  
 
After 3 years of good governance project 
implemented by RCEDO; I found that many signification changes are explored by improvement of 
local participation of citizens and more accountable responding by public service providers. 
 
2- A chance to recover from the financial crisis 
I am Tahb Et lives in Svay Sor village at Phkoam commune. My family have 5 members, 1 
female. In 2008-2009, my family was very poor and has faced with financial crisis, and then we 
had no food for eat; while I had raised 5-10 pig; it was dead by strange disease. In last 2 years; I 
disappointed; I lost at least 2,000,000 Riels (Approx: $500) because of the pigs dead; my family is 
very bad from day to day”. 
 
Suddenly; I had another chance to recover my 
money by joining as VDA members supported by 
RCEDO in 2010. My family is active attending 
the meeting and regularly saving money within 
the group. Through my  commitment; I become 
VDA members of Svay Sor village; I had learned 
and loaned group capital for restarting pigs raise 
and bought feeds. Nowadays, I got 7 medium 
pigs in my house. I hope I will gain a lot of 
money when I sell them in the Khmer New Year. 
 
Our life are in isolated areas; domestic job is not 
secure, but for me; I am still happy because I will 
sell all the pigs and I will retain or buy new piglets for next cycle. I like to raise pig; this job is at 
home; I can do other homework easier and it costs me the money too. 
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18. Assumptions 
Through the achievement and outcomes of the projects- RCEDO assumed as below: 
 The local citizens had raised their opinion for improving the quality of the local services 

through Citizen’s Rating Report and fully supported by line government department 
officer and local authorities.  

 The Government line officers or state actors are change of their attitude and behaviour 
which is a beginning point of good start to achieve a betterment of services delivery. 

 The community people understood and active participated in VDA group formation. 
Community resource had contributed to support the poorest and vulnerable people in 
sustainable manner. 

 Provincial level, Forest Administration office and military acknowledge and considered it 
to be approved of the areas of forest that had submitted by the community. 

 Health status of local people and PLHIVs are getting a better health and able to do animal 
raising, rice cultivation activity, own business initiatives in the community. 

 Staff capacities were improved and governing board members were active in order to led 
and act their roles more effective toward to achieve the mission of organization. 

 

19. Implementation problems and challenges . 
a)- The problems: 
During the project implementation period, RCEDO faced with many problems as bellow: 
 Food price is higher everyday; it was affected to the project expenses; living of staffs and 

target beneficiaries. 
 A lot of water flood that fall down from Thailand and a lot of big raining in the province 

and target areas; So it had destroyed the road and made us difficult for staff traveling to 
the community and delayed to activities implemented. It was affected to vegetable 
growing; animal husbandry and rice cultivation activities of the beneficiaries. 

 Some cow, chicken was dead because of illness and other diseases. 
 For the period of April- May 2011; Cambodia & Thailand clashed within target 

communities; it made some project activities had postponed; because farmers and local 
authorities still feared with the clashed. 

 
b)- Challenges: 
During the project implementation period, RCEDO faced with many challenges as bellow: 
 Provincial governor; district governor and FA Office had delayed many times for formal 

registration of forestry areas; It was made the CFs had very difficult to well functioning 
their duty relate to land and forest logging. 

 The capacity of VDAs and SHG leaders is limited; they are difficult to record and use 
book keeping, documented and taking minute during group meeting. 

 Some PLHIV family’s status had poorer and poorer because of long time medicine use; it 
will result bad affect to their living soon. 

 In this reporting period, there are many schedule had often changed because of local 
communities, local authorities because of provincial level need to urgent take action to the 
dispute between Thailand and Cambodia. So it made the government department, local 
authorities had not fully participating in the project activities. 

 Low networking of good governance and democracy partners in Banteay Meanchey; so it 
was difficult to influence to the decision maker to change their governing structure toward 
the demand of good local governance. 

 Some CRT member had migrated to sell labour in Thailand and some female were 
resigned because of married. So RCEDO need to provide more capacity building to the 
new coming especially for women that had low basic education. 
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 Many school directors had requested for library book; latrine and water filter from 
RCEDO to improve the quality of the service; RCEDO will keep observe on the need and 
consider it after the public forum is conducted.  

 

c)- Strategic to overcome the challenges: 
The challenges had been addressed by effective strategies as bellow: 
 RCEDO continued to work and provide capacity building on NSDD and organic law to 

local authorities, line government departments and target beneficiaries and likeminded 
NGOs in order to increase good collaboration and cooperation. 

 RCEDO tried to encourage the community people and local authorities to provide real 
information that were related to the quality of public services and its local governance for 
change. 

 RCEDO empowered and built up capacity of the village chiefs, CCs and VDAs in order to 
self-project implementation. 

 RCEDO continued to provide additional training skills and encouraged the poorest 
families to adopt the technique with their field practices. 

 RCEDO delivered financial support in VDAs planning aiming to promote local income 
generation without migration.  

 RCEDO is looking for more project funds for increasing the salary of staffs and are able to 
recruit qualify staff with sufficient skills and experiences for project extension. 
 

d)-  Lessons learned 
During the project implementation period, RCEDO had learned on: 
 Decentralization and Democracy projects will not working well as expected, if we do not 

improve family livelihood and/or income sources activities of the target groups. 
 Weak collaboration of NGO network and line government departments led to lack of 

support of NGOs in civic engagement of public administration reform. 
 Lack of networking between civic society or NGOs and service providers at the provincial 

level and national level. So it means that good governance project and civic engagement 
project is not strong enough to influence on local authorities, line government department 
officers and the decision-makers. 

 Supporting commune council and district council to have well functioning and change of 
their attitude and behaviour which is a beginning point of good start to achieve a 
betterment of good local governance and decentralization.  

 Supporting to existing government mechanism like as (Health Center committee and 
primary school committee) can contribute to the improvement of public service quality. 

 
20. Budget and disbursement: (Please see financial report Bar II attached for details) 

21. Recommendations and conclusion 
A- Recommendation:  

Through the project implemented, RCEDO would like to recommend as the following: 
 Diakonia should provide more training on advocacy approach, technical skills related to 

added value chain, environmental protection and climate change adaptation concept; 
project monitoring/evaluation, data base management training, financial system coaching 
for improving the overall capacity of the organisation. 

 Diakonia should support on small scale irrigation system including water ground 
establishment like as family fishpond, community pond, bore well/pump well construction 
in the community. 
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 Diakonia should support more on exposure visit for sharing information and lesson 
learned among NGOs partners and selected target communities. 

 The project should increase more capacity building to CCs and district council on role and 
responsibilities; CIP process and effective consultation in order to upgrade their 
knowledge and skills for enhancing their good local governance and democracy. 

 

B- Conclusions: 
Through this project implemented, VDAs strengthened their capacities to manage and 
support their members. VDAs gained knowledge, and farming resources for increasing 
farming products and income sources in the family. It means that an economic status of the 
target group had significantly improved through established viable local business, selling 
farming products like as vegetable, piglets, chicken and rice seed at the end of project cycle. 
The PLHIV families and disable people benefit from health care consultation, food support 
and other farming skills such as food package; vegetable growing, animal raising and food 
consumption provided for improving the communities wellbeing.  
 
The projects had more effectiveness and impact to the line government officers or public 
service providers and community people, through awareness raising and provide training 
and workshop to the government staffs and community people on human rights, people 
engagement in good local governance process, and other state laws. It had build a strong 
provincial networking among of NGOs/CBOs and government actors on  communication 
and cooperation. These activities aim to ensure them clear understood on government 
principle, SNDD strategies; well functioning on their roles and responsibilities toward 
decentralization process and good governance. CRR finding reports had printed and 
disseminate to the relevant government departments; local authorities and likeminded NGOs 
across the province. With this report; it would help them to take action and illustrated their 
accountabilities and transparencies to the demand of communities. So these project activities 
had influenced to the policies of the public service and government actors in order to 
improve the quality of public services.  
 
Through this year project implementation; RCEDO also had expanded its project into 2 
more nearby communes; it made good local governance knowledge in selected target areas 
had increased because they will be able shared and learned from each other on good local 
governance practice and participating in meeting with councilor and attending capacity 
building training and workshop by the project. 

 
C- Annex: Annex 1Annual Financial Expenses BAR-II 

 
Date: 12 nd January 2012 
Prepared by: 

    
Mr. Serey Wathana Sam,  
Executive Director of RCEDO 
Banteay Meanchey, Cambodia 


	INTERVENTION ACHIEVEMENT
	UIn house training on  Community Base Organizing for all staffs. This course was facilitated by ZOA CB Advisor
	Uat RCEDO Office. Those activities had supported by Diakonia / ZOA Refugee Care.

